June 16, 2003

Mr. Thomas Baillieul, Director
U.S. Department of Energy
Columbus Closure Project

1425 Plain City-Georgesville Rd.
West Jefferson, OH 43162

Dear Mr. Baillieul:

WEEKLY HIGHLIGHTS (June 7-13, 2003)

i B Operations:

Building JN-1:

Asbestos tile continued to be removed in the Old Operations Areas.

Work continued on Work Instruction (WI) -1159, Utility Removal in the Controlled Access
Area (CAA)/Old Back Dock, Old Operations Area, and the Evaporator Room. WI-1159 is
being revised to incorporate similar work scope in additional work areas.

WI-1168, Survey and Release North Well House, and WI-1169, Survey and Release Old
Guardhouse, were issued for work.

WI-1189 that covers removing the Alpha-Gamma Cell (AGC) utilities and equipment
resumed. Facilities personnel blanked off additional utility lines that are to be removed
prior to starting the removal of the evaporator holding tank.

WI-1147 that covers the removal of the High Energy Cell (HEC) inner barrier glass and
window liner continued this week. The Myers crew reground the welds, and all the window
liners were broken loose. The liners were removed from windows 12 and 13, and the lead
was removed from the liners and the cavities remaining after the liners were removed. Lead
from the removed liners was cleaned up under WI-1129.

Building JN-3:

Water is being continually pumped from under the JN-3 basement via the wells and pumps
installed in the Pump Room and around the reactor pool.
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Work continued on drain line removal in the basement of IN-3 (WI-1174).

Saxton Waste Management:

WI-1198 is undergoing comment and review. This WI covers transferring the pin to the
CAA, removing it from the liner, placing it into a container and storing it until it is shipped.

General Electric Nuclear Energy (GENE) notified Battelle Columbus Laboratories
Decommissioning Project (BCLDP) staff that the Nuclear Regulatory Commission (NRC)
has deferred review of the GE-2000 cask certificate to the DOE. This information was
supplied to DOE staff.

GENE has taken issue with clauses in the Battelle contract language. Options are currently
being explored utilizing the DOE’s Oak Ridge field office.

West Jefferson (WJ) External Areas:
Groundwater is being pumped from the wells on the exterior of JN-3.

TRU Waste Shipping:

The vendor’s contract for the remote welding of the inner canister for the 72-B cask was
issued on Friday. Issues that need to be addressed for this work were discussed during the
third weekly conference call between the BCLDP and Waste Isolation Pilot Plant
personnel. The vendor was invited to join these calls. Pricing information is being received
for items that BCLDP will provide for the demonstration and loading. Writing of WI-1204
that covers the 72-B cask mock-up/demonstration continued.

After several phone calls with the NRC, the area west of JN-4 was selected as the location
for the TRU waste staging pad.

The decision was made with DOE for the BCLDP to purchase additional storage units for
the contact handled TRU waste. This will simplify the area design by keeping all TRU
waste staged in a similar configuration.

Low Level Waste (LLW) Operations:

One hundred forty cubic feet (140 ft*) of compactible LLW were accepted for packaging.
Non-compactible low-level debris from radioactive materials areas in JN-1 and JN-3 was
packaged into B-25 boxes, for a total volume of 450 ft’ for Envirocare of Utah disposal.

Approximately thirty-eight cubic yards (1,026 ft’) of soil removed from the pipe trench in
the JN-3 basement were packaged into disposable bags for radiological free-release or
Envirocare disposal.
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II.

IT1.

IV.

One thousand eighty cubic feet (1,080 ft*) of radiologically free-released concrete block
and construction debris from JN-3 were shipped for municipal disposal.

One Department of Transportation (DOT) empty Sealand container and 13 DOT empty
B-25 boxes were received from Envirocare for reuse as LLW packaging.

Twelve B-25 boxes of LLW were shipped to Envirocare for disposal. Total volume of
LLW in this shipment was1,080 ft’.

WIDE Technology Deployment:

The advance copies of the injection and extraction procedures are in final review.
Engineering modifications to extract water from the field are complete (WI-984).
WI-1132 for extraction testing is in review.

Environmental Safety and Health Performance:

Safety performance is 262 days and 183,215 exposure hours without a lost time injury
accident.

Facilities and Equipment:

Daily, weekly, and monthly inspections and maintenance for the WJ North facility alarms,
instrumentation, building functions, tickler system, and grounds were completed. The
evaporator was turned off. Planning continued for JN-1 HEPA system reroutes to maintain
building negative pressure during removal/decontamination of existing contaminated
HEPA ducting. Natural gas bubbling from an inground shutoff valve near JN-1 was
repaired. Plans continued to reroute a drain and sump of the AGC into a holding tank. The
annual DOP test of the IN-2 EW hood filtration system was completed. The annual
calibration of 40 magnehelic gages was completed. Staff continued to inventory
government property.

Future Work Activities:

Attached is the projected work schedule for the coming weeks.

Sincerely,

Patrick Weaver, P.E., Manager
Operations

PIW:dew/dmk



SIS/TAR Data Date 6/12/2003
Summarized Activities within Date Range
6/11/2003 - 7/4/2003
[ June |

Task Name Start Finish 8 15 22 29

Priority 1 811102 8/11/03
7C42-B01 Charpy Room Material Removal 3/17/03 6/20/073 |
7C42-B02: CHARPY ROOM UTILITY 6/11/02| 7 B0 e WY e S AN
REMOVAL/DECON/STABILIZATION :
7C45-B03 CAA Utility Removal/Decon/Stabilization 4/ 01032 T e e o |
7C45-B04 Evaporator Room Utility Removal 5/1 gmsi 6/20/03
7C45-B06 Design & Install New Water Processing System  5/13/03 | TG0 e
7C47-B03: OLD OPERATIONS AREA 4128103 T 5i07 (e S s D e e U S e ST
UTILITY/ASBESTOS/MAIN POWER !
714-B48: RELOCATE WEST JEFF NORTH UTILITIES 313/03 | IR e i s ]

!
714-B57: BUILD JN-4 ACCESS ROAD 3;?.;03? 6/30/03 [
NRC Visit 6/1 sroa; 6/20/03 =

!

Priority 2 4121103 T IO | R T R A T
7C43-B01 N-1 Decontamination Operations - 6!19!03i 7/2/03 _
Alpha/Gamma Area Utility . i
7C44-B02 HEC/Cask Washdown Room Utility 4121103@ TI6/07 e e S R e T AT
Removal/Decon/Stabilize
7C47-B15 JN-1 External Building (Office Area) Neshaps 6/9/03 | 6/12/03 | ———yy
Mater
513-A34 WJ S&M Inspection and Maintenance 6!13!03. 6/18/03 Ppu———

Priority 3 1127103 0 e e e e e e R e DT |
7C45-B05: EVAPORATOR ROOM MATERIAL REMOVAL 5/23/03 65150,
7E2-B08 Survey and Monitor Mat Surface in Pool 6/3/03 T P
7E4-B05 Remove Underground Drains and Dry Storage 5/5/03 B 03 e S S e e
Wells
7E4-B28 Remove Reactor Pool Floortop/Decon/Embedded . 5/23/03 T S —

Pipes '
7i4-B66 Install Groundwater 1127103 G007 e e R e O S S S|
Wells/Discharge/Testing/Abandon
Priority 4 4/21/03 N T et A e B s s T S |
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SIS/TAR
Summarized Activities within Date Range
6/11/2003 - 7/4/2003

Data Date 6/12/2003

June |
Task Name Start Finish 8 15 22 29
001 PU Disposition (UB) 4121103 7125103
7i4-B29 Remediate JN-1 Dilution Sump R R T R e .
132-B12 : Saxton TRU Waste 4/29/03 8/6/03 m
Priority 5 10/10/02 9/30/03 _
7C43-B01 N-1 Decontamination Operations - 4/28/03 718103 “
Alpha/Gamma Area Utility : :
7C44-B02 HEC/Cask Washdown Room Utility 6/23/03 6/27/03 ks 2
Removal/Decon/Stabilize _
7C47-B07: HEC OPERATIONS AREA UTILITY REMOVAL  10/10/02  9/30/0:3 sy
513-A34 WJ S&M Inspection and Maintenance 5/8/03 6/30/03 “
Priority 6 4/25/03 81103 ﬂ
132-B13 RH TRU (72B) Waste Staging & Shipment 4125103 . e e
Priority 7 317103 10/10/03 _
132-B14 WJ North TRU Waste Staging Area 5/9/03 713103 “
133-A36: LLW WASTE OPERATIONS QR
Priority 9 2/13/03 10/6/03 _
7i4-B07 Deployment & Demobilization of the Wide System | 2/13/03 10/6/03 “
133-A36: LLW WASTE OPERATIONS 612103 6/27/03 TR TR g
Priority 11 3/3/03 10/1/03 _
133-E36: TRANSPORTATION OF WASTE TO DISPOSAL 6/27/03 6/27/03 R
SITES
787-B36 Laundry / Respirator Support 3/3/03 10/1/03 _
Training 612003 6/19/03 B
Priority 12 6/2/03 9/30/03 _
003 Tech Assistance 6/2/03 | 9/30/03 _
i .
! 's = i
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Waste Issue Tracking

Issue: JN-4 Plutonium Repackaging
Project Manager: Parsons
Task: P-1 Date Due: 5/15/2003
HNF acceptance Date Complete: 5/15/2003
Date Identified: 4/30/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
P-1.1 Box acceptance 4/30/2003 Eide 5/15/2003 Much waste is in boxes rather than drums 5/15/2003
; (due to content's size). Standard waste boxes
will be used for packaging regardless of HNF
approval, and SWBs will be shipped in 72B
casks.
Task: p-2 Date Due: 5/12/2003
Schedule for Pu Date Complete: 5/8/2003
Repackaging
Date Identified: 4/30/2003
Task Owner: -Parsons
Subtask Date Identified Subtask Owner Date Due Status Date Completed
P-2.1 Create Schedule 4/30/2003 Parsons 5/12/2003 Can start repackaging in the June/July 5/8/2003
timeframe at latest to accomplish work by
Qet 1.
Page 1 of 10
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Task: P-3 Date Due:

Operational Planning Date Complete:
Date Identified:
Task Owner: Parsons
Subtask Date Identified Subtask Owner Date Due Status Date Completed
P-3.1 Prepare Work Instruction Parsons WI preparation is dependent upon the decided
work location (see P-3.2).
P-3.2 Prepare work area Garber The work location for repackaging is planned

for prior work, and will be prepared to serve
as the work area for multiple hot/airborne
potential operations.
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Issue: Saxton Pin

Project Manager: Henderson
Task: S-1 Date Due: 6/13/2003
Obtain use of GE-2000 Date Complete:
Cask.
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
S-1.1 Modify GE-2000 CoC 4/18/2003 Weaver 5/28/2003 Modification request sent to NRC by GE on 6/2/2003
6/2/03.
S-1.2 Obtain GE QA Manual _ 4/29/2003 Pomares (GE) 5/2/2003 5/212003
S-1.3 Place GE on ASL 4/29/2003 Welch 5/6/2003 GE QA Manual has been reviewed. 5/6/2003
S-1.4 Complete SRS paperwork 4/29/2003 Maheras 6/13/2003
5-1.5 Register as a Cask User 4/29/2003 Eide 6/1/2003 R. Pomares will send an example registration
letter.
5-1.6 Prepare RFQ/RFP 5/12/2003 Henderson 5/15/2003 GE estimate received 5/30/03. Forwarded to 6/3/2003
Battelle Contracting.
5-1.7 Realign CoC approval 5/12/2003 DOE NRC informed us that DOE has the charter to
process review and approve this CoC.
S-18 Finalize Cask contract 5/12/2003 Weaver Determine contract mechanism needed to

secure cask and pursue it.
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6/5/2003

Task: S-2 Date Due:
Maock up - unload pin Date Complete: 5/30/2003
Date Identified: 4/18/2003
Task Owner: Henderson
Subtask Date Identified Subtask Owner Date Due Status Date Completed
S-2.1 Fabricate Mock-up Liner 4/18/2003 Garber 4/22/2003 Liner has been received. 4/28/2003
522 Plan for mock-up of pin 4/18/2003 Henderson 4/30/2003 Documentation for a series of Wis to 5/8/2003
removal accomplish this is being prepared.
5-23 Perform Mock-up 4/18/2003 Henderson 6/5/2003 5/30/2003
Task: S-3 Date Due: 4/21/2003
Schedule for pin effort Date Complete: 4/28/2003
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
5-3.1 Provide schedule to DOE 4/18/2003 Weaver 4/21/2003 A draft schedule was submitted to DOE. 4/28/2003
Task: S-4 Date Due: 5/6/2003
DOE Executive Decisions  Date Complete: 5/20/2003
Date Identified: 4/30/2003
Task Owner: DOE
Subtask Date Identified Subtask Owner Date Due Status Date Completed
S-4.1 DOE conference call 4/30/2003 DOE DOE has decided to ship under CX. 5/20/2003
(NEPA)
5-42 Notify SRS to receive pin 4/29/2003 Weaver 5/6/2003 DOE-OH sent DOE- SRS request for support. 5/13/2003
Page 4 of 10

Friday, June 13, 2003



Task:

S-5

Transportation Plan

Date Due:

Date Complete:

Date Identified: 5/13/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
S-5.1 Determine Security needs 5/13/2003 Eide 5/23/2003 Shipment of pin is not HRC, but any
increased security needs must be identified.
$-5.2 Prepare Plan 5/13/2003 Eide Oak Ridge plan received as an example.
Transmitted to J. Eide 5/30/03.
Page 5 of 10
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Issue: TRU Shipment to Hanford
Project Manager: Garber
Task: TH-1 Date Dl-le: 5/16/2003

Lift Shipment Prohibition

Date Complete:

Date Identified: 4/18/2003
Task Owner: DOE-RL
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TH-1.1 Argue in Federal Court 4/18/2003 DOE-RL 5/2/2003 Judge has decided to maintain injunction. 5/9/2003
The only current option to ship to Hanford is
for DOE to appeal this ruling.
Task: TH-2 Date Due: 5/16/2003
14-day Shipping Notice Date Complete:
Date Identified: 5/5/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TH-2.1 Initiate shipping notice 5/16/2003 Eide 9/30/2003 The Judge has upheld the injunction (See
paperwork item TH-1.1). We are unlikely to ship any
TRU to HNF prior to 9/30/03.
Page 6 of 10
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Issue: TRU Storage On Site
Project Manager: Rohrig
Task: TO-1 Date Due: 6/6/2003
Define options Date Complete:
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-1.1 Determine Path Forward 4/18/2003 Weaver 5/22/2003 Onsite Storage is our only current option. A 5/22/2003
number of potential staging sites have been
identified.
TO-12 Discuss options with 5/12/2003 Weaver 5/22/2003 Staging location options must meet approval 5/22/2003
Security/Facilities of both Battelle Security and Facilities.
Currently investigating potential sites.
TO-1.3 NRC schedule impact by 51222003 Friedman 5/28/2003 Schedule conference call with NRC to 5/28/2003
option discuss. Call rescheduled to 6/9/03.
TO-1.4 Staging Site Decision 5/30/2003 Weaver 6/12/2003 Date has slipped from 6/6/03. Awaiting
management decision before proceeding with
licensing and design.
Task: TO-2 Date Due: 6/6/2003
Storage facility design Date Complete:
Date Identified: 4/28/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-2.1 Define design inputs 4/28/2003 Weaver 6/12/2003 Date has slipped from 6/6/03. All inputs

received with the exception of soil conditions
(dependent upon choice of location). Design

for 2 locations in parallel will commence until
final location decision is made.

Friday, June 13, 2003
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TO-2.2 Complete design 4/28/2003 Weaver 6/12/2003 Date has slipped from 6/6/03. Complete
design based on item TO-2.1 and NRC
Information Notices. Design for 2 locations
in parallel will commence until final location
decision is made. PO for A/E firm contract
has been submitted.
TO-2.3 Unify interpretations 4/30/2003 Friedman 5/6/2003 Conference call with NRC, DOE, and 5/6/2003
BCLDP to define path forward and
interpretations.
TO-2.4 Cost Estimate 4/28/2003 Weaver 5/16/2003 5/16/2003
Task: TO-3 Date Due: 5/23/2003
Assure coverage under Date Complete: 5/15/2003
NEPA
Date Identified: 5/6/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-3.1 Review BCLDP EA 5/6/2003 Swartz 5/23/2003 Review of the 2001 Updated EA determined 5/15/2003
that onsite temporary storage of TRU is
covered with respect to NEPA. Awaiting a
formal memo attesting to this from Battelle
NEPA expert.
Task: TO-4 Date Due: 5/22/2003
Purchase Shielding units Date Complete: 5/27/2003
Date Identified: 5/14/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-4.1 Submit P.O.s 5/14/2003 Weaver 5/16/2003 Submit to multiple vendors (Dufrane and 5/27/2003
Duratek). P.O.s Should be flexible enough to
allow multiple configurations.
TO-42 Determine appropriate 5/14/2003 Weaver 5/22/2003 5 pe. or 2 pe. Configuration of storage units 5/22/2003
configuration will be dependent on onsite storage location.
Page 8 of 10
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TO-4.3 Purchase additional units 6/9/2003 Weaver Use change order to existing POs for
shielding units for CH waste.
Task: TO-5 Date Due: 6/1/2003
NRC Approval Date Complete:
Date Identified: 5/6/2003
Task Owner: Allen
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-5.1 Submit storage plan to 5/6/2003 Allen 6/1/2003 Preparation of plan somewhat dependent
NRC upon chosen storage location. Draft Path
Forward document circulating for review and
comment. Awaiting final decision for staging
pad.
Task: TO-6 Date Due: 8/1/2003
72-B Casks Date Complete:
Date ldentified: 5/12/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
TO-6.1 Cask Demonstrations Garber 8/1/2003 Must be completed prior to loading waste into
72-B Casks.
TO-6.2 Obtain 2 72-B Casks from Eide 5/22/2003 Make formal request during Small Quantity 5/5/2003
WIPP Site conference call.

Friday, June 13, 2003
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Issue:

Project Manager:

Date Identified:

Task Owner:

TRU Shipment to WCS

Erickson
TW-1 Date Due:
Amend ROD Date Complete:
4/18/2003
DOE-CAO

Subtask Date Identified Subtask Owner Date Due Status Date Completed
TW-1.1 Update small quantity 4/18/2003 DOE-CAO Amend TRU Programmatic EIS ROD to
site's TRU data to allow include interim storage at WCS.
ROD update
TW-12 DOE OFO contact WIPP 5/14/2003 DOE OFO
TW-13 BMI Offer Assistance 5/14/2003 Eide 5/23/2003 Battelle to offer asistance in amending ROD 5/22/2003
to Ines Triay. Also Discuss WCS option with
Vernon Dobb.
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