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. . Putting Technology To Work

505 King Avenue
Columbus, Ohio 43201-2693
Telephone (614) 424-6424
Facsimile (614) 424-5263

June 9, 2003

Mr. Thomas Baillieul, Director
U.S. Department of Energy
Columbus Closure Project

1425 Plain City-Georgesville Rd.
West Jefferson, OH 43162

Dear Mr. Baillieul:

WEEKLY HIGHLIGHTS (May 31-June 6, 2003)

IQ

Operations:

Building JN-1:

Work continued on Work Instruction (W I) -1159, Utility Removal in the Controlled Access
Area (CAA)/Old Back Dock, Old Operations Area, and the Evaporator Room.

AHC, Inc., continued to remove asbestos from the Old Operations Areas.

WI-1147, covering the removal of the High Energy Cell (HEC) inner barrier glass and
window liner, continued this week. Equipment modifications were completed, which
involved modification to the table design per the engineering drawing. Staff then returned
to liner removal.

A revision to WI-1105 was issued to incorporate the final stabilization and material
removal in the HEC. Workers stripped poly-urea off the cell walls under WI-1105.

A meeting was held with an outside vendor from RFTES to discuss the engineering of a
stabilization process for the vent lines (WI-1162). A plan was developed for the ventilation
re-work.

Work continued in the JN-1 Pump Room, including installing electrical conduits and
ductwork and placing a fume hood in the lower level.

Building JN-3:

Water is being continually pumpéd from under the JN-3 basement via the wells and pumps
installed in the Pump Room and around the reactor pool.



Mr. Thomas Baillieul, Director
U.S. Department of Energy
Columbus Closure Project
June 9, 2003

Page 2 of 3

Work continued on drain line removal in the basement of IN-3 (WI-1174).

JN-4 Isolation Plan:

The kickoff meeting for the electrical utility contract is scheduled for Tuesday, June 10.
Verbal approval of the underground utility contract was received from DOE, and
paperwork to approve the Bruner contract is being routed through the system. Performance
Site Management was tentatively selected for the roadway contract, and paperwork was
sent to DOE for approval.

Saxton Waste Management

WI-1198 was distributed for comment and review. This WI covers transferring the pin to
the CAA, removing it from the liner, placing it into a container, and storing it until it is
shipped.

West Jefferson (WJ) External Areas:

Groundwater is being pumped from the wells on the exterior of JN-3.

The Borrows Area and JN-1 external areas are being surveyed and prepared for
groundwater investigation.

TRU Waste Shipping:

The vendor’s contract for the remote welding of the inner canister for the 72-B cask is
being completed and should be finished next week. Demonstration planning was discussed
during the second weekly conference call between Battelle Columbus Laboratories
Decommissioning Project (BCLDP) and Waste Isolation Pilot Plant personnel. The vendor
will be invited to join these calls once the contract is awarded. Requests for pricing
information began for items that BCLDP will provide for the demonstration and loading.
Also, writing of WI-1204 began; it covers the 72-B cask mock-up/demonstration.

Low Level Waste (I.L.W) Operations:
Six (6) 55-gallon drums of LLW were compacted in the JN-1 Charpy Cell

Seventy cubic feet (70 ft) of compactible LLW were accepted for packaging. Non-
compactible low-level debris from radioactive materials areas in JN-1 was packaged into
B-25 boxes and IP-1 intermodal containers, for a total volume of 369 ft* for Envirocare of
Utah disposal.

Ninety-four cubic feet (94 ft’) of concrete waste were radiologically free-released for
municipal disposal. Ten gallons of propylene glycol/water mixture were free-released from
JN-1 for disposal by Battelle Columbus Operations Hazardous Waste Operations.

Two Department of Transportation empty intermodal containers were received from
Envirocare to package LLW.
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One IP-2 Sealand container and one IP-1 intermodal container of LLW debris and soil were
shippedsto Envirocare for disposal. Total volume of LLW shipped on two trucks was
1,440 ft°.

Nine B-25 boxes and two B-25 overpack boxes of LLW were shipped to Envirocare for
disposal. Total volume of LLW in this shipment was1,047 ft’.

WIDE Technology Deployment:

The advance copies of the injection and extraction procedures are in final review.
Engineering modifications to extract water from the field are complete. (WI-984)
WI-1132 for extraction testing is in review.

Environmental Safety and Health Performance:

Safety performance is 255 days and 178,318 exposure hours without a lost time injury
accident.

Facilities and Equipment:

Daily, weekly, and monthly inspections and maintenance for the WJ North facility alarms,
instrumentation, building functions, tickler system, and grounds were completed. The
evaporator is turned off. The contractor completed pressure tests on building fire
extinguishers. Planning continued for JN-1 HEPA system reroutes to maintain building
negative pressure during removal/decontamination of existing contaminated HEPA
ducting. A meeting was held to discuss design changes of the JN-1A makeup heating and
cooling system. Buckeye Landscape continued to remove brush outside the fence in
preparation for upcoming work. Staff members began to inventory government property.

Future Work Activities:

Attached is the projected work schedule for the coming weeks.

Sincerely,

Patrick Weaver, P.E., Manager
Operations

PIW:dew/dmk
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SIS/TAR Data Date 6/5/2003
Activities within Date Range

6/4/2003 - 6/28/2003
3 T |
Task Name st | Fiosn t1:ar;s]zzizo'einizo:nllaL1H1712413117%121|2§[|
132.B12 : Saxton TRU Waste 4129703 876703 : : ; :
Priority § 101002 93003

7C43-B01 N-1 Decontamination Operations - Alpha/Gamma
Area Utility

7C44-B02 HEC/Cask Washdown Room Utility

Removal/Decon/Stabilize

7C47-B07: HEC OPERATIONS AREA UTILITY REMOVAL

513-A34 WJ S&M Inspection and Maintenance

Priority 6

132-B13 RH TRU (72B) Waste Staging & Shipment

Priority 7

132-B14 WJ North TRU Waste Staging Area

133-A36: LLW WASTE OPERATIONS

Priority 9

7i2-B01Survey and Monitor North Well House

7i2-B13 Survey and Monitor Stor/Sanitary Sewer Lines

7i4-B06 Survey and Release Old Guard House

7i4-B07 Deployment & Demobilization of the Wide System

133-A36: LLW WASTE OPERATIONS

Priority 11

133-E36: TRANSPORTATION OF WASTE TO DISPOSAL

SITES

787-B36 Laundry / Respirator Support

Training

Priority 12

003 Tech Assistance

4/29/03 6/27/03

6/23/03 6/27/03

10/10/02 9/30/03

5/8/03 6/30/03

4/25/03 8/1/03

4/25/03 8/1/03

37103 10/10/03

5/9/03 7/3/03

3/7/03 10/10/03

213103 1016103
3126/03 6/6/03
314103 6/5/03
3126/03 6/6/03
| 2m303 1006003
‘ 64003 6/27/03
33103 64104

‘
6/27/03 6/27/03
3/3/03 6/4/04
6/9/03  6/19/03
612103 9/30/03
62003  9/30/03




Waste Issue Tracking

Issue: JN-4 Plutonium Repackaging
Project Manager: Parsons
Task: P-1 Date Due: 5/15/2003
HNF acceptance Date Complete: 5/15/2003
Date Identified: 4/30/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Box acceptance 4/30/2003 Eide 5/15/2003 Much waste is in boxes rather than drums
(due to content's size). Standard waste boxes
will be used for packaging regardless of HNF
approval, and SWBs will be shipped in 72B
casks.
Task: P-2 Date Due: 5/12/2003
Schedule for Pu Date Complete: 5/8/2003
Repackaging
Date Identified: 4/30/2003
Task Owner: Parsons
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Create Schedule 4/30/2003 Parsons 5/12/2003 Can start repackaging in the June/July
timeframe at latest to accomplish work by
Oct 1.
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Task: P-3 Date Due:

Operational Planning Date Complete:
Date Identified:
Task Owner: Parsons
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Prepare Work Instruction Parsons ‘WI preparation is dependent upon the decided
work location (see P-3.2).
P-3.2 Prepare work area Garber The work location for repackaging is planned

for prior work, and will be prepared to serve
as the work area for multiple hot/airbome
potential operations.
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Issue: Saxton Pin
Project Manager: Henderson
Task: S-1 Date Due: 6/13/2003
Obtain use of GE-2000 Date Complete:
Cask.
Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due  Status Date Completed
Modify GE-2000 CoC 4/18/2003 Weaver 5/28/2003 Modification request sent to NRC by GE on
6/2/03.
S-1.2 Obtain GE QA Manual 4/29/2003 Pomares (GE) 5/2/2003 5/2/2003
S$-1.3 Place GE on ASL 4/29/2003 Welch 5/6/2003 GE QA Manual has been reviewed. 5/6/2003
S-14 Complete SRS paperwork 4/29/2003 Maheras 6/13/2003
S-1.5 Register as a Cask User 4/29/2003 Eide 6/1/2003 {{ Pomares will send an example registration
etter.
S-1.6 Prepare RFQ/RFP 5/12/2003 Henderson 5/15/2003 GE estimate received 5/30/03. Forwarded to 6/3/2003
Battelie Contracting.
Task: S-2 Date Due: 6/5/2003
Mock up - unload pin Date Complete: 5/30/2003
Date Identified: 4/18/2003
Task Owner: Henderson
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Fabricate Mock-up Liner 4/18/2003 Garber 4/22/2003 Liner has been received.
S-2.2 Plan for mock-up of pin 4/18/2003 Henderson 4/30/2003 Documentation for a series of Wis to 5/8/2003
removal accomplish this is being prepared.
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S§-2.3 Perform Mock-up 4/18/2003 Henderson 6/5/2003 5/30/2003

Task: S-3 Date Due: 4/21/2003
Schedule for pin effort Date Complete: 4/28/2003

Date Identified: 4/18/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
S-3.1 Provide schedule to DOE 4/18/2003 Weaver 4/21/2003 A draft schedule was submitted to DOE. 4/28/2003
Task: S-4 Date Due: 5/6/2003

DOE Executive Decisions  Date Complete: 5/20/2003

Date Identified: 4/30/2003
Task Owner: DOE
Quhtack Date Tdentified Subtask Owner Date Due Status Date Completed
DOE conference call 4/30/2003 DOE DOE has decided to ship under CX.
(NEPA)
542 Notify SRS to receive pin 4/29/2003 Weaver 5/6/2003 DOE-OH sent DOE- SRS request for support. 5/13/2003
Task: S-5 Date Due:
Transportation Plan Date Complete:
Date Identified: 5/13/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Determine Security needs 5/13/2003 Eide 5/23/2003 Shipment of pin is not HRC, but any
increased security needs must be identified.
§-5.2 Prepare Plan 5/13/2003 Eide Oak Ridge plan received as an example.

Transmitted to J. Eide 5/30/03.

Monday, June 09, 2003 Page 4 of 9



Issue: TRU Shipment to Hanford

Project Manager: Garber

Task: TH-1 Date Due: 5/16/2003

Lift Shipment Prohibition = Date Complete:

Date Identified: 4/18/2003
Task Owner: DOE-RL
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Argue in Federal Court 4/18/2003 DOE-RL 5/2/2003 Judge has decided to maintain injunction.
The only current option to ship to Hanford is
for DOE to appeal this ruling.
Task: TH-2 Date Due: 5/16/2003

14-day Shipping Notice Date Complete:

Date Identified: 5/5/2003
Task Owner: Eide
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Initiate shipping notice 5/16/2003 Eide 9/30/2003 The Judge has upheld the injunction (See
paperwork item TH-1.1). We are unlikely to ship any
TRU to HNF prior to 9/30/03.
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Issue: TRU Storage On Site
Project Manager: Rohrig
Task: TO-1 Date Due: 6/6/2003
Define options Date Complete:
Date Identified: 4/18/2003
Task Owner: Weaver
Suhtacl Nate Tdentified Snhtack Owner Nate Dnie  Statnc Date Comnleted
Determine Path Forward 4/18/2003 Weaver 5/22/2003 Onsite Storage is our only current option. A
number of potential staging sites have been
identified.
TO-1.2 Discuss options with 5/12/2003 Weaver 5/22/2003 Staging location options must meet approval 5/22/2003
Security/Facilities of both Battelle Security and Facilitics.
Currently investigating potential sites.
TO-1.3 NRC schedule impact by 5/22/2003 Friedman 5/28/2003 Schedule conference call with NRC to 5/28/2003
option discuss. Call rescheduled to 6/9/03.
TO-1.4 Staging Site Decision 5/30/2003 Weaver 6/12/2003 Date has slipped from 6/6/03. Awaiting
management decision before proceeding with
licensing and design.
Task: TO-2 Date Due: 6/6/2003
Storage facility design Date Complete:
Date Identified: 4/28/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Define design inputs 4/28/2003 Weaver 6/12/2003 Date has slipped from 6/6/03. All inputs

received with the exception of soil conditions
(dependent upon choice of location). Design

for 2 locations in parallel will commence until
final location decision is made.
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TO-2.2 Complete design 4/28/2003 Weaver 6/12/2003 Date has slipped from 6/6/03. Complete
design based on item TO-2.1 and NRC

Information Notices. Design for 2 locations
in parallel will commence until final location
decision is made. PO for A/E firm contract
has been submitted.

TO-2.3 Unify interpretations 4/30/2003 Friedman 5/6/2003 Conference call with NRC, DOE, and 5/6/2003
BCLDP to define path forward and
interpretations.
TO-2.4 Cost Estimate 4/28/2003 Weaver 5/16/2003 5/16/2003
Task: TO-3 Date Due: 5/23/2003
Assure coverage under Date Complete: 5/15/2003
NEPA
Date Identified: 5/6/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Review BCLDP EA 5/6/2003 Swartz 5/23/2003 Review of the 2001 Updated EA determined
that onsite temporary storage of TRU is
covered with respect to NEPA. Awaiting a
formal memo attesting to this from Battelle
NEPA expert.
Task: TO-4 Date Due: 5/22/2003
Purchase Shielding units Date Complete: 5/27/2003
Date Identified: 5/14/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Submit P.O.s 5/14/2003 Weaver 5/16/2003 Submit to multiple vendors (Dufrane and 5/27/2003
Duratek). P.O.s Should be flexible enough to
allow multiple configurations.
TO-4.2 Determine appropriate 5/14/2003 Weaver 5/22/2003 5 pc. or 2 pc. Configuration of storage units 5/22/2003
configuration will be dependent on onsite storage location.
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Task: TO-5 Date Due: 6/1/2003
NRC Approval Date Complete:
Date Identified: 5/6/2003
Task Owner: Allen
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Submit storage plan to 5/6/2003 Allen 6/1/2003 Preparation of plan somewhat dependent
NRC upon chosen storage location. Draft Path
Forward document circulating for review and
comment.
Task: TO-6 Date Due: 8/1/2003
72-B Casks Date Complete:
Date 1dentified: 5/12/2003
Task Owner: Weaver
Subtask Date Identified Subtask Owner Date Due Status Date Completed
Cask Demonstrations Garber 8/1/2003 Must be completed prior to loading waste into
72-B Casks.
TO-6.2 Obtain 2 72-B Casks from Eide 5/22/2003 Make formal request during Small Quantity 5/5/2003

WIPP

Site conference call.
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Issue: TRU Shipment to WCS
Project Manager: Erickson
Task: TW-1 Date Due:
Amend ROD Date Complete:
Date Identified: 4/18/2003
Task Owner: DOE-CAO
Subitask Date Identified Subtask Owner Date Due Status Date Completed
Update small quantity 4/18/2003 DOE-CAO Amend TRU Programmatic EIS ROD to
site’s TRU data to allow include interim storage at WCS.
ROD update
TW-1.2 DOE OFO contact WIPP 5/14/2003 DOE OFO
TW-1.3 BMI Offer Assistance 5/14/2003 Eide 5/23/2003 Battelle to offer asistance in amending ROD 5/22/2003
to Ines Triay. Also Discuss WCS option with
Vernon Dobb.
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