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04.01.01.06.01  FFA Negotiations/SMP

JZ00000100 CSOU 02DEC02* 30SEP03 208 208 0

JZ00000110 Site Management Plan 02DEC02 30SEP03 208 208 0

JZ00000120 Strategic Plan 02DEC02 30SEP03 208 208 0

04.01.01.06.02  Risk Baseline

JZ00000130 Develop Risk Baseline Model/Report 16JUN03* 29AUG03 53 53 0

JZ00000140 Issue Draft Risk Baseline Model to BJC 02SEP03 0 0 0

JZ00000150 Revise draft Risk Baseline Model 03SEP03 30SEP03 20 20 0

JZ00000160 Issue Risk Baseline Model to DOE 30SEP03 0 0 0
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