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04.01.01.09.01  Management & Integration

M&I  Management & Integration

CU00001400 Management & Integration 01OCT10* 30SEP11 250 250 0

CU00001430 Management & Integration 03OCT11 02APR12 125 125 0

CU00001440 Management & Integration 03APR12 01OCT12 125 125 0

CU00001450 Management & Integration 02OCT12 09SEP13 234 234 0

04.01.01.09.03  Soil Removal - DMSA & Scrap Area

NACTM  Action Memorandum

CU00000970 DEVELOP DRAFT D0 ACTION MEMO 18OCT11 20OCT11 3 3 0

CU00000971 SUBMIT DRAFT D0 ACTION MEMO TO BJC 20OCT11 0 0 0

CU00000972 BJC REVIEW DRAFT D0 ACTION MEMO 21OCT11 03NOV11 10 10 0

CU00000973 REVISE DRAFT D0 ACTION MEMO 04NOV11 28NOV11 15 15 0

CU00000974 SUBMIT D0 ACTION MEMO TO DOE 28NOV11 0 0 0

CU00000975 DOE REVIEW D0 ACTION MEMO 29NOV11 29DEC11 21 21 0

CU00000976 REVISE D0 ACTION MEMO 30DEC11 23JAN12 15 15 0

CU00000977 SUBMIT D1 ACTION MEMO TO DOE 23JAN12 0 0 0

CU00000978 DOCUMENT TRANSMITTAL 24JAN12 06FEB12 10 10 0

CU00000979 SUBMIT D1 ACTION MEMO TO REGULATORS 06FEB12 0 0 0

CU00000980 REGULATORS REVIEW OF D1 ACTION MEMO 07FEB12 06MAR12 21 21 0

CU00000981 REVISE D1 ACTION MEMO 07MAR12 27MAR12 15 15 0

CU00000982 SUBMIT D2 ACTION MEMO TO DOE 27MAR12 0 0 0

CU00000983 DOCUMENT TRANMITTAL 28MAR12 11APR12 10 10 0

CU00000984 SUBMIT D2 ACTION MEMO TO REGULATORS 11APR12 0 0 0

CU00000985 REGULATORS REVIEW D2 ACTION MEMO 12APR12 10MAY12 21 21 0

CU00000986 REGULATORS APPROVE D2 ACTION MEMO 10MAY12 0 0 0

NCERT  Certification Package

CU00001250 DEVELOP DRAFT CERTIFICATION PACKAGE 26DEC12 09JAN13 10 10 0

CU00001260 SUBMIT DRAFT CERTIFICATION PACKAGE 09JAN13 0 0 0

CU00001270 REVIEW DRAFT CERTIFICATION PACKAGE 10JAN13 16JAN13 5 5 0

CU00001280 REVISE DRAFT CERTIFICATION PACKAGE 17JAN13 24JAN13 5 5 0

CU00001290 SUBMIT FINAL CERTIFICATION PACKAGE 24JAN13 0 0 0

CU00001300 APPROVAL OF CERTIFICATION PACKAGE 25JAN13 29JAN13 3 3 0

CU00001310 SHIP ONSITE CONTAINERS 30JAN13 26FEB13 20 20 0

CU00001320 SHIP OFFISTE CONTAINERS 30JAN13 13MAR13 31 31 0

CU00001321 SHIP OFFISTE CONTAINERS to Envirocare 30JAN13 13MAR13 31 31 0

CU00001322 SHIP OFFISTE CONTAINERS to NevTest 30JAN13 13MAR13 31 31 0

NEECA  EE/CA

CU00000860 DEVELOP DRAFT D0 EE/CA 30NOV10 01FEB11 42 42 0

CU00000861 SUBMIT DRAFT D0 EE/CA TO BJC 01FEB11 0 0 0

CU00000862 BJC REVIEW DRAFT D0 EE/CA 02FEB11 01MAR11 20 20 0
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CU00000863 REVISE DRAFT D0 EE/CA 02MAR11 22MAR11 15 15 0

CU00000864 SUBMIT D0 EE/CA TO DOE 22MAR11 0 0 0

CU00000865 DOE REVIEW D0 EE/CA 23MAR11 20APR11 21 21 0

CU00000866 REVISE D0 EE/CA 21APR11 12MAY11 15 15 0

CU00000867 SUBMIT D1 EE/CA TO DOE 12MAY11 0 0 0

CU00000868 DOCUMENT TRANSMITTAL 13MAY11 26MAY11 10 10 0

CU00000869 SUBMIT D1 EE/CA TO REGULATORS 26MAY11 0 0 0

CU00000870 REGULATORS REVIEW D1 EE/CA 27MAY11 27JUN11 21 21 0

CU00000871 REVISE D1 EE/CA 28JUN11 20JUL11 15 15 0

CU00000872 SUBMIT D2 EE/CA TO DOE 20JUL11 0 0 0

CU00000873 DOCUMENT TRANSMITTAL 21JUL11 03AUG11 10 10 0

CU00000874 SUBMIT D2 EE/CA TO REGULATORS 03AUG11 0 0 0

CU00000875 REGULATORS REVIEW D2 EE/CA 04AUG11 01SEP11 21 21 0

CU00000940 REGULATORS APPROVE D1 EE/CA 01SEP11 0 0 0

CU00000945 PUBLIC COMMENT PERIOD FOR EE/CA 02SEP11 17OCT11 31 31 0

NEXCV  Excavate

CU00001190 MOBILIZATION 11MAY12 08JUN12 20 20 0

CU00001200 READINESS REVIEW 11JUN12 15JUN12 5 5 0

CU00001210 EXCAVATE SCRAP METAL AREA 18JUN12 23JUL12 24 24 0

CU00001211 FIELD TEST OF SCRAP METAL AREA 18JUN12 23JUL12 24 24 0

CU00001212 BACKFILL OF SCRAP METAL AREA 24JUL12 06AUG12 10 10 0

CU00001213 EXCAVATE DMSA AREA 07AUG12 15AUG12 7 7 0

CU00001214 FIELD TEST OF DMSA AREA 07AUG12 15AUG12 7 7 0

CU00001215 BACKFILL OF DMSA AREA 16AUG12 21AUG12 4 4 0

CU00001216 DEMOB 22AUG12 28AUG12 5 5 0

NPROC  Procurement

CU00001150 DEVELOP RFP FOR DMSA/SCRAP METAL AREAS 29JUN11 26JUL11 18 18 0

CU00001160 ISSUE RFP 26JUL11 0 0 0

CU00001170 BID DEVELOPMENT 27JUL11 22AUG11 19 19 0

CU00001180 REVIEW AND NEGOTIATE SUBCONTRACT 23AUG11 15SEP11 17 17 0

CU00001185 AWARD SUBCONTRACT 15SEP11 0 0 0

NRART  Removal Action Report

CU00001330 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 22AUG12 19SEP12 20 20 0

CU00001331 SUBMIT DRAFT D0 REMOVAL ACTION REPT TO BJC 19SEP12 0 0 0

CU00001332 BJC REVIEW DRAFT D0 REMOVAL ACTION REPORT 20SEP12 18OCT12 21 21 0

CU00001333 REVISE DRAFT D0 REMOVAL ACTION REPORT 19OCT12 08NOV12 15 15 0

CU00001334 SUBMIT D0 REMOVAL ACTION REPORT TO DOE 08NOV12 0 0 0

CU00001335 DOE REVIEW D0 REMOVAL ACTION REPORT 09NOV12 11DEC12 21 21 0

CU00001336 REVISE D0 REMOVAL ACTION REPORT 12DEC12 04JAN13 15 15 0

CU00001337 SUBMIT D1 REMOVAL ACTION REPORT TO DOE 04JAN13 0 0 0

CU00001338 DOCUMENT TRANSMITTAL 07JAN13 18JAN13 10 10 0

CU00001339 SUBMIT D1 REMOVAL ACTION REPORT TO REGS 18JAN13 0 0 0

CU00001340 REGULATORS REVIEW D1 REMOVAL ACTION REPORT 22JAN13 19FEB13 21 21 0

CU00001341 REVISE D1 REMOVAL ACTION REPORT 20FEB13 12MAR13 15 15 0

CU00001342 SUBMIT D2 REMOVAL ACTION REPORT TO DOE 12MAR13 0 0 0

CU00001343 DOCUMENTAL TRANSMITTAL 13MAR13 26MAR13 10 10 0
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CU00001344 SUBMIT D2 REMOVAL ACTION REPORT TO REGS 26MAR13 0 0 0

CU00001345 REGULATORS REVIEW D2 REMOVAL ACTION REPORT 27MAR13 25APR13 21 21 0

CU00001390 REG APPROVE D1 REMOVAL ACTION REPORT 25APR13 0 0 0

CU00001395 PROJECT COMPLETE 09SEP13 0 0 0

NRAWP  Removal Action Work Plan

CU00001060 DEVELOP DRAFT D0 REMOVAL ACTION WP 01OCT10* 30NOV10 41 41 0

CU00001061 SUBMIT DRAFT D0 REMOVAL ACTION WP TO BJC 30NOV10 0 0 0

CU00001602 BJC REVIEW DRAFT D0 REMOVAL ACTION WP 01DEC10 31DEC10 21 21 0

CU00001063 REVISE DRAFT D0 REMOVAL ACTION WP 04JAN11 25JAN11 15 15 0

CU00001064 SUBMIT D0 REMOVAL ACTION WP TO DOE 25JAN11 0 0 0

CU00001065 DOE REVIEW D0 REMOVAL ACTION WP 26JAN11 23FEB11 21 21 0

CU00001066 REVISE D0 REMOVAL ACTION WP 24FEB11 16MAR11 15 15 0

CU00001067 SUBMIT D1 REMOVAL ACTION WP TO DOE 16MAR11 0 0 0

CU00001068 DOCUMENTAL TRANMITTAL 17MAR11 30MAR11 10 10 0

CU00001069 SUBMIT D1 REMOVAL ACTION WP TO REGULATORS 30MAR11 0 0 0

CU00001070 REGULATORS REVIEW D1 REMOVAL ACTION WP 31MAR11 29APR11 21 21 0

CU00001071 REVISE D1 REMOVAL ACTION WP 02MAY11 13MAY11 10 10 0

CU00001072 SUBMIT D2 REMOVAL ACTION WP TO DOE 13MAY11 0 0 0

CU00001073 DOCUMENTAL TRANMITTAL 16MAY11 27MAY11 10 10 0

CU00001074 SUBMIT D2 REMOVAL ACTION WP TO REGS 27MAY11 0 0 0

CU00001075 REGULATORS REVIEW D2 REMOVAL ACTION WP 31MAY11 28JUN11 21 21 0

CU00001140 REGULATORS APPROVE D1 REMOVAL ACTION WP 28JUN11 0 0 0

NREM  Removal Notification

CU00000770 DEVELOP DRAFT D0 REMOVAL NOTIFICATION 01OCT10 05OCT10 3 3 0

CU00000775 SUBMIT DRAFT D0 REMOVAL NOTIFICATION TO BJC 05OCT10 0 0 0

CU00000780 BJC REVIEW DRAFT D0 REMOVAL NOTIFICATION 06OCT10 07OCT10 2 2 0

CU00000790 REVISE DRAFT D0 REMOVAL NOTIFICATION 08OCT10 08OCT10 1 1 0

CU00000810 SUBMIT D0 REMOVAL NOTIFICATION TO DOE 08OCT10 0 0 0

CU00000820 DOE REVIEW D0 REMOVAL NOTIFICATION 11OCT10 11OCT10 1 1 0

CU00000830 REVISE D0 REMOVAL NOTIFICATION 12OCT10 13OCT10 2 2 0

CU00000840 SUBMIT D1 REMOVAL NOTIFICATION TO DOE 13OCT10 0 0 0

CU00000841 DOCUMENTAL TRANSMITTAL 14OCT10 27OCT10 10 10 0

CU00000842 SUBMIT D1 REMOVAL NOTIFICATION TO REGULATORS 27OCT10 0 0 0

CU00000843 REGULATORS REVIEW D1 REMOVAL NOTIFICATION 28OCT10 29NOV10 21 21 0

CU00000850 REG APPROVE D1 REMOVAL NOTIFICATION 29NOV10 0 0 0

NWSAM  Waste Sampling

CU00001220 WASTE SAMPLING 22AUG12 24OCT12 45 45 0

CU00001230 ANALYSIS 25OCT12 21NOV12 20 20 0

CU00001240 DATA VERIFICATION/VALIDATION 26NOV12 21DEC12 20 20 0

04.01.01.09.05  Cylinder Yard Soil Removal

CU00001412 Removal Soil to Landfill 02DEC02* 03FEB03 5 42 0
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