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04010 0 agement & Integratio

CY00000011 STATE SAMPLES ENTERED INTO PEMS (NFT & SAIC) 010CT02 0SEP® 20| 290

CY00000012 MANAGEMENT & INTEGRATION 03 010CT02 0SEP® 20| 290

CYOoo0015 SACWFT CSERB |05 2 2 ¥

CY00000013 MANAGEMENT & INTEGRATION fy04 010CT03 S il il i

CY00000014 MANAGEMENT & INTEGRATION fy05 010CT4 OSSR03) 20 20|

04010 0) o0eing

CY00001830 QUARTERLY MODELING REPORT 010CTO2 310CT2 23 23

CY000018%0 QUARTERLY MODELING REPORT 02JANG3 3LIANGS 21 21

CY00001900 QUARTERLY MODELING REPORT OLAPR(O3 OIMAY(3 22| 2

CY00001910 QUARTERLY MODELING REPORT 01JULO3 3LJUL3 21 21

CY00001920 QUARTERLY MODELING REPORT FY)4 010CT03 S il 251

CY00001930 QUARTERLY MODELING REPORT FY(5 010CT4 0SEPB 20| 290

CY00001520 USACEGMS 010CTO2 RO =2 0¢] 20

CY000015% Metals and RAD Model Study 010CTO2 2ZMNOV2 2

04.01.0 03 aractenzatio

CY00005001 Procurement 2MAYO3* 15VIAY(3 10 10|

CY00005000 Development of Dratt DO Site Evaluaion WP 16VIAY(3 16JUNO3 21 21

CY00005010 Issue Draft DO Site Evaluation WP to BIC 16JUNO3 0l 0Ol

CY00005020 BJC review Draft DO Site Evaluation WP 17JUNO3 0JULO3 15 15|

CY00005030 Incorporate Comments to the Draft DO SE WP 10JULO3 30JUL3 15 15

CY00005040 Issue DO Site Evaluation WP to DOE 3JUL3 0 Ol

CY00005080 DOE review DO Sie Evaluation WP 31JULG3 28AUG03 21 2

CY(00005060 Incorporate DOE commeris to the DO SE WP 200UG3 235EP3 17| 17|

CY00005070 Issue D1 Site Evaluation WP to DOE 23SEP(3 0l 0|

CY00005080 Document Transmitial 24SEP3 0SEP® 5 5

CY0000500 Issue D1 Site Evaluation WP to Regulators 0SEP® 0l 0Ol

CY00005100 Regulators review D1 Site Evaluation WP 010CT03 200CT03 21 21

CY00006110 Incorporate Comment to the D1 Sie Evaluation WP 300CT03 2INOVO3 17 17

CY00006120 Issue D2 Site Evaluation WP to DOE 2INOVO3 0 Ol

CY00005130 Document Transmitial 2ANOVO3 02DECO3 5 5

CY00005140 Issue D2 Site Evaluation WP to Reguiators 02DECO3 0 0

CY00006150 Regulators review D2 Site Evaluation WP (03DEC3 06JANK4 21 21

CYOO05160 Requiaiors approve D2 Ste Evaluiation WP CBJANOA 0 0

CYO0O05L7L Procuremert of suboontiact 240w [25rERd & & g Yy Y
Start Date 010CT02 Early Bar 03CT - CYCT Sheet 1 of 4
Finish Date 30SEP09 BEC HTE L
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 09JANO4 13:07 | NN Critical Activity PAD Groundwater Operable Unit J ACOBS “

Beck (e .zoobx Joasny LLT
© Primavera Systems, Inc. lacein Crhadila | avnt




Develop Dratt: DO Siee Evaluation Report

Issue Draft DO Site Evaluation Report to BIC

BJC review Draft DO Site Evaluation Report

Incorporate Comments to the Draft DO SE Report

Issue DO Site Evaluation Reportto DOE

DOE review DO Site Evaluation Report

Incorporate DOE comments o the DO SE Report

Issue D1 Site Evaluation Reportto DOE
T - -

Issue D1 Site Evaluation Report to Regulators

Regulators review D1 Site Evaluation Report

Incorporate Comment to the D1 Site Evaluation Rp

Issue D2 Site Evaluation Reportto DOE

Document Transmitial

Issue D2 Site Evaluation Report to Regulators

Reguiators review D2 Site Evaluation Report

Reguiators approve D2 Site Evaluation Report

olRlolu|lol8|R|c|BIoIRIRIoIRINRIo|R

olRlolulolBIR|cIBIoIRIRIoIRIRIo|IR

Review of Draft White Paper

Develop Final Whie Paper

Review & Approval of Finel White Paper

CYO0000807 Samping Analysis 0lOCT2 | 250CTOR 19 19 a
CYO0000608 Data Valdator/Assessment 20CTR2  |2Nove2 Py 20 a
CYO0000609 Report Data to KDEP XNOV®  |2aNove 2 2 d
CYO000610 Reguiator Review of Repatt NOVR2  |16DECR [ [ d
CYO0000611 Reguistor Approval 1IDECR  |17DECR 1 1 d
CYO0000606 O8M ofRCRAWaste 18DECR  |173AN03 e 2 d

Wel Abandonment 18DECR |173AN03 e 2 d

Activity Activity Early Early Orig Rem %

ID Description Start Finish Dur Dur Comp
CY00005180 Submitials 26FEBA 26APR04 2 vl g i’
CY00005181 Readiness Review 2IAPRA O0BVIAYO4 5 5 g v
CY00005182 NTP O4VAYD4 O4AVAYD4 1 1 g v
CY00005183 Mobiization 0BVIAYDA 06JULOA ) 2 g
CY00006134 Drive Point Profiing 07JuLo4 130CT4 Ko 0| g
CY00005185 Sample Analysis 230U 14JANGS 10 120) g
CY00005187 Well Installation (3) 140CT™4 2ANOVO4 0 | g
CY00005186 Demobiization 2NOv4 17DECH 15 15| g
CY00005133 Water Treatment at fiter press 2NOv4 17DECH 15 15| g
CY00005189 Ship waste to on-site landfil 2NOv4 03DEC4 5 5 g
CY00005192 Offsite shipment preparation and approval 18JANGS 15FEBXS 2] 2 d
CY00005191 Ship waste to Envirocare 16FEBOS 2FEB5 5 5 g

-
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%

CY00000614 Demab 21JANG3 17FEB03 20 2 g

>0

L [DFCSACHVELAMOWSTE  [mem [mmm | o 0

CYOO000502 Install 3 monitoring wells on Metropolis Lake Rd 141AN03

CY00000604 ANALYSISDATA VALIDATION 14AMARO3

0401011307 DOE Prime

CY00000892 DOE PRIVE FORWELL ABAND 260FEB3 26MARG3 21 i}

CY000008% DOE PRIME FOR PHYTO TSWASTE 15FEB08 28FEB8 10 10| Ci

CY0000053 PRQJECT COMPLETE 0SEP™ 0l 0| d

04.0101.1308 Phytoremediation Treatabiity Sty

CY00000703 PROCUREMENT 0BNOVOG* 09FEB07 &4 4 ¢

CY00000613 DEVELOP DRAFT DO TSWORK PLAN 12FEB07 30MARO7 s 3 ¢
ISSUE DRAFT DO TSWORK PLAN TOBIC 30MARO7 0l 0Ol g
BIC REVIEW DRAFT DO TS WORK PLAN Q2APRO7 O1MAY07 21 2 ¢
REVISE DRAFT DO TSWORK PLAN 2VAYO7 22MAY07 15 15§ ¢
ISSUE DO TS WORK PLAN TO DOE 22MAYD7 0 0 [0
DOE REVIEW DO TSWORK PLAN 23VIAYO7 21JUNO7 21 2] o
REVISE DO TSWORK PLAN 22JUNO7 16JUL07 15 15| g
ISSUE D1 TS WORK PLAN TO DOE 16JUL07 0l 0Ol ¢
DOCUMENT TRANSMITTAL 173007 30JULO7 10 10| ¢
SUMBIT D1 TS WORK PLAN TO REGULATORS 30JULO7 0l 0Ol g
REGULATORS REVIEW D1 TSWORK PLAN 31JUL07 28AUG07 21 2 ¢
REVISE D1 TSWORK PLAN 20AUG07 1256P07 10 10| ¢
SUMBIT D2 TS WORK PLAN TO DOE 12SEPO7 0 0 [0
DOCUMENT TRANSMITTAL 13SEP07 26SEP07 10 10| o
SUBMIT D2 TS WORK PLAN TO REGULATORS 26SEP07 0l 0| g
REGULATORS REVIEW D2 TSWORK PLAN 27SEPO7 020CT07 4 4] ¢
REGULATORS REVIEW D2 TS WORK PLAN {04 030CT07 250CT07 17 17 ¢
APPROVAL OF D2 TSWORK PLAN 250CT07 0l 0Ol g
READINESS REVIEW 300CT07 OINOWO7 3 3 ¢
MOBILIZATION 02NOWO7 15NOVO7 10 10| ¢
COLLECT GW SAMPLES 16NOVO7 260NOV07 5 5| [0
ANALYSIS ZINOVO7 17DECO7 15 15| o
DRILL HOLES AND INSTALL TREES 18DEQO7 18JANO8 21 2] g
INSTALL AND DEVELOP MONITORING WELLS 22JANO8 3LIANGB gl 8| ¢
WASTE MANAGEMVENT 22JANO8 2AMARO8 il ] ¢
MONITORING O1H=B08 30JANDO 20| 290 g
ANALYSIS O1H=B08 13VIAR9 290 290 ¢
DEMOBILIZATION O1FEB8 14REB08 10| 10] ¢
SHPMENT OF WASTE O1F=B8 14FEBO8 10 10 [0

CY0000073 DEVELOP DRAFTDOTSR 16MAR(9 14APRX9 21 2] d
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CY00000803 ISSUE DRAFT DOTSRTOBIC 14APRO 0 0 q
CY00000813 BIC REVIEW DRAFT DOTSR 15APRM 28APRO9 10 10 q v
CY(00000823 REVISE DRAFTDOTSR 20APRM 12VAYO9 10 10 q
CY(00000833 ISSUE DO TSR TO DOE 12VAYO9 0 0] q
CY00000843 DOEREVEWDOTSR 13VIAY(9 03JUNO9 15 15 g
CY00000853 REVISEDOTSR 04JUNO9 17JUN9 10 10 q
CY00000863 ISSUE D1 TSR TO DOE 17JUNG9 0] 0] q
CY0000084 DOCUMENT TRANSMITTAL 18JUN9 01JUL09 10 10 q
CY00000856 ISSUE D2 TSR TO REGULATORS 01JUL09 0 0] q
CY00000856 REGULATORS REVEW D1 TSR 06JUL09 03AUG9 21 pl q
CY00000867 REVISED1 TSR 04AUG9 17AUG 10 10 g
CY00000858 ISSUE D2 TSR TO DOE 17AUG 0] 0] g
CY00000859 DOCUMENT TRANSMITTAL 18AUG9 31AUG9 10 10 g
CY00000830 ISSUE D2 TSR TO REGULATORS 31AUG9 0] 0] q
CY00000861 REGULATORS REVEWD2 TSR 01SEP 0SEPM 21 21 q
CY00000873 REGULATORS APPROVE D2 TSR 30SEP0 0 0] q
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