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04.01.01.17.01  GW Plume M&I

M&I  Management & Integration

FU00000010 PROJECT START 03OCT11* 0 0 0

FU00000X90 FY 2012 03OCT11 28SEP12 249 249 0

04.01.01.17.03  GW Plume Decision Documents

2PP

FU00000020 GWOU PROPOSED PLAN 03OCT11 09NOV12 279* 279* 0

FU00000030 PREPARATION OF D0 PROPOSED PLAN 03OCT11 29DEC11 60 60 0

FU00000040 INTERNAL REVIEW 30DEC11 27JAN12 19 19 0

FU00000050 INCORPORATE COMMENTS 30JAN12 27FEB12 21 21 0

FU00000060 ISSUE D0 PP TO DOE/BJC 27FEB12 0 0 0

FU00000070 DOE REVIEW D0 PROPOSED PLAN 28FEB12 28MAR12 22 22 0

FU00000080 CONSOLIDATE COMMENTS/RESPONSE 29MAR12 04APR12 5 5 0

FU00000090 COMMENT RESOLUTION MEETING 05APR12 05APR12 1 1 0

FU00000100 INCORPORATE COMMENTS 09APR12 15MAY12 27 27 0

FU00000110 ISSUE D1 PP TO DOE 15MAY12 0 0 0

FU00000120 ISSUE D1 PROPOSED PLAN 24MAY12 0 0 0

FU00000130 EPA/KDEP REVIEW D1 PROPOSED PLAN 25MAY12 06JUL12 28 28 0

FU00000140 PREPARATION OF D2 PROPOSED PLAN 09JUL12 07AUG12 22 22 0

FU00000150 ISSUE D2 PP TO DOE 08AUG12 0 0 0

FU00000160 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 14AUG12 0 0 0

FU00000170 EPA/KDEP REVIEW D2 PROPOSED PLAN 14AUG12 14SEP12 23 23 0

FU00000180 EPA/KDEP APPROVAL OF PROPOSED PLAN 17SEP12 0 0 0

FU00000190 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18SEP12 01NOV12 33 33 0

FU00000200 CLOSE OF PUBLIC COMMENT 01NOV12 0 0 0

FU00000210 CONSULT WITH EPA/KDEP 02NOV12 09NOV12 6 6 0

3ROD

FU00000220 RECORD OF DECISION 29MAR12 03MAY13 275* 275* 0

FU00000230 PREPARATION OF D0 ROD/LUCIP 29MAR12 18JUL12 76 76 0

FU00000240 INTERNAL REVIEW 19JUL12 17AUG12 22 22 0

FU00000250 INCORPORATE COMMENTS 20AUG12 14SEP12 19 19 0

FU00000260 ISSUE D0 ROD/LUCIP TO DOE/BJC 14SEP12 0 0 0

FU00000270 DOE/BJC REVIEW D0 ROD/LUCIP 17SEP12 16OCT12 22 22 0

FU00000280 PREPARATION OF D1 ROD/LUCIP 17OCT12 14DEC12 41 41 0

FU00000290 ISSUE D1 ROD/LUCIP TO DOE 14DEC12 0 0 0

FU00000300 ISSUE D1 ROD/LUCIP TO EPA/KDEP 21DEC12 0 0 0

FU00000310 EPA/KDEP REVIEW D1 ROD/LUCIP 26DEC12 24JAN13 20 20 0

FU00000320 PREPARE D2 ROD/LUCIP 25JAN13 19MAR13 38 38 0

FU00000330 ISSUE D2 ROD/LUCIP TO DOE 19MAR13 0 0 0

FU00000340 ISSUE D2 ROD/LUCIP TO EPA/KDEP 25MAR13 0 0 0
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FU00000350 EPA/KDEP REVIEW D2 ROD/LUCIP 26MAR13 04APR13 7 7 0

FU00000360 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 26MAR13 13JUN13 56 56 0

FU00000370 DOE ROD SIGNATURE 05APR13 03MAY13 21 21 0

04.01.01.17.04  GW Plume Design

1RDW

FU00000380 REMEDIAL DESIGN WORK PLAN/SCHEDULE 29MAR12 20FEB13 224* 224* 0

FU00000390 PREPARE RD WORK PLAN/SCHEDULE 29MAR12 06JUL12 68 68 0

FU00000400 INTERNAL REVIEW 09JUL12 06AUG12 21 21 0

FU00000410 INCORPORATE COMMENTS 07AUG12 05SEP12 21 21 0

FU00000420 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 05SEP12 0 0 0

FU00000430 DOE REVIEW RD WORK PLAN/SCHEDULE 06SEP12 05OCT12 22 22 0

FU00000440 CONSOLIDATE COMMENTS/RESPONSE 08OCT12 12OCT12 5 5 0

FU00000450 COMMENT RESOLUTION MEETING 15OCT12 15OCT12 1 1 0

FU00000460 INCORPORATE COMMENTS 16OCT12 29OCT12 10 10 0

FU00000470 RELEASE PREPARATION 30OCT12 05NOV12 5 5 0

FU00000480 CERTIFICATION MEETING 06NOV12 06NOV12 1 1 0

FU00000490 INCORPORATE COMMENTS 07NOV12 07NOV12 1 1 0

FU00000500 ISSUE RDWP (D1) TO DOE 07NOV12 0 0 0

FU00000510 DOCUMENT TRANSMITTAL 08NOV12 14NOV12 5 5 0

FU00000520 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 14NOV12 0 0 0

FU00000530 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 15NOV12 18DEC12 22 22 0

FU00000540 INCORPORATE COMMENTS 19DEC12 02JAN13 8 8 0

FU00000550 RELEASE PREPARATION 03JAN13 08JAN13 4 4 0

FU00000560 CERTIFICATION MEETING 09JAN13 09JAN13 1 1 0

FU00000570 INCORPORATE COMMENTS 10JAN13 10JAN13 1 1 0

FU00000580 ISSUE RDWP TO DOE (D2) 10JAN13 0 0 0

FU00000590 DOCUMENT TRANSMITTAL 11JAN13 17JAN13 5 5 0

FU00000600 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 17JAN13 0 0 0

FU00000610 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 18JAN13 20FEB13 23 23 0

FU00000620 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 20FEB13 0 0 0

2RDR

FU00000630 DESIGN/BUILD PROCUREMENT 16OCT12 12APR13 122 122 0

FU00000640 REMEDIAL DESIGN REPORT 15APR13 17APR14 254* 254* 0

FU00000650 PREPARE REMEDIAL DESIGN 15APR13 19AUG13 88 88 0

FU00000660 INTERNAL REVIEW 20AUG13 17SEP13 20 20 0

FU00000670 INCORPORATE COMMENTS 18SEP13 17OCT13 22 22 0

FU00000680 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 17OCT13 0 0 0

FU00000690 DOE REVIEW DRAFT REMEDIAL DESIGN 18OCT13 18NOV13 22 22 0

FU00000700 CONSOLIDATE COMMENTS/RESPONSE 19NOV13 25NOV13 5 5 0

FU00000710 COMMENT RESOLUTION MEETING 26NOV13 26NOV13 1 1 0

FU00000720 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 27NOV13 27DEC13 19 19 0

FU00000730 RELEASE PREPARATION 30DEC13 31DEC13 2 2 0

FU00000740 CERTIFICATION MEETING 02JAN14 02JAN14 1 1 0

FU00000750 INCORPORATE COMMENTS 03JAN14 06JAN14 2 2 0

FU00000760 ISSUE RD (D1) TO DOE 06JAN14 0 0 0

FU00000770 DOCUMENT TRANSMITTAL 07JAN14 10JAN14 4 4 0
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FU00000780 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 10JAN14 0 0 0

FU00000790 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 13JAN14 12FEB14 22 22 0

FU00000800 INCORPORATE EPA/KDEP COMMENTS 13FEB14 27FEB14 11 11 0

FU00000810 RELEASE PREPARATION 28FEB14 05MAR14 4 4 0

FU00000820 CERTIFICATION MEETING 06MAR14 06MAR14 1 1 0

FU00000830 INCORPORATE COMMENTS 07MAR14 10MAR14 2 2 0

FU00000840 ISSUE RD (D2) TO DOE 10MAR14 0 0 0

FU00000850 DOCUMENT TRANSMITTAL 11MAR14 17MAR14 5 5 0

FU00000860 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 17MAR14 0 0 0

FU00000870 EPA/KDEP REVIEW CFC DESIGN 18MAR14 17APR14 23 23 0

FU00000880 EPA/KDEP APPROVE CFC DESIGN 17APR14 0 0 0

04.01.01.17.05  GW Plume Action Implementation

1RAW

FU00000890 REMEDIAL ACTION WORK PLAN 23APR13 22APR14 250* 250* 0

FU00000900 PREPARE REMEDIAL ACTION WORK PLAN 23APR13 26AUG13 87 87 0

FU00000910 INTERNAL REVIEW 27AUG13 25SEP13 21 21 0

FU00000920 INCORPORATE COMMENTS 26SEP13 25OCT13 22 22 0

FU00000930 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 25OCT13 0 0 0

FU00000940 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 28OCT13 25NOV13 21 21 0

FU00000950 CONSOLIDATE COMMENTS/RESPONSE 26NOV13 02DEC13 3 3 0

FU00000960 COMMENT RESOLUTION MEETING 03DEC13 03DEC13 1 1 0

FU00000970 INCORPORATE COMMENTS 04DEC13 03JAN14 20 20 0

FU00000980 RELEASE PREPARATION 06JAN14 07JAN14 2 2 0

FU00000990 CERTFICATION MEETING 08JAN14 08JAN14 1 1 0

FU00001000 INCORPORATE COMMENTS 09JAN14 10JAN14 2 2 0

FU00001010 ISSUE RAWP (D1) TO DOE 10JAN14 0 0 0

FU00001020 DOCUMENT TRANSMITTAL 13JAN14 17JAN14 5 5 0

FU00001030 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 17JAN14 0 0 0

FU00001040 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 21JAN14 19FEB14 22 22 0

FU00001050 INCORPORATE COMMENTS 20FEB14 06MAR14 11 11 0

FU00001060 RELEASE PREPARATION 07MAR14 11MAR14 3 3 0

FU00001070 CERTIFICATION MEETING 12MAR14 12MAR14 1 1 0

FU00001080 INCORPORATE COMMENTS 13MAR14 14MAR14 2 2 0

FU00001090 ISSUE RAWP (D2) TO DOE 14MAR14 0 0 0

FU00001100 DOCUMENT TRANSMITTAL 17MAR14 21MAR14 5 5 0

FU00001110 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 21MAR14 0 0 0

FU00001120 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 24MAR14 22APR14 21 21 0

FU00001130 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 22APR14 0 0 0

3RA  Removal Action

FU00001140 REMEDIAL ACTION 24MAR14 21APR15 270* 270* 0

FU00001150 REMEDIAL ACTION-MOBILIZATION 24MAR14 22APR14 21 21 0

FU00001160 REMEDIAL ACTION-START 23APR14 0 0 0

FU00001170 REMEDIAL ACTION-INSTALLATION OF WELLS 23APR14 21APR15 249 249 0

FU00001180 REMEDIAL ACTION-FINISH 21APR15 0 0 0

4O&M

FU00001190 O&M PLAN 20FEB15 16FEB16 247* 247* 0
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FU00001200 PREPARE O&M PLAN 20FEB15 27MAR15 26 26 0

FU00001210 INTERNAL REVIEW 30MAR15 28APR15 21 21 0

FU00001220 INCORPORATE COMMENTS 29APR15 27MAY15 20 20 0

FU00001230 ISSUE O&M PLAN TO DOE (D0) 27MAY15 0 0 0

FU00001240 DOE REVIEWS O&M PLAN 28MAY15 25JUN15 21 21 0

FU00001250 CONSOLIDATE COMMENTS/RESPONSE 26JUN15 06JUL15 5 5 0

FU00001260 COMMENT RESOLUTIONS MEETING 07JUL15 07JUL15 1 1 0

FU00001270 INCORPORATE COMMENTS 08JUL15 04AUG15 20 20 0

FU00001280 RELEASE PREPARATION 05AUG15 07AUG15 3 3 0

FU00001290 CERTIFICATION MEETING 10AUG15 10AUG15 1 1 0

FU00001300 INCORPORATE COMMENTS 11AUG15 11AUG15 1 1 0

FU00001310 ISSUE O&M PLAN (D1) TO DOE 11AUG15 0 0 0

FU00001320 DOCUMENT TRANSMITTAL 12AUG15 18AUG15 5 5 0

FU00001330 ISSUE O&M PLAN TO EPA/KY (D1) 18AUG15 0 0 0

FU00001340 EPA/KY REVIEW O&M PLAN 19AUG15 18NOV15 65 65 0

FU00001350 INCORPORATE COMMENTS 19NOV15 05JAN16 29 29 0

FU00001360 RELEASE PREPARATION 06JAN16 07JAN16 2 2 0

FU00001370 CERTIFICATION MEETING 08JAN16 08JAN16 1 1 0

FU00001380 INCORPORATE COMMENTS 11JAN16 12JAN16 2 2 0

FU00001390 ISSUE O&M PLAN (D2) TO DOE 12JAN16 0 0 0

FU00001400 DOCUMENT TRANSMITTAL 13JAN16 20JAN16 5 5 0

FU00001410 ISSUE O&M PLAN TO EPA/KY (D2) 20JAN16 0 0 0

FU00001420 EPA/KY REVIEW O&M PLAN 21JAN16 16FEB16 19 19 0

FU00001430 EPA/KY APPROVAL OF O&M PLAN 16FEB16 0 0 0

FU00001440 IMPLEMENT O&M 17FEB16 15FEB18 500 500 0

5PCR  Post Construction Report

FU00001450 POST CONSTRUCTION REPORT 20FEB15 18MAR16 270* 270* 0

FU00001460 PREPARE POST CONSTRUCTION REPORT 20FEB15 21APR15 42 42 0

FU00001470 INTERNAL REVIEW 22APR15 20MAY15 21 21 0

FU00001480 INCORPORATE COMMENTS 21MAY15 19JUN15 21 21 0

FU00001490 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 19JUN15 0 0 0

FU00001500 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 22JUN15 21JUL15 20 20 0

FU00001510 CONSOLIDATE COMMENTS/RESPONSE 22JUL15 28JUL15 5 5 0

FU00001520 COMMENT RESOLUTION MEETING 29JUL15 29JUL15 1 1 0

FU00001530 DOCUMENT REVISION 30JUL15 27AUG15 21 21 0

FU00001540 RELEASE PREPARATION 28AUG15 02SEP15 4 4 0

FU00001550 CERTIFICATION MEETING 03SEP15 03SEP15 1 1 0

FU00001560 INCORPORATE COMMENTS 04SEP15 08SEP15 2 2 0

FU00001570 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 08SEP15 0 0 0

FU00001580 TRANSMITTAL OF DOCUMENT 09SEP15 14SEP15 4 4 0

FU00001590 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 14SEP15 0 0 0

FU00001600 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 15SEP15 16DEC15 65 65 0

FU00001610 INCORPORATE EPA/KDEP COMMENTS 17DEC15 28JAN16 27 27 0

FU00001620 RELEASE PREPARATION 29JAN16 04FEB16 5 5 0

FU00001630 CERTIFICATION MEETING 05FEB16 05FEB16 1 1 0

FU00001640 INCORPORATE COMMENTS 08FEB16 08FEB16 1 1 0

FU00001650 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 08FEB16 0 0 0
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FU00001660 DOCUMENT TRANSMITTAL 09FEB16 15FEB16 5 5 0

FU00001670 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 15FEB16 0 0 0

FU00001680 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 16FEB16 18MAR16 24 24 0

FU00001690 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 18MAR16 0 0 0

FU00001700 PROJECT COMPLETE 15FEB18 0 0 0
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