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04.01.01.20.01  Technical Management & Integration

M&I  Management & Integration

LM00002000 Project Start 15SEP14* 12SEP14 0 0 0

LM00003511 M and I 15SEP14 28JUN17 698 698 0

LM00004415 PROJECT COMPLETE 31OCT17 30OCT17 0 0 0

04.01.01.20.02  Characterization

1SAP  Sampling and Analysis Plan

LM00002595 Develop SAP for Precharacterization 15SEP14 13OCT14 21 21 0

LM00002605 Execute Precharacterization SAP 14OCT14 27OCT14 10 10 0

LM00002615 Perform Precharacterization analysis 28OCT14 24NOV14 20 20 0

LM00002625 Verify/validate/ assess Precharacterization data 25NOV14 24DEC14 20 20 0

04.01.01.20.03  Decision documents

P1EC

LM00003501 PREPARE REMOVAL NOTIFICATION 15SEP14 24SEP14 8 8 0

LM00003530 DEVELOP D0 EE/CA 15SEP14 26JAN15 90 90 0

LM00003540 ACTION MEMORANDUM/ EE/CA 15SEP14 18APR16 398* 398* 0

LM00003510 ISSUE REMOVAL NOTIFICATION 25SEP14 24SEP14 0 0 0

LM00003520 REVIEW REMOVAL NOTIFICATION 25SEP14 05NOV14 30 30 0

LM00003790 INTERNAL REVIEW D0 27JAN15 16FEB15 15 15 0

LM00003800 INCORPORATE COMMENTS FROM INTERNAL REVIEW 17FEB15 09MAR15 15 15 0

LM00003550 ISSUE D0 EE/CA TO DOE FOR REVIEW 10MAR15 09MAR15 0 0 0

LM00003560 REVIEW D0 EE/CA 10MAR15 21APR15 30 30 0

LM00003570 RESOLVE COMMENTS/REVISE D0 EE/CA 22APR15 03JUN15 30 30 0

LM00003580 ISSUE D1 EE/CA 04JUN15 03JUN15 0 0 0

LM00003590 REGULATORS REVIEW D1 EE/CA 04JUN15 17JUL15 30 30 0

LM00003600 RESOLVE COMMENTS/REVISE D1 EE/CA 20JUL15 17AUG15 21 21 0

LM00003610 ISSUE D2 EE/CA 18AUG15 17AUG15 0 0 0

LM00003620 REVIEW D2 EE/CA 18AUG15 29SEP15 30 30 0

LM00003630 APPROVAL OF D2 EE/CA 30SEP15 29SEP15 0 0 0

LM00003640 PUBLIC COMMENT PERIOD ON EE/CA 07OCT15 10DEC15 45 45 0

LM00003650 DEVELOP D0 ACTION MEMO 07OCT15 10DEC15 45 45 0

LM00003680 PROCUREMENT OF REMOVAL ACTION CONTRACTOR 11DEC15 18APR16 87 87 0

LM00003770 INTERNAL REVIEW D0 11DEC15 05JAN16 15 15 0

LM00003780 INCORPORATE COMMENTS FROM INTERNAL REVIEW 06JAN16 27JAN16 15 15 0

LM00003660 ISSUE D0 ACTION MEMO TO DOE FOR REVIEW 28JAN16 27JAN16 0 0 0

LM00003670 REVIEW D0 ACTION MEMO 28JAN16 09MAR16 30 30 0

LM00003690 RESOLVE COMMENTS/REVISE D0 ACTION MEMO 10MAR16 21APR16 30 30 0

LM00003760 NTP TO CONTRACTOR 19APR16 18APR16 0 0 0

LM00003700 ISSUE D1 ACTION MEMO 22APR16 21APR16 0 0 0

LM00003710 REGULATORS REVIEW D1 ACTION MEMO 22APR16 03JUN16 30 30 0
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LM00005570 Certification Meeting for D1 AM 22APR16 22APR16 1 1 0

LM00003720 RESOLVE COMMENTS/REVISE D1 ACTION MEMO 06JUN16 06JUL16 21 21 0

LM00003730 ISSUE D2 ACTION MEMO 07JUL16 06JUL16 0 0 0

LM00003740 REVIEW D2 ACTION MEMO 07JUL16 17AUG16 30 30 0

LM00005580 Certification Meeting for D2 AM 07JUL16 07JUL16 1 1 0

LM00003750 APPROVAL OF D2 ACTION MEMO 18AUG16 17AUG16 0 0 0

04.01.01.20.04  Removal Actions

17PCR

LM00004300 POST CONSTRUCTION REPORT 20SEP16 30OCT17 279* 279* 0

LM00004305 PREPARE POST CONSTRUCTION REPORT 20SEP16 18OCT16 21 21 0

LM00004306 INTERNAL REVIEW (D0) PCR 19OCT16 14NOV16 19 19 0

LM00004308 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 15NOV16 13DEC16 19 19 0

LM00004310 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 14DEC16 13DEC16 0 0 0

LM00004315 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 14DEC16 13JAN17 20 20 0

LM00004320 CONSOLIDATE COMMENTS/RESPONSE 17JAN17 23JAN17 5 5 0

LM00004325 COMMENT RESOLUTION MEETING 24JAN17 24JAN17 1 1 0

LM00004330 DOCUMENT REVISION 25JAN17 22FEB17 21 21 0

LM00004335 RELEASE PREPARATION 23FEB17 28FEB17 4 4 0

LM00004340 CERTIFICATION MEETING 01MAR17 01MAR17 1 1 0

LM00004345 INCORPORATE COMMENTS 02MAR17 01MAR17 0 0 0

LM00004350 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 02MAR17 01MAR17 0 0 0

LM00004355 TRANSMITTAL OF DOCUMENT 02MAR17 08MAR17 5 5 0

LM00004360 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 27APR17 26APR17 0 0 0

LM00004365 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 27APR17 31JUL17 65 65 0

LM00004370 INCORPORATE EPA/KDEP COMMENTS 01AUG17 13SEP17 31 31 0

LM00004375 RELEASE PREPARATION 14SEP17 18SEP17 3 3 0

LM00004380 CERTIFICATION MEETING 19SEP17 19SEP17 1 1 0

LM00004385 INCORPORATE COMMENTS 20SEP17 20SEP17 1 1 0

LM00004390 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 21SEP17 20SEP17 0 0 0

LM00004395 DOCUMENT TRANSMITTAL 21SEP17 27SEP17 5 5 0

LM00004400 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 28SEP17 27SEP17 0 0 0

LM00004405 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 28SEP17 30OCT17 23 23 0

LM00004410 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 31OCT17 30OCT17 0 0 0

2RVD

LM00002780 Certification Meeting on CFC Design 15SEP14 15SEP14 1 1 0

LM00002760 Procure design subcontractor 16SEP14 14OCT14 21 21 0

LM00002470 REMOVAL DESIGN 15OCT14 12FEB15 81* 81* 0

LM00002475 PREPARE 50% REMOVAL DESIGN 15OCT14 20NOV14 27 27 0

LM00002476 INTERNAL REVIEW 50% REMOVAL DESIGN 21NOV14 01DEC14 5 5 0

LM00002480 ISSUE DRAFT REMOVAL DESIGN TO DOE 50% 21NOV14 20NOV14 0 0 0

LM00002485 DOE REVIEW 50% REMOVAL DESIGN 21NOV14 01DEC14 5 5 0

LM00002477 INCORPORATE COMMENTS FROM INTERNAL REVIEW 50% 02DEC14 03DEC14 2 2 0

LM00002490 INCORPORATE COMMENTS FROM DOE REVIEW 50% 02DEC14 03DEC14 2 2 0

LM00002495 50 % COMMENT RESOLUTION MEETING 04DEC14 04DEC14 1 1 0

LM00002540 PREPARE 90% REMOVAL DESIGN 08DEC14 08JAN15 21 21 0

LM00002635 Issue 50% Design Package to EPA/KDEP 11DEC14 10DEC14 0 0 0
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LM00002675 EPA/KDEP review of 50% design 11DEC14 25DEC14 15 15 0

LM00002810 Incorporate regulator comments from 50% review 29DEC14 07JAN15 7 7 0

LM00002545 INTERNAL REVIEW 90% REMOVAL DESIGN 09JAN15 15JAN15 5 5 0

LM00002560 ISSUE 90% REMOVAL DESIGN TO DOE 09JAN15 08JAN15 0 0 0

LM00002770 DOE Review 90% design 09JAN15 15JAN15 5 5 0

LM00002550 INCORPORATE COMMENTS FROM INTERNAL REVIEW 90% 16JAN15 20JAN15 2 2 0

LM00002790 INCORPORATE COMMENTS FROM DOE REVIEW 90% 16JAN15 20JAN15 2 2 0

LM00002800 90 % COMMENT RESOLUTION MEETING 21JAN15 21JAN15 1 1 0

LM00002585 PREPARE CFC REMOVAL DESIGN 22JAN15 11FEB15 15 15 0

LM00002820 Resolve Comments/Issue RFP Design Package 22JAN15 27JAN15 6 6 0

LM00002590 ISSUE CFC REMOVAL DESIGN to DOE 12FEB15 12FEB15 1 1 0

LM00002565 DOCUMENT TRANSMITTAL 13FEB15 19FEB15 5 5 0

LM00002570 ISSUE CFC REMOVAL DESIGN TO EPA/KDEP 20FEB15 19FEB15 0 0 0

LM00002575 EPA/KDEP REVIEW DESIGN 20FEB15 24MAR15 23 23 0

LM00002580 EPA/KDEP APPROVE CFC DESIGN 25MAR15 24MAR15 0 0 0

LM00002600 CFC REMOVAL DESIGN REVIEWED AND APPROVED 25MAR15 24MAR15 0 0 0

3RVA

LM00002645 REMOVAL ACTION 09JUN15 31JAN17 411* 411* 0

LM00002650 REMOVAL ACTION-MOBILIZATION 09JUN15 07AUG15 42 42 0

LM00002655 REMOVAL ACTION-START 10AUG15 07AUG15 0 0 0

LM00002660 REMOVAL ACTION-CONSTRUCTION 10AUG15 31JAN17 369* 369* 0

LM00002680 Project Planning 10AUG15 26OCT15 55 55 0

LM00002690 Decontamination 27OCT15 08FEB16 69 69 0

LM00002700 Site Preparation 09FEB16 23MAY16 74 74 0

LM00002710 Excavate and Backfill 24MAY16 30AUG16 68 68 0

LM00002720 Construct Basins 31AUG16 08DEC16 69 69 0

LM00002730 Equipment Installation and Startup 09DEC16 11JAN17 21 21 0

LM00002740 Site Restoration 12JAN17 31JAN17 13 13 0

LM00002750 Demobilization 12JAN17 31JAN17 13 13 0

LM00002665 REMOVAL ACTION-FINISH 01FEB17 31JAN17 0 0 0

P1WP

LM00002260 Certification Meeting on D1 RAWP 15SEP14 15SEP14 1 1 0

LM00002325 Certification Meeting on D2 RAWP 15SEP14 15SEP14 1 1 0

LM00002230 REMOVAL ACTION WORK PLAN/SCHEDULE 23SEP14 21APR15 144* 144* 0

LM00002235 PREPARE RA WORK PLAN/SCHEDULE D(-1) 23SEP14 24OCT14 24 24 0

LM00002236 INTERNAL REVIEW (D0) RAWP\SCHEDULE 27OCT14 07NOV14 10 10 0

LM00002237 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 10NOV14 10DEC14 21 21 0

LM00002240 ISSUE RA WORK PLAN/SCHEDULE TO DOE (D0) 11DEC14 10DEC14 0 0 0

LM00002245 DOE REVIEW RA WORK PLAN/SCHEDULE 11DEC14 05JAN15 15 15 0

LM00002250 RESOLVE CMTS/DEVELOP D1 RAWP 06JAN15 05FEB15 22 22 0

LM00002290 ISSUE RA WORK PLAN/SCHEDULE TO EPA/KY (D1) 06FEB15 05FEB15 0 0 0

LM00002295 EPA/KY REVIEW RA WORK PLAN/SCHEDULE 06FEB15 27FEB15 16 16 0

LM00002315 RESOLVE CMTS/DEVELOP D2 RAWP 02MAR15 27MAR15 20 20 0

LM00002330 ISSUE RA WORK PLAN/SCHEDULE TO EPA/KY (D2) 30MAR15 27MAR15 0 0 0

LM00002335 EPA/KY REVIEW RA WORK PLAN/SCHEDULE 30MAR15 21APR15 16 16 0

LM00002340 EPA/KY APPROVAL OF RA WORK PLAN/SCHEDULE 22APR15 21APR15 0 0 0
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RAS

LM00002610 PREPARE RFP 21NOV14 22JAN15 39 39 0

LM00005190 PROCUREMENT OF REMOVAL ACTION CONTRACTOR 21NOV14 08JUN15 134* 134* 0

LM00002620 ISSUE RFP TO BIDDERS 30JAN15 29JAN15 0 0 0

LM00002630 PREPARE/RECEIVE BIDS 30JAN15 30MAR15 42 42 0

LM00002640 EVALUATE BIDS 31MAR15 29APR15 21 21 0

LM00002670 AWARD CONTRACT 08MAY15 08JUN15 21 21 0

LM00005270 NTP TO CONTRACTOR 09JUN15 08JUN15 0 0 0

04.01.01.20.05  Newly Generated Waste

NGW

LM00005322 Waste shipping 01FEB17 30MAR17 42 42 0

04.01.01.20.06  DOE Primes

DOE  DOE Prime

LM00005332 Waste disposal 31MAR17 18MAY17 34 34 0
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