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04.01.01.27.01  Southwest Plume Decision Documents

M&I  Management & Integration

LH00000010 Management and Integration FY03 01MAY03* 30SEP03 105 105 0

LH00000011 Management and Integration FY04 01OCT03 30SEP04 251 251 0

LH00000012 Management and Integration FY05 01OCT04 30SEP05 250 250 0

LH00000013 Management and Integration FY06 03OCT05 29SEP06 249 249 0

LH00000014 Management and Integration FY07 02OCT06 28SEP07 249 249 0

LH00000016 Management and Integration FY08 01OCT07 30SEP08 251 251 0

LH00000017 Management and Integration FY09 01OCT08 30SEP09 250 250 0

LH00000018 Management and Integration FY10 01OCT09 30SEP10 250 250 0

04.01.01.27.02  Southwest Plume Site Investigation

1SAP  Sampling and Analysis Plan

LH00000015 Prepare for Scoping Meeting in Lexington 01MAY03 09JUN03 27 27 0

LH00000020 Scoping Meeting in Lexington 10JUN03 12JUN03 3 3 0

LH00000030 Development of Draft D0 SAP 13JUN03 15JUL03 21 21 0

LH00000040 Issue Draft D0 SAP to BJC for review 15JUL03 0 0 0

LH00000050 BJC review Draft D0 SAP 16JUL03 04AUG03 14 14 0

LH00000060 Incorporate comments into the Draft D0 SAP 05AUG03 22AUG03 14 14 0

LH00000070 Issue D0 SAP to DOE 22AUG03 0 0 0

LH00000080 DOE review D0 SAP 25AUG03 24SEP03 22 22 0

LH00000090 Incorporate DOE comments into the D0 SAP 25SEP03 30SEP03 4 4 0

LH00000095 Incorporate DOE comments into the D0 SAP fy04 01OCT03 23OCT03 17 17 0

LH00000100 Issue D1 SAP to DOE 23OCT03 0 0 0

LH00000110 Document Transmittal 24OCT03 30OCT03 5 5 0

LH00000120 DOE Issue D1 SAP to Regulators 30OCT03 0 0 0

LH00000130 Regulators review D1 SAP 31OCT03 01DEC03 20 20 0

LH00000140 Incorporate Regulators comments into D1 SAP 02DEC03 18DEC03 13 13 0

LH00000150 Issue D2 SAP to DOE 18DEC03 0 0 0

LH00000160 Document Transmittal 19DEC03 29DEC03 5 5 0

LH00000170 DOE Issue D2 SAP to Regulators 29DEC03 0 0 0

LH00000180 Regulators review D2 SAP 30DEC03 28JAN04 20 20 0

LH00000190 Regulators Approve D2 SAP 28JAN04 0 0 0

2SIRA  Site Investigation/Risk Assessment

LH00000201 Procurement of subcontractor 31OCT03 05JAN04 42 42 0

LH00000210 Submittal Process 06JAN04 04FEB04 21 21 0

LH00000220 Readiness Review 05FEB04 09FEB04 3 3 0

LH00000230 NTP 10FEB04 10FEB04 1 1 0

LH00000240 Mobilization 11FEB04 10MAR04 21 21 0

LH00000249 Inspect Sewer Lines 11MAR04 17MAR04 5 5 0

LH00000250 MIP/Boring Sampling 11MAR04 10JUN04 64 64 0
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LH00000251 Sample Analysis 16MAR04 27JUL04 92 92 0

LH00000252 Well Installation (3) 11JUN04 01JUL04 15 15 0

LH00000259 Sample Analysis of wells 18JUN04 02AUG04 30 30 0

LH00000254 Water Treatment at Filter Press 06JUL04 02AUG04 20 20 0

LH00000257 Off-site shipment preparation and approval 28JUL04 25AUG04 21 21 0

LH00000255 Shipment of waste to on-site landfill 04AUG04 17AUG04 10 10 0

LH00000256 Shipment of waste to Envirocare 26AUG04 24SEP04 21 21 0

LH00000258 Shipment of waste to M&EC 26AUG04 24SEP04 21 21 0

LH00000253 Demobilization 27SEP04 15OCT04 15 15 0

3SIRA  Site Investigation/Risk Assessment Report

LH00000260 Develop Draft D0 SI/RA Report 28JUL04 15SEP04 35 35 0

LH00000270 Issue Draft D0 SI/RA Report to BJC for review 15SEP04 0 0 0

LH00000280 BJC review Draft D0 RI/RA Report 16SEP04 06OCT04 15 15 0

LH00000290 Incorporate BJC comments on the Draft D0 SI/RA 07OCT04 27OCT04 15 15 0

LH00000300 Issue D0 SI/RA Report to DOE 27OCT04 0 0 0

LH00000310 DOE review D0 SI/RA Report 28OCT04 29NOV04 21 21 0

LH00000320 Incorporate DOE comments into the D0 SI/RA Repor 30NOV04 22DEC04 17 17 0

LH00000330 Issue D1 SI/RA Report to DOE 22DEC04 0 0 0

LH00000340 Document Transmittal 23DEC04 03JAN05 5 5 0

LH00000350 DOE issue D1 SI/RA Report to Regulators 03JAN05 0 0 0

LH00000360 Regulators review D1 SI/RA Report 04JAN05 02FEB05 21 21 0

LH00000370 Incorporate Regulators comment to the D1 SI/RA 03FEB05 24FEB05 16 16 0

LH00000380 Issue D2 SI/RA Report to DOE 24FEB05 0 0 0

LH00000390 Document Transmittal 25FEB05 03MAR05 5 5 0

LH00000400 DOE Issue D2 SI/RA Report to Regulators 03MAR05 0 0 0

LH00000410 Regulators review D2 SI/RA Report 04MAR05 04APR05 21 21 0

LH00000420 Regulators approve D2 SI/RA Report 04APR05 0 0 0

04.01.01.27.03  Southwest Plume Decision Documents

2PP

LH00000460 PREPARATION OF (D0) PROPOSED PLAN 30NOV04 09FEB05 48 48 0

LH00000470 INTERNAL REVIEW 10FEB05 11MAR05 22 22 0

LH00000480 PREPARE D0 PROPOSED PLAN 14MAR05 08APR05 19 19 0

LH00000490 ISSUE D0 PP TO DOE/BJC 08APR05 0 0 0

LH00000500 DOE REVIEW D0 PROPOSED PLAN 11APR05 10MAY05 22 22 0

LH00000510 CONSOLIDATE COMMENTS/RESPONSE 11MAY05 17MAY05 5 5 0

LH00000520 COMMENT RESOLUTION MEETING 18MAY05 18MAY05 1 1 0

LH00000530 INCORPORATE COMMENTS 19MAY05 23JUN05 25 25 0

LH00000540 ISSUE D1 PP TO DOE 23JUN05 0 0 0

LH00000550 ISSUE D1 PROPOSED PLAN 01JUL05 0 0 0

LH00000560 EPA/KDEP REVIEW D1 PROPOSED PLAN 06JUL05 11AUG05 27 27 0

LH00000570 PREPARATION OF D2 PROPOSED PLAN 12AUG05 09SEP05 20 20 0

LH00000580 ISSUE D2 PP TO DOE 09SEP05 0 0 0

LH00000590 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 15SEP05 0 0 0

LH00000600 EPA/KDEP REVIEW D2 PROPOSED PLAN 16SEP05 14OCT05 21 21 0

LH00000610 EPA/KDEP APPROVAL OF PROPOSED PLAN 17OCT05 0 0 0

LH00000620 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18OCT05 02DEC05 32 32 0
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LH00000630 CLOSE OF PUBLIC COMMENT 02DEC05 0 0 0

3ROD

LH00000660 PREPARATION OF (D0) ROD/LUCIP 11APR05 29JUL05 77 77 0

LH00000670 INTERNAL REVIEW 01AUG05 26AUG05 20 20 0

LH00000680 INCORPORATE COMMENTS 29AUG05 27SEP05 21 21 0

LH00000690 ISSUE D0 ROD/LUCIP TO DOE/BJC 27SEP05 0 0 0

LH00000700 DOE/BJC REVIEW D0 ROD/LUCIP 28SEP05 27OCT05 22 22 0

LH00000710 PREPARATION OF D1 ROD/LUCIP 28OCT05 21DEC05 37 37 0

LH00000720 ISSUE D1 ROD/LUCIP TO DOE 21DEC05 0 0 0

LH00000730 ISSUE D1 ROD/LUCIP TO EPA/KDEP 03JAN06 0 0 0

LH00000740 EPA/KDEP REVIEW D1 ROD/LUCIP 04JAN06 03FEB06 22 22 0

LH00000750 PREPARE D2 ROD/LUCIP 06FEB06 24FEB06 15 15 0

LH00000760 ISSUE D2 ROD/LUCIP TO DOE 24FEB06 0 0 0

LH00000770 ISSUE D2 ROD/LUCIP TO EPA/KDEP 06MAR06 0 0 0

LH00000780 EPA/KDEP REVIEW D2 ROD/LUCIP 07MAR06 04APR06 21 21 0

LH00000790 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 07MAR06 03APR06 20 20 0

LH00000800 DOE ROD SIGNATURE 05APR06 03MAY06 20 20 0

04.01.01.27.04  Southwest Plume Remedial Design

1RDW

LH00000820 PREPARE RD WORK PLAN/SCHEDULE 04NOV05 24FEB06 75 75 0

LH00000830 INTERNAL REVIEW 27FEB06 28MAR06 22 22 0

LH00000840 INCORPORATE COMMENTS 29MAR06 28APR06 22 22 0

LH00000850 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 28APR06 0 0 0

LH00000860 DOE REVIEW RD WORK PLAN/SCHEDULE 01MAY06 30MAY06 21 21 0

LH00000870 CONSOLIDATE COMMENTS/RESPONSE 31MAY06 05JUN06 4 4 0

LH00000880 COMMENT RESOLUTION MEETING 06JUN06 06JUN06 1 1 0

LH00000890 INCORPORATE COMMENTS 07JUN06 16JUN06 8 8 0

LH00000900 RELEASE PREPARATION 19JUN06 21JUN06 3 3 0

LH00000910 CERTIFICATION MEETING 22JUN06 22JUN06 1 1 0

LH00000920 INCORPORATE COMMENTS 23JUN06 23JUN06 1 1 0

LH00000930 ISSUE RDWP (D1) TO DOE 23JUN06 0 0 0

LH00000940 DOCUMENT TRANSMITTAL 26JUN06 30JUN06 5 5 0

LH00000950 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 30JUN06 0 0 0

LH00000960 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 05JUL06 02AUG06 21 21 0

LH00000970 INCORPORATE COMMENTS 03AUG06 08AUG06 4 4 0

LH00000980 RELEASE PREPARATION 09AUG06 11AUG06 3 3 0

LH00000990 CERTIFICATION MEETING 14AUG06 14AUG06 1 1 0

LH00001000 INCORPORATE COMMENTS 15AUG06 16AUG06 2 2 0

LH00001010 ISSUE RDWP TO DOE (D2) 16AUG06 0 0 0

LH00001020 DOCUMENT TRANSMITTAL 17AUG06 17AUG06 1 1 0

LH00001030 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 17AUG06 0 0 0

LH00001040 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 18AUG06 15SEP06 20 20 0

LH00001050 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 15SEP06 0 0 0

2RDR

LH00001060 DESIGN/BUILD PROCUREMENT 05DEC05 31MAY06 122 122 0

LH00001080 PREPARE (D0) REMEDIAL DESIGN 01JUN06 25AUG06 60 60 0
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LH00001090 INTERNAL REVIEW 28AUG06 18SEP06 15 15 0

LH00001100 PREPARE D0 REMEDIAL DESIGN 19SEP06 09OCT06 15 15 0

LH00001110 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 09OCT06 0 0 0

LH00001120 DOE REVIEW DRAFT REMEDIAL DESIGN 10OCT06 06NOV06 20 20 0

LH00001130 CONSOLIDATE COMMENTS/RESPONSE 07NOV06 13NOV06 5 5 0

LH00001140 COMMENT RESOLUTION MEETING 14NOV06 14NOV06 1 1 0

LH00001150 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 15NOV06 30NOV06 10 10 0

LH00001160 RELEASE PREPARATION 01DEC06 05DEC06 3 3 0

LH00001170 CERTIFICATION MEETING 06DEC06 06DEC06 1 1 0

LH00001180 INCORPORATE COMMENTS 07DEC06 08DEC06 2 2 0

LH00001190 ISSUE RD (D1) TO DOE 08DEC06 0 0 0

LH00001200 DOCUMENT TRANSMITTAL 11DEC06 14DEC06 4 4 0

LH00001210 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14DEC06 0 0 0

LH00001220 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 15DEC06 16JAN07 19 19 0

LH00001230 INCORPORATE EPA/KDEP COMMENTS 17JAN07 31JAN07 11 11 0

LH00001240 RELEASE PREPARATION 01FEB07 05FEB07 3 3 0

LH00001250 CERTIFICATION MEETING 06FEB07 06FEB07 1 1 0

LH00001260 INCORPORATE COMMENTS 07FEB07 08FEB07 2 2 0

LH00001270 ISSUE RD (D2) TO DOE 08FEB07 0 0 0

LH00001280 DOCUMENT TRANSMITTAL 09FEB07 15FEB07 5 5 0

LH00001290 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 15FEB07 0 0 0

LH00001300 EPA/KDEP REVIEW CFC DESIGN 16FEB07 16MAR07 21 21 0

LH00001310 EPA/KDEP APPROVE CFC DESIGN 16MAR07 0 0 0

3RDW  RD Work Plan

LH00002730 PREPARE RD WORK PLAN/SCHEDULE 15DEC06 04APR07 75 75 0

LH00002740 INTERNAL REVIEW 05APR07 07MAY07 22 22 0

LH00002751 INCORPORATE COMMENTS 08MAY07 07JUN07 22 22 0

LH00002761 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 07JUN07 0 0 0

LH00002770 DOE REVIEW RD WORK PLAN/SCHEDULE 08JUN07 10JUL07 21 21 0

LH00002781 CONSOLIDATE COMMENTS/RESPONSE 11JUL07 16JUL07 4 4 0

LH00002791 COMMENT RESOLUTION MEETING 17JUL07 17JUL07 1 1 0

LH00002801 INCORPORATE COMMENTS 18JUL07 27JUL07 8 8 0

LH00002811 RELEASE PREPARATION 30JUL07 01AUG07 3 3 0

LH00002822 CERTIFICATION MEETING 02AUG07 02AUG07 1 1 0

LH00002831 INCORPORATE COMMENTS 03AUG07 03AUG07 1 1 0

LH00002843 ISSUE RDWP (D1) TO DOE 03AUG07 0 0 0

LH00002851 DOCUMENT TRANSMITTAL 06AUG07 10AUG07 5 5 0

LH00002861 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 10AUG07 0 0 0

LH00002871 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 13AUG07 11SEP07 21 21 0

LH00002881 INCORPORATE COMMENTS 12SEP07 17SEP07 4 4 0

LH00002890 RELEASE PREPARATION 18SEP07 20SEP07 3 3 0

LH00002900 CERTIFICATION MEETING 21SEP07 21SEP07 1 1 0

LH00002911 INCORPORATE COMMENTS 24SEP07 25SEP07 2 2 0

LH00002920 ISSUE RDWP TO DOE (D2) 25SEP07 0 0 0

LH00002930 DOCUMENT TRANSMITTAL 26SEP07 26SEP07 1 1 0

LH00002940 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 26SEP07 0 0 0

LH00002950 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 27SEP07 24OCT07 20 20 0
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LH00002960 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 24OCT07 0 0 0

4RDR  Remedial Design Report

LH00002970 DESIGN/BUILD PROCUREMENT 15DEC06 12JUN07 122 122 0

LH00002980 PREPARE (D0) REMEDIAL DESIGN 13JUN07 07SEP07 60 60 0

LH00002990 INTERNAL REVIEW 10SEP07 28SEP07 15 15 0

LH00003000 PREPARE D0 REMEDIAL DESIGN 01OCT07 19OCT07 15 15 0

LH00003010 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 19OCT07 0 0 0

LH00003021 DOE REVIEW DRAFT REMEDIAL DESIGN 22OCT07 16NOV07 20 20 0

LH00003030 CONSOLIDATE COMMENTS/RESPONSE 19NOV07 27NOV07 5 5 0

LH00003040 COMMENT RESOLUTION MEETING 28NOV07 28NOV07 1 1 0

LH00003050 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 29NOV07 12DEC07 10 10 0

LH00003060 RELEASE PREPARATION 13DEC07 17DEC07 3 3 0

LH00003070 CERTIFICATION MEETING 18DEC07 18DEC07 1 1 0

LH00003081 INCORPORATE COMMENTS 19DEC07 20DEC07 2 2 0

LH00003091 ISSUE RD (D1) TO DOE 20DEC07 0 0 0

LH00003101 DOCUMENT TRANSMITTAL 21DEC07 28DEC07 4 4 0

LH00003111 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 28DEC07 0 0 0

LH00003121 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 31DEC07 28JAN08 19 19 0

LH00003131 INCORPORATE EPA/KDEP COMMENTS 29JAN08 12FEB08 11 11 0

LH00003141 RELEASE PREPARATION 13FEB08 15FEB08 3 3 0

LH00003150 CERTIFICATION MEETING 18FEB08 18FEB08 1 1 0

LH00003160 INCORPORATE COMMENTS 19FEB08 20FEB08 2 2 0

LH00003170 ISSUE RD (D2) TO DOE 20FEB08 0 0 0

LH00003180 DOCUMENT TRANSMITTAL 21FEB08 27FEB08 5 5 0

LH00003190 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 27FEB08 0 0 0

LH00003200 EPA/KDEP REVIEW CFC DESIGN 28FEB08 28MAR08 21 21 0

LH00003210 EPA/KDEP APPROVE CFC DESIGN 28MAR08 0 0 0

04.01.01.27.05  Southwest Plume Remedial Action

1RAWP  Remedial Action Work Plan

LH00001330 PREPARE REMEDIAL ACTION WORK PLAN 01JUN06 15SEP06 74 74 0

LH00001340 INTERNAL REVIEW 18SEP06 06OCT06 15 15 0

LH00001350 INCORPORATE COMMENTS 09OCT06 27OCT06 15 15 0

LH00001360 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 27OCT06 0 0 0

LH00001370 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 30OCT06 29NOV06 21 21 0

LH00001380 CONSOLIDATE COMMENTS/RESPONSE 30NOV06 06DEC06 5 5 0

LH00001390 COMMENT RESOLUTION MEETING 07DEC06 07DEC06 1 1 0

LH00001400 INCORPORATE COMMENTS 08DEC06 02JAN07 15 15 0

LH00001410 RELEASE PREPARATION 03JAN07 03JAN07 1 1 0

LH00001420 CERTFICATION MEETING 04JAN07 04JAN07 1 1 0

LH00001430 INCORPORATE COMMENTS 05JAN07 08JAN07 2 2 0

LH00001440 ISSUE RAWP (D1) TO DOE 08JAN07 0 0 0

LH00001450 DOCUMENT TRANSMITTAL 09JAN07 12JAN07 4 4 0

LH00001460 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 12JAN07 0 0 0

LH00001470 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 16JAN07 13FEB07 21 21 0

LH00001480 INCORPORATE COMMENTS 14FEB07 27FEB07 10 10 0

LH00001490 RELEASE PREPARATION 28FEB07 02MAR07 3 3 0
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LH00001500 CERTIFICATION MEETING 05MAR07 05MAR07 1 1 0

LH00001510 INCORPORATE COMMENTS 06MAR07 07MAR07 2 2 0

LH00001520 ISSUE RAWP (D2) TO DOE 07MAR07 0 0 0

LH00001530 DOCUMENT TRANSMITTAL 08MAR07 14MAR07 5 5 0

LH00001540 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 14MAR07 0 0 0

LH00001550 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 15MAR07 13APR07 21 21 0

LH00001560 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 13APR07 0 0 0

3R6  6-Phase Construction

LH00001830 READINESS REVIEW 16APR07 20APR07 5 5 0

LH00002390 MOBILIZATION/90 day storage area 23APR07 11JUN07 35 35 0

LH00002400 CONSTRUCTION OF ELECTRICAL LINES TO SYSTEM 23APR07 08AUG07 75 75 0

LH00002410 Provide PPE, Drums, Drum Hauling, etc. 23APR07 08OCT08 368* 368* 0

LH00002420 DRILL AND INSTALL ELECTRODE 1-28 12JUN07 10OCT07 84 84 0

LH00002421 Construction Start 12JUN07 0 0 0

LH00002440 WASTE MANAGEMENT OF WATER 12JUN07 20DEC07 133 133 0

LH00002430 WASTE MANAGEMENT OF SOLIDS 13JUN07 21DEC07 133 133 0

LH00002460 DISCHARGE OF WASTE WATER 26JUN07 08JAN08 133 133 0

LH00002500 TRANSPORTATION OF SOLID WASTE TO OR 13SEP07 26MAR08 133 133 0

LH00002510 TRANSPORATION OF SOLID WASTE TO ENVIROCARE 13SEP07 31JAN08 95 95 0

LH00002520 TREATMENT OF SOLID WASTE AT OR 20SEP07 02APR08 133 133 0

LH00002450 BASELINE SOIL SAMPLING ANALYSIS 11OCT07 21DEC07 50 50 0

LH00002610 DRILL AND INSTALL PIEZOMETERS 1-15 11OCT07 21NOV07 30 30 0

LH00002690 DRILL AND INSTALL MULTIPORT WELL 1-4 26NOV07 21DEC07 20 20 0

LH00002750 BASELINE GROUNDWATER SAMPLING 26DEC07 31DEC07 4 4 0

LH00002760 BASELINE GROUNDWATER SAMPLING ANALYSIS 26DEC07 12FEB08 33 33 0

LH00002780 SYSTEM INSTALLATION 02JAN08 31JAN08 21 21 0

LH00002790 OPERATION 01FEB08 04JUN08 87 87 0

LH00002800 COOLING PERIOD 05JUN08 16JUN08 8 8 0

LH00002810 POST OPERATION SAMPLING 05JUN08 07JUL08 21 21 0

LH00002820 POST OPERATION ANALYSIS 05JUN08 23JUL08 33 33 0

LH00002821 ABANDONMENT OF WELLS 24JUL08 09SEP08 33 33 0

LH00002830 DEMOBILIZATION 10SEP08 08OCT08 21 21 0

3RAW  Remedial Action Work Plan for C-Sparge

LH00004000 PREPARE REMEDIAL ACTION WORK PLAN 13JUN07 27SEP07 74 74 0

LH00004010 INTERNAL REVIEW 28SEP07 18OCT07 15 15 0

LH00004020 INCORPORATE COMMENTS 19OCT07 08NOV07 15 15 0

LH00004030 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 08NOV07 0 0 0

LH00004040 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 09NOV07 11DEC07 21 21 0

LH00004050 CONSOLIDATE COMMENTS/RESPONSE 12DEC07 18DEC07 5 5 0

LH00004060 COMMENT RESOLUTION MEETING 19DEC07 19DEC07 1 1 0

LH00004070 INCORPORATE COMMENTS 20DEC07 14JAN08 15 15 0

LH00004080 RELEASE PREPARATION 15JAN08 15JAN08 1 1 0

LH00004090 CERTFICATION MEETING 16JAN08 16JAN08 1 1 0

LH00004100 INCORPORATE COMMENTS 17JAN08 18JAN08 2 2 0

LH00004110 ISSUE RAWP (D1) TO DOE 18JAN08 0 0 0

LH00004120 DOCUMENT TRANSMITTAL 22JAN08 25JAN08 4 4 0
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LH00004130 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 25JAN08 0 0 0

LH00004140 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 28JAN08 25FEB08 21 21 0

LH00004150 INCORPORATE COMMENTS 26FEB08 10MAR08 10 10 0

LH00004160 RELEASE PREPARATION 11MAR08 13MAR08 3 3 0

LH00004170 CERTIFICATION MEETING 14MAR08 14MAR08 1 1 0

LH00004180 INCORPORATE COMMENTS 17MAR08 18MAR08 2 2 0

LH00004190 ISSUE RAWP (D2) TO DOE 18MAR08 0 0 0

LH00004200 DOCUMENT TRANSMITTAL 19MAR08 26MAR08 5 5 0

LH00004210 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 26MAR08 0 0 0

LH00004220 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 27MAR08 24APR08 21 21 0

LH00004230 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24APR08 0 0 0

3RC  C-Sparge Construction

LH00002860 READINESS REVIEW 25APR08 01MAY08 5 5 0

LH00002869 C-Sparge Construction 25APR08 31DEC09 421* 421* 0

LH00002842 CONSTRUCTION OF POWER 02MAY08 01JUL08 42 42 0

LH00002850 EQUIPMENT MOBILIZATION/90 day area 02MAY08 05JUN08 24 24 0

LH00002870 Drill and Install MWs (4) 06JUN08 07JUL08 20 20 0

LH00002880 WASTE MANAGEMENT 06JUN08 23SEP08 75 75 0

LH00002910 Drill and Install C-Sparge WellS (3) 08JUL08 28JUL08 15 15 0

LH00003020 Install C-Sparge Surface Equipment 29JUL08 01AUG08 4 4 0

LH00003080 Baseline Sampling 04AUG08 06OCT08 45 45 0

LH00003090 C-Sparge System Start-up 08AUG08 13AUG08 4 4 0

LH00003100 OPERATIONS 14AUG08 06AUG09 245 245 0

LH00003110 Operation Sampling 14AUG08 06AUG09 245 245 0

LH00003130 Analytical/Data Assessment 21AUG08 25SEP09 275 275 0

LH00003140 Optional Well Abandonment 28SEP09 02DEC09 46 46 0

LH00003120 DEMOBILIZATION 03DEC09 31DEC09 19 19 0

LH00003142 Construction Complete 31DEC09 0 0 0

5PCR  Post Construction Report

LH00005000 PREPARE POST CONSTRUCTION REPORT 10SEP08 20NOV08 52 52 0

LH00005010 INTERNAL REVIEW 21NOV08 22DEC08 20 20 0

LH00005020 PREPARE D0 POST CONSTRUCTION REPORT 23DEC08 26JAN09 21 21 0

LH00005030 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 26JAN09 0 0 0

LH00005040 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 27JAN09 25FEB09 22 22 0

LH00005050 CONSOLIDATE COMMENTS/RESPONSE 26FEB09 04MAR09 5 5 0

LH00005060 COMMENT RESOLUTION MEETING 05MAR09 05MAR09 1 1 0

LH00005070 DOCUMENT REVISION 06MAR09 26MAR09 15 15 0

LH00005110 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 26MAR09 0 0 0

LH00005120 TRANSMITTAL OF DOCUMENT 27MAR09 31MAR09 3 3 0

LH00005130 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 31MAR09 0 0 0

LH00005140 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 01APR09 30APR09 21 21 0

LH00005150 INCORPORATE EPA/KDEP COMMENTS 01MAY09 21MAY09 15 15 0

LH00005160 RELEASE PREPARATION 22MAY09 28MAY09 4 4 0

LH00005170 CERTIFICATION MEETING 29MAY09 29MAY09 1 1 0

LH00005180 INCORPORATE COMMENTS 01JUN09 01JUN09 1 1 0

LH00005190 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 01JUN09 0 0 0
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LH00005200 DOCUMENT TRANSMITTAL 02JUN09 05JUN09 4 4 0

LH00005210 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 05JUN09 0 0 0

LH00005220 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 08JUN09 08JUL09 21 21 0

LH00005230 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 08JUL09 0 0 0

5RAR  REMEDIAL ACTION REPORT

LH00002140 PREPARE REMEDIAL ACTION REPORT 04JAN10 17MAR10 52 52 0

LH00002150 INTERNAL REVIEW 18MAR10 15APR10 20 20 0

LH00002160 PREPARE D0 REMEDIAL ACTION REPORT 16APR10 14MAY10 21 21 0

LH00002170 ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0) 14MAY10 0 0 0

LH00002180 DOE REVIEW DRAFT REMEDIAL ACTION REPORT 17MAY10 16JUN10 22 22 0

LH00002190 CONSOLIDATE COMMENTS/RESPONSE 17JUN10 23JUN10 5 5 0

LH00002200 COMMENT RESOLUTION MEETING 24JUN10 24JUN10 1 1 0

LH00002210 DOCUMENT REVISION 25JUN10 19JUL10 15 15 0

LH00002220 RELEASE PREPARATION 20JUL10 23JUL10 4 4 0

LH00002230 CERTIFICATION MEETING 26JUL10 26JUL10 1 1 0

LH00002240 INCORPORATE COMMENTS 27JUL10 27JUL10 1 1 0

LH00002250 ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 27JUL10 0 0 0

LH00002260 TRANSMITTAL OF DOCUMENT 28JUL10 30JUL10 3 3 0

LH00002270 ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 30JUL10 0 0 0

LH00002280 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 02AUG10 30AUG10 21 21 0

LH00002290 INCORPORATE EPA/KDEP COMMENTS 31AUG10 21SEP10 15 15 0

LH00002300 RELEASE PREPARATION 22SEP10 27SEP10 4 4 0

LH00002310 CERTIFICATION MEETING 28SEP10 28SEP10 1 1 0

LH00002320 INCORPORATE COMMENTS 29SEP10 29SEP10 1 1 0

LH00002330 ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 29SEP10 0 0 0

LH00002340 DOCUMENT TRANSMITTAL 30SEP10 05OCT10 4 4 0

LH00002350 ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 05OCT10 0 0 0

LH00002360 EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT 06OCT10 03NOV10 21 21 0

LH00002370 EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 03NOV10 0 0 0

LH00002380 PROJECT COMPLETE 03NOV10 0 0 0

04.01.01.27.06  DOE Prime

DOE  DOE Prime

LH00002472 Investigation 11FEB04 30SEP04 162 162 0

LH00002471 6-Phase construction 23APR07 08OCT08 368 368 0

LH00002470 C-sparge Construction 02MAY08 08JAN10 421 421 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 8 of 8


