Activity Activity Early Early Orig Rem %
ID Description Start Finish Dur Dur Comp
04020201 PAD Routine S&M Proeds
JHO000000L ROUTINE S&M - START MILESTONE - FYO3 010CT02 0l 0Ol
IH10000000 ROUTINE SURVEILLANCE AND MAINTENANCE 010CT02 0SEPD 714 14+
IHO9999999 ROUTINE S&M - THRU FY10 - FINISH MILESTONE 30SEP10 0 Ol
IHO0060100 CSEP - HELDWORK 08JANG3 30APRX3 o e [
IHO0060110 DATA ASSESSMENT OIMAYO3 VAYD3 2 2 l-
\
IHO0010001 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY04) 23VARM 2ANMAYOL 44 2] I 4
IHO0010002 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY06) 2IMAR(6 2MAY06 44 2] —
IHO0010003 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY08) 2AMAR(8 22MAY08 4 2] [ Y
IHO0010004 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY10) 2MAR10 21MAY10 il ] H
|
IHO0000010 ER FACIITY & SWMU INSPECTIONS - FYO3 010CT02 0SEP® 20| 290 E
IHO0000020 CORRECTIVE MAINTENANCE - FY03 010CT02 0SEP® 20| 290
IHO0000020 ER FACIITY & SWMU INSPECTIONS - FYO4 010CT03 S il 21 ;
IHO0000100 CORRECTIVE MAINTENANCE - FYo4 010CT03 0SSP il psil =
JHO0000030 ER FACIITY & SWMU INSPECTIONS - FY05 010CT4 0SEPB 20| 290 ;
|HO0010110 CORRECTIVE MAINTENANCE - FY05 010CT4 0SEPB 20| 290 (=)
IHO0000040 ER FACIITY & SWMU INSPECTIONS - FY06 030CTB 29SEP06 249 249 ;
IHO0010120 CORRECTIVE MAINTENANCE - FY06 030CTB 29SEP06 249 249 (=]
IHO0000050 ER FACIITY & SWMU INSPECTIONS - FYO7 020CT06 28SEP07 249 249 ;
IHO0010130 CORRECTIVE MAINTENANCE - FY07 020CT06 28SEP07 249 249 =]
IHO0000060 ER FACIITY & SWMU INSPECTIONS - FY08 010CT07 30SEP®8 il 21 ;
IHO0010140 CORRECTIVE MAINTENANCE - FY08 010CTO07 30SEP8 il psil =]
IHO0000070 ER FACIITY & SWMU INSPECTIONS - FY09 010CT08 30SEP™ 20| 290 ;
|HO0010150 CORRECTIVE MAINTENANCE - FY09 010CT08 0SEP™ 20| 290 [
IHO0000080 ER FACIITY & SWMU INSPECTIONS - FY10 010CT09 0SEP10 20| 290 ;
IHO0010160 CORRECTIVE MAINTENANCE - FY10 010CT09 0SEP10 20| 290 (=
|
IHO0040040 CAS BUILDING SURVEYS - FY(3 010CT02 0SEP® 20| 290 ]
1HO0040041 CAS BULDING SURVEYS - FYO4 010CT03 S il il [
1HO0040042 CAS BUILDING SURVEYS - FY05 010CT4 0SEP®B 20| 20 [
1HO0040043 CAS BUILDING SURVEYS - FYO6 030CT6 205HP06 29 249 [
IHO0040044 CAS BUILDING SURVEYS - FY07 020CT06 28SEP07 249 249 —
IHO0040045 CAS BUILDING SURVEYS - FY(8 010CT07 0SEP® il 251 —
IHO0040046 CAS BUILDING SURVEYS - FY(9 010CT08 0SEP™ 20| 290 —
1HO0040047 CAS BUILDING SURVEYS-FY10 010CT09 0SEP10 20| 290 [
Start Date 010CT02 Early Bar 03CT - IHCT Sheet 1 of 8
Finish Date 30SEP30 BEC HTE L
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 090AN04 13:16 | NS Critical Activity PAD Routine S&M Projects Admin BCP J ACOBS “
Backle .zenbs Co-ozny LLT
© Primavera Systems, Inc. Alaccin Crhadilo | avent




Activity Activity
Description

TECHNICAL M&l -FYO3

Early

Early Orig
Finish

Rem %

TECHNICAL M&l - FYO4

TECHNICAL M&l -FY05

TECHNICAL M&l -FY06

TECHNICAL M&l - FY07

TECHNICAL M&l - FY08

TECHNICAL M&l -FY09

TECHNICAL M&l -FY10

MOWI/TRIM - #01 (APRIL)

MOWITRIM - #02 (APRIL)

MOWITRIM - #06 (APR - SEPT) + MOWING OVERSIGHT

WELL MAINTENANCE (Bolards, Cuiverts, Gravel)

MOWITRIM - #04 (VAY)

MOWITRIM - #05 (MAY)

MOW/TRIM -#07 (VAY)

MOWITRIM - #08 (VAY)

MOWITRIM - #09 (VAY)

INSPECT 10CFR835 POSTED AREAS (VAY)

MOW/TRIM - #01 (JUNE)

MOWITRIM - #02 (JUNE)

MOWITRIM - #03 (JUNE)

MOW/TRIM - #01 (JULY)

MOW/TRIM - #02 (JULY)

MOW/TRIM - #07 (JULY)

MOW/TRIM - #08 (JULY)

INSPECT 10CHR835 POSTED AREAS (JULY)

MOWITRIM - #01 (AUG)

MOWITRIM - #04 (AUG)

MOW/TRIM - 407 (AUG)

MOWITRIM - #02 (SEPT)

MOWITRIM - #03 (SEPT)

MOWITRIM - #05 (SEPT)

MOWITRIM - #08 (SEPT)

INSPECT 10CFR835 POSTED AREAS (SEPT)

MOW/TRIM - FAINISHED (FY03)

o RRBRBININNBBBNNBEEERNBBNNRBRE RN

ol RIBINBINBNNBNBENEEERNSBN8NERERR

MOWITRIM - #01 (APRIL) 19 19
MOWITRIM - #02 (APRIL) 20MARM | 23APRU4 19 19
MOW/TRIM-#06 (APR - SEPT) + MOWING OVERSIGHT OMARM  |0sEPos 19 19
WELL MAINTENANCE (Bolards, Culverts, Gravel) oMARM  |3sEPos 19 19
MOWITRIM - #04 (VIAY) BAPRUA | 21MAYOS Py e
MOWITRIM - #05 (VIAY) BAPROA  |21MAYOS Y 0
MOWITRIM - #07 (VIAY) BAPROA  |21MAYOS Py 0
MOWITRIM - #08 (VIAY) BAPRY  |21MAYOS P 0
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Activity Activity Early Early Orig | Rem | % [ evoz [ evia L evia L evia L evia L Evoo | Evos | Evos | Eval | Evaa | Evar
ID Description Start Finish Dur Dur Comp

1H00014490 MOWITRIM -#09 (MAY) 26APRM 2AMAYO4 20 2 A
IH00015600 INSPECT 10CHR835 POSTED AREAS (MAY) 26APRM 2AMAYO4 .o 2
IHO0015510 MOWITRIM -#01 (JUNE) 2ANMAYV 250UNM4 24 24
IHO0015520 MOWITRIM - #02 (JUNE) 2MAYVS 250UNM4 24 24
HO0015530 MOW/TRIM - #03 (JUNE) 2AVAYOA 25JUNM4 24] 24]
IHO0001580 INSPECT 10CHR835 POSTED AREAS (JULY) 28JUNO4 23UL04 18] 18]
IH00015540 MOW/TRIM -#01 (JULY) 28JUNO4 23UL4 18] 18]
IH00015650 MOWITRIM -#02 (QULY) 281UNO4 23UL4 18] 18]
IH00015660 MOWI/TRIM -#07 (QULY) 28JUNO4 23UL4 18] 18]
IH00015670 MOWI/TRIM -#08 (JULY) 28JUNO4 23UL04 18] 18]
IHO0001590 MOWITRIM - #01 (AUG) 260UL04 20004 .o .o
IHO0016600 MOWITRIM - #04 (AUG) 26JUL04 20004 .o .y
IH00016610 MOWITRIM - #07 (AUG) 26JUL04 20AUCG4 20 )
IH00016620 MOWITRIM - #02 (SEPT) AU 0SEPU 28 2]
IH00016630 MOWITRIM - #03 (SEPT) AU 0SSP 28 2]
IH00016640 MOWITRIM - #05 (SEPT) AU 0SSP 28 2]
IH00016650 MOWITRIM - #08 (SEPT) AU 0SSP 2 2
IH00016660 INSPECT 10CHR835 POSTED AREAS (SEPT) AU 0SSP 2 2]
IH00016670 MOWITRIM - FINISHED (FY04) S 0 0]
PMOW 05 FY05- Mowing & Wel Maintenance

JHO0000700 MOWITRIM - #01 (APRIL) 28VIAROG 22APRB .o .y
IHO0000710 MOW/TRIM - #02 (APRIL) 28VIAR(5 22APR5 20 )
IHO0000720 MOWITRIM -#06 (APR - SEPT) + MOWING OVERSIGHT 28VIAR( 0SEPB 131 131
IH00000740 WELL MAINTENANCE (Bollards, Culverts, Gravel) 28VIARDS 0SEPB 131 131
IHO0000750 MOW/TRIM -#04 (MAY) 25APRB 20MAYDS .o .o
IHO0000760 MOWI/TRIM -#05 (MAY) 25APRB 20MAYDS .o 2
IHO0000770 MOWITRIM -#07 (MAY) 25APRB 20MAY0S .o 2
IHO0000780 MOWITRIM - #08 (MAY) 25APR5 20MAY0S .o .o
IHO0000790 MOWITRIM -#09 (MAY) 25APR5 20MAY05 .o .y
[200000300) INSPECT 10CHR835 POSTED AREAS (MAY) 25APRG 20MAYDE 20 2]
IHO0000810 MOWITRIM - #01 (JUNE) 2ZVAY(G 24JUNCS 24 24|
IHO0000820 MOWITRIM - #02 (JUNE) 2ZVAY(G 24JUNS 24 24|
IHO0000830 MOWITRIM - #03 (JUNE) 23VAY(G 24JUNS 24 24|
IH00000840 INSPECT 10CHR835 POSTED AREAS (JULY) 27JUNGS 23UL06 18] 18]
JHO0000850 MOWI/TRIM -#01 (QULY) 27JUNOS 23UL06 18] 18]
IHO0000860 MOWITRIM - #02 (JULY) 27JUNGS 2JU.05 18] 18]
IHO0000870 MOWITRIM -#07 (JULY) 27JUNGS 2JU.05 18] 18]
[200000350) MOWI/TRIM -#08 (JULY) 27JUNOS 22JU.05 18} 18]
IHO00008%0 MOW/TRIM -#01 (AUG) 25JUL06 26MUG6 ) )
[300000°00] MOW/TRIM - #04 (AUG) 25JUL06 26MUG5 ) )
IHO0000910 MOWITRIM -#07 (AUG) 25JUL06 26MUG5 25 )
IHO0000920 MOWITRIM - #02 (SEPT) 200UG6 0SEPB 24 24|
JHO0000930 MOWITRIM - #03 (SEPT) 200UG6 0SB 24 24|
IHO0000940 MOW/TRIM - #05 (SEPT) 20AUG6 0SEPB 24 24
IHO0000950 MOW/TRIM - #08 (SEPT) 20AUC6 0SEPB 24 24
(200000°50) INSPECT 10CHR835 POSTED AREAS (SEPT) 20AUG6 IS =R03) 24] 24]
IHO0000970 MOW/TRIM - FINISHED (FY05) 0SEPB 0] 0] y
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MOW/TRIM - #01 (APRIL)

Early

Early
Finish

Orig

Rem

MOWITRIM - #02 (APRIL)

MOWITRIM - #06 (APR - SEPT) + MOWING OVERSIGHT

WELL MAINTENANCE (Bolards, Cuiverts, Gravel)

MOWITRIM - #04 (VIAY)

MOWITRIM - #05 (MAY)

MOWITRIM - #07 (MAY)

MOW/TRIM -#08 (MAY)

MOW/TRIM -#09 (MAY)

INSPECT 10CFR835 POSTED AREAS (VAY)

MOWITRIM - #01 (JUNE)

MOWITRIM - #02 (JUNE)

MOW/TRIM - #03 (JUNE)

INSPECT 10CHR835 POSTED AREAS (JULY)

MOW/TRIM - #01 (JULY)

MOW/TRIM - #02 (JULY)

MOW/TRIM -#07 (JULY)

MOW/TRIM - #08 (JULY)

MOWITRIM -#01 (AUG)

MOWITRIM -#04 (AUG)

MOWITRIM - #07 (AUG)

MOWITRIM - #02 (SEPT)

MOWITRIM - #03 (SEPT)

MOWITRIM - #05 (SEPT)

MOWITRIM - #08 (SEPT)

RN RRB R BB B B NR R HRHEE BB

RIRIRRNBRB R BB BB B NN RRRHEE BB

INSPECT 10CFR835 POSTED AREAS (SEPT)

N

N

MOW/TRIM - AINISHED (FY06)

MOW/TRIM - #01 (APRIL)

o

o

19 19
IHOO001310 MOWI/TRIM - #02 (APRIL) BVIARDY | 200PR07 19 19
IHOO001320 MOWTRIM - #06 (APR - SEPT) + MOWING OVERSIGHT BMARDT | 285807 10 10
IHO0001340 WELL MAINTENANCE (Bolards, Culverts, Gravel) BMARD? | 285EP07 10 10
IHO0001350 MOWITRIM - #04 (VIAY) BAPRI7 | 283viAYO? % 5
IHO0001360 MOWITRIM - #05 (VAY) BAPRI7 | 28viAYO? 5 5
IHO0001370 MOWITRIM - #07 (VIAY) BAPRI7 | 283viAYO7 5 5
IHOD0D1380 MOWITRIM - #08 (MAY) 2BAPRY7 | 283viavO7 5 5
IHOD001390 MOWITRIM - #09 (MAY) 2BAPRY7  |23viAavO7 5 5
IHO0001400 INSPECT 10CFR835 POSTED AREAS (MAY) BAPRYY | 23viaYO? 5 5
IHO0001410 MOW/TRIM - #01 (JUNE) 2VAYD7 | 2200N07 19 19
IHO0001420 MOW/TRIM - #02 (JUNE) 2VAYD7 | 2200N07 19 19
IHO0001430 MOW/TRIM - #03 (JUNE) 2VAYD7 | 220UN07 19 19
IHO0001440 INSPECT 100FR835 POSTED AREAS (JULY) BIUNO7 | 200007 18 18
IHO0001450 MOW/TRIM - #01 (JULY) BIUN07 | 200007 18 18
IHOD001460 MOWITRIM - #02 (JULY) BIUN07 | 200007 18 18
IHOD001470 MOWITRIM - #07 (JULY) BIUNO07 | 200007 18 18
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Activity Activity Early Early Orig Rem %
ID Description Start Finish Dur Dur Comp
IHO0001480 MOWITRIM - #08 (JULY) 25JUNO7 200UL07 18 18]
IHO0001490 MOWITRIM - #01 (AUG) 230UL07 24NJC07 s 2|
IHO0001500 MOWITRIM - #04 (AUG) 230UL07 24A0C07 s 5|
IHO0001510 MOWITRIM -#07 (AUG) 230UL07 24A0C07 s 5|
IHO0001520 MOWI/TRIM - #02 (SEPT) 2ZTAUCO7 28SEP07 24 24
IHO0001530 MOW/TRIM - #03 (SEPT) 27AUGO7 28SEP07 24 24
IHO0001540 MOWITRIM - #05 (SEPT) 27AUCO7 28SEP07 Pz 2
IHO0001550 MOW/TRIM - #08 (SEPT) 27AUCO7 28SEP07 2 24
IHO0001560 INSPECT 10CHR835 POSTED AREAS (SEPT) 27AUCO7 28SEPO7 24 24

MOW/TRIM - FINISHED (FY07)

MOW/TRIM - #01 (APRIL)

MOW/TRIM - #02 (APRIL)

MOWITRIM - #06 (APR - SEPT) + MOWING OVERSIGHT

WELL MAINTENANCE (Bolards, Culverts, Gravel)

MOWITRIM - #04 (VIAY)

MOW/TRIM -#05 (VAY)

MOWITRIM - #07 (VAY)

MOWITRIM - #08 (VIAY)

MOWITRIM - #09 (VAY)

INSPECT 10CFR835 POSTED AREAS (VAY)

MOW/TRIM - #01 (JUNE)

MOW/TRIM - #02 (JUNE)

MOW/TRIM - #03 (JUNE)

MOW/TRIM - #01 (JULY)

MOW/TRIM - #02 (JULY)

MOW/TRIM - #07 (JULY)

MOWITRIM - #08 (JULY)

INSPECT 10CHR835 POSTED AREAS (JULY)

MOWITRIM - #01 (AUG)

MOWITRIM - #04 (AUG)

MOWITRIM - #07 (AUG)

MOWITRIM - #03 (SEPT)

MOWITRIM - #05 (SEPT)

MOWITRIM - #08 (SEPT)

INSPECT 10CFR835 POSTED AREAS (SEPT)

MOWITRIM - #02 (SEPT)

MOW/TRIM - FINISHED (FY08)

olRRBIBNNNNENRBEEEBNEBNNNEERNR

o/RBRBIBRNNEEENBEEEBNEBNNNEENNR

MOW/TRIM - #01 (APRIL) 2| 2
MOW/TRIM - #02 (APRIL) VAR | 242PR09 2| 2
MOWTRIM - #06 (APR - SEPT) + MOWING OVERSIGHT BVARD | 30SEPm 13 13
WELL MAINTENANCE (Bolards, Culverts, Gravel) BVARD | 30SEPm 13 13
MOWITRIM - #04 (VIAY) 2APRD |2viAaYoo Py 0
MOWITRIM - #05 (MAY) 2APRD |2viavoo P 0
MOWITRIM - #07 (MAY) ZAPRD |2viavoo Py 0
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IHO0001980 MOWITRIM - #08 (MAY) 27APR™ 2VAY09 20 2 A
IHO0001990 MOWITRIM -#09 (MAY) 27APR™ 2VAY9 ) 2|
IHO0002000 INSPECT 10CHR835 POSTED AREAS (MAY) 27APRO 2VAYD9 .o )
IHO0002010 MOWITRIM-#01 (JUNE) 26VAYD9 19JUNO9 19 19
IHO0002020 MOW/TRIM - #02 (JUNE) 20VIAY(9 19JUNO9 19 19
IHO0002030 MOWITRIM - #03 (JUNE) 26VIAYO9 19JUNG9 19 19
IHO0002040 INSPECT 10CHR835 POSTED AREAS (JULY) 22JUND9 243009 23 23
IHO0002050 MOWITRIM -#01 (JULY) 22JUND9 243009 23 23
IHO0002060 MOWITRIM - #02 (JULY) 22JUND9 243009 23 23
IH00002070 MOWITRIM - #07 (JULY) 22JUNO9 243009 23 23
IHO0002080 MOWITRIM - #08 (JULY) 22JUND9 243009 23 233
IHO0002090 MOWITRIM -#01 (AUG) 273U 2AUG .o .y
IHO0002100 MOW/TRIM - #04 (AUG) 2713009 21AUG9 20| 20
IHO0002110 MOWITRIM - #07 (AUG) 273U 21AUG09 ) )
IHO0002120 MOWITRIM - #02 (SEPT) 24AUC9 0SEPM 27| 27
IHO0002130 MOW/TRIM - #03 (SEPT) 24AUC9 30SEP0 27| 27
IH00002140 MOWITRIM - #05 (SEPT) 24AUC9 30SEPM 27| 27
IHO0002150 MOW/TRIM - #08 (SEPT) 24NUC9 30SEPM 27| 27
IHO0002160 INSPECT 10CHR835 POSTED AREAS (SEPT) 24AUC0 0SEPM 27| 27
IHO0002170 MOWITRIM - FINISHED (FY09) 0SEPM 0 0]
PMOW 10 FY10-Mowing & Wel Maintenance

IHO0002180 MOW/TRIM - #01 (APRIL) 22MAR10 23APRI0 19 19
IHO0002190 MOWITRIM - #02 (APRIL) 29VARI0 23APRI0 19 19
IH00002200 MOWITRIM -#06 (APR - SEPT) + MOWING OVERSIGHT 29VARI0 0SEP10 129 129
IH00002210 MOWITRIM - #10 (APR THRU SEPT) 29VARIO0 30SEP10 129 129
IH00002220 WELL MAINTENANCE (Bollards, Culverts, Gravel) 29VARI0 30SEP10 129 129
IH00002230 MOWITRIM - #04 (MAY) 26APRI0 21IMAY10 ) 2|
IH00002240 MOWITRIM - #05 (MAY) 26APR10 2IMAY10 .o .o
IHO0002250 MOWITRIM - #07 (MAY) 26APR10 2IMAY10 ) .y
IHO0002260 MOW/TRIM -#08 (MAY) 26APR10 2IMAY10 20 20
IHO0002270 MOWITRIM - £09 (MAY) 26APR10 2IMAY10 ) )
IH00002280 INSPECT 10CHR835 POSTED AREAS (MAY) 26APR10 21IMAY10 ) )
IHO0002290 MOW/TRIM - #01 (JUNE) 2AMAY10 25JUN10 24 24
IHO0002300 MOWITRIM - #02 (JUNE) 24MAY10 25JUN10 24 24
IH00002310 MOWITRIM - #03 (JUNE) 24MAY10 25JUN10 24 24
IHO0002320 INSPECT 10CHR835 POSTED AREAS (JULY) 28JUN10 231UL10 18 18
IHO0002330 MOWITRIM -#01 (JULY) 28JUN10 231UL10 18 18
IHO0002340 MOWI/TRIM -#02 (JULY) 28JUN10 23JUL10 18 18
IHO0002350 MOWITRIM -#07 (JULY) 28JUN10 231UL10 18 18
IH00002360 MOWITRIM - #08 (JULY) 28JUN10 231UL10 18 18
IH00002370 MOWITRIM - #01 (AUG) 26JUL10 20AUGI0 ) 2|
IH00002380 MOWITRIM - #04 (AUG) 260UL10 20AUGI0 ) )
IH000023%0 MOWITRIM - #07 (AUG) 26JUL10 20AUG10 ) 2|
IH00002400 MOW/TRIM - #02 (SEPT) 23AUG10 30SEP10 28] 2]
IH00002410 MOW/TRIM - #03 (SEPT) 23AUG10 30SEP10 28] 2
1HO0002420 MOWI/TRIM - #05 (SEPT) 23AUG10 30SEP10 23 28
IH00002430 MOW/TRIM - #08 (SEPT) 23AUG10 0SEP10 28] 28]
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Activity Activity Early Early Orig Rem %

ID Description Start Finish Dur Dur Comp
HO0002440 INSPECT 10CFRB35 POSTED AREAS (SEPT) ZAGI0  [30SEPI0 >3 3
HO0002450 MOW/TRIM - FINISHED (FY10) ASEPI0 0 0
HO0050999 Sch GO - OUTFALL 4011 - ANALYTICAL 0I0CT2  [250CTeR 19 19
HO00G0000 OUTFALL #011 - DATAASSESSVENT 250CT2 | 3IDECR a3 4
HO00B0010 OUTFALL #011- PROJECT COMPLETE 3IDEC2 0
HO0030000 Sch GO -ROLL OFF BINS - Char. Adiv. & WP Dev 010CTo2  [20DECR 57 57
HO00B0011 Sch C/O -WOODICONCRETE - Fielhwork 0I0CTo2  [241ANG8 c 7
HO003002L Sch C/O - ORPHAN GSA' - Ryt & Waste Acoepiance 280CTR2 [2n0vee ES ES
HO0030012 Sch GO -WOODICONGRETE - Work Pkg Dev. 18OV [200ECR 3 3
HO00B0005 Sch C/O - ORPHAN GSAS - Disposal 2oV [200ECR 18 18
HO00B0001 Sch C/O- ROLL OFF BINS - Disposal ZDECR [ 241AN03 2l 2
HO00B0006 Sch GO -WOOD CHOCKS - Charadterizaion 13ANB [ 2APR ™ 0
HO0030010 WOODICONCRETE - Fisdork (FY03) 20AN03 | 21mMAReB Q0 Q0 d
HO0030020 WOODICONCRETE - Charadtetzation 24VARB  [15vAYe 3 £ d
HO0030008 Sch G/O-WOOD CHOCKS - Landil Package Prep ZPRB [ 100UNB & & d
HO0030030 WOODCONCRETE - Disposal 16VAYDS [ 160UNGB 2 2 d
IHO000007 Sch C/O-WOOD CHOCKS - Disposal o Onsiee LF 1N [1700.08 > > d
HO00B0040 DISPOSAL $s - FY03 - Pending FuiLre BCPS IWIUNGB  [16008 Fs ) dl
HO00E0100 WICA-MOD CONTRACT 140CT2  [OINOVR 15 15 t
HOO00L10 WICA - FELDWORK OOV |0BDEC 2 3
HOO0E0120 WICA-REPORTS 0ODEC2 | 31DEC® 15 15
HO0049999 Sch GO -WP ROAD - PROCUREMENT & RFP 0I0CTo2  [250CTIR 19 19
HO0050000 SchC/IO-WP ROAD-BID 280CT2 |omnovee 5 5 dy
HO0050010 WP ROAD-REVEW ooV [osnove 2 2 dy
HO0050020 WP ROAD-AWARD oBNOVR  [oBNOvR fl il
HO000030 WP ROAD - READINESS REVEW znovRe  [2movee fl il
HO00E0040 WPROAD-MOB 2DECO2 | 0BDECR 4 4
HO0050050 WP ROAD - AELDWORK 0BDECR  |140ANG3 > >
HO0050060 WP ROAD - DEMOB 15AN [21ANe 4 4
HO00E0070 WP ROAD - PROJECT COMPLETE 21IANGB 0 0
HO0050080 WP ROAD -AS BULT DRAWNGS NG [27FER 2 2 diy
HO00E0090 WP ROAD -WASTE SHPVENT 1VARB  [150PRB ) 2 I
HOD100000 PAD Routine S&M (LCB)- FY11 010CTI0  [0sEP1L = = g
HO0100010 PAD Routine S&M (LCB)- FY12 030CTIL  |BSEP12 29 29 d
HO0100020 PAD Routine S&M (LCB)- FY13 0I0CTL2  |W0SEP13 = sy g
HO0100030 PAD Routine S8M (LCB)- FY14 0I0CTI3  |305EPM4 =0 0 g
HO0100040 PAD Rouine S&M (LCB) - FY15 010CT4  |30sEPI5 =0 ) g
HO0100050 PAD Routive S&M (LCB)-FY16 0I0CTI5  [30sEP16 =l =1 d
HO0100060 PAD Routine S&M (LCB)-FY17 030CTI6  |205EP17 2 29 d
HO0100070 PAD Routine S&M (LCB)-FY18 20CTI7  [85EPI8 2 29 d
HOD100080 PAD Routine S&M (LCB)- FY19 010CTI8  [30sEP19 =0 0 d
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Activity Activity Early Early Orig | Rem | % [ evoz [ evia L evia L evia L evia L Evoo | Evos | Evos | Eval | Evaa | Evar
ID Description Start Finish Dur Dur Comp
IH00100020 PAD Routine S&M (LCB) - FY20 010CT19 0SEP0 3 28] q
IH00100100 PAD Routine S&M (LCB) - FY21 010CT20 SEP2L 261 261 q
IH00100110 PAD Routine S&M (LCB) - FY22 010CT2L 0SEP2 261 261 q
IH00100120 PAD Routine S&M (LCB) - FY23 030CT2 209EP23 260 200 q
1HO0100140 PAD Routine S&M (LCB) - FY24 020CT23 ASEP24 261 261 g
IH00100150 PAD Routine S&M (LCB) - FY25 010CT4 ASEPS 261 261 q
IH00100160 PAD Routine S&M (LCB) - FY26 010CT25 ASEPH 261 261 q
IH00100170 PAD Routine S&M (LCB) - FY27 010CT26 0SEP27 261 261 q
IH00100180 PAD Routine S&M (LCB) - FY28 010CT27 205EP28 261 261 q
IH00100190 PAD Routine S&M (LCB) - FY29 020CT28 28S5EP9 260 200 q
IH00100200 PAD Routine S&M (LCB) - FY30 010CT29 30SEPD il 261 q
IH00100130 PAD Routine S&M (LCB) - FAINAL MILESTONE FY30 ASEPD 0 0] q
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