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04.03.07.01  PAD STP/MLLW Project

DWMMILE  WM Milestones

WF43710000 Start STP/MLLW Project FY03 01OCT02 0 0 0

WF43710003 Complete STP/MLLW Project 07MAR07 0 0 0

04.03.07.01.01   STP/MLLW M&I

DWMMI  Waste Management M&I

WF43710001 STP/MLLW M&I Support FY03 01OCT02 30SEP03 250 250 0

WF43710002 STP/MLLW M&I Support FY04 thru FY06 01OCT03 28SEP06 749 749 0

04.03.07.01.02.01  MIXED WASTE TREATMENT OFFSITE

DWM00020  25 m3 to Broad Spectrum

WF43710007 Identify/Generate/Verify Drum List 30DEC03 06JAN04 5 5 0

WF43710008 Historical Data Review/RCRA Determination 07JAN04 21JAN04 10 10 0

WF43710010 Develop and Issue SAP 22JAN04 10FEB04 14 14 0

WF43710011 Develop and Issue SOW/Contract Lab 11FEB04 11MAR04 22 22 0

WF43710012 Issue and Approve AHRs/AHAs 11FEB04 17FEB04 5 5 0

WF43710013 Establish Sampling Zone - Stage Containers 18FEB04 24FEB04 5 5 0

WF43710014 Sample - Repack - Crush Empty Containers 12MAR04 08APR04 20 20 0

WF43710015 Analyze 12APR04 21MAY04 30 30 0

WF43710016 Receive Data/Download PEMS/Assess Data 24MAY04 07JUL04 30 30 0

WF43710017 Data in OREIS 01JUN04 14JUL04 30 30 0

WF43710018 Issue Characterization Reports 15JUL04 28JUL04 10 10 0

WF43710019 Issue Profile for Review and Approval 15JUL04 25AUG04 30 30 0

WF43710020 Prepare/Perform OSSMR 26AUG04 16SEP04 15 15 0

WF43710021 Develop Manifests/DOT Documents 17SEP04 30SEP04 10 10 0

WF43710022 Load and Ship ~25m3 of MLLW to Broad Spectrum 24SEP04 30SEP04 5 5 0

WF43710023 Treatment at Broad Spectrum 01OCT04 01OCT04 1 1 0

DWM00023  Ship Treated 142 m3 from Permafix to Envirocare

WF43710057 Shipment of MLLW (Perma-fix to Envirocare) 02OCT03 03MAR04 104 104 0

WF43710059 Analytical Support 30OCT03 03FEB04 63 63 0

WF43710058 Technical Support 04FEB04 03MAY04 63 63 0

DWM00029  ~25 m3 to Broad Spectrum

WF43710212 Historical Data Review/RCRA Determination 04OCT05 17OCT05 10 10 0

WF43710214 Develop and Issue SAP 18OCT05 04NOV05 14 14 0

WF43710215 Develop and Issue SOW/Contract Lab 07NOV05 07DEC05 21 21 0

WF43710216 Issue and Approve AHRs/AHAs 07NOV05 11NOV05 5 5 0

WF43710217 Establish Sampling Zone - Stage Containers 14NOV05 18NOV05 5 5 0

WF43710218 Sample - Repack - Crush Empty Containers 08DEC05 09JAN06 20 20 0

WF43710219 Analyze 10JAN06 28FEB06 35 35 0

WF43710220 Receive Data/Download PEMS/Assess Data 01MAR06 11APR06 30 30 0

WF43710221 Data in OREIS 09MAR06 20APR06 30 30 0
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WF43710222 Issue Characterization Reports 21APR06 04MAY06 10 10 0

WF43710223 Issue Profile for Review and Approval 05MAY06 16JUN06 30 30 0

WF43710224 Prepare OSSMR Package 19JUN06 11JUL06 15 15 0

WF43710225 Develop Manifests/DOT Documents 12JUL06 25JUL06 10 10 0

WF43710226 Load and Ship ~25m3 of MLLW to Broad Spectrum 26JUL06 01AUG06 5 5 0

WF43710227 Treatment at Broad Spectrum 02AUG06 02AUG06 1 1 0

DWM00035  Ship remaining MLLW to Envirocare

WF43710139 Shipment MLLW (Broad Spec. to Envirocare) 02OCT06 06MAR07 106 106 0

WF43710140 Analytical Support 01NOV06 02FEB07 62 62 0

WF43710141 Technical Support 01DEC06 06MAR07 64 64 0

DWM00049  Ship MLLW from Broad Spectrum to Envirocare

WF43710088 Shipment MLLW (Broad Spec. to Envirocare) 25JUL05 22DEC05 106 106 0

WF43710089 Analytical Support 22AUG05 18NOV05 64 64 0

WF43710090 Technical Support 23SEP05 22DEC05 63 63 0

DWM00051  Waste Disposition EA C/O

WF43710110 Completion of Final Waste Disposition EA 01OCT02 01NOV02 24 24 0

DWM00052  41 m3 Acids and Bases C/O

WF43710120 PermaFix Treatment of 24 drums 01OCT02 25OCT02 19 19 0

WF43710170 Characterization/Assessment Reports 01OCT02 15NOV02 34 34 0

WF43710200 Repackage and Ship Non-PCB Drums 18NOV02 03DEC02 10 10 0

WF43710313 Permafix Treatment of PCB Drums 02JAN03 30JUN03 125 125 0

WF43710210 Permafix Treatment of Non-PCB 1st 1/3 03FEB03 28FEB03 20 20 0

WF43710211 Permafix Treatment of Non-PCB 2nd 1/3 01APR03 30APR03 21 21 0

WF43710213 Permafix Treatment of Non-PCB 3rd 1/3 02JUN03 30JUN03 21 21 0

DWM00053  140 m3 MLLW to Permafix C/O

WF43710233 Characterization and Profiling of 140 m3 MLLW 04NOV02 17MAR03 90 90 0

WF43710243 Repack of 140 m3 MLLW to Permafix 17MAR03 24JUL03 90 90 0

WF43710253 Ship to Permafix for Treatment 140 m3 of MLLW 01OCT03 29SEP04 250 250 0

DWM00056  Ship Ash Receivers To Envirocare (C/O)

WF43710264 Contracts and Procurement action 01OCT02 15NOV02 34 34 0

WF43710265 Prepare Profile & OSSMR Document 01OCT02 31JAN03 83 83 0

WF43710263 Ship Ash Receiver Ash Treatability Sample 22OCT02 01NOV02 9 9 0

WF43710266 Overpack, load and Ship Ash Receiver Ash 03FEB03 31MAR03 41 41 0

04.03.07.01.02.03  STP REPORTS

DWM00024  Annual and Quarterly STP Reports

WF43710062 STP Quarterly Report (1st Quarter) 19NOV02 28JAN03 45 45 0

WF43710063 STP Annual Update 22JAN03 25MAR03 45 45 0

WF43710064 STP Quarterly Report (2nd Quarter) 18FEB03 22APR03 45 45 0

WF43710065 STP Quarterly Report (3rd Quarter) 03JUN03 23JUL03 35 35 0

WF43710066 STP Quarterly Report (4th Quarter) 24JUL03 11SEP03 35 35 0

DWM00033  Annual and Quarterly STP Reports for FY04

WF43710122 STP Quarterly Report (1st Quarter) 20NOV03 29JAN04 45 45 0

WF43710123 STP Annual Update 30JAN04 01APR04 45 45 0

WF43710124 STP Quarterly Report (2nd Quarter) 19FEB04 22APR04 45 45 0

WF43710125 STP Quarterly Report (3rd Quarter) 23APR04 11JUN04 35 35 0

WF43710126 STP Quarterly Report (4th Quarter) 17JUN04 06AUG04 35 35 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 2 of 6



Sheet 3 of 6

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

DWM00038  Annual and Quarterly STP reports for FY05

WF43710172 STP Quarterly Report (1st Quarter) 17NOV04 26JAN05 45 45 0

WF43710173 STP Annual Update 27JAN05 31MAR05 45 45 0

WF43710174 STP Quarterly Report (2nd Quarter) 17FEB05 21APR05 45 45 0

WF43710175 STP Quarterly Report (3rd Quarter) 02JUN05 22JUL05 35 35 0

WF43710176 STP Quarterly Report (4th Quarter) 28JUL05 15SEP05 35 35 0

DWM00041  Annual and Quarterly STP Reports for FY06

WF43710204 STP Quarterly Report (1st Quarter) 21NOV05 30JAN06 45 45 0

WF43710205 STP Annual Update 31JAN06 03APR06 45 45 0

WF43710206 STP Quarterly Report (2nd Quarter) 24FEB06 28APR06 45 45 0

WF43710207 STP Quarterly Report (3rd Quarter) 08JUN06 28JUL06 35 35 0

WF43710208 STP Quarterly Report (4th Quarter) 03AUG06 21SEP06 35 35 0

04.03.07.01.02.04  TSCAI LIQUID

DWM00021  Liquid to TSCAI (10 m3)

WF43710026 Gamma Bias Issue Resolved - see log 01OCT02 02DEC02 43 43 0

WF43710027 Identify/Generate/Verify Drum List 22NOV02 02DEC02 5 5 0

WF43710028 Historical Data Review Complete 03DEC02 16DEC02 10 10 0

WF43710029 SAP Developed/Approved 17DEC02 02JAN03 10 10 0

WF43710030 Develop SOW/Contract Lab 03JAN03 03FEB03 21 21 0

WF43710031 Establish Sampling Zone - Stage Containers 28JAN03 03FEB03 5 5 0

WF43710032 Observe/Sample Drums 04FEB03 13FEB03 8 8 0

WF43710033 Analyze Samples 14FEB03 27MAR03 30 30 0

WF43710034 Receive Data/PEMS Changes/Assess Data 28MAR03 17APR03 15 15 0

WF43710035 OREIS Complete 21APR03 16MAY03 20 20 0

WF43710036 Assemble Data Pkg for Reviews/Approval 19MAY03 30JUN03 30 30 0

WF43710037 Characterize & Issue Report 01JUL03 23JUL03 15 15 0

WF43710038 DOT - Manifest, RFD, LDR, NMC&A 24JUL03 06AUG03 10 10 0

WF43710040 Load & Ship 10m3 of Liquids to TSCAI 07AUG03 15AUG03 7 7 0

DWM00031  Liquids to TSCAI (10 m3)

WF43710095 Identify/Generate/Verify Drum List 03NOV03 07NOV03 5 5 0

WF43710096 Historical Data Review Complete 10NOV03 21NOV03 10 10 0

WF43710097 SAP Developed/Approved 24NOV03 09DEC03 10 10 0

WF43710098 Develop SOW/Contract Lab 10DEC03 12JAN04 21 21 0

WF43710099 Establish Sampling Zone - Stage Containers 10DEC03 16DEC03 5 5 0

WF43710100 Observe/Sample Drums 17DEC03 30DEC03 8 8 0

WF43710101 Analyze Samples 13JAN04 24FEB04 30 30 0

WF43710102 Receive Data/PEMS Changes/Assess Data 24MAR04 14APR04 15 15 0

WF43710103 OREIS Complete 15APR04 12MAY04 20 20 0

WF43710104 Assemble Data Pkg for Reviews/Approval 13MAY04 24JUN04 30 30 0

WF43710105 Characterize & Issue Report 13MAY04 03JUN04 15 15 0

WF43710106 DOT - Manifest, RFD, LDR, NMC&A 25JUN04 12JUL04 10 10 0

WF43710108 Load & Ship 10m3 of Liquids to TSCAI 13JUL04 21JUL04 7 7 0

DWM00036  Liquids to TSCAI (10 m3)

WF43710145 Identify/Generate/Verify Drum List 01NOV04 05NOV04 5 5 0

WF43710146 Historical Data Review Complete 08NOV04 19NOV04 10 10 0

WF43710147 SAP Developed/Approved 22NOV04 07DEC04 10 10 0
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WF43710148 Develop SOW/Contract Lab 08DEC04 10JAN05 21 21 0

WF43710149 Establish Sampling Zone - Stage Containers 11JAN05 18JAN05 5 5 0

WF43710150 Observe/Sample Drums 19JAN05 28JAN05 8 8 0

WF43710151 Analyze Samples 31JAN05 11MAR05 30 30 0

WF43710152 Receive Data/PEMS Changes/Assess Data 12APR05 02MAY05 15 15 0

WF43710153 OREIS Complete 03MAY05 31MAY05 20 20 0

WF43710154 Assemble Data Pkg for Reviews/Approval 01JUN05 14JUL05 30 30 0

WF43710155 Characterize & Issue Report 01JUN05 21JUN05 15 15 0

WF43710156 DOT - Manifest, RFD, LDR, NMC&A 15JUL05 28JUL05 10 10 0

WF43710158 Load & Ship 10m3 of Liquids to TSCAI 29JUL05 01AUG05 2 2 0

DWM00039  Liquids to TSCAI (10 m3)

WF43710177 Identify/Generate/Verify Drum List 01NOV05 07NOV05 5 5 0

WF43710178 Historical Data Review Complete 08NOV05 21NOV05 10 10 0

WF43710179 SAP Developed/Approved 22NOV05 07DEC05 10 10 0

WF43710180 Develop SOW/Contract Lab 08DEC05 10JAN06 21 21 0

WF43710181 Establish Sampling Zone - Stage Containers 11JAN06 18JAN06 5 5 0

WF43710182 Observe/Sample Drums 19JAN06 30JAN06 8 8 0

WF43710183 Analyze Samples 31JAN06 13MAR06 30 30 0

WF43710184 Receive Data/PEMS Changes/Assess Data 11APR06 02MAY06 15 15 0

WF43710185 OREIS Complete 26APR06 23MAY06 20 20 0

WF43710186 Assemble Data Pkg for Reviews/Approval 24MAY06 07JUL06 30 30 0

WF43710187 Characterize & Issue Report 24MAY06 14JUN06 15 15 0

WF43710188 DOT - Manifest, RFD, LDR, NMC&A 10JUL06 21JUL06 10 10 0

WF43710190 Load & Ship 10m3 of Liquids to TSCAI 24JUL06 01AUG06 7 7 0

04.03.07.01.02.08  TSCAI SOLIDS

DWM00022  Solids to TSCAI (48 m3)

WF43710042 NEPA EA and FONSI Issued - see log 01OCT02 01NOV02 24 24 0

WF43710043 Gamma Bias Issue Resolved - see log 01OCT02 02DEC02 43 43 0

WF43710044 Identify/Generate/Verify Drum List 03DEC02 09DEC02 5 5 0

WF43710045 Historical Data Review Complete 03DEC02 16DEC02 10 10 0

WF43710046 SAP Developed/Approved 10DEC02 23DEC02 10 10 0

WF43710047 Develop SOW/Contract Lab 17DEC02 21JAN03 22 22 0

WF43710048 Establish Sampling Zone - Stage Containers 22JAN03 28JAN03 5 5 0

WF43710049 Sample - Repack Drums 29JAN03 11FEB03 10 10 0

WF43710050 Analyze Samples 12FEB03 25MAR03 30 30 0

WF43710051 Receive Data/PEMS Changes/Assess Data 26MAR03 07MAY03 30 30 0

WF43710052 OREIS Complete 08MAY03 14MAY03 5 5 0

WF43710053 Assemble Data Pkg for Review/Approval 15MAY03 26JUN03 30 30 0

WF43710054 Characterize & Issue Report 15MAY03 05JUN03 15 15 0

WF43710055 DOT - Manifest, RFD, LDR, NMC&A 27JUN03 14JUL03 10 10 0

WF43710056 Load & Ship 48m3 of Solids to TSCAI 15JUL03 21JUL03 5 5 0

DWM00055  Soft Solids to TSCAI C/O

WF43710076 Soft Solids to TSCAI C/O HAMMOCK 01OCT02 30SEP03 250* 250* 0

WFWK437000 Procurement Complete 01OCT02 23OCT02 17 17 0

WFWK437003 Stage waste for sampling 22OCT02 13DEC02 37 37 0

WFWK437004 Sample waste 24OCT02 30JAN03 65 65 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 4 of 6



Sheet 5 of 6

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

WFWK437005 Sort/Repackage waste 24OCT02 04APR03 111 111 0

WFWK437009 Analyze Samples 24OCT02 17MAR03 97 97 0

WFWK437002 NCS Approvals Obtained 11NOV02 0 0 60

WFWK437007 Receive Data 22NOV02 13MAR03 74 74 0

WFWK437010 Prepare and Submit Data Pkgs to TSCA 02DEC02 14APR03 92 92 0

WFWK437011 OREIS Complete 23DEC02 18MAR03 58 58 0

WFWK437012 TSCA Reviews/Approves Data Pkg, Profile 17JAN03 20MAY03 86 86 0

WFWK437014 State Approval 14FEB03 11APR03 41 41 0

WFWK437015 Shipping Papers/Shipments Complete 14MAR03 30SEP03 138 138 0

04.03.07.01.04  MIXED WASTE TREATMENT ONSITE

DWM00030  Ship 14 m3 Treated TRU Waste to Oak Ridge

WF43710092 Prepare/Perform OSSMR 04OCT04 22OCT04 15 15 0

WF43710093 Complete Shipping Papers/PSDRs/DOT Manifests 25OCT04 19NOV04 20 20 0

WF43710094 Load and Ship 14m3 of TRU Waste 22NOV04 30NOV04 5 5 0

DWM00054  PDC Onsite Treatment C/O

WF43710114 Site Condition Assessment/Mobilization 01OCT02 07JAN03 66 66 0

WF43710144 Campaign 1 - Dust Filters & Vacuum Dust HAMMOCK 08JAN03 24MAR03 53 53 0

WF43710314 BJC Support - HAMMOCK 08JAN03 16SEP03 174* 174* 0

WF43710244 Campaign 2 - Cylinder Wash Sludge 06MAR03 16JUN03 71 71 0

WF43710344 Campaign 3 - Organics 06MAR03 26JUN03 79 79 0

WF43710444 Campaign 4 - Tc99 Material 31MAR03 01JUL03 65 65 0

WF43710544 Campaign 5 - TRU Liquid 14APR03 10JUL03 60 60 0

WF43710644 Campaign 6 - TRU Solids 24APR03 22JUL03 61 61 0

WFPD710661 Treatment Complete 22JUL03 0 0 0

WF43710744 Demobilization 23JUL03 16SEP03 39 39 0

WF43710844 Final Report 23JUL03 30SEP03 49 49 0

04.03.07.01.05.01  WASTE WATER TREATMENT

DWM00025  Organic Waste Water Treatment and Dispose

WF43710067 Collect and containerize wastewater 01OCT02 30SEP03 250 250 0

WF43710068 SOW Submitted and Approved/Lab Contracted 01OCT02 30SEP03 250 250 0

WF43710069 Sample 15OCT02 30SEP03 240 240 0

WF43710070 Analysis 29OCT02 30SEP03 230 230 0

WF43710071 Receive Data/Perform Assessments/PEMS Changes 19DEC02 30SEP03 195 195 0

WF43710074 OREIS Update 07JAN03 30SEP03 185 185 0

WF43710075 Characterization Report 14JAN03 30SEP03 180 180 0

WF43710078 Treatment/Discharge 29JAN03 30SEP03 170 170 0

DWM00034  Organic Waste Water Treatment/Disch FY04-FY06

WF43710128 Collect and containerize wastewater 01OCT03 29SEP06 750 750 0

WF43710129 SOW Submitted and Approved/Lab Contracted 01OCT03 29SEP06 750 750 0

WF43710130 Sample 01OCT03 29SEP06 750 750 0

WF43710131 Analysis 01OCT03 29SEP06 750 750 0

WF43710132 Receive Data/Perform Assessments/PEMS Changes 01OCT03 29SEP06 750 750 0

WF43710134 OREIS Update 01OCT03 29SEP06 750 750 0

WF43710135 Characterization Report 01OCT03 29SEP06 750 750 0

WF43710136 Treatment/Discharge 01OCT03 29SEP06 750 750 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 5 of 6



Sheet 6 of 6

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

DWM00058  C-403 Pit Water Treat & Disch C/O

WF43710166 SOW Preparation & Approval 01OCT02 15OCT02 11 11 0

WF43710167 Sampling and Analysis 16OCT02 10JAN03 58 58 0

WF43710168 Treat Sludge & Discharge Water 02DEC02 10JAN03 27 27 0

WF43710169 Decon & Demob 16DEC02 24JAN03 26 26 0

04.03.07.01.05.03  PCB ARTICLES DISPOSAL

DWM00028  Disposal of ~900 PCB Capacitors

WF43710083 Prepare/Perform OSSMR 04OCT05 30NOV05 40 40 0

WF43710084 Profile Completed/Approved 04OCT05 30NOV05 40 40 0

WF43710085 Stage - Decontaminate - Repackage - Survey 01DEC05 14FEB06 50 50 0

WF43710086 Complete Shipping Papers/PSDRs/DOT Manifests 15FEB06 14MAR06 20 20 0

WF43710087 Load and Ship 900 PCB Capacitors 15MAR06 11APR06 20 20 0

DWM00048  Legacy Transformer Disposal

WF43710109 WCS Treatment and Disposal of PCB Transformers 03JAN03 27FEB03 39 39 0

DWM00057  PCB Transformer Disposal C/O

WF43710119 PCB Transformer Disposal (C/O) 01OCT02 22NOV02 39 39 0

04.03.07.01.06   DOE PRIMES

DWM00023  Ship Treated 142 m3 from Permafix to Envirocare

WF43710060 Disposal at Envirocare - DOE Prime 04MAY04 04MAY04 1 1 0

DWM00028  Disposal of ~900 PCB Capacitors

WF43710107 Disposal of 900 PCB Capacitors at Envirocare 12APR06 24MAY06 30 30 0

DWM00035  Ship remaining MLLW to Envirocare

WF43710142 Disposal at Envirocare - DOE Prime 07MAR07 07MAR07 1 1 0

DWM00049  Ship MLLW from Broad Spectrum to Envirocare

WF43710091 Disposal at Envirocare - DOE Prime 27DEC05 27DEC05 1 1 0

04.03.07.01.07   Disposal of Empty Containers

DWM00027  Shipment of 3200 Empty Containers

WF43710079 Relocate, Open and Survey Containers 16APR03 14JUL03 60 60 0

WF43710080 Package for Shipment 02JUL03 07AUG03 25 25 0

WF43710081 DOT Manifests/Shipping Documentation 22JUL03 16SEP03 40 40 0

WF43710082 Load and Ship 3200 Containers 07OCT03 03DEC03 40 40 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 6 of 6


