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04.03.11.01.02  TSCA Waste Disposal

DWMMILE  WM Milestones

WK43110000 Start TSCA Waste Disposal Projects 01OCT02 0 0 0

WK43110003 Complete TSCA Waste Disposal Projects 30APR10 0 0 0

DWMMI  Waste Management M&I

WK43110001 TSCA Waste Disposal M&I Support FY03 01OCT02 30APR03 145 145 0

WK43110002 TSCA Waste Disposal M&I Support FY06 11APR06 10APR07 249 249 0

WK43119000 TSCA Waste Disposal M&I Support FY07 11APR07 02NOV07 144 144 0

WK43119001 TSCA Waste Disposal M&I Support FY09 01OCT08 30SEP09 250 250 0

WK43119002 TSCA Waste Disposal M&I Support FY10 02OCT09 30APR10 144 144 0

DTSCA-1  TSCA Waste Sample/Char/Repkg 1605 m3

WK43110005 Identify/Generate/Verify Drum List 11APR06 25APR06 10 10 0

WK43110006 Historical Data Review/RCRA Determination 11APR06 16MAY06 25 25 0

WK43110007 Develop and Issue SAP 27APR06 16MAY06 14 14 0

WK43110011 Develop and Issue SOW/Contract Laboratory 17MAY06 19JUN06 23 23 0

WK43110012 Issue and Approve AHRs/AHAs 20JUN06 26JUN06 5 5 0

WK43110013 Establish Sampling Zone/Stage Containers 27JUN06 16NOV06 100 100 0

WK43110014 Sample 27JUN06 16NOV06 100 100 0

WK43110015 Sort/Photo/Repack - Crush Empty Containers 27JUN06 16NOV06 100 100 0

WK43110016 Analyze 16AUG06 10JAN07 100 100 0

WK43110017 Receive Data/Download PEMS/Assess Data 01SEP06 29JAN07 100 100 0

WK43110018 Data in OREIS 02OCT06 26FEB07 100 100 0

WK43110019 Issue Profile for Reviews/Approval 23JAN07 05MAR07 30 30 0

WK43110020 Issue Characterization Reports 06FEB07 26FEB07 15 15 0

DTSCAS-1  TSCA Waste shipment of 250m3

WK43110008 Gamma Bias Issues Resolved - See Log 01OCT02 02DEC02 43 43 0

WK43110024 Prepare/Perform OSSMR 04DEC02 26DEC02 15 15 0

WK43110025 Complete Shipping Papers/PSDRs/DOT Manifests 27DEC02 03FEB03 25 25 0

WK43110026 Load and Ship 250m3 of TSCA Waste 04FEB03 11FEB03 6 6 0

DTSCA-2  TSCA Waste Sample/Char/Repkg Remaining 1605 m3

WK43110029 Identify/Generate/Verify Drum List 01OCT08 14OCT08 10 10 0

WK43110030 Historical Data Review/RCRA Determination 01OCT08 04NOV08 25 25 0

WK43110034 Issue and Approve AHRs/AHAs 15OCT08 21OCT08 5 5 0

WK43110032 Develop and Issue SAP 16OCT08 04NOV08 14 14 0

WK43110033 Develop and Issue SOW/Contract Laboratory 05NOV08 09DEC08 23 23 0

WK43110035 Establish Sampling Zone - Stage Containers 05DEC08 30APR09 100 100 0

WK43110036 Sample 10DEC08 05MAY09 100 100 0

WK43110037 Sort/Photo/Repack - Crush Empty Containers 10DEC08 05MAY09 100 100 0

WK43110039 Receive Data/Download PEMS/Assess Data 15JAN09 08JUN09 100 100 0

WK43110040 Data in OREIS 20JAN09 10JUN09 100 100 0
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WK43110038 Analyze 03FEB09 24JUN09 100 100 0

WK43110041 Issue Profile for Reviews/Approval 11JUN09 24JUL09 30 30 0

WK43110042 Issue Characterization Reports 15JUL09 04AUG09 15 15 0

DTSCAS-2  TSCA Waste Shipment of 1605 m3

WK43110045 Prepare/Perform OSSMR 11APR07 31MAY07 36 36 0

WK43110046 Complete Shipping Papers/PSDRs/DOT Manifests 30APR07 25JUN07 40 40 0

WK43110047 Load and Ship 1605m3 of TSCA Waste 26JUN07 01AUG07 25 25 0

DTSCAS-3  TSCA Waste Shipment of Remaining 1605 m3

WK43110050 Prepare/Perform OSSMR 02OCT09 20NOV09 36 36 0

WK43110051 Complete Shipping Papers/PSDRs/DOT Manifests 21OCT09 17DEC09 40 40 0

WK43110052 Load and Ship ~1605m3 of TSCA Waste 18DEC09 27JAN10 25 25 0

DWM00064  Characterize & Repackage 250 m3 TSCA

WK43110152 Characterize & Repackage 250 m3  - C/O Hammock 01OCT02 14JUL03 195* 195* 0

WKWK110153 Historical Data Review Complete 01OCT02 01NOV02 24 24 0

WKWK110155 Resolve NCS Issues (F & U 100%) 01OCT02 31DEC02 62 62 0

WKWK110166 Sort, Segregate & Repackage Waste 01OCT02 13JAN03 70 70 0

WKWK110154 SOW Requested 04NOV02 20NOV02 13 13 0

WKWK110161 SAP Developed & Approved 11NOV02 03DEC02 15 15 0

WKWK110162 Procure Materials 11NOV02 03JAN03 35 35 0

WKWK110163 Stage Waste 02JAN03 13FEB03 30 30 0

WKWK110164 SOW Approved/Lab Contracted 02JAN03 15JAN03 10 10 0

WKWK110165 Sample Waste 16JAN03 20FEB03 25 25 0

WKWK110159 Issue Characterization Report 29JAN03 14JUL03 115 115 0

WKWK110156 Analyze Samples 21FEB03 16APR03 39 39 0

WKWK110157 Receive Data/PEMS Changes 14MAR03 23JUN03 70 70 0

WKWK110158 Resolve Issues/Assess Data 14MAR03 07JUL03 78 78 0

WKWK110160 Profile Mod Complete 14MAR03 14JUL03 83 83 0

WKWK110167 OREIS Complete 14JUL03 0 0 0

DWM00065  Ship 100 m3 TSCA Waste - C/O

WKWK110255 Receive 435.1 Approval 01OCT02 27NOV02 42 42 0

WK43110252 Ship 100 m3 TSCA Waste - C/O HAMMOCK 08OCT02 20DEC02 52* 52* 0

WKWK110253 Collect Pre-shipment samples & ship 08OCT02 17OCT02 8 8 0

WKWK110254 Envirocare Review Profiles 18OCT02 08NOV02 16 16 0

WKWK110256 OSSMR Meeting/Resolve Issues 11NOV02 22NOV02 10 10 0

WKWK110257 Stage/Survey Containers for Shipment 11NOV02 19DEC02 27 27 0

WKWK110258 Prepare DOT Shipping Papers/Label Drums 11NOV02 06DEC02 18 18 0

WKWK110259 Load & Ship 03DEC02 03DEC02 1 1 0

WKWK110260 Load & Ship 10DEC02 10DEC02 1 1 0

WKWK110261 Load & Ship 20DEC02 20DEC02 1 1 0

04.03.11.01.04  DOE Primes

DDOEPRIM  WM DOE Primes

WK43110027 Disposal to Envirocare - DOE Prime 12FEB03 12FEB03 1 1 0

WK43110048 Disposal to Envirocare - DOE Prime 02AUG07 02AUG07 1 1 0

WK43110049 Disposal to NTS - DOE Prime 17AUG07 17AUG07 1 1 0

WK43110053 Disposal to Envirocare - DOE Prime 28JAN10 28JAN10 1 1 0

WK43110054 Disposal to NTS - DOE Prime 12FEB10 12FEB10 1 1 0
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