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04.04.01.03.01  C-340 M & I

SMI  M and I

IX00200051 Management & Integration 01OCT08 01OCT09 251 251 0

IX00200061 Management & Integration 02OCT09 30SEP10 249 249 0

IX00200071 Management & Integration 01OCT10 29SEP11 249 249 0

IX00200081 Management & Integration 30SEP11 28SEP12 250 250 0

IX00200091 Management & Integration 01OCT12 10OCT13 258 258 0

IX00200101 Management & Integration 11OCT13 27OCT14 261 261 0

IX0000000B Project Finish 27OCT14 0 0 0

04.04.01.03.03  C-340 Infrastructure

S TRAIN  Training

IX00304762 Training 03OCT08 02SEP10 700 700 0

SLOG  Logistics

IX00500120 Start C-340 Internal D&D 02OCT08 0 0 0

IX00500121 Instal. of Waste Processing,etc 03OCT08 09JAN09 99 99 0

IX00500131 Facility Mods & Upgrades 03OCT08 21NOV08 50 50 0

SRAFM

IX00100031 Regulatory Approval of RAWP & AM 01OCT08* 01OCT08 1 1 0

IX00100041 Initiate Field Mob for Infrastructure Removal 02OCT08 02OCT08 1 1 0

SSEC1  Section 1

IX00303841 Unit "A" Infrastructure Removal 22NOV08 15MAY09 175 175 0

SSEC2  Section 2

IX00303851 Unit "B" Infrastructure Removal 16MAY09 15APR10 335 335 0

SSEC3  Section 3

IX00300221 Unit "C" Infrastructure Removal 16APR10 07JUL10 83 83 0

SSG

IX00300241 External Facilities Demolition 08JUL10 11AUG10 25 25 0

IX00300024 Complete C-340 Internal D&D 11AUG10 0 0 0

04.04.01.03.04  C-340 Facility & Structure

SSF

IX00300230 Start C-340 Building Demo 21DEC10 0 0 0

IX00300231 C-340 Facility Demolition 21DEC10 03NOV11 318 318 0

IX00300232 Complete C-340 Building Demo 03NOV11 0 0 0

04.04.01.03.06  Newly Generated Waste

SWP  Waste Processing

IX00100061 C-340 Waste Processing 20FEB09 20JUN10 486 486 0

SWR  Waste Removal

IX00100151 C-340 Waste Disposal 21APR09 15JAN13 934 934 0
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04.04.01.03.09  Removal Action Technical Support

IX00400010 Technical Support 02OCT08 23OCT14 1,515 1,515 0
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