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04.60.12.96.01  C-745-K(N) Yard

L1YD00000A Project Start Milestone -   C-745-K(N) 01OCT02 0 0 0

L1YD000050 Project Management -   C-745-K(N) 01OCT02 08NOV02 29 29 0

L1YD000301 Construction Management -   C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD000351 Title III Inspections -   C-745-K(N) 01OCT02 07OCT02 5 5 0

L1YD000550 Construction Support  - C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD000980 Change Allowance -   C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD001030 Seal Joints & Demobilize C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD000600 Construction Complete -   C-745-K(N) 25OCT02 0 0 0

L1YD000605 Dispose of Demolition Debris  C-745-K(N) 28OCT02 08NOV02 10 10 0

L1YD00000B Finish Milestone  -   C745-K(N) 08NOV02 0 0 0
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