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04.01.01.05  PAD UST Closures

CLO  Closure

IC00000130 DEMOBILIZATION 10OCT02 02DEC02 36 36 0

IC00000100 REMOBILIZATION 14OCT02* 18OCT02 5 5 0

IC00000110 REMOVAL OF UST/SOILS 21OCT02 08NOV02 15 15 0

IC00000120 REMOVAL OF WASTE 30OCT02 21NOV02 17 17 0

CLOR  CLosure Report

IC00000140 DEVELOPMENT OF DRAFT CLOSURE REPORT 11NOV02 03DEC02 15 15 0

IC00000145 INTERNAL REVIEW 04DEC02 17DEC02 10 10 0

IC00000142 INCORPORATE COMMENTS 18DEC02 30DEC02 7 7 0

IC00000143 INCORPORATE COMMENTS (FY02) 31DEC02 22JAN03 15 15 0

IC00000150 ISSUE DRAFT CLOSURE REPORT TO DOE 22JAN03 0 0 0

IC00000160 REVIEW OF CLOSURE REPORT 23JAN03 12FEB03 15 15 0

IC00000170 DEVELOPMENT OF FINAL CLOSURE REPORT 13FEB03 18FEB03 4 4 0

IC00000180 ISSUE FINAL CLOSURE REPORT TO REGS 18FEB03 0 0 0

IC00000190 PROJECT COMPLETE 18FEB03 0 0 0

04.01.01.06.01  FFA Negotiations/SMP

JZ00000100 CSOU 02DEC02* 30SEP03 208 208 0

JZ00000110 Site Management Plan 02DEC02 30SEP03 208 208 0

JZ00000120 Strategic Plan 02DEC02 30SEP03 208 208 0

04.01.01.06.02  Risk Baseline

JZ00000130 Develop Risk Baseline Model/Report 16JUN03* 29AUG03 53 53 0

JZ00000140 Issue Draft Risk Baseline Model to BJC 02SEP03 0 0 0

JZ00000150 Revise draft Risk Baseline Model 03SEP03 30SEP03 20 20 0

JZ00000160 Issue Risk Baseline Model to DOE 30SEP03 0 0 0

04.01.01.09.01  Management & Integration

M&I  Management & Integration

CU00001400 Management & Integration 01OCT10* 30SEP11 250 250 0

CU00001430 Management & Integration 03OCT11 02APR12 125 125 0

CU00001440 Management & Integration 03APR12 01OCT12 125 125 0

CU00001450 Management & Integration 02OCT12 09SEP13 234 234 0

04.01.01.09.03  Soil Removal - DMSA & Scrap Area

NACTM  Action Memorandum

CU00000970 DEVELOP DRAFT D0 ACTION MEMO 18OCT11 20OCT11 3 3 0

CU00000971 SUBMIT DRAFT D0 ACTION MEMO TO BJC 20OCT11 0 0 0

CU00000972 BJC REVIEW DRAFT D0 ACTION MEMO 21OCT11 03NOV11 10 10 0

CU00000973 REVISE DRAFT D0 ACTION MEMO 04NOV11 28NOV11 15 15 0
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CU00000974 SUBMIT D0 ACTION MEMO TO DOE 28NOV11 0 0 0

CU00000975 DOE REVIEW D0 ACTION MEMO 29NOV11 29DEC11 21 21 0

CU00000976 REVISE D0 ACTION MEMO 30DEC11 23JAN12 15 15 0

CU00000977 SUBMIT D1 ACTION MEMO TO DOE 23JAN12 0 0 0

CU00000978 DOCUMENT TRANSMITTAL 24JAN12 06FEB12 10 10 0

CU00000979 SUBMIT D1 ACTION MEMO TO REGULATORS 06FEB12 0 0 0

CU00000980 REGULATORS REVIEW OF D1 ACTION MEMO 07FEB12 06MAR12 21 21 0

CU00000981 REVISE D1 ACTION MEMO 07MAR12 27MAR12 15 15 0

CU00000982 SUBMIT D2 ACTION MEMO TO DOE 27MAR12 0 0 0

CU00000983 DOCUMENT TRANMITTAL 28MAR12 11APR12 10 10 0

CU00000984 SUBMIT D2 ACTION MEMO TO REGULATORS 11APR12 0 0 0

CU00000985 REGULATORS REVIEW D2 ACTION MEMO 12APR12 10MAY12 21 21 0

CU00000986 REGULATORS APPROVE D2 ACTION MEMO 10MAY12 0 0 0

NCERT  Certification Package

CU00001250 DEVELOP DRAFT CERTIFICATION PACKAGE 26DEC12 09JAN13 10 10 0

CU00001260 SUBMIT DRAFT CERTIFICATION PACKAGE 09JAN13 0 0 0

CU00001270 REVIEW DRAFT CERTIFICATION PACKAGE 10JAN13 16JAN13 5 5 0

CU00001280 REVISE DRAFT CERTIFICATION PACKAGE 17JAN13 24JAN13 5 5 0

CU00001290 SUBMIT FINAL CERTIFICATION PACKAGE 24JAN13 0 0 0

CU00001300 APPROVAL OF CERTIFICATION PACKAGE 25JAN13 29JAN13 3 3 0

CU00001310 SHIP ONSITE CONTAINERS 30JAN13 26FEB13 20 20 0

CU00001320 SHIP OFFISTE CONTAINERS 30JAN13 13MAR13 31 31 0

CU00001321 SHIP OFFISTE CONTAINERS to Envirocare 30JAN13 13MAR13 31 31 0

CU00001322 SHIP OFFISTE CONTAINERS to NevTest 30JAN13 13MAR13 31 31 0

NEECA  EE/CA

CU00000860 DEVELOP DRAFT D0 EE/CA 30NOV10 01FEB11 42 42 0

CU00000861 SUBMIT DRAFT D0 EE/CA TO BJC 01FEB11 0 0 0

CU00000862 BJC REVIEW DRAFT D0 EE/CA 02FEB11 01MAR11 20 20 0

CU00000863 REVISE DRAFT D0 EE/CA 02MAR11 22MAR11 15 15 0

CU00000864 SUBMIT D0 EE/CA TO DOE 22MAR11 0 0 0

CU00000865 DOE REVIEW D0 EE/CA 23MAR11 20APR11 21 21 0

CU00000866 REVISE D0 EE/CA 21APR11 12MAY11 15 15 0

CU00000867 SUBMIT D1 EE/CA TO DOE 12MAY11 0 0 0

CU00000868 DOCUMENT TRANSMITTAL 13MAY11 26MAY11 10 10 0

CU00000869 SUBMIT D1 EE/CA TO REGULATORS 26MAY11 0 0 0

CU00000870 REGULATORS REVIEW D1 EE/CA 27MAY11 27JUN11 21 21 0

CU00000871 REVISE D1 EE/CA 28JUN11 20JUL11 15 15 0

CU00000872 SUBMIT D2 EE/CA TO DOE 20JUL11 0 0 0

CU00000873 DOCUMENT TRANSMITTAL 21JUL11 03AUG11 10 10 0

CU00000874 SUBMIT D2 EE/CA TO REGULATORS 03AUG11 0 0 0

CU00000875 REGULATORS REVIEW D2 EE/CA 04AUG11 01SEP11 21 21 0

CU00000940 REGULATORS APPROVE D1 EE/CA 01SEP11 0 0 0

CU00000945 PUBLIC COMMENT PERIOD FOR EE/CA 02SEP11 17OCT11 31 31 0

NEXCV  Excavate

CU00001190 MOBILIZATION 11MAY12 08JUN12 20 20 0

CU00001200 READINESS REVIEW 11JUN12 15JUN12 5 5 0
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CU00001210 EXCAVATE SCRAP METAL AREA 18JUN12 23JUL12 24 24 0

CU00001211 FIELD TEST OF SCRAP METAL AREA 18JUN12 23JUL12 24 24 0

CU00001212 BACKFILL OF SCRAP METAL AREA 24JUL12 06AUG12 10 10 0

CU00001213 EXCAVATE DMSA AREA 07AUG12 15AUG12 7 7 0

CU00001214 FIELD TEST OF DMSA AREA 07AUG12 15AUG12 7 7 0

CU00001215 BACKFILL OF DMSA AREA 16AUG12 21AUG12 4 4 0

CU00001216 DEMOB 22AUG12 28AUG12 5 5 0

NPROC  Procurement

CU00001150 DEVELOP RFP FOR DMSA/SCRAP METAL AREAS 29JUN11 26JUL11 18 18 0

CU00001160 ISSUE RFP 26JUL11 0 0 0

CU00001170 BID DEVELOPMENT 27JUL11 22AUG11 19 19 0

CU00001180 REVIEW AND NEGOTIATE SUBCONTRACT 23AUG11 15SEP11 17 17 0

CU00001185 AWARD SUBCONTRACT 15SEP11 0 0 0

NRART  Removal Action Report

CU00001330 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 22AUG12 19SEP12 20 20 0

CU00001331 SUBMIT DRAFT D0 REMOVAL ACTION REPT TO BJC 19SEP12 0 0 0

CU00001332 BJC REVIEW DRAFT D0 REMOVAL ACTION REPORT 20SEP12 18OCT12 21 21 0

CU00001333 REVISE DRAFT D0 REMOVAL ACTION REPORT 19OCT12 08NOV12 15 15 0

CU00001334 SUBMIT D0 REMOVAL ACTION REPORT TO DOE 08NOV12 0 0 0

CU00001335 DOE REVIEW D0 REMOVAL ACTION REPORT 09NOV12 11DEC12 21 21 0

CU00001336 REVISE D0 REMOVAL ACTION REPORT 12DEC12 04JAN13 15 15 0

CU00001337 SUBMIT D1 REMOVAL ACTION REPORT TO DOE 04JAN13 0 0 0

CU00001338 DOCUMENT TRANSMITTAL 07JAN13 18JAN13 10 10 0

CU00001339 SUBMIT D1 REMOVAL ACTION REPORT TO REGS 18JAN13 0 0 0

CU00001340 REGULATORS REVIEW D1 REMOVAL ACTION REPORT 22JAN13 19FEB13 21 21 0

CU00001341 REVISE D1 REMOVAL ACTION REPORT 20FEB13 12MAR13 15 15 0

CU00001342 SUBMIT D2 REMOVAL ACTION REPORT TO DOE 12MAR13 0 0 0

CU00001343 DOCUMENTAL TRANSMITTAL 13MAR13 26MAR13 10 10 0

CU00001344 SUBMIT D2 REMOVAL ACTION REPORT TO REGS 26MAR13 0 0 0

CU00001345 REGULATORS REVIEW D2 REMOVAL ACTION REPORT 27MAR13 25APR13 21 21 0

CU00001390 REG APPROVE D1 REMOVAL ACTION REPORT 25APR13 0 0 0

CU00001395 PROJECT COMPLETE 09SEP13 0 0 0

NRAWP  Removal Action Work Plan

CU00001060 DEVELOP DRAFT D0 REMOVAL ACTION WP 01OCT10* 30NOV10 41 41 0

CU00001061 SUBMIT DRAFT D0 REMOVAL ACTION WP TO BJC 30NOV10 0 0 0

CU00001602 BJC REVIEW DRAFT D0 REMOVAL ACTION WP 01DEC10 31DEC10 21 21 0

CU00001063 REVISE DRAFT D0 REMOVAL ACTION WP 04JAN11 25JAN11 15 15 0

CU00001064 SUBMIT D0 REMOVAL ACTION WP TO DOE 25JAN11 0 0 0

CU00001065 DOE REVIEW D0 REMOVAL ACTION WP 26JAN11 23FEB11 21 21 0

CU00001066 REVISE D0 REMOVAL ACTION WP 24FEB11 16MAR11 15 15 0

CU00001067 SUBMIT D1 REMOVAL ACTION WP TO DOE 16MAR11 0 0 0

CU00001068 DOCUMENTAL TRANMITTAL 17MAR11 30MAR11 10 10 0

CU00001069 SUBMIT D1 REMOVAL ACTION WP TO REGULATORS 30MAR11 0 0 0

CU00001070 REGULATORS REVIEW D1 REMOVAL ACTION WP 31MAR11 29APR11 21 21 0

CU00001071 REVISE D1 REMOVAL ACTION WP 02MAY11 13MAY11 10 10 0

CU00001072 SUBMIT D2 REMOVAL ACTION WP TO DOE 13MAY11 0 0 0
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CU00001073 DOCUMENTAL TRANMITTAL 16MAY11 27MAY11 10 10 0

CU00001074 SUBMIT D2 REMOVAL ACTION WP TO REGS 27MAY11 0 0 0

CU00001075 REGULATORS REVIEW D2 REMOVAL ACTION WP 31MAY11 28JUN11 21 21 0

CU00001140 REGULATORS APPROVE D1 REMOVAL ACTION WP 28JUN11 0 0 0

NREM  Removal Notification

CU00000770 DEVELOP DRAFT D0 REMOVAL NOTIFICATION 01OCT10 05OCT10 3 3 0

CU00000775 SUBMIT DRAFT D0 REMOVAL NOTIFICATION TO BJC 05OCT10 0 0 0

CU00000780 BJC REVIEW DRAFT D0 REMOVAL NOTIFICATION 06OCT10 07OCT10 2 2 0

CU00000790 REVISE DRAFT D0 REMOVAL NOTIFICATION 08OCT10 08OCT10 1 1 0

CU00000810 SUBMIT D0 REMOVAL NOTIFICATION TO DOE 08OCT10 0 0 0

CU00000820 DOE REVIEW D0 REMOVAL NOTIFICATION 11OCT10 11OCT10 1 1 0

CU00000830 REVISE D0 REMOVAL NOTIFICATION 12OCT10 13OCT10 2 2 0

CU00000840 SUBMIT D1 REMOVAL NOTIFICATION TO DOE 13OCT10 0 0 0

CU00000841 DOCUMENTAL TRANSMITTAL 14OCT10 27OCT10 10 10 0

CU00000842 SUBMIT D1 REMOVAL NOTIFICATION TO REGULATORS 27OCT10 0 0 0

CU00000843 REGULATORS REVIEW D1 REMOVAL NOTIFICATION 28OCT10 29NOV10 21 21 0

CU00000850 REG APPROVE D1 REMOVAL NOTIFICATION 29NOV10 0 0 0

NWSAM  Waste Sampling

CU00001220 WASTE SAMPLING 22AUG12 24OCT12 45 45 0

CU00001230 ANALYSIS 25OCT12 21NOV12 20 20 0

CU00001240 DATA VERIFICATION/VALIDATION 26NOV12 21DEC12 20 20 0

04.01.01.09.05  Cylinder Yard Soil Removal

CU00001412 Removal Soil to Landfill 02DEC02* 03FEB03 5 42 0

04.01.01.10.01  Soils Remedial Action M&I

M&I  Management & Integration

CV0000000A Project Start Milestone 08SEP14* 0 0 0

CV00000021 MANAGEMENT & INTEGRATION (LCB) 08SEP14 30SEP14 17 17 0

CV00000022 MANAGEMENT & INTEGRATION (LCB) 01OCT14* 09FEB15 88 88 0

CV00000011 TECHNICAL MANAGEMENT & INTEGRATION - Scoping Doc 03NOV14 12MAR15 88* 88* 0

CV00000012 TECHNICAL MANAGEMENT & INTEGRATION - RIWP 16MAR15 11MAR16 249 249 0

CV00000023 MANAGEMENT & INTEGRATION (LCB) 01OCT15* 09FEB16 88 88 0

CV00000013 TECHNICAL MANAGEMENT & INTEGRATION - RIFW 12FEB16 30NOV16 202* 202* 0

CV00000024 MANAGEMENT & INTEGRATION (LCB) 03OCT16* 29SEP17 249 249 0

CV00000014 TECHNICAL MANAGEMENT & INTEGRATION - RIR 06OCT16 22DEC17 304 304 0

CV00000015 TECHNICAL MANAGEMENT & INTEGRATION - Dec Doc 11MAY17 12JUL19 542* 542* 0

CV00000025 MANAGEMENT & INTEGRATION (LCB) 02OCT17* 28SEP18 249 249 0

CV00000010 TECHNICAL MANAGEMENT & INTEGRATION - RA 08MAR18 18NOV19 427* 427* 0

CV00000026 MANAGEMENT & INTEGRATION (LCB) 01OCT18* 07FEB19 88 88 0

04.01.01.10.02  Soils Remedial Action Characterization

1RIWP  RSE Work Plan

CV00000030 CONTRACTING 08SEP14* 31OCT14 40 40 0

CV00000040 PREPARE RI/FS SCOPING DOCUMENT 03NOV14 02DEC14 20 20 0

CV00000050 SCOPING DOCUMENT 03NOV14 13MAR15 89* 89* 0

CV00000070 INTERNAL REVIEW 03DEC14 16DEC14 10 10 0

CV00000080 INCORPORATE COMMENTS 17DEC14 02JAN15 10 10 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 4 of 189



Sheet 5 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

CV00000090 ISSUE RI/FS SCOPING DOCUMENT TO DOE (D0) 02JAN15 0 0 0

CV00000100 DOE BRIEFING 05JAN15 05JAN15 1 1 0

CV00000110 DOCUMENT REVISION 06JAN15 29JAN15 17 17 0

CV00000120 RELEASE PREPARATION 30JAN15 04FEB15 4 4 0

CV00000130 TRANSMITTAL OF DOCUMENT 05FEB15 12FEB15 6 6 0

CV00000140 ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 12FEB15 0 0 0

CV00000150 EPA/KY REVIEW 13FEB15 12MAR15 20 20 0

CV00000160 RI/FS SCOPING MEETING 13MAR15 13MAR15 1 1 0

CV00000060 REMEDIAL INVESTIGATION WORK PLAN 16MAR15 11MAR16 249 249 0

CV00000170 PREPARE DRAFT RI/FS WORK PLAN (D-1) 16MAR15 13APR15 20 20 0

CV00000190 INTERNAL REVIEW 14APR15 12MAY15 21 21 0

CV00000200 PREPARE D0 RI/FS WORK PLAN 13MAY15 10JUN15 20 20 0

CV00000210 ISSUE DRAFT RI/FS WORK PLAN TO ERD/DOE (D0) 10JUN15 0 0 0

CV00000220 DOE REVIEW RI/FS WORK PLAN 11JUN15 10JUL15 20 20 0

CV00000230 COMMENT CONSOLIDATION/RESPONSE 13JUL15 17JUL15 5 5 0

CV00000240 COMMENTS RESOLUTION MEETING 20JUL15 20JUL15 1 1 0

CV00000250 INCORPORATE COMMENTS 21JUL15 18AUG15 21 21 0

CV00000260 RELEASE PREPARATION 19AUG15 21AUG15 3 3 0

CV00000270 CERTIFICATION MEETING 24AUG15 24AUG15 1 1 0

CV00000280 INCORPORATE COMMENTS 25AUG15 26AUG15 2 2 0

CV00000290 ISSUE RI/FS WP (D1) TO DOE 26AUG15 0 0 0

CV00000300 TRANSMITTAL OF DOCUMENT 27AUG15 02SEP15 5 5 0

CV00000310 ISSUE RI/FS WORK PLAN TO EPA/KDEP (D1) 02SEP15 0 0 0

CV00000320 EPA/KDEP REVIEW DRAFT RI/FS WORK PLAN 03SEP15 01DEC15 61 61 0

CV00000330 RECEIPT OF EPA/KDEP COMMENTS 01DEC15 0 0 0

CV00000340 INCORPORATE EPA/KDEP COMMENTS 02DEC15 19JAN16 31 31 0

CV00000350 RELEASE PREPARATION 20JAN16 22JAN16 3 3 0

CV00000360 CERTIFICATION MEETING 25JAN16 25JAN16 1 1 0

CV00000370 INCORPORATE COMMENTS 26JAN16 27JAN16 2 2 0

CV00000380 ISSUE RI/FS WP (D2) TO DOE 27JAN16 0 0 0

CV00000390 DOCUMENT TRANSMITTAL 28JAN16 03FEB16 5 5 0

CV00000400 ISSUE FINAL RI/FS WORK PLAN TO EPA/KDEP (D2) 03FEB16 0 0 0

CV00000410 EPA/KDEP REVIEW FINAL RI/FS WORK PLAN 04FEB16 04MAR16 22 22 0

CV00000420 EPA/KDEP APPROVAL OF FINAL RI/FS WORK PLAN 04MAR16 0 0 0

CV00000430 PREPARE AR PUBLIC NOTICE 07MAR16 10MAR16 4 4 0

CV00000440 ISSUE PUBLIC NOTICE 11MAR16 11MAR16 1 1 0

2RIFW  RSE Field Work

CV00000450 BJC PROCURMENT 12FEB16 10MAR16 20 20 0

CV00000460 REMEDIAL INVESTIGATION 12FEB16 30NOV16 202* 202* 0

CV00000480 NOTICE TO PROCEED 11MAR16 0 0 0

CV00000490 MOBILIZATION 14MAR16 13APR16 22 22 0

CV00000500 FIELD ACTIVITIES 14APR16 08JUN16 39 39 0

CV00000510 WASTE HANDLING/DISPOSAL 09JUN16 10AUG16 43 43 0

CV00000520 LAB ANALYSIS 11AUG16 10OCT16 42 42 0

CV00000530 DATA VERFICATION 11OCT16 14OCT16 4 4 0

CV00000540 DATA VALIDATION 17OCT16 16NOV16 23 23 0

CV00000550 DATA ASSESSEMENT 17NOV16 30NOV16 8 8 0
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3RIR  Remedial Investigation Report

CV00000560 REMEDIAL INVESTIGATION REPORT 06OCT16 22DEC17 304* 304* 0

CV00000570 PREPARE D(-1) RI REPORT 06OCT16 02FEB17 80 80 0

CV00000580 INTERNAL REVIEW 03FEB17 03MAR17 21 21 0

CV00000590 INCORPORATE COMMENTS 06MAR17 31MAR17 20 20 0

CV00000600 ISSUE DRAFT RI REPORT TO DOE (D0) 31MAR17 0 0 0

CV00000610 DOE REVIEW DRAFT REMEDIAL INVESTIGATION REPORT 03APR17 02MAY17 21 21 0

CV00000620 COMMENT CONSOLIDATION/RESPONSE 03MAY17 09MAY17 5 5 0

CV00000630 COMMENT RESOLUTION MEETING 10MAY17 10MAY17 1 1 0

CV00000640 INCORPORATE COMMENTS 11MAY17 06JUN17 18 18 0

CV00000650 RELEASE PREPARATION 07JUN17 12JUN17 4 4 0

CV00000660 CERTIFICATION MEETING 13JUN17 13JUN17 1 1 0

CV00000670 INCORPORATE COMMENTS 14JUN17 14JUN17 1 1 0

CV00000680 ISSUE RI REPORT D1 TO DOE 14JUN17 0 0 0

CV00000690 DOCUMENT TRANSMITTAL 15JUN17 21JUN17 5 5 0

CV00000700 ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 21JUN17 0 0 0

CV00000710 EPA/KDEP REVIEW DRAFT RI REPORT 22JUN17 26SEP17 66 66 0

CV00000720 RECEIPT OF EPA/KDEP COMMENTS 26SEP17 0 0 0

CV00000730 INCORPORATE EPA/KDEP COMMENTS 27SEP17 08NOV17 31 31 0

CV00000740 RELEASE PREPARATION 09NOV17 13NOV17 3 3 0

CV00000750 CERTIFICATION MEETING 14NOV17 14NOV17 1 1 0

CV00000760 INCORPORATE COMMENTS 15NOV17 15NOV17 1 1 0

CV00000770 ISSUE RI REPORT (D2) TO DOE 15NOV17 0 0 0

CV00000780 DOCUMENT TRANSMITTAL 16NOV17 22NOV17 5 5 0

CV00000790 ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 22NOV17 0 0 0

CV00000800 EPA/KDEP REVIEW FINAL RI REPORT 27NOV17 22DEC17 20 20 0

CV00000810 EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 22DEC17 0 0 0

CV00000817 BINNING ACTIVITIES SUPPORT 01OCT14* 30SEP15 250 250 0

04.01.01.10.03  Soils Remedial Action Decision Documents

1FS

CV00000820 FEASIBILITY STUDY REPORT 11MAY17 26JUL18 302* 302* 0

CV00000860 PREPARE D(-1) FEASIBILITY STUDY REPORT 11MAY17 30AUG17 77 77 0

CV00000870 INTERNAL REVIEW 31AUG17 29SEP17 21 21 0

CV00000880 INCORPORATE COMMENTS 02OCT17 26OCT17 19 19 0

CV00000890 ISSUE FS REPORT TO DOE (D0) 26OCT17 0 0 0

CV00000900 DOE REVIEW OF FS REPORT 27OCT17 27NOV17 20 20 0

CV00000910 CONSOLIDATE COMMENTS/RESPONSE 28NOV17 01DEC17 4 4 0

CV00000920 COMMENT RESOLUTION MEETING 04DEC17 04DEC17 1 1 0

CV00000930 INCORPORATE COMMENTS 05DEC17 03JAN18 19 19 0

CV00000940 RELEASE PREPARATION 04JAN18 09JAN18 4 4 0

CV00000950 CERTFICATION MEETING 10JAN18 10JAN18 1 1 0

CV00000960 INCORPORATE COMMENTS 11JAN18 11JAN18 1 1 0

CV00000970 ISSUE FS REPORT (D1) TO DOE 11JAN18 0 0 0

CV00000980 DOCUMENT TRANSMITTAL 12JAN18 19JAN18 5 5 0

CV00000990 ISSUE FS REPORT TO EPA/KDEP (D1) 19JAN18 0 0 0
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CV00001000 EPA/KY REVIEW FS REPORT 22JAN18 24APR18 66 66 0

CV00001010 RECEIPT OF EPA/KDEP  COMMENTS 24APR18 0 0 0

CV00001020 INCORPORATE COMMENTS 25APR18 06JUN18 30 30 0

CV00001030 RELEASE PREPARATION 07JUN18 11JUN18 3 3 0

CV00001040 CERTIFICATION MEETING 12JUN18 12JUN18 1 1 0

CV00001050 INCORPORATE COMMENTS 13JUN18 13JUN18 1 1 0

CV00001060 ISSUE FS REPORT (D2) TO DOE 13JUN18 0 0 0

CV00001070 DOCUMENT TRANSMITTAL 14JUN18 20JUN18 5 5 0

CV00001080 ISSUE FS REPORT TO EPA/KY (D2) 20JUN18 0 0 0

CV00001090 EPA/KY REVIEW OF FS REPORT 21JUN18 26JUL18 24 24 0

CV00001100 EPA/KY APPROVAL OF FS REPORT 26JUL18 0 0 0

2PP

CV00001110 PROPOSED PLAN 09OCT17 09JAN19 312* 312* 0

CV00001120 PROPOSED PLAN SCOPING 09OCT17 13OCT17 5 5 0

CV00001140 PREPARE D(-1) PROPOSED PLAN 16OCT17 27DEC17 49 49 0

CV00001150 INTERNAL REVIEW 28DEC17 26JAN18 20 20 0

CV00001160 INCORPORATE COMMENTS 29JAN18 27FEB18 22 22 0

CV00001170 ISSUE PROPOSED PLAN TO DOE (D0) 27FEB18 0 0 0

CV00001180 DOE REVIEW PROPOSED PLAN 28FEB18 28MAR18 21 21 0

CV00001190 CONSOLIDATE COMMENTS/RESPONSE 29MAR18 05APR18 5 5 0

CV00001200 COMMENT RESOLUTION MEETING 06APR18 06APR18 1 1 0

CV00001210 INCORPORATE COMMENTS 09APR18 30APR18 16 16 0

CV00001220 RELEASE PREPARATION 01MAY18 02MAY18 2 2 0

CV00001230 CERTIFICATION MEETING 03MAY18 03MAY18 1 1 0

CV00001240 INCORPORATE COMMENTS 04MAY18 04MAY18 1 1 0

CV00001250 DOCUMENT TRANSMITTAL 07MAY18 11MAY18 5 5 0

CV00001260 ISSUE PROPOSED PLAN (D1) TO DOE 11MAY18 0 0 0

CV00001270 ISSUE PROPOSED PLAN TO EPA/KY (D1) 23JUL18 0 0 0

CV00001280 EPA/KY REVIEW PROPOSED PLAN 24JUL18 07SEP18 33 33 0

CV00001290 RECEIPT OF EPA/KDEP COMMENTS 07SEP18 0 0 0

CV00001300 INCORPORATE COMMENTS 10SEP18 24SEP18 11 11 0

CV00001310 RELEASE PREPARATION 25SEP18 27SEP18 3 3 0

CV00001320 CERTIFICATION MEETING 28SEP18 28SEP18 1 1 0

CV00001330 INCORPORATE COMMENTS 01OCT18 02OCT18 2 2 0

CV00001340 ISSUE PROPOSED PLAN (D2) TO DOE 02OCT18 0 0 0

CV00001350 DOCUMENT TRANSMITTAL 03OCT18 09OCT18 5 5 0

CV00001360 ISSUE PROPOSED PLAN EPA/KY (D2) 09OCT18 0 0 0

CV00001370 EPA/KY REVIEW PROPOSED PLAN 10OCT18 07NOV18 21 21 0

CV00001380 EPA/KY APPROVAL OF PROPOSED PLAN 07NOV18 0 0 0

CV00001390 PUBLIC NOTICE PREPARATION 08NOV18 14NOV18 5 5 0

CV00001400 ISSUE PUBLIC NOTICE 15NOV18 15NOV18 1 1 0

CV00001410 ISSUE FINAL PROPOSED PLAN TO PUBLIC 15NOV18 0 0 0

CV00001420 PUBLIC REVIEW OF FINAL PROPOSED PLAN 16NOV18 31DEC18 28 28 0

CV00001430 PUBLIC HEARING 21DEC18 21DEC18 1 1 0

CV00001440 CLOSE OF PUBLIC COMMENT PERIOD 31DEC18 0 0 0

CV00001450 CONSULT EPA/KY 02JAN19 09JAN19 6 6 0
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3ROD

CV00001460 RECORD OF DECISION 11MAY18 12JUL19 292* 292* 0

CV00001470 RECORD OF DECISION SCOPING 11MAY18 17MAY18 5 5 0

CV00001480 PREPARE D(-1) RECORD OF DECISION 18MAY18 23AUG18 67 67 0

CV00001490 INTERNAL REVIEW 24AUG18 25SEP18 22 22 0

CV00001500 INCORPORATE COMMENTS 26SEP18 24OCT18 21 21 0

CV00001510 ISSUE RECORD OF DECISION TO DOE (D0) 24OCT18 0 0 0

CV00001520 DOE REVIEWS RECORD OF DECISION 25OCT18 21NOV18 20 20 0

CV00001530 CONSOLIDATE COMMENTS/RESPONSE 22NOV18 26NOV18 3 3 0

CV00001540 COMMENT RESOLUTIONS MEETING 27NOV18 27NOV18 1 1 0

CV00001550 INCORPORATE COMMENTS 28NOV18 28DEC18 19 19 0

CV00001560 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 31DEC18 0 0 0

CV00001570 INCORPORATE PUBLIC COMMENTS 02JAN19 16JAN19 11 11 0

CV00001580 RELEASE PREPARATION 17JAN19 22JAN19 3 3 0

CV00001590 CERTIFICATION MEETING 23JAN19 23JAN19 1 1 0

CV00001600 INCORPORATE COMMENTS 24JAN19 25JAN19 2 2 0

CV00001610 ISSUE RECORD OF DECISION (D1) TO DOE 25JAN19 0 0 0

CV00001620 DOCUMENT TRANSMITTAL 28JAN19 01FEB19 5 5 0

CV00001630 ISSUE RECORD OF DECISION TO EPA/KY (D1) 01FEB19 0 0 0

CV00001640 EPA/KY REVIEW RECORD OF DECISION 04FEB19 05MAR19 22 22 0

CV00001650 INCORPORATE COMMENTS 06MAR19 20MAR19 11 11 0

CV00001660 RELEASE PREPARATION 21MAR19 25MAR19 3 3 0

CV00001670 CERTIFICATION MEETING 26MAR19 26MAR19 1 1 0

CV00001680 INCORPORATE COMMENTS 27MAR19 28MAR19 2 2 0

CV00001690 ISSUE RECORD OF DECISION (D2) TO DOE 28MAR19 0 0 0

CV00001700 DOCUMENT TRANSMITTAL 29MAR19 04APR19 5 5 0

CV00001710 ISSUE RECORD OF DECISION TO EPA/KY (D2) 04APR19 0 0 0

CV00001720 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 05APR19 07MAY19 22 22 0

CV00001730 DOE RECEIVE EPA/KY APPROVAL OF ROD 07MAY19 0 0 0

CV00001740 RECORD OF DECISION SIGNATURE 08MAY19 06JUN19 21 21 0

CV00001750 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 06JUN19 0 0 0

CV00001760 EPA/KDEP ROD SIGNATURE 07JUN19 08JUL19 20 20 0

CV00001770 EPA/KDEP RETURN SIGNED ROD 08JUL19 0 0 0

CV00001780 PUBLIC NOTICE OF AVAILABILITY 09JUL19 12JUL19 4 4 0

04.01.01.10.04  Soils Remedial Action Design

1RDW

CV00001790 REMEDIAL DESIGN WORK PLAN/SCHEDULE 08MAR18 25JAN19 221* 221* 0

CV00001800 PREPARE D(-1) RD WORK PLAN/SCHEDULE 08MAR18 13JUN18 68 68 0

CV00001810 INTERNAL REVIEW 14JUN18 17JUL18 22 22 0

CV00001820 INCORPORATE COMMENTS 18JUL18 14AUG18 20 20 0

CV00001830 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 14AUG18 0 0 0

CV00001840 DOE REVIEW RD WORK PLAN/SCHEDULE 15AUG18 12SEP18 20 20 0

CV00001850 CONSOLIDATE COMMENTS/RESPONSE 13SEP18 17SEP18 3 3 0

CV00001860 COMMENT RESOLUTION MEETING 18SEP18 18SEP18 1 1 0

CV00001870 INCORPORATE COMMENTS 19SEP18 02OCT18 10 10 0

CV00001880 RELEASE PREPARATION 03OCT18 05OCT18 3 3 0
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CV00001890 CERTIFICATION MEETING 08OCT18 08OCT18 1 1 0

CV00001900 INCORPORATE COMMENTS 09OCT18 09OCT18 1 1 0

CV00001910 ISSUE RDWP (D1) TO DOE 09OCT18 0 0 0

CV00001920 DOCUMENT TRANSMITTAL 10OCT18 16OCT18 5 5 0

CV00001930 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 16OCT18 0 0 0

CV00001940 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 17OCT18 16NOV18 23 23 0

CV00001950 INCORPORATE COMMENTS 19NOV18 05DEC18 11 11 0

CV00001960 RELEASE PREPARATION 06DEC18 07DEC18 2 2 0

CV00001970 CERTIFICATION MEETING 10DEC18 10DEC18 1 1 0

CV00001980 INCORPORATE COMMENTS 11DEC18 12DEC18 2 2 0

CV00001990 ISSUE RDWP TO DOE (D2) 12DEC18 0 0 0

CV00002000 DOCUMENT TRANSMITTAL 13DEC18 19DEC18 5 5 0

CV00002010 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 19DEC18 0 0 0

CV00002020 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 20DEC18 25JAN19 23 23 0

CV00002030 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 25JAN19 0 0 0

2RDR

CV00002040 DESIGN/BUILD PROCUREMENT 19SEP18 27NOV18 50 50 0

CV00002050 REMEDIAL DESIGN REPORT 28NOV18 23OCT19 225* 225* 0

CV00002060 PREPARE D(-1) REMEDIAL DESIGN 28NOV18 01MAR19 62 62 0

CV00002070 INTERNAL REVIEW 04MAR19 29MAR19 20 20 0

CV00002080 INCORPORATE COMMENTS 01APR19 01MAY19 22 22 0

CV00002090 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 01MAY19 0 0 0

CV00002100 DOE REVIEW DRAFT REMEDIAL DESIGN 02MAY19 28MAY19 18 18 0

CV00002110 CONSOLIDATE COMMENTS/RESPONSE 29MAY19 03JUN19 4 4 0

CV00002120 COMMENT RESOLUTION MEETING 04JUN19 04JUN19 1 1 0

CV00002130 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 05JUN19 01JUL19 19 19 0

CV00002140 RELEASE PREPARATION 02JUL19 09JUL19 4 4 0

CV00002150 CERTIFICATION MEETING 10JUL19 10JUL19 1 1 0

CV00002160 INCORPORATE COMMENTS 11JUL19 11JUL19 1 1 0

CV00002170 ISSUE RD (D1) TO DOE 11JUL19 0 0 0

CV00002180 DOCUMENT TRANSMITTAL 12JUL19 18JUL19 5 5 0

CV00002190 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 18JUL19 0 0 0

CV00002200 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 19JUL19 21AUG19 24 24 0

CV00002210 INCORPORATE EPA/KDEP COMMENTS 22AUG19 05SEP19 10 10 0

CV00002220 RELEASE PREPARATION 06SEP19 10SEP19 3 3 0

CV00002230 CERTIFICATION MEETING 11SEP19 11SEP19 1 1 0

CV00002240 INCORPORATE COMMENTS 12SEP19 12SEP19 1 1 0

CV00002250 ISSUE RD (D2) TO DOE 12SEP19 0 0 0

CV00002260 DOCUMENT TRANSMITTAL 13SEP19 19SEP19 5 5 0

CV00002270 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 19SEP19 0 0 0

CV00002280 EPA/KDEP REVIEW CFC DESIGN 20SEP19 23OCT19 24 24 0

CV00002290 EPA/KDEP APPROVE CFC DESIGN 23OCT19 0 0 0

04.01.01.10.05  Soils Remedial Action Action Implementation

1RAW

CV00002300 REMEDIAL ACTION WORK PLAN 08MAR18 18NOV19 427* 427* 0

CV00002310 PREPARE D(-1) REMEDIAL ACTION WORK PLAN 08MAR18 17MAY18 50 50 0
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CV00002320 INTERNAL REVIEW 18MAY18 01JUN18 10 10 0

CV00002330 INCORPORATE COMMENTS 04JUN18 15JUN18 10 10 0

CV00002340 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 15JUN18 0 0 0

CV00002350 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 18JUN18 17JUL18 20 20 0

CV00002360 CONSOLIDATE COMMENTS/RESPONSE 18JUL18 24JUL18 5 5 0

CV00002370 COMMENT RESOLUTION MEETING 25JUL18 25JUL18 1 1 0

CV00002380 INCORPORATE COMMENTS 26JUL18 24AUG18 22 22 0

CV00002390 RELEASE PREPARATION 27AUG18 29AUG18 3 3 0

CV00002400 CERTFICATION MEETING 30AUG18 30AUG18 1 1 0

CV00002410 INCORPORATE COMMENTS 31AUG18 04SEP18 2 2 0

CV00002420 ISSUE RAWP (D1) TO DOE 04SEP18 0 0 0

CV00002430 DOCUMENT TRANSMITTAL 05SEP18 11SEP18 5 5 0

CV00002440 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 19AUG19 0 0 0

CV00002450 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 20AUG19 19SEP19 22 22 0

CV00002460 INCORPORATE COMMENTS 20SEP19 04OCT19 11 11 0

CV00002470 RELEASE PREPARATION 07OCT19 08OCT19 2 2 0

CV00002480 CERTIFICATION MEETING 09OCT19 09OCT19 1 1 0

CV00002490 INCORPORATE COMMENTS 10OCT19 11OCT19 2 2 0

CV00002500 ISSUE RAWP (D2) TO DOE 11OCT19 0 0 0

CV00002510 DOCUMENT TRANSMITTAL 14OCT19 18OCT19 5 5 0

CV00002520 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 18OCT19 0 0 0

CV00002530 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 21OCT19 18NOV19 21 21 0

CV00002540 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 18NOV19 0 0 0

2QAP

CV00002550 CONSTRUCTION ASSURANCE PLAN 08MAR18 12DEC18 193* 193* 0

CV00002560 PREPARE D(-1) CONSTRUCTION ASSURANCE PLAN 08MAR18 17MAY18 50 50 0

CV00002570 INTERNAL REVIEW 18MAY18 01JUN18 10 10 0

CV00002580 INCORPORATE COMMENTS 04JUN18 15JUN18 10 10 0

CV00002590 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 15JUN18 0 0 0

CV00002600 DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 18JUN18 17JUL18 20 20 0

CV00002610 CONSOLIDATE COMMENTS/RESPONSE 18JUL18 24JUL18 5 5 0

CV00002620 COMMENT RESOLUTION MEETING 25JUL18 25JUL18 1 1 0

CV00002630 INCORPORATE COMMENTS 26JUL18 24AUG18 22 22 0

CV00002640 RELEASE PREPARATION 27AUG18 29AUG18 3 3 0

CV00002650 CERTIFICATION MEETING 30AUG18 30AUG18 1 1 0

CV00002660 INCORPORATE COMMENTS 31AUG18 04SEP18 2 2 0

CV00002670 ISSUE CONSTRUCTION QA PLAN (D1) TO DOE 04SEP18 0 0 0

CV00002680 DOCUMENT TRANSMITTAL 05SEP18 11SEP18 5 5 0

CV00002690 ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 11SEP18 0 0 0

CV00002700 EPA/KY REVIEW CONSTRUCTION QA PLAN 12SEP18 11OCT18 22 22 0

CV00002710 INCORPORATE COMMENTS 12OCT18 26OCT18 11 11 0

CV00002720 RELEASE PREPARATION 29OCT18 30OCT18 2 2 0

CV00002730 CERTIFICATION MEETING 31OCT18 31OCT18 1 1 0

CV00002740 INCORPORATE COMMENTS 01NOV18 02NOV18 2 2 0

CV00002750 ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 02NOV18 0 0 0

CV00002760 DOCUMENT TRANSMITTAL 05NOV18 09NOV18 5 5 0

CV00002770 ISSUE CONSTRUCTION QA PLAN EPA/KY (D2) 09NOV18 0 0 0
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CV00002780 EPA/KY REVIEW CONSTRUCTION QA PLAN 12NOV18 12DEC18 21 21 0

CV00002790 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 12DEC18 0 0 0

3RA  Removal Action

CV00002800 REMEDIAL ACTION 13DEC17 28NOV18 242* 242* 0

CV00002810 REMEDIAL ACTION-MOBILIZATION 13DEC17 14FEB18 42 42 0

CV00002820 REMEDIAL ACTION-START 15FEB18 0 0 0

CV00002830 REMEDIAL ACTION-CONSTRUCTION 15FEB18 28NOV18 200 200 0

CV00002840 REMEDIAL ACTION-FINISH 28NOV18 0 0 0

4PCR  Post Constr. Rpt. for Classified Scrap

CV00002850 POST CONSTRUCTION REPORT 20SEP18 14AUG19 225* 225* 0

CV00002860 PREPARE D(-1) POST CONSTRUCTION REPORT 20SEP18 31OCT18 30 30 0

CV00002870 INTERNAL REVIEW 01NOV18 14NOV18 10 10 0

CV00002880 INCORPORATE COMMENTS 15NOV18 26NOV18 8 8 0

CV00002890 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 26NOV18 0 0 0

CV00002900 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 27NOV18 31DEC18 21 21 0

CV00002910 CONSOLIDATE COMMENTS/RESPONSE 02JAN19 08JAN19 5 5 0

CV00002920 COMMENT RESOLUTION MEETING 09JAN19 09JAN19 1 1 0

CV00002930 DOCUMENT REVISION 10JAN19 25JAN19 11 11 0

CV00002940 RELEASE PREPARATION 28JAN19 30JAN19 3 3 0

CV00002950 CERTIFICATION MEETING 31JAN19 31JAN19 1 1 0

CV00002960 INCORPORATE COMMENTS 01FEB19 01FEB19 1 1 0

CV00002970 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 01FEB19 0 0 0

CV00002980 TRANSMITTAL OF DOCUMENT 04FEB19 08FEB19 5 5 0

CV00002990 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 04MAR19 0 0 0

CV00003000 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 05MAR19 29MAY19 60 60 0

CV00003010 INCORPORATE EPA/KDEP COMMENTS 30MAY19 26JUN19 20 20 0

CV00003020 RELEASE PREPARATION 27JUN19 01JUL19 3 3 0

CV00003030 CERTIFICATION MEETING 02JUL19 02JUL19 1 1 0

CV00003040 INCORPORATE COMMENTS 03JUL19 08JUL19 2 2 0

CV00003050 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 08JUL19 0 0 0

CV00003060 DOCUMENT TRANSMITTAL 09JUL19 15JUL19 5 5 0

CV00003070 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 15JUL19 0 0 0

CV00003080 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 16JUL19 14AUG19 22 22 0

CV00003090 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 14AUG19 0 0 0

CV00003100 PROJECT COMPLETE 18NOV19 0 0 0

04.01.01.10.06  Sols Remedial Action Newly Generated Waste

NGW

CV00003110 NEWLY GENERATED WASTE 19APR18 28SEP18 113 113 0

04.01.01.10.07  Soils Remedial Action DOE Prime

DOE  DOE Prime

CV00003120 DOE PRIME 19APR18 28SEP18 113 113 0

04.01.01.11.01  BG Ph 1 M&I

M&I  Management & Integration

CW00000010 PROJECT START 01OCT18* 0 0 0

CW00000012 MANAGEMENT & INTEGRATION - DECISION DOC 01OCT18 09MAR21 622* 622* 0

CW00000021 MANAGEMENT & INTEGRATION 01OCT18 30SEP19 250 250 0
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CW00000011 MANAGEMENT & INTEGRATION - FENCE 30SEP19 16SEP20 249 249 0

CW00000022 MANAGEMENT & INTEGRATION 01OCT19* 30SEP20 258 258 0

CW00000013 MANAGEMENT & INTEGRATION - RAWP 07NOV19 27OCT20 250 250 0

CW00000014 MANAGEMENT & INTEGRATION - QA PLAN 07NOV19 02NOV20 254* 254* 0

CW00000023 MANAGEMENT & INTEGRATION 01OCT20 30SEP21 261 261 0

CW00000020 MANAGEMENT & INTEGRATION - RA 31DEC20 12SEP28 2,009 2,009 0

CW00000024 MANAGEMENT & INTEGRATION 01OCT21 30SEP22 261 261 0

CW00000025 MANAGEMENT & INTEGRATION 03OCT22 29SEP23 260 260 0

CW00000026 MANAGEMENT & INTEGRATION 02OCT23 30SEP24 261 261 0

CW00000027 MANAGEMENT & INTEGRATION 01OCT24 30SEP25 261 261 0

CW00000028 MANAGEMENT & INTEGRATION 01OCT25 30SEP26 261 261 0

CW00000029 MANAGEMENT & INTEGRATION 01OCT26 30SEP27 261 261 0

CW00000031 MANAGEMENT & INTEGRATION 01OCT27 29SEP28 261 261 0

CW00000015 MANAGEMENT & INTEGRATION - O&M PLAN 14JUL28 10JUL29 258 258 0

CW00000016 MANAGEMENT & INTEGRATION - PCR 14JUL28 09JUL30 518* 518* 0

CW00000032 MANAGEMENT & INTEGRATION 02OCT28 28SEP29 260 260 0

CW00000033 MANAGEMENT & INTEGRATION 01OCT29 09JUL30 202 202 0

04.01.01.11.03  BG Ph 1 Decision Documents

1FS

CW00000030 PROCUREMENT 01OCT18 30OCT18 22 22 0

CW00000040 FEASIBILITY STUDY 31OCT18 07APR20 360* 360* 0

CW00000050 ALTERNATIVES DEVELOPMENT 31OCT18 28NOV18 21 21 0

CW00000060 ALTERNATIVES DEVELOPMENT 03DEC18 28DEC18 18 18 0

CW00000070 PRELIMINARY TECHNOLOGY SCREENING 31DEC18 27FEB19 41 41 0

CW00000080 DETAILED EVALUATION OF ALTERNATIVES 28FEB19 26APR19 41 41 0

CW00000090 DOCUMENT CONSOLIDATION 29APR19 13MAY19 11 11 0

CW00000100 ISSUE D-1 TO BJC 14MAY19 14MAY19 1 1 0

CW00000110 INTERNAL REVIEW (BJC) 15MAY19 13JUN19 21 21 0

CW00000120 INCORPORATE COMMENTS 14JUN19 12JUL19 19 19 0

CW00000130 ISSUE FS REPORT TO DOE (D0) 12JUL19 0 0 0

CW00000140 DOE REVIEW OF FS REPORT 15JUL19 12AUG19 21 21 0

CW00000150 CONSOLIDATE COMMENTS/RESPONSE 13AUG19 19AUG19 5 5 0

CW00000160 COMMENT RESOLUTION MEETING 20AUG19 20AUG19 1 1 0

CW00000170 INCORPORATE COMMENTS 21AUG19 19SEP19 21 21 0

CW00000180 RELEASE PREPARATION 20SEP19 26SEP19 5 5 0

CW00000190 CERTFICATION MEETING 27SEP19 27SEP19 1 1 0

CW00000200 INCORPORATE COMMENTS 30SEP19 04OCT19 5 5 0

CW00000210 ISSUE FS REPORT (D1) TO DOE 04OCT19 0 0 0

CW00000220 DOCUMENT TRANSMITTAL 07OCT19 11OCT19 5 5 0

CW00000230 ISSUE FS REPORT TO EPA/KDEP (D1) 11OCT19 0 0 0

CW00000240 EPA/KY REVIEW FS REPORT 14OCT19 08JAN20 59 59 0

CW00000250 RECEIPT OF EPA/KDEP  COMMENTS 08JAN20 0 0 0

CW00000260 INCORPORATE COMMENTS 09JAN20 19FEB20 30 30 0

CW00000270 RELEASE PREPARATION 20FEB20 26FEB20 5 5 0

CW00000280 CERTIFICATION MEETING 27FEB20 27FEB20 1 1 0

CW00000290 INCORPORATE COMMENTS 28FEB20 28FEB20 1 1 0
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CW00000300 ISSUE FS REPORT (D2) TO DOE 28FEB20 0 0 0

CW00000310 DOCUMENT TRANSMITTAL 02MAR20 06MAR20 5 5 0

CW00000320 ISSUE FS REPORT TO EPA/KY (D2) 06MAR20 0 0 0

CW00000330 EPA/KY REVIEW OF FS REPORT 09MAR20 07APR20 22 22 0

CW00000340 EPA/KY APPROVAL OF FS REPORT 07APR20 0 0 0

2PP

CW00000350 PROPOSED PLAN 29JUL19 16SEP20 293* 293* 0

CW00000360 PROPOSED PLAN SCOPING 29JUL19 01AUG19 4 4 0

CW00000380 PREPARE DRAFT PROPOSED PLAN 02AUG19 17OCT19 54 54 0

CW00000400 INTERNAL REVIEW 18OCT19 15NOV19 21 21 0

CW00000410 INCORPORATE COMMENTS 18NOV19 16DEC19 19 19 0

CW00000420 ISSUE PROPOSED PLAN TO DOE (D0) 16DEC19 0 0 0

CW00000430 DOE REVIEW PROPOSED PLAN 17DEC19 14JAN20 19 19 0

CW00000440 CONSOLIDATE COMMENTS/RESPONSE 15JAN20 20JAN20 4 4 0

CW00000450 COMMENT RESOLUTION MEETING 21JAN20 21JAN20 1 1 0

CW00000460 INCORPORATE COMMENTS 22JAN20 11FEB20 15 15 0

CW00000470 RELEASE PREPARATION 12FEB20 14FEB20 3 3 0

CW00000480 CERTIFICATION MEETING 17FEB20 17FEB20 1 1 0

CW00000490 INCORPORATE COMMENTS 18FEB20 19FEB20 2 2 0

CW00000500 DOCUMENT TRANSMITTAL 20FEB20 26FEB20 5 5 0

CW00000510 ISSUE PROPOSED PLAN (D1) TO DOE 26FEB20 0 0 0

CW00000520 ISSUE PROPOSED PLAN TO EPA/KY (D1) 06APR20 0 0 0

CW00000530 EPA/KY REVIEW PROPOSED PLAN 07APR20 20MAY20 32 32 0

CW00000540 RECEIPT OF EPA/KDEP COMMENTS 20MAY20 0 0 0

CW00000550 INCORPORATE COMMENTS 21MAY20 04JUN20 11 11 0

CW00000560 RELEASE PREPARATION 05JUN20 09JUN20 3 3 0

CW00000570 CERTIFICATION MEETING 10JUN20 10JUN20 1 1 0

CW00000580 INCORPORATE COMMENTS 11JUN20 12JUN20 2 2 0

CW00000590 ISSUE PROPOSED PLAN (D2) TO DOE 12JUN20 0 0 0

CW00000600 DOCUMENT TRANSMITTAL 15JUN20 19JUN20 5 5 0

CW00000610 ISSUE PROPOSED PLAN EPA/KY (D2) 19JUN20 0 0 0

CW00000620 EPA/KY REVIEW PROPOSED PLAN 22JUN20 20JUL20 21 21 0

CW00000630 EPA/KY APPROVAL OF PROPOSED PLAN 20JUL20 0 0 0

CW00000640 PUBLIC NOTICE PREPARATION 21JUL20 23JUL20 3 3 0

CW00000650 ISSUE PUBLIC NOTICE 24JUL20 24JUL20 1 1 0

CW00000660 ISSUE FINAL PROPOSED PLAN TO PUBLIC 24JUL20 0 0 0

CW00000670 PUBLIC REVIEW OF FINAL PROPOSED PLAN 27JUL20 08SEP20 32 32 0

CW00000680 PUBLIC HEARING 02SEP20 02SEP20 1 1 0

CW00000690 CLOSE OF PUBLIC COMMENT PERIOD 08SEP20 0 0 0

CW00000700 CONSULT EPA/KY 09SEP20 16SEP20 6 6 0

3ROD

CW00000710 RECORD OF DECISION 12FEB20 09MAR21 280* 280* 0

CW00000720 RECORD OF DECISION SCOPING 12FEB20 18FEB20 5 5 0

CW00000730 PREPARE DRAFT RECORD OF DECISION 19FEB20 07MAY20 57 57 0

CW00000740 INTERNAL REVIEW 08MAY20 05JUN20 21 21 0

CW00000750 INCORPORATE COMMENTS 08JUN20 02JUL20 19 19 0
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CW00000760 ISSUE RECORD OF DECISION TO DOE (D0) 02JUL20 0 0 0

CW00000770 DOE REVIEWS RECORD OF DECISION 03JUL20 31JUL20 21 21 0

CW00000780 CONSOLIDATE COMMENTS/RESPONSE 03AUG20 07AUG20 5 5 0

CW00000790 COMMENT RESOLUTIONS MEETING 10AUG20 10AUG20 1 1 0

CW00000800 INCORPORATE COMMENTS 11AUG20 08SEP20 21 21 0

CW00000810 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 08SEP20 0 0 0

CW00000820 INCORPORATE PUBLIC COMMENTS 09SEP20 23SEP20 11 11 0

CW00000830 RELEASE PREPARATION 24SEP20 28SEP20 3 3 0

CW00000840 CERTIFICATION MEETING 29SEP20 29SEP20 1 1 0

CW00000850 INCORPORATE COMMENTS 30SEP20 30SEP20 1 1 0

CW00000860 ISSUE RECORD OF DECISION (D1) TO DOE 30SEP20 0 0 0

CW00000870 DOCUMENT TRANSMITTAL 01OCT20 07OCT20 5 5 0

CW00000880 ISSUE RECORD OF DECISION TO EPA/KY (D1) 07OCT20 0 0 0

CW00000890 EPA/KY REVIEW RECORD OF DECISION 08OCT20 10NOV20 24 24 0

CW00000900 INCORPORATE COMMENTS 11NOV20 23NOV20 9 9 0

CW00000910 RELEASE PREPARATION 24NOV20 26NOV20 3 3 0

CW00000920 CERTIFICATION MEETING 27NOV20 27NOV20 1 1 0

CW00000930 INCORPORATE COMMENTS 30NOV20 30NOV20 1 1 0

CW00000940 ISSUE RECORD OF DECISION (D2) TO DOE 30NOV20 0 0 0

CW00000950 DOCUMENT TRANSMITTAL 01DEC20 07DEC20 5 5 0

CW00000960 ISSUE RECORD OF DECISION TO EPA/KY (D2) 07DEC20 0 0 0

CW00000970 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 08DEC20 04JAN21 20 20 0

CW00000980 DOE RECEIVE EPA/KY APPROVAL OF ROD 04JAN21 0 0 0

CW00000990 RECORD OF DECISION SIGNATURE 05JAN21 02FEB21 21 21 0

CW00001000 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 02FEB21 0 0 0

CW00001010 EPA/KDEP ROD SIGNATURE 03FEB21 03MAR21 21 21 0

CW00001020 EPA/KDEP RETURN SIGNED ROD 03MAR21 0 0 0

CW00001030 ISSUE PUBLIC NOTICE OF ROD AVAILABILITY 04MAR21 09MAR21 4 4 0

04.01.01.11.04  BG Ph 1 Design

1RDW

CW00001040 REMEDIAL DESIGN WORK PLAN/SCHEDULE 07NOV19 28MAY20 142* 142* 0

CW00001050 PREPARE RD WORK PLAN/SCHEDULE 07NOV19 06DEC19 20 20 0

CW00001060 INTERNAL REVIEW OF D0 09DEC19 20DEC19 10 10 0

CW00001070 INCORPORATE COMMENTS 23DEC19 07JAN20 10 10 0

CW00001080 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 07JAN20 0 0 0

CW00001090 DOE REVIEW RD WORK PLAN/SCHEDULE 08JAN20 21JAN20 10 10 0

CW00001100 CONSOLIDATE COMMENTS/RESPONSE 22JAN20 27JAN20 4 4 0

CW00001110 COMMENT RESOLUTION MEETING 28JAN20 28JAN20 1 1 0

CW00001120 INCORPORATE COMMENTS 29JAN20 12FEB20 11 11 0

CW00001130 RELEASE PREPARATION 13FEB20 18FEB20 4 4 0

CW00001140 CERTIFICATION MEETING 19FEB20 19FEB20 1 1 0

CW00001150 INCORPORATE COMMENTS 20FEB20 21FEB20 2 2 0

CW00001160 ISSUE RDWP (D1) TO DOE 21FEB20 0 0 0

CW00001170 DOCUMENT TRANSMITTAL 24FEB20 28FEB20 5 5 0

CW00001180 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 28FEB20 0 0 0

CW00001190 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 02MAR20 01APR20 23 23 0
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CW00001200 INCORPORATE COMMENTS 02APR20 16APR20 11 11 0

CW00001210 RELEASE PREPARATION 17APR20 20APR20 2 2 0

CW00001220 CERTIFICATION MEETING 21APR20 21APR20 1 1 0

CW00001230 INCORPORATE COMMENTS 22APR20 23APR20 2 2 0

CW00001240 ISSUE RDWP TO DOE (D2) 23APR20 0 0 0

CW00001250 DOCUMENT TRANSMITTAL 24APR20 30APR20 5 5 0

CW00001260 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 30APR20 0 0 0

CW00001270 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 01MAY20 28MAY20 20 20 0

CW00001280 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 28MAY20 0 0 0

2RDR

CW00001290 DESIGN/BUILD PROCUREMENT 29JAN20 16JUN20 100 100 0

CW00001300 REMEDIAL DESIGN REPORT 17JUN20 01DEC20 120* 120* 0

CW00001310 PREPARE REMEDIAL DESIGN 17JUN20 30JUN20 10 10 0

CW00001320 INTERNAL REVIEW OF D0 01JUL20 14JUL20 10 10 0

CW00001330 INCORPORATE COMMENTS 15JUL20 28JUL20 10 10 0

CW00001340 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 28JUL20 0 0 0

CW00001350 DOE REVIEW DRAFT REMEDIAL DESIGN 29JUL20 11AUG20 10 10 0

CW00001360 CONSOLIDATE COMMENTS/RESPONSE 12AUG20 18AUG20 5 5 0

CW00001370 COMMENT RESOLUTION MEETING 19AUG20 19AUG20 1 1 0

CW00001380 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 20AUG20 02SEP20 10 10 0

CW00001390 RELEASE PREPARATION 03SEP20 07SEP20 3 3 0

CW00001400 CERTIFICATION MEETING 08SEP20 08SEP20 1 1 0

CW00001410 INCORPORATE COMMENTS 09SEP20 10SEP20 2 2 0

CW00001420 ISSUE RD (D1) TO DOE 10SEP20 0 0 0

CW00001430 DOCUMENT TRANSMITTAL 11SEP20 17SEP20 5 5 0

CW00001440 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 17SEP20 0 0 0

CW00001450 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 18SEP20 01OCT20 10 10 0

CW00001460 INCORPORATE EPA/KDEP COMMENTS 02OCT20 16OCT20 11 11 0

CW00001470 RELEASE PREPARATION 19OCT20 21OCT20 3 3 0

CW00001480 CERTIFICATION MEETING 22OCT20 22OCT20 1 1 0

CW00001490 INCORPORATE COMMENTS 23OCT20 26OCT20 2 2 0

CW00001500 ISSUE RD (D2) TO DOE 26OCT20 0 0 0

CW00001510 DOCUMENT TRANSMITTAL 27OCT20 02NOV20 5 5 0

CW00001520 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1) 02NOV20 0 0 0

CW00001530 EPA/KDEP REVIEW CFC DESIGN 03NOV20 01DEC20 21 21 0

CW00001540 EPA/KDEP APPROVE CFC DESIGN 01DEC20 0 0 0

04.01.01.11.05  BG Ph 1 Action Implementation

1RAW

CW00001550 REMEDIAL ACTION WORK PLAN 07NOV19 02NOV20 254* 254* 0

CW00001560 PREPARE REMEDIAL ACTION WORK PLAN 07NOV19 11MAR20 86 86 0

CW00001570 INTERNAL REVIEW OF D0 12MAR20 09APR20 21 21 0

CW00001580 INCORPORATE COMMENTS 10APR20 08MAY20 21 21 0

CW00001590 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 08MAY20 0 0 0

CW00001600 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 11MAY20 08JUN20 21 21 0

CW00001610 CONSOLIDATE COMMENTS/RESPONSE 09JUN20 15JUN20 5 5 0

CW00001620 COMMENT RESOLUTION MEETING 16JUN20 16JUN20 1 1 0
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CW00001630 INCORPORATE COMMENTS 17JUN20 15JUL20 21 21 0

CW00001640 RELEASE PREPARATION 16JUL20 20JUL20 3 3 0

CW00001650 CERTFICATION MEETING 21JUL20 21JUL20 1 1 0

CW00001660 INCORPORATE COMMENTS 22JUL20 22JUL20 1 1 0

CW00001670 ISSUE RAWP (D1) TO DOE 22JUL20 0 0 0

CW00001680 DOCUMENT TRANSMITTAL 23JUL20 29JUL20 5 5 0

CW00001690 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 29JUL20 0 0 0

CW00001700 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 30JUL20 31AUG20 23 23 0

CW00001710 INCORPORATE COMMENTS 01SEP20 14SEP20 10 10 0

CW00001720 RELEASE PREPARATION 15SEP20 18SEP20 4 4 0

CW00001730 CERTIFICATION MEETING 21SEP20 21SEP20 1 1 0

CW00001740 INCORPORATE COMMENTS 22SEP20 22SEP20 1 1 0

CW00001750 ISSUE RAWP (D2) TO DOE 22SEP20 0 0 0

CW00001760 DOCUMENT TRANSMITTAL 23SEP20 29SEP20 5 5 0

CW00001770 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 29SEP20 0 0 0

CW00001780 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 30SEP20 02NOV20 24 24 0

CW00001790 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 02NOV20 0 0 0

2QAP

CW00001800 CONSTRUCTION ASSURANCE PLAN 07NOV19 02NOV20 254* 254* 0

CW00001810 PREPARE CONSTRUCTION ASSURANCE PLAN 07NOV19 11MAR20 86 86 0

CW00001820 INTERNAL REVIEW OF D0 12MAR20 09APR20 21 21 0

CW00001830 INCORPORATE COMMENTS 10APR20 08MAY20 21 21 0

CW00001840 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 08MAY20 0 0 0

CW00001850 DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 11MAY20 08JUN20 21 21 0

CW00001860 CONSOLIDATE COMMENTS/RESPONSE 09JUN20 15JUN20 5 5 0

CW00001870 COMMENT RESOLUTION MEETING 16JUN20 16JUN20 1 1 0

CW00001880 INCORPORATE COMMENTS 17JUN20 15JUL20 21 21 0

CW00001890 RELEASE PREPARATION 16JUL20 20JUL20 3 3 0

CW00001900 CERTIFICATION MEETING 21JUL20 21JUL20 1 1 0

CW00001910 INCORPORATE COMMENTS 22JUL20 22JUL20 1 1 0

CW00001920 ISSUE CONSTRUCTION QA PLAN (D1) TO DOE 22JUL20 0 0 0

CW00001930 DOCUMENT TRANSMITTAL 23JUL20 29JUL20 5 5 0

CW00001940 ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 29JUL20 0 0 0

CW00001950 EPA/KY REVIEW CONSTRUCTION QA PLAN 30JUL20 31AUG20 23 23 0

CW00001960 INCORPORATE COMMENTS 01SEP20 14SEP20 10 10 0

CW00001970 RELEASE PREPARATION 15SEP20 18SEP20 4 4 0

CW00001980 CERTIFICATION MEETING 21SEP20 21SEP20 1 1 0

CW00001990 INCORPORATE COMMENTS 22SEP20 22SEP20 1 1 0

CW00002000 ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 22SEP20 0 0 0

CW00002010 DOCUMENT TRANSMITTAL 23SEP20 29SEP20 5 5 0

CW00002020 ISSUE CONSTRUCTION QA PLAN EPA/KY (D2) 29SEP20 0 0 0

CW00002030 EPA/KY REVIEW CONSTRUCTION QA PLAN 30SEP20 02NOV20 24 24 0

CW00002040 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 02NOV20 0 0 0

3RA  Removal Action

CW00002050 REMEDIAL ACTION 03NOV20 12SEP28 2,051* 2,051* 0

CW00002060 REMEDIAL ACTION-MOBILIZATION 03NOV20 30DEC20 42 42 0
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CW00002070 REMEDIAL ACTION-START 31DEC20 0 0 0

CW00002080 REMEDIAL ACTION-CONSTRUCTION 2&3 31DEC20 12SEP28 2,009 2,009 0

CW00002090 REMEDIAL ACTION-CONSTRUCTION 4&6 11MAY21 12SEP28 1,916 1,916 0

CW00002100 REMEDIAL ACTION-CONSTRUCTION SWMU 145 11MAY21 12SEP28 1,916 1,916 0

CW00002120 REMEDIAL ACTION-FINISH 12SEP28 0 0 0

4O&M

CW00002130 O&M PLAN 14JUL28 10JUL29 258* 258* 0

CW00002140 PREPARE O&M PLAN 14JUL28 18AUG28 26 26 0

CW00002150 INTERNAL REVIEW OF D0 21AUG28 19SEP28 22 22 0

CW00002160 INCORPORATE COMMENTS 20SEP28 17OCT28 20 20 0

CW00002170 ISSUE O&M PLAN TO DOE (D0) 17OCT28 0 0 0

CW00002180 DOE REVIEWS O&M PLAN 18OCT28 16NOV28 22 22 0

CW00002190 CONSOLIDATE COMMENTS/RESPONSE 17NOV28 23NOV28 5 5 0

CW00002200 COMMENT RESOLUTIONS MEETING 24NOV28 24NOV28 1 1 0

CW00002210 INCORPORATE COMMENTS 27NOV28 26DEC28 22 22 0

CW00002220 RELEASE PREPARATION 27DEC28 29DEC28 3 3 0

CW00002230 CERTIFICATION MEETING 01JAN29 01JAN29 1 1 0

CW00002240 INCORPORATE COMMENTS 02JAN29 02JAN29 1 1 0

CW00002250 ISSUE O&M PLAN (D1) TO DOE 02JAN29 0 0 0

CW00002260 DOCUMENT TRANSMITTAL 03JAN29 09JAN29 5 5 0

CW00002270 ISSUE O&M PLAN TO EPA/KY (D1) 09JAN29 0 0 0

CW00002280 EPA/KY REVIEW O&M PLAN 10JAN29 11APR29 66 66 0

CW00002290 INCORPORATE COMMENTS 12APR29 28MAY29 33 33 0

CW00002300 RELEASE PREPARATION 29MAY29 31MAY29 3 3 0

CW00002310 CERTIFICATION MEETING 01JUN29 01JUN29 1 1 0

CW00002320 INCORPORATE COMMENTS 04JUN29 05JUN29 2 2 0

CW00002330 ISSUE O&M PLAN (D2) TO DOE 05JUN29 0 0 0

CW00002340 DOCUMENT TRANSMITTAL 06JUN29 12JUN29 5 5 0

CW00002350 ISSUE O&M PLAN TO EPA/KY (D2) 12JUN29 0 0 0

CW00002360 EPA/KY REVIEW O&M PLAN 13JUN29 10JUL29 20 20 0

CW00002370 EPA/KY APPROVAL OF O&M PLAN 10JUL29 0 0 0

5PCR  Post Construction Report

CW00002380 POST CONSTRUCTION REPORT 14JUL28 21JUN29 245* 245* 0

CW00002390 PREPARE POST CONSTRUCTION REPORT 14JUL28 24AUG28 30 30 0

CW00002400 INTERNAL REVIEW 25AUG28 07SEP28 10 10 0

CW00002410 INCORPORATE COMMENTS 08SEP28 21SEP28 10 10 0

CW00002420 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 21SEP28 0 0 0

CW00002430 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 22SEP28 23OCT28 22 22 0

CW00002440 CONSOLIDATE COMMENTS/RESPONSE 24OCT28 30OCT28 5 5 0

CW00002450 COMMENT RESOLUTION MEETING 31OCT28 31OCT28 1 1 0

CW00002460 DOCUMENT REVISION 01NOV28 29NOV28 21 21 0

CW00002470 RELEASE PREPARATION 30NOV28 05DEC28 4 4 0

CW00002480 CERTIFICATION MEETING 06DEC28 06DEC28 1 1 0

CW00002490 INCORPORATE COMMENTS 07DEC28 08DEC28 2 2 0

CW00002500 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 08DEC28 0 0 0

CW00002510 TRANSMITTAL OF DOCUMENT 11DEC28 15DEC28 5 5 0
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CW00002520 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 15DEC28 0 0 0

CW00002530 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 18DEC28 20MAR29 67 67 0

CW00002540 INCORPORATE EPA/KDEP COMMENTS 21MAR29 02MAY29 31 31 0

CW00002550 RELEASE PREPARATION 03MAY29 09MAY29 5 5 0

CW00002560 CERTIFICATION MEETING 10MAY29 10MAY29 1 1 0

CW00002570 INCORPORATE COMMENTS 11MAY29 11MAY29 1 1 0

CW00002580 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 11MAY29 0 0 0

CW00002590 DOCUMENT TRANSMITTAL 14MAY29 18MAY29 5 5 0

CW00002600 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 18MAY29 0 0 0

CW00002610 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 21MAY29 21JUN29 24 24 0

CW00002620 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 21JUN29 0 0 0

CW00002630 PROJECT COMPLETE 09JUL30 0 0 0

FEN

CW00002640 NW CORNER FENCE 01OCT18 27SEP19 249 249 0

04.01.01.11.06  BG Ph 1 Newly Generated Waste

NGW

CW00002650 NEWLY GENERATED WASTE - SWMU 4&6 11MAY21 04JUL28 1,866 1,866 0

CW00002660 NEWLY GENERATED WASTE - SWMU 145 11MAY21 04JUL28 1,866 1,866 0

04.01.01.11.07  BG Ph 1 DOE Prime

DOE  DOE Prime

CW00002690 NEWLY GENERATED WASTE DISPOSAL 31DEC20 04JUL28 1,959 1,959 0

04.01.01.12.01  Management & Intergration

M&I  Management & Integration

CX00000680 MANAGEMENT & INTEGRATION 01OCT02 31MAR03 124 124 0

CX00000690 MANAGEMENT & INTEGRATION 01OCT10* 03OCT11 251 251 0

CX00000700 MANAGEMENT & INTEGRATION 04OCT11 02OCT12 250 250 0

CX00000710 MANAGEMENT & INTEGRATION 03OCT12 02OCT13 250 250 0

CX00000711 MANAGEMENT & INTEGRATION 03OCT13 31JAN14 81 81 0

04.01.01.12.02  Groundwater Monitoring System

NFLDW  Field Work

CX00000110 mobilization 20JUN11 18JUL11 19 19 0

CX00000120 readiness 19JUL11 25JUL11 5 5 0

CX00000130 install&develop 26JUL11 22DEC11 105 105 0

CX00000135 demob 27DEC11 26JAN12 21 21 0

NO&M  GW System O&M

CX00000140 OPERATION 27DEC11 21JUN13 374 374 0

CX00000150 SAMPLING/ANALYSIS EVENT 1 27DEC11 26MAR12 63 63 0

CX00000151 SAMPLING/ANALYSIS EVENT 2 27MAR12 25JUN12 63 63 0

CX00000152 SAMPLING/ANALYSIS EVENT 3 26JUN12 24SEP12 62 62 0

CX00000153 SAMPLING/ANALYSIS EVENT 4 25SEP12 21DEC12 62 62 0

CX00000154 SAMPLING/ANALYSIS EVENT 5 26DEC12 25MAR13 62 62 0

CX00000155 SAMPLING/ANALYSIS EVENT 6 26MAR13 21JUN13 62 62 0

NPROC  Procurement

CX00000070 develop SOW 25MAR11 21APR11 20 20 0

CX00000080 issue RFP 21APR11 0 0 0

CX00000090 bid development 25APR11 19MAY11 19 19 0
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CX00000100 review,negotiate and award contact 20MAY11 17JUN11 20 20 0

NTECH  Tech Memorandum

CX00000160 DEVELOP DRAFT D0 TECH MEMO 24JUN13 19SEP13 61 61 0

CX00000165 ISSUE DRAFT D0 TECH MEMO TO BJC 19SEP13 0 0 0

CX00000170 BJC REVIEW DRAFT D0 TECH MEMO 20SEP13 03OCT13 10 10 0

CX00000180 REVISE DRAFT D0 TECH MEMO 04OCT13 16OCT13 9 9 0

CX00000185 ISSUE D0 TECH MEMO TO DOE 16OCT13 0 0 0

CX00000190 DOE REVIEW D0 TECH MEMO 17OCT13 30OCT13 10 10 0

CX00000200 REVISE D0 TECH MEMO 31OCT13 13NOV13 10 10 0

CX00000220 ISSUE D1 TECH MEMO TO DOE/REGULATORS 13NOV13 0 0 0

CX00000230 REGULATORS REVIEW D1 TECH MEMO 14NOV13 18DEC13 23 23 0

CX00000240 REVISE D1 TECH MEMO 19DEC13 21JAN14 20 20 0

CX00000250 ISSUE AND APPROVE D2 TECH MEMO 21JAN14 0 0 0

NWCHR  Waste Characterization

CX00000260 SAP 27DEC11 17JAN12 14 14 0

CX00000270 collection 18JAN12 24JAN12 5 5 0

CX00000280 analysis 25JAN12 17FEB12 18 18 0

CX00000290 develop data package 20FEB12 24FEB12 5 5 0

NWDIS  Waste Disposal

CX00000300 develop certification packages 27FEB12 16MAR12 15 15 0

CX00000315 Decon of water 27FEB12 09MAR12 10 10 0

CX00000310 approval to ship onsite 19MAR12 30MAR12 10 10 0

NWPLN  Work Plan

CX00000010 DEVELOP DRAFT D0 WORK PLAN 01NOV10* 31JAN11 60 60 0

CX00000011 ISSUE DRAFT D0 WORK PLAN TO BJC 31JAN11 0 0 0

CX00000020 BJC REVIEW DRAFT D0 WORK PLAN 01FEB11 11FEB11 9 9 0

CX00000030 REVISE DRAFT D0 WORK PLAN 14FEB11 24FEB11 9 9 0

CX00000035 ISSUE D0 WORK PLAN TO DOE 24FEB11 0 0 0

CX00000040 DOE REVIEW WORK PLAN 25FEB11 10MAR11 10 10 0

CX00000050 REVISE D0 WORK PLAN 11MAR11 24MAR11 10 10 0

CX00000060 ISSUE D1 WORK PLAN TO DOE 24MAR11 0 0 0

CX00000065 DOE APPROVE D1 WORK PLAN 24MAR11 0 0 0

04.01.01.12.03  Protective Cover

NACTM  Action Memorandum

CX00000490 DEVELOP DRAFT D0 ACTION MEMO 14DEC11 15FEB12 42 42 0

CX00000495 ISSUE DRAFT D0 ACTION MEMO TO BJC 15FEB12 0 0 0

CX00000500 BJC REVIEW DRAFT D0 ACTION MEMO 16FEB12 15MAR12 21 21 0

CX00000510 REVISE DRAFT D0 ACTION MEMO 16MAR12 05APR12 15 15 0

CX00000515 ISSUE D0 ACTION MEMO TO DOE 05APR12 0 0 0

CX00000520 DOE REVIEW D0 ACTION MEMO 09APR12 07MAY12 21 21 0

CX00000530 REVISE D0 ACTION MEMO 08MAY12 29MAY12 15 15 0

CX00000540 ISSUE D1 ACTION MEMO TO DOE 29MAY12 0 0 0

CX00000541 DOCUMENT TRANSMITTAL 30MAY12 12JUN12 10 10 0

CX00000542 ISSUE D1 ACTION MEMO TO REGULATORS 12JUN12 0 0 0

CX00000543 REGULATORS REVIEW D1 ACTION MEMO 13JUN12 13JUL12 21 21 0

CX00000544 REVISE D1 ACTION MEMO 16JUL12 03AUG12 15 15 0
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CX00000546 ISSUE D2 ACTION MEMO TO DOE 03AUG12 0 0 0

CX00000547 DOCUMENT TRANSMITTAL 06AUG12 17AUG12 10 10 0

CX00000548 ISSUE D2 ACTION MEMO TO REGULATORS 17AUG12 0 0 0

CX00000549 REGULATORS REVIEW D2 ACTION MEMO 20AUG12 18SEP12 21 21 0

CX00000545 REG APPROVE D2 ACTION MEMO 18SEP12 0 0 0

NEECA  EE/CA

CX00000400 DEVELOP DRAFT D0 EE/CA 27DEC10* 24MAR11 62 62 0

CX00000405 ISSUE DRAFT D0 EE/CA TO BJC 24MAR11 0 0 0

CX00000410 BJC REVIEW DRAFT D0 EE/CA 25MAR11 25APR11 21 21 0

CX00000420 REVISE DRAFT D0 EE/CA 26APR11 16MAY11 15 15 0

CX00000425 ISSUE D0 EE/CA TO DOE 16MAY11 0 0 0

CX00000430 DOE REVIEW D0 EE/CA 17MAY11 15JUN11 21 21 0

CX00000440 REVISE D0 EE/CA 16JUN11 08JUL11 15 15 0

CX00000450 ISSUE D1 EE/CA TO DOE 08JUL11 0 0 0

CX00000441 DOCUMENT TRANSMITTAL 11JUL11 22JUL11 10 10 0

CX00000442 ISSUE D1 EE/CA TO REGULATORS 22JUL11 0 0 0

CX00000443 REGULATORS REVIEW D1 EE/CA 25JUL11 22AUG11 21 21 0

CX00000444 REVISE D1 EE/CA 23AUG11 13SEP11 15 15 0

CX00000445 ISSUE D2 EE/CA TO DOE 13SEP11 0 0 0

CX00000446 DOCUMENT TRANSMITTAL 14SEP11 27SEP11 10 10 0

CX00000447 ISSUE D2 EE/CA TO REGULATORS 27SEP11 0 0 0

CX00000448 REGULATORS REVIEW D2 EE/CA 28SEP11 26OCT11 21 21 0

CX00000460 REGULATORS APPROVE D2 EE/CA 26OCT11 0 0 0

NFLDW  Field Work

CX00000370 mobilization 17OCT12 13NOV12 20 20 0

CX00000371 START FIELD WORK 17OCT12 0 0 0

CX00000380 readiness 14NOV12 20NOV12 5 5 0

CX00000390 COVER & COMPACT 21NOV12 08JAN13 30 30 0

CX00000391 VERIFY COMPACTION 09JAN13 11JAN13 3 3 0

CX00000392 INSTALL TOPSOIL 14JAN13 11FEB13 20 20 0

CX00000393 SEED & MULCH 12FEB13 25FEB13 10 10 0

CX00000395 Demob 26FEB13 11MAR13 10 10 0

CX00000396 FIELD WORK COMPLETE 11MAR13 0 0 0

NPROC  Procurement

CX00000330 develop SOW 13JUL12 08AUG12 19 19 0

CX00000340 issue RFP 08AUG12 0 0 0

CX00000350 bid development 09AUG12 06SEP12 20 20 0

CX00000360 review, negotiate, and award contact 07SEP12 02OCT12 18 18 0

NPUBC  Public Comment Period

CX00000470 AR Availability 27OCT11 13DEC11 32 32 0

CX00000480 close comment period 13DEC11 0 0 0

NRART  Removal Action Report

CX00000610 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 26FEB13 25APR13 42 42 0

CX00000615 ISSUE DRAFT D0 REMOVAL ACTION RPT TO BJC 25APR13 0 0 0

CX00000620 BJC REVIEW DRAFT D0 REMOVAL ACTION RPT 26APR13 24MAY13 21 21 0

CX00000630 REVISE DRAFT D0 REMOVAL ACTION RPT 28MAY13 17JUN13 15 15 0
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CX00000635 ISSUE D0 REMOVAL ACTION RPT TO DOE 17JUN13 0 0 0

CX00000640 DOE REVIEW D0 REMOVAL ACTION RPT 18JUN13 18JUL13 21 21 0

CX00000650 REVISE D0 REMOVAL ACTION RPT 19JUL13 08AUG13 15 15 0

CX00000660 ISSUE D1 REMOVAL ACTION REPORT TO DOE 08AUG13 0 0 0

CX00000651 DOCUMENT TRANSMITTAL 09AUG13 22AUG13 10 10 0

CX00000652 ISSUE D1 REMOVAL ACTION RPT TO REG 22AUG13 0 0 0

CX00000653 REGULATORS REVIEW D1 REMOVAL ACTION RPT 23AUG13 23SEP13 21 21 0

CX00000654 REVISE D1 REMOVAL ACTION RPT 24SEP13 14OCT13 15 15 0

CX00000655 ISSUE D2 REMOVAL ACTION RPT TO DOE 14OCT13 0 0 0

CX00000656 DOCUMENT TRANSMITTAL 15OCT13 28OCT13 10 10 0

CX00000657 ISSUE D2 REMOVAL ACTION RPT TO REGULATORS 28OCT13 0 0 0

CX00000658 REGULATORS REVIEW D2 REMOVAL ACTION RPT 29OCT13 26NOV13 21 21 0

CX00000665 REG APPROVE D2 REMOVAL ACTION RPT 26NOV13 0 0 0

CX00000670 PROJECT COMPLETE 31JAN14 0 0 0

NRAWP  Removal Action Work Plan

CX00000550 DEVELOP DRAFT D0 REMOVAL ACTION WP 14DEC11 14MAR12 62 62 0

CX00000555 ISSUE DRAFT D0 REMOVAL ACTION WP TO BJC 14MAR12 0 0 0

CX00000560 BJC REVIEW DRAFT D0 REMOVAL ACTION WP 15MAR12 13APR12 21 21 0

CX00000570 REVISE DRAFT D0 REMOVAL ACTION WP 16APR12 04MAY12 15 15 0

CX00000575 ISSUE D0 REMOVAL ACTION WP TO DOE 04MAY12 0 0 0

CX00000580 DOE REVIEW D0 REMOVAL ACTION WP 07MAY12 05JUN12 21 21 0

CX00000590 REVISE D0 REMOVAL ACTION WP 06JUN12 26JUN12 15 15 0

CX00000600 ISSUE D1 REMOVAL ACTION WP TO DOE 26JUN12 0 0 0

CX00000591 DOCUMENT TRANSMITTAL 27JUN12 12JUL12 10 10 0

CX00000592 ISSUE D1 REMOVAL ACTION WP TO REG 12JUL12 0 0 0

CX00000593 REGULATORS REVIEW D1 REMOVAL ACTION WP 13JUL12 10AUG12 21 21 0

CX00000594 REVISE D1 REMOVAL ACTION WP 13AUG12 31AUG12 15 15 0

CX00000595 ISSUE D2 REMOVAL ACTION WP TO DOE 31AUG12 0 0 0

CX00000596 DOCUMENT TRANSMITTAL 04SEP12 17SEP12 10 10 0

CX00000597 ISSUE D2 REMOVAL ACTION WP TO REG 17SEP12 0 0 0

CX00000598 REGULATORS REVIEW D2 REMOVAL ACTION WP 18SEP12 16OCT12 21 21 0

CX00000605 REG APPROVE D2 REMOVAL ACTION WP 16OCT12 0 0 0

04.01.01.12.04  Mega WAG Waste

NWAG  WAG 3, 8, 28 Waste

CX00000720 SAP 31OCT02 20NOV02 15 15 0

CX00000730 collection of samples 21NOV02 27NOV02 5 5 0

CX00000740 analysis 02DEC02 02JAN03 21 21 0

CX00000750 develop data packages 03JAN03 09JAN03 5 5 0

CX00000760 develop certification packages 10JAN03 31JAN03 15 15 0

CX00000770 approval to ship onsite 03FEB03 14FEB03 10 10 0

04.01.01.13.01  Management & Integration

M&I  Management & Integration

CY00000011 STATE SAMPLES ENTERED INTO PEMS (NFT & SAIC) 01OCT02 30SEP03 250 250 0

CY00000012 MANAGEMENT & INTEGRATION fy03 01OCT02 30SEP03 250 250 0

CY00000015 SAIC WFT 02SEP03* 30SEP03 21 21 0

CY00000013 MANAGEMENT & INTEGRATION fy04 01OCT03 30SEP04 251 251 0
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CY00000014 MANAGEMENT & INTEGRATION fy05 01OCT04 30SEP05 250 250 0

04.01.01.13.02  Modeling

MOD  GW Modeling

CY00001880 QUARTERLY MODELING REPORT 01OCT02 31OCT02 23 23 0

CY00001890 QUARTERLY MODELING REPORT 02JAN03 31JAN03 21 21 0

CY00001900 QUARTERLY MODELING REPORT 01APR03 01MAY03 22 22 0

CY00001910 QUARTERLY MODELING REPORT 01JUL03 31JUL03 21 21 0

CY00001920 QUARTERLY MODELING REPORT FY04 01OCT03 30SEP04 251 251 0

CY00001930 QUARTERLY MODELING REPORT FY05 01OCT04 30SEP05 250 250 0

USAC  USACE

CY00001590 USACE GMS 01OCT02 30SEP03 250 250 0

CY00001595 Metals and RAD Model Study 01OCT02 27NOV02 42 42 0

04.01.01.13.03  Characterization

1A  S&T Site Evaluation Work Plan

CY00005001 Procurement 02MAY03* 15MAY03 10 10 0

CY00005000 Development of Draft D0 Site Evaluation WP 16MAY03 16JUN03 21 21 0

CY00005010 Issue Draft D0 Site Evaluation WP to BJC 16JUN03 0 0 0

CY00005020 BJC review Draft D0 Site Evaluation WP 17JUN03 09JUL03 15 15 0

CY00005030 Incorporate Comments to the Draft D0 SE WP 10JUL03 30JUL03 15 15 0

CY00005040 Issue D0 Site Evaluation WP to DOE 30JUL03 0 0 0

CY00005050 DOE review D0 Site Evaluation WP 31JUL03 28AUG03 21 21 0

CY00005060 Incorporate DOE comments to the D0 SE WP 29AUG03 23SEP03 17 17 0

CY00005070 Issue D1 Site Evaluation WP to DOE 23SEP03 0 0 0

CY00005080 Document Transmittal 24SEP03 30SEP03 5 5 0

CY00005090 Issue D1 Site Evaluation WP to Regulators 30SEP03 0 0 0

CY00005100 Regulators review D1 Site Evaluation WP 01OCT03 29OCT03 21 21 0

CY00005110 Incorporate Comment to the D1 Site Evaluation WP 30OCT03 21NOV03 17 17 0

CY00005120 Issue D2 Site Evaluation WP to DOE 21NOV03 0 0 0

CY00005130 Document Transmittal 24NOV03 02DEC03 5 5 0

CY00005140 Issue D2 Site Evaluation WP to Regulators 02DEC03 0 0 0

CY00005150 Regulators review D2 Site Evaluation WP 03DEC03 05JAN04 21 21 0

CY00005160 Regulators approve D2 Site Evaluation WP 05JAN04 0 0 0

1B  S&T Site Evaluation

CY00005171 Procurement of subcontract 24NOV03 25FEB04 62 62 0

CY00005180 Submittals 26FEB04 26APR04 42 42 0

CY00005181 Readiness Review 27APR04 03MAY04 5 5 0

CY00005182 NTP 04MAY04 04MAY04 1 1 0

CY00005183 Mobilization 05MAY04 06JUL04 42 42 0

CY00005184 Drive Point Profiling 07JUL04 13OCT04 70 70 0

CY00005185 Sample Analysis 23JUL04 14JAN05 120 120 0

CY00005187 Well Installation (3) 14OCT04 24NOV04 30 30 0

CY00005186 Demobilization 29NOV04 17DEC04 15 15 0

CY00005188 Water Treatment at filter press 29NOV04 17DEC04 15 15 0

CY00005189 Ship waste to on-site landfill 29NOV04 03DEC04 5 5 0

CY00005192 Off-site shipment preparation and approval 18JAN05 15FEB05 21 21 0

CY00005191 Ship waste to Envirocare 16FEB05 22FEB05 5 5 0
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1C  S&T Site Evaluation Report

CY00005190 Develop Draft D0 Site Evaluation Report 18JAN05 17MAY05 85 85 0

CY00005200 Issue Draft D0 Site Evaluation Report to BJC 17MAY05 0 0 0

CY00005210 BJC review Draft D0 Site Evaluation Report 18MAY05 16JUN05 21 21 0

CY00005220 Incorporate Comments to the Draft D0 SE Report 17JUN05 19JUL05 21 21 0

CY00005230 Issue D0 Site Evaluation Report to DOE 19JUL05 0 0 0

CY00005240 DOE review D0 Site Evaluation Report 20JUL05 17AUG05 21 21 0

CY00005250 Incorporate DOE comments to the D0 SE Report 18AUG05 16SEP05 21 21 0

CY00005260 Issue D1 Site Evaluation Report to DOE 16SEP05 0 0 0

CY00005270 Document Transmittal/Presentation 19SEP05 30SEP05 10 10 0

CY00005280 Issue D1 Site Evaluation Report to Regulators 30SEP05 0 0 0

CY00005290 Regulators review D1 Site Evaluation Report 03OCT05 31OCT05 21 21 0

CY00005300 Incorporate Comment to the D1 Site Evaluation Rp 01NOV05 23NOV05 17 17 0

CY00005310 Issue D2 Site Evaluation Report to DOE 23NOV05 0 0 0

CY00005320 Document Transmittal 28NOV05 02DEC05 5 5 0

CY00005330 Issue D2 Site Evaluation Report to Regulators 02DEC05 0 0 0

CY00005340 Regulators review D2 Site Evaluation Report 05DEC05 05JAN06 21 21 0

CY00005350 Regulators approve D2 Site Evaluation Report 05JAN06 0 0 0

PLMP  Plume Maps

CY00001430 PLUME MAPS 01APR03 30APR03 21 21 0

CY00001440 PLUME MAPS 01APR04 30APR04 21 21 0

CORR

CY00001431 Review of Draft White Paper 01OCT02 14OCT02 10 10 0

CY00001432 Develop Final White Paper 15OCT02 17OCT02 3 3 0

CY00001433 Review & Approval of Final White Paper 18OCT02 29OCT02 8 8 0

04.01.01.13.04  Well Abandonment/Installation

S&T  S&T Landfill

CY00000607 Sampling Analysis 01OCT02 25OCT02 19 19 0

CY00000608 Data Validation/Assessment 28OCT02 22NOV02 20 20 0

CY00000609 Report Data to KDEP 25NOV02 26NOV02 2 2 0

CY00000610 Regulator Review of Report 27NOV02 16DEC02 12 12 0

CY00000611 Regulator Approval 17DEC02 17DEC02 1 1 0

CY00000606 O&M of RCRA Waste 18DEC02 17JAN03 20 20 0

CY00000612 Well Abandonment 18DEC02 17JAN03 20 20 0

CY00000614 Demob 21JAN03 17FEB03 20 20 0

WAST  Waste

CY00000601 DISPOSAL OF WELL ABAND WASTE 12FEB03 25FEB03 10 10 0

WELL  Well Abandon/Install

CY00000602 Install 3 monitoring wells on Metropolis Lake Rd 02JAN03* 14JAN03 9 9 0

CY00000604 ANALYSIS/DATA VALIDATION 15JAN03 14MAR03 42 42 0

04.01.01.13.07  DOE Prime

DOE  DOE Prime

CY00000592 DOE PRIME FOR WELL ABAND 26FEB03 26MAR03 21 21 0

CY00000596 DOE PRIME FOR PHYTO TS WASTE 15FEB08 28FEB08 10 10 0

CY00000593 PROJECT COMPLETE 30SEP09 0 0 0
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04.01.01.13.08  Phytoremediation Treatability Study

1PHYT  Phytoremediation TS Work Plan

CY00000703 PROCUREMENT 06NOV06* 09FEB07 64 64 0

CY00000613 DEVELOP DRAFT D0 TS WORK PLAN 12FEB07 30MAR07 35 35 0

CY00000623 ISSUE DRAFT D0 TS WORK PLAN TO BJC 30MAR07 0 0 0

CY00000633 BJC REVIEW DRAFT D0 TS WORK PLAN 02APR07 01MAY07 21 21 0

CY00000643 REVISE DRAFT D0 TS WORK PLAN 02MAY07 22MAY07 15 15 0

CY00000653 ISSUE D0 TS WORK PLAN TO DOE 22MAY07 0 0 0

CY00000663 DOE REVIEW D0 TS WORK PLAN 23MAY07 21JUN07 21 21 0

CY00000673 REVISE D0 TS WORK PLAN 22JUN07 16JUL07 15 15 0

CY00000683 ISSUE D1 TS WORK PLAN TO DOE 16JUL07 0 0 0

CY00000684 DOCUMENT TRANSMITTAL 17JUL07 30JUL07 10 10 0

CY00000685 SUMBIT D1 TS WORK PLAN TO REGULATORS 30JUL07 0 0 0

CY00000686 REGULATORS REVIEW D1 TS WORK PLAN 31JUL07 28AUG07 21 21 0

CY00000687 REVISE D1 TS WORK PLAN 29AUG07 12SEP07 10 10 0

CY00000688 SUMBIT D2 TS WORK PLAN TO DOE 12SEP07 0 0 0

CY00000689 DOCUMENT TRANSMITTAL 13SEP07 26SEP07 10 10 0

CY00000690 SUBMIT D2 TS WORK PLAN TO REGULATORS 26SEP07 0 0 0

CY00000691 REGULATORS REVIEW D2 TS WORK PLAN 27SEP07 02OCT07 4 4 0

CY00000692 REGULATORS REVIEW D2 TS WORK PLAN fy04 03OCT07 25OCT07 17 17 0

CY00000693 APPROVAL OF D2 TS WORK PLAN 25OCT07 0 0 0

2PHYT  Treatability Study

CY00000713 READINESS REVIEW 30OCT07 01NOV07 3 3 0

CY00000723 MOBILIZATION 02NOV07 15NOV07 10 10 0

CY00000733 COLLECT GW SAMPLES 16NOV07 26NOV07 5 5 0

CY00000743 ANALYSIS 27NOV07 17DEC07 15 15 0

CY00000753 DRILL HOLES AND INSTALL TREES 18DEC07 18JAN08 21 21 0

CY00000763 INSTALL AND DEVELOP MONITORING WELLS 22JAN08 31JAN08 8 8 0

CY00000764 WASTE MANAGEMENT 22JAN08 24MAR08 44 44 0

CY00000773 MONITORING 01FEB08 30JAN09 250 250 0

CY00000774 ANALYSIS 01FEB08 13MAR09 280 280 0

CY00000783 DEMOBILIZATION 01FEB08 14FEB08 10 10 0

CY00000784 SHIPMENT OF WASTE 01FEB08 14FEB08 10 10 0

3PHYT  Treatability Study Report

CY00000793 DEVELOP DRAFT D0 TSR 16MAR09 14APR09 21 21 0

CY00000803 ISSUE DRAFT D0 TSR TO BJC 14APR09 0 0 0

CY00000813 BJC REVIEW DRAFT D0 TSR 15APR09 28APR09 10 10 0

CY00000823 REVISE DRAFT D0 TSR 29APR09 12MAY09 10 10 0

CY00000833 ISSUE D0 TSR TO DOE 12MAY09 0 0 0

CY00000843 DOE REVIEW D0 TSR 13MAY09 03JUN09 15 15 0

CY00000853 REVISE D0 TSR 04JUN09 17JUN09 10 10 0

CY00000863 ISSUE D1 TSR TO DOE 17JUN09 0 0 0

CY00000854 DOCUMENT TRANSMITTAL 18JUN09 01JUL09 10 10 0

CY00000855 ISSUE D2 TSR TO REGULATORS 01JUL09 0 0 0

CY00000856 REGULATORS REVIEW D1 TSR 06JUL09 03AUG09 21 21 0

CY00000857 REVISE D1 TSR 04AUG09 17AUG09 10 10 0
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CY00000858 ISSUE D2 TSR TO DOE 17AUG09 0 0 0

CY00000859 DOCUMENT TRANSMITTAL 18AUG09 31AUG09 10 10 0

CY00000860 ISSUE D2 TSR TO REGULATORS 31AUG09 0 0 0

CY00000861 REGULATORS REVIEW D2 TSR 01SEP09 30SEP09 21 21 0

CY00000873 REGULATORS APPROVE D2 TSR 30SEP09 0 0 0

+ 04.01.01.15.01  Management & Integration

01OCT02 28APR08 1,393 1,393 0

+ 04.01.01.15.04  6-Phase Treatability Study

01OCT02 30JAN04 332 332 0

04.01.01.15.06  C-400 Action

1PP  Proposed Plan

FS00000260 Procurement of Decision Documents 04AUG03 30SEP03 41 41 0

FS00000270 PREPARE DRAFT PROPOSED PLAN 01OCT03 03NOV03 24 24 0

FS00000280 INTERNAL REVIEW 04NOV03 10NOV03 5 5 0

FS00000290 INCORPORATE COMMENTS 11NOV03 17NOV03 5 5 0

FS00000300 ISSUE PROPOSED PLAN TO DOE (D0) 17NOV03 0 0 0

FS00000310 DOE REVIEW PROPOSED PLAN 18NOV03 18DEC03 21 21 0

FS00000320 CONSOLIDATE COMMENTS/RESPONSE 19DEC03 24DEC03 4 4 0

FS00000330 COMMENT RESOLUTION MEETING 29DEC03 29DEC03 1 1 0

FS00000340 INCORPORATE COMMENTS 30DEC03 13JAN04 10 10 0

FS00000350 RELEASE PREPARATION 14JAN04 16JAN04 3 3 0

FS00000360 CERTIFICATION MEETING 20JAN04 20JAN04 1 1 0

FS00000370 INCORPORATE COMMENTS 21JAN04 22JAN04 2 2 0

FS00000380 DOCUMENT TRANSMITTAL 23JAN04 23JAN04 1 1 0

FS00000390 ISSUE PROPOSED PLAN (D1) TO DOE 23JAN04 0 0 0

FS00000399 ISSUE PROPOSED PLAN TO EPA/KY (D1) 30JAN04 0 0 0

FS00000410 EPA/KY REVIEW PROPOSED PLAN 02FEB04 10MAR04 28 28 0

FS00000429 RECEIPT OF EPA/KDEP COMMENTS 10MAR04 0 0 0

FS00000439 INCORPORATE COMMENTS 11MAR04 25MAR04 11 11 0

FS00000440 RELEASE PREPARATION 26MAR04 30MAR04 3 3 0

FS00000459 CERTIFICATION MEETING 31MAR04 31MAR04 1 1 0

FS00000469 INCORPORATE COMMENTS 01APR04 02APR04 2 2 0

FS00000479 ISSUE PROPOSED PLAN (D2) TO DOE 02APR04 0 0 0

FS00000489 DOCUMENT TRANSMITTAL 05APR04 12APR04 5 5 0

FS00000499 ISSUE PROPOSED PLAN EPA/KY (D2) 12APR04 0 0 0

FS00000509 EPA/KY REVIEW PROPOSED PLAN 13APR04 11MAY04 21 21 0

FS00000519 EPA/KY APPROVAL OF PROPOSED PLAN 11MAY04 0 0 0

FS00000529 PUBLIC NOTICE PREPARATION 12MAY04 14MAY04 3 3 0

FS00000539 ISSUE PUBLIC NOTICE 17MAY04 17MAY04 1 1 0

FS00000540 ISSUE FINAL PROPOSED PLAN TO PUBLIC 17MAY04 0 0 0

FS00000550 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18MAY04 01JUL04 32 32 0

FS00000560 PUBLIC HEARING 25JUN04 25JUN04 1 1 0

FS00000570 CLOSE OF PUBLIC COMMENT PERIOD 01JUL04 0 0 0

FS00000580 CONSULT EPA/KY 06JUL04 13JUL04 6 6 0

2ROD  Record of Decision

FS00000600 RECORD OF DECISION SCOPING 14JAN04 21JAN04 5 5 0
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FS00000610 PREPARE DRAFT RECORD OF DECISION 22JAN04 12APR04 57 57 0

FS00000620 INTERNAL REVIEW 13APR04 26APR04 10 10 0

FS00000630 INCORPORATE COMMENTS 27APR04 10MAY04 10 10 0

FS00000640 ISSUE RECORD OF DECISION TO DOE (D0) 10MAY04 0 0 0

FS00000650 DOE REVIEWS RECORD OF DECISION 11MAY04 09JUN04 21 21 0

FS00000660 CONSOLIDATE COMMENTS/RESPONSE 10JUN04 16JUN04 5 5 0

FS00000670 COMMENT RESOLUTIONS MEETING 17JUN04 17JUN04 1 1 0

FS00000680 INCORPORATE COMMENTS 18JUN04 01JUL04 10 10 0

FS00000690 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 01JUL04 0 0 0

FS00000700 INCORPORATE PUBLIC COMMENTS 06JUL04 20JUL04 11 11 0

FS00000710 RELEASE PREPARATION 21JUL04 23JUL04 3 3 0

FS00000720 CERTIFICATION MEETING 26JUL04 26JUL04 1 1 0

FS00000730 INCORPORATE COMMENTS 27JUL04 27JUL04 1 1 0

FS00000740 ISSUE RECORD OF DECISION (D1) TO DOE 27JUL04 0 0 0

FS00000750 DOCUMENT TRANSMITTAL 28JUL04 03AUG04 5 5 0

FS00000760 ISSUE RECORD OF DECISION TO EPA/KY (D1) 03AUG04 0 0 0

FS00000770 EPA/KY REVIEW RECORD OF DECISION 04AUG04 07SEP04 24 24 0

FS00000780 INCORPORATE COMMENTS 08SEP04 20SEP04 9 9 0

FS00000790 RELEASE PREPARATION 21SEP04 23SEP04 3 3 0

FS00000800 CERTIFICATION MEETING 24SEP04 24SEP04 1 1 0

FS00000810 INCORPORATE COMMENTS 27SEP04 27SEP04 1 1 0

FS00000820 ISSUE RECORD OF DECISION (D2) TO DOE 27SEP04 0 0 0

FS00000830 DOCUMENT TRANSMITTAL 28SEP04 04OCT04 5 5 0

FS00000840 ISSUE RECORD OF DECISION TO EPA/KY (D2) 04OCT04 0 0 0

FS00000850 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 05OCT04 01NOV04 20 20 0

FS00000860 DOE RECEIVE EPA/KY APPROVAL OF ROD 01NOV04 0 0 0

FS00000870 RECORD OF DECISION SIGNATURE 02NOV04 01DEC04 20 20 0

FS00000880 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 01DEC04 0 0 0

FS00000890 EPA/KDEP ROD SIGNATURE 02DEC04 04JAN05 21 21 0

FS00000900 EPA/KDEP RETURN SIGNED ROD 04JAN05 0 0 0

FS00000910 ISSUE PUBLIC NOTICE OF ROD AVAILABILITY 05JAN05 10JAN05 4 4 0

3RDW  RD Work Plan

FS00000930 PREPARE RD WORK PLAN/SCHEDULE 04AUG04 18OCT04 53 53 0

FS00000940 INTERNAL REVIEW OF D0 19OCT04 01NOV04 10 10 0

FS00000950 INCORPORATE COMMENTS 02NOV04 15NOV04 10 10 0

FS00000960 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 15NOV04 0 0 0

FS00000970 DOE REVIEW RD WORK PLAN/SCHEDULE 16NOV04 16DEC04 21 21 0

FS00000980 CONSOLIDATE COMMENTS/RESPONSE 17DEC04 22DEC04 4 4 0

FS00000990 COMMENT RESOLUTION MEETING 23DEC04 23DEC04 1 1 0

FS00001000 INCORPORATE COMMENTS 28DEC04 12JAN05 11 11 0

FS00001010 RELEASE PREPARATION 13JAN05 19JAN05 4 4 0

FS00001020 CERTIFICATION MEETING 20JAN05 20JAN05 1 1 0

FS00001030 INCORPORATE COMMENTS 21JAN05 24JAN05 2 2 0

FS00001040 ISSUE RDWP (D1) TO DOE 24JAN05 0 0 0

FS00001050 DOCUMENT TRANSMITTAL 25JAN05 31JAN05 5 5 0

FS00001060 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 31JAN05 0 0 0

FS00001070 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 01FEB05 01MAR05 21 21 0
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FS00001080 INCORPORATE COMMENTS 02MAR05 03MAR05 2 2 0

FS00001090 RELEASE PREPARATION 04MAR05 07MAR05 2 2 0

FS00001100 CERTIFICATION MEETING 08MAR05 08MAR05 1 1 0

FS00001110 INCORPORATE COMMENTS 09MAR05 10MAR05 2 2 0

FS00001120 ISSUE RDWP TO DOE (D2) 10MAR05 0 0 0

FS00001130 DOCUMENT TRANSMITTAL 11MAR05 14MAR05 2 2 0

FS00001140 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 14MAR05 0 0 0

FS00001150 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 15MAR05 12APR05 20 20 0

FS00001160 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 12APR05 0 0 0

4RDR  Remedial Design Report

FS00001170 DESIGN/BUILD PROCUREMENT 08SEP04 30DEC04 78 78 0

FS00001190 PREPARE REMEDIAL DESIGN 03JAN05 06APR05 66 66 0

FS00001200 INTERNAL REVIEW OF D0 07APR05 20APR05 10 10 0

FS00001210 INCORPORATE COMMENTS 21APR05 04MAY05 10 10 0

FS00001220 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 04MAY05 0 0 0

FS00001230 DOE REVIEW DRAFT REMEDIAL DESIGN 05MAY05 03JUN05 21 21 0

FS00001240 CONSOLIDATE COMMENTS/RESPONSE 06JUN05 10JUN05 5 5 0

FS00001250 COMMENT RESOLUTION MEETING 13JUN05 13JUN05 1 1 0

FS00001260 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 14JUN05 27JUN05 10 10 0

FS00001270 RELEASE PREPARATION 28JUN05 30JUN05 3 3 0

FS00001280 CERTIFICATION MEETING 01JUL05 01JUL05 1 1 0

FS00001290 INCORPORATE COMMENTS 06JUL05 07JUL05 2 2 0

FS00001300 ISSUE RD (D1) TO DOE 07JUL05 0 0 0

FS00001310 DOCUMENT TRANSMITTAL 08JUL05 14JUL05 5 5 0

FS00001320 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14JUL05 0 0 0

FS00001330 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 15JUL05 12AUG05 21 21 0

FS00001340 INCORPORATE EPA/KDEP COMMENTS 15AUG05 29AUG05 11 11 0

FS00001350 RELEASE PREPARATION 30AUG05 01SEP05 3 3 0

FS00001360 CERTIFICATION MEETING 02SEP05 02SEP05 1 1 0

FS00001370 INCORPORATE COMMENTS 06SEP05 07SEP05 2 2 0

FS00001380 ISSUE RD (D2) TO DOE 07SEP05 0 0 0

FS00001390 DOCUMENT TRANSMITTAL 08SEP05 14SEP05 5 5 0

FS00001400 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1) 14SEP05 0 0 0

FS00001410 EPA/KDEP REVIEW CFC DESIGN 15SEP05 13OCT05 21 21 0

FS00001420 EPA/KDEP APPROVE CFC DESIGN 13OCT05 0 0 0

5RAWP  Remedial Action Work Plan

FS00001440 PREPARE REMEDIAL ACTION WORK PLAN 03JAN05 15APR05 73 73 0

FS00001450 INTERNAL REVIEW OF D0 18APR05 06MAY05 15 15 0

FS00001460 INCORPORATE COMMENTS 09MAY05 27MAY05 15 15 0

FS00001470 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 27MAY05 0 0 0

FS00001480 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 31MAY05 28JUN05 21 21 0

FS00001490 CONSOLIDATE COMMENTS/RESPONSE 29JUN05 07JUL05 5 5 0

FS00001500 COMMENT RESOLUTION MEETING 08JUL05 08JUL05 1 1 0

FS00001510 INCORPORATE COMMENTS 11JUL05 29JUL05 15 15 0

FS00001520 RELEASE PREPARATION 01AUG05 03AUG05 3 3 0

FS00001530 CERTFICATION MEETING 04AUG05 04AUG05 1 1 0
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FS00001540 INCORPORATE COMMENTS 05AUG05 05AUG05 1 1 0

FS00001550 ISSUE RAWP (D1) TO DOE 05AUG05 0 0 0

FS00001560 DOCUMENT TRANSMITTAL 08AUG05 12AUG05 5 5 0

FS00001570 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 12AUG05 0 0 0

FS00001580 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 15AUG05 15SEP05 23 23 0

FS00001590 INCORPORATE COMMENTS 16SEP05 29SEP05 10 10 0

FS00001600 RELEASE PREPARATION 30SEP05 05OCT05 4 4 0

FS00001610 CERTIFICATION MEETING 06OCT05 06OCT05 1 1 0

FS00001620 INCORPORATE COMMENTS 07OCT05 07OCT05 1 1 0

FS00001630 ISSUE RAWP (D2) TO DOE 07OCT05 0 0 0

FS00001640 DOCUMENT TRANSMITTAL 10OCT05 14OCT05 5 5 0

FS00001650 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 14OCT05 0 0 0

FS00001660 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 17OCT05 17NOV05 24 24 0

FS00001670 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 17NOV05 0 0 0

6RA  Remedial Action MIP

FS00001721 READINESS REVIEW FOR CHARACTERIZATION 18NOV05 28NOV05 5 5 0

FS00001771 MOBILIZATION (INCLUDES 90-DAY AREA) 29NOV05 09JAN06 27 27 0

FS00001723 MIP (50 LOCATIONS) 10JAN06 21MAR06 50 50 0

FS00001724 DRILLING FOR SOIL AND GW SAMPLING 10JAN06 27FEB06 34 34 0

FS00001725 ANALYSIS AND DATA VERIFICATION 10JAN06 11APR06 65 65 0

FS00001727 WASTE MANAGEMENT FOR CHARACTERIZATION 10JAN06 10JUL06 125 125 0

FS00001726 DEMOBILIZATION FOR CHARACTERIZATION 22MAR06 28MAR06 5 5 0

7RA  Full Scale 6-Phase

FS00001776 SITE PREPARATION 10OCT05 11APR06 126 126 0

FS00001728 READINESS REVIEW 12APR06 26APR06 10 10 0

FS00001788 START FIELD WORK 12APR06 0 0 0

FS00001729 MOBILIZATION 27APR06 24MAY06 20 20 0

FS00001731 CONSTRUCTION OF ELECTRICAL LINES TO SYSTEM 27APR06 31OCT06 130 130 0

FS00011729 Provide PPE, Drums, Drum Hauling, etc. 27APR06 27AUG08 585* 585* 0

FS00001730 DRILL AND INSTALL ELECTRODE 1-6 25MAY06 20JUN06 18 18 0

FS00001757 WASTE MANAGEMENT OF SOLIDS 25MAY06 27SEP07 336 336 0

FS00001758 WASTE MANAGEMENT OF WATER 25MAY06 27SEP07 336 336 0

FS00001777 BASELINE SOIL SAMPLING ANALYSIS 25MAY06 05APR07 216 216 0

FS00001760 DISCHARGE OF WASTE WATER 09JUN06 11OCT07 336 336 0

FS00001732 DRILL AND INSTALL ELECTRODE 7-12 21JUN06 18JUL06 18 18 0

FS00001733 DRILL AND INSTALL ELECTRODE 13-18 19JUL06 11AUG06 18 18 0

FS00001734 DRILL AND INSTALL ELECTRODE 19-24 14AUG06 07SEP06 18 18 0

FS00001769 TRANSPORTATION OF SOLID WASTE TO OR 25AUG06 31DEC07 336 336 0

FS00001770 TRANSPORATION OF SOLID WASTE TO ENVIROCARE 25AUG06 05FEB08 360 360 0

FS00001759 TREATMENT OF SOLID WASTE AT OR 01SEP06 08JAN08 336 336 0

FS00001735 DRILL AND INSTALL ELECTRODE 25-30 08SEP06 03OCT06 18 18 0

FS00001736 DRILL AND INSTALL ELECTRODE 31-36 04OCT06 27OCT06 18 18 0

FS00001737 DRILL AND INSTALL ELECTRODE 37-42 30OCT06 22NOV06 18 18 0

FS00001738 DRILL AND INSTALL ELECTRODE 43-48 27NOV06 20DEC06 18 18 0

FS00001739 DRILL AND INSTALL ELECTRODE 49-54 21DEC06 19JAN07 18 18 0

FS00001740 DRILL AND INSTALL ELECTRODE 55-60 22JAN07 14FEB07 18 18 0
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FS00001741 DRILL AND INSTALL ELECTRODE 61-66 15FEB07 12MAR07 18 18 0

FS00001742 DRILL AND INSTALL ELECTRODE 67-72 13MAR07 05APR07 18 18 0

FS00001743 DRILL AND INSTALL PIEZOMETERS 1-6 09APR07 24APR07 12 12 0

FS00001744 DRILL AND INSTALL PIEZOMETERS 7-12 25APR07 10MAY07 12 12 0

FS00001745 DRILL AND INSTALL PIEZOMETERS 13-18 11MAY07 29MAY07 12 12 0

FS00001746 DRILL AND INSTALL PIEZOMETERS 19-24 30MAY07 14JUN07 12 12 0

FS00001747 DRILL AND INSTALL PIEZOMETERS 25-30 15JUN07 02JUL07 12 12 0

FS00001748 DRILL AND INSTALL PIEZOMETERS 31-36 03JUL07 20JUL07 12 12 0

FS00001749 DRILL AND INSTALL PIEZOMETERS 37-42 23JUL07 07AUG07 12 12 0

FS00001750 DRILL AND INSTALL PIEZOMETERS 43-48 08AUG07 23AUG07 12 12 0

FS00001751 DRILL AND INSTALL WELL CLUSTERS 1 24AUG07 29AUG07 4 4 0

FS00001752 DRILL AND INSTALL WELL CLUSTERS 2 30AUG07 05SEP07 4 4 0

FS00001753 DRILL AND INSTALL WELL CLUSTERS 3 06SEP07 11SEP07 4 4 0

FS00001754 DRILL AND INSTALL WELL CLUSTERS 4 12SEP07 17SEP07 4 4 0

FS00001755 DRILL AND INSTALL WELL CLUSTERS 5 18SEP07 21SEP07 4 4 0

FS00001756 DRILL AND INSTALL WELL CLUSTERS 6 24SEP07 27SEP07 4 4 0

FS00001761 BASELINE GROUNDWATER SAMPLING 28SEP07 03OCT07 4 4 0

FS00001762 BASELINE GROUNDWATER SAMPLING ANALYSIS 28SEP07 13NOV07 33 33 0

FS00002000 Drill and Install 12 Monitoring Wells for MoNA 28SEP07 26DEC07 60 60 0

FS00001763 SYSTEM INSTALLATION 04OCT07 01NOV07 21 21 0

FS00001764 OPERATION 02NOV07 10JUN08 150 150 0

FS00001765 COOLING PERIOD 11JUN08 20JUN08 8 8 0

FS00001766 POST OPERATION SAMPLING 11JUN08 11JUL08 21 21 0

FS00001768 POST OPERATION ANALYSIS 11JUN08 29JUL08 33 33 0

FS00001767 DEMOBILIZATION 30JUL08 27AUG08 21 21 0

FS00001789 FIELD WORK COMPLETE 27AUG08 0 0 0

8RAR  Remedial Action Report

FS00002030 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 30JUL08 26SEP08 42 42 0

FS00002040 ISSUE DRAFT D0 REMOVAL ACTION REPORT TO BJC 26SEP08 0 0 0

FS00002050 BJC REVIEW DRAFT D0 REMOVAL ACTION REPORT 29SEP08 27OCT08 21 21 0

FS00002060 REVISE DRAFT D0 REMOVAL ACTION REPORT 28OCT08 17NOV08 15 15 0

FS00002070 ISSUE D0 REMOVAL ACTION REPORT TO DOE 17NOV08 0 0 0

FS00002080 DOE REVIEW D0 REMOVAL ACTION REPORT 18NOV08 18DEC08 21 21 0

FS00002090 REVISE D0 REMOVAL ACTION REPORT 19DEC08 13JAN09 15 15 0

FS00002100 ISSUE D1 REMOVAL ACTION REPORT TO DOE 13JAN09 0 0 0

FS00002111 DOCUMENT TRANSMITTAL 14JAN09 28JAN09 10 10 0

FS00002112 ISSUE D1 REMOVAL ACTION REPORT TO REG 28JAN09 0 0 0

FS00002113 REGULATORS REVIEW D1 REMOVAL ACTION RPT 29JAN09 26FEB09 21 21 0

FS00002114 REVISE D1 REMOVAL ACTION RPT 27FEB09 19MAR09 15 15 0

FS00002115 ISSUE D2 REMOVAL ACTION REPORT TO DOE 19MAR09 0 0 0

FS00002116 DOCUMENT TRANSMITTAL 20MAR09 02APR09 10 10 0

FS00002117 ISSUE D2 REMOVAL ACTION REPORT TO REG 02APR09 0 0 0

FS00002118 REGULATORS REVIEW D2 REMOVAL ACTION RPT 03APR09 04MAY09 21 21 0

FS00002110 REG APPROVE D2 REMOVAL ACTION REPORT 04MAY09 0 0 0

FS00002270 PROJECT COMPLETE 04MAY09 0 0 0
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04.01.01.15.08  DOE Prime

DOE  DOE Prime

FS00002252 DOE PRIMES FOR TREATABILITY STUDY 01OCT02 28JAN03 80 80 0

FS00002251 DOE PRIMES 03OCT06 08MAY08 400 400 0

04.01.01.16  PAD Groundwater Fenceline Action

FT00000010 PAD GROUNDWATER OU 17FEB12 19JUL19 1,855* 1,855* 0

04.01.01.16.01  GW Fenceline M&I

M&I  Management & Integration

FT0000000A PROJECT START 17FEB12* 0 0 0

FT00000021 Management & Integration 17FEB12 28SEP12 156 156 0

FT00000022 Management & Integration 01OCT12* 19JUL13 200 200 0

FT00000023 Management & Integration 01OCT13* 21JUL14 200 200 0

FT00000024 Management & Integration 01OCT14* 21JUL15 200 200 0

FT00000025 Management & Integration 01OCT15* 20JUL16 200 200 0

FT00000026 Management & Integration 03OCT16* 21JUL17 200 200 0

FT00000027 Management & Integration 02OCT17* 20JUL18 200 200 0

FT00000028 Management & Integration 01OCT18* 19JUL19 200 200 0

04.01.01.16.03  GW Fenceline Decision Document

2PP

FT00000050 GWOU PROPOSED PLAN 17FEB12 22MAR13 275* 275* 0

FT00000060 PREPARATION OF (D0) PROPOSED PLAN 17FEB12* 09MAY12 58 58 0

FT00000070 INTERNAL REVIEW 10MAY12 11JUN12 22 22 0

FT00000080 PREPARE D0 PROPOSED PLAN 12JUN12 10JUL12 19 19 0

FT00000090 ISSUE D0 PP TO DOE/BJC 10JUL12 0 0 0

FT00000100 DOE REVIEW D0 PROPOSED PLAN 11JUL12 09AUG12 22 22 0

FT00000130 CONSOLIDATE COMMENTS/RESPONSE 10AUG12 16AUG12 5 5 0

FT00000140 COMMENT RESOLUTION MEETING 17AUG12 17AUG12 1 1 0

FT00000150 INCORPORATE COMMENTS 20AUG12 24SEP12 25 25 0

FT00000160 ISSUE D1 PP TO DOE 24SEP12 0 0 0

FT00000170 ISSUE D1 PROPOSED PLAN 03OCT12 0 0 0

FT00000180 EPA/KDEP REVIEW D1 PROPOSED PLAN 04OCT12 16NOV12 32 32 0

FT00000200 PREPARATION OF D2 PROPOSED PLAN 19NOV12 18DEC12 20 20 0

FT00000220 ISSUE D2 PP TO DOE 19DEC12 0 0 0

FT00000230 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 27DEC12 0 0 0

FT00000240 EPA/KDEP REVIEW D2 PROPOSED PLAN 27DEC12 01FEB13 25 25 0

FT00000270 EPA/KDEP APPROVAL OF PROPOSED PLAN 04FEB13 0 0 0

FT00000280 PUBLIC REVIEW OF FINAL PROPOSED PLAN 05FEB13 18MAR13 30 30 0

FT00000300 CLOSE OF PUBLIC COMMENT 18MAR13 0 0 0

FT00000310 CONSULT WITH EPA/KDEP 19MAR13 22MAR13 4 4 0

3ROD

FT00000110 RECORD OF DECISION 17JUL12 22AUG13 277* 277* 0

FT00000120 PREPARATION OF (D0) ROD/LUCIP 17JUL12 01NOV12 77 77 0

FT00000190 INTERNAL REVIEW 02NOV12 03DEC12 20 20 0

FT00000210 INCORPORATE COMMENTS 04DEC12 04JAN13 21 21 0

FT00000250 ISSUE D0 ROD/LUCIP TO DOE/BJC 04JAN13 0 0 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 30 of 189



Sheet 31 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

FT00000260 DOE/BJC REVIEW D0 ROD/LUCIP 07JAN13 06FEB13 22 22 0

FT00000290 PREPARATION OF D1 ROD/LUCIP 07FEB13 01APR13 37 37 0

FT00000320 ISSUE D1 ROD/LUCIP TO DOE 01APR13 0 0 0

FT00000330 ISSUE D1 ROD/LUCIP TO EPA/KDEP 08APR13 0 0 0

FT00000340 EPA/KDEP REVIEW D1 ROD/LUCIP 09APR13 10MAY13 24 24 0

FT00000350 PREPARE D2 ROD/LUCIP 13MAY13 03JUL13 37 37 0

FT00000360 ISSUE D2 ROD/LUCIP TO DOE 03JUL13 0 0 0

FT00000370 ISSUE D2 ROD/LUCIP TO EPA/KDEP 15JUL13 0 0 0

FT00000380 EPA/KDEP REVIEW D2 ROD/LUCIP 16JUL13 25JUL13 8 8 0

FT00000390 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 16JUL13 12AUG13 20 20 0

FT00000400 DOE ROD SIGNATURE 26JUL13 22AUG13 20 20 0

REA

FT00000401 REA ALLOWANCE 17FEB12* 17APR12 42 42 0

FT00000402 REA ALLOWANCE 18APR12* 18JUN12 43 43 0

FT00000403 REA ALLOWANCE 19JUN12* 21AUG12 44 44 0

04.01.01.16.04  GW 720 PTZ Treatability Study

REA

FT00000702 REA ALLOWANCE 17FEB12* 23MAR12 26 26 0

FT00000703 REA ALLOWANCE 26MAR12* 01MAY12 26 26 0

SP

FT00000410 SOUTHWEST PLUME 17FEB12 13MAR15 768* 768* 0

FT00000420 TREATMENT MONITORING/SAMPLING (3 EVENTS) 17FEB12* 15MAY12 62 62 0

FT00000430 QUARTERLY MONITORING REPORTS 17FEB12 15FEB13 250 250 0

FT00000451 TREATMENT MONITORING/ANALYSIS (3 EVENTS) 20MAR12 13JUN12 60 60 0

FT00000421 TREATMENT MONITORING/SAMPLING 01AUG12 07AUG12 5 5 0

FT00000452 TREATMENT MONITORING/ANALYSIS 08AUG12 04SEP12 19 19 0

FT00000422 TREATMENT MONITORING/SAMPLING 30OCT12 05NOV12 5 5 0

FT00000453 TREATMENT MONITORING/ANALYSIS 06NOV12 03DEC12 18 18 0

FT00000423 TREATMENT MONITORING/SAMPLING 01FEB13 07FEB13 5 5 0

FT00000454 TREATMENT MONITORING/ANALYSIS 08FEB13 15FEB13 6 6 0

FT00000431 QUARTERLY MONITORING REPORTS FY 03 18FEB13 17FEB14 250 250 0

FT00000461 TREATMENT MONITORING/ANALYSIS FY03 18FEB13 07MAR13 14 14 0

FT00000424 TREATMENT MONITORING/SAMPLING 16APR13 18APR13 3 3 0

FT00000455 TREATMENT MONITORING/ANALYSIS 19APR13 15MAY13 19 19 0

FT00000425 TREATMENT MONITORING/SAMPLING 31JUL13 06AUG13 5 5 0

FT00000456 TREATMENT MONITORING/ANALYSIS 07AUG13 03SEP13 19 19 0

FT00000426 TREATMENT MONITORING/SAMPLING 29OCT13 04NOV13 5 5 0

FT00000457 TREATMENT MONITORING/ANALYSIS 05NOV13 02DEC13 18 18 0

FT00000450 TREATMENT MONITORING/SAMPLING 31JAN14 06FEB14 5 5 0

FT00000458 TREATMENT MONITORING/ANALYSIS 07FEB14 06MAR14 20 20 0

FT00000432 QUARTERLY MONITORING REPORTS FY 04 18FEB14 15MAY14 62 62 0

FT00000427 TREATMENT MONITORING/SAMPLING 01MAY14 07MAY14 5 5 0

FT00000459 TREATMENT MONITORING/ANALYSIS 08MAY14 02JUN14 17 17 0

TSR  Treatability Study

FT00000460 TREATABILITY STUDY REPORT 11MAR14 13MAR15 253* 253* 0

FT00000470 DEVELOPMEMT OF (D0) TS 11MAR14 07MAY14 41 41 0
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FT00000480 INTERNAL REVIEW 08MAY14 02JUN14 17 17 0

FT00000490 INCORPORATE COMMENTS 03JUN14 02JUL14 22 22 0

FT00000500 ISSUE TS REPORT TO DOE (D0) 02JUL14 0 0 0

FT00000510 DOE REVIEW OF TS REPORT 07JUL14 05AUG14 22 22 0

FT00000520 CONSOLIDATE COMMENTS/RESPONSE 06AUG14 12AUG14 5 5 0

FT00000530 COMMENT RESOLUTION MEETING 13AUG14 13AUG14 1 1 0

FT00000540 INCORPORATE COMMENTS 14AUG14 22AUG14 7 7 0

FT00000550 RELEASE PREPARATION 25AUG14 26AUG14 2 2 0

FT00000560 CERTFICATION MEETING 27AUG14 27AUG14 1 1 0

FT00000570 INCORPORATE COMMENTS 28AUG14 29AUG14 2 2 0

FT00000580 ISSUE TS REPORT (D1) TO DOE 29AUG14 0 0 0

FT00000590 DOCUMENT TRANSMITTAL 02SEP14 08SEP14 5 5 0

FT00000600 ISSUE TS REPORT TO EPA/KDEP (D1) 08SEP14 0 0 0

FT00000610 EPA/KY REVIEW TS REPORT 09SEP14 08DEC14 63 63 0

FT00000620 RECEIPT OF EPA/KDEP  COMMENTS 08DEC14 0 0 0

FT00000630 INCORPORATE COMMENTS 09DEC14 26JAN15 31 31 0

FT00000640 RELEASE PREPARATION 27JAN15 29JAN15 3 3 0

FT00000650 CERTIFICATION MEETING 30JAN15 30JAN15 1 1 0

FT00000660 INCORPORATE COMMENTS 02FEB15 03FEB15 2 2 0

FT00000670 ISSUE TS REPORT (D2) TO DOE 03FEB15 0 0 0

FT00000680 DOCUMENT TRANSMITTAL 04FEB15 10FEB15 5 5 0

FT00000690 ISSUE TS REPORT TO EPA/KY (D2) 10FEB15 0 0 0

FT00000700 EPA/KY REVIEW OF TS REPORT 11FEB15 13MAR15 23 23 0

FT00000710 EPA/KY APPROVAL OF TS REPORT 13MAR15 0 0 0

04.01.01.16.06  GW Fenceline Design

1RDW

FT00000720 REMEDIAL DESIGN WORK PLAN/SCHEDULE 17FEB12 04JAN13 221* 221* 0

FT00000730 PREPARE RD WORK PLAN/SCHEDULE 17FEB12* 23MAY12 68 68 0

FT00000740 INTERNAL REVIEW 24MAY12 25JUN12 22 22 0

FT00000750 INCORPORATE COMMENTS 26JUN12 27JUL12 22 22 0

FT00000760 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 27JUL12 0 0 0

FT00000770 DOE REVIEW RD WORK PLAN/SCHEDULE 30JUL12 23AUG12 19 19 0

FT00000780 CONSOLIDATE COMMENTS/RESPONSE 24AUG12 29AUG12 4 4 0

FT00000790 COMMENT RESOLUTION MEETING 30AUG12 30AUG12 1 1 0

FT00000800 INCORPORATE COMMENTS 31AUG12 12SEP12 8 8 0

FT00000810 RELEASE PREPARATION 13SEP12 17SEP12 3 3 0

FT00000820 CERTIFICATION MEETING 18SEP12 18SEP12 1 1 0

FT00000830 INCORPORATE COMMENTS 19SEP12 19SEP12 1 1 0

FT00000840 ISSUE RDWP (D1) TO DOE 19SEP12 0 0 0

FT00000850 DOCUMENT TRANSMITTAL 20SEP12 26SEP12 5 5 0

FT00000860 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 26SEP12 0 0 0

FT00000870 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 27SEP12 29OCT12 23 23 0

FT00000880 INCORPORATE COMMENTS 30OCT12 12NOV12 10 10 0

FT00000890 RELEASE PREPARATION 13NOV12 16NOV12 4 4 0

FT00000900 CERTIFICATION MEETING 19NOV12 19NOV12 1 1 0

FT00000910 INCORPORATE COMMENTS 20NOV12 21NOV12 2 2 0
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FT00000920 ISSUE RDWP TO DOE (D2) 21NOV12 0 0 0

FT00000930 DOCUMENT TRANSMITTAL 26NOV12 29NOV12 4 4 0

FT00000940 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 29NOV12 0 0 0

FT00000950 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 30NOV12 04JAN13 23 23 0

FT00000960 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 04JAN13 0 0 0

2RDR

FT00000970 DESIGN/BUILD PROCUREMENT 17FEB12* 10AUG12 122 122 0

FT00000980 REMEDIAL DESIGN REPORT 13AUG12 14AUG13 252* 252* 0

FT00000990 PREPARE (D0) REMEDIAL DESIGN 13AUG12 17DEC12 88 88 0

FT00001000 INTERNAL REVIEW 18DEC12 22JAN13 22 22 0

FT00001010 PREPARE D0 REMEDIAL DESIGN 23JAN13 20FEB13 21 21 0

FT00001020 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 20FEB13 0 0 0

FT00001030 DOE REVIEW DRAFT REMEDIAL DESIGN 21FEB13 20MAR13 20 20 0

FT00001040 CONSOLIDATE COMMENTS/RESPONSE 21MAR13 27MAR13 5 5 0

FT00001050 COMMENT RESOLUTION MEETING 28MAR13 28MAR13 1 1 0

FT00001060 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 01APR13 26APR13 20 20 0

FT00001070 RELEASE PREPARATION 29APR13 01MAY13 3 3 0

FT00001080 CERTIFICATION MEETING 02MAY13 02MAY13 1 1 0

FT00001090 INCORPORATE COMMENTS 03MAY13 06MAY13 2 2 0

FT00001100 ISSUE RD (D1) TO DOE 06MAY13 0 0 0

FT00001110 DOCUMENT TRANSMITTAL 07MAY13 13MAY13 5 5 0

FT00001120 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 13MAY13 0 0 0

FT00001130 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 14MAY13 10JUN13 19 19 0

FT00001140 INCORPORATE EPA/KDEP COMMENTS 11JUN13 25JUN13 11 11 0

FT00001150 RELEASE PREPARATION 26JUN13 28JUN13 3 3 0

FT00001160 CERTIFICATION MEETING 01JUL13 01JUL13 1 1 0

FT00001170 INCORPORATE COMMENTS 02JUL13 03JUL13 2 2 0

FT00001180 ISSUE RD (D2) TO DOE 03JUL13 0 0 0

FT00001190 DOCUMENT TRANSMITTAL 08JUL13 12JUL13 5 5 0

FT00001200 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 12JUL13 0 0 0

FT00001210 EPA/KDEP REVIEW CFC DESIGN 15JUL13 14AUG13 23 23 0

FT00001220 EPA/KDEP APPROVE CFC DESIGN 14AUG13 0 0 0

04.01.01.16.07  GW Fenceline Action Implementation

1RAW

FT00001230 REMEDIAL ACTION WORK PLAN 13AUG12 15AUG13 253* 253* 0

FT00001240 PREPARE REMEDIAL ACTION WORK PLAN 13AUG12 18DEC12 89 89 0

FT00001250 INTERNAL REVIEW 19DEC12 22JAN13 21 21 0

FT00001260 INCORPORATE COMMENTS 23JAN13 20FEB13 21 21 0

FT00001270 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 20FEB13 0 0 0

FT00001280 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 21FEB13 21MAR13 21 21 0

FT00001290 CONSOLIDATE COMMENTS/RESPONSE 22MAR13 28MAR13 5 5 0

FT00001300 COMMENT RESOLUTION MEETING 01APR13 01APR13 1 1 0

FT00001310 INCORPORATE COMMENTS 02APR13 29APR13 20 20 0

FT00001320 RELEASE PREPARATION 30APR13 30APR13 1 1 0

FT00001330 CERTFICATION MEETING 01MAY13 01MAY13 1 1 0

FT00001340 INCORPORATE COMMENTS 02MAY13 03MAY13 2 2 0
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FT00001350 ISSUE RAWP (D1) TO DOE 03MAY13 0 0 0

FT00001360 DOCUMENT TRANSMITTAL 06MAY13 09MAY13 4 4 0

FT00001370 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 09MAY13 0 0 0

FT00001380 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 10MAY13 11JUN13 22 22 0

FT00001390 INCORPORATE COMMENTS 12JUN13 26JUN13 11 11 0

FT00001400 RELEASE PREPARATION 27JUN13 01JUL13 3 3 0

FT00001410 CERTIFICATION MEETING 02JUL13 02JUL13 1 1 0

FT00001420 INCORPORATE COMMENTS 03JUL13 08JUL13 2 2 0

FT00001430 ISSUE RAWP (D2) TO DOE 08JUL13 0 0 0

FT00001440 DOCUMENT TRANSMITTAL 09JUL13 15JUL13 5 5 0

FT00001450 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 15JUL13 0 0 0

FT00001460 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 16JUL13 15AUG13 23 23 0

FT00001470 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 15AUG13 0 0 0

2QAP

FT00001480 CONSTRUCTION ASSURANCE PLAN 13AUG12 15AUG13 253* 253* 0

FT00001490 PREPARE (D-1) CONSTRUCTION ASSURANCE PLAN 13AUG12 18DEC12 89 89 0

FT00001500 INTERNAL REVIEW 19DEC12 22JAN13 21 21 0

FT00001510 PREPARE D0 CONSTRUCTION ASSURANCE PLAN 23JAN13 20FEB13 21 21 0

FT00001520 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 20FEB13 0 0 0

FT00001530 DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 21FEB13 21MAR13 21 21 0

FT00001540 CONSOLIDATE COMMENTS/RESPONSE 22MAR13 28MAR13 5 5 0

FT00001550 COMMENT RESOLUTION MEETING 01APR13 01APR13 1 1 0

FT00001560 INCORPORATE COMMENTS 02APR13 29APR13 20 20 0

FT00001570 RELEASE PREPARATION 30APR13 30APR13 1 1 0

FT00001580 CERTIFICATION MEETING 01MAY13 01MAY13 1 1 0

FT00001590 INCORPORATE COMMENTS 02MAY13 03MAY13 2 2 0

FT00001600 ISSUE CONSTRUCTION QA PLAN (D1) TO DOE 03MAY13 0 0 0

FT00001610 DOCUMENT TRANSMITTAL 06MAY13 09MAY13 4 4 0

FT00001620 ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 09MAY13 0 0 0

FT00001630 EPA/KY REVIEW CONSTRUCTION QA PLAN 10MAY13 11JUN13 22 22 0

FT00001640 INCORPORATE COMMENTS 12JUN13 26JUN13 11 11 0

FT00001650 RELEASE PREPARATION 27JUN13 01JUL13 3 3 0

FT00001660 CERTIFICATION MEETING 02JUL13 02JUL13 1 1 0

FT00001670 INCORPORATE COMMENTS 03JUL13 08JUL13 2 2 0

FT00001680 ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 08JUL13 0 0 0

FT00001690 DOCUMENT TRANSMITTAL 09JUL13 15JUL13 5 5 0

FT00001700 ISSUE CONSTRUCTION QA PLAN EPA/KY (D2) 15JUL13 0 0 0

FT00001710 EPA/KY REVIEW CONSTRUCTION QA PLAN 16JUL13 15AUG13 23 23 0

FT00001720 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 15AUG13 0 0 0

3RA  Removal Action

FT00001730 REMEDIAL ACTION 23AUG13 16NOV17 1,060* 1,060* 0

FT00001740 REMEDIAL ACTION-MOBILIZATION 23AUG13 15NOV13 60 60 0

FT00001750 REMEDIAL ACTION-START 15NOV13 0 0 0

FT00001760 REMEDIAL ACTION-CONSTRUCTION 18NOV13 16NOV17 1,000 1,000 0

FT00001770 REMEDIAL ACTION-FINISH 16NOV17 0 0 0
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4O&M

FT00001780 O&M PLAN 14MAY12 09MAY13 248* 248* 0

FT00001790 PREPARE  O&M PLAN 14MAY12* 18JUN12 25 25 0

FT00001800 INTERNAL REVIEW 19JUN12 18JUL12 20 20 0

FT00001810 INCORPORATE COMMENTS 19JUL12 16AUG12 21 21 0

FT00001820 ISSUE O&M PLAN TO DOE (D0) 16AUG12 0 0 0

FT00001830 DOE REVIEWS O&M PLAN 17AUG12 14SEP12 20 20 0

FT00001840 CONSOLIDATE COMMENTS/RESPONSE 17SEP12 21SEP12 5 5 0

FT00001850 COMMENT RESOLUTIONS MEETING 24SEP12 24SEP12 1 1 0

FT00001860 INCORPORATE COMMENTS 25SEP12 24OCT12 22 22 0

FT00001870 RELEASE PREPARATION 25OCT12 29OCT12 3 3 0

FT00001880 CERTIFICATION MEETING 30OCT12 30OCT12 1 1 0

FT00001890 INCORPORATE COMMENTS 31OCT12 01NOV12 2 2 0

FT00001900 ISSUE O&M PLAN (D1) TO DOE 01NOV12 0 0 0

FT00001910 DOCUMENT TRANSMITTAL 02NOV12 08NOV12 5 5 0

FT00001920 ISSUE O&M PLAN TO EPA/KY (D1) 08NOV12 0 0 0

FT00001930 EPA/KY REVIEW O&M PLAN 09NOV12 07FEB13 59 59 0

FT00001940 INCORPORATE COMMENTS 08FEB13 26MAR13 33 33 0

FT00001950 RELEASE PREPARATION 27MAR13 01APR13 3 3 0

FT00001960 CERTIFICATION MEETING 02APR13 02APR13 1 1 0

FT00001970 INCORPORATE COMMENTS 03APR13 04APR13 2 2 0

FT00001980 ISSUE O&M PLAN (D2) TO DOE 04APR13 0 0 0

FT00001990 DOCUMENT TRANSMITTAL 05APR13 10APR13 4 4 0

FT00002000 ISSUE O&M PLAN TO EPA/KY (D2) 10APR13 0 0 0

FT00002010 EPA/KY REVIEW O&M PLAN 11APR13 09MAY13 21 21 0

FT00002020 EPA/KY APPROVAL OF O&M PLAN 09MAY13 0 0 0

FT00002030 IMPLEMENT O&M 10MAY13 09MAY14 250 250 0

5PCR  Post Construction Report

FT00002040 POST CONSTRUCTION REPORT 14MAY12 06JUN13 267* 267* 0

FT00002050 PREPARE  POST CONSTRUCTION REPORT 14MAY12* 12JUL12 41 41 0

FT00002060 INTERNAL REVIEW 13JUL12 09AUG12 20 20 0

FT00002070 PREPARE D0 POST CONSTRUCTION REPORT 10AUG12 10SEP12 21 21 0

FT00002080 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 10SEP12 0 0 0

FT00002090 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 11SEP12 10OCT12 22 22 0

FT00002100 CONSOLIDATE COMMENTS/RESPONSE 11OCT12 17OCT12 5 5 0

FT00002110 COMMENT RESOLUTION MEETING 18OCT12 18OCT12 1 1 0

FT00002120 DOCUMENT REVISION 19OCT12 15NOV12 20 20 0

FT00002130 RELEASE PREPARATION 16NOV12 21NOV12 4 4 0

FT00002140 CERTIFICATION MEETING 26NOV12 26NOV12 1 1 0

FT00002150 INCORPORATE COMMENTS 27NOV12 27NOV12 1 1 0

FT00002160 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 27NOV12 0 0 0

FT00002170 TRANSMITTAL OF DOCUMENT 28NOV12 30NOV12 3 3 0

FT00002180 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 30NOV12 0 0 0

FT00002190 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 03DEC12 05MAR13 63 63 0

FT00002200 INCORPORATE EPA/KDEP COMMENTS 06MAR13 18APR13 31 31 0

FT00002210 RELEASE PREPARATION 19APR13 24APR13 4 4 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 35 of 189



Sheet 36 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

FT00002220 CERTIFICATION MEETING 25APR13 25APR13 1 1 0

FT00002230 INCORPORATE COMMENTS 26APR13 26APR13 1 1 0

FT00002240 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 26APR13 0 0 0

FT00002250 DOCUMENT TRANSMITTAL 29APR13 02MAY13 4 4 0

FT00002260 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 02MAY13 0 0 0

FT00002270 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 03MAY13 06JUN13 24 24 0

FT00002280 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 06JUN13 0 0 0

FT00002290 PROJECT COMPLETE 19JUL19 0 0 0

04.01.01.17.01  GW Plume M&I

M&I  Management & Integration

FU00000010 PROJECT START 03OCT11* 0 0 0

FU00000X90 FY 2012 03OCT11 28SEP12 249 249 0

04.01.01.17.03  GW Plume Decision Documents

2PP

FU00000020 GWOU PROPOSED PLAN 03OCT11 09NOV12 279* 279* 0

FU00000030 PREPARATION OF D0 PROPOSED PLAN 03OCT11 29DEC11 60 60 0

FU00000040 INTERNAL REVIEW 30DEC11 27JAN12 19 19 0

FU00000050 INCORPORATE COMMENTS 30JAN12 27FEB12 21 21 0

FU00000060 ISSUE D0 PP TO DOE/BJC 27FEB12 0 0 0

FU00000070 DOE REVIEW D0 PROPOSED PLAN 28FEB12 28MAR12 22 22 0

FU00000080 CONSOLIDATE COMMENTS/RESPONSE 29MAR12 04APR12 5 5 0

FU00000090 COMMENT RESOLUTION MEETING 05APR12 05APR12 1 1 0

FU00000100 INCORPORATE COMMENTS 09APR12 15MAY12 27 27 0

FU00000110 ISSUE D1 PP TO DOE 15MAY12 0 0 0

FU00000120 ISSUE D1 PROPOSED PLAN 24MAY12 0 0 0

FU00000130 EPA/KDEP REVIEW D1 PROPOSED PLAN 25MAY12 06JUL12 28 28 0

FU00000140 PREPARATION OF D2 PROPOSED PLAN 09JUL12 07AUG12 22 22 0

FU00000150 ISSUE D2 PP TO DOE 08AUG12 0 0 0

FU00000160 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 14AUG12 0 0 0

FU00000170 EPA/KDEP REVIEW D2 PROPOSED PLAN 14AUG12 14SEP12 23 23 0

FU00000180 EPA/KDEP APPROVAL OF PROPOSED PLAN 17SEP12 0 0 0

FU00000190 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18SEP12 01NOV12 33 33 0

FU00000200 CLOSE OF PUBLIC COMMENT 01NOV12 0 0 0

FU00000210 CONSULT WITH EPA/KDEP 02NOV12 09NOV12 6 6 0

3ROD

FU00000220 RECORD OF DECISION 29MAR12 03MAY13 275* 275* 0

FU00000230 PREPARATION OF D0 ROD/LUCIP 29MAR12 18JUL12 76 76 0

FU00000240 INTERNAL REVIEW 19JUL12 17AUG12 22 22 0

FU00000250 INCORPORATE COMMENTS 20AUG12 14SEP12 19 19 0

FU00000260 ISSUE D0 ROD/LUCIP TO DOE/BJC 14SEP12 0 0 0

FU00000270 DOE/BJC REVIEW D0 ROD/LUCIP 17SEP12 16OCT12 22 22 0

FU00000280 PREPARATION OF D1 ROD/LUCIP 17OCT12 14DEC12 41 41 0

FU00000290 ISSUE D1 ROD/LUCIP TO DOE 14DEC12 0 0 0

FU00000300 ISSUE D1 ROD/LUCIP TO EPA/KDEP 21DEC12 0 0 0

FU00000310 EPA/KDEP REVIEW D1 ROD/LUCIP 26DEC12 24JAN13 20 20 0

FU00000320 PREPARE D2 ROD/LUCIP 25JAN13 19MAR13 38 38 0
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FU00000330 ISSUE D2 ROD/LUCIP TO DOE 19MAR13 0 0 0

FU00000340 ISSUE D2 ROD/LUCIP TO EPA/KDEP 25MAR13 0 0 0

FU00000350 EPA/KDEP REVIEW D2 ROD/LUCIP 26MAR13 04APR13 7 7 0

FU00000360 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 26MAR13 13JUN13 56 56 0

FU00000370 DOE ROD SIGNATURE 05APR13 03MAY13 21 21 0

04.01.01.17.04  GW Plume Design

1RDW

FU00000380 REMEDIAL DESIGN WORK PLAN/SCHEDULE 29MAR12 20FEB13 224* 224* 0

FU00000390 PREPARE RD WORK PLAN/SCHEDULE 29MAR12 06JUL12 68 68 0

FU00000400 INTERNAL REVIEW 09JUL12 06AUG12 21 21 0

FU00000410 INCORPORATE COMMENTS 07AUG12 05SEP12 21 21 0

FU00000420 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 05SEP12 0 0 0

FU00000430 DOE REVIEW RD WORK PLAN/SCHEDULE 06SEP12 05OCT12 22 22 0

FU00000440 CONSOLIDATE COMMENTS/RESPONSE 08OCT12 12OCT12 5 5 0

FU00000450 COMMENT RESOLUTION MEETING 15OCT12 15OCT12 1 1 0

FU00000460 INCORPORATE COMMENTS 16OCT12 29OCT12 10 10 0

FU00000470 RELEASE PREPARATION 30OCT12 05NOV12 5 5 0

FU00000480 CERTIFICATION MEETING 06NOV12 06NOV12 1 1 0

FU00000490 INCORPORATE COMMENTS 07NOV12 07NOV12 1 1 0

FU00000500 ISSUE RDWP (D1) TO DOE 07NOV12 0 0 0

FU00000510 DOCUMENT TRANSMITTAL 08NOV12 14NOV12 5 5 0

FU00000520 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 14NOV12 0 0 0

FU00000530 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 15NOV12 18DEC12 22 22 0

FU00000540 INCORPORATE COMMENTS 19DEC12 02JAN13 8 8 0

FU00000550 RELEASE PREPARATION 03JAN13 08JAN13 4 4 0

FU00000560 CERTIFICATION MEETING 09JAN13 09JAN13 1 1 0

FU00000570 INCORPORATE COMMENTS 10JAN13 10JAN13 1 1 0

FU00000580 ISSUE RDWP TO DOE (D2) 10JAN13 0 0 0

FU00000590 DOCUMENT TRANSMITTAL 11JAN13 17JAN13 5 5 0

FU00000600 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 17JAN13 0 0 0

FU00000610 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 18JAN13 20FEB13 23 23 0

FU00000620 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 20FEB13 0 0 0

2RDR

FU00000630 DESIGN/BUILD PROCUREMENT 16OCT12 12APR13 122 122 0

FU00000640 REMEDIAL DESIGN REPORT 15APR13 17APR14 254* 254* 0

FU00000650 PREPARE REMEDIAL DESIGN 15APR13 19AUG13 88 88 0

FU00000660 INTERNAL REVIEW 20AUG13 17SEP13 20 20 0

FU00000670 INCORPORATE COMMENTS 18SEP13 17OCT13 22 22 0

FU00000680 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 17OCT13 0 0 0

FU00000690 DOE REVIEW DRAFT REMEDIAL DESIGN 18OCT13 18NOV13 22 22 0

FU00000700 CONSOLIDATE COMMENTS/RESPONSE 19NOV13 25NOV13 5 5 0

FU00000710 COMMENT RESOLUTION MEETING 26NOV13 26NOV13 1 1 0

FU00000720 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 27NOV13 27DEC13 19 19 0

FU00000730 RELEASE PREPARATION 30DEC13 31DEC13 2 2 0

FU00000740 CERTIFICATION MEETING 02JAN14 02JAN14 1 1 0

FU00000750 INCORPORATE COMMENTS 03JAN14 06JAN14 2 2 0
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FU00000760 ISSUE RD (D1) TO DOE 06JAN14 0 0 0

FU00000770 DOCUMENT TRANSMITTAL 07JAN14 10JAN14 4 4 0

FU00000780 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 10JAN14 0 0 0

FU00000790 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 13JAN14 12FEB14 22 22 0

FU00000800 INCORPORATE EPA/KDEP COMMENTS 13FEB14 27FEB14 11 11 0

FU00000810 RELEASE PREPARATION 28FEB14 05MAR14 4 4 0

FU00000820 CERTIFICATION MEETING 06MAR14 06MAR14 1 1 0

FU00000830 INCORPORATE COMMENTS 07MAR14 10MAR14 2 2 0

FU00000840 ISSUE RD (D2) TO DOE 10MAR14 0 0 0

FU00000850 DOCUMENT TRANSMITTAL 11MAR14 17MAR14 5 5 0

FU00000860 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 17MAR14 0 0 0

FU00000870 EPA/KDEP REVIEW CFC DESIGN 18MAR14 17APR14 23 23 0

FU00000880 EPA/KDEP APPROVE CFC DESIGN 17APR14 0 0 0

04.01.01.17.05  GW Plume Action Implementation

1RAW

FU00000890 REMEDIAL ACTION WORK PLAN 23APR13 22APR14 250* 250* 0

FU00000900 PREPARE REMEDIAL ACTION WORK PLAN 23APR13 26AUG13 87 87 0

FU00000910 INTERNAL REVIEW 27AUG13 25SEP13 21 21 0

FU00000920 INCORPORATE COMMENTS 26SEP13 25OCT13 22 22 0

FU00000930 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 25OCT13 0 0 0

FU00000940 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 28OCT13 25NOV13 21 21 0

FU00000950 CONSOLIDATE COMMENTS/RESPONSE 26NOV13 02DEC13 3 3 0

FU00000960 COMMENT RESOLUTION MEETING 03DEC13 03DEC13 1 1 0

FU00000970 INCORPORATE COMMENTS 04DEC13 03JAN14 20 20 0

FU00000980 RELEASE PREPARATION 06JAN14 07JAN14 2 2 0

FU00000990 CERTFICATION MEETING 08JAN14 08JAN14 1 1 0

FU00001000 INCORPORATE COMMENTS 09JAN14 10JAN14 2 2 0

FU00001010 ISSUE RAWP (D1) TO DOE 10JAN14 0 0 0

FU00001020 DOCUMENT TRANSMITTAL 13JAN14 17JAN14 5 5 0

FU00001030 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 17JAN14 0 0 0

FU00001040 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 21JAN14 19FEB14 22 22 0

FU00001050 INCORPORATE COMMENTS 20FEB14 06MAR14 11 11 0

FU00001060 RELEASE PREPARATION 07MAR14 11MAR14 3 3 0

FU00001070 CERTIFICATION MEETING 12MAR14 12MAR14 1 1 0

FU00001080 INCORPORATE COMMENTS 13MAR14 14MAR14 2 2 0

FU00001090 ISSUE RAWP (D2) TO DOE 14MAR14 0 0 0

FU00001100 DOCUMENT TRANSMITTAL 17MAR14 21MAR14 5 5 0

FU00001110 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 21MAR14 0 0 0

FU00001120 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 24MAR14 22APR14 21 21 0

FU00001130 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 22APR14 0 0 0

3RA  Removal Action

FU00001140 REMEDIAL ACTION 24MAR14 21APR15 270* 270* 0

FU00001150 REMEDIAL ACTION-MOBILIZATION 24MAR14 22APR14 21 21 0

FU00001160 REMEDIAL ACTION-START 23APR14 0 0 0

FU00001170 REMEDIAL ACTION-INSTALLATION OF WELLS 23APR14 21APR15 249 249 0

FU00001180 REMEDIAL ACTION-FINISH 21APR15 0 0 0
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4O&M

FU00001190 O&M PLAN 20FEB15 16FEB16 247* 247* 0

FU00001200 PREPARE O&M PLAN 20FEB15 27MAR15 26 26 0

FU00001210 INTERNAL REVIEW 30MAR15 28APR15 21 21 0

FU00001220 INCORPORATE COMMENTS 29APR15 27MAY15 20 20 0

FU00001230 ISSUE O&M PLAN TO DOE (D0) 27MAY15 0 0 0

FU00001240 DOE REVIEWS O&M PLAN 28MAY15 25JUN15 21 21 0

FU00001250 CONSOLIDATE COMMENTS/RESPONSE 26JUN15 06JUL15 5 5 0

FU00001260 COMMENT RESOLUTIONS MEETING 07JUL15 07JUL15 1 1 0

FU00001270 INCORPORATE COMMENTS 08JUL15 04AUG15 20 20 0

FU00001280 RELEASE PREPARATION 05AUG15 07AUG15 3 3 0

FU00001290 CERTIFICATION MEETING 10AUG15 10AUG15 1 1 0

FU00001300 INCORPORATE COMMENTS 11AUG15 11AUG15 1 1 0

FU00001310 ISSUE O&M PLAN (D1) TO DOE 11AUG15 0 0 0

FU00001320 DOCUMENT TRANSMITTAL 12AUG15 18AUG15 5 5 0

FU00001330 ISSUE O&M PLAN TO EPA/KY (D1) 18AUG15 0 0 0

FU00001340 EPA/KY REVIEW O&M PLAN 19AUG15 18NOV15 65 65 0

FU00001350 INCORPORATE COMMENTS 19NOV15 05JAN16 29 29 0

FU00001360 RELEASE PREPARATION 06JAN16 07JAN16 2 2 0

FU00001370 CERTIFICATION MEETING 08JAN16 08JAN16 1 1 0

FU00001380 INCORPORATE COMMENTS 11JAN16 12JAN16 2 2 0

FU00001390 ISSUE O&M PLAN (D2) TO DOE 12JAN16 0 0 0

FU00001400 DOCUMENT TRANSMITTAL 13JAN16 20JAN16 5 5 0

FU00001410 ISSUE O&M PLAN TO EPA/KY (D2) 20JAN16 0 0 0

FU00001420 EPA/KY REVIEW O&M PLAN 21JAN16 16FEB16 19 19 0

FU00001430 EPA/KY APPROVAL OF O&M PLAN 16FEB16 0 0 0

FU00001440 IMPLEMENT O&M 17FEB16 15FEB18 500 500 0

5PCR  Post Construction Report

FU00001450 POST CONSTRUCTION REPORT 20FEB15 18MAR16 270* 270* 0

FU00001460 PREPARE POST CONSTRUCTION REPORT 20FEB15 21APR15 42 42 0

FU00001470 INTERNAL REVIEW 22APR15 20MAY15 21 21 0

FU00001480 INCORPORATE COMMENTS 21MAY15 19JUN15 21 21 0

FU00001490 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 19JUN15 0 0 0

FU00001500 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 22JUN15 21JUL15 20 20 0

FU00001510 CONSOLIDATE COMMENTS/RESPONSE 22JUL15 28JUL15 5 5 0

FU00001520 COMMENT RESOLUTION MEETING 29JUL15 29JUL15 1 1 0

FU00001530 DOCUMENT REVISION 30JUL15 27AUG15 21 21 0

FU00001540 RELEASE PREPARATION 28AUG15 02SEP15 4 4 0

FU00001550 CERTIFICATION MEETING 03SEP15 03SEP15 1 1 0

FU00001560 INCORPORATE COMMENTS 04SEP15 08SEP15 2 2 0

FU00001570 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 08SEP15 0 0 0

FU00001580 TRANSMITTAL OF DOCUMENT 09SEP15 14SEP15 4 4 0

FU00001590 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 14SEP15 0 0 0

FU00001600 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 15SEP15 16DEC15 65 65 0

FU00001610 INCORPORATE EPA/KDEP COMMENTS 17DEC15 28JAN16 27 27 0

FU00001620 RELEASE PREPARATION 29JAN16 04FEB16 5 5 0
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FU00001630 CERTIFICATION MEETING 05FEB16 05FEB16 1 1 0

FU00001640 INCORPORATE COMMENTS 08FEB16 08FEB16 1 1 0

FU00001650 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 08FEB16 0 0 0

FU00001660 DOCUMENT TRANSMITTAL 09FEB16 15FEB16 5 5 0

FU00001670 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 15FEB16 0 0 0

FU00001680 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 16FEB16 18MAR16 24 24 0

FU00001690 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 18MAR16 0 0 0

FU00001700 PROJECT COMPLETE 15FEB18 0 0 0

04.01.01.19.01  Technical Management & Integration

M&I  Management & Integration

LL00000001 PROJECT START 01DEC03* 0 0 0

LL00004010 PROJECT MANAGEMENT FY04 01DEC03 30SEP04 210 210 0

LL00004020 PROJECT MANAGEMENT FY05 01OCT04 30SEP05 250 250 0

LL00004030 PROJECT MANAGEMENT FY06 03OCT05 29SEP06 249 249 0

LL00004040 PROJECT MANAGEMENT FY07 02OCT06 28SEP07 249 249 0

LL00004050 PROJECT MANAGEMENT FY08 01OCT07 30SEP08 251 251 0

LL00004060 PROJECT MANAGEMENT FY09 01OCT08 30SEP09 250 250 0

LL00004070 PROJECT MANAGEMENT FY10 01OCT09 30SEP10 250 250 0

LL00004080 PROJECT MANAGEMENT FY11 01OCT10 30SEP11 250 250 0

LL00004081 PROJECT MANAGEMENT FY12 03OCT11 28SEP12 249 249 0

04.01.01.19.02  Characterization

1SAP  Sampling and Analysis Plan

LL00004125 PROCURE SAP 01DEC03 31DEC03 21 21 0

LL00004126 SCOPING MEETING 15JAN04 15JAN04 1 1 0

LL00004000 SAMPLING AND ANALYSIS PLAN 16JAN04 09AUG04 142* 142* 0

LL00004130 PREPARE SAMPLING AND ANALYSIS PLAN 16JAN04 19FEB04 24 24 0

LL00004140 ISSUE SAP TO DOE 19FEB04 0 0 0

LL00004150 DOE REVIEW SAMPLING AND ANALYSIS PLAN 20FEB04 19MAR04 21 21 0

LL00004160 CONSOLIDATE COMMENTS/RESPONSE 22MAR04 23MAR04 2 2 0

LL00004170 COMMENT RESOLUTION MEETING 24MAR04 24MAR04 1 1 0

LL00004180 INCORPORATE COMMENTS 25MAR04 23APR04 21 21 0

LL00004220 ISSUE SAMPLING AND ANALYSIS PLAN (D1) TO DOE 23APR04 0 0 0

LL00004230 DOCUMENT TRANSMITTAL 26APR04 30APR04 5 5 0

LL00004240 ISSUE SAMPLING AND ANALYSIS PLAN TO EPS/KY (D1) 30APR04 0 0 0

LL00004250 EPA/KY REVIEW SAMPLING AND ANALYSIS PLAN 03MAY04 01JUN04 21 21 0

LL00004270 INCORPORATE COMMENTS 02JUN04 22JUN04 15 15 0

LL00004310 ISSUE SAMPLING AND ANALYSIS PLAN TO DOE (D2) 22JUN04 0 0 0

LL00004320 DOCUMENT TRANSMITTAL 23JUN04 29JUN04 5 5 0

LL00004330 ISSUE SAMPLING AND ANALYSIS PLAN TO EPA/KY (D2) 29JUN04 0 0 0

LL00004340 EPA/KY REVIEW SAMPLING AND ANALYSIS PLAN 30JUN04 30JUL04 21 21 0

LL00004350 EPA/KY APPROVAL OF SAMPLING AND ANALYSIS PLAN 30JUL04 0 0 0

LL00004360 PREPARE AR PUBLIC NOTICE 02AUG04 06AUG04 5 5 0

LL00004370 ISSUE PUBLIC NOTICE 09AUG04 09AUG04 1 1 0

2SIFW  SWOU Site Investigation/Risk Assessment

LL00004500 SITE INVESTIGATION/RISK ASSESS. FIELD ACTIVITIES 03MAY04 18MAY05 262* 262* 0

LL00004510 PROCURE SITE INVESTIGATION FIELD WORK 03MAY04 30JUN04 42 42 0
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LL00004531 SUBMITTAL AND READINESS REVIEW 01JUL04 13AUG04 30 30 0

LL00004530 NOTICE TO PROCEED 13AUG04 0 0 0

LL00004532 MOBILIZATION OF EQUIPMENT 16AUG04 27AUG04 10 10 0

LL00004540 SED CONTROLS WEED CONTROL/MOWING 16AUG04 20AUG04 5 5 0

LL00004541 NSDD WEED CONTROL/SHRUB REMOVAL 23AUG04 14SEP04 16 16 0

LL00004550 SED. CONTROLS RAD WALKOVER 23AUG04 27AUG04 5 5 0

LL00004580 SED. CONTROLS SAMPLING 30AUG04 20SEP04 15 15 0

LL00004542 OUTFALL DITCHES WEED CONTROL/SHRUB REMOVAL 15SEP04 28SEP04 10 10 0

LL00004630 NSDD RAD WALKOVER 15SEP04 05OCT04 15 15 0

LL00004620 SED CONTROLS SAMPLING ANAYLSIS 21SEP04 01DEC04 50 50 0

LL00004640 NSDD SAMPLING 06OCT04 09NOV04 25 25 0

LL00004660 OUTFALL DITCHES RAD WALKOVER 06OCT04 19OCT04 10 10 0

LL00004650 NSDD SAMPLIE ANALYSIS 13OCT04 23DEC04 50 50 0

LL00004690 STORM SEWER PIPE RAD WALKOVER 20OCT04 02NOV04 10 10 0

LL00004700 STORM SEWER PIPE INSPECTION 03NOV04 16NOV04 10 10 0

LL00004670 OUTFALL DITCHES SAMPLING 10NOV04 30DEC04 33 33 0

LL00004680 OUTFALL DITCHES SAMPLE ANALYSIS 17NOV04 20JAN05 41 41 0

LL00004710 STORM SEWER PIPE TRAP SAMPLING 17NOV04 04JAN05 30 30 0

LL00004720 STORM SEWER PIPE DPT SAMPLING 17NOV04 02DEC04 10 10 0

LL00004740 STORM SEWER PIPE TRAP SAMPLE ANALYSIS 24NOV04 08FEB05 49 49 0

LL00004691 WASTE WATER TREATMENT 03DEC04 05JAN05 21 21 0

LL00004730 STORM SEWER PIPE DPT SAMPLE ANALYSIS 03DEC04 15FEB05 49 49 0

LL00004600 DEVELOP WASTE PACKAGES 04JAN05 08MAR05 45 45 0

LL00004590 DEMOBILIZATION 05JAN05 11JAN05 5 5 0

LL00004610 DISPOSAL OF IDW 16MAR05 18MAY05 45 45 0

LL00004611 DISPOSAL OF IDW (Envirocare) 16MAR05 18MAY05 45 45 0

3SIRA  Site Investigation/Risk Assessment Report

LL00000410 SITE INVESTIGATION/RISK ASSESSMENT  REPORT 11JAN05 15SEP05 172* 172* 0

LL00000420 PREPARE D0 SI/RA RPT 11JAN05 15MAR05 45 45 0

LL00000470 INTERNAL REVIEW D0 16MAR05 22MAR05 5 5 0

LL00000471 INCORPORATE COMMENTS FROM INTERNAL REVIEW 23MAR05 30MAR05 5 5 0

LL00000430 SUBMIT D0 SI/RA RPT TO DOE 30MAR05 0 0 0

LL00000440 REVIEW D0 REPORT 31MAR05 28APR05 21 21 0

LL00000449 PREPARE D1 SI/RA REPORT 29APR05 19MAY05 15 15 0

LL00000450 SUBMIT D1 SI/RA REPORT TO DOE 19MAY05 0 0 0

LL00000452 DOCUMENT TRANSMITTAL 20MAY05 26MAY05 5 5 0

LL00000448 SUBMIT D1 SI/RA REPORT TO EPA/KY 26MAY05 0 0 0

LL00000451 EPA/KY REVIEW SI/RA REPORT 27MAY05 27JUN05 21 21 0

LL00000453 INCORPORATE COMMENTS 28JUN05 28JUL05 21 21 0

LL00000454 RELEASE PREPARATION 29JUL05 04AUG05 5 5 0

LL00000455 CERTIFICATION MEETING 05AUG05 05AUG05 1 1 0

LL00000456 INCORPORATE COMMENTS 08AUG05 09AUG05 2 2 0

LL00000457 ISSUE SI/RA REPORT (D2) TO DOE 09AUG05 0 0 0

LL00000458 DOCUMENT TRANSMITTAL 10AUG05 16AUG05 5 5 0

LL00000459 ISSUE SI/RA REPORT TO EPA/KY (D2) 16AUG05 0 0 0

LL00000460 EPA/KY REVIEW OF SI/RA REPORT 17AUG05 15SEP05 21 21 0

LL00000461 EPA/KY APPROVAL OF SI/RA REPORT 15SEP05 0 0 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 41 of 189



Sheet 42 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

04.01.01.19.03  Decision Documents

1EECA  EE/CA

LL00000770 EE/CA 27MAY05 21FEB06 183* 183* 0

LL00000810 Develop D0 EE/CA 27MAY05 18AUG05 57 57 0

LL00000811 INTERNAL REVIEW 19AUG05 01SEP05 10 10 0

LL00000821 INCORPORATE COMMENTS FROM INTERNLA REVIEW 02SEP05 16SEP05 10 10 0

LL00000820 Issue D0 EE/CA to DOE 16SEP05 0 0 0

LL00000830 DOE Review D0 EE/CA 19SEP05 17OCT05 21 21 0

LL00000840 Incorporate comments from DOE on D0 EE/CA 18OCT05 15NOV05 21 21 0

LL00000850 Issue D1 EE/CA to DOE 15NOV05 0 0 0

LL00000860 Document transmittal 16NOV05 22NOV05 5 5 0

LL00000870 Issue D1 EE/CA to EPA/KY 22NOV05 0 0 0

LL00000880 EPA/KY Review D1 EE/CA 23NOV05 22DEC05 20 20 0

LL00000890 Incorporate comments from EPA/KY on D1 EE/CA 27DEC05 13JAN06 13 13 0

LL00000900 Issue D2 EE/CA to DOE 13JAN06 0 0 0

LL00000910 Document transmittal 17JAN06 23JAN06 5 5 0

LL00000920 Issue D2 EE/CA to EPA/KY 23JAN06 0 0 0

LL00000930 EPA/KY Review D2 EE/CA 24JAN06 21FEB06 21 21 0

LL00000940 EPA/KY Approve D2 EE/CA 21FEB06 0 0 0

LL00000950 Public comment period 22FEB06 13APR06 37 37 0

1RN  Removal Notification

LL00000780 Develop Draft Removal Notification 27MAY05 17JUN05 15 15 0

LL00000790 Issue draft Removal Notification to DOE 20JUN05 20JUN05 1 1 0

LL00000800 DOE Review Draft Removal Notification 21JUN05 11JUL05 13 13 0

LL00001470 Incorporate Comments from DOE on Draft Rem. Not. 12JUL05 25JUL05 10 10 0

LL00001482 Issue Final Removal Notification to DOE/Reg 26JUL05 26JUL05 1 1 0

2AM  Action Memorandum

LL00001100 Action Memorandum 23SEP05 09OCT06 261* 261* 0

LL00001110 Prepare D0 Action Memorandum 23SEP05 20JAN06 80 80 0

LL00001120 INTERNAL REVIEW 23JAN06 03FEB06 10 10 0

LL00001480 INCORPORATE COMMENTS FROM INTERNAL REVIEW 06FEB06 17FEB06 10 10 0

LL00001130 Issue D0 Action Memorandum to DOE 17FEB06 0 0 0

LL00001140 DOE REVIEWS D0 Action Memorandum 20FEB06 20MAR06 21 21 0

LL00001150 CONSOLIDATE COMMENTS/RESPONSE 21MAR06 27MAR06 5 5 0

LL00001160 COMMENT RESOLUTIONS MEETING 28MAR06 28MAR06 1 1 0

LL00001170 INCORPORATE COMMENTS FROM COMMENT RESOLUTION 29MAR06 13APR06 12 12 0

LL00001180 CLOSE OF PUBLIC COMMENTS ON EE/CA 13APR06 0 0 0

LL00001190 INCORPORATE PUBLIC COMMENTS FROM EE/CA 17APR06 24APR06 6 6 0

LL00001200 RELEASE PREPARATION 25APR06 01MAY06 5 5 0

LL00001210 CERTIFICATION MEETING 02MAY06 02MAY06 1 1 0

LL00001220 INCORPORATE COMMENTS FROM CERT MEETING 03MAY06 04MAY06 2 2 0

LL00001230 ISSUE Action Memorandum (D1) TO DOE 04MAY06 0 0 0

LL00001240 DOCUMENT TRANSMITTAL 05MAY06 11MAY06 5 5 0

LL00001250 ISSUE Action Memorandum TO EPA/KY (D1) 11MAY06 0 0 0

LL00001260 EPA/KY REVIEW D1 Action Memorandum 12MAY06 12JUN06 21 21 0

LL00001270 INCORPORATE COMMENTS 13JUN06 26JUN06 10 10 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 42 of 189



Sheet 43 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

LL00001280 RELEASE PREPARATION 27JUN06 28JUN06 2 2 0

LL00001290 CERTIFICATION MEETING 29JUN06 29JUN06 1 1 0

LL00001300 INCORPORATE COMMENTS 30JUN06 05JUL06 2 2 0

LL00001310 ISSUE Action Memorandum (D2) TO DOE 05JUL06 0 0 0

LL00001320 DOCUMENT TRANSMITTAL 06JUL06 12JUL06 5 5 0

LL00001330 ISSUE Action Memorandum TO EPA/KY (D2) 12JUL06 0 0 0

LL00001340 EPA/KY REVIEW AND APPROVE Action Memorandum 13JUL06 10AUG06 21 21 0

LL00001350 DOE RECEIVE EPA/KY APPROVAL OF AM 10AUG06 0 0 0

LL00001360 Action Memorandum SIGNATURE 11AUG06 08SEP06 20 20 0

LL00001370 ISSUE SIGNED Action Memorandum TO EPA/KDEP 08SEP06 0 0 0

LL00001380 EPA/KDEP Action Memorandum SIGNATURE 11SEP06 09OCT06 21 21 0

LL00001390 EPA/KDEP RETURN SIGNED Action Memorandum 09OCT06 0 0 0

04.01.01.19.04  Remedial Actions

3RAWP  Removal Action Work Plan

LL00000250 PROCURE SEDIMENT BASIN REMOVAL ACTION WORK PLAN 12MAY06 12JUN06 21 21 0

LL00000500 REMOVAL ACTION WORK PLAN 13JUN06 09APR07 205* 205* 0

LL00000510 PREPARE REMOVAL ACTION WORK PLAN 13JUN06 20SEP06 69 69 0

LL00000512 INTERNAL REVIEW (D0) RAWP 21SEP06 11OCT06 15 15 0

LL00000514 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 12OCT06 01NOV06 15 15 0

LL00000520 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 01NOV06 0 0 0

LL00000530 DOE REVIEW OF REMOVAL ACTION WORK PLAN 02NOV06 01DEC06 20 20 0

LL00000540 CONSOLIDATE COMMENTS/RESPONSE 04DEC06 05DEC06 2 2 0

LL00000550 COMMENT RESOLUTION MEETING 06DEC06 06DEC06 1 1 0

LL00000560 INCORPORATE COMMENTS 07DEC06 18DEC06 8 8 0

LL00000570 RELEASE PREPARATION 19DEC06 20DEC06 2 2 0

LL00000580 CERTFICATION MEETING 21DEC06 21DEC06 1 1 0

LL00000590 INCORPORATE COMMENTS 22DEC06 27DEC06 2 2 0

LL00000600 ISSUE RAWP (D1) TO DOE 27DEC06 0 0 0

LL00000610 DOCUMENT TRANSMITTAL 28DEC06 04JAN07 5 5 0

LL00000620 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 04JAN07 0 0 0

LL00000630 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 05JAN07 05FEB07 21 21 0

LL00000640 INCORPORATE COMMENTS 06FEB07 19FEB07 10 10 0

LL00000650 RELEASE PREPARATION 20FEB07 26FEB07 5 5 0

LL00000660 CERTIFICATION MEETING 27FEB07 27FEB07 1 1 0

LL00000670 INCORPORATE COMMENTS 28FEB07 01MAR07 2 2 0

LL00000680 ISSUE RAWP (D2) TO DOE 01MAR07 0 0 0

LL00000690 DOCUMENT TRANSMITTAL 02MAR07 08MAR07 5 5 0

LL00000700 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 08MAR07 0 0 0

LL00000710 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 09MAR07 09APR07 21 21 0

LL00000720 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 09APR07 0 0 0

4RA11  Sediment Basin Outfall 11

LL00000971 PROCURE SEDIMENT BASIN CONSTRUCTION 27NOV06 12MAR07 72 72 0

LL00000990 SUBMITTALS 13MAR07 11APR07 21 21 0

LL00000991 READINESS REVIEW 12APR07 18APR07 5 5 0

LL00000960 SEDIMENT BASIN OUTFALL 11 19APR07 07APR08 242* 242* 0

LL00000970 MOBILIZATION 19APR07 21JUN07 45 45 0
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LL00000980 START FIELD WORK 19APR07 0 0 0

LL00000992 SITE PREPARATION 22JUN07 24JUL07 21 21 0

LL00000993 EXCAVATION OF BASIN 25JUL07 19OCT07 62 62 0

LL00000995 INSTALL LIGHTING 25JUL07 22AUG07 21 21 0

LL00001001 DEVELOP AND APPROVE WASTE PACKAGES 25JUL07 14DEC07 100 100 0

LL00000994 INSTALL LINER AND PIPES 22OCT07 20DEC07 42 42 0

LL00000999 SPILLWAY INSTALLATION 22OCT07 09NOV07 15 15 0

LL00001002 APPROVAL OF WASTE PACKAGES 17DEC07 17DEC07 1 1 0

LL00001003 DISPOSAL OF IDW 18DEC07 12MAY08 100 100 0

LL00001023 DISPOSAL OF IDW (Envirocare) 18DEC07 12MAY08 100 100 0

LL00000996 INSTALL FENCE 21DEC07 15JAN08 15 15 0

LL00000997 INSTALL MAINTENANCE ROAD 16JAN08 06FEB08 15 15 0

LL00001004 SITE RESTORATION 07FEB08 06MAR08 21 21 0

LL00001005 DEMOBILIZATION 07MAR08 07APR08 21 21 0

4RA8  Sediment Basin Outfall 8

LL00001009 SUBMITTALS 22JUN07 24JUL07 21 21 0

LL00001010 READINESS REVIEW 25JUL07 31JUL07 5 5 0

LL00001006 SEDIMENT BASIN OUTFALL 8 01AUG07 28OCT08 313* 313* 0

LL00001007 MOBILIZATION 01AUG07 03OCT07 45 45 0

LL00001008 START FIELD WORK 01AUG07 0 0 0

LL00001011 SITE PREPARATION 04OCT07 01NOV07 21 21 0

LL00001012 EXCAVATION OF BASIN 02NOV07 05FEB08 62 62 0

LL00001013 CONSTRUCT STRUCTURES 06FEB08 02MAY08 62 62 0

LL00001018 DEVELOP AND APPROVE WASTE PACKAGES 06FEB08 26JUN08 100 100 0

LL00001014 POUR CONCRETE RETAINING WALL 20FEB08 29MAY08 70 70 0

LL00001015 POUR CONTRETE BARRIER WALL 05MAY08 23MAY08 15 15 0

LL00001016 INSTALL PUMP STATION 27MAY08 24JUN08 21 21 0

LL00001028 INSTALL PIPING/PUMPS 27MAY08 16JUN08 15 15 0

LL00001017 INSTALL LIGHTING 25JUN08 17JUL08 15 15 0

LL00001019 APPROVAL OF WASTE PACKAGES 27JUN08 27JUN08 1 1 0

LL00001020 DISPOSAL OF IDW 30JUN08 19NOV08 100 100 0

LL00001024 DISPOSAL OF IDW (Envirocare) 30JUN08 19NOV08 100 100 0

LL00001026 INSTALL FENCE 18JUL08 07AUG08 15 15 0

LL00001027 INSTALL MAINTENANCE ROAD 08AUG08 28AUG08 15 15 0

LL00001021 SITE RESTORATION 29AUG08 29SEP08 21 21 0

LL00001022 DEMOBILIZATION 30SEP08 28OCT08 21 21 0

LL00001000 SEDIMENT BASIN FIELD WORK COMPLETE 28OCT08 0 0 0

5PCR  Post Construction Report

LL00011250 SEDIMENT BASIN POST CONSTRUCTION REPORT 04SEP08 31JUL09 227* 227* 0

LL00011260 PREPARE POST CONSTRUCTION REPORT 04SEP08 26NOV08 60 60 0

LL00001262 INTERNAL REVIEW (D0) PCR 01DEC08 19DEC08 15 15 0

LL00001264 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 22DEC08 14JAN09 15 15 0

LL00011270 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 14JAN09 0 0 0

LL00011280 DOE REVIEW POST CONSTRUCTION REPORT 15JAN09 13FEB09 21 21 0

LL00011290 CONSOLIDATE COMMENTS/RESPONSE 16FEB09 20FEB09 5 5 0

LL00011300 COMMENT RESOLUTION MEETING 23FEB09 23FEB09 1 1 0
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LL00011310 DOCUMENT REVISION 24FEB09 24MAR09 21 21 0

LL00011320 RELEASE PREPARATION 25MAR09 31MAR09 5 5 0

LL00011330 CERTIFICATION MEETING 01APR09 01APR09 1 1 0

LL00011340 INCORPORATE COMMENTS 02APR09 03APR09 2 2 0

LL00011350 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 03APR09 0 0 0

LL00011360 TRANSMITTAL OF DOCUMENT 06APR09 13APR09 5 5 0

LL00011370 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 13APR09 0 0 0

LL00011380 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 14APR09 12MAY09 21 21 0

LL00011390 INCORPORATE EPA/KDEP COMMENTS 13MAY09 11JUN09 21 21 0

LL00001400 RELEASE PREPARATION 12JUN09 18JUN09 5 5 0

LL00001410 CERTIFICATION MEETING 19JUN09 19JUN09 1 1 0

LL00001420 INCORPORATE COMMENTS 22JUN09 23JUN09 2 2 0

LL00001430 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 23JUN09 0 0 0

LL00001440 DOCUMENT TRANSMITTAL 24JUN09 30JUN09 5 5 0

LL00001450 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 30JUN09 0 0 0

LL00001460 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 01JUL09 31JUL09 21 21 0

LL00011470 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 31JUL09 0 0 0

04.01.01.19.05

3RAWP  Removal Action Work Plan

LL00002000 PROCURE NSDD REMOVAL ACTION WORK PLAN 09OCT07 06NOV07 21 21 0

LL00002010 REMOVAL ACTION WORK PLAN 07NOV07 03SEP08 205* 205* 0

LL00002020 PREPARE REMOVAL ACTION WORK PLAN 07NOV07 19FEB08 69 69 0

LL00002030 INTERNAL REVIEW (D0) RAWP 20FEB08 11MAR08 15 15 0

LL00002040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 12MAR08 02APR08 15 15 0

LL00002050 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 02APR08 0 0 0

LL00002060 DOE REVIEW OF REMOVAL ACTION WORK PLAN 03APR08 30APR08 20 20 0

LL00002070 CONSOLIDATE COMMENTS/RESPONSE 01MAY08 02MAY08 2 2 0

LL00002080 COMMENT RESOLUTION MEETING 05MAY08 05MAY08 1 1 0

LL00002090 INCORPORATE COMMENTS 06MAY08 15MAY08 8 8 0

LL00002100 RELEASE PREPARATION 16MAY08 19MAY08 2 2 0

LL00002110 CERTFICATION MEETING 20MAY08 20MAY08 1 1 0

LL00002120 INCORPORATE COMMENTS 21MAY08 22MAY08 2 2 0

LL00002130 ISSUE RAWP (D1) TO DOE 22MAY08 0 0 0

LL00002140 DOCUMENT TRANSMITTAL 23MAY08 30MAY08 5 5 0

LL00002150 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 30MAY08 0 0 0

LL00002160 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 02JUN08 30JUN08 21 21 0

LL00002170 INCORPORATE COMMENTS 01JUL08 16JUL08 10 10 0

LL00002180 RELEASE PREPARATION 17JUL08 23JUL08 5 5 0

LL00002190 CERTIFICATION MEETING 24JUL08 24JUL08 1 1 0

LL00002200 INCORPORATE COMMENTS 25JUL08 28JUL08 2 2 0

LL00002210 ISSUE RAWP (D2) TO DOE 28JUL08 0 0 0

LL00002220 DOCUMENT TRANSMITTAL 29JUL08 04AUG08 5 5 0

LL00002230 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 04AUG08 0 0 0

LL00002240 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 05AUG08 03SEP08 21 21 0

LL00002250 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 03SEP08 0 0 0
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4RAA  Excavation of Ditches

LL00002260 PROCURE EXCAVATION OF NSDD 02JUN08 12SEP08 72 72 0

LL00002301 INFRASTRUCTURE Remob 02JUN08 06JUN08 5 5 0

LL00002302 INFRASTRUCTURE SSA Clearing/Remove top 4" 09JUN08 12JUN08 4 4 0

LL00002303 INCFRASTRUCTURE SSA Utilities 13JUN08 23JUN08 7 7 0

LL00002304 INFRASTRUCTURE SSA Septic System 13JUN08 26JUN08 10 10 0

LL00002305 INFRASTRUCTURE SMSA Clearing 13JUN08 16JUN08 2 2 0

LL00002306 INFRASTRUCTURE SMSA DGA Entrance 13JUN08 16JUN08 2 2 0

LL00002307 INFRASTRUCTURE SMSA Fencing and Grounding 13JUN08 19JUN08 5 5 0

LL00002308 INFRASTRUCTURE NMSA Clearing 17JUN08 17JUN08 1 1 0

LL00002309 INFRASTRUCTURE NMSA DGA Entrances 17JUN08 18JUN08 2 2 0

LL00002311 INFRASTRUCTURE NMSA Fencing and Grounding 18JUN08 26JUN08 7 7 0

LL00002312 INFRASTRUCTURE Seeding and Mulching all areas 19JUN08 14JUL08 16 16 0

LL00002313 INFRASTRUCTURE SSA Geotextile fabric and DGA 27JUN08 07JUL08 5 5 0

LL00002314 INFRASTRUCTURE SSA Fencing 02JUL08 15JUL08 8 8 0

LL00002315 INFRASTRUCTURE Demob 16JUL08 22JUL08 5 5 0

LL00002331 READINESS REVIEW 14OCT08 20OCT08 5 5 0

LL00002270 EXCAVATION OF NSDD SECTIONS 3-5 21OCT08 20MAY10 395* 395* 0

LL00002290 FIELD WORK START 21OCT08 0 0 0

LL00002329 MOBILIZATION 21OCT08 22JAN09 62 62 0

LL00002316 EXCAVATION/BACKFILL OF SECTION 3 23JAN09 28APR09 67 67 0

LL00002317 WASTE MANAGEMENT OF SECTIONS 3, 4, & 5 23JAN09 28DEC09 233 233 0

LL00002319 EXCAVATION/BACKFILL OF SECTION 4 29APR09 28MAY09 21 21 0

LL00002321 EXCAVATION/BACKFILL OF SECTION 5 29MAY09 24NOV09 125 125 0

LL00002318 DEVELOP AND APPROVE WASTE PACKAGES 14SEP09 10DEC09 62 62 0

LL00002322 DEMOBILIZATION 25NOV09 26FEB10 62 62 0

LL00002327 DISPOSAL OF IDW 29DEC09 20MAY10 100 100 0

LL00002328 DISPOSAL OF IDW (Envirocare) 29DEC09 20MAY10 100 100 0

LL00002310 NSDD SECTIONS 3-5 EXCAVATION COMPLETE 20MAY10 0 0 0

5PCR  Post Construction Report

LL00002320 NSDD POST CONSTRUCTION REPORT 26MAR10 09FEB11 218* 218* 0

LL00002330 PREPARE POST CONSTRUCTION REPORT 26MAR10 21JUN10 60 60 0

LL00002340 INTERNAL REVIEW (D0) PCR 22JUN10 14JUL10 15 15 0

LL00002350 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 15JUL10 04AUG10 15 15 0

LL00002360 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 04AUG10 0 0 0

LL00002370 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 05AUG10 02SEP10 21 21 0

LL00002380 CONSOLIDATE COMMENTS/RESPONSE 03SEP10 10SEP10 5 5 0

LL00002390 COMMENT RESOLUTION MEETING 13SEP10 13SEP10 1 1 0

LL00002400 DOCUMENT REVISION 14SEP10 29SEP10 12 12 0

LL00002410 RELEASE PREPARATION 30SEP10 06OCT10 5 5 0

LL00002420 CERTIFICATION MEETING 07OCT10 07OCT10 1 1 0

LL00002430 INCORPORATE COMMENTS 08OCT10 11OCT10 2 2 0

LL00002440 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 11OCT10 0 0 0

LL00002450 TRANSMITTAL OF DOCUMENT 12OCT10 18OCT10 5 5 0

LL00002460 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 18OCT10 0 0 0

LL00002470 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 19OCT10 16NOV10 21 21 0
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LL00002480 INCORPORATE EPA/KDEP COMMENTS 17NOV10 17DEC10 21 21 0

LL00002490 RELEASE PREPARATION 20DEC10 28DEC10 5 5 0

LL00002500 CERTIFICATION MEETING 29DEC10 29DEC10 1 1 0

LL00002510 INCORPORATE COMMENTS 30DEC10 31DEC10 2 2 0

LL00002520 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 31DEC10 0 0 0

LL00002530 DOCUMENT TRANSMITTAL 04JAN11 10JAN11 5 5 0

LL00002540 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 10JAN11 0 0 0

LL00002550 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 11JAN11 09FEB11 21 21 0

LL00002560 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 09FEB11 0 0 0

04.01.01.19.06

3RAWP  Removal Action Work Plan

LL00002590 PROCURE OUTFALL DITCHES REMOVAL ACTION WORK PLAN 09MAR09 06APR09 21 21 0

LL00002600 REMOVAL ACTION WORK PLAN 07APR09 02FEB10 205* 205* 0

LL00002610 PREPARE REMOVAL ACTION WORK PLAN 07APR09 16JUL09 69 69 0

LL00002620 INTERNAL REVIEW (D0) RAWP 17JUL09 06AUG09 15 15 0

LL00002630 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 07AUG09 27AUG09 15 15 0

LL00002640 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 27AUG09 0 0 0

LL00002650 DOE REVIEW OF REMOVAL ACTION WORK PLAN 28AUG09 25SEP09 20 20 0

LL00002660 CONSOLIDATE COMMENTS/RESPONSE 28SEP09 29SEP09 2 2 0

LL00002670 COMMENT RESOLUTION MEETING 30SEP09 30SEP09 1 1 0

LL00002680 INCORPORATE COMMENTS 01OCT09 12OCT09 8 8 0

LL00002690 RELEASE PREPARATION 13OCT09 14OCT09 2 2 0

LL00002700 CERTFICATION MEETING 15OCT09 15OCT09 1 1 0

LL00002710 INCORPORATE COMMENTS 16OCT09 19OCT09 2 2 0

LL00002720 ISSUE RAWP (D1) TO DOE 19OCT09 0 0 0

LL00002730 DOCUMENT TRANSMITTAL 20OCT09 26OCT09 5 5 0

LL00002740 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D1) 26OCT09 0 0 0

LL00002750 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 27OCT09 24NOV09 21 21 0

LL00002760 INCORPORATE COMMENTS 25NOV09 10DEC09 10 10 0

LL00002770 RELEASE PREPARATION 11DEC09 17DEC09 5 5 0

LL00002780 CERTIFICATION MEETING 18DEC09 18DEC09 1 1 0

LL00002790 INCORPORATE COMMENTS 21DEC09 22DEC09 2 2 0

LL00002800 ISSUE RAWP (D2) TO DOE 22DEC09 0 0 0

LL00002810 DOCUMENT TRANSMITTAL 23DEC09 31DEC09 5 5 0

LL00002820 ISSUE REMOVAL ACTION WORK PLAN TO EPA/KY (D2) 31DEC09 0 0 0

LL00002830 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 04JAN10 02FEB10 21 21 0

LL00002840 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 02FEB10 0 0 0

4RAA  Excavation of Ditches

LL00002850 PROCURE OUTFALL DITCHES EXCAVATION 27OCT09 11FEB10 72 72 0

LL00002860 OUTFALL DITCHES EXCAVATION 12FEB10 20JAN12 484* 484* 0

LL00002870 MOBILIZATION 12FEB10 21JUN10 90 90 0

LL00002880 FIELD WORK START 12FEB10 0 0 0

LL00002890 EXCAVATION OF OUTFALL DITCH 1 12FEB10 11AUG10 125 125 0

LL00003220 WASTE MANAGEMENT 12FEB10 27JUN11 344 344 0

LL00003170 EXCAVATION OF OUTFALL DITCH 15 12AUG10 11FEB11 125 125 0

LL00003210 REPLACEMENT OF STORM SEWER PIPE 12AUG10 11FEB11 125 125 0
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LL00003180 EXCAVATION OF OUTFALL DITCH 8 14FEB11 14MAR11 21 21 0

LL00003190 EXCAVATION OF OUTFALL DITCH 16 15MAR11 12MAY11 42 42 0

LL00003230 DEVELOPMENT AND APPROVAL OF WASTE PACKAGES 06APR11 06JUL11 62 62 0

LL00003200 EXCAVATION OF OUTFALL DITCH 10 13MAY11 13JUN11 21 21 0

LL00003231 SECONDARY DITCHES 13MAY11 14JUL11 42 42 0

LL00003251 DEMOBILIZATION 15JUL11 12AUG11 21 21 0

LL00003240 DISPOSAL OF IDW 21JUL11 20JAN12 125 125 0

LL00003241 DISPOSAL OF IDW (Envirocare) 21JUL11 20JAN12 125 125 0

LL00003242 DISPOSAL OF IDW (Nevtest) 21JUL11 20JAN12 125 125 0

LL00002900 OUTFALL DITCHES EXCAVATION COMPLETE 20JAN12 0 0 0

4RAR  Removal Action Report

LL00002910 SWOU REMOVAL ACTION REPORT 23JAN12 13DEC12 227* 227* 0

LL00002920 PREPARE REMOVAL ACTION REPORT 23JAN12 16APR12 60 60 0

LL00002930 INTERNAL REVIEW (D0) RAR 17APR12 07MAY12 15 15 0

LL00002940 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 08MAY12 29MAY12 15 15 0

LL00002950 ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 29MAY12 0 0 0

LL00002960 DOE REVIEW DRAFT REMOVAL ACTION REPORT 30MAY12 27JUN12 21 21 0

LL00002970 CONSOLIDATE COMMENTS/RESPONSE 28JUN12 06JUL12 5 5 0

LL00002980 COMMENT RESOLUTION MEETING 09JUL12 09JUL12 1 1 0

LL00002990 DOCUMENT REVISION 10JUL12 07AUG12 21 21 0

LL00003000 RELEASE PREPARATION 08AUG12 14AUG12 5 5 0

LL00003010 CERTIFICATION MEETING 15AUG12 15AUG12 1 1 0

LL00003020 INCORPORATE COMMENTS 16AUG12 17AUG12 2 2 0

LL00003030 ISSUE REMOVAL ACTION REPORT (D1) TO DOE 17AUG12 0 0 0

LL00003040 TRANSMITTAL OF DOCUMENT 20AUG12 24AUG12 5 5 0

LL00003050 ISS DRAFT REMOVAL ACTION RPT TO EPS/KDEP (D1) 24AUG12 0 0 0

LL00003060 EPA/KDEP REVIEW DRAFT REMOVAL ACTION REPORT 27AUG12 25SEP12 21 21 0

LL00003070 INCORPORATE EPA/KDEP COMMENTS 26SEP12 24OCT12 21 21 0

LL00003080 RELEASE PREPARATION 25OCT12 31OCT12 5 5 0

LL00003090 CERTIFICATION MEETING 01NOV12 01NOV12 1 1 0

LL00003100 INCORPORATE COMMENTS 02NOV12 05NOV12 2 2 0

LL00003110 ISSUE REMOVAL ACTION REPORT (D2) TO DOE 05NOV12 0 0 0

LL00003120 DOCUMENT TRANSMITTAL 06NOV12 12NOV12 5 5 0

LL00003130 ISSUE FNL REMOVAL ACTION RPT TO EPA/KDEP (D2) 12NOV12 0 0 0

LL00003140 EPA/ KDEP REVIEW FINAL REMOVAL ACTION REPORT 13NOV12 13DEC12 21 21 0

LL00003150 EPA/KDEP APPROVE FINAL REMOVAL ACTION RPT 13DEC12 0 0 0

LL00003160 SWOU PROJECT COMPLETE 13DEC12 0 0 0

04.01.01.20.01  Technical Management & Integration

M&I  Management & Integration

LM00002000 Project Start 15SEP14* 12SEP14 0 0 0

LM00003511 M and I 15SEP14 28JUN17 698 698 0

LM00004415 PROJECT COMPLETE 31OCT17 30OCT17 0 0 0

04.01.01.20.02  Characterization

1SAP  Sampling and Analysis Plan

LM00002595 Develop SAP for Precharacterization 15SEP14 13OCT14 21 21 0

LM00002605 Execute Precharacterization SAP 14OCT14 27OCT14 10 10 0
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LM00002615 Perform Precharacterization analysis 28OCT14 24NOV14 20 20 0

LM00002625 Verify/validate/ assess Precharacterization data 25NOV14 24DEC14 20 20 0

04.01.01.20.03  Decision documents

P1EC

LM00003501 PREPARE REMOVAL NOTIFICATION 15SEP14 24SEP14 8 8 0

LM00003530 DEVELOP D0 EE/CA 15SEP14 26JAN15 90 90 0

LM00003540 ACTION MEMORANDUM/ EE/CA 15SEP14 18APR16 398* 398* 0

LM00003510 ISSUE REMOVAL NOTIFICATION 25SEP14 24SEP14 0 0 0

LM00003520 REVIEW REMOVAL NOTIFICATION 25SEP14 05NOV14 30 30 0

LM00003790 INTERNAL REVIEW D0 27JAN15 16FEB15 15 15 0

LM00003800 INCORPORATE COMMENTS FROM INTERNAL REVIEW 17FEB15 09MAR15 15 15 0

LM00003550 ISSUE D0 EE/CA TO DOE FOR REVIEW 10MAR15 09MAR15 0 0 0

LM00003560 REVIEW D0 EE/CA 10MAR15 21APR15 30 30 0

LM00003570 RESOLVE COMMENTS/REVISE D0 EE/CA 22APR15 03JUN15 30 30 0

LM00003580 ISSUE D1 EE/CA 04JUN15 03JUN15 0 0 0

LM00003590 REGULATORS REVIEW D1 EE/CA 04JUN15 17JUL15 30 30 0

LM00003600 RESOLVE COMMENTS/REVISE D1 EE/CA 20JUL15 17AUG15 21 21 0

LM00003610 ISSUE D2 EE/CA 18AUG15 17AUG15 0 0 0

LM00003620 REVIEW D2 EE/CA 18AUG15 29SEP15 30 30 0

LM00003630 APPROVAL OF D2 EE/CA 30SEP15 29SEP15 0 0 0

LM00003640 PUBLIC COMMENT PERIOD ON EE/CA 07OCT15 10DEC15 45 45 0

LM00003650 DEVELOP D0 ACTION MEMO 07OCT15 10DEC15 45 45 0

LM00003680 PROCUREMENT OF REMOVAL ACTION CONTRACTOR 11DEC15 18APR16 87 87 0

LM00003770 INTERNAL REVIEW D0 11DEC15 05JAN16 15 15 0

LM00003780 INCORPORATE COMMENTS FROM INTERNAL REVIEW 06JAN16 27JAN16 15 15 0

LM00003660 ISSUE D0 ACTION MEMO TO DOE FOR REVIEW 28JAN16 27JAN16 0 0 0

LM00003670 REVIEW D0 ACTION MEMO 28JAN16 09MAR16 30 30 0

LM00003690 RESOLVE COMMENTS/REVISE D0 ACTION MEMO 10MAR16 21APR16 30 30 0

LM00003760 NTP TO CONTRACTOR 19APR16 18APR16 0 0 0

LM00003700 ISSUE D1 ACTION MEMO 22APR16 21APR16 0 0 0

LM00003710 REGULATORS REVIEW D1 ACTION MEMO 22APR16 03JUN16 30 30 0

LM00005570 Certification Meeting for D1 AM 22APR16 22APR16 1 1 0

LM00003720 RESOLVE COMMENTS/REVISE D1 ACTION MEMO 06JUN16 06JUL16 21 21 0

LM00003730 ISSUE D2 ACTION MEMO 07JUL16 06JUL16 0 0 0

LM00003740 REVIEW D2 ACTION MEMO 07JUL16 17AUG16 30 30 0

LM00005580 Certification Meeting for D2 AM 07JUL16 07JUL16 1 1 0

LM00003750 APPROVAL OF D2 ACTION MEMO 18AUG16 17AUG16 0 0 0

04.01.01.20.04  Removal Actions

17PCR

LM00004300 POST CONSTRUCTION REPORT 20SEP16 30OCT17 279* 279* 0

LM00004305 PREPARE POST CONSTRUCTION REPORT 20SEP16 18OCT16 21 21 0

LM00004306 INTERNAL REVIEW (D0) PCR 19OCT16 14NOV16 19 19 0

LM00004308 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 15NOV16 13DEC16 19 19 0

LM00004310 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 14DEC16 13DEC16 0 0 0

LM00004315 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 14DEC16 13JAN17 20 20 0

LM00004320 CONSOLIDATE COMMENTS/RESPONSE 17JAN17 23JAN17 5 5 0
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LM00004325 COMMENT RESOLUTION MEETING 24JAN17 24JAN17 1 1 0

LM00004330 DOCUMENT REVISION 25JAN17 22FEB17 21 21 0

LM00004335 RELEASE PREPARATION 23FEB17 28FEB17 4 4 0

LM00004340 CERTIFICATION MEETING 01MAR17 01MAR17 1 1 0

LM00004345 INCORPORATE COMMENTS 02MAR17 01MAR17 0 0 0

LM00004350 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 02MAR17 01MAR17 0 0 0

LM00004355 TRANSMITTAL OF DOCUMENT 02MAR17 08MAR17 5 5 0

LM00004360 ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1) 27APR17 26APR17 0 0 0

LM00004365 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 27APR17 31JUL17 65 65 0

LM00004370 INCORPORATE EPA/KDEP COMMENTS 01AUG17 13SEP17 31 31 0

LM00004375 RELEASE PREPARATION 14SEP17 18SEP17 3 3 0

LM00004380 CERTIFICATION MEETING 19SEP17 19SEP17 1 1 0

LM00004385 INCORPORATE COMMENTS 20SEP17 20SEP17 1 1 0

LM00004390 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 21SEP17 20SEP17 0 0 0

LM00004395 DOCUMENT TRANSMITTAL 21SEP17 27SEP17 5 5 0

LM00004400 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 28SEP17 27SEP17 0 0 0

LM00004405 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 28SEP17 30OCT17 23 23 0

LM00004410 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 31OCT17 30OCT17 0 0 0

2RVD

LM00002780 Certification Meeting on CFC Design 15SEP14 15SEP14 1 1 0

LM00002760 Procure design subcontractor 16SEP14 14OCT14 21 21 0

LM00002470 REMOVAL DESIGN 15OCT14 12FEB15 81* 81* 0

LM00002475 PREPARE 50% REMOVAL DESIGN 15OCT14 20NOV14 27 27 0

LM00002476 INTERNAL REVIEW 50% REMOVAL DESIGN 21NOV14 01DEC14 5 5 0

LM00002480 ISSUE DRAFT REMOVAL DESIGN TO DOE 50% 21NOV14 20NOV14 0 0 0

LM00002485 DOE REVIEW 50% REMOVAL DESIGN 21NOV14 01DEC14 5 5 0

LM00002477 INCORPORATE COMMENTS FROM INTERNAL REVIEW 50% 02DEC14 03DEC14 2 2 0

LM00002490 INCORPORATE COMMENTS FROM DOE REVIEW 50% 02DEC14 03DEC14 2 2 0

LM00002495 50 % COMMENT RESOLUTION MEETING 04DEC14 04DEC14 1 1 0

LM00002540 PREPARE 90% REMOVAL DESIGN 08DEC14 08JAN15 21 21 0

LM00002635 Issue 50% Design Package to EPA/KDEP 11DEC14 10DEC14 0 0 0

LM00002675 EPA/KDEP review of 50% design 11DEC14 25DEC14 15 15 0

LM00002810 Incorporate regulator comments from 50% review 29DEC14 07JAN15 7 7 0

LM00002545 INTERNAL REVIEW 90% REMOVAL DESIGN 09JAN15 15JAN15 5 5 0

LM00002560 ISSUE 90% REMOVAL DESIGN TO DOE 09JAN15 08JAN15 0 0 0

LM00002770 DOE Review 90% design 09JAN15 15JAN15 5 5 0

LM00002550 INCORPORATE COMMENTS FROM INTERNAL REVIEW 90% 16JAN15 20JAN15 2 2 0

LM00002790 INCORPORATE COMMENTS FROM DOE REVIEW 90% 16JAN15 20JAN15 2 2 0

LM00002800 90 % COMMENT RESOLUTION MEETING 21JAN15 21JAN15 1 1 0

LM00002585 PREPARE CFC REMOVAL DESIGN 22JAN15 11FEB15 15 15 0

LM00002820 Resolve Comments/Issue RFP Design Package 22JAN15 27JAN15 6 6 0

LM00002590 ISSUE CFC REMOVAL DESIGN to DOE 12FEB15 12FEB15 1 1 0

LM00002565 DOCUMENT TRANSMITTAL 13FEB15 19FEB15 5 5 0

LM00002570 ISSUE CFC REMOVAL DESIGN TO EPA/KDEP 20FEB15 19FEB15 0 0 0

LM00002575 EPA/KDEP REVIEW DESIGN 20FEB15 24MAR15 23 23 0

LM00002580 EPA/KDEP APPROVE CFC DESIGN 25MAR15 24MAR15 0 0 0

LM00002600 CFC REMOVAL DESIGN REVIEWED AND APPROVED 25MAR15 24MAR15 0 0 0
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3RVA

LM00002645 REMOVAL ACTION 09JUN15 31JAN17 411* 411* 0

LM00002650 REMOVAL ACTION-MOBILIZATION 09JUN15 07AUG15 42 42 0

LM00002655 REMOVAL ACTION-START 10AUG15 07AUG15 0 0 0

LM00002660 REMOVAL ACTION-CONSTRUCTION 10AUG15 31JAN17 369* 369* 0

LM00002680 Project Planning 10AUG15 26OCT15 55 55 0

LM00002690 Decontamination 27OCT15 08FEB16 69 69 0

LM00002700 Site Preparation 09FEB16 23MAY16 74 74 0

LM00002710 Excavate and Backfill 24MAY16 30AUG16 68 68 0

LM00002720 Construct Basins 31AUG16 08DEC16 69 69 0

LM00002730 Equipment Installation and Startup 09DEC16 11JAN17 21 21 0

LM00002740 Site Restoration 12JAN17 31JAN17 13 13 0

LM00002750 Demobilization 12JAN17 31JAN17 13 13 0

LM00002665 REMOVAL ACTION-FINISH 01FEB17 31JAN17 0 0 0

P1WP

LM00002260 Certification Meeting on D1 RAWP 15SEP14 15SEP14 1 1 0

LM00002325 Certification Meeting on D2 RAWP 15SEP14 15SEP14 1 1 0

LM00002230 REMOVAL ACTION WORK PLAN/SCHEDULE 23SEP14 21APR15 144* 144* 0

LM00002235 PREPARE RA WORK PLAN/SCHEDULE D(-1) 23SEP14 24OCT14 24 24 0

LM00002236 INTERNAL REVIEW (D0) RAWP\SCHEDULE 27OCT14 07NOV14 10 10 0

LM00002237 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 10NOV14 10DEC14 21 21 0

LM00002240 ISSUE RA WORK PLAN/SCHEDULE TO DOE (D0) 11DEC14 10DEC14 0 0 0

LM00002245 DOE REVIEW RA WORK PLAN/SCHEDULE 11DEC14 05JAN15 15 15 0

LM00002250 RESOLVE CMTS/DEVELOP D1 RAWP 06JAN15 05FEB15 22 22 0

LM00002290 ISSUE RA WORK PLAN/SCHEDULE TO EPA/KY (D1) 06FEB15 05FEB15 0 0 0

LM00002295 EPA/KY REVIEW RA WORK PLAN/SCHEDULE 06FEB15 27FEB15 16 16 0

LM00002315 RESOLVE CMTS/DEVELOP D2 RAWP 02MAR15 27MAR15 20 20 0

LM00002330 ISSUE RA WORK PLAN/SCHEDULE TO EPA/KY (D2) 30MAR15 27MAR15 0 0 0

LM00002335 EPA/KY REVIEW RA WORK PLAN/SCHEDULE 30MAR15 21APR15 16 16 0

LM00002340 EPA/KY APPROVAL OF RA WORK PLAN/SCHEDULE 22APR15 21APR15 0 0 0

RAS

LM00002610 PREPARE RFP 21NOV14 22JAN15 39 39 0

LM00005190 PROCUREMENT OF REMOVAL ACTION CONTRACTOR 21NOV14 08JUN15 134* 134* 0

LM00002620 ISSUE RFP TO BIDDERS 30JAN15 29JAN15 0 0 0

LM00002630 PREPARE/RECEIVE BIDS 30JAN15 30MAR15 42 42 0

LM00002640 EVALUATE BIDS 31MAR15 29APR15 21 21 0

LM00002670 AWARD CONTRACT 08MAY15 08JUN15 21 21 0

LM00005270 NTP TO CONTRACTOR 09JUN15 08JUN15 0 0 0

04.01.01.20.05  Newly Generated Waste

NGW

LM00005322 Waste shipping 01FEB17 30MAR17 42 42 0

04.01.01.20.06  DOE Primes

DOE  DOE Prime

LM00005332 Waste disposal 31MAR17 18MAY17 34 34 0
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04.01.01.22.01  Management & Integration

M&I  Management & Integration

LP00007370 M & I FY03 01OCT02 30SEP03 250 250 0

LP00007371 M & I FY04 01OCT03 30SEP05 501 501 0

04.01.01.22.05  NSDD Action

1HP  Hardpiping

LP00008000 Regulators Review D2 RD/RAWP for Hardpiping 01OCT02 25OCT02 19 19 0

LP00008020 Readiness Review 08OCT02 10OCT02 3 3 0

LP00008010 Regulators Approve D2 RD/RAWP for Hardpiping 25OCT02 0 0 0

LP00008040 Mobilization 28OCT02 14NOV02 14 14 0

LP00008050 Start Field Work for Hardpiping 15NOV02 0 0 0

LP00008060 Field Work for Hardpiping 15NOV02 31JAN03 50 50 0

LP00008070 Complete Field Work for Hardpiping 31JAN03 0 0 0

1JSB  Surge Basin

LP00009000 Prepare D1 RD/RAWP for Surge Basin 01OCT02 20NOV02 37 37 0

LP00009010 Issue D1 RD/RAWP for Surge Basin to DOE 20NOV02 0 0 0

LP00009020 Document Transmittal 21NOV02 25NOV02 3 3 0

LP00009110 Readiness Review 21NOV02 25NOV02 3 3 0

LP00009030 Issue D1 RD/RAWP for Surge Basin to Regulators 25NOV02 0 0 0

LP00009040 Regulators Review D1RD/RAWP for Surge Basin 26NOV02 30JAN03 42 42 0

LP00009050 Incorporate Comments from Regulators 31JAN03 27FEB03 20 20 0

LP00009060 Issue D2 RD/RAWP for Surge Basin to DOE 27FEB03 0 0 0

LP00009070 Document Transmittal 28FEB03 03MAR03 2 2 0

LP00009080 Issue D2 RD/RAWP for Surge Basin to Regulators 03MAR03 0 0 0

LP00009090 Regulators Review D2 RD/RAWP for Surge Basin 04MAR03 03APR03 23 23 0

LP00009091 FFA Dispute 04APR03 08AUG03 87 87 0

LP00009100 Regulators Approve D2 RD/RAWP for Surge Basin 08AUG03 0 0 0

LP00009120 Mobilization 11AUG03 09SEP03 21 21 0

LP00009122 Receive ISOCS 03SEP03 05SEP03 3 3 0

LP00000913 Screen Bags for U-238 10SEP03 30SEP03 15 15 0

LP00009130 Ditch Excavation 10SEP03 30SEP03 15 15 0

LP00009131 Screen Bags for TCE 10SEP03 30SEP03 15 15 0

LP00009134 5% random sampling of bags (soil & PCB test kits 10SEP03 30SEP03 15 15 0

LP00009141 Verfication Analysis 10SEP03 30SEP03 15 15 0

LP00009140 Basin Excavation 17SEP03 30SEP03 10 10 0

LP00009132 Sample 1% of Bags that Failed U-238 screen 24SEP03 30SEP03 5 5 0

LP00009135 Lab anaylsis for 5% random sampling 24SEP03 30SEP03 5 5 0

LP00009160 Concrete Ditch 24SEP03 30SEP03 5 5 0

LP00009150 Clay Liner 01OCT03 09DEC03 48 48 0

LP00009161 Screen Bags for U-238 FY04 01OCT03 18NOV03 35 35 0

LP00009162 Ditch Excavation FY04 01OCT03 06NOV03 27 27 0

LP00009163 Screen Bags for TCE FY04 01OCT03 11NOV03 30 30 0

LP00009164 5% random sampling of bags (soil & PCB test kits 01OCT03 06NOV03 27 27 0

LP00009165 Verfication Analysis FY04 01OCT03 09DEC03 48 48 0

LP00009167 Basin Excavation FY04 01OCT03 18NOV03 35 35 0

LP00009168 Sample 1% of Bags that Failed U-238 screen FY04 01OCT03 04DEC03 45 45 0
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LP00009169 Lab anaylsis for 5% random sampling FY04 01OCT03 18DEC03 55 55 0

LP00009171 Concrete Ditch FY04 01OCT03 07OCT03 5 5 0

LP00009136 Lab analysis for 1% failure 08OCT03 28JAN04 75 75 0

LP00009170 Cover Dirt 08OCT03 03DEC03 39 39 0

LP00009180 Complete Seeding 04DEC03 24DEC03 15 15 0

LP00009191 Shipment of Soil 19DEC03 27JAN04 24 24 0

LP00009190 Demobilization 29DEC03 05JAN04 5 5 0

LP00009181 Complete Phase 1 Field Work 27JAN04 0 0 0

1RAWP  Remedial Action Work Plan

LP00002122 Contractors prepare bids 01OCT02 11NOV02 30 30 0

LP00002121 Evaluate Bids 12NOV02 18NOV02 5 5 0

LP00002123 Award Subcontract for Section 1 18NOV02 0 0 0

LP00002120 SUBMITTALS 19NOV02 08JAN03 32 32 0

LP00002130 REVISE D0 REMEDIAL ACTION WP 09JAN03 11MAR03 43 43 0

LP00002135 ISSUE D1 REMEDIAL ACTION WP TO REGULATORS 30SEP03 0 0 0

LP00002136 REGULATORS REVIEW D1 RAWP 01OCT03 29OCT03 21 21 0

LP00002137 REVISE D1 RAWP 30OCT03 01DEC03 21 21 0

LP00002138 ISSUE D2 REMEDIAL ACTION TO DOE 01DEC03 0 0 0

LP00002139 DOCUMENT TRANSMITTAL 02DEC03 08DEC03 5 5 0

LP00002141 ISSUE D2 REMEDIAL ACTION WP TO REGULATORS 08DEC03 0 0 0

LP00002142 REGULATORS REVIEW D2 RAWP 09DEC03 09JAN04 21 21 0

LP00002140 REGULATORS APPROVAL D2 REMEDIAL ACTION WP 09JAN04 0 0 0

2FW  Excavation of Sections 1 & 2

LP00007315 Prepare C-746-U Landfill Cert Package Approval 01OCT03 13JAN04 70 70 0

LP00001240 Readiness Assessment Prep/Pre Mob Activity 09DEC03 05MAR04 60 60 0

LP00007316 Obtain approval for C-746-U LF Cert Package 13JAN04 0 0 0

LP00007260 MOBILIZATION 08MAR04 27APR04 36 36 0

LP00007310 EXCAVATION OF SECTION 1 28APR04 28SEP04 106 106 0

LP00007319 Start Phase 2 Field Work 28APR04 0 0 0

LP00007341 WASTE MANAGEMENT 28APR04 29OCT04 129 129 0

LP00007720 VERIFICATION SAMPLING/FIELD TEST 28APR04 28SEP04 106 106 0

LP00007318 Transport Waste to C-746-U Landfill 30APR04 30SEP04 106 106 0

LP00007330 ANALYSIS/DATA VALIDATION 12MAY04 16NOV04 131 131 0

LP00007313 Receive Envirocare Profile Approval 03SEP04 21OCT04 34 34 0

LP00007340 BACKFILL SECTION 1 29SEP04 02DEC04 45 45 0

LP00007317 Off-Site Shipment Mgmt Review/Resolve Issues 22OCT04 22OCT04 1 1 0

LP00007722 Disposition of Waste 01NOV04 01DEC04 21 21 0

LP00007343 FIELD WORK COMPLETE 02DEC04 0 0 0

3PCRH  Post Construction Report for Hardpiping

LP00005005 DEVELOP DRAFT D0 PCR FOR HARDPIPING 03FEB03 03MAR03 21 21 0

LP00005007 ISSUE DRAFT D0 PCR TO BJC 03MAR03 0 0 0

LP00005009 BJC REVIEW DRAFT D0 PCR 04MAR03 17MAR03 10 10 0

LP00005010 REVISE DRAFT D0 PCR 18MAR03 07APR03 15 15 0

LP00005015 ISSUE D0 PCR TO DOE 07APR03 0 0 0

LP00005020 DOE REVIEW D0 PCR 08APR03 07MAY03 21 21 0

LP00005025 REVISE D0 PCR 08MAY03 21MAY03 10 10 0
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LP00005030 ISSUE D1 PCR TO DOE 21MAY03 0 0 0

LP00005031 DOCUMENT TRANSMITTAL 22MAY03 05JUN03 10 10 0

LP00005032 ISSUE D1 PCR TO REGULATORS 05JUN03 0 0 0

LP00005033 REGULATORS REVIEW D1 PCR 06JUN03 08JUL03 21 21 0

LP00005034 REVISE D1 PCR 09JUL03 22JUL03 10 10 0

LP00005036 ISSUE D2 PCR TO DOE 22JUL03 0 0 0

LP00005037 DOCUMENT TRANSMITTAL 23JUL03 05AUG03 10 10 0

LP00005038 ISSUE D2 PCR TO REGULATORS 05AUG03 0 0 0

LP00005039 REGULATORS REVIEW D2 PCR 06AUG03 04SEP03 21 21 0

LP00005035 REGULATORS APPROVE D2 PCR 04SEP03 0 0 0

3PCRS  Post Construction Report for Surge Basin

LP00005040 DEVELOP DRAFT D0 PCR FOR SURGE BASIN 14NOV03 16DEC03 21 21 0

LP00005045 ISSUE DRAFT D0 PCR TO BJC 16DEC03 0 0 0

LP00005050 BJC REVIEW DRAFT D0 PCR 17DEC03 02JAN04 10 10 0

LP00005055 REVISE DRAFT D0 PCR 05JAN04 26JAN04 15 15 0

LP00005060 ISSUE D0 PCR TO DOE 26JAN04 0 0 0

LP00005065 DOE REVIEW D0 PCR 27JAN04 12FEB04 13 13 0

LP00005066 DOE REVIEW D0 PCR 13FEB04 24FEB04 8 8 0

LP00005455 REVISE D0 PCR 25FEB04 09MAR04 10 10 0

LP00005070 ISSUE D1 PCR TO DOE 09MAR04 0 0 0

LP00005071 DOCUMENT TRANSMITTAL 10MAR04 23MAR04 10 10 0

LP00005072 ISSUE D1 PCR TO REGULATORS 23MAR04 0 0 0

LP00005073 REGULATORS REVIEW D1 PCR 24MAR04 22APR04 21 21 0

LP00005074 REVISE D1 PCR 23APR04 06MAY04 10 10 0

LP00005076 ISSUE D2 PCR TO DOE 06MAY04 0 0 0

LP00005077 DOCUMENT TRANSMITTAL 07MAY04 20MAY04 10 10 0

LP00005078 ISSUE D2 PCR TO REGULATORS 20MAY04 0 0 0

LP00005079 REGULATORS REVIEW D2 PCR 21MAY04 21JUN04 21 21 0

LP00005075 REGULATORS APPROVE D2 PCR 21JUN04 0 0 0

3RAR  Remedial Action Report

LP00005120 DEVELOP DRAFT D0 REMEDIAL ACTION REPORT 17NOV04 06JAN05 32 32 0

LP00005130 ISSUE DRAFT D0 REMEDIAL ACTION REPORT TO BJC 06JAN05 0 0 0

LP00005140 BJC REVIEW DRAFT D0 REMEDIAL ACTION REPORT 07JAN05 28JAN05 15 15 0

LP00005150 REVISE DRAFT D0 REMEDIAL ACTION REPORT 31JAN05 18FEB05 15 15 0

LP00005160 ISSUE D0 REMEDIAL ACTION REPORT TO DOE 18FEB05 0 0 0

LP00005170 DOE REVIEW D0 REMEDIAL ACTION REPORT 21FEB05 21MAR05 21 21 0

LP00005180 REVISE D0 REMEDIAL ACTION REPORT TO DOE 22MAR05 12APR05 15 15 0

LP00005190 ISSUE D1 REMEDIAL ACTION REPORT 12APR05 0 0 0

LP00005191 DOCUMENT TRANSMITTAL 13APR05 26APR05 10 10 0

LP00005192 ISSUE D1 REMEDIAL ACTION REPORT TO REG 26APR05 0 0 0

LP00005193 REGULATORS REVIEW REMEDIAL ACTION RPT 27APR05 25MAY05 21 21 0

LP00005194 REVISE D1 REMEDIAL ACTION REPORT 26MAY05 16JUN05 15 15 0

LP00005195 ISSUE D2 REMEDIAL ACTION REPORT TO DOE 16JUN05 0 0 0

LP00005196 DOCUMENT TRANSMITTAL 17JUN05 30JUN05 10 10 0

LP00005197 ISSUE D2 REMEDIAL ACTION REPORT TO REG 30JUN05 0 0 0

LP00005198 REGULATORS REVIEW D2 REMEDIAL ACTION RPT 01JUL05 02AUG05 21 21 0
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LP00005115 PROJECT COMPLETE 02AUG05 0 0 0

LP00005200 REG APPROVE D2 REMEDIAL ACTION REPORT 02AUG05 0 0 0

04.01.01.22.07  DOE Prime

DOE  DOE Prime

LP00008030 DOE Primes - SECTION 1 15NOV04 15DEC04 21 21 0

04.01.01.23  PAD LASAGNA

M&I  Management & Integration

IA01642003 TECHNICAL MANAGEMENT & INTEGRATION 01OCT02 31JAN03 83 83 0

RR  Final Remediation Report

IA01642110 REGULATORY REVIEW OF D1 01OCT02 07OCT02 5 5 0

IA01642120 INCORPORATE COMMENTS 08OCT02 25OCT02 14 14 0

IA01642130 CERTIFICATION MEETING 28OCT02 28OCT02 1 1 0

IA01642140 INCORPORATE COMMENTS 29OCT02 30OCT02 2 2 0

IA01642150 ISSUE FINAL RA REPORT (D2) 30OCT02 0 0 0

IA01642160 REGULATORY REVIEW OF D2 31OCT02 26NOV02 19 19 0

IA01642180 REGULATORY APPROVAL OF FINAL RA REPORT 26NOV02 0 0 0

IA01642185 PROJECT COMPLETE 31JAN03 0 0 0

04.01.01.24.01  Disposal Cell M&I

M&I  Management & Integration

IY00000120 Management and Integration 01JUL03* 30SEP03 63 63 0

04.01.01.24.02  Disposal Cell Characterization

SR

IY00000100 Seismic Report 01OCT02 27NOV02 42 42 0

04.01.01.24.03  U Landfill Risk Assessment

RA  U Landfill Risk Assessment

IY00000110 Risk Assessment Report 02DEC02 03FEB03 42 42 0

04.01.01.24.04  Disposal Cell Decision Documents

1SAP  Sampling and Analysis Plan

IY00000140 PREPARE SAP 01JUL03* 11JUL03 7 7 0

IY00000192 PROCUREMENT OF FIELD WORK 01JUL03 30JUL03 5 20 0

IY00000150 ISSUE SAP TO DOE 11JUL03 0 0 0

IY00000160 DOE REVIEW OF SAP 14JUL03 18JUL03 5 5 0

IY00000170 INCORPORATE COMMENTS INTO SAP 21JUL03 23JUL03 3 3 0

IY00000180 ISSUE REVISED SAP TO DOE 23JUL03 0 0 0

IY00000190 DOE REVIEW AND APPROVE SAP 24JUL03 30JUL03 5 5 0

IY00000191 READINESS REVIEW 31JUL03 06AUG03 5 5 0

IY00000200 NOTICE TO PROCEED 06AUG03 0 0 0

IY00000210 MOBILIZATION 07AUG03 13AUG03 5 5 0

IY00000220 FIELD ACTIVITIES 14AUG03 30SEP03 33 33 0

IY00000230 LAB ANALYSIS 20AUG03 30SEP03 29 29 0

2FS  RI/FS Report

IY00000270 PROCUREMENT 02JUN03* 17SEP03 55 75 0

04.01.01.25.01  M & I

   MSS1

LJ00050020 Complete Characterization/Remediation Field Work 07JUN07 0 0 0
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LJ00050013 C-400-05 Act Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050016 Project Start 01OCT02 0 0 0

LJ00050017 BJC Mgmt- FY03 01OCT02 30SEP03 250 250 0

LJ00050027 C-400 Building Field Support FY03 01OCT02 30SEP03 201 201 0

LJ00050033 C-400-01 Fieldwork 01OCT02 22NOV02 39 39 0

LJ00050036 BJC Subcontractors - FY03 01OCT02 30SEP03 250 250 0

LJ00050043 C-400-02 Fieldwork 01OCT02 25OCT02 19 19 0

LJ00050053 C-400-03 Fieldwork 01OCT02 25OCT02 19 19 0

LJ00050063 C-400-04 Fieldwork 01OCT02 25OCT02 19 19 0

LJ00050069 C-331-16 Act Fieldwork 01OCT02 19DEC02 46 46 0

LJ00050119 331-17 Fieldwork 01OCT02 01OCT02 1 1 0

LJ00050121 C-720-02 01OCT02 01OCT02 1 1 0

LJ00050131 C-720-03 01OCT02 01OCT02 1 1 0

LJ00050141 C-720-04 01OCT02 01OCT02 1 1 0

LJ00050173 C-400-07 Fieldwork 01OCT02 22NOV02 39 39 0

LJ00050175 OS-04 Fieldwork 01OCT02 01OCT02 1 1 0

LJ00050238 C-331 Phase III 01OCT02 30SEP03 201 201 0

LJ00050248 331-05 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050258 331-03 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050288 331-24 Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050310 C-310 Field Support 01OCT02 20MAR03 94 94 0

LJ00050320 310-02 Act Fieldwork 01OCT02 23DEC02 47 47 0

LJ00050328 331-06 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050330 310-03 Act Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050348 331-01 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050370 310-01 Act Fieldwork 01OCT02 23DEC02 47 47 0

LJ00050410 310-04 Act Fieldwork 01OCT02 23DEC02 47 47 0

LJ00050418 331-23 Fieldwork 01OCT02 01OCT02 1 1 0

LJ00050420 310-05 Act Field Planning 01OCT02 19NOV02 29 29 0

LJ00050468 337-05 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050478 337-38 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050488 337-39 Fieldwork 01OCT02 19DEC02 46 46 0

LJ00050498 337-44 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050543 333-20 - Act Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050548 337-34 Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050553 333-21 - Act Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050567 USEC/NFT - NDA/Analysis 01OCT02 30SEP03 201 201 0

LJ00050583 333-42 01OCT02 23JAN03 62 62 0

LJ00050593 333-11- Act Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050598 337-42 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050603 333-19 - Act Fieldwork 01OCT02 12NOV02 25 25 0

LJ00050613 333-43 Fieldwork 01OCT02 19DEC02 46 46 0

LJ00050268 331-04 Fieldwork 29OCT02 21NOV02 15 15 0

LJ00050278 331-07 Fieldwork 29OCT02 21NOV02 15 15 0

LJ00050153 C-400-06 Fieldwork 25NOV02 24JUL03 133 133 0

LJ00050298 331-20 Fieldwork 25NOV02 19DEC02 15 15 0
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LJ00050368 331-12 Fieldwork 25NOV02 23JAN03 31 31 0

LJ00050378 331-08 Fieldwork 25NOV02 25NOV02 1 1 0

LJ00050408 331-22 Fieldwork 25NOV02 25NOV02 1 1 0

LJ00050528 337-27 Fieldwork 25NOV02* 23JAN03 31 31 0

LJ00050340 310-02 Fieldwork 26DEC02 20FEB03 31 31 0

LJ00050350 310-02 Final Report 26DEC02 20FEB03 31 31 0

LJ00050360 310-04 Final Report 21JAN03 05MAR03 26 26 0

LJ00050073 C-400-05 Fieldwork 24JAN03 25JUL03 127 127 0

LJ00050079 Medical/Dental benefit adjustment thru Oct 2002 27JAN03* 30SEP03 172 172 0

LJ00050135 OS-12 Fieldwork 27JAN03* 19JUN03 83 83 0

LJ00050508 337-22 Fieldwork 27JAN03* 24JUL03 102 102 0

LJ00050518 337-24 Fieldwork and Final Report 27JAN03* 24JUL03 102 102 0

LJ00050563 333-22 Fieldwork 27JAN03 20MAR03 32 32 0

LJ00050568 337-22 Planning 27JAN03 07FEB03 10 10 0

LJ00050573 333-23 Fieldwork 27JAN03 27FEB03 20 20 0

LJ00050503 C-333 Phase II - Miscellaneous Support 29JAN03* 30SEP03 137 137 0

LJ00050139 331-19 Fieldwork 04FEB03 23APR03 46 46 0

LJ00050149 C-331-16 Fieldwork 05FEB03 05SEP03 148 148 0

LJ00050623 333-21 - Fieldwork 05FEB03 06MAY03 64 64 0

LJ00050380 310-01 Final Report 19FEB03 17MAR03 15 15 0

LJ00050111 C-720-01 24FEB03* 24JUL03 86 86 0

LJ00050398 331-21 Fieldwork 24FEB03 22SEP03 118 118 0

LJ00050535 Complete OS PH2 Readiness Review 03MAR03* 14MAR03 10 10 0

LJ00050509 OS-16 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050515 OS-06 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050519 Outdoor/Miscellaneous Phase II Support 17MAR03 30SEP03 111 111 0

LJ00050525 OS-07 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050529 OS-17 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050539 OS-18 Fieldwork 17MAR03* 30SEP03 111 111 0

LJ00050760 Dispostion OS-18 02APR03 05SEP03 108 108 0

LJ00050780 Dispostion OS-7 FY03 02APR03 30SEP03 125 125 0

LJ00050770 Dispostion 400-03 07APR03 10SEP03 108 108 0

LJ00050653 333-23 Final Report 09APR03 15APR03 5 5 0

LJ00050159 331-19 Final Report 16APR03 23APR03 5 5 0

LJ00050720 Dispostion OS-05 16APR03 05SEP03 98 98 0

LJ00050700 Dispostion OS-03 17APR03 18AUG03 84 84 0

LJ00050740 Dispostion OS-11 24APR03 12AUG03 76 76 0

LJ00050145 OS-03 Fieldwork 28APR03* 21MAY03 15 15 0

LJ00050690 Dispostion OS-02 02MAY03 28AUG03 82 82 0

LJ00050730 Dispostion OS-09 05MAY03 12SEP03 91 91 0

LJ00050643 333-22 Final Report 20MAY03 27MAY03 5 5 0

LJ00050155 OS-10 Fieldwork 22MAY03 18JUN03 15 15 0

LJ00050560 Treatment and Disposal - FY03 23MAY03 30SEP03 89 89 0

LJ00050830 Dispostion OS-15 FY03 02JUN03* 30SEP03 84 84 0

LJ00050633 333-21 - Final Report 06JUN03 07JUL03 20 20 0

LJ00050810 Dispostion OS-06 - FY03 06JUN03 26SEP03 78 78 0

LJ00050097 OS-15 Fieldwork 19JUN03 30SEP03 57 57 0
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LJ00050165 OS-13 Fieldwork 19JUN03 16JUL03 15 15 0

LJ00050183 C-400-06 Final Report 15JUL03 21JUL03 5 5 0

LJ00050083 C-400-05 Final Report 16JUL03 22JUL03 5 5 0

LJ00050620 RCRA Permitting and Closures FY03 22JUL03 11AUG03 15 15 0

LJ00050558 337-22 Final Report 25JUL03 31JUL03 5 5 0

LJ00050538 337-28 Planning 28JUL03* 12AUG03 10 10 0

LJ00050750 Dispostion OS-13 30JUL03 29AUG03 23 23 0

LJ00050578 337-28 Fieldwork 13AUG03 10SEP03 20 20 0

LJ00050390 310-05 Fieldwork 25AUG03 30SEP03 21 21 0

LJ00050400 310-05 Final Report 25AUG03 30SEP03 21 21 0

LJ00050588 337-28 Final Report 11SEP03 19SEP03 7 7 0

LJ00050006 BJC Mgmt. - Outyears - FY04 01OCT03 30SEP04 251 251 0

LJ00050023 C-400-05 Outyears 01OCT03* 11MAY05 403 403 0

LJ00050037 C-400 Building Field Support 01OCT03 14OCT03 10 10 0

LJ00050047 BJC Subcontractors - FY04 01OCT03 30SEP04 251 251 0

LJ00050089 Medical/Dental benefit adjustment FY04 01OCT03 30SEP04 251 251 0

LJ00050163 C-400 - Outyears Misc Support 01OCT03 02SEP05 482 482 0

LJ00050502 C-331 Phase II 01OCT03 15APR04 110 110 0

LJ00050523 C-333 Phase II 01OCT03 06MAY04 122 122 0

LJ00050550 RCRA Permitting and Closures 01OCT03* 05MAY04 121 121 0

LJ00050570 Treatment and Disposal - FY04 01OCT03 30SEP04 251 251 0

LJ00050577 USEC/NFT - NDA/Analysis 01OCT03 31DEC09 1,562 1,562 0

LJ00050580 Treatment and Disposal - FY04 01OCT03 29SEP04 250 250 0

LJ00050590 Treatment and Disposal - FY04 01OCT03 28SEP04 249 249 0

LJ00050610 Outyears Waste Management LLW 01OCT03 30SEP04 251 251 0

LJ00050790 Dispostion OS-6 FY04 01OCT03 07NOV03 28 28 0

LJ00050800 Dispostion OS-7 FY04 01OCT03 30MAR04 124 124 0

LJ00050820 Dispostion OS-15 FY04 01OCT03 16JAN04 73 73 0

LJ00050167 C-337 - Outyears 12MAR04 13JUL04 84 84 0

LJ00050213 C-331 Phase I 19APR04 30SEP04 93 93 0

LJ00050710 RCRA Permitting and Closures 06MAY04* 22FEB07 699 699 0

LJ00050284 C-333 Phase I 10MAY04 28SEP05 281 281 0

LJ00050438 C-337 Phase II 14JUL04 28APR05 199 199 0

LJ00050046 BJC Mgmt. - Outyears - FY05 01OCT04 30SEP05 250 250 0

LJ00050057 BJC Subcontractors - FY05 01OCT04 30SEP05 250 250 0

LJ00050099 Medical/Dental benefit adjustment FY05 01OCT04 30SEP05 250 250 0

LJ00050470 C-400/C-720 Phase II 01OCT04 06JAN05 65 65 0

LJ00050520 Treatment and Disposal - FY05 01OCT04 30SEP05 250 250 0

LJ00050413 C-337 Phase I 29APR05 15MAY06 261 261 0

LJ00050513 C-333 Phase III 29SEP05 11JAN07 257 257 0

LJ00050056 BJC Mgmt. - Outyears - FY06 03OCT05 29SEP06 249 249 0

LJ00050067 BJC Subcontractors - FY06 03OCT05 29SEP06 249 249 0

LJ00050109 Medical/Dental benefit adjustment Outyears 03OCT05 30SEP13 1,998 1,998 0

LJ00050530 Treatment and Disposal - FY06 03OCT05 29SEP06 249 249 0

LJ00050066 BJC Mgmt. - Outyears - FY07 02OCT06 28SEP07 249 249 0

LJ00050077 BJC Subcontractors - FY07 02OCT06 28SEP07 249 249 0

LJ00050540 Treatment and Disposal - FY07 02OCT06 28SEP07 249 249 0
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LJ00050342 C-335 Phase III 12JAN07 16MAR07 45 45 0

LJ00050356 C-335 Phase II 07MAR07 07MAY07 43 43 0

LJ00050387 C-335 Phase I 08MAY07 07JUN07 22 22 0

LJ00050076 BJC Mgmt. - Outyears - FY08 01OCT07 30SEP08 251 251 0

LJ00050087 BJC Subcontractors - FY08 01OCT07 30SEP08 251 251 0

LJ00050630 Outyears Waste Management LLW 01OCT07* 30SEP08 251 251 0

LJ00050600 Treatment and Disposal - FY07 02OCT07* 08APR09 380 380 0

LJ00050086 BJC Mgmt. - Outyears - FY09 01OCT08 30SEP09 250 250 0

LJ00050107 BJC Subcontractors - FY09 01OCT08 30SEP09 250 250 0

LJ00050640 Outyears Waste Management LLW 01OCT08 30SEP09 250 250 0

LJ00050096 BJC Mgmt. - Outyears - FY10 01OCT09 30SEP10 250 250 0

LJ00050117 BJC Subcontractors - FY10 01OCT09 30SEP10 250 250 0

LJ00050650 Outyears Waste Management LLW 01OCT09 30SEP10 250 250 0

LJ00050106 BJC Mgmt. - Outyears - FY11 01OCT10 30SEP11 250 250 0

LJ00050127 BJC Subcontractors - FY11 01OCT10 30SEP11 250 250 0

LJ00050660 Outyears Waste Management LLW 01OCT10 30SEP11 250 250 0

LJ00050116 BJC Mgmt. - Outyears - FY12 03OCT11 28SEP12 249 249 0

LJ00050137 BJC Subcontractors - FY12 03OCT11 28SEP12 249 249 0

LJ00050670 Outyears Waste Management LLW 03OCT11 28SEP12 249 249 0

LJ00050126 BJC Mgmt. - Outyears - FY13 01OCT12 30SEP13 250 250 0

LJ00050147 BJC Subcontractors - FY13 01OCT12 30SEP13 250 250 0

LJ00050680 Outyears Waste Management LLW 01OCT12 30SEP13 250 250 0

LJ00050026 Project Complete 30SEP13 0 0 0

04.01.01.26.01  Management & Integration

M&I  Management & Integration

LK000N1120 M & I FY03 01OCT02* 30SEP03 250 250 0

LK000N1240 M & I FY04 01OCT03 30SEP04 251 251 0

LK000N1360 M & I FY05 01OCT04 30SEP05 250 250 0

LK000N1370 M & I FY06+ 03OCT05 30NOV07 541 541 0

LK000N1480 Project Complete 27MAR08 0 0 0

04.01.01.26.04  Scrap Metal Removal

1PCR  Post Constr Rpt - Surge Basin, Infrast., Ditches

LK000C5520 BJC REVIEW DRAFT D0 PCR 28MAR03 10APR03 10 10 0

LK000C5530 REVISE DRAFT D0 PCR 11APR03 02MAY03 15 15 0

LK000C5540 ISSUE D0 PCR TO DOE 02MAY03 0 0 0

LK000C5550 DOE REVIEW D0 PCR 05MAY03 03JUN03 21 21 0

LK000C5560 REVISE D0 PCR 04JUN03 17JUN03 10 10 0

LK000C5570 ISSUE D1 PCR TO DOE 17JUN03 0 0 0

LK000C5561 DOCUMENT TRANMITTAL 18JUN03 01JUL03 10 10 0

LK000C5562 ISSUE D1 PCR TO REGULATORS 01JUL03 0 0 0

LK000C5563 REGULATORS REVIEW D1 PCR 02JUL03 01AUG03 21 21 0

LK000C5564 REVISE D1 PCR 04AUG03 15AUG03 10 10 0

LK000C5565 ISSUE D2 PCR TO DOE 15AUG03 0 0 0

LK000C5566 DOCUMENT TRANSMITTAL 18AUG03 29AUG03 10 10 0

LK000C5567 ISSUE D2 PCR TO REGULATORS 29AUG03 0 0 0

LK000C5568 REGULATORS REVIEW D2 PCR 02SEP03 30SEP03 21 21 0
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LK000C5580 REGULATORS APPROVE D2 PCR 30SEP03 0 0 0

2PCR  Post Construction Report - Al. Ingots

LK000C5250 DEVELOP DRAFT D0 PCR 01AUG03 14AUG03 10 10 0

LK000C5270 ISSUE DRAFT D0 PCR TO BJC 14AUG03 0 0 0

LK000C5280 BJC REVIEW DRAFT D0 PCR 15AUG03 21AUG03 5 5 0

LK000C5200 REVISE DRAFT D0 PCR 22AUG03 28AUG03 5 5 0

LK000C5300 ISSUE D0 PCR TO DOE 28AUG03 0 0 0

LK000C5305 DOE REVIEW D0 PCR 29AUG03 12SEP03 10 10 0

LK000C5310 REVISE D0 PCR 15SEP03 19SEP03 5 5 0

LK000C5210 ISSUE D1 PCR TO DOE 19SEP03 0 0 0

LK000C5311 DOCUMENT TRANSMITTAL 22SEP03 30SEP03 7 7 0

LK000C5312 ISSUE D1 PCR TO REGULATORS 30SEP03 0 0 0

LK000C5313 REGULATORS REVIEW D1 PCR 01OCT03 07OCT03 5 5 0

LK000C5314 REVISE D1 PCR 08OCT03 14OCT03 5 5 0

LK000C5315 ISSUE D2 PCR TO DOE 14OCT03 0 0 0

LK000C5316 DOCUMENT TRANSMITTAL 15OCT03 21OCT03 5 5 0

LK000C5317 ISSUE D2 PCR TO REGULATORS 21OCT03 0 0 0

LK000C5318 REGULATORS REVIEW D2 PCR 22OCT03 28OCT03 5 5 0

LK000C5290 REGULATORS APPROVE D2 PCR 28OCT03 0 0 0

3PCR  Post Constr Rpt. - Nickel Ingots & Scrap Dispos

LK000B5250 DEVELOP DRAFT D0 PCR 27NOV06 27DEC06 21 21 0

LK000B5200 ISSUE DRAFT D0 PCR TO BJC 27DEC06 0 0 0

LK000B5210 BJC REVIEW DRAFT D0 PCR 28DEC06 19JAN07 15 15 0

LK000B5230 REVISE DRAFT D0 PCR 22JAN07 02FEB07 10 10 0

LK000B5220 ISSUE D0 PCR TO DOE 02FEB07 0 0 0

LK000B5260 DOE REVIEW D0 PCR 05FEB07 05MAR07 21 21 0

LK000B5265 REVISE D0 PCR 06MAR07 19MAR07 10 10 0

LK000B5270 ISSUE D1 PCR TO DOE 19MAR07 0 0 0

LK000B5271 DOCUMENT TRANSMITTAL 20MAR07 02APR07 10 10 0

LK000B5272 ISSUE D1 PCR TO REGULATORS 02APR07 0 0 0

LK000B5273 REGULATORS REVIEW D1 PCR 03APR07 02MAY07 21 21 0

LK000B5274 REVISE D1 PCR 03MAY07 16MAY07 10 10 0

LK000B5276 SUBMIT D2 PCR TO DOE 16MAY07 0 0 0

LK000B5277 DOCUMENTAL TRANSMITTAL 17MAY07 31MAY07 10 10 0

LK0000B527 SUBMIT D2 PCR TO REGULATORS 31MAY07 0 0 0

LK000B5278 REGULATORS REVIEW D2 PCR 01JUN07 29JUN07 21 21 0

LK000B5275 REGULATORS APPROVE D2 PCR 29JUN07 0 0 0

4RAR  Removal Action Report

LK000P5295 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 02JUL07 05SEP07 45 45 0

LK000P5315 ISSUE DRAFT D0 REMOVAL ACTION REPORT TO BJC 05SEP07 0 0 0

LK000P5325 BJC REVIEW DRAFT D0 REMOVAL ACTION RPT 06SEP07 04OCT07 21 21 0

LK000P5245 REVISE DRAFT D0 REMOVAL ACTION RPT 05OCT07 25OCT07 15 15 0

LK000P5335 ISSUE D0 REMOVAL ACTION REPORT TO DOE 25OCT07 0 0 0

LK000P5345 DOE REVIEW D0 REMOVAL ACTION REPORT 26OCT07 27NOV07 21 21 0

LK000P5255 REVISE D0 REMOVAL ACTION REPORT 28NOV07 11DEC07 10 10 0

LK000P5265 ISSUE D1 REMOVAL ACTION REPORT TO DOE 11DEC07 0 0 0
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LK000P5256 DOCUMENT TRANSMITTAL 12DEC07 27DEC07 10 10 0

LK000P5257 ISSUE D1 REMOVAL ACTION REPORT TO REG 27DEC07 0 0 0

LK000P5258 REGULATORS REVIEW D1 REMOVAL ACTION REPORT 28DEC07 29JAN08 21 21 0

LK000P5259 REVISE D1 REMOVAL ACTION REPORT 30JAN08 12FEB08 10 10 0

LK000P5260 ISSUE D2 REMOVAL ACTION REPORT TO DOE 12FEB08 0 0 0

LK000P5261 DOCUMENT TRANSMITTAL 13FEB08 26FEB08 10 10 0

LK000P5262 ISSUE D2 REMOVAL ACTION REPORT TO REG 26FEB08 0 0 0

LK000P5263 REGULATORS REVIEW D2 REMOVAL ACTION RPT 27FEB08 27MAR08 21 21 0

LK000P5355 REG APPROVE D2 REMOVAL ACTION REPORT 27MAR08 0 0 0

ALS  Aluminum Ingots

LK000A5225 Removal of 2000 tons ingots 02JAN03 31JUL03 146 146 0

LK000A5235 Recieve manifest to acknowledge disposal appr 13JAN03 18JUN03 110 110 0

CAMP1  CAMPAIGN 1

LKWSK01000 Campaign (2500 tons) 03JAN03 14JUL03 132* 132* 0

LKWSK01010 Evaluate for NCS Concerns 03JAN03 27MAY03 100 100 0

LKWSK01020 Shear/Torch/Crush Metal and Place in Intemodals 07JAN03 29MAY03 100 100 0

LKWSK01030 Characterize Metal for Shipment 14JAN03 05JUN03 100 100 0

LKWSK01050 Relocate container to Rail Spur 14JAN03 05JUN03 100 100 0

LKWSK01040 Produce Transportation/Disposal Manifest 12FEB03 07JUL03 100 100 0

LKWSK01060 Load Intermodal on Rail Car 19FEB03 14JUL03 100 100 0

LKWSK01061 Shipment 21FEB03 30JUL03 110 110 0

CAMP2  CAMPAIGN 2

LKWSK01071 Campaign (1700 tons) 02JUN03 12SEP03 72* 72* 0

LKWSK01081 Evaluate for NCS Concerns 02JUN03* 29JUL03 40 40 0

LKWSK01091 Shear/Torch/Crush Metal and Place in Intermodals 04JUN03 31JUL03 40 40 0

LKWSK01101 Characterize Metal for Shipment 11JUN03 07AUG03 40 40 0

LKWSK01121 Relocate container to Rail Spur 11JUN03 07AUG03 40 40 0

LKWSK01111 Produce Transportation/Disposal Manifest 11JUL03 05SEP03 40 40 0

LKWSK01132 Load Intermodal on Rail Car 18JUL03 12SEP03 40 40 0

LKWSK01133 Shipment 22JUL03 30SEP03 50 50 0

LKWSK01070 Campaign (4100 tons) 02JAN04 30NOV04 230* 230* 0

LKWSK01080 Evaluate for NCS Concerns 02JAN04* 13OCT04 198 198 0

LKWSK01090 Shear/Torch/Crush Metal and Place in Intermodals 06JAN04 15OCT04 198 198 0

LKWSK01100 Characterize Metal for Shipment 13JAN04 22OCT04 198 198 0

LKWSK01120 Relocate container to Rail Spur 13JAN04 22OCT04 198 198 0

LKWSK01110 Produce Transportation/Disposal Manifest 11FEB04 19NOV04 198 198 0

LKWSK01130 Load Intermodal on Rail Car 18FEB04 30NOV04 198 198 0

LKWSK01131 Shipment 20FEB04 16DEC04 208 208 0

CAMP3  CAMPAIGN 3

LKWSK01140 Campaign (12400 tons) 14OCT04 16NOV05 274* 274* 0

LKWSK01150 Evaluate for NCS Concerns 14OCT04 03OCT05 242 242 0

LKWSK01160 Shear/Torch/Crush Metal and Place in Intermodals 18OCT04 05OCT05 242 242 0

LKWSK01170 Characterize Metal for Shipment 25OCT04 12OCT05 242 242 0

LKWSK01190 Relocate container to Rail Spur 25OCT04 12OCT05 242 242 0

LKWSK01180 Produce Transportation/Disposal Manifest 22NOV04 09NOV05 242 242 0

LKWSK01200 Load Intermodal on Rail Car 01DEC04 16NOV05 242 242 0
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LKWSK01201 Shipment 03DEC04 06DEC05 252 252 0

CAMP4  CAMPAIGN 4

LKWSK01210 Campaign (4900 tons) 06OCT05 16MAY06 152* 152* 0

LKWSK01220 Evaluate for NCS Concerns 06OCT05 30MAR06 120 120 0

LKWSK01230 Shear/Torch/Crush Metal and Place in Intermodals 10OCT05 03APR06 120 120 0

LKWSK01240 Characterize Metal for Shipment 17OCT05 10APR06 120 120 0

LKWSK01260 Relocate container to Rail Spur 17OCT05 10APR06 120 120 0

LKWSK01250 Produce Transportation/Disposal Manifiest 14NOV05 09MAY06 120 120 0

LKWSK01270 Load Intermodal on Rail Car 21NOV05 16MAY06 120 120 0

LKWSK01271 Shipment 23NOV05 02JUN06 130 130 0

CAMP5  CAMPAIGN 5

LKWSK01280 Campaign 5 (440 tons) 04APR06 21JUL06 75* 75* 0

LKWSK01290 Evaluate for NCS Concerns 04APR06 08JUN06 46 46 0

LKWSK01300 Shear/Torch/Crush Metal and Place in Intermodals 06APR06 12JUN06 46 46 0

LKWSK01310 Characterize Metal for Shipment 13APR06 19JUN06 46 46 0

LKWSK01330 Relocate container to Rail Spur 13APR06 19JUN06 46 46 0

LKWSK01320 Produce Transportation/Disposal Manifest 12MAY06 19JUL06 46 46 0

LKWSK01340 Load Intermodal on Rail Car 16MAY06 21JUL06 46 46 0

LKWSK01341 Shipment 18MAY06 08AUG06 56 56 0

CAMP6  CAMPAIGN 6

LKWSK01350 Campaign 6 (2035 tons) & (1300 tons) 13JUN06 04DEC06 120* 120* 0

LKWSK01360 Evaluate for NCS Concerns 13JUN06 18AUG06 47 47 0

LKWSK01370 Sort and Drain Shaving Drums 22JUN06 25AUG06 45 45 0

LKWSK01380 Shear/Torch/Crush Metal & Place in ROs/Piles 23JUN06 11OCT06 76 76 0

LKWSK01390 Characterize Metal 30JUN06 18OCT06 76 76 0

LKWSK01400 Relocate container from P to Rail Spur 30JUN06 18OCT06 76 76 0

LKWSK01410 Produce Transportation/Disposal Manifest 01AUG06 15NOV06 76 76 0

LKWSK01430 Develop Waste Package for P1 Yard 01AUG06 15NOV06 76 76 0

LKWSK01450 Analytical for Waste Characterization (22 tons) 02AUG06 04OCT06 45 45 0

LKWSK01460 Load Intermodal on Rail Car 08AUG06 22NOV06 76 76 0

LKWSK01470 Shipment 10AUG06 04DEC06 80 80 0

LKWSK01480 Relocate containers to Landfill from P1 yard 15AUG06 01DEC06 76 76 0

CC  Contract Closeout

LK0CCC1001 Install Gravel Pads 04DEC06 08FEB07 45 45 0

LK0CCC1002 Hyrdoseeding 09FEB07 22FEB07 10 10 0

LK0CCC1000 Complete Site Work Demobilization 23FEB07 25APR07 43 43 0

LK0CCC1010 FIELD WORK COMPLETE 25APR07 0 0 0

CM  Compliance Monitoring

LK0CCC1003 Profile Sampling 01OCT02 14OCT02 10 10 0

LKWSK01560 Sample for Anomalies FY03 01OCT02 30SEP03 250 250 0

LKWSK01570 Air monitoring Annual report FY03 01OCT02 30SEP03 250 250 0

LK0CCC1004 Analysis of Profile Sampling 15OCT02 18NOV02 25 25 0

LK0CCC1005 Develop NTS Profile and Approval 19NOV02 04FEB03 50 50 0

LKWSK01561 Sample for Anomalies 01OCT03 31MAY06 666 666 0

LKWSK01571 Air monitoring Annual report 01OCT03 31MAY06 666 666 0
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GUARD  Guard Rails

LKWSK02000 Guard Rails - Design 02JAN04* 27FEB04 40 40 0

LKWSK02010 Guard Rails - Procure 01MAR04 19MAR04 15 15 0

LKWSK02020 Guard Rails - Mobilize 22MAR04 03MAY04 30 30 0

LKWSK02030 Guard Rails - Construction 04MAY04 10SEP04 90 90 0

LKWSK02031 Guard Rails - Demobilization 13SEP04 17SEP04 5 5 0

MISC  Miscellaneous Activities

LK000A0150 Operation of Basin 01OCT02 30SEP03 250 250 0

LK000A0170 Laundry 01OCT02 30SEP03 250 250 0

LK000A1080 Mobilization Cost 01OCT02* 30OCT02 22 22 0

LK000A1081 Complete Utilities on Infrastructure 01OCT02 30OCT02 22 22 0

LK000A1082 Complete Trailer Hook-up 01OCT02 30OCT02 22 22 0

LK000A1085 Seperation of Yards/Firebreak 04NOV02* 21FEB03 74 74 0

LK000A0160 Capital Equipment 30DEC02* 04AUG03 150 150 0

LK000A0230 Misc Equipment 30DEC02 04AUG03 150 150 0

LK000A1086 Storm Shelters 01MAY03* 30JUN03 42 42 0

LK000A0151 Operation of Basin 01OCT03 31MAY06 666 666 0

LK000A0171 Laundry 01OCT03 31MAY06 666 666 0

LK000A0190 Training FY03 01OCT03 29SEP04 250 250 0

LK000A0200 Training FY04 30SEP04 30SEP05 251 251 0

LK000A0210 Training FY05 03OCT05 02OCT06 250 250 0

LK000A0220 Training FY06 03OCT06 31MAY07 165 165 0

NCS  NCS Sampling

LKWSK01900 OBJECT 2 (C-746-C1) 03MAR03 16MAY03 54* 54* 0

LKWSK01910 NCS Sampling - Obj 2 03MAR03 14MAR03 10 10 0

LKWSK01920 NCS Analytical - Obj 2 17MAR03 16MAY03 44 44 0

LKWSK01600 OBJECT 4 (C-746-C1) 17JUN03 03SEP03 54* 54* 0

LKWSK01610 NCS Sampling - Obj 4 17JUN03 30JUN03 10 10 0

LKWSK01620 NCS Analytical - Obj 4 01JUL03 03SEP03 44 44 0

LKWSK01700 OBJECT 5 (C-746-E1) 01MAR04 14MAY04 54* 54* 0

LKWSK01710 NCS Sampling - Obj 5 01MAR04 12MAR04 10 10 0

LKWSK01720 NCS Analytical - Obj 5 15MAR04 14MAY04 44 44 0

LKWSK01800 OBJECT 3 (C-746-E) 11NOV04 02FEB05 54* 54* 0

LKWSK01810 NCS Sampling - Obj 3 11NOV04 24NOV04 10 10 0

LKWSK01820 NCS Analytical - Obj 3 29NOV04 02FEB05 44 44 0

LKWSK01500 OBJECT 1 (C-746-C) 03NOV05 25JAN06 54* 54* 0

LKWSK01510 NCS Sampling - Obj 1 03NOV05 16NOV05 10 10 0

LKWSK01520 NCS Analytical - Obj 1 17NOV05 25JAN06 44 44 0

NICK  Nickel Ingots

LKWSK01440 C-746-H4 (11026 tons) 03OCT05 22NOV06 287* 287* 0

LKWSK01456 Pre mode Activity 03OCT05 11NOV05 30 30 0

LKWSK01462 Readiness Review 14NOV05 15NOV05 2 2 0

LKWSK01464 NTP 16NOV05 0 0 0

LKWSK01466 Foundation 16NOV05 28NOV05 7 7 0

LKWSK01472 Erect Shells 29NOV05 15DEC05 13 13 0

LKWSK01474 Finish Elect Hardware 16DEC05 28DEC05 7 7 0
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LKWSK01476 As-bulits/Demob 29DEC05 10JAN06 8 8 0

LKWSK01420 Nickel Ingot Relocation 11JAN06 22NOV06 220 220 0

04.01.01.26.05  Classified Scrap Metal

4PCR  Post Constr. Rpt. for Classified Scrap

LKAS100220 DEVELOP DRAFT D0 PCR 23MAY06 13JUN06 15 15 0

LKAS100230 ISSUE DRAFT D0 PCR TO BJC 13JUN06 0 0 0

LKAS100150 BJC REVIEW DRAFT D0 PCR 14JUN06 27JUN06 10 10 0

LKAS100160 REVISE DRAFT D0 PCR 28JUN06 20JUL06 15 15 0

LKAS100170 ISSUE D0 PCR TO DOE 20JUL06 0 0 0

LKAS100180 DOE REVIEW D0 PCR 21JUL06 18AUG06 21 21 0

LKAS100190 REVISE D0 PCR 21AUG06 01SEP06 10 10 0

LKAS100200 ISSUE D1 PCR TO DOE 01SEP06 0 0 0

LKAS100191 DOCUMENT TRANSMITTAL 05SEP06 18SEP06 10 10 0

LKAS100192 ISSUE D1 PCR TO REGULATORS 18SEP06 0 0 0

LKAS100193 REGULATORS REVIEW D1 PCR 19SEP06 17OCT06 21 21 0

LKAS100194 REVISE D1 PCR 18OCT06 31OCT06 10 10 0

LKAS100195 ISSUE D2 PCR TO DOE 31OCT06 0 0 0

LKAS100196 DOCUMENT TRANSMITTAL 01NOV06 14NOV06 10 10 0

LKAS100197 ISSUE D2 PCR TO REGULATORS 14NOV06 0 0 0

LKAS100198 REGULATORS REVIEW D2 PCR 15NOV06 15DEC06 21 21 0

LKAS100210 REGULATORS APPROVE D2 PCR 15DEC06 0 0 0

CWAS  Classified Scrap Metal

LKAS100502 Develop SAP 01OCT02 09JAN03 68 68 0

LKAS100506 Develop WM Plan 01OCT02 30JUL03 207 207 0

LKAS100509 Design & construct fencing around C-746-D Task 2 01OCT02 15OCT02 11 11 0

LKAS100080 Develop Security Plan for Truck Shipment 03DEC02 23JUL03 159 159 0

LKAS100011 Characterize for shipment (pre-characterization) 10JAN03 24JAN03 10 10 0

LKAS100012 Analysis/Verification of pre-char. samples 27JAN03 11MAR03 32 32 0

LKAS100050 Develop NTS Profile 11FEB03 01AUG03 120 120 0

LKAS100515 Prepare staging area (laydown gravel)  Task 1 12MAR03 15APR03 25 25 0

LKAS100501 Develop Work Packages 14JUL03 08AUG03 20 20 0

LKAS100503 Procure 120 Boxes (7.5x7.5x2) 14JUL03 29JUL03 12 12 0

LKAS100505 Procure Crane, 2 Forklifts, Scale, etc 14JUL03 13AUG03 23 23 0

LKAS100511 Design and Build Gate to D yard 14JUL03 29AUG03 35 35 0

LKAS100060 Submit Profile for NTS approval 01AUG03 0 0 0

LKAS100070 NTS Review of waste profile 04AUG03 15AUG03 10 10 0

LKAS100504 Procure Metal Shears & associated equipment 04AUG03 30SEP03 41 41 0

LKAS100517 Review work control package 11AUG03 12AUG03 2 2 0

LKAS100519 Incorporate Comments 13AUG03 13AUG03 1 1 0

LKAS100009 Receive Crane, etc. 14AUG03 18AUG03 3 3 0

LKAS100521 Review final work control packages 14AUG03 15AUG03 2 2 0

LKAS100100 Waste Profile approved by NTS 15AUG03 0 0 0

LKAS100522 Approval of work control package 15AUG03 15AUG03 1 1 0

LKAS100014 Readiness Review for Classified Scrap Metal 18AUG03 20AUG03 3 3 0

LKAS100507 Procure remaining Boxes (7.5x7.5x2) 20AUG03 05SEP03 12 12 0

LKAS100010 Mobilization of Equipment 21AUG03 22AUG03 2 2 0
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LKAS100040 Process "00" sheets and load into containers 25AUG03 30SEP03 26 26 0

LKAS100518 Receive 120 boxes (7.5x7.5x2) 25AUG03 19SEP03 19 19 0

LKAS100110 Load containers on truck (ship NTS) 28AUG03 30SEP03 23 23 0

LKAS100508 Procure ST-90 boxes 08SEP03 23SEP03 12 12 0

LKAS100041 Process remaining "00" sheets & load containers 01OCT03 04DEC03 45 45 0

LKAS100111 Load containers on truck (ship NTS) FY04 01OCT03 30DEC04 312 312 0

LKAS100512 Receive Metal Shears 01OCT03 21OCT03 15 15 0

LKAS101000 Receive remaining boxes (7.5x7.5x2) (60) 01OCT03 21OCT03 15 15 0

LKAS101001 Receive ST-90 boxes 15OCT03 21MAY04 151 151 0

LKAS100042 Process "000" sheets & load containers 05DEC03 07APR04 85 85 0

LKAS100043 Process "00" & "000" shells/pallets & load boxes 08APR04 17AUG04 90 90 0

LKAS100044 Process & Load asbestos/unclassified debris 18AUG04 20OCT04 45 45 0

LKAS100090 Decon/demob heavy equipment & area cleanup 21OCT04 28JAN05 66 66 0

04.01.01.26.06  DOE Prime

DOE  DOE Prime

LKAS100124 DOE Prime for Scrap Dispos. fy03 07MAR03 30SEP03 143 143 0

LKAS100151 DOE Prime for Scrap Dispos. fy04 01OCT03 30SEP04 251 251 0

LKAS100125 DOE Prime for Classified Scrap 05MAR04 06JUN06 564 564 0

LKAS100121 DOE Prime for Scrap Dispos. fy05 01OCT04 30SEP05 250 250 0

LKAS100122 DOE Prime for Scrap Dispos. fy06 - Envirocare 03OCT05 30JUN06 187 187 0

LKAS100123 DOE Prime for Scrap Dispos. fy06 - NTS 03OCT05 30JUN06 187 187 0

04.01.01.27.01  Southwest Plume Decision Documents

M&I  Management & Integration

LH00000010 Management and Integration FY03 01MAY03* 30SEP03 105 105 0

LH00000011 Management and Integration FY04 01OCT03 30SEP04 251 251 0

LH00000012 Management and Integration FY05 01OCT04 30SEP05 250 250 0

LH00000013 Management and Integration FY06 03OCT05 29SEP06 249 249 0

LH00000014 Management and Integration FY07 02OCT06 28SEP07 249 249 0

LH00000016 Management and Integration FY08 01OCT07 30SEP08 251 251 0

LH00000017 Management and Integration FY09 01OCT08 30SEP09 250 250 0

LH00000018 Management and Integration FY10 01OCT09 30SEP10 250 250 0

04.01.01.27.02  Southwest Plume Site Investigation

1SAP  Sampling and Analysis Plan

LH00000015 Prepare for Scoping Meeting in Lexington 01MAY03 09JUN03 27 27 0

LH00000020 Scoping Meeting in Lexington 10JUN03 12JUN03 3 3 0

LH00000030 Development of Draft D0 SAP 13JUN03 15JUL03 21 21 0

LH00000040 Issue Draft D0 SAP to BJC for review 15JUL03 0 0 0

LH00000050 BJC review Draft D0 SAP 16JUL03 04AUG03 14 14 0

LH00000060 Incorporate comments into the Draft D0 SAP 05AUG03 22AUG03 14 14 0

LH00000070 Issue D0 SAP to DOE 22AUG03 0 0 0

LH00000080 DOE review D0 SAP 25AUG03 24SEP03 22 22 0

LH00000090 Incorporate DOE comments into the D0 SAP 25SEP03 30SEP03 4 4 0

LH00000095 Incorporate DOE comments into the D0 SAP fy04 01OCT03 23OCT03 17 17 0

LH00000100 Issue D1 SAP to DOE 23OCT03 0 0 0

LH00000110 Document Transmittal 24OCT03 30OCT03 5 5 0

LH00000120 DOE Issue D1 SAP to Regulators 30OCT03 0 0 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 65 of 189



Sheet 66 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

LH00000130 Regulators review D1 SAP 31OCT03 01DEC03 20 20 0

LH00000140 Incorporate Regulators comments into D1 SAP 02DEC03 18DEC03 13 13 0

LH00000150 Issue D2 SAP to DOE 18DEC03 0 0 0

LH00000160 Document Transmittal 19DEC03 29DEC03 5 5 0

LH00000170 DOE Issue D2 SAP to Regulators 29DEC03 0 0 0

LH00000180 Regulators review D2 SAP 30DEC03 28JAN04 20 20 0

LH00000190 Regulators Approve D2 SAP 28JAN04 0 0 0

2SIRA  Site Investigation/Risk Assessment

LH00000201 Procurement of subcontractor 31OCT03 05JAN04 42 42 0

LH00000210 Submittal Process 06JAN04 04FEB04 21 21 0

LH00000220 Readiness Review 05FEB04 09FEB04 3 3 0

LH00000230 NTP 10FEB04 10FEB04 1 1 0

LH00000240 Mobilization 11FEB04 10MAR04 21 21 0

LH00000249 Inspect Sewer Lines 11MAR04 17MAR04 5 5 0

LH00000250 MIP/Boring Sampling 11MAR04 10JUN04 64 64 0

LH00000251 Sample Analysis 16MAR04 27JUL04 92 92 0

LH00000252 Well Installation (3) 11JUN04 01JUL04 15 15 0

LH00000259 Sample Analysis of wells 18JUN04 02AUG04 30 30 0

LH00000254 Water Treatment at Filter Press 06JUL04 02AUG04 20 20 0

LH00000257 Off-site shipment preparation and approval 28JUL04 25AUG04 21 21 0

LH00000255 Shipment of waste to on-site landfill 04AUG04 17AUG04 10 10 0

LH00000256 Shipment of waste to Envirocare 26AUG04 24SEP04 21 21 0

LH00000258 Shipment of waste to M&EC 26AUG04 24SEP04 21 21 0

LH00000253 Demobilization 27SEP04 15OCT04 15 15 0

3SIRA  Site Investigation/Risk Assessment Report

LH00000260 Develop Draft D0 SI/RA Report 28JUL04 15SEP04 35 35 0

LH00000270 Issue Draft D0 SI/RA Report to BJC for review 15SEP04 0 0 0

LH00000280 BJC review Draft D0 RI/RA Report 16SEP04 06OCT04 15 15 0

LH00000290 Incorporate BJC comments on the Draft D0 SI/RA 07OCT04 27OCT04 15 15 0

LH00000300 Issue D0 SI/RA Report to DOE 27OCT04 0 0 0

LH00000310 DOE review D0 SI/RA Report 28OCT04 29NOV04 21 21 0

LH00000320 Incorporate DOE comments into the D0 SI/RA Repor 30NOV04 22DEC04 17 17 0

LH00000330 Issue D1 SI/RA Report to DOE 22DEC04 0 0 0

LH00000340 Document Transmittal 23DEC04 03JAN05 5 5 0

LH00000350 DOE issue D1 SI/RA Report to Regulators 03JAN05 0 0 0

LH00000360 Regulators review D1 SI/RA Report 04JAN05 02FEB05 21 21 0

LH00000370 Incorporate Regulators comment to the D1 SI/RA 03FEB05 24FEB05 16 16 0

LH00000380 Issue D2 SI/RA Report to DOE 24FEB05 0 0 0

LH00000390 Document Transmittal 25FEB05 03MAR05 5 5 0

LH00000400 DOE Issue D2 SI/RA Report to Regulators 03MAR05 0 0 0

LH00000410 Regulators review D2 SI/RA Report 04MAR05 04APR05 21 21 0

LH00000420 Regulators approve D2 SI/RA Report 04APR05 0 0 0

04.01.01.27.03  Southwest Plume Decision Documents

2PP

LH00000460 PREPARATION OF (D0) PROPOSED PLAN 30NOV04 09FEB05 48 48 0

LH00000470 INTERNAL REVIEW 10FEB05 11MAR05 22 22 0
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LH00000480 PREPARE D0 PROPOSED PLAN 14MAR05 08APR05 19 19 0

LH00000490 ISSUE D0 PP TO DOE/BJC 08APR05 0 0 0

LH00000500 DOE REVIEW D0 PROPOSED PLAN 11APR05 10MAY05 22 22 0

LH00000510 CONSOLIDATE COMMENTS/RESPONSE 11MAY05 17MAY05 5 5 0

LH00000520 COMMENT RESOLUTION MEETING 18MAY05 18MAY05 1 1 0

LH00000530 INCORPORATE COMMENTS 19MAY05 23JUN05 25 25 0

LH00000540 ISSUE D1 PP TO DOE 23JUN05 0 0 0

LH00000550 ISSUE D1 PROPOSED PLAN 01JUL05 0 0 0

LH00000560 EPA/KDEP REVIEW D1 PROPOSED PLAN 06JUL05 11AUG05 27 27 0

LH00000570 PREPARATION OF D2 PROPOSED PLAN 12AUG05 09SEP05 20 20 0

LH00000580 ISSUE D2 PP TO DOE 09SEP05 0 0 0

LH00000590 ISSUE D2 PROPOSED PLAN TO EPA/KDEP 15SEP05 0 0 0

LH00000600 EPA/KDEP REVIEW D2 PROPOSED PLAN 16SEP05 14OCT05 21 21 0

LH00000610 EPA/KDEP APPROVAL OF PROPOSED PLAN 17OCT05 0 0 0

LH00000620 PUBLIC REVIEW OF FINAL PROPOSED PLAN 18OCT05 02DEC05 32 32 0

LH00000630 CLOSE OF PUBLIC COMMENT 02DEC05 0 0 0

3ROD

LH00000660 PREPARATION OF (D0) ROD/LUCIP 11APR05 29JUL05 77 77 0

LH00000670 INTERNAL REVIEW 01AUG05 26AUG05 20 20 0

LH00000680 INCORPORATE COMMENTS 29AUG05 27SEP05 21 21 0

LH00000690 ISSUE D0 ROD/LUCIP TO DOE/BJC 27SEP05 0 0 0

LH00000700 DOE/BJC REVIEW D0 ROD/LUCIP 28SEP05 27OCT05 22 22 0

LH00000710 PREPARATION OF D1 ROD/LUCIP 28OCT05 21DEC05 37 37 0

LH00000720 ISSUE D1 ROD/LUCIP TO DOE 21DEC05 0 0 0

LH00000730 ISSUE D1 ROD/LUCIP TO EPA/KDEP 03JAN06 0 0 0

LH00000740 EPA/KDEP REVIEW D1 ROD/LUCIP 04JAN06 03FEB06 22 22 0

LH00000750 PREPARE D2 ROD/LUCIP 06FEB06 24FEB06 15 15 0

LH00000760 ISSUE D2 ROD/LUCIP TO DOE 24FEB06 0 0 0

LH00000770 ISSUE D2 ROD/LUCIP TO EPA/KDEP 06MAR06 0 0 0

LH00000780 EPA/KDEP REVIEW D2 ROD/LUCIP 07MAR06 04APR06 21 21 0

LH00000790 REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 07MAR06 03APR06 20 20 0

LH00000800 DOE ROD SIGNATURE 05APR06 03MAY06 20 20 0

04.01.01.27.04  Southwest Plume Remedial Design

1RDW

LH00000820 PREPARE RD WORK PLAN/SCHEDULE 04NOV05 24FEB06 75 75 0

LH00000830 INTERNAL REVIEW 27FEB06 28MAR06 22 22 0

LH00000840 INCORPORATE COMMENTS 29MAR06 28APR06 22 22 0

LH00000850 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 28APR06 0 0 0

LH00000860 DOE REVIEW RD WORK PLAN/SCHEDULE 01MAY06 30MAY06 21 21 0

LH00000870 CONSOLIDATE COMMENTS/RESPONSE 31MAY06 05JUN06 4 4 0

LH00000880 COMMENT RESOLUTION MEETING 06JUN06 06JUN06 1 1 0

LH00000890 INCORPORATE COMMENTS 07JUN06 16JUN06 8 8 0

LH00000900 RELEASE PREPARATION 19JUN06 21JUN06 3 3 0

LH00000910 CERTIFICATION MEETING 22JUN06 22JUN06 1 1 0

LH00000920 INCORPORATE COMMENTS 23JUN06 23JUN06 1 1 0

LH00000930 ISSUE RDWP (D1) TO DOE 23JUN06 0 0 0
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LH00000940 DOCUMENT TRANSMITTAL 26JUN06 30JUN06 5 5 0

LH00000950 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 30JUN06 0 0 0

LH00000960 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 05JUL06 02AUG06 21 21 0

LH00000970 INCORPORATE COMMENTS 03AUG06 08AUG06 4 4 0

LH00000980 RELEASE PREPARATION 09AUG06 11AUG06 3 3 0

LH00000990 CERTIFICATION MEETING 14AUG06 14AUG06 1 1 0

LH00001000 INCORPORATE COMMENTS 15AUG06 16AUG06 2 2 0

LH00001010 ISSUE RDWP TO DOE (D2) 16AUG06 0 0 0

LH00001020 DOCUMENT TRANSMITTAL 17AUG06 17AUG06 1 1 0

LH00001030 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 17AUG06 0 0 0

LH00001040 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 18AUG06 15SEP06 20 20 0

LH00001050 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 15SEP06 0 0 0

2RDR

LH00001060 DESIGN/BUILD PROCUREMENT 05DEC05 31MAY06 122 122 0

LH00001080 PREPARE (D0) REMEDIAL DESIGN 01JUN06 25AUG06 60 60 0

LH00001090 INTERNAL REVIEW 28AUG06 18SEP06 15 15 0

LH00001100 PREPARE D0 REMEDIAL DESIGN 19SEP06 09OCT06 15 15 0

LH00001110 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 09OCT06 0 0 0

LH00001120 DOE REVIEW DRAFT REMEDIAL DESIGN 10OCT06 06NOV06 20 20 0

LH00001130 CONSOLIDATE COMMENTS/RESPONSE 07NOV06 13NOV06 5 5 0

LH00001140 COMMENT RESOLUTION MEETING 14NOV06 14NOV06 1 1 0

LH00001150 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 15NOV06 30NOV06 10 10 0

LH00001160 RELEASE PREPARATION 01DEC06 05DEC06 3 3 0

LH00001170 CERTIFICATION MEETING 06DEC06 06DEC06 1 1 0

LH00001180 INCORPORATE COMMENTS 07DEC06 08DEC06 2 2 0

LH00001190 ISSUE RD (D1) TO DOE 08DEC06 0 0 0

LH00001200 DOCUMENT TRANSMITTAL 11DEC06 14DEC06 4 4 0

LH00001210 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14DEC06 0 0 0

LH00001220 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 15DEC06 16JAN07 19 19 0

LH00001230 INCORPORATE EPA/KDEP COMMENTS 17JAN07 31JAN07 11 11 0

LH00001240 RELEASE PREPARATION 01FEB07 05FEB07 3 3 0

LH00001250 CERTIFICATION MEETING 06FEB07 06FEB07 1 1 0

LH00001260 INCORPORATE COMMENTS 07FEB07 08FEB07 2 2 0

LH00001270 ISSUE RD (D2) TO DOE 08FEB07 0 0 0

LH00001280 DOCUMENT TRANSMITTAL 09FEB07 15FEB07 5 5 0

LH00001290 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 15FEB07 0 0 0

LH00001300 EPA/KDEP REVIEW CFC DESIGN 16FEB07 16MAR07 21 21 0

LH00001310 EPA/KDEP APPROVE CFC DESIGN 16MAR07 0 0 0

3RDW  RD Work Plan

LH00002730 PREPARE RD WORK PLAN/SCHEDULE 15DEC06 04APR07 75 75 0

LH00002740 INTERNAL REVIEW 05APR07 07MAY07 22 22 0

LH00002751 INCORPORATE COMMENTS 08MAY07 07JUN07 22 22 0

LH00002761 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 07JUN07 0 0 0

LH00002770 DOE REVIEW RD WORK PLAN/SCHEDULE 08JUN07 10JUL07 21 21 0

LH00002781 CONSOLIDATE COMMENTS/RESPONSE 11JUL07 16JUL07 4 4 0

LH00002791 COMMENT RESOLUTION MEETING 17JUL07 17JUL07 1 1 0
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LH00002801 INCORPORATE COMMENTS 18JUL07 27JUL07 8 8 0

LH00002811 RELEASE PREPARATION 30JUL07 01AUG07 3 3 0

LH00002822 CERTIFICATION MEETING 02AUG07 02AUG07 1 1 0

LH00002831 INCORPORATE COMMENTS 03AUG07 03AUG07 1 1 0

LH00002843 ISSUE RDWP (D1) TO DOE 03AUG07 0 0 0

LH00002851 DOCUMENT TRANSMITTAL 06AUG07 10AUG07 5 5 0

LH00002861 ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 10AUG07 0 0 0

LH00002871 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 13AUG07 11SEP07 21 21 0

LH00002881 INCORPORATE COMMENTS 12SEP07 17SEP07 4 4 0

LH00002890 RELEASE PREPARATION 18SEP07 20SEP07 3 3 0

LH00002900 CERTIFICATION MEETING 21SEP07 21SEP07 1 1 0

LH00002911 INCORPORATE COMMENTS 24SEP07 25SEP07 2 2 0

LH00002920 ISSUE RDWP TO DOE (D2) 25SEP07 0 0 0

LH00002930 DOCUMENT TRANSMITTAL 26SEP07 26SEP07 1 1 0

LH00002940 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 26SEP07 0 0 0

LH00002950 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 27SEP07 24OCT07 20 20 0

LH00002960 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 24OCT07 0 0 0

4RDR  Remedial Design Report

LH00002970 DESIGN/BUILD PROCUREMENT 15DEC06 12JUN07 122 122 0

LH00002980 PREPARE (D0) REMEDIAL DESIGN 13JUN07 07SEP07 60 60 0

LH00002990 INTERNAL REVIEW 10SEP07 28SEP07 15 15 0

LH00003000 PREPARE D0 REMEDIAL DESIGN 01OCT07 19OCT07 15 15 0

LH00003010 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 19OCT07 0 0 0

LH00003021 DOE REVIEW DRAFT REMEDIAL DESIGN 22OCT07 16NOV07 20 20 0

LH00003030 CONSOLIDATE COMMENTS/RESPONSE 19NOV07 27NOV07 5 5 0

LH00003040 COMMENT RESOLUTION MEETING 28NOV07 28NOV07 1 1 0

LH00003050 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 29NOV07 12DEC07 10 10 0

LH00003060 RELEASE PREPARATION 13DEC07 17DEC07 3 3 0

LH00003070 CERTIFICATION MEETING 18DEC07 18DEC07 1 1 0

LH00003081 INCORPORATE COMMENTS 19DEC07 20DEC07 2 2 0

LH00003091 ISSUE RD (D1) TO DOE 20DEC07 0 0 0

LH00003101 DOCUMENT TRANSMITTAL 21DEC07 28DEC07 4 4 0

LH00003111 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 28DEC07 0 0 0

LH00003121 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 31DEC07 28JAN08 19 19 0

LH00003131 INCORPORATE EPA/KDEP COMMENTS 29JAN08 12FEB08 11 11 0

LH00003141 RELEASE PREPARATION 13FEB08 15FEB08 3 3 0

LH00003150 CERTIFICATION MEETING 18FEB08 18FEB08 1 1 0

LH00003160 INCORPORATE COMMENTS 19FEB08 20FEB08 2 2 0

LH00003170 ISSUE RD (D2) TO DOE 20FEB08 0 0 0

LH00003180 DOCUMENT TRANSMITTAL 21FEB08 27FEB08 5 5 0

LH00003190 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 27FEB08 0 0 0

LH00003200 EPA/KDEP REVIEW CFC DESIGN 28FEB08 28MAR08 21 21 0

LH00003210 EPA/KDEP APPROVE CFC DESIGN 28MAR08 0 0 0

04.01.01.27.05  Southwest Plume Remedial Action

1RAWP  Remedial Action Work Plan

LH00001330 PREPARE REMEDIAL ACTION WORK PLAN 01JUN06 15SEP06 74 74 0
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LH00001340 INTERNAL REVIEW 18SEP06 06OCT06 15 15 0

LH00001350 INCORPORATE COMMENTS 09OCT06 27OCT06 15 15 0

LH00001360 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 27OCT06 0 0 0

LH00001370 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 30OCT06 29NOV06 21 21 0

LH00001380 CONSOLIDATE COMMENTS/RESPONSE 30NOV06 06DEC06 5 5 0

LH00001390 COMMENT RESOLUTION MEETING 07DEC06 07DEC06 1 1 0

LH00001400 INCORPORATE COMMENTS 08DEC06 02JAN07 15 15 0

LH00001410 RELEASE PREPARATION 03JAN07 03JAN07 1 1 0

LH00001420 CERTFICATION MEETING 04JAN07 04JAN07 1 1 0

LH00001430 INCORPORATE COMMENTS 05JAN07 08JAN07 2 2 0

LH00001440 ISSUE RAWP (D1) TO DOE 08JAN07 0 0 0

LH00001450 DOCUMENT TRANSMITTAL 09JAN07 12JAN07 4 4 0

LH00001460 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 12JAN07 0 0 0

LH00001470 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 16JAN07 13FEB07 21 21 0

LH00001480 INCORPORATE COMMENTS 14FEB07 27FEB07 10 10 0

LH00001490 RELEASE PREPARATION 28FEB07 02MAR07 3 3 0

LH00001500 CERTIFICATION MEETING 05MAR07 05MAR07 1 1 0

LH00001510 INCORPORATE COMMENTS 06MAR07 07MAR07 2 2 0

LH00001520 ISSUE RAWP (D2) TO DOE 07MAR07 0 0 0

LH00001530 DOCUMENT TRANSMITTAL 08MAR07 14MAR07 5 5 0

LH00001540 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 14MAR07 0 0 0

LH00001550 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 15MAR07 13APR07 21 21 0

LH00001560 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 13APR07 0 0 0

3R6  6-Phase Construction

LH00001830 READINESS REVIEW 16APR07 20APR07 5 5 0

LH00002390 MOBILIZATION/90 day storage area 23APR07 11JUN07 35 35 0

LH00002400 CONSTRUCTION OF ELECTRICAL LINES TO SYSTEM 23APR07 08AUG07 75 75 0

LH00002410 Provide PPE, Drums, Drum Hauling, etc. 23APR07 08OCT08 368* 368* 0

LH00002420 DRILL AND INSTALL ELECTRODE 1-28 12JUN07 10OCT07 84 84 0

LH00002421 Construction Start 12JUN07 0 0 0

LH00002440 WASTE MANAGEMENT OF WATER 12JUN07 20DEC07 133 133 0

LH00002430 WASTE MANAGEMENT OF SOLIDS 13JUN07 21DEC07 133 133 0

LH00002460 DISCHARGE OF WASTE WATER 26JUN07 08JAN08 133 133 0

LH00002500 TRANSPORTATION OF SOLID WASTE TO OR 13SEP07 26MAR08 133 133 0

LH00002510 TRANSPORATION OF SOLID WASTE TO ENVIROCARE 13SEP07 31JAN08 95 95 0

LH00002520 TREATMENT OF SOLID WASTE AT OR 20SEP07 02APR08 133 133 0

LH00002450 BASELINE SOIL SAMPLING ANALYSIS 11OCT07 21DEC07 50 50 0

LH00002610 DRILL AND INSTALL PIEZOMETERS 1-15 11OCT07 21NOV07 30 30 0

LH00002690 DRILL AND INSTALL MULTIPORT WELL 1-4 26NOV07 21DEC07 20 20 0

LH00002750 BASELINE GROUNDWATER SAMPLING 26DEC07 31DEC07 4 4 0

LH00002760 BASELINE GROUNDWATER SAMPLING ANALYSIS 26DEC07 12FEB08 33 33 0

LH00002780 SYSTEM INSTALLATION 02JAN08 31JAN08 21 21 0

LH00002790 OPERATION 01FEB08 04JUN08 87 87 0

LH00002800 COOLING PERIOD 05JUN08 16JUN08 8 8 0

LH00002810 POST OPERATION SAMPLING 05JUN08 07JUL08 21 21 0

LH00002820 POST OPERATION ANALYSIS 05JUN08 23JUL08 33 33 0

LH00002821 ABANDONMENT OF WELLS 24JUL08 09SEP08 33 33 0
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LH00002830 DEMOBILIZATION 10SEP08 08OCT08 21 21 0

3RAW  Remedial Action Work Plan for C-Sparge

LH00004000 PREPARE REMEDIAL ACTION WORK PLAN 13JUN07 27SEP07 74 74 0

LH00004010 INTERNAL REVIEW 28SEP07 18OCT07 15 15 0

LH00004020 INCORPORATE COMMENTS 19OCT07 08NOV07 15 15 0

LH00004030 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 08NOV07 0 0 0

LH00004040 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 09NOV07 11DEC07 21 21 0

LH00004050 CONSOLIDATE COMMENTS/RESPONSE 12DEC07 18DEC07 5 5 0

LH00004060 COMMENT RESOLUTION MEETING 19DEC07 19DEC07 1 1 0

LH00004070 INCORPORATE COMMENTS 20DEC07 14JAN08 15 15 0

LH00004080 RELEASE PREPARATION 15JAN08 15JAN08 1 1 0

LH00004090 CERTFICATION MEETING 16JAN08 16JAN08 1 1 0

LH00004100 INCORPORATE COMMENTS 17JAN08 18JAN08 2 2 0

LH00004110 ISSUE RAWP (D1) TO DOE 18JAN08 0 0 0

LH00004120 DOCUMENT TRANSMITTAL 22JAN08 25JAN08 4 4 0

LH00004130 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 25JAN08 0 0 0

LH00004140 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 28JAN08 25FEB08 21 21 0

LH00004150 INCORPORATE COMMENTS 26FEB08 10MAR08 10 10 0

LH00004160 RELEASE PREPARATION 11MAR08 13MAR08 3 3 0

LH00004170 CERTIFICATION MEETING 14MAR08 14MAR08 1 1 0

LH00004180 INCORPORATE COMMENTS 17MAR08 18MAR08 2 2 0

LH00004190 ISSUE RAWP (D2) TO DOE 18MAR08 0 0 0

LH00004200 DOCUMENT TRANSMITTAL 19MAR08 26MAR08 5 5 0

LH00004210 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 26MAR08 0 0 0

LH00004220 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 27MAR08 24APR08 21 21 0

LH00004230 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24APR08 0 0 0

3RC  C-Sparge Construction

LH00002860 READINESS REVIEW 25APR08 01MAY08 5 5 0

LH00002869 C-Sparge Construction 25APR08 31DEC09 421* 421* 0

LH00002842 CONSTRUCTION OF POWER 02MAY08 01JUL08 42 42 0

LH00002850 EQUIPMENT MOBILIZATION/90 day area 02MAY08 05JUN08 24 24 0

LH00002870 Drill and Install MWs (4) 06JUN08 07JUL08 20 20 0

LH00002880 WASTE MANAGEMENT 06JUN08 23SEP08 75 75 0

LH00002910 Drill and Install C-Sparge WellS (3) 08JUL08 28JUL08 15 15 0

LH00003020 Install C-Sparge Surface Equipment 29JUL08 01AUG08 4 4 0

LH00003080 Baseline Sampling 04AUG08 06OCT08 45 45 0

LH00003090 C-Sparge System Start-up 08AUG08 13AUG08 4 4 0

LH00003100 OPERATIONS 14AUG08 06AUG09 245 245 0

LH00003110 Operation Sampling 14AUG08 06AUG09 245 245 0

LH00003130 Analytical/Data Assessment 21AUG08 25SEP09 275 275 0

LH00003140 Optional Well Abandonment 28SEP09 02DEC09 46 46 0

LH00003120 DEMOBILIZATION 03DEC09 31DEC09 19 19 0

LH00003142 Construction Complete 31DEC09 0 0 0

5PCR  Post Construction Report

LH00005000 PREPARE POST CONSTRUCTION REPORT 10SEP08 20NOV08 52 52 0

LH00005010 INTERNAL REVIEW 21NOV08 22DEC08 20 20 0
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LH00005020 PREPARE D0 POST CONSTRUCTION REPORT 23DEC08 26JAN09 21 21 0

LH00005030 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 26JAN09 0 0 0

LH00005040 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 27JAN09 25FEB09 22 22 0

LH00005050 CONSOLIDATE COMMENTS/RESPONSE 26FEB09 04MAR09 5 5 0

LH00005060 COMMENT RESOLUTION MEETING 05MAR09 05MAR09 1 1 0

LH00005070 DOCUMENT REVISION 06MAR09 26MAR09 15 15 0

LH00005110 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 26MAR09 0 0 0

LH00005120 TRANSMITTAL OF DOCUMENT 27MAR09 31MAR09 3 3 0

LH00005130 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 31MAR09 0 0 0

LH00005140 EPA/KDEP REVIEW DRAFT POST CONSTRUCTION REPORT 01APR09 30APR09 21 21 0

LH00005150 INCORPORATE EPA/KDEP COMMENTS 01MAY09 21MAY09 15 15 0

LH00005160 RELEASE PREPARATION 22MAY09 28MAY09 4 4 0

LH00005170 CERTIFICATION MEETING 29MAY09 29MAY09 1 1 0

LH00005180 INCORPORATE COMMENTS 01JUN09 01JUN09 1 1 0

LH00005190 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 01JUN09 0 0 0

LH00005200 DOCUMENT TRANSMITTAL 02JUN09 05JUN09 4 4 0

LH00005210 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 05JUN09 0 0 0

LH00005220 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 08JUN09 08JUL09 21 21 0

LH00005230 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 08JUL09 0 0 0

5RAR  REMEDIAL ACTION REPORT

LH00002140 PREPARE REMEDIAL ACTION REPORT 04JAN10 17MAR10 52 52 0

LH00002150 INTERNAL REVIEW 18MAR10 15APR10 20 20 0

LH00002160 PREPARE D0 REMEDIAL ACTION REPORT 16APR10 14MAY10 21 21 0

LH00002170 ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0) 14MAY10 0 0 0

LH00002180 DOE REVIEW DRAFT REMEDIAL ACTION REPORT 17MAY10 16JUN10 22 22 0

LH00002190 CONSOLIDATE COMMENTS/RESPONSE 17JUN10 23JUN10 5 5 0

LH00002200 COMMENT RESOLUTION MEETING 24JUN10 24JUN10 1 1 0

LH00002210 DOCUMENT REVISION 25JUN10 19JUL10 15 15 0

LH00002220 RELEASE PREPARATION 20JUL10 23JUL10 4 4 0

LH00002230 CERTIFICATION MEETING 26JUL10 26JUL10 1 1 0

LH00002240 INCORPORATE COMMENTS 27JUL10 27JUL10 1 1 0

LH00002250 ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 27JUL10 0 0 0

LH00002260 TRANSMITTAL OF DOCUMENT 28JUL10 30JUL10 3 3 0

LH00002270 ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 30JUL10 0 0 0

LH00002280 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 02AUG10 30AUG10 21 21 0

LH00002290 INCORPORATE EPA/KDEP COMMENTS 31AUG10 21SEP10 15 15 0

LH00002300 RELEASE PREPARATION 22SEP10 27SEP10 4 4 0

LH00002310 CERTIFICATION MEETING 28SEP10 28SEP10 1 1 0

LH00002320 INCORPORATE COMMENTS 29SEP10 29SEP10 1 1 0

LH00002330 ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 29SEP10 0 0 0

LH00002340 DOCUMENT TRANSMITTAL 30SEP10 05OCT10 4 4 0

LH00002350 ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 05OCT10 0 0 0

LH00002360 EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT 06OCT10 03NOV10 21 21 0

LH00002370 EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 03NOV10 0 0 0

LH00002380 PROJECT COMPLETE 03NOV10 0 0 0
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04.01.01.27.06  DOE Prime

DOE  DOE Prime

LH00002472 Investigation 11FEB04 30SEP04 162 162 0

LH00002471 6-Phase construction 23APR07 08OCT08 368 368 0

LH00002470 C-sparge Construction 02MAY08 08JAN10 421 421 0

04.02.01.01  PAD Long Term S&M Projects

IG00000000 PAD LONG TERM S&M START - FY03 01OCT02 0 0 0

IG04000000 PAD LONG TERM S&M START - FY04 01OCT03 0 0 0

IG05000000 PAD LONG TERM S&M START - FY05 01OCT04 0 0 0

IG06000000 PAD LONG TERM S&M START - FY06 03OCT05 0 0 0

IG00000015 PAD LONG TERM S&M - SWOU COMPLETE 29SEP06 0 0 0

IG07000000 PAD LONG TERM S&M START - FY07 02OCT06 0 0 0

IG00000014 PAD LONG TERM S&M - PLUMES COMPLETE 30MAR07 0 0 0

IG08000000 PAD LONG TERM S&M START - FY08 01OCT07 0 0 0

IG09000000 PAD LONG TERM S&M START - FY09 01OCT08 0 0 0

IG10000000 PAD LONG TERM S&M START - FY10 01OCT09 0 0 0

IG00000016 PAD LONG TERM S&M COMPLETE THRU FY10 30SEP10 0 0 0

04.02.01.01.01  Water Policy

P WATER  Water Policy

IG00002000 FY03 MONTHLY WATER BILLS PMTS 01OCT02 30SEP03 250 250 0

IG00002007 WATER POLICY - DEVELOP LICENSE AGREEMENTS 01OCT02 31DEC02 62 62 0

IG00002035 Sch C/O - WATER POLICY - Constr. New Waterlines 28JUL03 22AUG03 20 20 0

IG00002045 Sch C/O - WATER POLICY - Aband Sneed/VaughnWells 25AUG03 30SEP03 26 26 0

IG00002055 Sch C/O - WATER POLICY - Cap/Lock McElya/Raffrty 25AUG03 30SEP03 26 26 0

IG00002001 FY04 MONTHLY WATER BILLS PMTS 01OCT03 30SEP04 251 251 0

IG00002002 FY05 MONTHLY WATER BILLS PMTS 01OCT04 30SEP05 250 250 0

IG00002003 FY06 MONTHLY WATER BILLS PMTS 03OCT05 29SEP06 249 249 0

IG00002004 FY07 MONTHLY WATER BILLS PMTS 02OCT06 28SEP07 249 249 0

IG00002006 FY08 MONTHLY WATER BILLS PMTS 01OCT07 30SEP08 251 251 0

IG00002008 FY09 MONTHLY WATER BILLS PMTS 01OCT08 30SEP09 250 250 0

IG00002009 FY10 MONTHLY WATER BILLS PMTS 01OCT09 30SEP10 250 250 0

04.02.01.01.02  Paducah Plumes

P CM1  Paducah Plumes - Corrective Maintenance

IG00002080 FY03 PLUMES CORRECTIVE MAINTENANCE 01OCT02 30SEP03 250 250 0

IG00002081 FY04 PLUMES CORRECTIVE MAINTENANCE 01OCT03 30SEP04 251 251 0

IG00002082 FY05 PLUMES CORRECTIVE MAINTENANCE 01OCT04 30SEP05 250 250 0

IG00002083 FY06 PLUMES CORRECTIVE MAINTENANCE 03OCT05 29SEP06 249 249 0

IG00002090 FY07 PLUMES CORRECTIVE MAINTENANCE 02OCT06 30MAR07 124 124 0

P O&M1  Paducah Plumes - O&M

IG00002010 ROUTINE O&M (OPTION 1 - FY03) 01OCT02 31MAR03 124 124 0

IG00002050 Sch C/O - PLUMES - Sluice System Upgrade 28OCT02 22NOV02 20 20 0

IG00002060 Sch C/O - PLUMES - Greensand Filters Inspections 25NOV02 20DEC02 18 18 0

IG00002070 Sch C/O - PLUMES - Two Resin Changeouts 25NOV02 20DEC02 18 18 0

IG00002120 Sch C/O - PLUMES UPGRADE - DESIGN 23DEC02 24JAN03 21 21 0

IG00002130 Sch C/O - PLUMES UPGRADE - EQUIPMENT PURCHASE 27JAN03 21FEB03 20 20 0
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IG00002240 CARBON CHANGE (FEB) 27JAN03 21FEB03 20 20 0

IG00002040 PLUMES UPGRADE - EQUIPMENT INSTALLATION 24FEB03 21MAR03 20 20 0

IG00002140 Sch C/O - PLUMES - Subs Mod of Ops & WMP (F&U) 24FEB03 21MAR03 20 20 0

IG00002015 ROUTINE O&M (OPTION 2 - FY03) 01APR03 30SEP03 126 126 0

IG00002250 CARBON CHANGE (AUG) 28JUL03 22AUG03 20 20 0

IG00002270 FY02 RESIN CHANGE - DISPOSAL 25AUG03 30SEP03 26 26 0

IG00002020 ROUTINE O&M (OPTION 2 - FY04) 01OCT03 31MAR04 125 125 0

IG00002770 RESIN CHANGE 17NOV03 15DEC03 19 19 0

IG00002255 FY04 CARBON CHANGE (FEB) 26JAN04 20FEB04 20 20 0

IG00002025 ROUTINE O&M (OPTION 3 - FY04) 01APR04 30SEP04 126 126 0

IG00002256 FY04 CARBON CHANGE (AUG) 26JUL04 20AUG04 20 20 0

IG05002030 ROUTINE O&M (10/01/04 THRU 09/30/05)) 01OCT04 30SEP05 250 250 0

IG00002780 RESIN CHANGE (FY05) 15NOV04 13DEC04 19 19 0

IG00002257 FY05 CARBON CHANGE (FEB) 24JAN05 18FEB05 20 20 0

IG00002258 FY05 CARBON CHANGE (AUG) 25JUL05 26AUG05 25 25 0

IG06002030 ROUTINE O&M (10/03/05 THRU 09/29/06)) 03OCT05 29SEP06 249 249 0

IG00002790 RESIN CHANGE (FY06) 14NOV05 12DEC05 19 19 0

IG00002259 FY06 CARBON CHANGE (FEB) 23JAN06 17FEB06 20 20 0

IG00002262 FY06 CARBON CHANGE (AUG) 24JUL06 25AUG06 25 25 0

IG07002030 ROUTINE O&M (10/02/06 THRU 03/30/07)) 02OCT06 30MAR07 124 124 0

IG00002263 FY07 CARBON CHANGE (FEB) 29JAN07 23FEB07 20 20 0

IG00002065 DEACTIVATE AND DEMOBILIZE 02APR07 28SEP07 125 125 0

IG00002068 DISMANTLE 01OCT07 20MAR08 118 118 0

P WI&M  Well Inspection & Maintenance

IG00002290 NWPGS - NORTH EW REHAB PLAN 24FEB03 21MAR03 20 20 0

IG00002100 Sch C/O - Extr Well Rehab @ NWPGS (South) 23JUN03 22AUG03 43 43 0

IG00002300 NWPGS - NORTH EW REHAB 01JUL03 30SEP03 63 63 0

IG00002110 Sch C/O - Extr Well Rehab Cmpl Rpt NWPGS (South) 25AUG03 30SEP03 26 26 0

IG00002310 NWPGS - NORTH EW REHAB COMPLETION REPORT 01OCT03 14NOV03 33 33 0

IG00002260 EXTRACTION WELL CAMERA INSPECTIONS 28OCT03 20FEB04 78 78 0

IG00002261 EXTRACTION WELL CAMERA INSPECTIONS 24OCT05 17FEB06 79 79 0

04.02.01.01.03  Paducah Operable Units

P BGOU  Burial Ground Operable Unit

IG00002740 FY03 C-404 BURIAL GROUND SUMP PUMPING (MAR) 24FEB03 21MAR03 20 20 0

IG00002745 FY03 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 25AUG03 30SEP03 26 26 0

IG00002750 FY04 C-404 BURIAL GROUND SUMP PUMPING (MAR) 23FEB04 26MAR04 25 25 0

IG00002751 FY04 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 23AUG04 30SEP04 28 28 0

IG00002752 FY05 C-404 BURIAL GROUND SUMP PUMPING (MAR) 21FEB05 24MAR05 24 24 0

IG00002753 FY05 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 29AUG05 30SEP05 24 24 0

IG00002754 FY06 C-404 BURIAL GROUND SUMP PUMPING (MAR) 20FEB06 24MAR06 25 25 0

IG00002755 FY06 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 28AUG06 29SEP06 24 24 0

IG00002756 FY07 C-404 BURIAL GROUND SUMP PUMPING (MAR) 26FEB07 23MAR07 20 20 0

IG00002757 FY07 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 27AUG07 28SEP07 24 24 0

IG00002758 FY08 C-404 BURIAL GROUND SUMP PUMPING (MAR) 25FEB08 20MAR08 19 19 0

IG00002759 FY08 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 25AUG08 30SEP08 26 26 0

IG00002761 FY09 C-404 BURIAL GROUND SUMP PUMPING (MAR) 23FEB09 20MAR09 20 20 0
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IG00002762 FY09 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 24AUG09 30SEP09 27 27 0

IG01002762 FY10 C-404 BURIAL GROUND SUMP PUMPING (MAR) 22FEB10 26MAR10 25 25 0

IG00002763 FY10 C-404 BURIAL GROUND SUMP PUMPING (SEPT) 23AUG10 30SEP10 28 28 0

P CM2  OU Corrective Maintenance

IG00002530 FY03 CORRECTIVE MAINTENANCE - ALL OUs 01OCT02 30SEP03 250 250 0

IG00002531 FY04 CORRECTIVE MAINTENANCE - ALL OUs 01OCT03 30SEP04 251 251 0

IG00002532 FY05 CORRECTIVE MAINTENANCE - ALL OUs 01OCT04 30SEP05 250 250 0

IG00002533 FY06 CORRECTIVE MAINTENANCE - ALL OUs 03OCT05 29SEP06 249 249 0

IG00002534 FY07 CORRECTIVE MAINTENANCE - ALL OUs 02OCT06 28SEP07 249 249 0

IG00002535 FY08 CORRECTIVE MAINTENANCE - ALL OUs 01OCT07 30SEP08 251 251 0

IG00002536 FY09 CORRECTIVE MAINTENANCE - ALL OUs 01OCT08 30SEP09 250 250 0

IG00002537 FY10 CORRECTIVE MAINTENANCE - ALL OUs 01OCT09 30SEP10 250 250 0

P GWOU  Groundwater Operable Unit

IG00000430 GWOU NE/NWP MODELING (based on FY02 trend) - TBD 01OCT02 31MAR03 124 124 0

IG00000436 C-746-K PHYTOREMEDIATION TREATABILITY INSPECTION 01OCT04 30SEP05 250 250 0

IG00000437 C-746-K PHYTOREMEDIATION TREATABILITY INSPECTION 03OCT05 29SEP06 249 249 0

IG00000438 C-746-K PHYTOREMEDIATION TREATABILITY INSPECTION 02OCT06 28SEP07 249 249 0

IG00000439 C-746-K PHYTOREMEDIATION TREATABILITY INSPECTION 01OCT07 30SEP08 251 251 0

IG00000440 C-746-K PHYTOREMEDIATION TREATABILITY INSPECTION 01OCT08 30SEP09 250 250 0

IG04000442 C-746-K PHYTOREMEDIATION TREATABILITY INSPECTION 01OCT09 30SEP10 250 250 0

P OU5YR  Paducah Site OU 5-Year Review

IG00000400 PADUCAH SITE OU 5-YEAR REVIEW 06JAN03 25NOV03 226* 226* 0

IG00000441 PREPARATION OF D0 5-YEAR REVIEW 06JAN03 04APR03 64 64 0

IG00000442 INTERNAL REVIEW OF D0 07APR03 02MAY03 19 19 0

IG00000443 INCORPORATE COMMENTS 05MAY03 03JUN03 21 21 0

IG00000444 ISSUE D0 TO DOE 03JUN03 0 0 0

IG00000445 DOE REVIEW OF D0 04JUN03 01JUL03 20 20 0

IG00000446 INCORPORATE COMMENTS FROM DOE 02JUL03 17JUL03 10 10 0

IG00000447 ISSUE D1 TO REGULATORS 17JUL03 0 0 0

IG00000448 REGULATORY REVIEW 18JUL03 30SEP03 52 52 0

IG00000458 REGULATORY REVIEW (FY04) 01OCT03 15OCT03 11 11 0

IG00000449 INCORPORATE COMMENTS FROM REGULATORS 16OCT03 25NOV03 29 29 0

IG00000450 ISSUE D2 TO REGULATORS 25NOV03 0 0 0

IG00000491 PADUCAH SITE OU 5-YEAR REVIEW 07JAN08 25NOV08 226* 226* 0

IG00000492 PREPARATION OF D0 5-YEAR REVIEW 07JAN08 04APR08 63 63 0

IG00000493 INTERNAL REVIEW OF D0 07APR08 02MAY08 20 20 0

IG00000494 INCORPORATE COMMENTS 05MAY08 03JUN08 21 21 0

IG00000495 ISSUE D0 TO DOE 03JUN08 0 0 0

IG00000496 DOE REVIEW OF D0 04JUN08 01JUL08 20 20 0

IG00000497 INCORPORATE COMMENTS FROM DOE 02JUL08 17JUL08 10 10 0

IG00000498 ISSUE D1 TO REGULATORS 17JUL08 0 0 0

IG00000499 REGULATORY REVIEW 18JUL08 30SEP08 52 52 0

IG00004991 REGULATORY REVIEW (FY09) 01OCT08 15OCT08 11 11 0

IG00000500 INCORPORATE COMMENTS FROM REGULATORS 16OCT08 25NOV08 29 29 0

IG00000501 ISSUE D2 TO REGULATORS 25NOV08 0 0 0
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P SWOU  Surface Water Operable Unit

IG00002320 FY03 C-400-L & C-616-C DAILY INSPECTIONS 01OCT02 30SEP03 250 250 0

IG00002480 FY03 CONDUCT BAR SCREEN RAKINGS 01OCT02 30SEP03 250 250 0

IG00002600 FY03 SCRAP YARD MONTHLY INSPECTIONS 01OCT02 30SEP03 250 250 0

IG00002660 FY03 INSTITUTIONAL CONTROLS MONTHLY INSPECTIONS 01OCT02 30SEP03 250 250 0

IG00002580 FY03 REPLACE SCRAP YARD SILT FENCE 01AUG03 30SEP03 42 42 0

IG00002620 FY03 ION EXCHANGE RESIN CHANGE OUT 25AUG03 30SEP03 26 26 0

IG04002320 FY04 C-400-L & C-616-C DAILY INSPECTIONS 01OCT03 30SEP04 251 251 0

IG04002480 FY04 CONDUCT BAR SCREEN RAKINGS 01OCT03 30SEP04 251 251 0

IG04002600 FY04 SCRAP YARD MONTHLY INSPECTIONS 01OCT03 30SEP04 251 251 0

IG04002660 FY04 INSTITUTIONAL CONTROLS MONTHLY INSPECTIONS 01OCT03 30SEP04 251 251 0

IG04002620 FY04 ION EXCHANGE RESIN CHANGE OUT 23AUG04 30SEP04 28 28 0

IG05002320 FY05 C-400-L & C-616-C DAILY INSPECTIONS 01OCT04 30SEP05 250 250 0

IG05002480 FY05 CONDUCT BAR SCREEN RAKINGS 01OCT04 30SEP05 250 250 0

IG05002600 FY05 SCRAP YARD MONTHLY INSPECTIONS 01OCT04 30SEP05 250 250 0

IG05002660 FY05 INSTITUTIONAL CONTROLS MONTHLY INSPECTIONS 01OCT04 30SEP05 250 250 0

IG05002620 FY05 ION EXCHANGE RESIN CHANGE OUT 29AUG05 30SEP05 24 24 0

IG06002320 FY06 C-400-L & C-616-C DAILY INSPECTIONS 03OCT05 29SEP06 249 249 0

IG06002480 FY06 CONDUCT BAR SCREEN RAKINGS 03OCT05 29SEP06 249 249 0

IG06002600 FY06 SCRAP YARD MONTHLY INSPECTIONS 03OCT05 29SEP06 249 249 0

IG06002660 FY06 INSTITUTIONAL CONTROLS MONTHLY INSPECTIONS 03OCT05 29SEP06 249 249 0

IG06002580 FY06 REPLACE SCRAP YARD SILT FENCE 01AUG06 29SEP06 43 43 0

IG06002620 FY06 ION EXCHANGE RESIN CHANGE OUT 28AUG06 29SEP06 24 24 0

IG07002320 FY07 C-400-L & C-616-C DAILY INSPECTIONS 02OCT06 28SEP07 249 249 0

IG07002480 FY07 CONDUCT BAR SCREEN RAKINGS 02OCT06 28SEP07 249 249 0

IG07002600 FY07 SCRAP YARD MONTHLY INSPECTIONS 02OCT06 28SEP07 249 249 0

IG07002660 FY07 INSTITUTIONAL CONTROLS MONTHLY INSPECTIONS 02OCT06 28SEP07 249 249 0

IG07002620 FY07 ION EXCHANGE RESIN CHANGE OUT 27AUG07 28SEP07 24 24 0

04.02.01.01.04  Environmental Services

P A  Environmental Services

IG00011000 ENVIRONMENTAL SERVICES 01OCT02 30SEP10 2,000* 2,000* 0

P AAEF  Annual Air Emission Fee

IG00013440 Annual Air Emission Fee (PI #235) 28JAN03 24FEB03 20 20 0

IG00013460 Issue Annual Air Emission Rpt to Regulators 28FEB03 0 0 0

IG04013440 Annual Air Emission Fee (PI #235) 27OCT03 21NOV03 20 20 0

IG04013460 Issue Annual Air Emission Rpt to Regulators 01DEC03 0 0 0

IG05013440 Annual Air Emission Fee (PI #235) 25OCT04 19NOV04 20 20 0

IG05013460 Issue Annual Air Emission Rpt to Regulators 29NOV04 0 0 0

IG06013440 Annual Air Emission Fee (PI #235) 24OCT05 23NOV05 23 23 0

IG06013460 Issue Annual Air Emission Rpt to Regulators 01DEC05 0 0 0

IG07013440 Annual Air Emission Fee (PI #235) 23OCT06 22NOV06 23 23 0

IG07013460 Issue Annual Air Emission Rpt to Regulators 30NOV06 0 0 0

IG08013440 Annual Air Emission Fee (PI #235) 29OCT07 21NOV07 18 18 0

IG08013460 Issue Annual Air Emission Rpt to Regulators 29NOV07 0 0 0

IG09013440 Annual Air Emission Fee (PI #235) 27OCT08 21NOV08 20 20 0

IG09013460 Issue Annual Air Emission Rpt to Regulators 01DEC08 0 0 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 76 of 189



Sheet 77 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

IG10013440 Annual Air Emission Fee (PI #235) 26OCT09 20NOV09 20 20 0

IG10013460 Issue Annual Air Emission Rpt to Regulators 30NOV09 0 0 0

P AHWR  Annual Hazardous Waste Activities & Reports

IG00012968 Inventory of RCRA Haz Wste Activities (PI #228) 23DEC02 24JAN03 21 21 0

IG00012960 Hazardous Materials Inventory Rpt (PI #224) 27JAN03 21FEB03 20 20 0

IG00012962 Annual Hazardous Waste Rpt/Assessment (PI #226) 27JAN03 21FEB03 20 20 0

IG00012969 Issue Inventory of Haz Wste Activities to Regs 31JAN03 0 0 0

IG00012963 Issue Hazardous Waste Rpt/Assessment to Regs 28FEB03 0 0 0

IG00012990 Issue Hazardous Materials Inventory Rpt to Regs 28FEB03 0 0 0

IG00012965 RCRA - Notification of Haz Wste Activ. (PI #227) 27MAY03 20JUN03 19 19 0

IG00012966 Issue Notification of Haz Wste Activ. to Regs 15JUL03 0 0 0

IG04012968 Inventory of RCRA Haz Wste Activities (PI #228) 24NOV03 24DEC03 21 21 0

IG04012969 Issue Inventory of Haz Wste Activities to Regs 05JAN04 0 0 0

IG04012960 Hazardous Materials Inventory Rpt (PI #224) 26JAN04 20FEB04 20 20 0

IG04012962 Annual Hazardous Waste Rpt/Assessment (PI #226) 26JAN04 20FEB04 20 20 0

IG04012963 Issue Hazardous Waste Rpt/Assessment to Regs 27FEB04 0 0 0

IG04012990 Issue Hazardous Materials Inventory Rpt to Regs 01MAR04 0 0 0

IG04012965 RCRA - Notification of Haz Wste Activ. (PI #227) 24MAY04 18JUN04 19 19 0

IG04012966 Issue Notification of Haz Wste Activ. to Regs 13JUL04 0 0 0

IG05012968 Inventory of RCRA Haz Wste Activities (PI #228) 22NOV04 23DEC04 22 22 0

IG05012960 Hazardous Materials Inventory Rpt (PI #224) 24JAN05 18FEB05 20 20 0

IG05012962 Annual Hazardous Waste Rpt/Assessment (PI #226) 24JAN05 18FEB05 20 20 0

IG05012969 Issue Inventory of Haz Wste Activities to Regs 31JAN05 0 0 0

IG05012963 Issue Hazardous Waste Rpt/Assessment to Regs 28FEB05 0 0 0

IG05012990 Issue Hazardous Materials Inventory Rpt to Regs 01MAR05 0 0 0

IG05012965 RCRA - Notification of Haz Wste Activ. (PI #227) 23MAY05 24JUN05 24 24 0

IG05012966 Issue Notification of Haz Wste Activ. to Regs 15JUL05 0 0 0

IG06012968 Inventory of RCRA Haz Wste Activities (PI #228) 28NOV05 22DEC05 19 19 0

IG06012960 Hazardous Materials Inventory Rpt (PI #224) 23JAN06 17FEB06 20 20 0

IG06012962 Annual Hazardous Waste Rpt/Assessment (PI #226) 23JAN06 17FEB06 20 20 0

IG06012969 Issue Inventory of Haz Wste Activities to Regs 31JAN06 0 0 0

IG06012963 Issue Hazardous Waste Rpt/Assessment to Regs 28FEB06 0 0 0

IG06012990 Issue Hazardous Materials Inventory Rpt to Regs 01MAR06 0 0 0

IG06012965 RCRA - Notification of Haz Wste Activ. (PI #227) 30MAY06 23JUN06 19 19 0

IG06012966 Issue Notification of Haz Wste Activ. to Regs 14JUL06 0 0 0

IG07012968 Inventory of RCRA Haz Wste Activities (PI #228) 27NOV06 22DEC06 20 20 0

IG07012960 Hazardous Materials Inventory Rpt (PI #224) 29JAN07 23FEB07 20 20 0

IG07012962 Annual Hazardous Waste Rpt/Assessment (PI #226) 29JAN07 23FEB07 20 20 0

IG07012969 Issue Inventory of Haz Wste Activities to Regs 31JAN07 0 0 0

IG07012963 Issue Hazardous Waste Rpt/Assessment to Regs 28FEB07 0 0 0

IG07012990 Issue Hazardous Materials Inventory Rpt to Regs 01MAR07 0 0 0

IG07012965 RCRA - Notification of Haz Wste Activ. (PI #227) 29MAY07 22JUN07 19 19 0

IG07012966 Issue Notification of Haz Wste Activ. to Regs 13JUL07 0 0 0

IG08012968 Inventory of RCRA Haz Wste Activities (PI #228) 26NOV07 21DEC07 20 20 0

IG08012662 Annual Hazardous Waste Rpt/Assessment (PI #226) 28JAN08 22FEB08 20 20 0

IG08012960 Hazardous Materials Inventory Rpt (PI #224) 28JAN08 22FEB08 20 20 0

IG08012969 Issue Inventory of Haz Wste Activities to Regs 31JAN08 0 0 0
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IG08012963 Issue Hazardous Waste Rpt/Assessment to Regs 29FEB08 0 0 0

IG08012990 Issue Hazardous Materials Inventory Rpt to Regs 29FEB08 0 0 0

IG08012965 RCRA - Notification of Haz Wste Activ. (PI #227) 27MAY08 20JUN08 19 19 0

IG08012966 Issue Notification of Haz Wste Activ. to Regs 15JUL08 0 0 0

IG09012968 Inventory of RCRA Haz Wste Activities (PI #228) 24NOV08 26DEC08 21 21 0

IG09012662 Annual Hazardous Waste Rpt/Assessment (PI #226) 26JAN09 20FEB09 20 20 0

IG09012960 Hazardous Materials Inventory Rpt (PI #224) 26JAN09 20FEB09 20 20 0

IG09012969 Issue Inventory of Haz Wste Activities to Regs 30JAN09 0 0 0

IG09012963 Issue Hazardous Waste Rpt/Assessment to Regs 27FEB09 0 0 0

IG09012990 Issue Hazardous Materials Inventory Rpt to Regs 27FEB09 0 0 0

IG09012965 RCRA - Notification of Haz Wste Activ. (PI #227) 26MAY09 19JUN09 19 19 0

IG09012966 Issue Notification of Haz Wste Activ. to Regs 15JUL09 0 0 0

IG10012968 Inventory of RCRA Haz Wste Activities (PI #228) 23NOV09 23DEC09 21 21 0

IG10012662 Annual Hazardous Waste Rpt/Assessment (PI #226) 25JAN10 19FEB10 20 20 0

IG10012960 Hazardous Materials Inventory Rpt (PI #224) 25JAN10 19FEB10 20 20 0

IG10012969 Issue Inventory of Haz Wste Activities to Regs 29JAN10 0 0 0

IG10012963 Issue Hazardous Waste Rpt/Assessment to Regs 26FEB10 0 0 0

IG10012990 Issue Hazardous Materials Inventory Rpt to Regs 01MAR10 0 0 0

IG10012965 RCRA - Notification of Haz Wste Activ. (PI #227) 24MAY10 25JUN10 24 24 0

IG10012966 Issue Notification of Haz Wste Activ. to Regs 15JUL10 0 0 0

P ASER  Annual Site Environmental Report

IG00012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) 26AUG03 30SEP03 25 25 0

IG00012580 ISSUE FINAL DRAFT ASER TO DOE 30SEP03 0 0 0

IG04012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 24MAY04 25JUN04 24 24 0

IG04012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 23AUG04 30SEP04 28 28 0

IG04012580 ISSUE FINAL DRAFT ASER TO DOE 30SEP04 0 0 0

IG05012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 23MAY05 24JUN05 24 24 0

IG05012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 29AUG05 30SEP05 24 24 0

IG05012580 ISSUE FINAL DRAFT ASER TO DOE 30SEP05 0 0 0

IG06012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 30MAY06 23JUN06 19 19 0

IG06012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 25AUG06 29SEP06 25 25 0

IG06012580 ISSUE FINAL DRAFT ASER TO DOE 29SEP06 0 0 0

IG07012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 29MAY07 22JUN07 19 19 0

IG07012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 27AUG07 28SEP07 24 24 0

IG07012580 ISSUE FINAL DRAFT ASER TO DOE 28SEP07 0 0 0

IG08012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 27MAY08 20JUN08 19 19 0

IG08012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 25AUG08 30SEP08 26 26 0

IG08012502 ISSUE FINAL DRAFT ASER TO DOE 30SEP08 0 0 0

IG09012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 26MAY09 19JUN09 19 19 0

IG09012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 24AUG09 30SEP09 27 27 0

IG09012580 ISSUE FINAL DRAFT ASER TO DOE 30SEP09 0 0 0

IG10012500 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (1) 24MAY10 25JUN10 24 24 0

IG10012501 ANNUAL SITE ENVIRONMENTAL RPT (PI #213) (2) 23AUG10 30SEP10 28 28 0

IG10012580 ISSUE FINAL DRAFT ASER TO DOE 30SEP10 0 0 0

P ASER S  ASER Summary Report

IG00012582 ASER SUMMARY (PI #445) 26AUG03 30SEP03 25 25 0
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IG00012583 ISSUE ASER SUMMARY TO DOE 30SEP03 0 0 0

IG04012582 ASER SUMMARY (PI #445) 23AUG04 30SEP04 28 28 0

IG04012583 ISSUE ASER SUMMARY TO DOE 30SEP04 0 0 0

IG05012582 ASER SUMMARY (PI #445) 29AUG05 30SEP05 24 24 0

IG05012583 ISSUE ASER SUMMARY TO DOE 30SEP05 0 0 0

IG06012582 ASER SUMMARY (PI #445) 28AUG06 29SEP06 24 24 0

IG06012583 ISSUE ASER SUMMARY TO DOE 29SEP06 0 0 0

IG07012582 ASER SUMMARY (PI #445) 27AUG07 28SEP07 24 24 0

IG07012583 ISSUE ASER SUMMARY TO DOE 28SEP07 0 0 0

IG08012582 ASER SUMMARY (PI #445) 25AUG08 30SEP08 26 26 0

IG08012583 ISSUE ASER SUMMARY TO DOE 30SEP08 0 0 0

IG09012582 ASER SUMMARY (PI #445) 24AUG09 30SEP09 27 27 0

IG09012583 ISSUE ASER SUMMARY TO DOE 30SEP09 0 0 0

IG10012582 ASER SUMMARY (PI #445) 23AUG10 30SEP10 28 28 0

IG10012583 ISSUE ASER SUMMARY TO DOE 30SEP10 0 0 0

P ATCR  Annual Toxic Chemical Release Inventory

IG00012910 Annual Toxic Chemical Release Inv (PI #225) 28APR03 23MAY03 20 20 0

IG00012920 Issue Annual Toxic Chemical Release Rpt to Regs 01JUL03 0 0 0

IG04012910 Annual Toxic Chemical Release Inv (PI #225) 26APR04 21MAY04 20 20 0

IG04012920 Issue Annual Toxic Chemical Release Rpt to Regs 01JUL04 0 0 0

IG05012910 Annual Toxic Chemical Release Inv (PI #225) 25APR05 20MAY05 20 20 0

IG05012920 Issue Annual Toxic Chemical Release Rpt to Regs 01JUL05 0 0 0

IG06012910 Annual Toxic Chemical Release Inv (PI #225) 24APR06 26MAY06 25 25 0

IG06012920 Issue Annual Toxic Chemical Release Rpt to Regs 30JUN06 0 0 0

IG07012910 Annual Toxic Chemical Release Inv (PI #225) 23APR07 25MAY07 25 25 0

IG07012920 Issue Annual Toxic Chemical Release Rpt to Regs 29JUN07 0 0 0

IG08012910 Annual Toxic Chemical Release Inv (PI #225) 28APR08 23MAY08 20 20 0

IG08012920 Issue Annual Toxic Chemical Release Rpt to Regs 01JUL08 0 0 0

IG09012910 Annual Toxic Chemical Release Inv (PI #225) 27APR09 22MAY09 20 20 0

IG09012920 Issue Annual Toxic Chemical Release Rpt to Regs 01JUL09 0 0 0

IG10012910 Annual Toxic Chemical Release Inv (PI #225) 26APR10 21MAY10 20 20 0

IG10012920 Issue Annual Toxic Chemical Release Rpt to Regs 01JUL10 0 0 0

P C-404  C-404 Landfill

IG00011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 01OCT02 15OCT02 11 11 0

IG00011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 15OCT02 0 0 0

IG00011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 28OCT02 22NOV02 20 20 0

IG00011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 27NOV02 0 0 0

IG00011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 23DEC02 24JAN03 21 21 0

IG00011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 23DEC02 24JAN03 21 21 0

IG00011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JAN03 0 0 0

IG00011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 24MAR03 25APR03 24 24 0

IG00011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 28APR03 23MAY03 20 20 0

IG00011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30APR03 0 0 0

IG00011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30MAY03 0 0 0

IG00011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 23JUN03 25JUL03 23 23 0

IG00011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 23JUN03 25JUL03 23 23 0
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IG00011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JUL03 0 0 0

IG04011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 01OCT03 15OCT03 11 11 0

IG04011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 15OCT03 0 0 0

IG04011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 27OCT03 21NOV03 20 20 0

IG04011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 26NOV03 0 0 0

IG04011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 29DEC03 23JAN04 18 18 0

IG04011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 29DEC03 23JAN04 18 18 0

IG04011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 29JAN04 0 0 0

IG04011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 29MAR04 23APR04 19 19 0

IG04011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 26APR04 21MAY04 20 20 0

IG04011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 28APR04 0 0 0

IG04011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 27MAY04 0 0 0

IG04011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 28JUN04 23JUL04 18 18 0

IG04011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 28JUN04 23JUL04 18 18 0

IG04011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 28JUL04 0 0 0

IG05011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 01OCT04 15OCT04 11 11 0

IG05011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 15OCT04 0 0 0

IG05011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 25OCT04 19NOV04 20 20 0

IG05011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30NOV04 0 0 0

IG05011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 28DEC04 21JAN05 17 17 0

IG05011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 28DEC04 21JAN05 17 17 0

IG05011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 28JAN05 0 0 0

IG05011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 28MAR05 22APR05 20 20 0

IG05011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 25APR05 20MAY05 20 20 0

IG05011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 29APR05 0 0 0

IG05011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 27MAY05 0 0 0

IG05011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 27JUN05 22JUL05 18 18 0

IG05011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 27JUN05 22JUL05 18 18 0

IG05011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 29JUL05 0 0 0

IG06011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 03OCT05 14OCT05 10 10 0

IG06011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 14OCT05 0 0 0

IG06011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 24OCT05 23NOV05 23 23 0

IG06011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30NOV05 0 0 0

IG06011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 27DEC05 20JAN06 17 17 0

IG06011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 27DEC05 20JAN06 17 17 0

IG06011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JAN06 0 0 0

IG06011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 27MAR06 21APR06 19 19 0

IG06011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 24APR06 26MAY06 25 25 0

IG06011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 28APR06 0 0 0

IG06011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30MAY06 0 0 0

IG06011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 26JUN06 21JUL06 18 18 0

IG06011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 26JUN06 21JUL06 18 18 0

IG06011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 28JUL06 0 0 0

IG07011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 02OCT06 13OCT06 10 10 0

IG07011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 13OCT06 0 0 0

IG07011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 23OCT06 22NOV06 23 23 0

IG07011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30NOV06 0 0 0
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IG07011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 27DEC06 26JAN07 21 21 0

IG07011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 27DEC06 26JAN07 21 21 0

IG07011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JAN07 0 0 0

IG07011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 26MAR07 20APR07 19 19 0

IG07011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 23APR07 25MAY07 25 25 0

IG07011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30APR07 0 0 0

IG07011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30MAY07 0 0 0

IG07011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 25JUN07 20JUL07 18 18 0

IG07011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 25JUN07 20JUL07 18 18 0

IG07011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JUL07 0 0 0

IG08011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 01OCT07 15OCT07 11 11 0

IG08011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 15OCT07 0 0 0

IG08011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 29OCT07 26NOV07 19 19 0

IG08011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30NOV07 0 0 0

IG08011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 26DEC07 25JAN08 21 21 0

IG08011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 26DEC07 25JAN08 21 21 0

IG08011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JAN08 0 0 0

IG08011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 24MAR08 25APR08 25 25 0

IG08011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 28APR08 23MAY08 20 20 0

IG08011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30APR08 0 0 0

IG08011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30MAY08 0 0 0

IG08011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 23JUN08 25JUL08 23 23 0

IG08011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 23JUN08 25JUL08 23 23 0

IG08011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JUL08 0 0 0

IG09011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 01OCT08 15OCT08 11 11 0

IG09011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 15OCT08 0 0 0

IG09011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 27OCT08 21NOV08 20 20 0

IG09011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 26NOV08 0 0 0

IG09011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 29DEC08 26JAN09 19 19 0

IG09011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 29DEC08 26JAN09 19 19 0

IG09011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JAN09 0 0 0

IG09011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 23MAR09 24APR09 24 24 0

IG09011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 27APR09 22MAY09 20 20 0

IG09011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30APR09 0 0 0

IG09011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 29MAY09 0 0 0

IG09011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 22JUN09 24JUL09 23 23 0

IG09011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 22JUN09 24JUL09 23 23 0

IG09011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JUL09 0 0 0

IG10011780 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 01OCT09 15OCT09 11 11 0

IG10011790 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 15OCT09 0 0 0

IG10011760 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 26OCT09 20NOV09 20 20 0

IG10011800 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 30NOV09 0 0 0

IG10011820 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 28DEC09 22JAN10 18 18 0

IG10011821 C-404 LANDFILL Analytical (404G03-01) (JAN) 28DEC09 22JAN10 18 18 0

IG10011810 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 29JAN10 0 0 0

IG10011890 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 29MAR10 23APR10 19 19 0

IG10011770 C-404 LANDFILL Semi-Annual GW Rpt (PI #204) 26APR10 21MAY10 20 20 0
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IG10011830 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30APR10 0 0 0

IG10011840 C-404 LANDFILL Issue Semi-Annual GW Rpt to Regs 28MAY10 0 0 0

IG10011900 C-404 LANDFILL Qtrly O&M Rpt (PI #207) 28JUN10 23JUL10 18 18 0

IG10011901 C-404 LANDFILL Analytical (404G03-01) (JUL) 28JUN10 23JUL10 18 18 0

IG10011850 C-404 LANDFILL Issue Qtrly O&M Rpt to Regs 30JUL10 0 0 0

P C-404A  C-404 Leachate Pit

IG00011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 25NOV02 20DEC02 18 18 0

IG00011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 28APR03 23MAY03 20 20 0

IG00011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 25AUG03 30SEP03 26 26 0

IG04011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 24NOV03 24DEC03 21 21 0

IG04011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 26APR04 21MAY04 20 20 0

IG04011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 23AUG04 30SEP04 28 28 0

IG05011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 22NOV04 23DEC04 22 22 0

IG05011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 25APR05 20MAY05 20 20 0

IG05011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 29AUG05 30SEP05 24 24 0

IG06011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 28NOV05 22DEC05 19 19 0

IG06011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 24APR06 26MAY06 25 25 0

IG06011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 28AUG06 29SEP06 24 24 0

IG07011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 27NOV06 22DEC06 20 20 0

IG07011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 23APR07 25MAY07 25 25 0

IG07011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 27AUG07 28SEP07 24 24 0

IG08011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 26NOV07 21DEC07 20 20 0

IG08011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 28APR08 23MAY08 20 20 0

IG08011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 25AUG08 30SEP08 26 26 0

IG09011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 24NOV08 26DEC08 21 21 0

IG09011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 27APR09 22MAY09 20 20 0

IG09011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 24AUG09 30SEP09 27 27 0

IG10011785 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 23NOV09 23DEC09 21 21 0

IG10011795 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 26APR10 21MAY10 20 20 0

IG10011805 C-404 LEACHATE PIT - ANALYTICAL (404L03-01) 23AUG10 30SEP10 28 28 0

P CCT  Comprehensive Commitment Tracking Report

IG00013110 Comprehensive Commitment Tracking Rpt (PI #244) 01OCT02 25OCT02 19 19 0

IG00013190 Issue CCT Rpt to Regulators 30OCT02 0 0 0

IG00013320 Comprehensive Commitment Tracking Rpt (PI #244) 23DEC02 24JAN03 21 21 0

IG00013200 Issue CCT Rpt to Regulators 30JAN03 0 0 0

IG00013330 Comprehensive Commitment Tracking Rpt (PI #244) 24MAR03 25APR03 24 24 0

IG00013210 Issue CCT Rpt to Regulators 30APR03 0 0 0

IG00013340 Comprehensive Commitment Tracking Rpt (PI #244) 23JUN03 25JUL03 23 23 0

IG00013220 Issue CCT Report to Regulators 30JUL03 0 0 0

IG04013110 Comprehensive Commitment Tracking Rpt (PI #244) 01OCT03 24OCT03 18 18 0

IG04013190 Issue CCT Rpt to Regulators 30OCT03 0 0 0

IG04013320 Comprehensive Commitment Tracking Rpt (PI #244) 29DEC03 23JAN04 18 18 0

IG04013200 Issue CCT Rpt to Regulators 30JAN04 0 0 0

IG04013330 Comprehensive Commitment Tracking Rpt (PI #244) 29MAR04 23APR04 19 19 0

IG04013210 Issue CCT Rpt to Regulators 30APR04 0 0 0

IG04013340 Comprehensive Commitment Tracking Rpt (PI #244) 28JUN04 23JUL04 18 18 0
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IG04013220 Issue CCT Report to Regulators 30JUL04 0 0 0

IG05013110 Comprehensive Commitment Tracking Rpt (PI #244) 01OCT04 22OCT04 16 16 0

IG05013190 Issue CCT Rpt to Regulators 29OCT04 0 0 0

IG05013320 Comprehensive Commitment Tracking Rpt (PI #244) 28DEC04 21JAN05 17 17 0

IG05013200 Issue CCT Rpt to Regulators 28JAN05 0 0 0

IG05013330 Comprehensive Commitment Tracking Rpt (PI #244) 28MAR05 22APR05 20 20 0

IG05013210 Issue CCT Rpt to Regulators 29APR05 0 0 0

IG05013340 Comprehensive Commitment Tracking Rpt (PI #244) 27JUN05 22JUL05 18 18 0

IG05013220 Issue CCT Report to Regulators 29JUL05 0 0 0

IG06013110 Comprehensive Commitment Tracking Rpt (PI #244) 03OCT05 21OCT05 15 15 0

IG06013190 Issue CCT Rpt to Regulators 28OCT05 0 0 0

IG06013320 Comprehensive Commitment Tracking Rpt (PI #244) 27DEC05 20JAN06 17 17 0

IG06013200 Issue CCT Rpt to Regulators 30JAN06 0 0 0

IG06013330 Comprehensive Commitment Tracking Rpt (PI #244) 27MAR06 21APR06 19 19 0

IG06013210 Issue CCT Rpt to Regulators 28APR06 0 0 0

IG06013340 Comprehensive Commitment Tracking Rpt (PI #244) 26JUN06 21JUL06 18 18 0

IG06013220 Issue CCT Report to Regulators 28JUL06 0 0 0

IG07013110 Comprehensive Commitment Tracking Rpt (PI #244) 02OCT06 20OCT06 15 15 0

IG07013190 Issue CCT Rpt to Regulators 30OCT06 0 0 0

IG07013320 Comprehensive Commitment Tracking Rpt (PI #244) 27DEC06 26JAN07 21 21 0

IG07013200 Issue CCT Rpt to Regulators 30JAN07 0 0 0

IG07013330 Comprehensive Commitment Tracking Rpt (PI #244) 26MAR07 20APR07 19 19 0

IG07013210 Issue CCT Rpt to Regulators 30APR07 0 0 0

IG07013340 Comprehensive Commitment Tracking Rpt (PI #244) 25JUN07 20JUL07 18 18 0

IG07013220 Issue CCT Report to Regulators 30JUL07 0 0 0

IG08013110 Comprehensive Commitment Tracking Rpt (PI #244) 01OCT07 26OCT07 20 20 0

IG08013190 Issue CCT Rpt to Regulators 30OCT07 0 0 0

IG08013320 Comprehensive Commitment Tracking Rpt (PI #244) 26DEC07 25JAN08 21 21 0

IG08013200 Issue CCT Rpt to Regulators 30JAN08 0 0 0

IG08013330 Comprehensive Commitment Tracking Rpt (PI #244) 24MAR08 25APR08 25 25 0

IG08013210 Issue CCT Rpt to Regulators 30APR08 0 0 0

IG08013340 Comprehensive Commitment Tracking Rpt (PI #244) 23JUN08 25JUL08 23 23 0

IG08013220 Issue CCT Report to Regulators 30JUL08 0 0 0

IG09013110 Comprehensive Commitment Tracking Rpt (PI #244) 01OCT08 24OCT08 18 18 0

IG09013190 Issue CCT Rpt to Regulators 30OCT08 0 0 0

IG09013320 Comprehensive Commitment Tracking Rpt (PI #244) 29DEC08 23JAN09 18 18 0

IG09013200 Issue CCT Rpt to Regulators 30JAN09 0 0 0

IG09013330 Comprehensive Commitment Tracking Rpt (PI #244) 23MAR09 24APR09 24 24 0

IG09013210 Issue CCT Rpt to Regulators 30APR09 0 0 0

IG09013340 Comprehensive Commitment Tracking Rpt (PI #244) 22JUN09 24JUL09 23 23 0

IG09013220 Issue CCT Report to Regulators 30JUL09 0 0 0

IG10013110 Comprehensive Commitment Tracking Rpt (PI #244) 01OCT09 23OCT09 17 17 0

IG10013190 Issue CCT Rpt to Regulators 30OCT09 0 0 0

IG10013320 Comprehensive Commitment Tracking Rpt (PI #244) 28DEC09 22JAN10 18 18 0

IG10013200 Issue CCT Rpt to Regulators 29JAN10 0 0 0

IG10013330 Comprehensive Commitment Tracking Rpt (PI #244) 29MAR10 23APR10 19 19 0

IG10013210 Issue CCT Rpt to Regulators 30APR10 0 0 0
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IG10013340 Comprehensive Commitment Tracking Rpt (PI #244) 28JUN10 23JUL10 18 18 0

IG10013220 Issue CCT Report to Regulators 30JUL10 0 0 0

P DMQ  Discharge Monitoring Quality Assurance

IG00013520 Issue Final DMQA Study to Regulators 01OCT02 0 0 0

IG00013500 Discharge Monitoring Quality Assurance (PI #239) 25AUG03 30SEP03 26 26 0

IG04013520 Issue Final DMQA Study to Regulators 01OCT03 0 0 0

IG04013500 Discharge Monitoring Quality Assurance (PI #239) 23AUG04 30SEP04 28 28 0

IG05013520 Issue Final DMQA Study to Regulators 01OCT04 0 0 0

IG05013500 Discharge Monitoring Quality Assurance (PI #239) 29AUG05 30SEP05 24 24 0

IG06013520 Issue Final DMQA Study to Regulators 03OCT05 0 0 0

IG06013500 Discharge Monitoring Quality Assurance (PI #239) 28AUG06 29SEP06 24 24 0

IG07013520 Issue Final DMQA Study to Regulators 02OCT06 0 0 0

IG07013500 Discharge Monitoring Quality Assurance (PI #239) 27AUG07 28SEP07 24 24 0

IG08013520 Issue Final DMQA Study to Regulators 01OCT07 0 0 0

IG08013500 Discharge Monitoring Quality Assurance (PI #239) 25AUG08 30SEP08 26 26 0

IG09013520 Issue Final DMQA Study to Regulators 01OCT08 0 0 0

IG09013500 Discharge Monitoring Quality Assurance (PI #239) 24AUG09 30SEP09 27 27 0

IG10013520 Issue Final DMQA Study to Regulators 01OCT09 0 0 0

IG10013500 Discharge Monitoring Quality Assurance (PI #239) 23AUG10 30SEP10 28 28 0

IG11000009 Issue Final DMQA Study to Regulators 01OCT10 0 0 0

P EIS  Emission Inventory Support

IG00013430 Emission Inventory Survey (PI #234) 27JAN03 21FEB03 20 20 0

IG00013450 Issue Emission Inventory Survey Rpt to Regs 28FEB03 0 0 0

IG04013430 Emission Inventory Survey (PI #234) 29DEC03 23JAN04 18 18 0

IG04013450 Issue Emission Inventory Survey Rpt to Regs 30JAN04 0 0 0

IG05013430 Emission Inventory Survey (PI #234) 28DEC04 21JAN05 17 17 0

IG05013450 Issue Emission Inventory Survey Rpt to Regs 28JAN05 0 0 0

IG06013430 Emission Inventory Survey (PI #234) 27DEC05 20JAN06 17 17 0

IG06013450 Issue Emission Inventory Survey Rpt to Regs 30JAN06 0 0 0

IG07013430 Emission Inventory Survey (PI #234) 27DEC06 26JAN07 21 21 0

IG07013450 Issue Emission Inventory Survey Rpt to Regs 30JAN07 0 0 0

IG08013430 Emission Inventory Survey (PI #234) 26DEC07 25JAN08 21 21 0

IG08013450 Issue Emission Inventory Survey Rpt to Regs 30JAN08 0 0 0

IG09013430 Emission Inventory Survey (PI #234) 29DEC08 23JAN09 18 18 0

IG09013450 Issue Emission Inventory Survey Rpt to Regs 30JAN09 0 0 0

IG10013430 Emission Inventory Survey (PI #234) 28DEC09 22JAN10 18 18 0

IG10013450 Issue Emission Inventory Survey Rpt to Regs 29JAN10 0 0 0

P EMP  Environmental Monitoring Plan

IG03012013 Sch C/O - ENVIRONMENTAL MONITORING PLAN(PI #214) 28OCT02 22NOV02 20 20 0

IG03012014 ISSUE EMP TO DOE 31DEC02 0 0 0

IG03012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 25AUG03 30SEP03 26 26 0

IG04012004 ISSUE EMP TO DOE 01OCT03 0 0 0

IG04012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 23AUG04 30SEP04 28 28 0

IG05012004 ISSUE EMP TO DOE 01OCT04 0 0 0

IG05012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 29AUG05 30SEP05 24 24 0

IG06012004 ISSUE EMP TO DOE 03OCT05 0 0 0
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IG06012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 28AUG06 29SEP06 24 24 0

IG07012004 ISSUE EMP TO DOE 02OCT06 0 0 0

IG07012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 27AUG07 28SEP07 24 24 0

IG08012004 ISSUE EMP TO DOE 01OCT07 0 0 0

IG08012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 25AUG08 30SEP08 26 26 0

IG09012004 ISSUE EMP TO DOE 01OCT08 0 0 0

IG09012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 24AUG09 30SEP09 27 27 0

IG10012004 ISSUE EMP TO DOE 01OCT09 0 0 0

IG10012003 ENVIRONMENTAL MONITORING PLAN (PI #214) 23AUG10 30SEP10 28 28 0

IG11012004 ISSUE EMP TO DOE 01OCT10 0 0 0

P ESUSEC  Environmental Sampling - USEC Analytical

IG03012574 DI CHECK MONTHLY (GW03-01) 01OCT02 30SEP03 250 250 0

IG03012575 ANNUAL DEER HARVESTING (EMPD03) 23JUN03 22AUG03 43 43 0

IG04012574 DI CHECK MONTHLY (GW03-01) 01OCT03 30SEP04 251 251 0

IG04012575 ANNUAL DEER HARVESTING (EMPD03) 28JUN04 20AUG04 38 38 0

IG05012574 DI CHECK MONTHLY (GW03-01) 01OCT04 30SEP05 250 250 0

IG05012575 ANNUAL DEER HARVESTING (EMPD03) 27JUN05 26AUG05 43 43 0

IG06012574 DI CHECK MONTHLY (GW03-01) 03OCT05 29SEP06 249 249 0

IG06012575 ANNUAL DEER HARVESTING (EMPD03) 26JUN06 25AUG06 43 43 0

IG07012574 DI CHECK MONTHLY (GW03-01) 02OCT06 28SEP07 249 249 0

IG07012575 ANNUAL DEER HARVESTING (EMPD03) 25JUN07 24AUG07 43 43 0

IG08012574 DI CHECK MONTHLY (GW03-01) 01OCT07 30SEP08 251 251 0

IG08012575 ANNUAL DEER HARVESTING (EMPD03) 23JUN08 22AUG08 43 43 0

IG09012574 DI CHECK MONTHLY (GW03-01) 01OCT08 30SEP09 250 250 0

IG09012575 ANNUAL DEER HARVESTING (EMPD03) 22JUN09 21AUG09 43 43 0

IG10012574 DI CHECK MONTHLY (GW03-01) 01OCT09 30SEP10 250 250 0

IG10012575 ANNUAL DEER HARVESTING (EMPD03) 28JUN10 20AUG10 38 38 0

P F&U LW  F&U Listed Waste - Sub Modifications

IG00014085 Sch C/O - ESS Sub's Mod of Ops & WMP (F&U) Mob 28OCT02 22NOV02 20 20 0

IG00014095 Sch C/O - ESS Sub's Mod of Ops & WMP (F&U) 25NOV02 24JAN03 39 39 0

P FAPQ  Federal Archeology Program Questionaire

IG00013530 Federal Archaeology Prg Questionaire (PI #237) 23DEC02 24JAN03 21 21 0

IG00013540 Issue FAP Questionaire to Regulators 03FEB03 0 0 0

IG04013530 Federal Archaeology Prg Questionaire (PI #237) 29DEC03 23JAN04 18 18 0

IG04013540 Issue FAP Questionaire to Regulators 30JAN04 0 0 0

IG05013530 Federal Archaeology Prg Questionaire (PI #237) 28DEC04 21JAN05 17 17 0

IG05013540 Issue FAP Questionaire to Regulators 01FEB05 0 0 0

IG06013530 Federal Archaeology Prg Questionaire (PI #237) 27DEC05 20JAN06 17 17 0

IG06013540 Issue FAP Questionaire to Regulators 01FEB06 0 0 0

IG07013530 Federal Archaeology Prg Questionaire (PI #237) 27DEC06 26JAN07 21 21 0

IG07013540 Issue FAP Questionaire to Regulators 01FEB07 0 0 0

IG08013530 Federal Archaeology Prg Questionaire (PI #237) 26DEC07 25JAN08 21 21 0

IG08013540 Issue FAP Questionaire to Regulators 01FEB08 0 0 0

IG09013530 Federal Archaeology Prg Questionaire (PI #237) 29DEC08 23JAN09 18 18 0

IG09013540 Issue FAP Questionaire to Regulators 30JAN09 0 0 0

IG10013530 Federal Archaeology Prg Questionaire (PI #237) 28DEC09 22JAN10 18 18 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 85 of 189



Sheet 86 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

IG10013540 Issue FAP Questionaire to Regulators 01FEB10 0 0 0

P FFA  Federal Facility Agreement

IG00014000 FFA Semi-Annual Progress Report 01OCT02 25OCT02 19 19 0

IG00014001 Issue FFA Semi-Annual Progress Rpt to Regulators 30OCT02 0 0 0

IG00014002 FFA Semi-Annual Progress Report 24MAR03 25APR03 24 24 0

IG00014003 Issue FFA Semi-Annual Progress Rpt to Regulators 30APR03 0 0 0

IG04014000 FFA Semi-Annual Progress Report 01OCT03 24OCT03 18 18 0

IG04014001 Issue FFA Semi-Annual Progress Rpt to Regulators 30OCT03 0 0 0

IG04014002 FFA Semi-Annual Progress Report 29MAR04 23APR04 19 19 0

IG04014003 Issue FFA Semi-Annual Progress Rpt to Regulators 30APR04 0 0 0

IG05014000 FFA Semi-Annual Progress Report 01OCT04 22OCT04 16 16 0

IG05014001 Issue FFA Semi-Annual Progress Rpt to Regulators 29OCT04 0 0 0

IG05014002 FFA Semi-Annual Progress Report 28MAR05 22APR05 20 20 0

IG05014003 Issue FFA Semi-Annual Progress Rpt to Regulators 29APR05 0 0 0

IG06014000 FFA Semi-Annual Progress Report 03OCT05 21OCT05 15 15 0

IG06014001 Issue FFA Semi-Annual Progress Rpt to Regulators 28OCT05 0 0 0

IG06014002 FFA Semi-Annual Progress Report 27MAR06 21APR06 19 19 0

IG06014003 Issue FFA Semi-Annual Progress Rpt to Regulators 28APR06 0 0 0

IG07014000 FFA Semi-Annual Progress Report 02OCT06 20OCT06 15 15 0

IG07014001 Issue FFA Semi-Annual Progress Rpt to Regulators 30OCT06 0 0 0

IG07014002 FFA Semi-Annual Progress Report 26MAR07 20APR07 19 19 0

IG07014003 Issue FFA Semi-Annual Progress Rpt to Regulators 30APR07 0 0 0

IG08014000 FFA Semi-Annual Progress Report 01OCT07 26OCT07 20 20 0

IG08014001 Issue FFA Semi-Annual Progress Rpt to Regulators 30OCT07 0 0 0

IG08014002 FFA Semi-Annual Progress Report 24MAR08 25APR08 25 25 0

IG08014003 Issue FFA Semi-Annual Progress Rpt to Regulators 30APR08 0 0 0

IG09014000 FFA Semi-Annual Progress Report 01OCT08 24OCT08 18 18 0

IG09014001 Issue FFA Semi-Annual Progress Rpt to Regulators 30OCT08 0 0 0

IG09014002 FFA Semi-Annual Progress Report 23MAR09 24APR09 24 24 0

IG09014003 Issue FFA Semi-Annual Progress Rpt to Regulators 30APR09 0 0 0

IG10014000 FFA Semi-Annual Progress Report 01OCT09 23OCT09 17 17 0

IG10014001 Issue FFA Semi-Annual Progress Rpt to Regulators 30OCT09 0 0 0

IG10014002 FFA Semi-Annual Progress Report 29MAR10 23APR10 19 19 0

IG10014003 Issue FFA Semi-Annual Progress Rpt to Regulators 30APR10 0 0 0

P FFC  Federal Facility Compliance Profile

IG00013390 Federal Facility Compliance Profile (PI #245) 24FEB03 14APR03 36 36 0

IG00013420 Issue Federal Facility Compliance Rpt to Regs 14APR03 0 0 0

IG00013089 Sch C/O - Fed Fac Compliance Profile (PI #245) 25AUG03 30SEP03 26 26 0

IG00013090 Issue Federal Facility Compliance Rpt to Regs 30SEP03 0 0 0

IG04013390 Federal Facility Compliance Profile (PI #245) 23FEB04 26MAR04 25 25 0

IG04013391 Issue Federal Facility Compliance Rpt to Regs 15APR04 0 0 0

IG05013390 Federal Facility Compliance Profile (PI #245) 21FEB05 24MAR05 24 24 0

IG05013391 Issue Federal Facility Compliance Rpt to Regs 15APR05 0 0 0

IG06013390 Federal Facility Compliance Profile (PI #245) 20FEB06 24MAR06 25 25 0

IG06013391 Issue Federal Facility Compliance Rpt to Regs 13APR06 0 0 0

IG07013390 Federal Facility Compliance Profile (PI #245) 26FEB07 23MAR07 20 20 0
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IG07013391 Issue Federal Facility Compliance Rpt to Regs 13APR07 0 0 0

IG08013390 Federal Facility Compliance Profile (PI #245) 25FEB08 20MAR08 19 19 0

IG08013391 Issue Federal Facility Compliance Rpt to Regs 15APR08 0 0 0

IG09013390 Federal Facility Compliance Profile (PI #245) 23FEB09 20MAR09 20 20 0

IG09013391 Issue Federal Facility Compliance Rpt to Regs 15APR09 0 0 0

IG10013390 Federal Facility Compliance Profile (PI #245) 22FEB10 26MAR10 25 25 0

IG10013391 Issue Federal Facility Compliance Rpt to Regs 15APR10 0 0 0

P GAP  GAP Analysis

IG00300001 ESS - GAP ANALYSIS (FY03) 01OCT02 30SEP03 250 250 0

IG04300002 ESS - GAP ANALYSIS (FY04) 01OCT03 30SEP04 251 251 0

IG05300003 ESS - GAP ANALYSIS (FY05) 01OCT04 24MAR05 119 119 0

P GWMN  ES - Groundwater Monitoring

IG00025020 ENV SURV GW Monitoring (PI #219) & Analytical 01OCT02 25OCT02 19 19 0

IG00025021 ENV SURV GW Monitoring (PI #219) & Analytical 28OCT02 22NOV02 20 20 0

IG00013060 ENV SURV - Water Level Measurements (PI #219a) 25NOV02 20DEC02 18 18 0

IG00025022 ENV SURV GW Monitoring (PI #219) & Analytical 25NOV02 20DEC02 18 18 0

IG00025023 ENV SURV GW Monitoring (PI #219) & Analytical 23DEC02 24JAN03 21 21 0

IG00025024 ENV SURV GW Monitoring (PI #219) & Analytical 27JAN03 21FEB03 20 20 0

IG00013061 ENV SURV - Water Level Measurements (PI #219) 24FEB03 21MAR03 20 20 0

IG00025025 ENV SURV GW Monitoring (PI #219) & Analytical 24FEB03 21MAR03 20 20 0

IG00025026 ENV SURV GW Monitoring (PI #219) & Analytical 24MAR03 25APR03 24 24 0

IG00025027 ENV SURV GW Monitoring (PI #219) & Analytical 28APR03 23MAY03 20 20 0

IG00013062 ENV SURV - Water Level Measurements (PI #219) 27MAY03 20JUN03 19 19 0

IG00025028 ENV SURV GW Monitoring (PI #219) & Analytical 27MAY03 20JUN03 19 19 0

IG00025029 ENV SURV GW Monitoring (PI #219) & Analytical 23JUN03 25JUL03 23 23 0

IG00025030 ENV SURV GW Monitoring (PI #219) & Analytical 28JUL03 22AUG03 20 20 0

IG00013065 ENV SURV - Water Level Measurements (PI #219) 25AUG03 30SEP03 26 26 0

IG00025031 ENV SURV GW Monitoring (PI #219) & Analytical 25AUG03 30SEP03 26 26 0

IG04025020 ENV SURV GW Monitoring (PI #219) & Analytical 01OCT03 24OCT03 18 18 0

IG04025021 ENV SURV GW Monitoring (PI #219) & Analytical 27OCT03 21NOV03 20 20 0

IG04025022 ENV SURV - Water Level Measurements (PI #219a) 24NOV03 24DEC03 21 21 0

IG04025023 ENV SURV GW Monitoring (PI #219) & Analytical 24NOV03 24DEC03 21 21 0

IG04025024 ENV SURV GW Monitoring (PI #219) & Analytical 29DEC03 23JAN04 18 18 0

IG04025025 ENV SURV GW Monitoring (PI #219) & Analytical 26JAN04 20FEB04 20 20 0

IG04025026 ENV SURV - Water Level Measurements (PI #219) 23FEB04 26MAR04 25 25 0

IG04025027 ENV SURV GW Monitoring (PI #219) & Analytical 23FEB04 26MAR04 25 25 0

IG04025028 ENV SURV GW Monitoring (PI #219) & Analytical 29MAR04 23APR04 19 19 0

IG04025029 ENV SURV GW Monitoring (PI #219) & Analytical 26APR04 21MAY04 20 20 0

IG04025030 ENV SURV - Water Level Measurements (PI #219) 24MAY04 25JUN04 24 24 0

IG04025031 ENV SURV GW Monitoring (PI #219) & Analytical 24MAY04 25JUN04 24 24 0

IG04025032 ENV SURV GW Monitoring (PI #219) & Analytical 28JUN04 23JUL04 18 18 0

IG04025033 ENV SURV GW Monitoring (PI #219) & Analytical 26JUL04 20AUG04 20 20 0

IG04025034 ENV SURV - Water Level Measurements (PI #219) 23AUG04 30SEP04 28 28 0

IG04025035 ENV SURV GW Monitoring (PI #219) & Analytical 23AUG04 30SEP04 28 28 0

IG05025000 ENV SURV GW Monitoring (PI #219) & Analytical 01OCT04 22OCT04 16 16 0

IG05025001 ENV SURV GW Monitoring (PI #219) & Analytical 25OCT04 19NOV04 20 20 0
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IG05025002 ENV SURV - Water Level Measurements (PI #219a) 22NOV04 23DEC04 22 22 0

IG05025003 ENV SURV GW Monitoring (PI #219) & Analytical 22NOV04 23DEC04 22 22 0

IG05025004 ENV SURV GW Monitoring (PI #219) & Analytical 28DEC04 21JAN05 17 17 0

IG05025005 ENV SURV GW Monitoring (PI #219) & Analytical 24JAN05 18FEB05 20 20 0

IG05025006 ENV SURV - Water Level Measurements (PI #219) 21FEB05 24MAR05 24 24 0

IG05025007 ENV SURV GW Monitoring (PI #219) & Analytical 21FEB05 24MAR05 24 24 0

IG05025008 ENV SURV GW Monitoring (PI #219) & Analytical 28MAR05 22APR05 20 20 0

IG05025009 ENV SURV GW Monitoring (PI #219) & Analytical 25APR05 20MAY05 20 20 0

IG05025010 ENV SURV - Water Level Measurements (PI #219) 23MAY05 24JUN05 24 24 0

IG05025011 ENV SURV GW Monitoring (PI #219) & Analytical 23MAY05 24JUN05 24 24 0

IG05025012 ENV SURV GW Monitoring (PI #219) & Analytical 27JUN05 22JUL05 18 18 0

IG05025013 ENV SURV GW Monitoring (PI #219) & Analytical 25JUL05 26AUG05 25 25 0

IG05025014 ENV SURV - Water Level Measurements (PI #219) 29AUG05 30SEP05 24 24 0

IG05025015 ENV SURV GW Monitoring (PI #219) & Analytical 29AUG05 30SEP05 24 24 0

IG06025000 ENV SURV GW Monitoring (PI #219) & Analytical 03OCT05 21OCT05 15 15 0

IG06025001 ENV SURV GW Monitoring (PI #219) & Analytical 24OCT05 23NOV05 23 23 0

IG06025002 ENV SURV - Water Level Measurements (PI #219a) 28NOV05 22DEC05 19 19 0

IG06025003 ENV SURV GW Monitoring (PI #219) & Analytical 28NOV05 22DEC05 19 19 0

IG06025004 ENV SURV GW Monitoring (PI #219) & Analytical 27DEC05 20JAN06 17 17 0

IG06025005 ENV SURV GW Monitoring (PI #219) & Analytical 23JAN06 17FEB06 20 20 0

IG06025006 ENV SURV - Water Level Measurements (PI #219) 20FEB06 24MAR06 25 25 0

IG06025007 ENV SURV GW Monitoring (PI #219) & Analytical 20FEB06 24MAR06 25 25 0

IG06025008 ENV SURV GW Monitoring (PI #219) & Analytical 27MAR06 21APR06 19 19 0

IG06025009 ENV SURV GW Monitoring (PI #219) & Analytical 24APR06 26MAY06 25 25 0

IG06025010 ENV SURV - Water Level Measurements (PI #219) 30MAY06 23JUN06 19 19 0

IG06025011 ENV SURV GW Monitoring (PI #219) & Analytical 30MAY06 23JUN06 19 19 0

IG06025012 ENV SURV GW Monitoring (PI #219) & Analytical 26JUN06 21JUL06 18 18 0

IG06025013 ENV SURV GW Monitoring (PI #219) & Analytical 24JUL06 25AUG06 25 25 0

IG06025014 ENV SURV - Water Level Measurements (PI #219) 28AUG06 29SEP06 24 24 0

IG06025015 ENV SURV GW Monitoring (PI #219) & Analytical 28AUG06 29SEP06 24 24 0

IG07025000 ENV SURV GW Monitoring (PI #219) & Analytical 02OCT06 20OCT06 15 15 0

IG07025001 ENV SURV GW Monitoring (PI #219) & Analytical 23OCT06 22NOV06 23 23 0

IG07025002 ENV SURV - Water Level Measurements (PI #219a) 27NOV06 22DEC06 20 20 0

IG07025003 ENV SURV GW Monitoring (PI #219) & Analytical 27NOV06 22DEC06 20 20 0

IG07025004 ENV SURV GW Monitoring (PI #219) & Analytical 27DEC06 26JAN07 21 21 0

IG07025005 ENV SURV GW Monitoring (PI #219) & Analytical 29JAN07 23FEB07 20 20 0

IG07025006 ENV SURV - Water Level Measurements (PI #219) 26FEB07 23MAR07 20 20 0

IG07025007 ENV SURV GW Monitoring (PI #219) & Analytical 26FEB07 23MAR07 20 20 0

IG07025008 ENV SURV GW Monitoring (PI #219) & Analytical 26MAR07 20APR07 19 19 0

IG07025009 ENV SURV GW Monitoring (PI #219) & Analytical 23APR07 25MAY07 25 25 0

IG07025010 ENV SURV - Water Level Measurements (PI #219) 29MAY07 22JUN07 19 19 0

IG07025011 ENV SURV GW Monitoring (PI #219) & Analytical 29MAY07 22JUN07 19 19 0

IG07025012 ENV SURV GW Monitoring (PI #219) & Analytical 25JUN07 20JUL07 18 18 0

IG07025013 ENV SURV GW Monitoring (PI #219) & Analytical 23JUL07 24AUG07 25 25 0

IG07025014 ENV SURV - Water Level Measurements (PI #219) 27AUG07 28SEP07 24 24 0

IG07025015 ENV SURV GW Monitoring (PI #219) & Analytical 27AUG07 28SEP07 24 24 0

IG08025000 ENV SURV GW Monitoring (PI #219) & Analytical 01OCT07 26OCT07 20 20 0
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IG08025001 ENV SURV GW Monitoring (PI #219) & Analytical 29OCT07 21NOV07 18 18 0

IG08025002 ENV SURV - Water Level Measurements (PI #219a) 26NOV07 21DEC07 20 20 0

IG08025003 ENV SURV GW Monitoring (PI #219) & Analytical 26NOV07 21DEC07 20 20 0

IG08025004 ENV SURV GW Monitoring (PI #219) & Analytical 26DEC07 25JAN08 21 21 0

IG08025005 ENV SURV GW Monitoring (PI #219) & Analytical 28JAN08 22FEB08 20 20 0

IG08025006 ENV SURV - Water Level Measurements (PI #219) 25FEB08 20MAR08 19 19 0

IG08025007 ENV SURV GW Monitoring (PI #219) & Analytical 25FEB08 20MAR08 19 19 0

IG08025008 ENV SURV GW Monitoring (PI #219) & Analytical 24MAR08 25APR08 25 25 0

IG08025009 ENV SURV GW Monitoring (PI #219) & Analytical 28APR08 23MAY08 20 20 0

IG08025010 ENV SURV - Water Level Measurements (PI #219) 27MAY08 20JUN08 19 19 0

IG08025011 ENV SURV GW Monitoring (PI #219) & Analytical 27MAY08 20JUN08 19 19 0

IG08025012 ENV SURV GW Monitoring (PI #219) & Analytical 23JUN08 25JUL08 23 23 0

IG08025013 ENV SURV GW Monitoring (PI #219) & Analytical 28JUL08 22AUG08 20 20 0

IG08025014 ENV SURV - Water Level Measurements (PI #219) 25AUG08 30SEP08 26 26 0

IG08025015 ENV SURV GW Monitoring (PI #219) & Analytical 25AUG08 30SEP08 26 26 0

IG09025000 ENV SURV GW Monitoring (PI #219) & Analytical 01OCT08 24OCT08 18 18 0

IG09025001 ENV SURV GW Monitoring (PI #219) & Analytical 27OCT08 21NOV08 20 20 0

IG09025002 ENV SURV - Water Level Measurements (PI #219a) 24NOV08 26DEC08 21 21 0

IG09025003 ENV SURV GW Monitoring (PI #219) & Analytical 24NOV08 26DEC08 21 21 0

IG09025004 ENV SURV GW Monitoring (PI #219) & Analytical 29DEC08 23JAN09 18 18 0

IG09025005 ENV SURV GW Monitoring (PI #219) & Analytical 26JAN09 20FEB09 20 20 0

IG09025006 ENV SURV - Water Level Measurements (PI #219) 23FEB09 20MAR09 20 20 0

IG09025007 ENV SURV GW Monitoring (PI #219) & Analytical 23FEB09 20MAR09 20 20 0

IG09025008 ENV SURV GW Monitoring (PI #219) & Analytical 23MAR09 24APR09 24 24 0

IG09025009 ENV SURV GW Monitoring (PI #219) & Analytical 27APR09 22MAY09 20 20 0

IG09025010 ENV SURV - Water Level Measurements (PI #219) 26MAY09 19JUN09 19 19 0

IG09025011 ENV SURV GW Monitoring (PI #219) & Analytical 26MAY09 19JUN09 19 19 0

IG09025012 ENV SURV GW Monitoring (PI #219) & Analytical 22JUN09 24JUL09 23 23 0

IG09025013 ENV SURV GW Monitoring (PI #219) & Analytical 27JUL09 21AUG09 20 20 0

IG09025014 ENV SURV - Water Level Measurements (PI #219) 24AUG09 30SEP09 27 27 0

IG09025015 ENV SURV GW Monitoring (PI #219) & Analytical 24AUG09 30SEP09 27 27 0

IG10025000 ENV SURV GW Monitoring (PI #219) & Analytical 01OCT09 23OCT09 17 17 0

IG10025001 ENV SURV GW Monitoring (PI #219) & Analytical 26OCT09 20NOV09 20 20 0

IG10025002 ENV SURV - Water Level Measurements (PI #219a) 23NOV09 23DEC09 21 21 0

IG10025003 ENV SURV GW Monitoring (PI #219) & Analytical 23NOV09 23DEC09 21 21 0

IG10025004 ENV SURV GW Monitoring (PI #219) & Analytical 28DEC09 22JAN10 18 18 0

IG10025005 ENV SURV GW Monitoring (PI #219) & Analytical 25JAN10 19FEB10 20 20 0

IG10025006 ENV SURV - Water Level Measurements (PI #219) 22FEB10 26MAR10 25 25 0

IG10025007 ENV SURV GW Monitoring (PI #219) & Analytical 22FEB10 26MAR10 25 25 0

IG10025008 ENV SURV GW Monitoring (PI #219) & Analytical 29MAR10 23APR10 19 19 0

IG10025009 ENV SURV GW Monitoring (PI #219) & Analytical 26APR10 21MAY10 20 20 0

IG10025010 ENV SURV - Water Level Measurements (PI #219) 24MAY10 25JUN10 24 24 0

IG10025011 ENV SURV GW Monitoring (PI #219) & Analytical 24MAY10 25JUN10 24 24 0

IG10025012 ENV SURV GW Monitoring (PI #219) & Analytical 28JUN10 23JUL10 18 18 0

IG10025013 ENV SURV GW Monitoring (PI #219) & Analytical 26JUL10 20AUG10 20 20 0

IG10025014 ENV SURV - Water Level Measurements (PI #219) 23AUG10 30SEP10 28 28 0

IG10025015 ENV SURV GW Monitoring (PI #219) & Analytical 23AUG10 30SEP10 28 28 0
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P GWPP 1  GW Protection Management Program Plan

IG00012560 GW PROGRAM PLAN (PI #216) FY03 28APR03 23MAY03 20 20 0

IG00012561 ISSUE GW PROGRAM PLAN TO DOE 30MAY03 0 0 0

IG00012564 GW PROGRAM PLAN (PI #216) FY06 24APR06 26MAY06 25 25 0

IG00012565 ISSUE GW PROGRAM PLAN TO DOE 30MAY06 0 0 0

IG00012568 GW PROGRAM PLAN (PI #216) FY09 27APR09 22MAY09 20 20 0

IG00012569 ISSUE GW PROGRAM PLAN TO DOE 29MAY09 0 0 0

P GWPP 2  GW Protection Plan

IG00012562 GW PROTECTION PLAN (PI #215) FY04 26JUL04 20AUG04 20 20 0

IG00012563 ISSUE GW PROTECTION PLAN TO DOE 30AUG04 0 0 0

IG00012566 GW PROTECTION PLAN (PI #215) FY07 23JUL07 24AUG07 25 25 0

IG00012567 ISSUE GW PROTECTION PLAN TO DOE 30AUG07 0 0 0

IG00012570 GW PROTECTION PLAN (PI #215) FY10 26JUL10 20AUG10 20 20 0

IG00012571 ISSUE GW PROTECTION PLAN TO DOE 30AUG10 0 0 0

P KLAN  C-746 K Landfill

IG00012890 C-746 K LANDFILL GW SAMPLING (PI #236) 01OCT02 25OCT02 19 19 0

IG00112890 C-746 K ANALYTICAL (KG03-01) 01OCT02 25OCT02 19 19 0

IG00012850 C-746 K LANDFILL GW SAMPLING (PI #236) 23DEC02 24JAN03 21 21 0

IG00112892 C-746 K ANALYTICAL (KG03-01) 23DEC02 24JAN03 21 21 0

IG00012870 C-746 K LANDFILL GW SAMPLING (PI #236) 24MAR03 25APR03 24 24 0

IG00112894 C-746 K ANALYTICAL (KG03-01) 24MAR03 25APR03 24 24 0

IG00013020 C-746 K LANDFILL GW SAMPLING (PI #236) 23JUN03 25JUL03 23 23 0

IG00112896 C-746 K ANALYTICAL (KG03-01) 23JUN03 25JUL03 23 23 0

IG04012890 C-746 K LANDFILL GW SAMPLING (PI #236) 01OCT03 24OCT03 18 18 0

IG04112890 C-746 K ANALYTICAL (KG03-01) 01OCT03 24OCT03 18 18 0

IG04012850 C-746 K LANDFILL GW SAMPLING (PI #236) 29DEC03 23JAN04 18 18 0

IG04112892 C-746 K ANALYTICAL (KG03-01) 29DEC03 23JAN04 18 18 0

IG04012870 C-746 K LANDFILL GW SAMPLING (PI #236) 29MAR04 23APR04 19 19 0

IG04112894 C-746 K ANALYTICAL (KG03-01) 29MAR04 23APR04 19 19 0

IG04013020 C-746 K LANDFILL GW SAMPLING (PI #236) 28JUN04 23JUL04 18 18 0

IG04112896 C-746 K ANALYTICAL (KG03-01) 28JUN04 23JUL04 18 18 0

IG05010000 C-746 K LANDFILL GW SAMPLING (PI #236) 01OCT04 27OCT04 19 19 0

IG05010001 C-746 K ANALYTICAL (KG03-01) 01OCT04 27OCT04 19 19 0

IG05010002 C-746 K LANDFILL GW SAMPLING (PI #236) 23DEC04 26JAN05 21 21 0

IG05010003 C-746 K ANALYTICAL (KG03-01) 23DEC04 26JAN05 21 21 0

IG05010004 C-746 K LANDFILL GW SAMPLING (PI #236) 24MAR05 27APR05 24 24 0

IG05010005 C-746 K ANALYTICAL (KG03-01) 24MAR05 27APR05 24 24 0

IG05010006 C-746 K LANDFILL GW SAMPLING (PI #236) 23JUN05 27JUL05 23 23 0

IG05010007 C-746 K ANALYTICAL (KG03-01) 23JUN05 27JUL05 23 23 0

IG06010000 C-746 K LANDFILL GW SAMPLING (PI #236) 03OCT05 21OCT05 15 15 0

IG06010001 C-746 K ANALYTICAL (KG03-01) 03OCT05 21OCT05 15 15 0

IG06010002 C-746 K LANDFILL GW SAMPLING (PI #236) 27DEC05 20JAN06 17 17 0

IG06010003 C-746 K ANALYTICAL (KG03-01) 27DEC05 20JAN06 17 17 0

IG06010004 C-746 K LANDFILL GW SAMPLING (PI #236) 27MAR06 21APR06 19 19 0

IG06010005 C-746 K ANALYTICAL (KG03-01) 27MAR06 21APR06 19 19 0

IG06010006 C-746 K LANDFILL GW SAMPLING (PI #236) 26JUN06 21JUL06 18 18 0
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IG06010007 C-746 K ANALYTICAL (KG03-01) 26JUN06 21JUL06 18 18 0

IG07010000 C-746 K LANDFILL GW SAMPLING (PI #236) 02OCT06 20OCT06 15 15 0

IG07010001 C-746 K ANALYTICAL (KG03-01) 02OCT06 20OCT06 15 15 0

IG07010002 C-746 K LANDFILL GW SAMPLING (PI #236) 27DEC06 26JAN07 21 21 0

IG07010003 C-746 K ANALYTICAL (KG03-01) 27DEC06 26JAN07 21 21 0

IG07010004 C-746 K LANDFILL GW SAMPLING (PI #236) 26MAR07 20APR07 19 19 0

IG07010005 C-746 K ANALYTICAL (KG03-01) 26MAR07 20APR07 19 19 0

IG07010006 C-746 K LANDFILL GW SAMPLING (PI #236) 25JUN07 20JUL07 18 18 0

IG07010007 C-746 K ANALYTICAL (KG03-01) 25JUN07 20JUL07 18 18 0

IG08010000 C-746 K LANDFILL GW SAMPLING (PI #236) 01OCT07 26OCT07 20 20 0

IG08010001 C-746 K ANALYTICAL (KG03-01) 01OCT07 26OCT07 20 20 0

IG08010002 C-746 K LANDFILL GW SAMPLING (PI #236) 26DEC07 25JAN08 21 21 0

IG08010003 C-746 K ANALYTICAL (KG03-01) 26DEC07 25JAN08 21 21 0

IG08010004 C-746 K LANDFILL GW SAMPLING (PI #236) 24MAR08 25APR08 25 25 0

IG08010005 C-746 K ANALYTICAL (KG03-01) 24MAR08 25APR08 25 25 0

IG08010006 C-746 K LANDFILL GW SAMPLING (PI #236) 23JUN08 25JUL08 23 23 0

IG08010007 C-746 K ANALYTICAL (KG03-01) 23JUN08 25JUL08 23 23 0

IG09010000 C-746 K LANDFILL GW SAMPLING (PI #236) 01OCT08 24OCT08 18 18 0

IG09010001 C-746 K ANALYTICAL (KG03-01) 01OCT08 24OCT08 18 18 0

IG09010002 C-746 K LANDFILL GW SAMPLING (PI #236) 29DEC08 23JAN09 18 18 0

IG09010003 C-746 K ANALYTICAL (KG03-01) 29DEC08 23JAN09 18 18 0

IG09010004 C-746 K LANDFILL GW SAMPLING (PI #236) 23MAR09 24APR09 24 24 0

IG09010005 C-746 K ANALYTICAL (KG03-01) 23MAR09 24APR09 24 24 0

IG09010006 C-746 K LANDFILL GW SAMPLING (PI #236) 22JUN09 24JUL09 23 23 0

IG09010007 C-746 K ANALYTICAL (KG03-01) 22JUN09 24JUL09 23 23 0

IG10010000 C-746 K LANDFILL GW SAMPLING (PI #236) 01OCT09 23OCT09 17 17 0

IG10010001 C-746 K ANALYTICAL (KG03-01) 01OCT09 23OCT09 17 17 0

IG10010002 C-746 K LANDFILL GW SAMPLING (PI #236) 28DEC09 22JAN10 18 18 0

IG10010003 C-746 K ANALYTICAL (KG03-01) 28DEC09 22JAN10 18 18 0

IG10010004 C-746 K LANDFILL GW SAMPLING (PI #236) 29MAR10 23APR10 19 19 0

IG10010005 C-746 K ANALYTICAL (KG03-01) 29MAR10 23APR10 19 19 0

IG10010006 C-746 K LANDFILL GW SAMPLING (PI #236) 28JUN10 23JUL10 18 18 0

IG10010007 C-746 K ANALYTICAL (KG03-01) 28JUN10 23JUL10 18 18 0

P KMON  KPDES Monthly Discharge Report

IG00011972 KPDES Mthly Discharge Rpt (PI #209) 01OCT02 30SEP03 250 250 0

IG00011987 KPDES Analytical (KP03-01) 01OCT02 30SEP03 250 250 0

IG00012070 KPDES - Issue Mthly Discharge Rpt 25OCT02 0 0 0

IG00012080 KPDES - Issue Mthly Discharge Rpt 22NOV02 0 0 0

IG00012090 KPDES - Issue Mthly Discharge Rpt 20DEC02 0 0 0

IG00012140 KPDES - Issue Mthly Discharge Rpt 24JAN03 0 0 0

IG00012150 KPDES - Issue Mthly Discharge Rpt 21FEB03 0 0 0

IG00012160 KPDES - Issue Mthly Discharge Rpt 21MAR03 0 0 0

IG00012180 KPDES - Issue Mthly Discharge Rpt 25APR03 0 0 0

IG00012190 KPDES - Issue Mthly Discharge Rpt 23MAY03 0 0 0

IG00012200 KPDES - Issue Mthly Discharge Rpt 20JUN03 0 0 0

IG00012230 KPDES - Issue Mthly Discharge Rpt 25JUL03 0 0 0

IG00012250 KPDES - Issue Mthly Discharge Rpt 22AUG03 0 0 0
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IG00012270 KPDES - Issue Mthly Discharge Rpt 30SEP03 0 0 0

IG04011972 KPDES Mthly Discharge Rpt (PI #209) 01OCT03 30SEP04 251 251 0

IG04011973 KPDES Analytical (KP03-01) 01OCT03 30SEP04 251 251 0

IG04011974 KPDES - Issue Mthly Discharge Rpt to Regulators 28OCT03 0 0 0

IG04011975 KPDES - Issue Mthly Discharge Rpt to Regulators 26NOV03 0 0 0

IG04011976 KPDES - Issue Mthly Discharge Rpt to Regulators 24DEC03 0 0 0

IG04011977 KPDES - Issue Mthly Discharge Rpt to Regulators 28JAN04 0 0 0

IG04011978 KPDES - Issue Mthly Discharge Rpt to Regulators 27FEB04 0 0 0

IG04011979 KPDES - Issue Mthly Discharge Rpt to Regulators 26MAR04 0 0 0

IG04011980 KPDES - Issue Mthly Discharge Rpt to Regulators 28APR04 0 0 0

IG04011981 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAY04 0 0 0

IG04011982 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUN04 0 0 0

IG04011983 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUL04 0 0 0

IG04011984 KPDES - Issue Mthly Discharge Rpt to Regulators 27AUG04 0 0 0

IG04011985 KPDES - Issue Mthly Discharge Rpt to Regulators 28SEP04 0 0 0

IG05011972 KPDES Mthly Discharge Rpt (PI #209) 01OCT04 30SEP05 250 250 0

IG05011973 KPDES Analytical (KP03-01) 01OCT04 30SEP05 250 250 0

IG05011974 KPDES - Issue Mthly Discharge Rpt to Regulators 28OCT04 0 0 0

IG05011975 KPDES - Issue Mthly Discharge Rpt to Regulators 24NOV04 0 0 0

IG05011976 KPDES - Issue Mthly Discharge Rpt to Regulators 28DEC04 0 0 0

IG05011977 KPDES - Issue Mthly Discharge Rpt to Regulators 28JAN05 0 0 0

IG05011978 KPDES - Issue Mthly Discharge Rpt to Regulators 28FEB05 0 0 0

IG05011979 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAR05 0 0 0

IG05011980 KPDES - Issue Mthly Discharge Rpt to Regulators 28APR05 0 0 0

IG05011981 KPDES - Issue Mthly Discharge Rpt to Regulators 27MAY05 0 0 0

IG05011982 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUN05 0 0 0

IG05011983 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUL05 0 0 0

IG05011984 KPDES - Issue Mthly Discharge Rpt to Regulators 26AUG05 0 0 0

IG05011985 KPDES - Issue Mthly Discharge Rpt to Regulators 28SEP05 0 0 0

IG06011972 KPDES Mthly Discharge Rpt (PI #209) 03OCT05 29SEP06 249 249 0

IG06011973 KPDES Analytical (KP03-01) 03OCT05 29SEP06 249 249 0

IG06011974 KPDES - Issue Mthly Discharge Rpt to Regulators 28OCT05 0 0 0

IG06011975 KPDES - Issue Mthly Discharge Rpt to Regulators 28NOV05 0 0 0

IG06011976 KPDES - Issue Mthly Discharge Rpt to Regulators 28DEC05 0 0 0

IG06011977 KPDES - Issue Mthly Discharge Rpt to Regulators 27JAN06 0 0 0

IG06011978 KPDES - Issue Mthly Discharge Rpt to Regulators 28FEB06 0 0 0

IG06011979 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAR06 0 0 0

IG06011980 KPDES - Issue Mthly Discharge Rpt to Regulators 28APR06 0 0 0

IG06011981 KPDES - Issue Mthly Discharge Rpt to Regulators 26MAY06 0 0 0

IG06011982 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUN06 0 0 0

IG06011983 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUL06 0 0 0

IG06011984 KPDES - Issue Mthly Discharge Rpt to Regulators 28AUG06 0 0 0

IG06011985 KPDES - Issue Mthly Discharge Rpt to Regulators 28SEP06 0 0 0

IG07011972 KPDES Mthly Discharge Rpt (PI #209) 02OCT06 28SEP07 249 249 0

IG07011973 KPDES Analytical (KP03-01) 02OCT06 28SEP07 249 249 0

IG07011974 KPDES - Issue Mthly Discharge Rpt to Regulators 27OCT06 0 0 0

IG07011975 KPDES - Issue Mthly Discharge Rpt to Regulators 28NOV06 0 0 0
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IG07011976 KPDES - Issue Mthly Discharge Rpt to Regulators 28DEC06 0 0 0

IG07011977 KPDES - Issue Mthly Discharge Rpt to Regulators 26JAN07 0 0 0

IG07011978 KPDES - Issue Mthly Discharge Rpt to Regulators 28FEB07 0 0 0

IG07011979 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAR07 0 0 0

IG07011980 KPDES - Issue Mthly Discharge Rpt to Regulators 27APR07 0 0 0

IG07011981 KPDES - Issue Mthly Discharge Rpt to Regulators 25MAY07 0 0 0

IG07011982 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUN07 0 0 0

IG07011983 KPDES - Issue Mthly Discharge Rpt to Regulators 27JUL07 0 0 0

IG07011984 KPDES - Issue Mthly Discharge Rpt to Regulators 28AUG07 0 0 0

IG07011985 KPDES - Issue Mthly Discharge Rpt to Regulators 28SEP07 0 0 0

IG08011972 KPDES Mthly Discharge Rpt (PI #209) 01OCT07 30SEP08 251 251 0

IG08011973 KPDES Analytical (KP03-01) 01OCT07 30SEP08 251 251 0

IG08011974 KPDES - Issue Mthly Discharge Rpt to Regulators 26OCT07 0 0 0

IG08011975 KPDES - Issue Mthly Discharge Rpt to Regulators 28NOV07 0 0 0

IG08011976 KPDES - Issue Mthly Discharge Rpt to Regulators 28DEC07 0 0 0

IG08011977 KPDES - Issue Mthly Discharge Rpt to Regulators 28JAN08 0 0 0

IG08011978 KPDES - Issue Mthly Discharge Rpt to Regulators 28FEB08 0 0 0

IG08011979 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAR08 0 0 0

IG08011980 KPDES - Issue Mthly Discharge Rpt to Regulators 28APR08 0 0 0

IG08011981 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAY08 0 0 0

IG08011982 KPDES - Issue Mthly Discharge Rpt to Regulators 27JUN08 0 0 0

IG08011983 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUL08 0 0 0

IG08011984 KPDES - Issue Mthly Discharge Rpt to Regulators 28AUG08 0 0 0

IG08011985 KPDES - Issue Mthly Discharge Rpt to Regulators 26SEP08 0 0 0

IG09011972 KPDES Mthly Discharge Rpt (PI #209) 01OCT08 30SEP09 250 250 0

IG09011973 KPDES Analytical (KP03-01) 01OCT08 30SEP09 250 250 0

IG09011974 KPDES - Issue Mthly Discharge Rpt to Regulators 28OCT08 0 0 0

IG09011975 KPDES - Issue Mthly Discharge Rpt to Regulators 26NOV08 0 0 0

IG09011976 KPDES - Issue Mthly Discharge Rpt to Regulators 26DEC08 0 0 0

IG09011977 KPDES - Issue Mthly Discharge Rpt to Regulators 28JAN09 0 0 0

IG09011978 KPDES - Issue Mthly Discharge Rpt to Regulators 27FEB09 0 0 0

IG09011979 KPDES - Issue Mthly Discharge Rpt to Regulators 27MAR09 0 0 0

IG09011980 KPDES - Issue Mthly Discharge Rpt to Regulators 28APR09 0 0 0

IG09011981 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAY09 0 0 0

IG09011982 KPDES - Issue Mthly Discharge Rpt to Regulators 26JUN09 0 0 0

IG09011983 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUL09 0 0 0

IG09011984 KPDES - Issue Mthly Discharge Rpt to Regulators 28AUG09 0 0 0

IG09011985 KPDES - Issue Mthly Discharge Rpt to Regulators 28SEP09 0 0 0

IG10011972 KPDES Mthly Discharge Rpt (PI #209) 01OCT09 30SEP10 250 250 0

IG10011973 KPDES Analytical (KP03-01) 01OCT09 30SEP10 250 250 0

IG10011974 KPDES - Issue Mthly Discharge Rpt to Regulators 28OCT09 0 0 0

IG10011975 KPDES - Issue Mthly Discharge Rpt to Regulators 25NOV09 0 0 0

IG10011976 KPDES - Issue Mthly Discharge Rpt to Regulators 28DEC09 0 0 0

IG10011977 KPDES - Issue Mthly Discharge Rpt to Regulators 28JAN10 0 0 0

IG10011978 KPDES - Issue Mthly Discharge Rpt to Regulators 26FEB10 0 0 0

IG10011979 KPDES - Issue Mthly Discharge Rpt to Regulators 26MAR10 0 0 0

IG10011980 KPDES - Issue Mthly Discharge Rpt to Regulators 28APR10 0 0 0
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IG10011981 KPDES - Issue Mthly Discharge Rpt to Regulators 28MAY10 0 0 0

IG10011982 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUN10 0 0 0

IG10011983 KPDES - Issue Mthly Discharge Rpt to Regulators 28JUL10 0 0 0

IG10011984 KPDES - Issue Mthly Discharge Rpt to Regulators 27AUG10 0 0 0

IG10011985 KPDES - Issue Mthly Discharge Rpt to Regulators 28SEP10 0 0 0

P KPRNW  KPDES Permit Renewal Application

IG00012242 KPDES PERMIT RENEWAL (PI #243) - FY03 01OCT02 30SEP03 250 250 0

IG00012252 KPDES PERMIT APPLICATION - SUBMIT TO REGULATORS 30SEP03 0 0 0

IG00012243 KPDES PERMIT RENEWAL (PI #243) - FY08 01OCT07 30SEP08 251 251 0

IG00012253 KPDES PERMIT APPLICATION - SUBMIT TO REGULATORS 30SEP08 0 0 0

P KQTR  KPDES Qtrly Discharge Monitoring Report

IG00111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 01OCT02 25OCT02 19 19 0

IG00012020 KPDES - Issue Qtrly Discharge Rpt to Regs 28OCT02 0 0 0

IG00111975 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 23DEC02 24JAN03 21 21 0

IG00012060 KPDES - Issue Qtrly Discharge Rpt to Regs 28JAN03 0 0 0

IG00112210 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 24MAR03 25APR03 24 24 0

IG00012130 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR03 0 0 0

IG00112290 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 23JUN03 25JUL03 23 23 0

IG00012170 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL03 0 0 0

IG04111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 01OCT03 24OCT03 18 18 0

IG04111975 KPDES - Issue Qtrly Discharge Rpt to Regs 28OCT03 0 0 0

IG04111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 29DEC03 23JAN04 18 18 0

IG04111977 KPDES - Issue Qtrly Discharge Rpt to Regs 28JAN04 0 0 0

IG04111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 29MAR04 23APR04 19 19 0

IG04111979 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR04 0 0 0

IG04111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 28JUN04 23JUL04 18 18 0

IG04111981 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL04 0 0 0

IG05111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 01OCT04 22OCT04 16 16 0

IG05111975 KPDES - Issue Qtrly Discharge Rpt to Regs 28OCT04 0 0 0

IG05111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 28DEC04 21JAN05 17 17 0

IG05111977 KPDES - Issue Qtrly Discharge Rpt to Regs 28JAN05 0 0 0

IG05111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 28MAR05 22APR05 20 20 0

IG05111979 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR05 0 0 0

IG05111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 27JUN05 22JUL05 18 18 0

IG05111981 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL05 0 0 0

IG06111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 03OCT05 21OCT05 15 15 0

IG06111975 KPDES - Issue Qtrly Discharge Rpt to Regs 28OCT05 0 0 0

IG06111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 27DEC05 20JAN06 17 17 0

IG06111977 KPDES - Issue Qtrly Discharge Rpt to Regs 27JAN06 0 0 0

IG06111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 27MAR06 21APR06 19 19 0

IG06111979 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR06 0 0 0

IG06111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 26JUN06 21JUL06 18 18 0

IG06111981 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL06 0 0 0

IG07111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 02OCT06 20OCT06 15 15 0

IG07111975 KPDES - Issue Qtrly Discharge Rpt to Regs 27OCT06 0 0 0

IG07111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 27DEC06 26JAN07 21 21 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 94 of 189



Sheet 95 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

IG07111977 KPDES - Issue Qtrly Discharge Rpt to Regs 26JAN07 0 0 0

IG07111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 26MAR07 20APR07 19 19 0

IG07111979 KPDES - Issue Qtrly Discharge Rpt to Regs 27APR07 0 0 0

IG07111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 25JUN07 20JUL07 18 18 0

IG07111981 KPDES - Issue Qtrly Discharge Rpt to Regs 27JUL07 0 0 0

IG08111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 01OCT07 26OCT07 20 20 0

IG08111975 KPDES - Issue Qtrly Discharge Rpt to Regs 26OCT07 0 0 0

IG08111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 26DEC07 25JAN08 21 21 0

IG08111977 KPDES - Issue Qtrly Discharge Rpt to Regs 28JAN08 0 0 0

IG08111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 24MAR08 25APR08 25 25 0

IG08111979 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR08 0 0 0

IG08111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 23JUN08 25JUL08 23 23 0

IG08111981 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL08 0 0 0

IG09111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 01OCT08 24OCT08 18 18 0

IG09111975 KPDES - Issue Qtrly Discharge Rpt to Regs 28OCT08 0 0 0

IG09111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 29DEC08 23JAN09 18 18 0

IG09111977 KPDES - Issue Qtrly Discharge Rpt to Regs 28JAN09 0 0 0

IG09111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 23MAR09 24APR09 24 24 0

IG09111979 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR09 0 0 0

IG09111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 22JUN09 24JUL09 23 23 0

IG09111981 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL09 0 0 0

IG10111974 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 01OCT09 23OCT09 17 17 0

IG10111975 KPDES - Issue Qtrly Discharge Rpt to Regs 28OCT09 0 0 0

IG10111976 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 28DEC09 22JAN10 18 18 0

IG10111977 KPDES - Issue Qtrly Discharge Rpt to Regs 28JAN10 0 0 0

IG10111978 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 29MAR10 23APR10 19 19 0

IG10111979 KPDES - Issue Qtrly Discharge Rpt to Regs 28APR10 0 0 0

IG10111980 KPDES Qtrly Discharge Monitoring Rpt (PI #210) 28JUN10 23JUL10 18 18 0

IG10111981 KPDES - Issue Qtrly Discharge Rpt to Regs 28JUL10 0 0 0

P MONTH  Monthly Support

IG00015001 AGREEMENT IN PRINCIPLE (PI #240) 01OCT02 30SEP03 250 250 0

IG00015020 POLLUTION PREVENTION/WSTE MIN. (PI #230) 01OCT02 30SEP03 250 250 0

IG00015040 NEPA PROGRAM (PI #247) 01OCT02 30SEP03 250 250 0

IG00015060 RCRA/HSWA (PI #248) 01OCT02 30SEP03 250 250 0

IG00015080 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 01OCT02 30SEP03 250 250 0

IG00015111 HMIS (PI #252) 01OCT02 30SEP03 250 250 0

IG00015131 BENEFITS COST ADJUSTMENTS (PI #256) 01OCT02 30SEP03 250 250 0

IG00015150 SWMU ASSESSMENT REPORTS - 12 Rpts (PI #329) 01OCT02 30SEP03 250 250 0

IG00015160 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 01OCT02 30SEP03 250 250 0

IG00015170 RCRA OPERATING RECORDS MANAGEMENT - MOB(PI #NEW) 01OCT02 22NOV02 39 39 0

IG00015081 ENV. COMPL. MONTHLY SURV. RPT. 25OCT02 0 0 0

IG00015083 ENV. COMPL. MONTHLY SURV. RPT. 22NOV02 0 0 0

IG00015171 RCRA OPERATING RECORDS MANAGEMENT (PI #NEW) 25NOV02 30SEP03 211 211 0

IG00015085 ENV. COMPL. MONTHLY SURV. RPT. 20DEC02 0 0 0

IG00015087 ENV. COMPL. MONTHLY SURV. RPT. 24JAN03 0 0 0

IG00015089 ENV. COMPL. MONTHLY SURV. RPT. 21FEB03 0 0 0

IG00015091 ENV. COMPL. MONTHLY SURV. RPT. 21MAR03 0 0 0
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IG00015093 ENV. COMPL. MONTHLY SURV. RPT. 25APR03 0 0 0

IG00015095 ENV. COMPL. MONTHLY SURV. RPT. 23MAY03 0 0 0

IG00015097 ENV. COMPL. MONTHLY SURV. RPT. 20JUN03 0 0 0

IG00015099 ENV. COMPL. MONTHLY SURV. RPT. 25JUL03 0 0 0

IG00015101 ENV. COMPL. MONTHLY SURV. RPT. 22AUG03 0 0 0

IG00015103 ENV. COMPL. MONTHLY SURV. RPT. 30SEP03 0 0 0

IG04015001 AGREEMENT IN PRINCIPLE (PI #240) 01OCT03 30SEP04 251 251 0

IG04015020 POLLUTION PREVENTION/WSTE MIN. (PI #230) 01OCT03 30SEP04 251 251 0

IG04015040 NEPA PROGRAM (PI #247) 01OCT03 30SEP04 251 251 0

IG04015060 RCRA/HSWA (PI #248) 01OCT03 30SEP04 251 251 0

IG04015080 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 01OCT03 30SEP04 251 251 0

IG04015111 HMIS (PI #252) 01OCT03 30SEP04 251 251 0

IG04015131 BENEFITS COST ADJUSTMENTS (PI #256) 01OCT03 30SEP04 251 251 0

IG04015150 SWMU ASSESSMENT REPORTS (PI #329) 01OCT03 30SEP04 251 251 0

IG04015160 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 01OCT03 30SEP04 251 251 0

IG04015171 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 01OCT03 24OCT03 18 18 0

IG04015081 ENV. COMPL. MONTHLY SURV. RPT. 24OCT03 0 0 0

IG04015083 ENV. COMPL. MONTHLY SURV. RPT. 21NOV03 0 0 0

IG04015085 ENV. COMPL. MONTHLY SURV. RPT. 24DEC03 0 0 0

IG04015172 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 29DEC03 23JAN04 18 18 0

IG04015087 ENV. COMPL. MONTHLY SURV. RPT. 23JAN04 0 0 0

IG04015089 ENV. COMPL. MONTHLY SURV. RPT. 20FEB04 0 0 0

IG04015091 ENV. COMPL. MONTHLY SURV. RPT. 26MAR04 0 0 0

IG04015173 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 29MAR04 23APR04 19 19 0

IG04015093 ENV. COMPL. MONTHLY SURV. RPT. 23APR04 0 0 0

IG04015095 ENV. COMPL. MONTHLY SURV. RPT. 21MAY04 0 0 0

IG04015097 ENV. COMPL. MONTHLY SURV. RPT. 25JUN04 0 0 0

IG04015174 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 28JUN04 23JUL04 18 18 0

IG04015099 ENV. COMPL. MONTHLY SURV. RPT. 23JUL04 0 0 0

IG04015101 ENV. COMPL. MONTHLY SURV. RPT. 20AUG04 0 0 0

IG04015103 ENV. COMPL. MONTHLY SURV. RPT. 30SEP04 0 0 0

IG05015000 AGREEMENT IN PRINCIPLE (PI #240) 01OCT04 30SEP05 250 250 0

IG05015001 POLLUTION PREVENTION/WSTE MIN. (PI #230) 01OCT04 30SEP05 250 250 0

IG05015002 NEPA PROGRAM (PI #247) 01OCT04 30SEP05 250 250 0

IG05015003 RCRA/HSWA (PI #248) 01OCT04 30SEP05 250 250 0

IG05015004 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 01OCT04 30SEP05 250 250 0

IG05015005 HMIS (PI #252) 01OCT04 30SEP05 250 250 0

IG05015006 BENEFITS COST ADJUSTMENTS (PI #256) 01OCT04 30SEP05 250 250 0

IG05015007 SWMU ASSESSMENT REPORTS (PI #329) 01OCT04 30SEP05 250 250 0

IG05015008 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 01OCT04 30SEP05 250 250 0

IG05015009 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 01OCT04 22OCT04 16 16 0

IG05015013 ENV. COMPL. MONTHLY SURV. RPT. 22OCT04 0 0 0

IG05015014 ENV. COMPL. MONTHLY SURV. RPT. 19NOV04 0 0 0

IG05015015 ENV. COMPL. MONTHLY SURV. RPT. 23DEC04 0 0 0

IG05015010 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 28DEC04 21JAN05 17 17 0

IG05015016 ENV. COMPL. MONTHLY SURV. RPT. 21JAN05 0 0 0

IG05015017 ENV. COMPL. MONTHLY SURV. RPT. 18FEB05 0 0 0
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IG05015018 ENV. COMPL. MONTHLY SURV. RPT. 24MAR05 0 0 0

IG05015011 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 28MAR05 22APR05 20 20 0

IG05015019 ENV. COMPL. MONTHLY SURV. RPT. 22APR05 0 0 0

IG05015020 ENV. COMPL. MONTHLY SURV. RPT. 20MAY05 0 0 0

IG05015021 ENV. COMPL. MONTHLY SURV. RPT. 24JUN05 0 0 0

IG05015012 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 27JUN05 22JUL05 18 18 0

IG05015022 ENV. COMPL. MONTHLY SURV. RPT. 22JUL05 0 0 0

IG05015023 ENV. COMPL. MONTHLY SURV. RPT. 26AUG05 0 0 0

IG05015024 ENV. COMPL. MONTHLY SURV. RPT. 30SEP05 0 0 0

IG06015000 AGREEMENT IN PRINCIPLE (PI #240) 03OCT05 29SEP06 249 249 0

IG06015001 POLLUTION PREVENTION/WSTE MIN. (PI #230) 03OCT05 29SEP06 249 249 0

IG06015002 NEPA PROGRAM (PI #247) 03OCT05 29SEP06 249 249 0

IG06015003 RCRA/HSWA (PI #248) 03OCT05 29SEP06 249 249 0

IG06015004 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 03OCT05 29SEP06 249 249 0

IG06015005 HMIS (PI #252) 03OCT05 29SEP06 249 249 0

IG06015006 BENEFITS COST ADJUSTMENTS (PI #256) 03OCT05 29SEP06 249 249 0

IG06015007 SWMU ASSESSMENT REPORTS (PI #329) 03OCT05 29SEP06 249 249 0

IG06015008 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 03OCT05 29SEP06 249 249 0

IG06015009 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 03OCT05 21OCT05 15 15 0

IG06015013 ENV. COMPL. MONTHLY SURV. RPT. 21OCT05 0 0 0

IG06015014 ENV. COMPL. MONTHLY SURV. RPT. 23NOV05 0 0 0

IG06015015 ENV. COMPL. MONTHLY SURV. RPT. 22DEC05 0 0 0

IG06015010 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 27DEC05 20JAN06 17 17 0

IG06015016 ENV. COMPL. MONTHLY SURV. RPT. 20JAN06 0 0 0

IG06015017 ENV. COMPL. MONTHLY SURV. RPT. 17FEB06 0 0 0

IG06015018 ENV. COMPL. MONTHLY SURV. RPT. 24MAR06 0 0 0

IG06015011 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 27MAR06 21APR06 19 19 0

IG06015019 ENV. COMPL. MONTHLY SURV. RPT. 21APR06 0 0 0

IG06015020 ENV. COMPL. MONTHLY SURV. RPT. 26MAY06 0 0 0

IG06015021 ENV. COMPL. MONTHLY SURV. RPT. 23JUN06 0 0 0

IG06015012 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 26JUN06 21JUL06 18 18 0

IG06015022 ENV. COMPL. MONTHLY SURV. RPT. 21JUL06 0 0 0

IG06015023 ENV. COMPL. MONTHLY SURV. RPT. 25AUG06 0 0 0

IG06015024 ENV. COMPL. MONTHLY SURV. RPT. 29SEP06 0 0 0

IG07015000 AGREEMENT IN PRINCIPLE (PI #240) 02OCT06 28SEP07 249 249 0

IG07015001 POLLUTION PREVENTION/WSTE MIN. (PI #230) 02OCT06 28SEP07 249 249 0

IG07015002 NEPA PROGRAM (PI #247) 02OCT06 28SEP07 249 249 0

IG07015003 RCRA/HSWA (PI #248) 02OCT06 28SEP07 249 249 0

IG07015004 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 02OCT06 28SEP07 249 249 0

IG07015005 HMIS (PI #252) 02OCT06 28SEP07 249 249 0

IG07015006 BENEFITS COST ADJUSTMENTS (PI #256) 02OCT06 28SEP07 249 249 0

IG07015007 SWMU ASSESSMENT REPORTS (PI #329) 02OCT06 28SEP07 249 249 0

IG07015008 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 02OCT06 28SEP07 249 249 0

IG07015009 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 02OCT06 20OCT06 15 15 0

IG07015013 ENV. COMPL. MONTHLY SURV. RPT. 20OCT06 0 0 0

IG07015014 ENV. COMPL. MONTHLY SURV. RPT. 22NOV06 0 0 0

IG07015015 ENV. COMPL. MONTHLY SURV. RPT. 22DEC06 0 0 0
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IG07015010 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 27DEC06 26JAN07 21 21 0

IG07015016 ENV. COMPL. MONTHLY SURV. RPT. 26JAN07 0 0 0

IG07015017 ENV. COMPL. MONTHLY SURV. RPT. 23FEB07 0 0 0

IG07015018 ENV. COMPL. MONTHLY SURV. RPT. 23MAR07 0 0 0

IG07015011 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 26MAR07 20APR07 19 19 0

IG07015019 ENV. COMPL. MONTHLY SURV. RPT. 20APR07 0 0 0

IG07015020 ENV. COMPL. MONTHLY SURV. RPT. 25MAY07 0 0 0

IG07015021 ENV. COMPL. MONTHLY SURV. RPT. 22JUN07 0 0 0

IG07015012 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 25JUN07 20JUL07 18 18 0

IG07015022 ENV. COMPL. MONTHLY SURV. RPT. 20JUL07 0 0 0

IG07015023 ENV. COMPL. MONTHLY SURV. RPT. 24AUG07 0 0 0

IG07015024 ENV. COMPL. MONTHLY SURV. RPT. 28SEP07 0 0 0

IG08015000 AGREEMENT IN PRINCIPLE (PI #240) 01OCT07 30SEP08 251 251 0

IG08015001 POLLUTION PREVENTION/WSTE MIN. (PI #230) 01OCT07 30SEP08 251 251 0

IG08015002 NEPA PROGRAM (PI #247) 01OCT07 30SEP08 251 251 0

IG08015003 RCRA/HSWA (PI #248) 01OCT07 30SEP08 251 251 0

IG08015004 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 01OCT07 30SEP08 251 251 0

IG08015005 HMIS (PI #252) 01OCT07 30SEP08 251 251 0

IG08015006 BENEFITS COST ADJUSTMENTS (PI #256) 01OCT07 30SEP08 251 251 0

IG08015007 SWMU ASSESSMENT REPORTS (PI #329) 01OCT07 30SEP08 251 251 0

IG08015008 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 01OCT07 30SEP08 251 251 0

IG08015009 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 01OCT07 26OCT07 20 20 0

IG08015013 ENV. COMPL. MONTHLY SURV. RPT. 26OCT07 0 0 0

IG08015014 ENV. COMPL. MONTHLY SURV. RPT. 21NOV07 0 0 0

IG08015015 ENV. COMPL. MONTHLY SURV. RPT. 21DEC07 0 0 0

IG08015010 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 26DEC07 25JAN08 21 21 0

IG08015016 ENV. COMPL. MONTHLY SURV. RPT. 25JAN08 0 0 0

IG08015017 ENV. COMPL. MONTHLY SURV. RPT. 22FEB08 0 0 0

IG08015018 ENV. COMPL. MONTHLY SURV. RPT. 20MAR08 0 0 0

IG08015011 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 24MAR08 25APR08 25 25 0

IG08015019 ENV. COMPL. MONTHLY SURV. RPT. 25APR08 0 0 0

IG08015020 ENV. COMPL. MONTHLY SURV. RPT. 23MAY08 0 0 0

IG08015021 ENV. COMPL. MONTHLY SURV. RPT. 20JUN08 0 0 0

IG08015012 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 23JUN08 25JUL08 23 23 0

IG08015022 ENV. COMPL. MONTHLY SURV. RPT. 25JUL08 0 0 0

IG08015023 ENV. COMPL. MONTHLY SURV. RPT. 22AUG08 0 0 0

IG08015024 ENV. COMPL. MONTHLY SURV. RPT. 30SEP08 0 0 0

IG09015000 AGREEMENT IN PRINCIPLE (PI #240) 01OCT08 30SEP09 250 250 0

IG09015001 POLLUTION PREVENTION/WSTE MIN. (PI #230) 01OCT08 30SEP09 250 250 0

IG09015002 NEPA PROGRAM (PI #247) 01OCT08 30SEP09 250 250 0

IG09015003 RCRA/HSWA (PI #248) 01OCT08 30SEP09 250 250 0

IG09015004 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 01OCT08 30SEP09 250 250 0

IG09015005 HMIS (PI #252) 01OCT08 30SEP09 250 250 0

IG09015006 BENEFITS COST ADJUSTMENTS (PI #256) 01OCT08 30SEP09 250 250 0

IG09015007 SWMU ASSESSMENT REPORTS (PI #329) 01OCT08 30SEP09 250 250 0

IG09015008 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 01OCT08 30SEP09 250 250 0

IG09015009 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 01OCT08 24OCT08 18 18 0
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IG09015013 ENV. COMPL. MONTHLY SURV. RPT. 24OCT08 0 0 0

IG09015014 ENV. COMPL. MONTHLY SURV. RPT. 21NOV08 0 0 0

IG09015015 ENV. COMPL. MONTHLY SURV. RPT. 26DEC08 0 0 0

IG09015010 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 29DEC08 23JAN09 18 18 0

IG09015016 ENV. COMPL. MONTHLY SURV. RPT. 23JAN09 0 0 0

IG09015017 ENV. COMPL. MONTHLY SURV. RPT. 20FEB09 0 0 0

IG09015018 ENV. COMPL. MONTHLY SURV. RPT. 20MAR09 0 0 0

IG09015011 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 23MAR09 24APR09 24 24 0

IG09015019 ENV. COMPL. MONTHLY SURV. RPT. 24APR09 0 0 0

IG09015020 ENV. COMPL. MONTHLY SURV. RPT. 22MAY09 0 0 0

IG09015021 ENV. COMPL. MONTHLY SURV. RPT. 19JUN09 0 0 0

IG09015012 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 22JUN09 24JUL09 23 23 0

IG09015022 ENV. COMPL. MONTHLY SURV. RPT. 24JUL09 0 0 0

IG09015023 ENV. COMPL. MONTHLY SURV. RPT. 21AUG09 0 0 0

IG09015024 ENV. COMPL. MONTHLY SURV. RPT. 30SEP09 0 0 0

IG10015000 AGREEMENT IN PRINCIPLE (PI #240) 01OCT09 30SEP10 250 250 0

IG10015001 POLLUTION PREVENTION/WSTE MIN. (PI #230) 01OCT09 30SEP10 250 250 0

IG10015002 NEPA PROGRAM (PI #247) 01OCT09 30SEP10 250 250 0

IG10015003 RCRA/HSWA (PI #248) 01OCT09 30SEP10 250 250 0

IG10015004 ENVIRONMENTAL COMPLIANCE SURV (PI #241) 01OCT09 30SEP10 250 250 0

IG10015005 HMIS (PI #252) 01OCT09 30SEP10 250 250 0

IG10015006 BENEFITS COST ADJUSTMENTS (PI #256) 01OCT09 30SEP10 250 250 0

IG10015007 SWMU ASSESSMENT REPORTS (PI #329) 01OCT09 30SEP10 250 250 0

IG10015008 PROFESSIONAL SUPPORT/TECHNICAL REPORTING (PI# ?) 01OCT09 30SEP10 250 250 0

IG10015009 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 01OCT09 23OCT09 17 17 0

IG10015013 ENV. COMPL. MONTHLY SURV. RPT. 23OCT09 0 0 0

IG10015014 ENV. COMPL. MONTHLY SURV. RPT. 20NOV09 0 0 0

IG10015015 ENV. COMPL. MONTHLY SURV. RPT. 23DEC09 0 0 0

IG10015010 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 28DEC09 22JAN10 18 18 0

IG10015016 ENV. COMPL. MONTHLY SURV. RPT. 22JAN10 0 0 0

IG10015017 ENV. COMPL. MONTHLY SURV. RPT. 19FEB10 0 0 0

IG10015018 ENV. COMPL. MONTHLY SURV. RPT. 26MAR10 0 0 0

IG10015011 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 29MAR10 23APR10 19 19 0

IG10015019 ENV. COMPL. MONTHLY SURV. RPT. 23APR10 0 0 0

IG10015020 ENV. COMPL. MONTHLY SURV. RPT. 21MAY10 0 0 0

IG10015021 ENV. COMPL. MONTHLY SURV. RPT. 25JUN10 0 0 0

IG10015012 RCRA OPERATING RECORDS MANAGEMENT (PI #665) 28JUN10 23JUL10 18 18 0

IG10015022 ENV. COMPL. MONTHLY SURV. RPT. 23JUL10 0 0 0

IG10015023 ENV. COMPL. MONTHLY SURV. RPT. 20AUG10 0 0 0

IG10015024 ENV. COMPL. MONTHLY SURV. RPT. 30SEP10 0 0 0

P MWR  Monitoring Well Rehabilitation

IG00013087 Sch C/O - Monitoring Well Rehab - 30 Wells/Yr. 24FEB03 09JUN03 74 74 0

IG00013077 Monitoring Well Rehab - 30 Wells/Yr. 10JUN03 30SEP03 78 78 0

IG04013077 Monitoring Well Rehab - 30 Wells/Yr. 01OCT03 23JAN04 77 77 0

IG05013077 Monitoring Well Rehab - 30 Wells/Yr. 01OCT04 21JAN05 75 75 0

IG06013077 Monitoring Well Rehab - 30 Wells/Yr. 03OCT05 20JAN06 74 74 0

IG07013077 Monitoring Well Rehab - 30 Wells/Yr. 02OCT06 24JAN07 77 77 0
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IG08013077 Monitoring Well Rehab - 30 Wells/Yr. 01OCT07 25JAN08 79 79 0

IG09013077 Monitoring Well Rehab - 30 Wells/Yr. 01OCT08 23JAN09 77 77 0

IG10013077 Monitoring Well Rehab - 30 Wells/Yr. 01OCT09 22JAN10 76 76 0

P NESHAP  Annual NESHAPS Report

IG00013400 Annual NESHAPS Report (PI #223) 28MAY03 23JUN03 19 19 0

IG00013480 Issue Annual NESHAPS Report to Regulators 30JUN03 0 0 0

IG04013400 Annual NESHAPS Report (PI #223) 24MAY04 25JUN04 24 24 0

IG04013480 Issue Annual NESHAPS Report to Regulators 30JUN04 0 0 0

IG05013400 Annual NESHAPS Report (PI #223) 23MAY05 24JUN05 24 24 0

IG05013480 Issue Annual NESHAPS Report to Regulators 30JUN05 0 0 0

IG06013400 Annual NESHAPS Report (PI #223) 30MAY06 23JUN06 19 19 0

IG06013480 Issue Annual NESHAPS Report to Regulators 30JUN06 0 0 0

IG07013400 Annual NESHAPS Report (PI #223) 29MAY07 22JUN07 19 19 0

IG07013480 Issue Annual NESHAPS Report to Regulators 29JUN07 0 0 0

IG08013400 Annual NESHAPS Report (PI #223) 27MAY08 20JUN08 19 19 0

IG08013480 Issue Annual NESHAPS Report to Regulators 30JUN08 0 0 0

IG09013400 Annual NESHAPS Report (PI #223) 26MAY09 19JUN09 19 19 0

IG09013480 Issue Annual NESHAPS Report to Regulators 30JUN09 0 0 0

IG10013400 Annual NESHAPS Report (PI #223) 24MAY10 25JUN10 24 24 0

IG10013480 Issue Annual NESHAPS Report to Regulators 30JUN10 0 0 0

P OPT  Options

IG00025120 GW Water Level Measurement - FUROption (PI #302) 01OCT02 30SEP03 250 250 0

IG00025140 SW Sample - Fixed Unit Rate Option (PI #303) 01OCT02 25OCT02 19 19 0

IG00025100 GW Sampling - FUR Option (PI #301) 28OCT02 22NOV02 20 20 0

IG00025147 Soil/Sediment Sampling - FUR Option (PI #304) 28OCT02 22NOV02 20 20 0

IG00025141 SW Sample - Fixed Unit Rate Option (PI #303) 25NOV02 20DEC02 18 18 0

IG00125147 Soil/Sediment Analytical (EMPSD03-01) 25NOV02 20DEC02 18 18 0

IG00013073 Carbon Filter Sampling (PI #222) & (CARB03-01) 27JAN03 21FEB03 20 20 0

IG00025101 GW Sampling - FUR Option (PI #301) 27JAN03 21FEB03 20 20 0

IG00025142 SW Sample - Fixed Unit Rate Option (PI #303) 24FEB03 21MAR03 20 20 0

IG00025102 GW Sampling - FUR Option (PI #301) 28APR03 23MAY03 20 20 0

IG00025143 SW Sample - Fixed Unit Rate Option (PI #303) 28APR03 23MAY03 20 20 0

IG00025148 Soil/Sediment Sampling - FUR Option (PI #304) 28APR03 23MAY03 20 20 0

IG00125148 Soil/Sediment Analytical (EMPSD03-01) 27MAY03 20JUN03 19 19 0

IG00025144 SW Sample - Fixed Unit Rate Option (PI #303) 23JUN03 25JUL03 23 23 0

IG00013074 Carbon Filter Sampling (PI #222) & (CARB03-01) 28JUL03 22AUG03 20 20 0

IG00025103 GW Sampling - FUR Option (PI #301) 28JUL03 22AUG03 20 20 0

IG00025145 SW Sample - Fixed Unit Rate Option (PI #303) 25AUG03 30SEP03 26 26 0

IG04026000 SW Sampling - FUR Opt (PI #303) 01OCT03 30SEP04 251 251 0

IG04026001 GW Water Level Measurement - FUROption (PI #302) 01OCT03 30SEP04 251 251 0

IG04026002 GW Sampling - FUR Option (PI #301) 01OCT03 30SEP04 251 251 0

IG04026003 Soil/Sediment Sampling - FUR Option (PI #304) 27OCT03 21NOV03 20 20 0

IG04026004 Soil/Sediment Analytical (EMPSD03-01) 24NOV03 24DEC03 21 21 0

IG04026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 26JAN04 20FEB04 20 20 0

IG04026006 Soil/Sediment Sampling - FUR Option (PI #304) 26APR04 21MAY04 20 20 0

IG04026007 Soil/Sediment Analytical (EMPSD03-01) 24MAY04 25JUN04 24 24 0
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IG04026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 26JUL04 20AUG04 20 20 0

IG05026000 SW Sampling - FUR Opt (PI #303) 01OCT04 30SEP05 250 250 0

IG05026001 GW Water Level Measurement - FUROption (PI #302) 01OCT04 30SEP05 250 250 0

IG05026002 GW Sampling - FUR Opt (PI #301) 01OCT04 30SEP05 250 250 0

IG05026003 Soil/Sediment Sampling - FUR Option (PI #304) 25OCT04 19NOV04 20 20 0

IG05026004 Soil/Sediment Analytical (EMPSD03-01) 22NOV04 23DEC04 22 22 0

IG05026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 24JAN05 18FEB05 20 20 0

IG05026006 Soil/Sediment Sampling - FUR Option (PI #304) 25APR05 20MAY05 20 20 0

IG05026007 Soil/Sediment Analytical (EMPSD03-01) 23MAY05 24JUN05 24 24 0

IG05026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 25JUL05 26AUG05 25 25 0

IG06026000 SW Sampling - FUR Opt (PI #303) 03OCT05 29SEP06 249 249 0

IG06026001 GW Water Level Measurement - FUROption (PI #302) 03OCT05 29SEP06 249 249 0

IG06026002 GW Sampling - FUR Option (PI #301) 03OCT05 29SEP06 249 249 0

IG06026003 Soil/Sediment Sampling - FUR Option (PI #304) 24OCT05 23NOV05 23 23 0

IG06026004 Soil/Sediment Analytical (EMPSD03-01) 28NOV05 22DEC05 19 19 0

IG06026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 23JAN06 17FEB06 20 20 0

IG06026006 Soil/Sediment Sampling - FUR Option (PI #304) 24APR06 26MAY06 25 25 0

IG06026007 Soil/Sediment Analytical (EMPSD03-01) 30MAY06 23JUN06 19 19 0

IG06026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 24JUL06 25AUG06 25 25 0

IG07026000 SW Sampling - FUR Opt (PI #303) 02OCT06 28SEP07 249 249 0

IG07026001 GW Water Level Measurement - FUROption (PI #302) 02OCT06 28SEP07 249 249 0

IG07026002 GW Sampling - FUR Option (PI #301) 02OCT06 28SEP07 249 249 0

IG07026003 Soil/Sediment Sampling - FUR Option (PI #304) 23OCT06 22NOV06 23 23 0

IG07026004 Soil/Sediment Analytical (EMPSD03-01) 27NOV06 22DEC06 20 20 0

IG07026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 29JAN07 23FEB07 20 20 0

IG07026006 Soil/Sediment Sampling - FUR Option (PI #304) 23APR07 25MAY07 25 25 0

IG07026007 Soil/Sediment Analytical (EMPSD03-01) 29MAY07 22JUN07 19 19 0

IG07026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 23JUL07 24AUG07 25 25 0

IG08026000 SW Sampling - FUR Opt (PI #303) 01OCT07 30SEP08 251 251 0

IG08026001 GW Water Level Measurement - FUROption (PI #302) 01OCT07 30SEP08 251 251 0

IG08026002 GW Sampling - FUR Option (PI #301) 01OCT07 30SEP08 251 251 0

IG08026003 Soil/Sediment Sampling - FUR Option (PI #304) 29OCT07 21NOV07 18 18 0

IG08026004 Soil/Sediment Analytical (EMPSD03-01) 26NOV07 21DEC07 20 20 0

IG08026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 28JAN08 22FEB08 20 20 0

IG08026006 Soil/Sediment Sampling - FUR Option (PI #304) 28APR08 23MAY08 20 20 0

IG08026007 Soil/Sediment Analytical (EMPSD03-01) 27MAY08 20JUN08 19 19 0

IG08026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 28JUL08 22AUG08 20 20 0

IG09026000 SW Sampling - FUR Opt (PI #303) 01OCT08 30SEP09 250 250 0

IG09026001 GW Water Level Measurement - FUROption (PI #302) 01OCT08 30SEP09 250 250 0

IG09026002 GW Sampling - FUR Opt (PI #301) 01OCT08 30SEP09 250 250 0

IG09026003 Soil/Sediment Sampling - FUR Option (PI #304) 27OCT08 21NOV08 20 20 0

IG09026004 Soil/Sediment Analytical (EMPSD03-01) 24NOV08 26DEC08 21 21 0

IG09026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 26JAN09 20FEB09 20 20 0

IG09026006 Soil/Sediment Sampling - FUR Option (PI #304) 27APR09 22MAY09 20 20 0

IG09026007 Soil/Sediment Analytical (EMPSD03-01) 26MAY09 19JUN09 19 19 0

IG09026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 27JUL09 21AUG09 20 20 0

IG10026000 SW Sampling - FUR Opt (PI #303) 01OCT09 30SEP10 250 250 0
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IG10026001 GW Water Level Measurement - FUROption (PI #302) 01OCT09 30SEP10 250 250 0

IG10026002 GW Sampling - FUR Opt (PI #301) 01OCT09 30SEP10 250 250 0

IG10026003 Soil/Sediment Sampling - FUR Option (PI #304) 26OCT09 20NOV09 20 20 0

IG10026004 Soil/Sediment Analytical (EMPSD03-01) 23NOV09 23DEC09 21 21 0

IG10026005 Carbon Filter Sampling (PI #222) & (CARB03-01) 25JAN10 19FEB10 20 20 0

IG10026006 Soil/Sediment Sampling - FUR Option (PI #304) 26APR10 21MAY10 20 20 0

IG10026007 Soil/Sediment Analytical (EMPSD03-01) 24MAY10 25JUN10 24 24 0

IG10026008 Carbon Filter Sampling (PI #222) & (CARB03-01) 26JUL10 20AUG10 20 20 0

P OPT 1  Ext Gamma Rad Monitoring/Annual Treatability Stu

IG00013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 27JAN03 21FEB03 20 20 0

IG00013398 Annual Treatability Study Summary Rpt (PI #314) 27JAN03 14MAR03 35 35 0

IG00013396 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 28FEB03 0 0 0

IG00013399 Issue Annual Treatability Study Sum Rpt to DOE 14MAR03 0 0 0

IG04013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 26JAN04 20FEB04 20 20 0

IG04013396 Annual Treatability Study Summary Rpt (PI #314) 26JAN04 15MAR04 36 36 0

IG04013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 01MAR04 0 0 0

IG04013398 Issue Annual Treatability Study Sum Rpt to DOE 15MAR04 0 0 0

IG04013399 Spill Prevention CCC Plan - FY04 (PI #242) 23AUG04 30SEP04 28 28 0

IG00013704 Spill Prevention CCC Plan - Due in FY07 & 10 01OCT04 30SEP10 1,499 1,499 0

IG05013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 24JAN05 25FEB05 25 25 0

IG05013396 Annual Treatability Study Summary Rpt (PI #314) 24JAN05 15MAR05 37 37 0

IG05013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 01MAR05 0 0 0

IG05013398 Issue Annual Treatability Study Sum Rpt to DOE 15MAR05 0 0 0

IG06013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 23JAN06 24FEB06 25 25 0

IG06013396 Annual Treatability Study Summary Rpt (PI #314) 23JAN06 15MAR06 38 38 0

IG06013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 01MAR06 0 0 0

IG06013398 Issue Annual Treatability Study Sum Rpt to DOE 15MAR06 0 0 0

IG07013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 29JAN07 23FEB07 20 20 0

IG07013396 Annual Treatability Study Summary Rpt (PI #314) 29JAN07 15MAR07 34 34 0

IG07013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 01MAR07 0 0 0

IG07013398 Issue Annual Treatability Study Sum Rpt to DOE 15MAR07 0 0 0

IG08013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 28JAN08 22FEB08 20 20 0

IG08013396 Annual Treatability Study Summary Rpt (PI #314) 28JAN08 14MAR08 35 35 0

IG08013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 29FEB08 0 0 0

IG08013398 Issue Annual Treatability Study Sum Rpt to DOE 14MAR08 0 0 0

IG09013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 26JAN09 20FEB09 20 20 0

IG09013396 Annual Treatability Study Summary Rpt (PI #314) 26JAN09 13MAR09 35 35 0

IG09013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 27FEB09 0 0 0

IG09013398 Issue Annual Treatability Study Sum Rpt to DOE 13MAR09 0 0 0

IG10013395 Annual Rpt on Ext Gamma Rad Monitoring (PI #313) 25JAN10 19FEB10 20 20 0

IG10013396 Annual Treatability Study Summary Rpt (PI #314) 25JAN10 15MAR10 36 36 0

IG10013397 Issue Ann Ext Gamma Rad Monitoring Rpt to DOE 01MAR10 0 0 0

IG10013398 Issue Annual Treatability Study Sum Rpt to DOE 15MAR10 0 0 0

P PCB  Annual Notification for PCB Transformers

IG00013410 PCB Annual Document (PI #208) 27MAY03 20JUN03 19 19 0

IG00013470 Issue Annual Document of PCBs @ PGDP to DOE 01JUL03 0 0 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 102 of 189



Sheet 103 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

IG04013410 PCB Annual Document (PI #208) 24MAY04 25JUN04 24 24 0

IG04013470 Issue Annual Document of PCBs @ PGDP to DOE 01JUL04 0 0 0

IG05013410 PCB Annual Document (PI #208) 23MAY05 24JUN05 24 24 0

IG05013470 Issue Annual Document of PCBs @ PGDP to DOE 01JUL05 0 0 0

IG06013410 PCB Annual Document (PI #208) 30MAY06 23JUN06 19 19 0

IG06013470 Issue Annual Document of PCBs @ PGDP to DOE 30JUN06 0 0 0

IG07013410 PCB Annual Document (PI #208) 29MAY07 22JUN07 19 19 0

IG07013470 Issue Annual Document of PCBs @ PGDP to DOE 29JUN07 0 0 0

IG08013410 PCB Annual Document (PI #208) 27MAY08 20JUN08 19 19 0

IG08013470 Issue Annual Document of PCBs @ PGDP to DOE 01JUL08 0 0 0

IG09013410 PCB Annual Document (PI #208) 26MAY09 19JUN09 19 19 0

IG09013470 Issue Annual Document of PCBs @ PGDP to DOE 01JUL09 0 0 0

IG10013410 PCB Annual Document (PI #208) 24MAY10 25JUN10 24 24 0

IG10013470 Issue Annual Document of PCBs @ PGDP to DOE 01JUL10 0 0 0

P PLUME  Paducah Plumes - Sampling

IG00012630 NW PLUME SAMPLING - EVENT 1 (#217) 28OCT02 22NOV02 20 20 0

IG00012710 NE PLUME SAMPLING - EVENT 1 (#218) 28OCT02 22NOV02 20 20 0

IG00112710 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 25NOV02 20DEC02 18 18 0

IG00012650 NW PLUME SAMPLING - EVENT 2 (#217) 27JAN03 21FEB03 20 20 0

IG00012730 NE PLUME SAMPLING - EVENT 2 (#218) 27JAN03 21FEB03 20 20 0

IG00112730 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 24FEB03 21MAR03 20 20 0

IG00012670 NW PLUME SAMPLING - EVENT 3 (#217) 28APR03 23MAY03 20 20 0

IG00012750 NE PLUME SAMPLING - EVENT 3 (#218) 28APR03 23MAY03 20 20 0

IG00112750 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 27MAY03 20JUN03 19 19 0

IG00012690 NW PLUME SAMPLING EVENT 4 (#217) 28JUL03 22AUG03 20 20 0

IG00012770 NE PLUME SAMPLING - EVENT 4 (#218) 28JUL03 22AUG03 20 20 0

IG00112770 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 25AUG03 30SEP03 26 26 0

IG04030000 NW PLUME SAMPLING - EVENT 1 (#217) 27OCT03 21NOV03 20 20 0

IG04030001 NE PLUME SAMPLING - EVENT 1 (#218) 27OCT03 21NOV03 20 20 0

IG04030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 24NOV03 24DEC03 21 21 0

IG04030003 NW PLUME SAMPLING - EVENT 2 (#217) 26JAN04 20FEB04 20 20 0

IG04030004 NE PLUME SAMPLING - EVENT 2 (#218) 26JAN04 20FEB04 20 20 0

IG04030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 23FEB04 26MAR04 25 25 0

IG04030006 NW PLUME SAMPLING - EVENT 3 (#217) 26APR04 21MAY04 20 20 0

IG04030007 NE PLUME SAMPLING - EVENT 3 (#218) 26APR04 21MAY04 20 20 0

IG04030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 24MAY04 25JUN04 24 24 0

IG04030009 NW PLUME SAMPLING EVENT 4 (#217) 26JUL04 20AUG04 20 20 0

IG04030010 NE PLUME SAMPLING - EVENT 4 (#218) 26JUL04 20AUG04 20 20 0

IG04030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 23AUG04 30SEP04 28 28 0

IG05030000 NW PLUME SAMPLING - EVENT 1 (#217) 25OCT04 19NOV04 20 20 0

IG05030001 NE PLUME SAMPLING - EVENT 1 (#218) 25OCT04 19NOV04 20 20 0

IG05030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 22NOV04 23DEC04 22 22 0

IG05030003 NW PLUME SAMPLING - EVENT 2 (#217) 24JAN05 18FEB05 20 20 0

IG05030004 NE PLUME SAMPLING - EVENT 2 (#218) 24JAN05 18FEB05 20 20 0

IG05030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 21FEB05 24MAR05 24 24 0

IG05030006 NW PLUME SAMPLING - EVENT 3 (#217) 25APR05 20MAY05 20 20 0

IG05030007 NE PLUME SAMPLING - EVENT 3 (#218) 25APR05 20MAY05 20 20 0
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IG05030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 23MAY05 24JUN05 24 24 0

IG05030009 NW PLUME SAMPLING EVENT 4 (#217) 25JUL05 26AUG05 25 25 0

IG05030010 NE PLUME SAMPLING - EVENT 4 (#218) 25JUL05 26AUG05 25 25 0

IG05030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 29AUG05 30SEP05 24 24 0

IG06030000 NW PLUME SAMPLING - EVENT 1 (#217) 24OCT05 23NOV05 23 23 0

IG06030001 NE PLUME SAMPLING - EVENT 1 (#218) 24OCT05 23NOV05 23 23 0

IG06030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 28NOV05 22DEC05 19 19 0

IG06030003 NW PLUME SAMPLING - EVENT 2 (#217) 23JAN06 17FEB06 20 20 0

IG06030004 NE PLUME SAMPLING - EVENT 2 (#218) 23JAN06 17FEB06 20 20 0

IG06030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 20FEB06 24MAR06 25 25 0

IG06030006 NW PLUME SAMPLING - EVENT 3 (#217) 24APR06 26MAY06 25 25 0

IG06030007 NE PLUME SAMPLING - EVENT 3 (#218) 24APR06 26MAY06 25 25 0

IG06030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 30MAY06 23JUN06 19 19 0

IG06030009 NW PLUME SAMPLING EVENT 4 (#217) 24JUL06 25AUG06 25 25 0

IG06030010 NE PLUME SAMPLING - EVENT 4 (#218) 24JUL06 25AUG06 25 25 0

IG06030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 28AUG06 29SEP06 24 24 0

IG07030000 NW PLUME SAMPLING - EVENT 1 (#217) 23OCT06 22NOV06 23 23 0

IG07030001 NE PLUME SAMPLING - EVENT 1 (#218) 23OCT06 22NOV06 23 23 0

IG07030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 27NOV06 22DEC06 20 20 0

IG07030003 NW PLUME SAMPLING - EVENT 2 (#217) 29JAN07 23FEB07 20 20 0

IG07030004 NE PLUME SAMPLING - EVENT 2 (#218) 29JAN07 23FEB07 20 20 0

IG07030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 26FEB07 23MAR07 20 20 0

IG07030006 NW PLUME SAMPLING - EVENT 3 (#217) 23APR07 25MAY07 25 25 0

IG07030007 NE PLUME SAMPLING - EVENT 3 (#218) 23APR07 25MAY07 25 25 0

IG07030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 29MAY07 22JUN07 19 19 0

IG07030009 NW PLUME SAMPLING EVENT 4 (#217) 23JUL07 24AUG07 25 25 0

IG07030010 NE PLUME SAMPLING - EVENT 4 (#218) 23JUL07 24AUG07 25 25 0

IG07030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 27AUG07 28SEP07 24 24 0

IG08030000 NW PLUME SAMPLING - EVENT 1 (#217) 29OCT07 21NOV07 18 18 0

IG08030001 NE PLUME SAMPLING - EVENT 1 (#218) 29OCT07 21NOV07 18 18 0

IG08030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 26NOV07 21DEC07 20 20 0

IG08030003 NW PLUME SAMPLING - EVENT 2 (#217) 28JAN08 22FEB08 20 20 0

IG08030004 NE PLUME SAMPLING - EVENT 2 (#218) 28JAN08 22FEB08 20 20 0

IG08030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 25FEB08 20MAR08 19 19 0

IG08030006 NW PLUME SAMPLING - EVENT 3 (#217) 28APR08 23MAY08 20 20 0

IG08030007 NE PLUME SAMPLING - EVENT 3 (#218) 28APR08 23MAY08 20 20 0

IG08030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 27MAY08 20JUN08 19 19 0

IG08030009 NW PLUME SAMPLING EVENT 4 (#217) 28JUL08 22AUG08 20 20 0

IG08030010 NE PLUME SAMPLING - EVENT 4 (#218) 28JUL08 22AUG08 20 20 0

IG08030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 25AUG08 30SEP08 26 26 0

IG09030000 NW PLUME SAMPLING - EVENT 1 (#217) 27OCT08 21NOV08 20 20 0

IG09030001 NE PLUME SAMPLING - EVENT 1 (#218) 27OCT08 21NOV08 20 20 0

IG09030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 24NOV08 26DEC08 21 21 0

IG09030003 NW PLUME SAMPLING - EVENT 2 (#217) 26JAN09 20FEB09 20 20 0

IG09030004 NE PLUME SAMPLING - EVENT 2 (#218) 26JAN09 20FEB09 20 20 0

IG09030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 23FEB09 20MAR09 20 20 0

IG09030006 NW PLUME SAMPLING - EVENT 3 (#217) 27APR09 22MAY09 20 20 0
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IG09030007 NE PLUME SAMPLING - EVENT 3 (#218) 27APR09 22MAY09 20 20 0

IG09030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 26MAY09 19JUN09 19 19 0

IG09030009 NW PLUME SAMPLING EVENT 4 (#217) 27JUL09 21AUG09 20 20 0

IG09030010 NE PLUME SAMPLING - EVENT 4 (#218) 27JUL09 21AUG09 20 20 0

IG09030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 24AUG09 30SEP09 27 27 0

IG10030000 NW PLUME SAMPLING - EVENT 1 (#217) 26OCT09 20NOV09 20 20 0

IG10030001 NE PLUME SAMPLING - EVENT 1 (#218) 26OCT09 20NOV09 20 20 0

IG10030002 *  PLUMES ANALYTICAL - EVENT 1 (GWACO03-01) 23NOV09 23DEC09 21 21 0

IG10030003 NW PLUME SAMPLING - EVENT 2 (#217) 25JAN10 19FEB10 20 20 0

IG10030004 NE PLUME SAMPLING - EVENT 2 (#218) 25JAN10 19FEB10 20 20 0

IG10030005 *  PLUMES ANALYTICAL - EVENT 2 (GWACO03-01) 22FEB10 26MAR10 25 25 0

IG10030006 NW PLUME SAMPLING - EVENT 3 (#217) 26APR10 21MAY10 20 20 0

IG10030007 NE PLUME SAMPLING - EVENT 3 (#218) 26APR10 21MAY10 20 20 0

IG10030008 *  PLUMES ANALYTICAL - EVENT 3 (GWACO03-01) 24MAY10 25JUN10 24 24 0

IG10030009 NW PLUME SAMPLING EVENT 4 (#217) 26JUL10 20AUG10 20 20 0

IG10030010 NE PLUME SAMPLING - EVENT 4 (#218) 26JUL10 20AUG10 20 20 0

IG10030011 *  PLUMES ANALYTICAL - EVENT 4 (GWACO03-01) 23AUG10 30SEP10 28 28 0

P PPR  Priority Pollutant Report

IG00012011 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 01OCT02 25OCT02 19 19 0

IG04012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 23AUG04 30SEP04 28 28 0

IG00012001 PRIORITY POLLUTANT RPT (PI #211) - FY05 01OCT04 22OCT04 16 16 0

IG05012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 29AUG05 30SEP05 24 24 0

IG06012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 28AUG06 29SEP06 24 24 0

IG00012005 PRIORITY POLLUTANT RPT (PI #211) - FY07 02OCT06 20OCT06 15 15 0

IG07012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 27AUG07 28SEP07 24 24 0

IG08012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 25AUG08 30SEP08 26 26 0

IG09012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 24AUG09 30SEP09 27 27 0

IG00012006 PRIORITY POLLUTANT RPT (PI #211) - FY10 01OCT09 23OCT09 17 17 0

IG10012022 PRIORITY POLLUTANTS - ANALYTICAL (KPDES) 23AUG10 30SEP10 28 28 0

P RARC  RA/Regulatory Commitment Tracking Report

IG00014005 RA/Regulatory Cmt Tracking Rpt (PI #61100) 27JAN03 21FEB03 20 20 0

IG00014020 Issue RA/RCT Rpt to Regulators 28FEB03 0 0 0

IG00014030 RA/Regulatory Cmt Tracking Rpt (PI #61100) 28JUL03 22AUG03 20 20 0

IG00014040 Issue RA/RCT Rpt to Regulators 29AUG03 0 0 0

IG04090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 26JAN04 20FEB04 20 20 0

IG04090001 Issue RA/RCT Rpt to Regulators 27FEB04 0 0 0

IG04090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 26JUL04 20AUG04 20 20 0

IG04090003 Issue RA/RCT Rpt to Regulators 30AUG04 0 0 0

IG05090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 24JAN05 18FEB05 20 20 0

IG05090001 Issue RA/RCT Rpt to Regulators 28FEB05 0 0 0

IG05090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 25JUL05 26AUG05 25 25 0

IG05090003 Issue RA/RCT Rpt to Regulators 30AUG05 0 0 0

IG06090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 23JAN06 17FEB06 20 20 0

IG06090001 Issue RA/RCT Rpt to Regulators 28FEB06 0 0 0

IG06090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 24JUL06 25AUG06 25 25 0

IG06090003 Issue RA/RCT Rpt to Regulators 30AUG06 0 0 0
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IG07090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 29JAN07 23FEB07 20 20 0

IG07090001 Issue RA/RCT Rpt to Regulators 28FEB07 0 0 0

IG07090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 23JUL07 24AUG07 25 25 0

IG07090003 Issue RA/RCT Rpt to Regulators 30AUG07 0 0 0

IG08090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 28JAN08 22FEB08 20 20 0

IG08090001 Issue RA/RCT Rpt to Regulators 28FEB08 0 0 0

IG08090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 28JUL08 22AUG08 20 20 0

IG08090003 Issue RA/RCT Rpt to Regulators 29AUG08 0 0 0

IG09090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 26JAN09 20FEB09 20 20 0

IG09090001 Issue RA/RCT Rpt to Regulators 27FEB09 0 0 0

IG09090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 27JUL09 21AUG09 20 20 0

IG09090003 Issue RA/RCT Rpt to Regulators 28AUG09 0 0 0

IG10090000 RA/Regulatory Cmt Tracking Rpt (PI #61100) 25JAN10 19FEB10 20 20 0

IG10090001 Issue RA/RCT Rpt to Regulators 26FEB10 0 0 0

IG10090002 RA/Regulatory Cmt Tracking Rpt (PI #61100) 26JUL10 20AUG10 20 20 0

IG10090003 Issue RA/RCT Rpt to Regulators 30AUG10 0 0 0

P RCRA  RCRA Permit Fee - Scheduled Carryover

IG00014075 Sch C/O - RCRA Permit Fee 25AUG03 30SEP03 26 26 0

P RES  Residential Sampling

IG00025000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 01OCT02 28OCT02 20 20 0

IG00125000 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 28OCT02 30SEP03 231 231 0

IG00025001 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29OCT02 21NOV02 18 18 0

IG00025002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 22NOV02 23DEC02 20 20 0

IG00025003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26DEC02 27JAN03 21 21 0

IG00025004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28JAN03 24FEB03 20 20 0

IG00025005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25FEB03 24MAR03 20 20 0

IG00025006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25MAR03 21APR03 19 19 0

IG00025007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 22APR03 27MAY03 25 25 0

IG00025008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28MAY03 23JUN03 19 19 0

IG00025009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24JUN03 28JUL03 23 23 0

IG00025010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29JUL03 25AUG03 20 20 0

IG00025011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26AUG03 30SEP03 25 25 0

IG04025000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 01OCT03 24OCT03 18 18 0

IG04025001 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27OCT03 21NOV03 20 20 0

IG04125000 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 27OCT03 30SEP04 233 233 0

IG04025002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24NOV03 24DEC03 21 21 0

IG04025003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29DEC03 23JAN04 18 18 0

IG04025004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26JAN04 20FEB04 20 20 0

IG04025005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23FEB04 26MAR04 25 25 0

IG04025006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29MAR04 23APR04 19 19 0

IG04025007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26APR04 21MAY04 20 20 0

IG04025008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24MAY04 25JUN04 24 24 0

IG04025009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28JUN04 23JUL04 18 18 0

IG04025010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26JUL04 20AUG04 20 20 0

IG04025011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23AUG04 30SEP04 28 28 0

IG05125000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 01OCT04 22OCT04 16 16 0
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IG05125001 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 25OCT04 30SEP05 234 234 0

IG05125002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25OCT04 19NOV04 20 20 0

IG05125003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 22NOV04 23DEC04 22 22 0

IG05125004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28DEC04 21JAN05 17 17 0

IG05125005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24JAN05 18FEB05 20 20 0

IG05125006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 21FEB05 24MAR05 24 24 0

IG05125007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28MAR05 22APR05 20 20 0

IG05125008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25APR05 20MAY05 20 20 0

IG05125009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23MAY05 24JUN05 24 24 0

IG05125010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27JUN05 22JUL05 18 18 0

IG05125011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25JUL05 26AUG05 25 25 0

IG05125012 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29AUG05 30SEP05 24 24 0

IG06125000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 03OCT05 21OCT05 15 15 0

IG06125001 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 24OCT05 29SEP06 234 234 0

IG06125002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24OCT05 23NOV05 23 23 0

IG06125003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28NOV05 22DEC05 19 19 0

IG06125004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27DEC05 20JAN06 17 17 0

IG06125005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23JAN06 17FEB06 20 20 0

IG06125006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 20FEB06 24MAR06 25 25 0

IG06125007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27MAR06 21APR06 19 19 0

IG06125008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24APR06 26MAY06 25 25 0

IG06125009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 30MAY06 23JUN06 19 19 0

IG06125010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26JUN06 21JUL06 18 18 0

IG06125011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24JUL06 25AUG06 25 25 0

IG06125012 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28AUG06 29SEP06 24 24 0

IG07125000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 02OCT06 20OCT06 15 15 0

IG07125001 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 23OCT06 28SEP07 234 234 0

IG07125002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23OCT06 22NOV06 23 23 0

IG07125003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27NOV06 22DEC06 20 20 0

IG07125004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27DEC06 26JAN07 21 21 0

IG07125005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29JAN07 23FEB07 20 20 0

IG07125006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26FEB07 23MAR07 20 20 0

IG07125007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26MAR07 20APR07 19 19 0

IG07125008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23APR07 25MAY07 25 25 0

IG07125009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29MAY07 22JUN07 19 19 0

IG07125010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25JUN07 20JUL07 18 18 0

IG07125011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23JUL07 24AUG07 25 25 0

IG07125012 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27AUG07 28SEP07 24 24 0

IG08125000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 01OCT07 26OCT07 20 20 0

IG08125001 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29OCT07 21NOV07 18 18 0

IG08125002 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 29OCT07 30SEP08 231 231 0

IG08125003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26NOV07 21DEC07 20 20 0

IG08125004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26DEC07 25JAN08 21 21 0

IG08125005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28JAN08 22FEB08 20 20 0

IG08125006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25FEB08 20MAR08 19 19 0

IG08125007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24MAR08 25APR08 25 25 0

IG08125008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28APR08 23MAY08 20 20 0
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IG08125009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27MAY08 20JUN08 19 19 0

IG08125010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23JUN08 25JUL08 23 23 0

IG08125011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28JUL08 22AUG08 20 20 0

IG08125012 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25AUG08 30SEP08 26 26 0

IG09125000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 01OCT08 24OCT08 18 18 0

IG09125001 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 27OCT08 30SEP09 232 232 0

IG09125002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27OCT08 21NOV08 20 20 0

IG09125003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24NOV08 26DEC08 21 21 0

IG09125004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29DEC08 23JAN09 18 18 0

IG09125005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26JAN09 20FEB09 20 20 0

IG09125006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23FEB09 20MAR09 20 20 0

IG09125007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23MAR09 24APR09 24 24 0

IG09125008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27APR09 22MAY09 20 20 0

IG09125009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26MAY09 19JUN09 19 19 0

IG09125010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 22JUN09 24JUL09 23 23 0

IG09125011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 27JUL09 21AUG09 20 20 0

IG09125012 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24AUG09 30SEP09 27 27 0

IG10125000 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 01OCT09 23OCT09 17 17 0

IG10125001 RESIDENTIAL SAMPLING - ANALYTICAL (GWRES03-01) 26OCT09 30SEP10 233 233 0

IG10125002 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26OCT09 20NOV09 20 20 0

IG10125003 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23NOV09 23DEC09 21 21 0

IG10125004 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28DEC09 22JAN10 18 18 0

IG10125005 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 25JAN10 19FEB10 20 20 0

IG10125006 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 22FEB10 26MAR10 25 25 0

IG10125007 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 29MAR10 23APR10 19 19 0

IG10125008 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26APR10 21MAY10 20 20 0

IG10125009 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 24MAY10 25JUN10 24 24 0

IG10125010 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 28JUN10 23JUL10 18 18 0

IG10125011 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 26JUL10 20AUG10 20 20 0

IG10125012 RESIDENTIAL SAMPLING/DATA ASSESSMENT (PI #220) 23AUG10 30SEP10 28 28 0

P S&T  C-746 S&T Landfill

IG00016006 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 01OCT02 15OCT02 11 11 0

IG00116017 S&T LANDFILL Analytical (SG/SS03-01) 01OCT02 25OCT02 19 19 0

IG00016007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT02 0 0 0

IG00016001 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 28OCT02 22NOV02 20 20 0

IG00016022 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 27NOV02 0 0 0

IG00016008 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 23DEC02 15JAN03 15 15 0

IG00116027 S&T LANDFILL Analytical (SG/SS03-01) 23DEC02 24JAN03 21 21 0

IG00016009 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN03 0 0 0

IG00016002 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 27JAN03 21FEB03 20 20 0

IG00016023 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB03 0 0 0

IG00016010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 24MAR03 15APR03 17 17 0

IG00116037 S&T LANDFILL Analytical (SG/SS03-01) 24MAR03 25APR03 24 24 0

IG00016011 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR03 0 0 0

IG00016003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 28APR03 23MAY03 20 20 0

IG00016024 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY03 0 0 0

IG00016012 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 23JUN03 15JUL03 15 15 0
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IG00116047 S&T LANDFILL Analytical (SG/SS03-01) 23JUN03 25JUL03 23 23 0

IG00016013 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL03 0 0 0

IG00016004 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 28JUL03 22AUG03 20 20 0

IG00016025 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 29AUG03 0 0 0

IG04016006 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 01OCT03 15OCT03 11 11 0

IG04116017 S&T LANDFILL Analytical (SG/SS03-01) 01OCT03 24OCT03 18 18 0

IG04016007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT03 0 0 0

IG04016001 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 27OCT03 21NOV03 20 20 0

IG04016022 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 26NOV03 0 0 0

IG04016008 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 29DEC03 15JAN04 13 13 0

IG04116027 S&T LANDFILL Analytical (SG/SS03-01) 29DEC03 23JAN04 18 18 0

IG04016009 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN04 0 0 0

IG04016002 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 26JAN04 20FEB04 20 20 0

IG04016023 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 27FEB04 0 0 0

IG04016010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 29MAR04 15APR04 13 13 0

IG04116037 S&T LANDFILL Analytical (SG/SS03-01) 29MAR04 23APR04 19 19 0

IG04016011 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR04 0 0 0

IG04016003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 26APR04 21MAY04 20 20 0

IG04016024 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 28MAY04 0 0 0

IG04016012 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 28JUN04 15JUL04 12 12 0

IG04116047 S&T LANDFILL Analytical (SG/SS03-01) 28JUN04 23JUL04 18 18 0

IG04016013 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL04 0 0 0

IG04016004 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 26JUL04 20AUG04 20 20 0

IG04016025 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG04 0 0 0

IG05800000 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 01OCT04 15OCT04 11 11 0

IG05800001 S&T LANDFILL Analytical (SG/SS03-01) 01OCT04 22OCT04 16 16 0

IG05800002 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT04 0 0 0

IG05800003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 25OCT04 19NOV04 20 20 0

IG05800004 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV04 0 0 0

IG05800005 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 28DEC04 14JAN05 13 13 0

IG05800006 S&T LANDFILL Analytical (SG/SS03-01) 28DEC04 21JAN05 17 17 0

IG05800007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 14JAN05 0 0 0

IG05800008 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 24JAN05 18FEB05 20 20 0

IG05800009 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB05 0 0 0

IG05800010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 28MAR05 15APR05 15 15 0

IG05800011 S&T LANDFILL Analytical (SG/SS03-01) 28MAR05 22APR05 20 20 0

IG05800012 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR05 0 0 0

IG05800013 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 25APR05 20MAY05 20 20 0

IG05800014 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 27MAY05 0 0 0

IG05800015 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 27JUN05 15JUL05 13 13 0

IG05800016 S&T LANDFILL Analytical (SG/SS03-01) 27JUN05 22JUL05 18 18 0

IG05800017 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL05 0 0 0

IG05800018 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 25JUL05 26AUG05 25 25 0

IG05800019 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG05 0 0 0

IG06800000 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 03OCT05 14OCT05 10 10 0

IG06800001 S&T LANDFILL Analytical (SG/SS03-01) 03OCT05 21OCT05 15 15 0

IG06800002 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 14OCT05 0 0 0
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IG06800003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 24OCT05 23NOV05 23 23 0

IG06800004 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV05 0 0 0

IG06800005 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 27DEC05 13JAN06 13 13 0

IG06800006 S&T LANDFILL Analytical (SG/SS03-01) 27DEC05 20JAN06 17 17 0

IG06800007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 13JAN06 0 0 0

IG06800008 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 23JAN06 17FEB06 20 20 0

IG06800009 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB06 0 0 0

IG06800010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 27MAR06 13APR06 14 14 0

IG06800011 S&T LANDFILL Analytical (SG/SS03-01) 27MAR06 21APR06 19 19 0

IG06800012 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 13APR06 0 0 0

IG06800013 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 24APR06 26MAY06 25 25 0

IG06800014 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY06 0 0 0

IG06800015 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 26JUN06 14JUL06 13 13 0

IG06800016 S&T LANDFILL Analytical (SG/SS03-01) 26JUN06 21JUL06 18 18 0

IG06800017 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 14JUL06 0 0 0

IG06800018 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 24JUL06 25AUG06 25 25 0

IG06800019 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG06 0 0 0

IG07800000 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 02OCT06 13OCT06 10 10 0

IG07800001 S&T LANDFILL Analytical (SG/SS03-01) 02OCT06 20OCT06 15 15 0

IG07800002 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 13OCT06 0 0 0

IG07800003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 23OCT06 22NOV06 23 23 0

IG07800004 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV06 0 0 0

IG07800005 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 27DEC06 12JAN07 12 12 0

IG07800006 S&T LANDFILL Analytical (SG/SS03-01) 27DEC06 26JAN07 21 21 0

IG07800007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 12JAN07 0 0 0

IG07800008 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 29JAN07 23FEB07 20 20 0

IG07800009 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB07 0 0 0

IG07800010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 26MAR07 13APR07 14 14 0

IG07800011 S&T LANDFILL Analytical (SG/SS03-01) 26MAR07 20APR07 19 19 0

IG07800012 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 13APR07 0 0 0

IG07800013 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 23APR07 25MAY07 25 25 0

IG07800014 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY07 0 0 0

IG07800015 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 25JUN07 13JUL07 13 13 0

IG07800016 S&T LANDFILL Analytical (SG/SS03-01) 25JUN07 20JUL07 18 18 0

IG07800017 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 13JUL07 0 0 0

IG07800018 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 23JUL07 24AUG07 25 25 0

IG07800019 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG07 0 0 0

IG08800000 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 01OCT07 15OCT07 11 11 0

IG08800001 S&T LANDFILL Analytical (SG/SS03-01) 01OCT07 26OCT07 20 20 0

IG08800002 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT07 0 0 0

IG08800003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 29OCT07 21NOV07 18 18 0

IG08800004 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV07 0 0 0

IG08800005 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 26DEC07 15JAN08 14 14 0

IG08800006 S&T LANDFILL Analytical (SG/SS03-01) 26DEC07 25JAN08 21 21 0

IG08800007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN08 0 0 0

IG08800008 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 28JAN08 22FEB08 20 20 0

IG08800009 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB08 0 0 0
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IG08800010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 24MAR08 15APR08 17 17 0

IG08800011 S&T LANDFILL Analytical (SG/SS03-01) 24MAR08 25APR08 25 25 0

IG08800012 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR08 0 0 0

IG08800013 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 28APR08 23MAY08 20 20 0

IG08800014 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY08 0 0 0

IG08800015 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 23JUN08 15JUL08 15 15 0

IG08800016 S&T LANDFILL Analytical (SG/SS03-01) 23JUN08 25JUL08 23 23 0

IG08800017 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL08 0 0 0

IG08800018 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 28JUL08 22AUG08 20 20 0

IG08800019 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 29AUG08 0 0 0

IG09800000 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 01OCT08 15OCT08 11 11 0

IG09800001 S&T LANDFILL Analytical (SG/SS03-01) 01OCT08 24OCT08 18 18 0

IG09800002 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT08 0 0 0

IG09800003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 27OCT08 21NOV08 20 20 0

IG09800004 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 26NOV08 0 0 0

IG09800005 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 29DEC08 15JAN09 13 13 0

IG09800006 S&T LANDFILL Analytical (SG/SS03-01) 29DEC08 23JAN09 18 18 0

IG09800007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN09 0 0 0

IG09800008 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 26JAN09 20FEB09 20 20 0

IG09800009 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 27FEB09 0 0 0

IG09800010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 23MAR09 15APR09 17 17 0

IG09800011 S&T LANDFILL Analytical (SG/SS03-01) 23MAR09 24APR09 24 24 0

IG09800012 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR09 0 0 0

IG09800013 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 27APR09 22MAY09 20 20 0

IG09800014 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 29MAY09 0 0 0

IG09800015 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 22JUN09 15JUL09 16 16 0

IG09800016 S&T LANDFILL Analytical (SG/SS03-01) 22JUN09 24JUL09 23 23 0

IG09800017 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL09 0 0 0

IG09800018 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 27JUL09 21AUG09 20 20 0

IG09800019 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 28AUG09 0 0 0

IG10800000 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 1 01OCT09 15OCT09 11 11 0

IG10800001 S&T LANDFILL Analytical (SG/SS03-01) 01OCT09 23OCT09 17 17 0

IG10800002 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT09 0 0 0

IG10800003 S&T LANDFILL Qtrly GW Report (PI #202) - Event 1 26OCT09 20NOV09 20 20 0

IG10800004 S&T LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV09 0 0 0

IG10800005 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 2 28DEC09 15JAN10 14 14 0

IG10800006 S&T LANDFILL Analytical (SG/SS03-01) 28DEC09 22JAN10 18 18 0

IG10800007 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN10 0 0 0

IG10800008 S&T LANDFILL Qtrly GW Report (PI #202) - Event 2 25JAN10 19FEB10 20 20 0

IG10800009 S&T LANDFILL Issue Qtrly GW Rpt to Regs (2) 26FEB10 0 0 0

IG10800010 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 3 29MAR10 15APR10 13 13 0

IG10800011 S&T LANDFILL Analytical (SG/SS03-01) 29MAR10 23APR10 19 19 0

IG10800012 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR10 0 0 0

IG10800013 S&T LANDFILL Qtrly GW Report (PI #202) - Event 3 26APR10 21MAY10 20 20 0

IG10800014 S&T LANDFILL Issue Qtrly GW Rpt to Regs (3) 28MAY10 0 0 0

IG10800015 S&T LANDFILL Qtrly Oper Rpt (PI #205) - Event 4 28JUN10 15JUL10 12 12 0

IG10800016 S&T LANDFILL Analytical (SG/SS03-01) 28JUN10 23JUL10 18 18 0
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IG10800017 S&T LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL10 0 0 0

IG10800018 S&T LANDFILL Qtrly GW Report (PI #202) - Event 4 26JUL10 20AUG10 20 20 0

IG10800019 S&T LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG10 0 0 0

P SDM  Sample Data Management

IG00002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 01OCT02 30SEP03 250 250 0

IG00002840 PURCHASE TWO (2) 3/4 TON TRUCKS FOR SAMPLE CREW 24FEB03 21MAR03 20 20 0

IG04002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 01OCT03 30SEP04 251 251 0

IG05002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 01OCT04 30SEP05 250 250 0

IG06002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 03OCT05 29SEP06 249 249 0

IG07002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 02OCT06 28SEP07 249 249 0

IG08002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 01OCT07 30SEP08 251 251 0

IG09002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 01OCT08 30SEP09 250 250 0

IG10002830 PERFORM ES OVERSIGHT & SAMPLE/DATA MANAGEMENT 01OCT09 30SEP10 250 250 0

P SEEP  Seeps - Sampling & Analytical

IG01000003 SEEP SAMPLING - QTRLY (PI #303) 28OCT02 22NOV02 20 20 0

IG01100000 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 28OCT02 22NOV02 20 20 0

IG01000000 SEEP SAMPLING - QTRLY (PI #303) 27JAN03 21FEB03 20 20 0

IG01100001 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 27JAN03 21FEB03 20 20 0

IG01000001 SEEP SAMPLING - QTRLY (PI #303) 28APR03 23MAY03 20 20 0

IG01100002 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 28APR03 23MAY03 20 20 0

IG01000002 SEEP SAMPLING - QTRLY (PI #303) 28JUL03 22AUG03 20 20 0

IG01100003 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 28JUL03 22AUG03 20 20 0

IG04000003 SEEP SAMPLING - QTRLY (PI #303) 27OCT03 21NOV03 20 20 0

IG04000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 27OCT03 21NOV03 20 20 0

IG04000005 SEEP SAMPLING - QTRLY (PI #303) 26JAN04 20FEB04 20 20 0

IG04000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26JAN04 20FEB04 20 20 0

IG04000007 SEEP SAMPLING - QTRLY (PI #303) 26APR04 21MAY04 20 20 0

IG04000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26APR04 21MAY04 20 20 0

IG04000009 SEEP SAMPLING - QTRLY (PI #303) 26JUL04 20AUG04 20 20 0

IG04000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26JUL04 20AUG04 20 20 0

IG05000003 SEEP SAMPLING - QTRLY (PI #303) 25OCT04 19NOV04 20 20 0

IG05000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 25OCT04 19NOV04 20 20 0

IG05000005 SEEP SAMPLING - QTRLY (PI #303) 24JAN05 18FEB05 20 20 0

IG05000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 24JAN05 18FEB05 20 20 0

IG05000007 SEEP SAMPLING - QTRLY (PI #303) 25APR05 20MAY05 20 20 0

IG05000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 25APR05 20MAY05 20 20 0

IG05000009 SEEP SAMPLING - QTRLY (PI #303) 25JUL05 26AUG05 25 25 0

IG05000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 25JUL05 26AUG05 25 25 0

IG06000003 SEEP SAMPLING - QTRLY (PI #303) 24OCT05 23NOV05 23 23 0

IG06000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 24OCT05 23NOV05 23 23 0

IG06000005 SEEP SAMPLING - QTRLY (PI #303) 23JAN06 17FEB06 20 20 0

IG06000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 23JAN06 17FEB06 20 20 0

IG06000007 SEEP SAMPLING - QTRLY (PI #303) 24APR06 26MAY06 25 25 0

IG06000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 24APR06 26MAY06 25 25 0

IG06000009 SEEP SAMPLING - QTRLY (PI #303) 24JUL06 25AUG06 25 25 0

IG06000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 24JUL06 25AUG06 25 25 0
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IG07000003 SEEP SAMPLING - QTRLY (PI #303) 23OCT06 22NOV06 23 23 0

IG07000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 23OCT06 22NOV06 23 23 0

IG07000005 SEEP SAMPLING - QTRLY (PI #303) 29JAN07 23FEB07 20 20 0

IG07000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 29JAN07 23FEB07 20 20 0

IG07000007 SEEP SAMPLING - QTRLY (PI #303) 23APR07 25MAY07 25 25 0

IG07000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 23APR07 25MAY07 25 25 0

IG07000009 SEEP SAMPLING - QTRLY (PI #303) 23JUL07 24AUG07 25 25 0

IG07000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 23JUL07 24AUG07 25 25 0

IG08000003 SEEP SAMPLING - QTRLY (PI #303) 29OCT07 21NOV07 18 18 0

IG08000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 29OCT07 21NOV07 18 18 0

IG08000005 SEEP SAMPLING - QTRLY (PI #303) 28JAN08 22FEB08 20 20 0

IG08000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 28JAN08 22FEB08 20 20 0

IG08000007 SEEP SAMPLING - QTRLY (PI #303) 28APR08 23MAY08 20 20 0

IG08000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 28APR08 23MAY08 20 20 0

IG08000009 SEEP SAMPLING - QTRLY (PI #303) 28JUL08 22AUG08 20 20 0

IG08000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 28JUL08 22AUG08 20 20 0

IG09000003 SEEP SAMPLING - QTRLY (PI #303) 27OCT08 21NOV08 20 20 0

IG09000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 27OCT08 21NOV08 20 20 0

IG09000005 SEEP SAMPLING - QTRLY (PI #303) 26JAN09 20FEB09 20 20 0

IG09000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26JAN09 20FEB09 20 20 0

IG09000007 SEEP SAMPLING - QTRLY (PI #303) 27APR09 22MAY09 20 20 0

IG09000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 27APR09 22MAY09 20 20 0

IG09000009 SEEP SAMPLING - QTRLY (PI #303) 27JUL09 21AUG09 20 20 0

IG09000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 27JUL09 21AUG09 20 20 0

IG10000003 SEEP SAMPLING - QTRLY (PI #303) 26OCT09 20NOV09 20 20 0

IG10000004 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26OCT09 20NOV09 20 20 0

IG10000005 SEEP SAMPLING - QTRLY (PI #303) 25JAN10 19FEB10 20 20 0

IG10000006 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 25JAN10 19FEB10 20 20 0

IG10000007 SEEP SAMPLING - QTRLY (PI #303) 26APR10 21MAY10 20 20 0

IG10000008 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26APR10 21MAY10 20 20 0

IG10000009 SEEP SAMPLING - QTRLY (PI #303) 26JUL10 20AUG10 20 20 0

IG10000010 SEEP SAMPLING - ANALYTICAL (EMPSW03-01) 26JUL10 20AUG10 20 20 0

P SHPO  SHPO Programmatic Agreement with DOE @ PGDP

IG01100015 PA - Cultural Resource Management Plan & Survey 24FEB03 30SEP03 152 152 0

IG01100016 PA - Cultural Resource Management Plan & Survey 01OCT03 30SEP04 251 251 0

IG01100017 PA - Cultural Resource Management Plan & Survey 01OCT04 24MAR05 119 119 0

IG01100018 Complete CR Mgmt Plan/Survey - Finish Milestone 24MAR05 0 0 0

P STP  Site Treatment Plan/FFC Act Progress Report

IG00013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 25FEB03 24MAR03 20 20 0

IG00013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 28MAR03 0 0 0

IG04013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 23FEB04 26MAR04 25 25 0

IG04013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 31MAR04 0 0 0

IG05013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 21FEB05 24MAR05 24 24 0

IG05013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 31MAR05 0 0 0

IG06013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 20FEB06 24MAR06 25 25 0

IG06013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 31MAR06 0 0 0
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IG07013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 26FEB07 23MAR07 20 20 0

IG07013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 30MAR07 0 0 0

IG08013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 25FEB08 20MAR08 19 19 0

IG08013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 31MAR08 0 0 0

IG09013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 23FEB09 20MAR09 20 20 0

IG09013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 31MAR09 0 0 0

IG10013550 Site Trmt Plan/FFC Act WM Progress Rpt (PI #231) 22FEB10 26MAR10 25 25 0

IG10013560 Issue Site Treatment Plan/FFC Act WM Rpt to Regs 31MAR10 0 0 0

P SWMN  ES - SW Monitoring

IG00013067 ENVSURV - SWMonitoring (PI #221a) 29OCT02 21NOV02 18 18 0

IG00113067 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 29OCT02 21NOV02 18 18 0

IG00013068 ENVSURV - SWMonitoring (PI #221a) 28JAN03 24FEB03 20 20 0

IG00113068 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 28JAN03 24FEB03 20 20 0

IG00013069 ENVSURV - SWMonitoring (PI #221a) 22APR03 27MAY03 25 25 0

IG00113069 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 22APR03 27MAY03 25 25 0

IG00013070 ENVSURV - SWMonitoring (PI #221a) 29JUL03 25AUG03 20 20 0

IG00113070 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 29JUL03 25AUG03 20 20 0

IG04013067 ENVSURV - SWMonitoring (PI #221a) 27OCT03 21NOV03 20 20 0

IG04013068 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 27OCT03 21NOV03 20 20 0

IG04013069 ENVSURV - SWMonitoring (PI #221a) 26JAN04 20FEB04 20 20 0

IG04013070 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26JAN04 20FEB04 20 20 0

IG04013071 ENVSURV - SWMonitoring (PI #221a) 26APR04 21MAY04 20 20 0

IG04013072 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26APR04 21MAY04 20 20 0

IG04013000 ENVSURV - SWMonitoring (PI #221a) 26JUL04 20AUG04 20 20 0

IG04013001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26JUL04 20AUG04 20 20 0

IG05900000 ENVSURV - SWMonitoring (PI #221a) 25OCT04 19NOV04 20 20 0

IG05900001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 25OCT04 19NOV04 20 20 0

IG05900002 ENVSURV - SWMonitoring (PI #221a) 24JAN05 18FEB05 20 20 0

IG05900003 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 24JAN05 18FEB05 20 20 0

IG05900004 ENVSURV - SWMonitoring (PI #221a) 25APR05 20MAY05 20 20 0

IG05900005 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 25APR05 20MAY05 20 20 0

IG05900006 ENVSURV - SWMonitoring (PI #221a) 25JUL05 26AUG05 25 25 0

IG05900007 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 25JUL05 26AUG05 25 25 0

IG06900000 ENVSURV - SWMonitoring (PI #221a) 24OCT05 23NOV05 23 23 0

IG06900001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 24OCT05 23NOV05 23 23 0

IG06900002 ENVSURV - SWMonitoring (PI #221a) 23JAN06 17FEB06 20 20 0

IG06900003 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 23JAN06 17FEB06 20 20 0

IG06900004 ENVSURV - SWMonitoring (PI #221a) 24APR06 26MAY06 25 25 0

IG06900005 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 24APR06 26MAY06 25 25 0

IG06900006 ENVSURV - SWMonitoring (PI #221a) 24JUL06 25AUG06 25 25 0

IG06900007 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 24JUL06 25AUG06 25 25 0

IG07900000 ENVSURV - SWMonitoring (PI #221a) 23OCT06 22NOV06 23 23 0

IG07900001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 23OCT06 22NOV06 23 23 0

IG07900002 ENVSURV - SWMonitoring (PI #221a) 29JAN07 23FEB07 20 20 0

IG07900003 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 29JAN07 23FEB07 20 20 0

IG07900004 ENVSURV - SWMonitoring (PI #221a) 23APR07 25MAY07 25 25 0

IG07900005 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 23APR07 25MAY07 25 25 0
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IG07900006 ENVSURV - SWMonitoring (PI #221a) 23JUL07 24AUG07 25 25 0

IG07900007 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 23JUL07 24AUG07 25 25 0

IG08900000 ENVSURV - SWMonitoring (PI #221a) 29OCT07 21NOV07 18 18 0

IG08900001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 29OCT07 21NOV07 18 18 0

IG08900002 ENVSURV - SWMonitoring (PI #221a) 28JAN08 22FEB08 20 20 0

IG08900003 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 28JAN08 22FEB08 20 20 0

IG08900004 ENVSURV - SWMonitoring (PI #221a) 28APR08 23MAY08 20 20 0

IG08900005 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 28APR08 23MAY08 20 20 0

IG08900006 ENVSURV - SWMonitoring (PI #221a) 28JUL08 22AUG08 20 20 0

IG08900007 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 28JUL08 22AUG08 20 20 0

IG09900000 ENVSURV - SWMonitoring (PI #221a) 27OCT08 21NOV08 20 20 0

IG09900001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 27OCT08 21NOV08 20 20 0

IG09900002 ENVSURV - SWMonitoring (PI #221a) 26JAN09 20FEB09 20 20 0

IG09900003 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26JAN09 20FEB09 20 20 0

IG09900004 ENVSURV - SWMonitoring (PI #221a) 27APR09 22MAY09 20 20 0

IG09900005 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 27APR09 22MAY09 20 20 0

IG09900006 ENVSURV - SWMonitoring (PI #221a) 27JUL09 21AUG09 20 20 0

IG09900007 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 27JUL09 21AUG09 20 20 0

IG10900000 ENVSURV - SWMonitoring (PI #221a) 26OCT09 20NOV09 20 20 0

IG10900001 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26OCT09 20NOV09 20 20 0

IG10900002 ENVSURV - SWMonitoring (PI #221a) 25JAN10 19FEB10 20 20 0

IG10900003 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 25JAN10 19FEB10 20 20 0

IG10900004 ENVSURV - SWMonitoring (PI #221a) 26APR10 21MAY10 20 20 0

IG10900005 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26APR10 21MAY10 20 20 0

IG10900006 ENVSURV - SWMonitoring (PI #221a) 26JUL10 20AUG10 20 20 0

IG10900007 ENVSURV - SWMonitoring Analytical(EMPSW03-01&05) 26JUL10 20AUG10 20 20 0

P U-LF  C-746 U Landfill

IG00020000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 01OCT02 15OCT02 11 11 0

IG00020001 U LANDFILL Analytical (UG/US03-01) 01OCT02 25OCT02 19 19 0

IG00020002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT02 0 0 0

IG00020003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 28OCT02 22NOV02 20 20 0

IG00020004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 27NOV02 0 0 0

IG00020005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 23DEC02 15JAN03 15 15 0

IG00020006 U LANDFILL Analytical (UG/US03-01) 23DEC02 24JAN03 21 21 0

IG00020007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN03 0 0 0

IG00020008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 27JAN03 21FEB03 20 20 0

IG00020009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB03 0 0 0

IG00020010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 24MAR03 15APR03 17 17 0

IG00020011 U LANDFILL Analytical (UG/US03-01) 24MAR03 25APR03 24 24 0

IG00020012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR03 0 0 0

IG00020013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 28APR03 23MAY03 20 20 0

IG00020014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY03 0 0 0

IG00020015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 23JUN03 15JUL03 15 15 0

IG00020016 U LANDFILL Analytical (UG/US03-01) 23JUN03 25JUL03 23 23 0

IG00020017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL03 0 0 0

IG00020018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 28JUL03 22AUG03 20 20 0

IG00020019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 29AUG03 0 0 0
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IG04020000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 01OCT03 15OCT03 11 11 0

IG04020001 U LANDFILL Analytical (UG/US03-01) 01OCT03 24OCT03 18 18 0

IG04020002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT03 0 0 0

IG04020003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 27OCT03 21NOV03 20 20 0

IG04020004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 26NOV03 0 0 0

IG04020005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 29DEC03 15JAN04 13 13 0

IG04020006 U LANDFILL Analytical (UG/US03-01) 29DEC03 23JAN04 18 18 0

IG04020007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN04 0 0 0

IG04020008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 26JAN04 20FEB04 20 20 0

IG04020009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 27FEB04 0 0 0

IG04020010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 29MAR04 15APR04 13 13 0

IG04020011 U LANDFILL Analytical (UG/US03-01) 29MAR04 23APR04 19 19 0

IG04020012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR04 0 0 0

IG04020013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 26APR04 21MAY04 20 20 0

IG04020014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 28MAY04 0 0 0

IG04020015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 28JUN04 15JUL04 12 12 0

IG04020016 U LANDFILL Analytical (UG/US03-01) 28JUN04 23JUL04 18 18 0

IG04020017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL04 0 0 0

IG04020018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 26JUL04 20AUG04 20 20 0

IG04020019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG04 0 0 0

IG05600000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 01OCT04 15OCT04 11 11 0

IG05600001 U LANDFILL Analytical (UG/US03-01) 01OCT04 22OCT04 16 16 0

IG05600002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT04 0 0 0

IG05600003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 25OCT04 19NOV04 20 20 0

IG05600004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV04 0 0 0

IG05600005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 28DEC04 14JAN05 13 13 0

IG05600006 U LANDFILL Analytical (UG/US03-01) 28DEC04 21JAN05 17 17 0

IG05600007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 14JAN05 0 0 0

IG05600008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 24JAN05 18FEB05 20 20 0

IG05600009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB05 0 0 0

IG05600010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 28MAR05 15APR05 15 15 0

IG05600011 U LANDFILL Analytical (UG/US03-01) 28MAR05 22APR05 20 20 0

IG05600012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR05 0 0 0

IG05600013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 25APR05 20MAY05 20 20 0

IG05600014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 27MAY05 0 0 0

IG05600015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 27JUN05 15JUL05 13 13 0

IG05600016 U LANDFILL Analytical (UG/US03-01) 27JUN05 22JUL05 18 18 0

IG05600017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL05 0 0 0

IG05600018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 25JUL05 26AUG05 25 25 0

IG05600019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG05 0 0 0

IG06600000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 03OCT05 14OCT05 10 10 0

IG06600001 U LANDFILL Analytical (UG/US03-01) 03OCT05 21OCT05 15 15 0

IG06600002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 14OCT05 0 0 0

IG06600003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 24OCT05 23NOV05 23 23 0

IG06600004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV05 0 0 0

IG06600005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 27DEC05 13JAN06 13 13 0

IG06600006 U LANDFILL Analytical (UG/US03-01) 27DEC05 20JAN06 17 17 0
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IG06600007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 13JAN06 0 0 0

IG06600008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 23JAN06 17FEB06 20 20 0

IG06600009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB06 0 0 0

IG06600010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 27MAR06 13APR06 14 14 0

IG06600011 U LANDFILL Analytical (UG/US03-01) 27MAR06 21APR06 19 19 0

IG06600012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 13APR06 0 0 0

IG06600013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 24APR06 26MAY06 25 25 0

IG06600014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY06 0 0 0

IG06600015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 26JUN06 14JUL06 13 13 0

IG06600016 U LANDFILL Analytical (UG/US03-01) 26JUN06 21JUL06 18 18 0

IG06600017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 14JUL06 0 0 0

IG06600018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 24JUL06 25AUG06 25 25 0

IG06600019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG06 0 0 0

IG07600000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 02OCT06 13OCT06 10 10 0

IG07600001 U LANDFILL Analytical (UG/US03-01) 02OCT06 20OCT06 15 15 0

IG07600002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 13OCT06 0 0 0

IG07600003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 23OCT06 22NOV06 23 23 0

IG07600004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV06 0 0 0

IG07600005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 27DEC06 12JAN07 12 12 0

IG07600006 U LANDFILL Analytical (UG/US03-01) 27DEC06 26JAN07 21 21 0

IG07600007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 12JAN07 0 0 0

IG07600008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 29JAN07 23FEB07 20 20 0

IG07600009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB07 0 0 0

IG07600010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 26MAR07 13APR07 14 14 0

IG07600011 U LANDFILL Analytical (UG/US03-01) 26MAR07 20APR07 19 19 0

IG07600012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 13APR07 0 0 0

IG07600013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 23APR07 25MAY07 25 25 0

IG07600014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY07 0 0 0

IG07600015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 25JUN07 13JUL07 13 13 0

IG07600016 U LANDFILL Analytical (UG/US03-01) 25JUN07 20JUL07 18 18 0

IG07600017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 13JUL07 0 0 0

IG07600018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 23JUL07 24AUG07 25 25 0

IG07600019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG07 0 0 0

IG08600000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 01OCT07 15OCT07 11 11 0

IG08600001 U LANDFILL Analytical (UG/US03-01) 01OCT07 26OCT07 20 20 0

IG08600002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT07 0 0 0

IG08600003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 29OCT07 21NOV07 18 18 0

IG08600004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV07 0 0 0

IG08600005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 26DEC07 15JAN08 14 14 0

IG08600006 U LANDFILL Analytical (UG/US03-01) 26DEC07 25JAN08 21 21 0

IG08600007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN08 0 0 0

IG08600008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 28JAN08 22FEB08 20 20 0

IG08600009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 28FEB08 0 0 0

IG08600010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 24MAR08 15APR08 17 17 0

IG08600011 U LANDFILL Analytical (UG/US03-01) 24MAR08 25APR08 25 25 0

IG08600012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR08 0 0 0

IG08600013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 28APR08 23MAY08 20 20 0
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IG08600014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 30MAY08 0 0 0

IG08600015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 23JUN08 15JUL08 15 15 0

IG08600016 U LANDFILL Analytical (UG/US03-01) 23JUN08 25JUL08 23 23 0

IG08600017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL08 0 0 0

IG08600018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 28JUL08 22AUG08 20 20 0

IG08600019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 29AUG08 0 0 0

IG09600000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 01OCT08 15OCT08 11 11 0

IG09600001 U LANDFILL Analytical (UG/US03-01) 01OCT08 24OCT08 18 18 0

IG09600002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT08 0 0 0

IG09600003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 27OCT08 21NOV08 20 20 0

IG09600004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 26NOV08 0 0 0

IG09600005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 29DEC08 15JAN09 13 13 0

IG09600006 U LANDFILL Analytical (UG/US03-01) 29DEC08 23JAN09 18 18 0

IG09600007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN09 0 0 0

IG09600008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 26JAN09 20FEB09 20 20 0

IG09600009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 27FEB09 0 0 0

IG09600010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 23MAR09 15APR09 17 17 0

IG09600011 U LANDFILL Analytical (UG/US03-01) 23MAR09 24APR09 24 24 0

IG09600012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR09 0 0 0

IG09600013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 27APR09 22MAY09 20 20 0

IG09600014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 29MAY09 0 0 0

IG09600015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 22JUN09 15JUL09 16 16 0

IG09600016 U LANDFILL Analytical (UG/US03-01) 22JUN09 20JUL09 19 19 0

IG09600017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL09 0 0 0

IG09600018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 27JUL09 21AUG09 20 20 0

IG09600019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 28AUG09 0 0 0

IG10600000 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 1 01OCT09 15OCT09 11 11 0

IG10600001 U LANDFILL Analytical (UG/US03-01) 01OCT09 23OCT09 17 17 0

IG10600002 U LANDFILL Issue Qtrly Oper Rpt to Regs (1) 15OCT09 0 0 0

IG10600003 U LANDFILL Qtrly GW Report (PI #203) - Event 1 26OCT09 20NOV09 20 20 0

IG10600004 U LANDFILL Issue Qtrly GW Rpt to Regs (1) 30NOV09 0 0 0

IG10600005 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 2 28DEC09 15JAN10 14 14 0

IG10600006 U LANDFILL Analytical (UG/US03-01) 28DEC09 22JAN10 18 18 0

IG10600007 U LANDFILL Issue Qtrly Oper Rpt to Regs (2) 15JAN10 0 0 0

IG10600008 U LANDFILL Qtrly GW Report (PI #203) - Event 2 25JAN10 19FEB10 20 20 0

IG10600009 U LANDFILL Issue Qtrly GW Rpt to Regs (2) 26FEB10 0 0 0

IG10600010 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 3 29MAR10 15APR10 13 13 0

IG10600011 U LANDFILL Analytical (UG/US03-01) 29MAR10 23APR10 19 19 0

IG10600012 U LANDFILL Issue Qtrly Oper Rpt to Regs (3) 15APR10 0 0 0

IG10600013 U LANDFILL Qtrly GW Report (PI #203) - Event 3 26APR10 21MAY10 20 20 0

IG10600014 U LANDFILL Issue Qtrly GW Rpt to Regs (3) 28MAY10 0 0 0

IG10600015 U LANDFILL Qtrly Oper Rpt (PI #206) - Event 4 28JUN10 15JUL10 12 12 0

IG10600016 U LANDFILL Analytical (UG/US03-01) 28JUN10 23JUL10 18 18 0

IG10600017 U LANDFILL Issue Qtrly Oper Rpt to Regs (4) 15JUL10 0 0 0

IG10600018 U LANDFILL Qtrly GW Report (PI #203) - Event 4 26JUL10 20AUG10 20 20 0

IG10600019 U LANDFILL Issue Qtrly GW Rpt to Regs (4) 30AUG10 0 0 0
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P UDTRF  USEC Data Transfer

IG00013088 Sch C/O - USEC DATA TRANSFER 28OCT02 21FEB03 79 79 0

IG00013078 USEC DATA TRANSFER 24FEB03 30SEP03 152 152 0

IG04013078 USEC DATA TRANSFER 01OCT03 30SEP04 251 251 0

IG05013078 USEC DATA TRANSFER 01OCT04 30SEP05 250 250 0

IG06013078 USEC DATA TRANSFER 03OCT05 29SEP06 249 249 0

IG07013078 USEC DATA TRANSFER 02OCT06 28SEP07 249 249 0

IG08013078 USEC DATA TRANSFER 01OCT07 30SEP08 251 251 0

IG09013078 USEC DATA TRANSFER 01OCT08 30SEP09 250 250 0

IG10013078 USEC DATA TRANSFER 01OCT09 30SEP10 250 250 0

P WMON  Watershed Monitoring Report

IG00012000 WATERSHED MONITORING RPT (PI #212) 23DEC02 24JAN03 21 21 0

IG00012240 ISSUE WATERSHED REPORT TO REGULATORS 28APR03 0 0 0

IG00012010 WATERSHED MONITORING RPT (PI #212) 27MAY03 20JUN03 19 19 0

IG01500000 FY03BIOLOGICAL MONITORING - ANALYTICAL(BMP03-01) 27MAY03 20JUN03 19 19 0

IG04012000 WATERSHED MONITORING RPT (PI #212) 29DEC03 23JAN04 18 18 0

IG04012240 ISSUE WATERSHED REPORT TO REGULATORS 28APR04 0 0 0

IG04012010 WATERSHED MONITORING RPT (PI #212) 24MAY04 25JUN04 24 24 0

IG05012000 WATERSHED MONITORING RPT (PI #212) 28DEC04 21JAN05 17 17 0

IG05012001 ISSUE WATERSHED REPORT TO REGULATORS 28APR05 0 0 0

IG05012002 WATERSHED MONITORING RPT (PI #212) 23MAY05 24JUN05 24 24 0

IG06012000 WATERSHED MONITORING RPT (PI #212) 27DEC05 20JAN06 17 17 0

IG06012001 ISSUE WATERSHED REPORT TO REGULATORS 28APR06 0 0 0

IG06012002 WATERSHED MONITORING RPT (PI #212) 30MAY06 23JUN06 19 19 0

IG07012000 WATERSHED MONITORING RPT (PI #212) 27DEC06 26JAN07 21 21 0

IG07012001 ISSUE WATERSHED REPORT TO REGULATORS 27APR07 0 0 0

IG07012002 WATERSHED MONITORING RPT (PI #212) 29MAY07 22JUN07 19 19 0

IG08012000 WATERSHED MONITORING RPT (PI #212) 26DEC07 25JAN08 21 21 0

IG08012001 ISSUE WATERSHED REPORT TO REGULATORS 28APR08 0 0 0

IG08012002 WATERSHED MONITORING RPT (PI #212) 27MAY08 20JUN08 19 19 0

IG09012000 WATERSHED MONITORING RPT (PI #212) 29DEC08 23JAN09 18 18 0

IG09012001 ISSUE WATERSHED REPORT TO REGULATORS 28APR09 0 0 0

IG09012002 WATERSHED MONITORING RPT (PI #212) 26MAY09 19JUN09 19 19 0

IG10012000 WATERSHED MONITORING RPT (PI #212) 28DEC09 22JAN10 18 18 0

IG10012001 ISSUE WATERSHED REPORT TO REGULATORS 28APR10 0 0 0

IG10012002 WATERSHED MONITORING RPT (PI #212) 24MAY10 25JUN10 24 24 0

04.02.01.01.05  Technical M&I

P M&I  M&I Support

IG00000003 FY03 TECHNICAL M&I 01OCT02 30SEP03 250 250 0

IG00000004 FY04 TECHNICAL M&I 01OCT03 30SEP04 251 251 0

IG00000005 FY05 TECHNICAL M&I 01OCT04 30SEP05 250 250 0

IG00000006 FY06 TECHNICAL M&I 03OCT05 29SEP06 249 249 0

IG00000007 FY07 TECHNICAL M&I 02OCT06 28SEP07 249 249 0

IG00000008 FY08 TECHNICAL M&I 01OCT07 30SEP08 251 251 0

IG00000009 FY09 TECHNICAL M&I 01OCT08 30SEP09 250 250 0

IG00000010 FY10 TECHNICAL M&I 01OCT09 30SEP10 250 250 0
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P M&I BS  C-743-T-17 Evaluation

IG00010720 BJC SUB - C-743 T-17 Field Laboratory Evaluation 31MAR03 30SEP03 127 127 0

P M&I LA  License Agreement Renewals

IG00020500 Renew License Agreement w/KDFW (7-98-0175) 01JUL03 31JUL03 21 21 0

IG00020508 Renew License Agreement w/KDFW (7-99-0119) 01JUN04 30JUN04 22 22 0

IG00020510 Renew License Agreement w/R Wray (7-01-0100) 01JUL05 29JUL05 19 19 0

IG00020512 Renew License Agreement w/T Jones (7-01-0101) 01JUL05 29JUL05 19 19 0

IG00020514 Renew License Agreement w/W Daniel (7-01-0102) 01JUL05 29JUL05 19 19 0

IG00020502 Renew License Agreement w/D Warford (7-01-0117) 01AUG06 31AUG06 23 23 0

IG00020504 Renew License Agreement w/M Warford (7-01-0119) 01AUG06 31AUG06 23 23 0

IG00020506 Renew License Agreement w/T Nace (7-01-0118) 01AUG06 31AUG06 23 23 0

IG00020516 Renew License Agreement w/W Tilford (7-01-0120) 01AUG06 31AUG06 23 23 0

IG00020501 Renew License Agreement w/KDFW (7-98-0175) 01JUL08 31JUL08 21 21 0

IG00020509 Renew License Agreement w/KDFW (7-99-0119) 01JUN09 30JUN09 22 22 0

IG00020511 Renew License Agreement w/R Wray (7-01-0100) 01JUL10 30JUL10 20 20 0

IG00020513 Renew License Agreement w/T Jones (7-01-0101) 01JUL10 30JUL10 20 20 0

IG00020515 Renew License Agreement w/W Daniel (7-01-0102) 01JUL10 30JUL10 20 20 0

04.02.01.01.98  PAD Long Term S&M Projects FY11 Thru FY30

IG00020525 PAD Long Term S&M (LCB) - FY11 01OCT10 30SEP11 250 250 0

IG00020535 PAD Long Term S&M (LCB) - FY12 03OCT11 28SEP12 249 249 0

IG00020545 PAD Long Term S&M (LCB) - FY13 01OCT12 30SEP13 250 250 0

IG00020555 PAD Long Term S&M (LCB) - FY14 01OCT13 30SEP14 250 250 0

IG00020565 PAD Long Term S&M (LCB) - FY15 01OCT14 30SEP15 250 250 0

IG00020575 PAD Long Term S&M (LCB) - FY16 01OCT15 30SEP16 251 251 0

IG00020585 PAD Long Term S&M (LCB) - FY17 03OCT16 29SEP17 249 249 0

IG00020595 PAD Long Term S&M (LCB) - FY18 02OCT17 28SEP18 249 249 0

IG00020605 PAD Long Term S&M (LCB) - FY19 01OCT18 30SEP19 250 250 0

IG00020615 PAD Long Term S&M (LCB) - FY20 01OCT19 30SEP20 258 258 0

IG00020625 PAD Long Term S&M (LCB) - FY21 01OCT20 30SEP21 261 261 0

IG00020635 PAD Long Term S&M (LCB) - FY22 01OCT21 30SEP22 261 261 0

IG00020645 PAD Long Term S&M (LCB) - FY23 03OCT22 29SEP23 260 260 0

IG00020650 PAD Long Term S&M (LCB) - FY24 02OCT23 30SEP24 261 261 0

IG00020656 PAD Long Term S&M (LCB) - FY25 01OCT24 30SEP25 261 261 0

IG00020660 PAD Long Term S&M (LCB) - FY26 01OCT25 30SEP26 261 261 0

IG00020665 PAD Long Term S&M (LCB) - FY27 01OCT26 30SEP27 261 261 0

IG00020670 PAD Long Term S&M (LCB) - FY28 01OCT27 29SEP28 261 261 0

IG00020675 PAD Long Term S&M (LCB) - FY29 02OCT28 28SEP29 260 260 0

IG00020680 PAD Long Term S&M (LCB) - FY30 01OCT29 30SEP30 261 261 0

IG00020655 PAD Long Term S&M (LCB) - FINAL MILESTONE FY30 30SEP30 0 0 0

04.02.01.01.99

IGUNASSI01 NEPCS Alternative Treatment 01OCT02 30SEP03 250 250 0

IGUNASSI02 Rubble Piles 01OCT02 30SEP03 250 250 0

IGUNASSI03 USEC Data Transfer 01OCT02 30SEP03 250 250 0

IGUNASSI04 Regulatory Compliance 01OCT02 30SEP03 250 250 0
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IGUNASSI05 Landfills 01OCT02 30SEP03 250 250 0

IGUNASSI06 KPDES 01OCT02 30SEP03 250 250 0

IGUNASSI07 Environmental Reporting 01OCT02 30SEP03 250 250 0

IGUNASSI08 BGOU S&M 01OCT02 30SEP03 250 250 0

IGUNASSI09 SWOU Routine S&M 01OCT02 30SEP03 250 250 0

IGUNASSI10 Rubble Piles Phase II - Non PBI 01OCT02 30SEP03 250 250 0

04.02.02.01  PAD Routine S&M Projects

P 03  PAD Routine S&M

IH00000001 ROUTINE S&M - START MILESTONE - FY03 01OCT02 0 0 0

IH10000000 ROUTINE SURVEILLANCE AND MAINTENANCE 01OCT02 30SEP30 7,114* 7,114* 0

IH09999999 ROUTINE S&M - THRU FY10 - FINISH MILESTONE 30SEP10 0 0 0

P CSPACE  Confined Space Evaluation Project

IH00060100 CSEP - FIELDWORK 08JAN03 30APR03 79 79 0

IH00060110 DATA ASSESSMENT 01MAY03 30MAY03 21 21 0

P DOE  Bridge Inspections for DOE (Bi-Annual)

IH00010001 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY04) 23MAR04 24MAY04 44 44 0

IH00010002 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY06) 21MAR06 22MAY06 44 44 0

IH00010003 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY08) 24MAR08 22MAY08 44 44 0

IH00010004 CONDUCT BRIDGE INSPECTIONS FOR DOE (FY10) 22MAR10 21MAY10 44 44 0

P F&SICM  Facility Inspections & Corrective Maintenance

IH00000010 ER FACILITY & SWMU INSPECTIONS - FY03 01OCT02 30SEP03 250 250 0

IH00000090 CORRECTIVE MAINTENANCE - FY03 01OCT02 30SEP03 250 250 0

IH00000020 ER FACILITY & SWMU INSPECTIONS - FY04 01OCT03 30SEP04 251 251 0

IH00000100 CORRECTIVE MAINTENANCE - FY04 01OCT03 30SEP04 251 251 0

IH00000030 ER FACILITY & SWMU INSPECTIONS - FY05 01OCT04 30SEP05 250 250 0

IH00010110 CORRECTIVE MAINTENANCE - FY05 01OCT04 30SEP05 250 250 0

IH00000040 ER FACILITY & SWMU INSPECTIONS - FY06 03OCT05 29SEP06 249 249 0

IH00010120 CORRECTIVE MAINTENANCE - FY06 03OCT05 29SEP06 249 249 0

IH00000050 ER FACILITY & SWMU INSPECTIONS - FY07 02OCT06 28SEP07 249 249 0

IH00010130 CORRECTIVE MAINTENANCE - FY07 02OCT06 28SEP07 249 249 0

IH00000060 ER FACILITY & SWMU INSPECTIONS - FY08 01OCT07 30SEP08 251 251 0

IH00010140 CORRECTIVE MAINTENANCE - FY08 01OCT07 30SEP08 251 251 0

IH00000070 ER FACILITY & SWMU INSPECTIONS - FY09 01OCT08 30SEP09 250 250 0

IH00010150 CORRECTIVE MAINTENANCE - FY09 01OCT08 30SEP09 250 250 0

IH00000080 ER FACILITY & SWMU INSPECTIONS - FY10 01OCT09 30SEP10 250 250 0

IH00010160 CORRECTIVE MAINTENANCE - FY10 01OCT09 30SEP10 250 250 0

P FIMS  Facility Information Management System

IH00040040 CAS BUILDING SURVEYS - FY03 01OCT02 30SEP03 250 250 0

IH00040041 CAS BUILDING SURVEYS - FY04 01OCT03 30SEP04 251 251 0

IH00040042 CAS BUILDING SURVEYS - FY05 01OCT04 30SEP05 250 250 0

IH00040043 CAS BUILDING SURVEYS - FY06 03OCT05 29SEP06 249 249 0

IH00040044 CAS BUILDING SURVEYS - FY07 02OCT06 28SEP07 249 249 0

IH00040045 CAS BUILDING SURVEYS - FY08 01OCT07 30SEP08 251 251 0

IH00040046 CAS BUILDING SURVEYS - FY09 01OCT08 30SEP09 250 250 0

IH00040047 CAS BUILDING SURVEYS - FY10 01OCT09 30SEP10 250 250 0
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P M&I  M&I Support

IH00040000 TECHNICAL M&I - FY03 01OCT02 30SEP03 250 250 0

IH00040001 TECHNICAL M&I - FY04 01OCT03 30SEP04 251 251 0

IH00040002 TECHNICAL M&I - FY05 01OCT04 30SEP05 250 250 0

IH00040003 TECHNICAL M&I - FY06 03OCT05 29SEP06 249 249 0

IH00040004 TECHNICAL M&I - FY07 02OCT06 28SEP07 249 249 0

IH00040005 TECHNICAL M&I - FY08 01OCT07 30SEP08 251 251 0

IH00040006 TECHNICAL M&I - FY09 01OCT08 30SEP09 250 250 0

IH00040007 TECHNICAL M&I - FY10 01OCT09 30SEP10 250 250 0

P MOW 03  FY03 - Mowing & Well Maintenance

IH00000110 MOW/TRIM - #01 (APRIL) 24MAR03 25APR03 24 24 0

IH00000150 MOW/TRIM - #02 (APRIL) 24MAR03 25APR03 24 24 0

IH00000250 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 24MAR03 30SEP03 132 132 0

IH00000500 WELL MAINTENANCE (Bollards, Culverts, Gravel) 24MAR03 30SEP03 132 132 0

IH00000210 MOW/TRIM - #04 (MAY) 28APR03 23MAY03 20 20 0

IH00000230 MOW/TRIM - #05 (MAY) 28APR03 23MAY03 20 20 0

IH00000260 MOW/TRIM - #07 (MAY) 28APR03 23MAY03 20 20 0

IH00000290 MOW/TRIM - #08 (MAY) 28APR03 23MAY03 20 20 0

IH00000320 MOW/TRIM - #09 (MAY) 28APR03 23MAY03 20 20 0

IH00000340 INSPECT 10CFR835 POSTED AREAS (MAY) 28APR03 23MAY03 20 20 0

IH00000120 MOW/TRIM - #01 (JUNE) 27MAY03 20JUN03 19 19 0

IH00000160 MOW/TRIM - #02 (JUNE) 27MAY03 20JUN03 19 19 0

IH00000190 MOW/TRIM - #03 (JUNE) 27MAY03 20JUN03 19 19 0

IH00000130 MOW/TRIM - #01 (JULY) 23JUN03 25JUL03 23 23 0

IH00000170 MOW/TRIM - #02 (JULY) 23JUN03 25JUL03 23 23 0

IH00000270 MOW/TRIM - #07 (JULY) 23JUN03 25JUL03 23 23 0

IH00000300 MOW/TRIM - #08 (JULY) 23JUN03 25JUL03 23 23 0

IH00000350 INSPECT 10CFR835 POSTED AREAS (JULY) 23JUN03 25JUL03 23 23 0

IH00000140 MOW/TRIM - #01 (AUG) 28JUL03 22AUG03 20 20 0

IH00000220 MOW/TRIM - #04 (AUG) 28JUL03 22AUG03 20 20 0

IH00000280 MOW/TRIM - #07 (AUG) 28JUL03 22AUG03 20 20 0

IH00000180 MOW/TRIM - #02 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000200 MOW/TRIM - #03 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000240 MOW/TRIM - #05 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000310 MOW/TRIM - #08 (SEPT) 25AUG03 30SEP03 26 26 0

IH00000360 INSPECT 10CFR835 POSTED AREAS (SEPT) 25AUG03 30SEP03 26 26 0

IH00000370 MOW/TRIM - FINISHED (FY03) 30SEP03 0 0 0

P MOW 04  FY04 - Mowing & Well Maintenance

IH00014400 MOW/TRIM - #01 (APRIL) 29MAR04 23APR04 19 19 0

IH00014410 MOW/TRIM - #02 (APRIL) 29MAR04 23APR04 19 19 0

IH00014420 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 29MAR04 30SEP04 129 129 0

IH00014440 WELL MAINTENANCE (Bollards, Culverts, Gravel) 29MAR04 30SEP04 129 129 0

IH00014450 MOW/TRIM - #04 (MAY) 26APR04 21MAY04 20 20 0

IH00014460 MOW/TRIM - #05 (MAY) 26APR04 21MAY04 20 20 0

IH00014470 MOW/TRIM - #07 (MAY) 26APR04 21MAY04 20 20 0

IH00014480 MOW/TRIM - #08 (MAY) 26APR04 21MAY04 20 20 0
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IH00014490 MOW/TRIM - #09 (MAY) 26APR04 21MAY04 20 20 0

IH00015500 INSPECT 10CFR835 POSTED AREAS (MAY) 26APR04 21MAY04 20 20 0

IH00015510 MOW/TRIM - #01 (JUNE) 24MAY04 25JUN04 24 24 0

IH00015520 MOW/TRIM - #02 (JUNE) 24MAY04 25JUN04 24 24 0

IH00015530 MOW/TRIM - #03 (JUNE) 24MAY04 25JUN04 24 24 0

IH00001580 INSPECT 10CFR835 POSTED AREAS (JULY) 28JUN04 23JUL04 18 18 0

IH00015540 MOW/TRIM - #01 (JULY) 28JUN04 23JUL04 18 18 0

IH00015550 MOW/TRIM - #02 (JULY) 28JUN04 23JUL04 18 18 0

IH00015560 MOW/TRIM - #07 (JULY) 28JUN04 23JUL04 18 18 0

IH00015570 MOW/TRIM - #08 (JULY) 28JUN04 23JUL04 18 18 0

IH00001590 MOW/TRIM - #01 (AUG) 26JUL04 20AUG04 20 20 0

IH00016600 MOW/TRIM - #04 (AUG) 26JUL04 20AUG04 20 20 0

IH00016610 MOW/TRIM - #07 (AUG) 26JUL04 20AUG04 20 20 0

IH00016620 MOW/TRIM - #02 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016630 MOW/TRIM - #03 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016640 MOW/TRIM - #05 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016650 MOW/TRIM - #08 (SEPT) 23AUG04 30SEP04 28 28 0

IH00016660 INSPECT 10CFR835 POSTED AREAS (SEPT) 23AUG04 30SEP04 28 28 0

IH00016670 MOW/TRIM - FINISHED (FY04) 30SEP04 0 0 0

P MOW 05  FY05 - Mowing & Well Maintenance

IH00000700 MOW/TRIM - #01 (APRIL) 28MAR05 22APR05 20 20 0

IH00000710 MOW/TRIM - #02 (APRIL) 28MAR05 22APR05 20 20 0

IH00000720 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 28MAR05 30SEP05 131 131 0

IH00000740 WELL MAINTENANCE (Bollards, Culverts, Gravel) 28MAR05 30SEP05 131 131 0

IH00000750 MOW/TRIM - #04 (MAY) 25APR05 20MAY05 20 20 0

IH00000760 MOW/TRIM - #05 (MAY) 25APR05 20MAY05 20 20 0

IH00000770 MOW/TRIM - #07 (MAY) 25APR05 20MAY05 20 20 0

IH00000780 MOW/TRIM - #08 (MAY) 25APR05 20MAY05 20 20 0

IH00000790 MOW/TRIM - #09 (MAY) 25APR05 20MAY05 20 20 0

IH00000800 INSPECT 10CFR835 POSTED AREAS (MAY) 25APR05 20MAY05 20 20 0

IH00000810 MOW/TRIM - #01 (JUNE) 23MAY05 24JUN05 24 24 0

IH00000820 MOW/TRIM - #02 (JUNE) 23MAY05 24JUN05 24 24 0

IH00000830 MOW/TRIM - #03 (JUNE) 23MAY05 24JUN05 24 24 0

IH00000840 INSPECT 10CFR835 POSTED AREAS (JULY) 27JUN05 22JUL05 18 18 0

IH00000850 MOW/TRIM - #01 (JULY) 27JUN05 22JUL05 18 18 0

IH00000860 MOW/TRIM - #02 (JULY) 27JUN05 22JUL05 18 18 0

IH00000870 MOW/TRIM - #07 (JULY) 27JUN05 22JUL05 18 18 0

IH00000880 MOW/TRIM - #08 (JULY) 27JUN05 22JUL05 18 18 0

IH00000890 MOW/TRIM - #01 (AUG) 25JUL05 26AUG05 25 25 0

IH00000900 MOW/TRIM - #04 (AUG) 25JUL05 26AUG05 25 25 0

IH00000910 MOW/TRIM - #07 (AUG) 25JUL05 26AUG05 25 25 0

IH00000920 MOW/TRIM - #02 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000930 MOW/TRIM - #03 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000940 MOW/TRIM - #05 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000950 MOW/TRIM - #08 (SEPT) 29AUG05 30SEP05 24 24 0

IH00000960 INSPECT 10CFR835 POSTED AREAS (SEPT) 29AUG05 30SEP05 24 24 0

IH00000970 MOW/TRIM - FINISHED (FY05) 30SEP05 0 0 0
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P MOW 06  FY06 - Mowing & Well Maintenance

IH00001000 MOW/TRIM - #01 (APRIL) 27MAR06 21APR06 19 19 0

IH00001010 MOW/TRIM - #02 (APRIL) 27MAR06 21APR06 19 19 0

IH00001020 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 27MAR06 29SEP06 130 130 0

IH00001040 WELL MAINTENANCE (Bollards, Culverts, Gravel) 27MAR06 29SEP06 130 130 0

IH00001050 MOW/TRIM - #04 (MAY) 24APR06 26MAY06 25 25 0

IH00001060 MOW/TRIM - #05 (MAY) 24APR06 26MAY06 25 25 0

IH00001070 MOW/TRIM - #07 (MAY) 24APR06 26MAY06 25 25 0

IH00001080 MOW/TRIM - #08 (MAY) 24APR06 26MAY06 25 25 0

IH00001090 MOW/TRIM - #09 (MAY) 24APR06 26MAY06 25 25 0

IH00001100 INSPECT 10CFR835 POSTED AREAS (MAY) 24APR06 26MAY06 25 25 0

IH00001110 MOW/TRIM - #01 (JUNE) 30MAY06 23JUN06 19 19 0

IH00001120 MOW/TRIM - #02 (JUNE) 30MAY06 23JUN06 19 19 0

IH00001130 MOW/TRIM - #03 (JUNE) 30MAY06 23JUN06 19 19 0

IH00001140 INSPECT 10CFR835 POSTED AREAS (JULY) 26JUN06 21JUL06 18 18 0

IH00001150 MOW/TRIM - #01 (JULY) 26JUN06 21JUL06 18 18 0

IH00001160 MOW/TRIM - #02 (JULY) 26JUN06 21JUL06 18 18 0

IH00001170 MOW/TRIM - #07 (JULY) 26JUN06 21JUL06 18 18 0

IH00001180 MOW/TRIM - #08 (JULY) 26JUN06 21JUL06 18 18 0

IH00001190 MOW/TRIM - #01 (AUG) 24JUL06 25AUG06 25 25 0

IH00001200 MOW/TRIM - #04 (AUG) 24JUL06 25AUG06 25 25 0

IH00001210 MOW/TRIM - #07 (AUG) 24JUL06 25AUG06 25 25 0

IH00001220 MOW/TRIM - #02 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001230 MOW/TRIM - #03 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001240 MOW/TRIM - #05 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001250 MOW/TRIM - #08 (SEPT) 28AUG06 29SEP06 24 24 0

IH00001260 INSPECT 10CFR835 POSTED AREAS (SEPT) 28AUG06 29SEP06 24 24 0

IH00001270 MOW/TRIM - FINISHED (FY06) 29SEP06 0 0 0

P MOW 07  FY07 - Mowing & Well Maintenance

IH00001300 MOW/TRIM - #01 (APRIL) 26MAR07 20APR07 19 19 0

IH00001310 MOW/TRIM - #02 (APRIL) 26MAR07 20APR07 19 19 0

IH00001320 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 26MAR07 28SEP07 130 130 0

IH00001340 WELL MAINTENANCE (Bollards, Culverts, Gravel) 26MAR07 28SEP07 130 130 0

IH00001350 MOW/TRIM - #04 (MAY) 23APR07 25MAY07 25 25 0

IH00001360 MOW/TRIM - #05 (MAY) 23APR07 25MAY07 25 25 0

IH00001370 MOW/TRIM - #07 (MAY) 23APR07 25MAY07 25 25 0

IH00001380 MOW/TRIM - #08 (MAY) 23APR07 25MAY07 25 25 0

IH00001390 MOW/TRIM - #09 (MAY) 23APR07 25MAY07 25 25 0

IH00001400 INSPECT 10CFR835 POSTED AREAS (MAY) 23APR07 25MAY07 25 25 0

IH00001410 MOW/TRIM - #01 (JUNE) 29MAY07 22JUN07 19 19 0

IH00001420 MOW/TRIM - #02 (JUNE) 29MAY07 22JUN07 19 19 0

IH00001430 MOW/TRIM - #03 (JUNE) 29MAY07 22JUN07 19 19 0

IH00001440 INSPECT 10CFR835 POSTED AREAS (JULY) 25JUN07 20JUL07 18 18 0

IH00001450 MOW/TRIM - #01 (JULY) 25JUN07 20JUL07 18 18 0

IH00001460 MOW/TRIM - #02 (JULY) 25JUN07 20JUL07 18 18 0

IH00001470 MOW/TRIM - #07 (JULY) 25JUN07 20JUL07 18 18 0
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IH00001480 MOW/TRIM - #08 (JULY) 25JUN07 20JUL07 18 18 0

IH00001490 MOW/TRIM - #01 (AUG) 23JUL07 24AUG07 25 25 0

IH00001500 MOW/TRIM - #04 (AUG) 23JUL07 24AUG07 25 25 0

IH00001510 MOW/TRIM - #07 (AUG) 23JUL07 24AUG07 25 25 0

IH00001520 MOW/TRIM - #02 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001530 MOW/TRIM - #03 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001540 MOW/TRIM - #05 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001550 MOW/TRIM - #08 (SEPT) 27AUG07 28SEP07 24 24 0

IH00001560 INSPECT 10CFR835 POSTED AREAS (SEPT) 27AUG07 28SEP07 24 24 0

IH00001570 MOW/TRIM - FINISHED (FY07) 28SEP07 0 0 0

P MOW 08  FY08 - Mowing & Well Maintenance

IH00001600 MOW/TRIM - #01 (APRIL) 24MAR08 25APR08 25 25 0

IH00001605 MOW/TRIM - #02 (APRIL) 24MAR08 25APR08 25 25 0

IH00001610 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 24MAR08 30SEP08 133 133 0

IH00001620 WELL MAINTENANCE (Bollards, Culverts, Gravel) 24MAR08 30SEP08 133 133 0

IH00001630 MOW/TRIM - #04 (MAY) 28APR08 23MAY08 20 20 0

IH00001640 MOW/TRIM - #05 (MAY) 28APR08 23MAY08 20 20 0

IH00001650 MOW/TRIM - #07 (MAY) 28APR08 23MAY08 20 20 0

IH00001660 MOW/TRIM - #08 (MAY) 28APR08 23MAY08 20 20 0

IH00001670 MOW/TRIM - #09 (MAY) 28APR08 23MAY08 20 20 0

IH00001680 INSPECT 10CFR835 POSTED AREAS (MAY) 28APR08 23MAY08 20 20 0

IH00001690 MOW/TRIM - #01 (JUNE) 27MAY08 20JUN08 19 19 0

IH00001710 MOW/TRIM - #02 (JUNE) 27MAY08 20JUN08 19 19 0

IH00001720 MOW/TRIM - #03 (JUNE) 27MAY08 20JUN08 19 19 0

IH00001730 MOW/TRIM - #01 (JULY) 23JUN08 25JUL08 23 23 0

IH00001740 MOW/TRIM - #02 (JULY) 23JUN08 25JUL08 23 23 0

IH00001750 MOW/TRIM - #07 (JULY) 23JUN08 25JUL08 23 23 0

IH00001760 MOW/TRIM - #08 (JULY) 23JUN08 25JUL08 23 23 0

IH00001800 INSPECT 10CFR835 POSTED AREAS (JULY) 23JUN08 25JUL08 23 23 0

IH00001770 MOW/TRIM - #01 (AUG) 28JUL08 22AUG08 20 20 0

IH00001780 MOW/TRIM - #04 (AUG) 28JUL08 22AUG08 20 20 0

IH00001790 MOW/TRIM - #07 (AUG) 28JUL08 22AUG08 20 20 0

IH00001810 MOW/TRIM - #03 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001820 MOW/TRIM - #05 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001830 MOW/TRIM - #08 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001840 INSPECT 10CFR835 POSTED AREAS (SEPT) 25AUG08 30SEP08 26 26 0

IH00018000 MOW/TRIM - #02 (SEPT) 25AUG08 30SEP08 26 26 0

IH00001850 MOW/TRIM - FINISHED (FY08) 30SEP08 0 0 0

P MOW 09  FY09 - Mowing & Well Maintenance

IH00001900 MOW/TRIM - #01 (APRIL) 23MAR09 24APR09 24 24 0

IH00001910 MOW/TRIM - #02 (APRIL) 23MAR09 24APR09 24 24 0

IH00001920 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 23MAR09 30SEP09 133 133 0

IH00001940 WELL MAINTENANCE (Bollards, Culverts, Gravel) 23MAR09 30SEP09 133 133 0

IH00001950 MOW/TRIM - #04 (MAY) 27APR09 22MAY09 20 20 0

IH00001960 MOW/TRIM - #05 (MAY) 27APR09 22MAY09 20 20 0

IH00001970 MOW/TRIM - #07 (MAY) 27APR09 22MAY09 20 20 0
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IH00001980 MOW/TRIM - #08 (MAY) 27APR09 22MAY09 20 20 0

IH00001990 MOW/TRIM - #09 (MAY) 27APR09 22MAY09 20 20 0

IH00002000 INSPECT 10CFR835 POSTED AREAS (MAY) 27APR09 22MAY09 20 20 0

IH00002010 MOW/TRIM - #01 (JUNE) 26MAY09 19JUN09 19 19 0

IH00002020 MOW/TRIM - #02 (JUNE) 26MAY09 19JUN09 19 19 0

IH00002030 MOW/TRIM - #03 (JUNE) 26MAY09 19JUN09 19 19 0

IH00002040 INSPECT 10CFR835 POSTED AREAS (JULY) 22JUN09 24JUL09 23 23 0

IH00002050 MOW/TRIM - #01 (JULY) 22JUN09 24JUL09 23 23 0

IH00002060 MOW/TRIM - #02 (JULY) 22JUN09 24JUL09 23 23 0

IH00002070 MOW/TRIM - #07 (JULY) 22JUN09 24JUL09 23 23 0

IH00002080 MOW/TRIM - #08 (JULY) 22JUN09 24JUL09 23 23 0

IH00002090 MOW/TRIM - #01 (AUG) 27JUL09 21AUG09 20 20 0

IH00002100 MOW/TRIM - #04 (AUG) 27JUL09 21AUG09 20 20 0

IH00002110 MOW/TRIM - #07 (AUG) 27JUL09 21AUG09 20 20 0

IH00002120 MOW/TRIM - #02 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002130 MOW/TRIM - #03 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002140 MOW/TRIM - #05 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002150 MOW/TRIM - #08 (SEPT) 24AUG09 30SEP09 27 27 0

IH00002160 INSPECT 10CFR835 POSTED AREAS (SEPT) 24AUG09 30SEP09 27 27 0

IH00002170 MOW/TRIM - FINISHED (FY09) 30SEP09 0 0 0

P MOW 10  FY10 - Mowing & Well Maintenance

IH00002180 MOW/TRIM - #01 (APRIL) 29MAR10 23APR10 19 19 0

IH00002190 MOW/TRIM - #02 (APRIL) 29MAR10 23APR10 19 19 0

IH00002200 MOW/TRIM - #06 (APR - SEPT) + MOWING OVERSIGHT 29MAR10 30SEP10 129 129 0

IH00002210 MOW/TRIM - #10 (APR THRU SEPT) 29MAR10 30SEP10 129 129 0

IH00002220 WELL MAINTENANCE (Bollards, Culverts, Gravel) 29MAR10 30SEP10 129 129 0

IH00002230 MOW/TRIM - #04 (MAY) 26APR10 21MAY10 20 20 0

IH00002240 MOW/TRIM - #05 (MAY) 26APR10 21MAY10 20 20 0

IH00002250 MOW/TRIM - #07 (MAY) 26APR10 21MAY10 20 20 0

IH00002260 MOW/TRIM - #08 (MAY) 26APR10 21MAY10 20 20 0

IH00002270 MOW/TRIM - #09 (MAY) 26APR10 21MAY10 20 20 0

IH00002280 INSPECT 10CFR835 POSTED AREAS (MAY) 26APR10 21MAY10 20 20 0

IH00002290 MOW/TRIM - #01 (JUNE) 24MAY10 25JUN10 24 24 0

IH00002300 MOW/TRIM - #02 (JUNE) 24MAY10 25JUN10 24 24 0

IH00002310 MOW/TRIM - #03 (JUNE) 24MAY10 25JUN10 24 24 0

IH00002320 INSPECT 10CFR835 POSTED AREAS (JULY) 28JUN10 23JUL10 18 18 0

IH00002330 MOW/TRIM - #01 (JULY) 28JUN10 23JUL10 18 18 0

IH00002340 MOW/TRIM - #02 (JULY) 28JUN10 23JUL10 18 18 0

IH00002350 MOW/TRIM - #07 (JULY) 28JUN10 23JUL10 18 18 0

IH00002360 MOW/TRIM - #08 (JULY) 28JUN10 23JUL10 18 18 0

IH00002370 MOW/TRIM - #01 (AUG) 26JUL10 20AUG10 20 20 0

IH00002380 MOW/TRIM - #04 (AUG) 26JUL10 20AUG10 20 20 0

IH00002390 MOW/TRIM - #07 (AUG) 26JUL10 20AUG10 20 20 0

IH00002400 MOW/TRIM - #02 (SEPT) 23AUG10 30SEP10 28 28 0

IH00002410 MOW/TRIM - #03 (SEPT) 23AUG10 30SEP10 28 28 0

IH00002420 MOW/TRIM - #05 (SEPT) 23AUG10 30SEP10 28 28 0

IH00002430 MOW/TRIM - #08 (SEPT) 23AUG10 30SEP10 28 28 0
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IH00002440 INSPECT 10CFR835 POSTED AREAS (SEPT) 23AUG10 30SEP10 28 28 0

IH00002450 MOW/TRIM - FINISHED (FY10) 30SEP10 0 0 0

P O#011  Outfall #011

IH00059999 Sch C/O - OUTFALL #011 - ANALYTICAL 01OCT02 25OCT02 19 19 0

IH00060000 OUTFALL #011 - DATA ASSESSMENT 28OCT02 31DEC02 43 43 0

IH00060010 OUTFALL #011 - PROJECT COMPLETE 31DEC02 0 0 0

P TRASH  General Site Cleanup @ the Paducah Project

IH00030000 Sch C/O - ROLL OFF BINS - Char. Activ. & WP Dev 01OCT02 20DEC02 57 57 0

IH00030011 Sch C/O - WOOD/CONCRETE - Fieldwork 01OCT02 24JAN03 78 78 0

IH00030021 Sch C/O - ORPHAN GSA's - Rpt & Waste Acceptance 28OCT02 22NOV02 20 20 0

IH00030012 Sch C/O - WOOD/CONCRETE - Work Pkg Dev. 18NOV02 20DEC02 23 23 0

IH00030005 Sch C/O - ORPHAN GSA's - Disposal 25NOV02 20DEC02 18 18 0

IH00030001 Sch C/O - ROLL OFF BINS - Disposal 23DEC02 24JAN03 21 21 0

IH00030006 Sch C/O - WOOD CHOCKS - Characterization 13JAN03 22APR03 70 70 0

IH00030010 WOOD/CONCRETE - Fieldwork (FY03) 27JAN03 21MAR03 40 40 0

IH00030020 WOOD/CONCRETE - Characterization 24MAR03 15MAY03 38 38 0

IH00030008 Sch C/O - WOOD CHOCKS - Landfill Package Prep 23APR03 10JUN03 34 34 0

IH00030030 WOOD/CONCRETE - Disposal 16MAY03 16JUN03 21 21 0

IH00030007 Sch C/O - WOOD CHOCKS - Disposal to Onsite LF 11JUN03 17JUL03 25 25 0

IH00030040 DISPOSAL $'s - FY03 - Pending Future BCPs 17JUN03 16JUL03 20 20 0

P WELL  Well/Cistern Abandonment

IH00050100 W/CA - MOD CONTRACT 14OCT02 01NOV02 15 15 0

IH00050110 W/CA - FIELDWORK 04NOV02 06DEC02 23 23 0

IH00050120 W/CA - REPORTS 09DEC02 31DEC02 15 15 0

P WEST  West Patrol Road

IH00049999 Sch C/O - WP ROAD - PROCUREMENT & RFP 01OCT02 25OCT02 19 19 0

IH00050000 Sch C/O - WP ROAD - BID 28OCT02 01NOV02 5 5 0

IH00050010 WP ROAD - REVIEW 04NOV02 05NOV02 2 2 0

IH00050020 WP ROAD - AWARD 06NOV02 06NOV02 1 1 0

IH00050030 WP ROAD - READINESS REVIEW 27NOV02 27NOV02 1 1 0

IH00050040 WP ROAD - MOB 02DEC02 05DEC02 4 4 0

IH00050050 WP ROAD - FIELDWORK 06DEC02 14JAN03 25 25 0

IH00050060 WP ROAD - DEMOB 15JAN03 21JAN03 4 4 0

IH00050070 WP ROAD - PROJECT COMPLETE 21JAN03 0 0 0

IH00050080 WP ROAD - AS BUILT DRAWINGS 30JAN03 27FEB03 21 21 0

IH00050090 WP ROAD - WASTE SHIPMENT 19MAR03 15APR03 20 20 0

P ZRS&M  PAD Routine S&M Projects FY11 thru FY30

IH00100000 PAD Routine S&M (LCB) - FY11 01OCT10 30SEP11 250 250 0

IH00100010 PAD Routine S&M (LCB) - FY12 03OCT11 28SEP12 249 249 0

IH00100020 PAD Routine S&M (LCB) - FY13 01OCT12 30SEP13 250 250 0

IH00100030 PAD Routine S&M (LCB) - FY14 01OCT13 30SEP14 250 250 0

IH00100040 PAD Routine S&M (LCB) - FY15 01OCT14 30SEP15 250 250 0

IH00100050 PAD Routine S&M (LCB) - FY16 01OCT15 30SEP16 251 251 0

IH00100060 PAD Routine S&M (LCB) - FY17 03OCT16 29SEP17 249 249 0

IH00100070 PAD Routine S&M (LCB) - FY18 02OCT17 28SEP18 249 249 0

IH00100080 PAD Routine S&M (LCB) - FY19 01OCT18 30SEP19 250 250 0
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IH00100090 PAD Routine S&M (LCB) - FY20 01OCT19 30SEP20 258 258 0

IH00100100 PAD Routine S&M (LCB) - FY21 01OCT20 30SEP21 261 261 0

IH00100110 PAD Routine S&M (LCB) - FY22 01OCT21 30SEP22 261 261 0

IH00100120 PAD Routine S&M (LCB) - FY23 03OCT22 29SEP23 260 260 0

IH00100140 PAD Routine S&M (LCB) - FY24 02OCT23 30SEP24 261 261 0

IH00100150 PAD Routine S&M (LCB) - FY25 01OCT24 30SEP25 261 261 0

IH00100160 PAD Routine S&M (LCB) - FY26 01OCT25 30SEP26 261 261 0

IH00100170 PAD Routine S&M (LCB) - FY27 01OCT26 30SEP27 261 261 0

IH00100180 PAD Routine S&M (LCB) - FY28 01OCT27 29SEP28 261 261 0

IH00100190 PAD Routine S&M (LCB) - FY29 02OCT28 28SEP29 260 260 0

IH00100200 PAD Routine S&M (LCB) - FY30 01OCT29 30SEP30 261 261 0

IH00100130 PAD Routine S&M (LCB) - FINAL MILESTONE FY30 30SEP30 0 0 0

04.02.03.01  PAD DOE Litigation

P IZ  PAD DOE Litigation - FY03 thru FY30

IZ00000001 DOE LITIGATION - START MILESTONE - FY03 01OCT02* 0 0 0

IZ10000000 DOE LITIGATION 01OCT02 30SEP30 7,114* 7,114* 0

IZ99999999 DOE LITIGATION - THRU FY30 - FINISH MILESTONE 30SEP30 0 0 0

P IZBERY  PGDP Site Assessment for Beryllium Contamination

IZ00000250 BC Site Assessment - Project Start 10MAR03 0 0 0

IZ00000280 BC Site Assessment - Prj Setup & Training 10MAR03 14MAR03 5 5 0

IZ00000255 BC Site Assessment - Fieldwork 17MAR03 28APR03 30 30 0

IZ00000260 BC Site Assessment - Analytical 18MAR03 11JUN03 60 60 0

IZ00000265 BC Site Assessment - Report Development 12JUN03 25JUL03 30 30 0

IZ00000270 BC Site Assessment - Project Complete 25JUL03 0 0 0

P IZCSRV  Comprehensive Sitewide Review

IZ00000220 Sch C/O - Perform Comprehensive Sitewide Review 23DEC02 21FEB03 41 41 0

P IZFOIA  FOIA Requests

IZ00000630 Sch C/O - FOIA Request OR-00-201 & 206 23DEC02 0 0 0

IZ00000640 Sch C/O - Documents prepared for Public Release 23DEC02 21FEB03 41 41 0

P LAW  Lawsuits

IZ00000300 LAWSUITS - FY03 24MAR03 30SEP03 132 132 0

IZ00000310 LAWSUITS - FY04 29MAR04 30SEP04 129 129 0

IZ00000320 LAWSUITS - FY05 28MAR05 30SEP05 131 131 0

IZ00000330 LAWSUITS - FY06 27MAR06 29SEP06 130 130 0

IZ00000340 LAWSUITS - FY07 26MAR07 28SEP07 130 130 0

IZ00000350 LAWSUITS - FY08 24MAR08 30SEP08 133 133 0

P M&I  M&I Support

IZ00000200 DOE LITIGATION - FY03 - TECHNICAL M&I 01OCT02 30SEP03 250 250 0

IZ00000210 DOE LITIGATION - FY04 - TECHNICAL M&I 01OCT03 30SEP04 251 251 0

IZ00000240 DOE LITIGATION - FY05 - TECHNICAL M&I 01OCT04 30SEP05 250 250 0

IZ00000290 DOE LITIGATION - FY06 - TECHNICAL M&I 03OCT05 29SEP06 249 249 0

IZ00000360 DOE LITIGATION - FY07 - TECHNICAL M&I 02OCT06 28SEP07 249 249 0

IZ00000370 DOE LITIGATION - FY08 - TECHNICAL M&I 01OCT07 30SEP08 251 251 0

P OTHPRI  FY03 - FY23  Other DOE Primes

IZ00000400 USEC RECORD SEARCH, AIP, & DOE LIT. PRIME 24MAR03 30SEP03 132 132 0

IZ00000410 USEC RECORD SEARCH, AIP, & DOE LIT. PRIME - FY04 29MAR04 30SEP04 129 129 0
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IZ00000420 USEC RECORD SEARCH, AIP, & DOE LIT. PRIME - FY05 28MAR05 30SEP05 131 131 0

IZ00000430 USEC RECORD SEARCH, AIP, & DOE LIT. PRIME - FY06 27MAR06 29SEP06 130 130 0

IZ00000440 USEC RECORD SEARCH, AIP, & DOE LIT. PRIME - FY07 26MAR07 28SEP07 130 130 0

IZ00000450 USEC RECORD SEARCH, AIP, & DOE LIT. PRIME - FY08 24MAR08 30SEP08 133 133 0

IZ00000460 AIP - FY09 23MAR09 30SEP09 133 133 0

IZ00000470 AIP - FY10 29MAR10 30SEP10 129 129 0

IZ00010000 AIP - FY11 01OCT10 30SEP11 250 250 0

IZ00010010 AIP - FY12 03OCT11 28SEP12 249 249 0

IZ00010020 AIP - FY13 01OCT12 30SEP13 250 250 0

IZ00010030 AIP - FY14 01OCT13 30SEP14 250 250 0

IZ00010040 AIP - FY15 01OCT14 30SEP15 250 250 0

IZ00010050 AIP - FY16 01OCT15 30SEP16 251 251 0

IZ00010060 AIP - FY17 03OCT16 29SEP17 249 249 0

IZ00010070 AIP - FY18 02OCT17 28SEP18 249 249 0

IZ00010080 AIP - FY19 01OCT18 30SEP19 250 250 0

IZ00010090 AIP - FY20 01OCT19 30SEP20 258 258 0

IZ00010100 AIP - FY21 01OCT20 30SEP21 261 261 0

IZ00010110 AIP - FY22 01OCT21 30SEP22 261 261 0

IZ00010120 AIP - FY23 03OCT22 29SEP23 260 260 0

IZ00010140 AIP - FY24 02OCT23 30SEP24 261 261 0

IZ00010150 AIP - FY25 01OCT24 30SEP25 261 261 0

IZ00010160 AIP - FY26 01OCT25 30SEP26 261 261 0

IZ00010170 AIP - FY27 01OCT26 30SEP27 261 261 0

IZ00010180 AIP - FY28 01OCT27 29SEP28 261 261 0

IZ00010190 AIP - FY29 02OCT28 28SEP29 260 260 0

IZ00010200 AIP - FY30 01OCT29 30SEP30 261 261 0

IZ00010130 AIP - FINAL MILESTONE FY30 30SEP30 0 0 0

04.02.04.01.01  C-340

34SM

LR00000031 C-340 ROUTINE S&M FY03 01OCT02 30SEP03 250 250 0

LR00000041 C-340 MOWING FY03 01APR03 30SEP03 126 126 0

LR00000051 C-342 MOWING FY03 01APR03 30SEP03 126 126 0

LR00000063 REA ALLOWANCE 01AUG03* 30SEP03 42 42 0

LR00000032 C-340 ROUTINE S&M FY04 01OCT03 30SEP04 251 251 0

LR00000042 C-340 MOWING FY04 01APR04 30SEP04 126 126 0

LR00000052 C-342 MOWING FY04 01APR04 30SEP04 126 126 0

LR00000064 REA ALLOWANCE 02AUG04* 30SEP04 43 43 0

LR00000053 C-340 ROUTINE S&M FY05 01OCT04 30SEP05 250 250 0

LR00000054 C-340 MOWING FY05 01APR05 30SEP05 127 127 0

LR00000055 C-342 MOWING FY05 01APR05 30SEP05 127 127 0

LR00000065 REA ALLOWANCE 01AUG05* 30SEP05 44 44 0

LR00000056 C-340 ROUTINE S&M FY06 03OCT05 29SEP06 249 249 0

LR00000057 C-340 MOWING FY06 03APR06 29SEP06 125 125 0

LR00000058 C-342 MOWING FY06 03APR06 29SEP06 125 125 0

LR00000066 REA ALLOWANCE 01AUG06* 29SEP06 43 43 0

LR00000200 C-340 ROUTINE S&M FY07 02OCT06 28SEP07 249 249 0
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LR00000210 C-340 MOWING FY07 03APR07 28SEP07 124 124 0

LR00000220 C-342 MOWING FY07 03APR07 28SEP07 124 124 0

LR00000185 REA ALLOWANCE 01AUG07* 28SEP07 42 42 0

LR00000230 C-340 ROUTINE S&M FY08 01OCT07 26SEP08 249 249 0

LR00000240 C-340 MOWING FY08 31MAR08 29SEP08 127 127 0

LR00000250 C-342 MOWING FY08 31MAR08 29SEP08 127 127 0

LR00000186 REA ALLOWANCE 04AUG08* 30SEP08 41 41 0

LR00000260 C-340 ROUTINE S&M FY09 29SEP08 25SEP09 249 249 0

LR00000270 C-340 MOWING FY09 30MAR09 25SEP09 125 125 0

LR00000280 C-342 MOWING FY09 30MAR09 25SEP09 125 125 0

LR00000187 REA ALLOWANCE 03AUG09* 30SEP09 42 42 0

LR00000290 C-340 ROUTINE S&M FY10 28SEP09 28SEP10 251 251 0

LR00000300 C-340 MOWING FY10 30MAR10 28SEP10 126 126 0

LR00000310 C-342 MOWING FY10 30MAR10 28SEP10 126 126 0

LR00000188 REA ALLOWANCE 02AUG10* 30SEP10 43 43 0

LR00000320 C-340 ROUTINE S&M FY11 29SEP10 28SEP11 250 250 0

LR00000330 C-340 MOWING FY11 29MAR11 28SEP11 127 127 0

LR00000340 C-342 MOWING FY11 29MAR11 28SEP11 127 127 0

LR00000350 C-340 ROUTINE S&M FY12 29SEP11 28SEP12 251 251 0

LR00000360 C-340 MOWING FY12 29MAR12 28SEP12 127 127 0

LR00000370 C-342 MOWING FY12 29MAR12 28SEP12 127 127 0

LR00000380 C-340 ROUTINE S&M FY13 01OCT12 30SEP13 250 250 0

LR00000390 C-340 MOWING FY13 01APR13 30SEP13 127 127 0

LR00000400 C-342 MOWING FY13 01APR13 30SEP13 127 127 0

LR00000410 C-340 ROUTINE S&M FY14 01OCT13 30SEP14 251 250 0

LR00000420 C-340 MOWING FY14 01APR14 30SEP14 127 126 0

LR00000430 C-342 MOWING FY14 01APR14 30SEP14 127 126 0

LR00000440 C-340 ROUTINE S&M FY15 01OCT14 30SEP15 250 250 0

LR00000450 C-340 MOWING FY15 31MAR15 30SEP15 127 127 0

LR00000460 C-342 MOWING FY15 31MAR15 30SEP15 127 127 0

LR00000470 C-340 ROUTINE S&M FY16 01OCT15 30SEP16 251 251 0

LR00000480 C-340 MOWING FY16 01APR16 30SEP16 127 127 0

LR00000490 C-342 MOWING FY16 01APR16 30SEP16 127 127 0

LR00000500 C-340 ROUTINE S&M FY17 03OCT16 29SEP17 249 249 0

LR00000510 C-340 MOWING FY17 31MAR17 29SEP17 126 126 0

LR00000520 C-342 MOWING FY17 31MAR17 29SEP17 126 126 0

LR00000530 C-340 ROUTINE S&M FY18 02OCT17 28SEP18 249 249 0

LR00000540 C-340 MOWING FY18 03APR18 28SEP18 125 125 0

LR00000550 C-342 MOWING FY18 03APR18 28SEP18 125 125 0

LR00000560 C-340 ROUTINE S&M FY19 01OCT18 30SEP19 250 250 0

LR00000570 C-340 MOWING FY19 29MAR19 30SEP19 127 127 0

LR00000580 C-342 MOWING FY19 29MAR19 30SEP19 127 127 0

LR00000590 C-340 ROUTINE S&M FY20 01OCT19 30SEP20 258 258 0

LR00000600 C-340 MOWING FY20 27MAR20 30SEP20 134 134 0

LR00000610 C-342 MOWING FY20 27MAR20 30SEP20 134 134 0

LR00000620 C-340 ROUTINE S&M FY21 01OCT20 30SEP21 261 261 0

LR00000630 C-340 MOWING FY21 23MAR21 30SEP21 138 138 0
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LR00000640 C-342 MOWING FY21 23MAR21 30SEP21 138 138 0

LR00000081 PROJECT COMPLETE 30SEP21 0 0 0

04.02.04.01.02  C-410

41SM

LR00000061 C-410 ROUTINE S&M FY03 01OCT02 30SEP03 250 250 0

LR00000071 C-410 MOWING FY03 01APR03 30SEP03 126 126 0

LR00000074 REA ALLOWANCE 01AUG03* 30SEP03 42 42 0

LR00000062 C-410 ROUTINE S&M FY04 01OCT03 30SEP04 251 251 0

LR00000072 C-410 MOWING FY04 01APR04 30SEP04 126 126 0

LR00000075 REA ALLOWANCE 02AUG04* 30SEP04 43 43 0

LR00000076 REA ALLOWANCE 02AUG04* 29SEP04 42 42 0

LR00000082 C-410 ROUTINE S&M FY05 01OCT04 30SEP05 251 250 0

LR00000085 C-410 MOWING FY05 05APR05 30SEP05 125 125 0

LR00000077 REA ALLOWANCE 02AUG05* 30SEP05 43 43 0

LR00000092 C-410 ROUTINE S&M FY06 03OCT05 29SEP06 249 249 0

LR00000095 C-410 MOWING FY06 04APR06 29SEP06 124 124 0

LR00000170 REA ALLOWANCE 01AUG06* 28SEP06 42 42 0

LR00000102 C-410 ROUTINE S&M FY07 02OCT06 28SEP07 249 249 0

LR00000105 C-410 MOWING FY07 03APR07 28SEP07 124 124 0

LR00000171 REA ALLOWANCE 02AUG07* 02OCT07 43 43 0

LR00000174 C-410 ROUTINE S&M FY08 01OCT07 30SEP08 251 251 0

LR00000106 C-410 MOWING FY08 02APR08 30SEP08 126 126 0

LR00000172 REA ALLOWANCE 04AUG08* 01OCT08 42 42 0

LR00000175 C-410 ROUTINE S&M FY09 01OCT08 30SEP09 250 250 0

LR00000107 C-410 MOWING FY09 02APR09 28SEP09 123 123 0

LR00000173 REA ALLOWANCE 03AUG09* 30SEP09 42 42 0

LR00000176 C-410 ROUTINE S&M FY10 01OCT09 30SEP10 250 250 0

LR00000108 C-410 MOWING FY10 31MAR10 30SEP10 127 127 0

LR00000177 C-410 ROUTINE S&M FY11 01OCT10 30SEP11 250 250 0

LR00000205 C-410 MOWING FY11 04APR11 29SEP11 124 124 0

LR00000178 C-410 ROUTINE S&M FY12 03OCT11 28SEP12 249 249 0

LR00000215 C-410 MOWING FY12 02APR12 26SEP12 123 123 0

LR00000179 C-410 ROUTINE S&M FY13 01OCT12 30SEP13 250 250 0

LR00000225 C-410 MOWING FY13 01APR13 24SEP13 123 123 0

LR00000180 C-410 ROUTINE S&M FY14 01OCT13 29SEP14 249 249 0

LR00000235 C-410 MOWING FY14 27MAR14 22SEP14 123 123 0

LR00000083 PROJECT COMPLETE 29SEP14 0 0 0

04.02.04.02.01  S&M of Inactive Facilities

415

D2FACB1065 C-415 Conduct Readiness Review 01OCT02 15OCT02 11 11 0

D2FACB1070 C-415 Field work - Sort and segregate 02DEC02 31DEC02 20 20 0

D2FACB1075 C-415 Data management - lab analysis & load data 23JAN03 20FEB03 21 21 0

603  C-603 Tank Down Sizing

D2FACB1045 C-603 Rent Equipment 01OCT02 10OCT02 8 8 0

D2FACB1055 C-603 Perform field work 01OCT02 25OCT02 19 19 20

D2FACB1040 C-603 Perform tank sampling 28OCT02 01NOV02 5 5 50

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 131 of 189



Sheet 132 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

D2FACB1050 C-603 Peform tank sampling analysis 04NOV02 02DEC02 19 19 0

D2FACB1060 C-603 Data assessment 03DEC02 09DEC02 5 5 0

M&I  Management & Integration

D2FAC00005 Project Mgmt-FY03 S&M Inactive Facilities 01OCT02 30SEP03 250 250 0

D2FAC0000A Project Start Milestone 01OCT02 0 0 0

D2FAC14005 Project Mgmt-FY04 S&M Inactive Facilities 01OCT03 30SEP04 251 251 0

D2FAC25010 Project Mgmt-FY05 S&M Inactive Facilities 01OCT04 30SEP05 250 250 0

D2FAC26010 Project Mgmt-FY06 S&M Inactive Facilities 03OCT05 29SEP06 249 249 0

D2FAC27010 Project Mgmt-FY07 S&M Inactive Facilities 02OCT06 28SEP07 249 249 0

D2FAC28010 Project Mgmt-FY08 S&M Inactive Facilities 01OCT07 30SEP08 251 251 0

MOW

D2FACB1020 BJC Field Services Support - Deleased Facilities 01OCT02 25OCT02 19 19 0

D2FACB1025 Deleased Mowing - C103 DOE Bldg Zone F-24 times 01OCT02 25OCT02 19 19 0

D2FAC20002 BJC Project Oversight - Mowing Facilities 24FEB03 30SEP03 152 152 0

D2FAC20030 Mowing - FY03 March Walkdown 24FEB03 21MAR03 20 20 0

D2FAC20025 Mowing - (6 times) April - September 24MAR03 30SEP03 132 132 0

D2FAC20045 Mowing - C-611-M,  Zone F (6 times) 24MAR03 30SEP03 132 132 0

D2FAC20050 Mowing - C-611-N,  Zone F (6 times) 24MAR03 30SEP03 132 132 0

D2FAC20055 Mowing-NW Gen Area ,Sect 2, Zone A  (6) 24MAR03 30SEP03 132 132 0

D2FAC20060 Mowing- NE Gen Area, Sect 1, Zone B (6) 24MAR03 30SEP03 132 132 0

D2FAC20065 Mowing-NE Gen Area, Sect 2, Zone B (6) 24MAR03 30SEP03 132 132 0

D2FAC20075 Mowing - C-611  - Zone F (6 times) 24MAR03 30SEP03 132 132 0

D2FAC20080 Mowing - NE Gen Area, Sect 3,Zone B (6) 24MAR03 30SEP03 132 132 0

D2FAC20085 Mowing - C-400 West Side, Zone C (4) 24MAR03 30SEP03 132 132 0

D2FAC20090 Mowing- SE Gen Area, Sect 1, Zone C (6) 24MAR03 30SEP03 132 132 0

D2FAC20095 Mowing-SW Gen Area, Sections 1&3,  (6) 24MAR03 30SEP03 132 132 0

D2FAC20100 Mowing - C-103 DOE Building (24 times) 24MAR03 30SEP03 132 132 0

D2FAC20105 Mowing - Curlee Road Area  (6 times) 24MAR03 30SEP03 132 132 0

D2FACB1030 Deleased Mowing - Curlee Road (6 times) 25MAR03 21APR03 19 19 0

D2FAC24015 BJC Oversight - Mowing S&M Facilities 23FEB04 30SEP04 154 154 0

D2FAC24030 Mowing - FY04 March Walkdown 23FEB04 19MAR04 20 20 0

D2FAC24035 Mowing - (6 times) April - September 22MAR04 30SEP04 134 134 0

D2FAC24050 Mowing - C-611-M,  Zone F (6 times) 22MAR04 30SEP04 134 134 0

D2FAC24055 Mowing - C-611-N,  Zone F (6 times) 22MAR04 30SEP04 134 134 0

D2FAC24060 Mowing-NW Gen Area ,Sect 2, Zone A  (6) 22MAR04 30SEP04 134 134 0

D2FAC24065 Mowing- NE Gen Area, Sect 1, Zone B (6) 22MAR04 30SEP04 134 134 0

D2FAC24070 Mowing-NE Gen Area, Sect 2, Zone B (6) 22MAR04 30SEP04 134 134 0

D2FAC24080 Mowing - C-611 - Zone F (6 times) 22MAR04 30SEP04 134 134 0

D2FAC24085 Mowing - NE Gen Area, Sect 3,Zone B (6) 22MAR04 30SEP04 134 134 0

D2FAC24090 Mowing - C-400 West Side, Zone C (4) 22MAR04 28SEP04 132 132 0

D2FAC24095 Mowing- SE Gen Area, Sect 1, Zone C (6) 22MAR04 28SEP04 132 132 0

D2FAC24100 Mowing-SW Gen Area, Sections 1&3,  (6) 22MAR04 28SEP04 132 132 0

D2FAC24105 Mowing - C-103 DOE Building (24 times) 22MAR04 28SEP04 132 132 0

D2FAC24110 Mowing - Curlee Road Area  (6 times) 22MAR04 28SEP04 132 132 0

D2FAC25005 BJC Oversight - Mowing S&M Facilities 21FEB05 30SEP05 155 155 0

D2FAC25035 Mowing - FY05  March Walkdown 21FEB05 18MAR05 20 20 0
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D2FAC25055 Mowing - (6 times) April - September 21MAR05 30SEP05 135 135 0

D2FAC25070 Mowing - C-611-M,  Zone F (6 times) 21MAR05 30SEP05 135 135 0

D2FAC25075 Mowing - C-611-N,  Zone F (6 times) 21MAR05 30SEP05 135 135 0

D2FAC25080 Mowing-NW Gen Area ,Sect 2, Zone A  (6) 21MAR05 30SEP05 135 135 0

D2FAC25085 Mowing- NE Gen Area, Sect 1, Zone B (6) 21MAR05 30SEP05 135 135 0

D2FAC25090 Mowing-NE Gen Area, Sect 2, Zone B (6) 21MAR05 30SEP05 135 135 0

D2FAC25100 Mowing - C-611 - Zone F (6 times) 21MAR05 30SEP05 135 135 0

D2FAC25105 Mowing - NE Gen Area, Sect 3,Zone B (6) 21MAR05 30SEP05 135 135 0

D2FAC25120 Mowing - C-400 West Side, Zone C (4) 21MAR05 27SEP05 132 132 0

D2FAC25125 Mowing- SE Gen Area, Sect 1, Zone C (6) 21MAR05 27SEP05 132 132 0

D2FAC25130 Mowing-SW Gen Area, Sections 1&3,  (6) 21MAR05 27SEP05 132 132 0

D2FAC25135 Mowing - C-103 DOE Building (24 times) 21MAR05 27SEP05 132 132 0

D2FAC25140 Mowing - Curlee Road Area  (6 times) 21MAR05 27SEP05 132 132 0

D2FAC26005 BJC Oversight - Mowing S&M Facilities 20FEB06 29SEP06 155 155 0

D2FAC26035 Mowing - FY06  March Walkdown 20FEB06 17MAR06 20 20 0

D2FAC26055 Mowing - (6 times) April - September 20MAR06 29SEP06 135 135 0

D2FAC26070 Mowing - C-611-M,  Zone F (6 times) 20MAR06 29SEP06 135 135 0

D2FAC26075 Mowing - C-611-N,  Zone F (6 times) 20MAR06 29SEP06 135 135 0

D2FAC26080 Mowing-NW Gen Area ,Sect 2, Zone A  (6) 20MAR06 29SEP06 135 135 0

D2FAC26085 Mowing- NE Gen Area, Sect 1, Zone B (6) 20MAR06 29SEP06 135 135 0

D2FAC26090 Mowing-NE Gen Area, Sect 2, Zone B (6) 20MAR06 29SEP06 135 135 0

D2FAC26100 Mowing - C-611 - Zone F (6 times) 20MAR06 29SEP06 135 135 0

D2FAC26105 Mowing - NE Gen Area, Sect 3,Zone B (6) 20MAR06 29SEP06 135 135 0

D2FAC26120 Mowing - C-400 West Side, Zone C (4) 20MAR06 26SEP06 132 132 0

D2FAC26125 Mowing- SE Gen Area, Sect 1, Zone C (6) 20MAR06 26SEP06 132 132 0

D2FAC26130 Mowing-SW Gen Area, Sections 1&3,  (6) 20MAR06 26SEP06 132 132 0

D2FAC26135 Mowing - C-103 DOE Building (24 times) 20MAR06 26SEP06 132 132 0

D2FAC26140 Mowing - Curlee Road Area  (6 times) 20MAR06 26SEP06 132 132 0

D2FAC27005 BJC Oversight - Mowing S&M Facilities 19FEB07 28SEP07 155 155 0

D2FAC27035 Mowing - FY07  March Walkdown 19FEB07 16MAR07 20 20 0

D2FAC27055 Mowing - (6 times) April - September 19MAR07 28SEP07 135 135 0

D2FAC27070 Mowing - C-611-M,  Zone F (6 times) 19MAR07 28SEP07 135 135 0

D2FAC27075 Mowing - C-611-N,  Zone F (6 times) 19MAR07 28SEP07 135 135 0

D2FAC27080 Mowing-NW Gen Area ,Sect 2, Zone A  (6) 19MAR07 28SEP07 135 135 0

D2FAC27085 Mowing- NE Gen Area, Sect 1, Zone B (6) 19MAR07 28SEP07 135 135 0

D2FAC27090 Mowing-NE Gen Area, Sect 2, Zone B (6) 19MAR07 28SEP07 135 135 0

D2FAC27100 Mowing - C-611 - Zone F (6 times) 19MAR07 28SEP07 135 135 0

D2FAC27105 Mowing - NE Gen Area, Sect 3,Zone B (6) 19MAR07 28SEP07 135 135 0

D2FAC27120 Mowing - C-400 West Side, Zone C (4) 19MAR07 25SEP07 132 132 0

D2FAC27125 Mowing- SE Gen Area, Sect 1, Zone C (6) 19MAR07 25SEP07 132 132 0

D2FAC27130 Mowing-SW Gen Area, Sections 1&3,  (6) 19MAR07 25SEP07 132 132 0

D2FAC27135 Mowing - C-103 DOE Building (24 times) 19MAR07 25SEP07 132 132 0

D2FAC27140 Mowing - Curlee Road Area  (6 times) 19MAR07 25SEP07 132 132 0

D2FAC28005 BJC Oversight - Mowing S&M Facilities 18FEB08 29SEP08 156 156 0

D2FAC28035 Mowing - FY08  March Walkdown 18FEB08 14MAR08 20 20 0

D2FAC28055 Mowing - (6 times) April - September 17MAR08 29SEP08 136 136 0

D2FAC28070 Mowing - C-611-M,  Zone F (6 times) 17MAR08 29SEP08 136 136 0
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D2FAC28075 Mowing - C-611-N,  Zone F (6 times) 17MAR08 29SEP08 136 136 0

D2FAC28080 Mowing-NW Gen Area ,Sect 2, Zone A  (6) 17MAR08 29SEP08 136 136 0

D2FAC28085 Mowing- NE Gen Area, Sect 1, Zone B (6) 17MAR08 29SEP08 136 136 0

D2FAC28090 Mowing-NE Gen Area, Sect 2, Zone B (6) 17MAR08 29SEP08 136 136 0

D2FAC28100 Mowing - C-611 - Zone F (6 times) 17MAR08 29SEP08 136 136 0

D2FAC28105 Mowing - NE Gen Area, Sect 3,Zone B (6) 17MAR08 29SEP08 136 136 0

D2FAC28120 Mowing - C-400 West Side, Zone C (4) 17MAR08 23SEP08 132 132 0

D2FAC28125 Mowing- SE Gen Area, Sect 1, Zone C (6) 17MAR08 23SEP08 132 132 0

D2FAC28130 Mowing-SW Gen Area, Sections 1&3,  (6) 17MAR08 23SEP08 132 132 0

D2FAC28135 Mowing - C-103 DOE Building (24 times) 17MAR08 23SEP08 132 132 0

D2FAC28140 Mowing - Curlee Road Area  (6 times) 17MAR08 23SEP08 132 132 0

S&M  Surveillance and Maintenance

D2FAC00010 Perform Facility Corrective Maintenance 01OCT02 30SEP03 250 250 0

D2FACB1015 HP Support - 4th Quarter Survey 01OCT02 25OCT02 19 19 0

D2FAC00020 Perform Rad Survey - 1st Quarter 25NOV02 20DEC02 18 18 0

D2FAC00022 Perform Rad Survey - 2nd Quarter 24FEB03 21MAR03 20 20 0

D2FAC00025 Inspection of Roofs, Tanks and Structures 24FEB03 28MAR03 25 25 0

D2FAC00024 Perform Rad Survey - 3rd Quarter 27MAY03 20JUN03 19 19 0

D2FAC00026 Perform Rad Survey - 4th Quarter 25AUG03 22SEP03 20 20 0

D2FAC14015 Perform Facility Corrective Maintenance 01OCT03 30SEP04 251 251 0

D2FAC14025 Perform Rad Survey - 1st Quarter 20NOV03 19DEC03 20 20 0

D2FAC14030 Perform Rad Survey - 2nd Quarter 24FEB04 22MAR04 20 20 0

D2FAC14035 Inspection of Roofs, Tanks and Structures 24FEB04 29MAR04 25 25 0

D2FAC14040 Perform Rad Survey - 3rd Quarter 21MAY04 18JUN04 20 20 0

D2FAC14045 Perform Rad Survey - 4th Quarter 20AUG04 17SEP04 20 20 0

D2FAC25015 Perform Facility Corrective Maintenance 01OCT04 30SEP05 250 250 0

D2FAC25025 Perform Rad Survey - 1st Quarter 17NOV04 16DEC04 20 20 0

D2FAC25040 Perform Rad Survey - 2nd Quarter 21FEB05 18MAR05 20 20 0

D2FAC25050 Inspection of Roofs, Tanks and Structures 21FEB05 28MAR05 25 25 0

D2FAC25110 Perform Rad Survey - 3rd Quarter 19MAY05 16JUN05 20 20 0

D2FAC25115 Perform Rad Survey - 4th Quarter 18AUG05 15SEP05 20 20 0

D2FAC26015 Perform Facility Corrective Maintenance 03OCT05 29SEP06 249 249 0

D2FAC26025 Perform Rad Survey - 1st Quarter 15NOV05 14DEC05 20 20 0

D2FAC26040 Perform Rad Survey - 2nd Quarter 20FEB06 17MAR06 20 20 0

D2FAC26050 Inspection of Roofs, Tanks and Structures 20FEB06 24MAR06 25 25 0

D2FAC26110 Perform Rad Survey - 3rd Quarter 18MAY06 15JUN06 20 20 0

D2FAC26115 Perform Rad Survey - 4th Quarter 17AUG06 14SEP06 20 20 0

D2FAC27015 Perform Facility Corrective Maintenance 02OCT06 28SEP07 249 249 0

D2FAC27025 Perform Rad Survey - 1st Quarter 14NOV06 13DEC06 20 20 0

D2FAC27040 Perform Rad Survey - 2nd Quarter 19FEB07 16MAR07 20 20 0

D2FAC27050 Inspection of Roofs, Tanks and Structures 19FEB07 23MAR07 25 25 0

D2FAC27110 Perform Rad Survey - 3rd Quarter 17MAY07 14JUN07 20 20 0

D2FAC27115 Perform Rad Survey - 4th Quarter 16AUG07 13SEP07 20 20 0

D2FAC28015 Perform Facility Corrective Maintenance 01OCT07 30SEP08 251 251 0

D2FAC28025 Perform Rad Survey - 1st Quarter 13NOV07 12DEC07 20 20 0

D2FAC28040 Perform Rad Survey - 2nd Quarter 18FEB08 14MAR08 20 20 0

D2FAC28050 Inspection of Roofs, Tanks and Structures 18FEB08 24MAR08 25 25 0
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D2FAC28110 Perform Rad Survey - 3rd Quarter 15MAY08 12JUN08 20 20 0

D2FAC28115 Perform Rad Survey - 4th Quarter 14AUG08 11SEP08 20 20 0

D2FAC29005 FY09   S&M Inactive Facilities 01OCT08 30SEP09 250 250 0

D2FAC28200 FY10   S&M Inactive Facilities 01OCT09 30SEP10 250 250 0

UF4  UF4 T-Hoppers

D2FACB1035 UF4 Storage - Load & Shipt to PORTS UMC 01OCT02 28OCT02 20 20 0

04.02.04.02.02  C-415 Waste Characterization/Disposal

DISP

D2FACB1080 Load and Ship C-415 Waste to NTS & Env 01OCT02 21OCT02 15 15 0

D2FACB1085 Disposal of C-415 waste at NTS (8960cf @ $7)) 22OCT02 11NOV02 15 15 0

D2FACB1090 Treatment & Disposal C-415 Waste@ Broad Spectrum 22OCT02 12DEC02 36 36 0

04.02.04.03  PCB Activities

D8PCB00005 FY03 Management & Integration 01OCT02A 30SEP03 250 236 6

D8PCB0000A FY03 Start Milestone 01OCT02A 0 0 100

D8PCB00010 FY03 Routine Operations 01OCT02A 30SEP03 250 236 6

D8PCB00015 FY03 Maintenance - PCB Collection System 01OCT02A 30SEP03 250 236 6

D8PCB00025 FY03 - 1st Quarter Report - November 2002 04NOV02 15NOV02 10 10 0

D8PCB00030 FY03 - 2nd Quarter Report - February 2003 14FEB03 27FEB03 10 10 0

D8PCB00045 FY03 - TSCA Annual Report - May 2003 02MAY03 15MAY03 10 10 0

D8PCB00035 FY03 - 3rd Quarter Report - May 2003 09MAY03 22MAY03 10 10 0

D8PCB00040 FY03 - 4th Quarter Report - August 2003 08AUG03 21AUG03 10 10 0

D8PCB00125 Close all Gasket spills 30SEP03 0 0 0

D8PCB00130 Complete all FFCA Reporting/Monitor Requirements 30SEP03 0 0 0

D8PCB00205 FY04 Management & Inegration 01OCT03 30SEP04 251 251 0

D8PCB00210 FY04 Routine Operations 01OCT03 30SEP04 251 251 0

D8PCB00215 FY04 Maintenance of PCB Collection Sys 01OCT03 30SEP04 251 251 0

D8PCB00225 FY04 - 1st Quarter Report - November 2003 10NOV03 21NOV03 10 10 0

D8PCB00240 FY04 - 2nd Quarter Report - February 2004 16FEB04 27FEB04 10 10 0

D8PCB00260 FY04 - 3rd Quarter Report - May 2004 10MAY04 21MAY04 10 10 0

D8PCB00255 FY04 - TSCA Annual Report - May 2004 17MAY04 28MAY04 10 10 0

D8PCB00270 FY04 - 4th Quarter Report - August 2004 23AUG04 03SEP04 10 10 0

D8PCB00275 Close all Gasket spills 30SEP04 0 0 0

D8PCB00280 Complete all FFCA Reporting/Monitor Requirements 30SEP04 0 0 0

D8PCB00305 FY05 Management & Integration 01OCT04 30SEP05 250 250 0

D8PCB00310 FY05 Routine Operations 01OCT04 30SEP05 250 250 0

D8PCB00315 FY05 Maintenance of PCB Collection Sys. 01OCT04 30SEP05 250 250 0

D8PCB00325 FY05 - 1st Quarter Report - November 2004 05NOV04 18NOV04 10 10 0

D8PCB00340 FY05 - 2nd Quarter Report - February 2005 31JAN05 11FEB05 10 10 0

D8PCB00360 FY05 - 3rd Quarter Report - May 2005 10MAY05 23MAY05 10 10 0

D8PCB00355 FY05 - TSCA Annual Report - May 2005 17MAY05 31MAY05 10 10 0

D8PCB00370 FY05 - 4th Quarter Report - August 2005 23AUG05 06SEP05 10 10 0

D8PCB00375 Close all Gasket spills 30SEP05 0 0 0

D8PCB00380 Complete all FFCA Reporting/Monitor Requirements 30SEP05 0 0 0

D8PCB00395 FY06 Management & Integration 03OCT05 29SEP06 249 249 0

D8PCB00400 FY06 Routine Operations 03OCT05 29SEP06 249 249 0
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D8PCB00405 FY06 Maintenance of PCB Collection Sys. 03OCT05 29SEP06 249 249 0

D8PCB00415 FY06 - 1st Quarter Report - November 2005 07NOV05 18NOV05 10 10 0

D8PCB00430 FY06 - 2nd Quarter Report - February 2006 17JAN06 30JAN06 10 10 0

D8PCB00445 FY06 - TSCA Annual Report - May 2006 08MAY06 19MAY06 10 10 0

D8PCB00450 FY06 - 3rd Quarter Report - May 2006 10MAY06 23MAY06 10 10 0

D8PCB00460 FY06 - 4th Quarter Report - August 2006 16AUG06 29AUG06 10 10 0

D8PCB00465 Close all Gasket spills 29SEP06 0 0 0

D8PCB00470 Complete all FFCA Reporting/Monitor Requirements 29SEP06 0 0 0

D8PCB00505 FY07 Management & Ingtegration 02OCT06 28SEP07 249 249 0

D8PCB00510 FY07 Routine Operations 02OCT06 28SEP07 249 249 0

D8PCB00515 FY07 Maintenance of PCB Collection Sys. 02OCT06 28SEP07 249 249 0

D8PCB00525 FY07 - 1st Quarter Report - November 2006 06NOV06 17NOV06 10 10 0

D8PCB00540 FY07 - 2nd Quarter Report - February 2007 05FEB07 16FEB07 10 10 0

D8PCB00555 FY07 - TSCA Annual Report - May 2007 07MAY07 18MAY07 10 10 0

D8PCB00560 FY07 - 3rd Quarter Report - May 2007 14MAY07 25MAY07 10 10 0

D8PCB00570 FY07 - 4th Quarter Report - August 2007 06AUG07 17AUG07 10 10 0

D8PCB00575 Close all Gasket spills 28SEP07 0 0 0

D8PCB00580 Complete all FFCA Reporting/Monitor Requirements 28SEP07 0 0 0

D8PCB00600 FY08 Management & Integration 01OCT07 30SEP08 251 251 0

D8PCB00605 FY08 Routine Operations 01OCT07 30SEP08 251 251 0

D8PCB00610 FY08 Maintenance of PCB Collection Sys. 01OCT07 30SEP08 251 251 0

D8PCB00620 FY08 - 1st Quarter Report - November 2007 05NOV07 16NOV07 10 10 0

D8PCB00625 FY08 - 2nd Quarter Report - February 2008 04FEB08 15FEB08 10 10 0

D8PCB00635 FY08 - 3rd Quarter Report - May 2008 05MAY08 16MAY08 10 10 0

D8PCB00637 FY08 - TSCA Annual Report - May 2008 05MAY08 16MAY08 10 10 0

D8PCB00645 FY08 - 4th Quarter Report - August 2008 04AUG08 15AUG08 10 10 0

D8PCB00650 Close all Gasket spills 30SEP08 0 0 0

D8PCB00655 Complete all FFCA Reporting/Monitor Requirements 30SEP08 0 0 0

D8PCB00660 FY09 Management & Integration 01OCT08 30SEP09 250 250 0

D8PCB00665 FY09 Routine Operations 01OCT08 30SEP09 250 250 0

D8PCB00670 FY09 Maintenance of PCB Collection Sys. 01OCT08 30SEP09 250 250 0

D8PCB00680 FY09 - 1st Quarter Report - November 2008 03NOV08 14NOV08 10 10 0

D8PCB00685 FY09 - 2nd Quarter Report - February 2009 09FEB09 20FEB09 10 10 0

D8PCB00695 FY09 - 3rd Quarter Report - May 2009 04MAY09 15MAY09 10 10 0

D8PCB00700 FY09 - TSCA Annual Report - May 2009 04MAY09 15MAY09 10 10 0

D8PCB00705 FY09 - 4th Quarter Report - August 2009 03AUG09 14AUG09 10 10 0

D8PCB00710 Close all Gasket spills 30SEP09 0 0 0

D8PCB00715 Complete all FFCA Reporting/Monitor Requirements 30SEP09 0 0 0

D8PCB00720 FY10 Management & Integration 01OCT09 30SEP10 250 250 0

D8PCB00725 FY10 Routine Operations 01OCT09 30SEP10 250 250 0

D8PCB00730 FY10 Maintenance of PCB Collection Sys. 01OCT09 30SEP10 250 250 0

D8PCB00740 FY10 - 1st Quarter Report - November 2009 02NOV09 13NOV09 10 10 0

D8PCB00745 FY10 - 2nd Quarter Report - February 2010 08FEB10 19FEB10 10 10 0

D8PCB00760 FY10 - 3rd Quarter Report - May 2010 03MAY10 14MAY10 10 10 0

D8PCB00755 FY10 - TSCA Annual Report - May 2010 05MAY10 18MAY10 10 10 0

D8PCB00765 FY10 - 4th Quarter Report - August 2010 02AUG10 13AUG10 10 10 0

D8PCB00770 Close all Gasket spills 30SEP10 0 0 0
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D8PCB00775 Complete all FFCA Reporting/Monitor Requirements 30SEP10 0 0 0

D8PCB20110 FY11   PCB Activities 01OCT10 30SEP11 250 250 0

D8PCB20120 FY12   PCB Activities 03OCT11 28SEP12 249 249 0

D8PCB20130 FY13   PCB Activities 01OCT12 30SEP13 250 250 0

D8PCB20140 FY14   PCB Activities 01OCT13 30SEP14 250 250 0

D8PCB20150 FY15   PCB Activities 01OCT14 30SEP15 250 250 0

D8PCB20160 FY16   PCB Activities 01OCT15 30SEP16 251 251 0

D8PCB20170 FY17   PCB Activities 03OCT16 29SEP17 249 249 0

D8PCB20180 FY18   PCB Activities 02OCT17 28SEP18 249 249 0

D8PCB20190 FY19   PCB Activities 01OCT18 30SEP19 250 250 0

D8PCB20200 FY20   PCB Activities 01OCT19 30SEP20 258 258 0

D8PCB20210 FY21   PCB Activities 01OCT20 30SEP21 261 261 0

D8PCB20220 FY22   PCB Activities 01OCT21 30SEP22 261 261 0

D8PCB20230 FY23   PCB Activities 03OCT22 29SEP23 260 260 0

D8PCB20240 FY24 - FY30  PCB Activities 02OCT23 30SEP30 1,826 1,826 0

D8PCB00780 Project Finish Milestone 30SEP30 0 0 0

04.03.06.01  PAD Waste Operations

DWMMILE  WM Milestones

LS43601000 Start Waste Operations FY03 01OCT02 0 0 0

LS43601026 Complete Waste Operations FY30 30SEP30 0 0 0

DWMMI  Waste Management M&I

LS43601001 Waste Operations M&I Support FY03 01OCT02 30SEP03 250 250 0

LS43601025 Waste Operations M&I Support FY04 01OCT03 30SEP04 251 251 0

LS43601720 Waste Operations M&I Support FY05 01OCT04 30SEP05 250 250 0

LS43601721 Waste Operations M&I Support FY06 03OCT05 29SEP06 249 249 0

LS43601722 Waste Operations M&I Support FY07 02OCT06 28SEP07 249 249 0

LS43601723 Waste Operations M&I Support FY08 01OCT07 30SEP08 251 251 0

LS43601724 Waste Operations M&I Support FY09 01OCT08 30SEP09 250 250 0

LS43601725 Waste Operations M&I Support FY10 01OCT09 30SEP10 250 250 0

LS43601726 Waste Operations M&I Support FY11 01OCT10 30SEP11 250 250 0

LS43601046 Waste Operations M&I Support FY12 03OCT11 28SEP12 249 249 0

LS43601727 Waste Operations M&I Support FY13 01OCT12 30SEP13 250 250 0

LS43601728 Waste Operations M&I Support FY14 01OCT13 30SEP14 250 250 0

LS43601729 Waste Operations M&I Support FY15 01OCT14 30SEP15 250 250 0

LS43601730 Waste Operations M&I Support FY16 01OCT15 30SEP16 251 251 0

LS43601731 Waste Operations M&I Support FY17 03OCT16 29SEP17 249 249 0

LS43601732 Waste Operations M&I Support FY18 02OCT17 28SEP18 249 249 0

LS43601733 Waste Operations M&I Support FY19 01OCT18 30SEP19 250 250 0

LS43601734 Waste Operations M&I Support FY20 01OCT19 30SEP20 258 258 0

LS43601735 Waste Operations M&I Support FY21 01OCT20 30SEP21 261 261 0

LS43601736 Waste Operations M&I Support FY22 01OCT21 30SEP22 261 261 0

LS43601737 Waste Operations M&I Support FY23 03OCT22 29SEP23 260 260 0

LS43601738 Waste Operations M&I Support FY24 02OCT23 30SEP24 261 261 0

LS43601739 Waste Operations M&I Support FY25 01OCT24 30SEP25 261 261 0

LS43601740 Waste Operations M&I Support FY26 01OCT25 30SEP26 261 261 0

LS43601741 Waste Operations M&I Support FY27 01OCT26 30SEP27 261 261 0
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LS43601742 Waste Operations M&I Support FY28 01OCT27 29SEP28 261 261 0

LS43601743 Waste Operations M&I Support FY29 02OCT28 28SEP29 260 260 0

LS43601744 Waste Operations M&I Support FY30 01OCT29 30SEP30 261 261 0

DWASTOPS  Waste Operations

LS43601003 WITS Upgrade 01OCT02 31JAN03 83 83 0

LS43601004 Maintenance 01OCT02 30SEP03 250 250 0

LS43601005 Laundry Services 01OCT02 30SEP03 250 250 0

LS43601006 Waste Operations 01OCT02 30SEP03 250 250 0

LS43601007 Analytical Support 01OCT02 30SEP03 250 250 0

LS43601008 Technical Support 01OCT02 30SEP03 250 250 0

LS43601009 Gamma Bias/F listing Issues Resolved - Log 01OCT02 27NOV02 42 42 0

LS43601010 10 CFR 830 Compliance - AB Documents 01OCT02 30APR03 145 145 0

LS43601065 F listing Issues Resolved - Log 01OCT02 01NOV02 24 24 0

LS43601028 Maintenance 01OCT03 30SEP04 251 251 0

LS43601029 Laundry Services 01OCT03 30SEP04 251 251 0

LS43601030 Waste Operations 01OCT03 30SEP04 251 251 0

LS43601031 Analytical Support 01OCT03 30SEP04 251 251 0

LS43601032 Technical Support 01OCT03 30SEP04 251 251 0

LS43601488 Maintenance 01OCT04 30SEP05 250 250 0

LS43601489 Laundry Services 01OCT04 30SEP05 250 250 0

LS43601490 Waste Operations 01OCT04 30SEP05 250 250 0

LS43601491 Analytical Support 01OCT04 30SEP05 250 250 0

LS43601492 Technical Support 01OCT04 30SEP05 250 250 0

LS43601493 Maintenance 03OCT05 29SEP06 249 249 0

LS43601494 Laundry Services 03OCT05 29SEP06 249 249 0

LS43601495 Waste Operations 03OCT05 29SEP06 249 249 0

LS43601496 Analytical Support 03OCT05 29SEP06 249 249 0

LS43601497 Technical Support 03OCT05 29SEP06 249 249 0

LS43601498 Maintenance 02OCT06 28SEP07 249 249 0

LS43601499 Laundry Services 02OCT06 28SEP07 249 249 0

LS43601500 Waste Operations 02OCT06 28SEP07 249 249 0

LS43601501 Analytical Support 02OCT06 28SEP07 249 249 0

LS43601502 Technical Support 02OCT06 28SEP07 249 249 0

LS43601503 Maintenance 01OCT07 30SEP08 251 251 0

LS43601504 Laundry Services 01OCT07 30SEP08 251 251 0

LS43601505 Waste Operations 01OCT07 30SEP08 251 251 0

LS43601506 Analytical Support 01OCT07 30SEP08 251 251 0

LS43601507 Technical Support 01OCT07 30SEP08 251 251 0

LS43601508 Maintenance 01OCT08 30SEP09 250 250 0

LS43601509 Laundry Services 01OCT08 30SEP09 250 250 0

LS43601510 Waste Operations 01OCT08 30SEP09 250 250 0

LS43601511 Analytical Support 01OCT08 30SEP09 250 250 0

LS43601512 Technical Support 01OCT08 30SEP09 250 250 0

LS43601515 Maintenance 01OCT09 30SEP10 250 250 0

LS43601516 Laundry Services 01OCT09 30SEP10 250 250 0

LS43601517 Waste Operations 01OCT09 30SEP10 250 250 0

LS43601518 Analytical Support 01OCT09 30SEP10 250 250 0
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LS43601519 Technical Support 01OCT09 30SEP10 250 250 0

LS43601520 Maintenance 01OCT10 30SEP11 250 250 0

LS43601521 Laundry Services 01OCT10 30SEP11 250 250 0

LS43601522 Waste Operations 01OCT10 30SEP11 250 250 0

LS43601523 Analytical Support 01OCT10 30SEP11 250 250 0

LS43601524 Technical Support 01OCT10 30SEP11 250 250 0

LS43601049 Waste Operations 03OCT11 28SEP12 249 249 0

LS43601050 Analytical Support 03OCT11 28SEP12 249 249 0

LS43601051 Technical Support 03OCT11 28SEP12 249 249 0

LS43601513 Maintenance 03OCT11 28SEP12 249 249 0

LS43601514 Laundry Services 03OCT11 28SEP12 249 249 0

LS43601525 Waste Operations 01OCT12 30SEP13 250 250 0

LS43601526 Analytical Support 01OCT12 30SEP13 250 250 0

LS43601527 Technical Support 01OCT12 30SEP13 250 250 0

LS43601528 Maintenance 01OCT12 30SEP13 250 250 0

LS43601529 Laundry Services 01OCT12 30SEP13 250 250 0

LS43601530 Waste Operations 01OCT13 30SEP14 250 250 0

LS43601531 Analytical Support 01OCT13 30SEP14 250 250 0

LS43601532 Technical Support 01OCT13 30SEP14 250 250 0

LS43601533 Maintenance 01OCT13 30SEP14 250 250 0

LS43601534 Laundry Services 01OCT13 30SEP14 250 250 0

LS43601535 Waste Operations 01OCT14 30SEP15 250 250 0

LS43601536 Analytical Support 01OCT14 30SEP15 250 250 0

LS43601537 Technical Support 01OCT14 30SEP15 250 250 0

LS43601538 Maintenance 01OCT14 30SEP15 250 250 0

LS43601539 Laundry Services 01OCT14 30SEP15 250 250 0

LS43601540 Waste Operations 01OCT15 30SEP16 251 251 0

LS43601541 Analytical Support 01OCT15 30SEP16 251 251 0

LS43601542 Technical Support 01OCT15 30SEP16 251 251 0

LS43601543 Maintenance 01OCT15 30SEP16 251 251 0

LS43601544 Laundry Services 01OCT15 30SEP16 251 251 0

LS43601545 Waste Operations 03OCT16 29SEP17 249 249 0

LS43601546 Analytical Support 03OCT16 29SEP17 249 249 0

LS43601547 Technical Support 03OCT16 29SEP17 249 249 0

LS43601548 Maintenance 03OCT16 29SEP17 249 249 0

LS43601549 Laundry Services 03OCT16 29SEP17 249 249 0

LS43601550 Waste Operations 02OCT17 28SEP18 249 249 0

LS43601551 Analytical Support 02OCT17 28SEP18 249 249 0

LS43601552 Technical Support 02OCT17 28SEP18 249 249 0

LS43601553 Maintenance 02OCT17 28SEP18 249 249 0

LS43601554 Laundry Services 02OCT17 28SEP18 249 249 0

LS43601555 Waste Operations 01OCT18 30SEP19 250 250 0

LS43601556 Analytical Support 01OCT18 30SEP19 250 250 0

LS43601557 Technical Support 01OCT18 30SEP19 250 250 0

LS43601558 Maintenance 01OCT18 30SEP19 250 250 0

LS43601559 Laundry Services 01OCT18 30SEP19 250 250 0

LS43601560 Waste Operations 01OCT19 30SEP20 258 258 0
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LS43601561 Analytical Support 01OCT19 30SEP20 258 258 0

LS43601562 Technical Support 01OCT19 30SEP20 258 258 0

LS43601563 Maintenance 01OCT19 30SEP20 258 258 0

LS43601564 Laundry Services 01OCT19 30SEP20 258 258 0

LS43601565 Waste Operations 01OCT20 30SEP21 261 261 0

LS43601566 Analytical Support 01OCT20 30SEP21 261 261 0

LS43601567 Technical Support 01OCT20 30SEP21 261 261 0

LS43601568 Maintenance 01OCT20 30SEP21 261 261 0

LS43601569 Laundry Services 01OCT20 30SEP21 261 261 0

LS43601570 Waste Operations 01OCT21 30SEP22 261 261 0

LS43601571 Analytical Support 01OCT21 30SEP22 261 261 0

LS43601572 Technical Support 01OCT21 30SEP22 261 261 0

LS43601573 Maintenance 01OCT21 30SEP22 261 261 0

LS43601574 Laundry Services 01OCT21 30SEP22 261 261 0

LS43601575 Waste Operations 03OCT22 29SEP23 260 260 0

LS43601576 Analytical Support 03OCT22 29SEP23 260 260 0

LS43601577 Technical Support 03OCT22 29SEP23 260 260 0

LS43601578 Maintenance 03OCT22 29SEP23 260 260 0

LS43601579 Laundry Services 03OCT22 29SEP23 260 260 0

LS43601580 Waste Operations 02OCT23 30SEP24 261 261 0

LS43601581 Analytical Support 02OCT23 30SEP24 261 261 0

LS43601582 Technical Support 02OCT23 30SEP24 261 261 0

LS43601583 Maintenance 02OCT23 30SEP24 261 261 0

LS43601584 Laundry Services 02OCT23 30SEP24 261 261 0

LS43601585 Waste Operations 01OCT24 30SEP25 261 261 0

LS43601586 Analytical Support 01OCT24 30SEP25 261 261 0

LS43601587 Technical Support 01OCT24 30SEP25 261 261 0

LS43601588 Maintenance 01OCT24 30SEP25 261 261 0

LS43601589 Laundry Services 01OCT24 30SEP25 261 261 0

LS43601590 Waste Operations 01OCT25 30SEP26 261 261 0

LS43601591 Analytical Support 01OCT25 30SEP26 261 261 0

LS43601592 Technical Support 01OCT25 30SEP26 261 261 0

LS43601593 Maintenance 01OCT25 30SEP26 261 261 0

LS43601594 Laundry Services 01OCT25 30SEP26 261 261 0

LS43601595 Waste Operations 01OCT26 30SEP27 261 261 0

LS43601596 Analytical Support 01OCT26 30SEP27 261 261 0

LS43601597 Technical Support 01OCT26 30SEP27 261 261 0

LS43601598 Maintenance 01OCT26 30SEP27 261 261 0

LS43601599 Laundry Services 01OCT26 30SEP27 261 261 0

LS43601700 Waste Operations 01OCT27 29SEP28 261 261 0

LS43601701 Analytical Support 01OCT27 29SEP28 261 261 0

LS43601702 Technical Support 01OCT27 29SEP28 261 261 0

LS43601703 Maintenance 01OCT27 29SEP28 261 261 0

LS43601704 Laundry Services 01OCT27 29SEP28 261 261 0

LS43601705 Waste Operations 02OCT28 28SEP29 260 260 0

LS43601706 Analytical Support 02OCT28 28SEP29 260 260 0

LS43601707 Technical Support 02OCT28 28SEP29 260 260 0
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LS43601708 Maintenance 02OCT28 28SEP29 260 260 0

LS43601709 Laundry Services 02OCT28 28SEP29 260 260 0

LS43601710 Waste Operations 01OCT29 30SEP30 261 261 0

LS43601711 Analytical Support 01OCT29 30SEP30 261 261 0

LS43601712 Technical Support 01OCT29 30SEP30 261 261 0

LS43601713 Maintenance 01OCT29 30SEP30 261 261 0

LS43601714 Laundry Services 01OCT29 30SEP30 261 261 0

DLFOPS  Landfill Ops

LS43601011 Maintenance 01OCT02 30SEP03 250 250 0

LS43601012 Landfill Operations 01OCT02 30SEP03 250 250 0

LS43601013 Analytical Support 01OCT02 30SEP03 250 250 0

LS43601014 Technical Support 01OCT02 30SEP03 250 250 0

LS43601015 Equipment Lease 01OCT02 27AUG03 227 227 0

LS43601075 Purchase of Landfill Excavator 17SEP03 24SEP03 6 6 0

LS43601034 Maintenance 01OCT03 30SEP04 251 251 0

LS43601035 Landfill Operations 01OCT03 30SEP04 251 251 0

LS43601036 Analytical Support 01OCT03 30SEP04 251 251 0

LS43601037 Technical Support 01OCT03 30SEP04 251 251 0

LS43601038 Low Pressure Ground Equipment Lease 01OCT03 30SEP04 251 251 0

LS43601745 Maintenance 01OCT04 30SEP05 250 250 0

LS43601746 Landfill Operations 01OCT04 30SEP05 250 250 0

LS43601747 Analytical Support 01OCT04 30SEP05 250 250 0

LS43601748 Technical Support 01OCT04 30SEP05 250 250 0

LS43601749 Low Pressure Ground Equipment Lease 01OCT04 30SEP05 250 250 0

LS43601750 Maintenance 03OCT05 29SEP06 249 249 0

LS43601751 Landfill Operations 03OCT05 29SEP06 249 249 0

LS43601752 Analytical Support 03OCT05 29SEP06 249 249 0

LS43601753 Technical Support 03OCT05 29SEP06 249 249 0

LS43601754 Low Pressure Ground Equipment Lease 03OCT05 29SEP06 249 249 0

LS43601755 Maintenance 02OCT06 28SEP07 249 249 0

LS43601756 Landfill Operations 02OCT06 28SEP07 249 249 0

LS43601757 Analytical Support 02OCT06 28SEP07 249 249 0

LS43601758 Technical Support 02OCT06 28SEP07 249 249 0

LS43601759 Low Pressure Ground Equipment Lease 02OCT06 28SEP07 249 249 0

LS43601760 Maintenance 01OCT07 30SEP08 251 251 0

LS43601761 Landfill Operations 01OCT07 30SEP08 251 251 0

LS43601762 Analytical Support 01OCT07 30SEP08 251 251 0

LS43601763 Technical Support 01OCT07 30SEP08 251 251 0

LS43601764 Low Pressure Ground Equipment Lease 01OCT07 30SEP08 251 251 0

LS43601765 Maintenance 01OCT08 30SEP09 250 250 0

LS43601766 Landfill Operations 01OCT08 30SEP09 250 250 0

LS43601767 Analytical Support 01OCT08 30SEP09 250 250 0

LS43601768 Technical Support 01OCT08 30SEP09 250 250 0

LS43601769 Low Pressure Ground Equipment Lease 01OCT08 30SEP09 250 250 0

LS43601770 Maintenance 01OCT09 30SEP10 250 250 0

LS43601771 Landfill Operations 01OCT09 30SEP10 250 250 0

LS43601772 Analytical Support 01OCT09 30SEP10 250 250 0
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LS43601773 Technical Support 01OCT09 30SEP10 250 250 0

LS43601774 Low Pressure Ground Equipment Lease 01OCT09 30SEP10 250 250 0

LS43601775 Maintenance 01OCT10 30SEP11 250 250 0

LS43601776 Landfill Operations 01OCT10 30SEP11 250 250 0

LS43601777 Analytical Support 01OCT10 30SEP11 250 250 0

LS43601778 Technical Support 01OCT10 30SEP11 250 250 0

LS43601779 Low Pressure Ground Equipment Lease 01OCT10 30SEP11 250 250 0

LS43601052 Maintenance 03OCT11 28SEP12 249 249 0

LS43601053 Landfill Operations 03OCT11 28SEP12 249 249 0

LS43601054 Analytical Support 03OCT11 28SEP12 249 249 0

LS43601055 Technical Support 03OCT11 28SEP12 249 249 0

LS43601056 Low Pressure Ground Equipment Lease 03OCT11 28SEP12 249 249 0

LS43601780 Maintenance 01OCT12 30SEP13 250 250 0

LS43601781 Landfill Operations 01OCT12 30SEP13 250 250 0

LS43601782 Analytical Support 01OCT12 30SEP13 250 250 0

LS43601783 Technical Support 01OCT12 30SEP13 250 250 0

LS43601784 Low Pressure Ground Equipment Lease 01OCT12 30SEP13 250 250 0

LS43601785 Maintenance 01OCT13 30SEP14 250 250 0

LS43601786 Landfill Operations 01OCT13 30SEP14 250 250 0

LS43601787 Analytical Support 01OCT13 30SEP14 250 250 0

LS43601788 Technical Support 01OCT13 30SEP14 250 250 0

LS43601789 Low Pressure Ground Equipment Lease 01OCT13 30SEP14 250 250 0

LS43601790 Maintenance 01OCT14 30SEP15 250 250 0

LS43601791 Landfill Operations 01OCT14 30SEP15 250 250 0

LS43601792 Analytical Support 01OCT14 30SEP15 250 250 0

LS43601793 Technical Support 01OCT14 30SEP15 250 250 0

LS43601794 Low Pressure Ground Equipment Lease 01OCT14 30SEP15 250 250 0

LS43601795 Maintenance 01OCT15 30SEP16 251 251 0

LS43601796 Landfill Operations 01OCT15 30SEP16 251 251 0

LS43601797 Analytical Support 01OCT15 30SEP16 251 251 0

LS43601798 Technical Support 01OCT15 30SEP16 251 251 0

LS43601799 Low Pressure Ground Equipment Lease 01OCT15 30SEP16 251 251 0

LS43601800 Maintenance 03OCT16 29SEP17 249 249 0

LS43601801 Landfill Operations 03OCT16 29SEP17 249 249 0

LS43601802 Analytical Support 03OCT16 29SEP17 249 249 0

LS43601803 Technical Support 03OCT16 29SEP17 249 249 0

LS43601804 Low Pressure Ground Equipment Lease 03OCT16 29SEP17 249 249 0

LS43601805 Maintenance 02OCT17 28SEP18 249 249 0

LS43601806 Landfill Operations 02OCT17 28SEP18 249 249 0

LS43601807 Analytical Support 02OCT17 28SEP18 249 249 0

LS43601808 Technical Support 02OCT17 28SEP18 249 249 0

LS43601809 Low Pressure Ground Equipment Lease 02OCT17 28SEP18 249 249 0

LS43601810 Maintenance 01OCT18 30SEP19 250 250 0

LS43601811 Landfill Operations 01OCT18 30SEP19 250 250 0

LS43601812 Analytical Support 01OCT18 30SEP19 250 250 0

LS43601813 Technical Support 01OCT18 30SEP19 250 250 0

LS43601814 Low Pressure Ground Equipment Lease 01OCT18 30SEP19 250 250 0
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LS43601815 Maintenance 01OCT19 30SEP20 258 258 0

LS43601816 Landfill Operations 01OCT19 30SEP20 258 258 0

LS43601817 Analytical Support 01OCT19 30SEP20 258 258 0

LS43601818 Technical Support 01OCT19 30SEP20 258 258 0

LS43601819 Low Pressure Ground Equipment Lease 01OCT19 30SEP20 258 258 0

LS43601820 Maintenance 01OCT20 30SEP21 261 261 0

LS43601821 Landfill Operations 01OCT20 30SEP21 261 261 0

LS43601822 Analytical Support 01OCT20 30SEP21 261 261 0

LS43601823 Technical Support 01OCT20 30SEP21 261 261 0

LS43601824 Low Pressure Ground Equipment Lease 01OCT20 30SEP21 261 261 0

LS43601825 Maintenance 01OCT21 30SEP22 261 261 0

LS43601826 Landfill Operations 01OCT21 30SEP22 261 261 0

LS43601827 Analytical Support 01OCT21 30SEP22 261 261 0

LS43601828 Technical Support 01OCT21 30SEP22 261 261 0

LS43601829 Low Pressure Ground Equipment Lease 01OCT21 30SEP22 261 261 0

LS43601830 Maintenance 03OCT22 29SEP23 260 260 0

LS43601831 Landfill Operations 03OCT22 29SEP23 260 260 0

LS43601832 Analytical Support 03OCT22 29SEP23 260 260 0

LS43601833 Technical Support 03OCT22 29SEP23 260 260 0

LS43601834 Low Pressure Ground Equipment Lease 03OCT22 29SEP23 260 260 0

LS43601835 Maintenance 02OCT23 30SEP24 261 261 0

LS43601836 Landfill Operations 02OCT23 30SEP24 261 261 0

LS43601837 Analytical Support 02OCT23 30SEP24 261 261 0

LS43601838 Technical Support 02OCT23 30SEP24 261 261 0

LS43601839 Low Pressure Ground Equipment Lease 02OCT23 30SEP24 261 261 0

LS43601840 Maintenance 01OCT24 30SEP25 261 261 0

LS43601841 Landfill Operations 01OCT24 30SEP25 261 261 0

LS43601842 Analytical Support 01OCT24 30SEP25 261 261 0

LS43601843 Technical Support 01OCT24 30SEP25 261 261 0

LS43601844 Low Pressure Ground Equipment Lease 01OCT24 30SEP25 261 261 0

LS43601845 Maintenance 01OCT25 30SEP26 261 261 0

LS43601846 Landfill Operations 01OCT25 30SEP26 261 261 0

LS43601847 Analytical Support 01OCT25 30SEP26 261 261 0

LS43601848 Technical Support 01OCT25 30SEP26 261 261 0

LS43601849 Low Pressure Ground Equipment Lease 01OCT25 30SEP26 261 261 0

LS43601850 Maintenance 01OCT26 30SEP27 261 261 0

LS43601851 Landfill Operations 01OCT26 30SEP27 261 261 0

LS43601852 Analytical Support 01OCT26 30SEP27 261 261 0

LS43601853 Technical Support 01OCT26 30SEP27 261 261 0

LS43601854 Low Pressure Ground Equipment Lease 01OCT26 30SEP27 261 261 0

LS43601855 Maintenance 01OCT27 29SEP28 261 261 0

LS43601856 Landfill Operations 01OCT27 29SEP28 261 261 0

LS43601857 Analytical Support 01OCT27 29SEP28 261 261 0

LS43601858 Technical Support 01OCT27 29SEP28 261 261 0

LS43601859 Low Pressure Ground Equipment Lease 01OCT27 29SEP28 261 261 0

LS43601860 Maintenance 02OCT28 28SEP29 260 260 0

LS43601861 Landfill Operations 02OCT28 28SEP29 260 260 0
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LS43601862 Analytical Support 02OCT28 28SEP29 260 260 0

LS43601863 Technical Support 02OCT28 28SEP29 260 260 0

LS43601864 Low Pressure Ground Equipment Lease 02OCT28 28SEP29 260 260 0

LS43601865 Maintenance 01OCT29 30SEP30 261 261 0

LS43601866 Landfill Operations 01OCT29 30SEP30 261 261 0

LS43601867 Analytical Support 01OCT29 30SEP30 261 261 0

LS43601868 Technical Support 01OCT29 30SEP30 261 261 0

LS43601869 Low Pressure Ground Equipment Lease 01OCT29 30SEP30 261 261 0

DWWDISP  Waste Water Disposal

LS43601016 SOW Approved and Lab Contract Awarded/Managed 02JAN03 30SEP03 188 188 0

LS43601017 Sample 16JAN03 29AUG03 157 157 0

LS43601019 Analysis 16JAN03 30SEP03 178 178 0

LS43601021 Discharge Requirements/Approval 16JAN03 30SEP03 178 178 0

LS43601018 Receive Data/Assessments/PEMS Changes 14FEB03 30SEP03 158 158 0

LS43601020 OREIS Update 14FEB03 30SEP03 158 158 0

LS43601022 Discharge 15,000 gallons of Wastewater 14FEB03 30SEP03 158 158 0

LS43601039 SOW Submitted/Approved and Contract Lab 02JAN04 30SEP04 189 189 0

LS43601040 Sample 02JAN04 30SEP04 189 189 0

LS43601041 Receive Data/Assessments/PEMS Changes 02JAN04 30SEP04 189 189 0

LS43601042 Analysis 02JAN04 30SEP04 189 189 0

LS43601043 OREIS Update 02JAN04 30SEP04 189 189 0

LS43601044 Discharge Requirements/Approval 02JAN04 30SEP04 189 189 0

LS43601045 Discharge 15,000 gallons of Wastewater per annum 02JAN04 30SEP04 189 189 0

LS43601870 SOW Submitted/Approved and Contract Lab 01OCT04 30SEP05 250 250 0

LS43601871 Sample 01OCT04 30SEP05 250 250 0

LS43601872 Receive Data/Assessments/PEMS Changes 01OCT04 30SEP05 250 250 0

LS43601873 Analysis 01OCT04 30SEP05 250 250 0

LS43601874 OREIS Update 01OCT04 30SEP05 250 250 0

LS43601875 Discharge Requirements/Approval 01OCT04 30SEP05 250 250 0

LS43601876 Discharge 15,000 gallons of Wastewater per annum 01OCT04 30SEP05 250 250 0

LS43601877 SOW Submitted/Approved and Contract Lab 03OCT05 29SEP06 249 249 0

LS43601878 Sample 03OCT05 29SEP06 249 249 0

LS43601879 Receive Data/Assessments/PEMS Changes 03OCT05 29SEP06 249 249 0

LS43601880 Analysis 03OCT05 29SEP06 249 249 0

LS43601881 OREIS Update 03OCT05 29SEP06 249 249 0

LS43601882 Discharge Requirements/Approval 03OCT05 29SEP06 249 249 0

LS43601883 Discharge 15,000 gallons of Wastewater per annum 03OCT05 29SEP06 249 249 0

LS43601884 SOW Submitted/Approved and Contract Lab 02OCT06 28SEP07 249 249 0

LS43601885 Sample 02OCT06 28SEP07 249 249 0

LS43601886 Receive Data/Assessments/PEMS Changes 02OCT06 28SEP07 249 249 0

LS43601887 Analysis 02OCT06 28SEP07 249 249 0

LS43601888 OREIS Update 02OCT06 28SEP07 249 249 0

LS43601889 Discharge Requirements/Approval 02OCT06 28SEP07 249 249 0

LS43601890 Discharge 15,000 gallons of Wastewater per annum 02OCT06 28SEP07 249 249 0

LS43601891 SOW Submitted/Approved and Contract Lab 01OCT07 30SEP08 251 251 0

LS43601892 Sample 01OCT07 30SEP08 251 251 0

LS43601893 Receive Data/Assessments/PEMS Changes 01OCT07 30SEP08 251 251 0
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LS43601894 Analysis 01OCT07 30SEP08 251 251 0

LS43601895 OREIS Update 01OCT07 30SEP08 251 251 0

LS43601896 Discharge Requirements/Approval 01OCT07 30SEP08 251 251 0

LS43601897 Discharge 15,000 gallons of Wastewater per annum 01OCT07 30SEP08 251 251 0

LS43601898 SOW Submitted/Approved and Contract Lab 01OCT08 30SEP09 250 250 0

LS43601899 Sample 01OCT08 30SEP09 250 250 0

LS43601900 Receive Data/Assessments/PEMS Changes 01OCT08 30SEP09 250 250 0

LS43601901 Analysis 01OCT08 30SEP09 250 250 0

LS43601902 OREIS Update 01OCT08 30SEP09 250 250 0

LS43601903 Discharge Requirements/Approval 01OCT08 30SEP09 250 250 0

LS43601904 Discharge 15,000 gallons of Wastewater per annum 01OCT08 30SEP09 250 250 0

LS43601905 SOW Submitted/Approved and Contract Lab 01OCT09 30SEP10 250 250 0

LS43601906 Sample 01OCT09 30SEP10 250 250 0

LS43601907 Receive Data/Assessments/PEMS Changes 01OCT09 30SEP10 250 250 0

LS43601908 Analysis 01OCT09 30SEP10 250 250 0

LS43601909 OREIS Update 01OCT09 30SEP10 250 250 0

LS43601910 Discharge Requirements/Approval 01OCT09 30SEP10 250 250 0

LS43601911 Discharge 15,000 gallons of Wastewater per annum 01OCT09 30SEP10 250 250 0

LS43601912 SOW Submitted/Approved and Contract Lab 01OCT10 30SEP11 250 250 0

LS43601913 Sample 01OCT10 30SEP11 250 250 0

LS43601914 Receive Data/Assessments/PEMS Changes 01OCT10 30SEP11 250 250 0

LS43601915 Analysis 01OCT10 30SEP11 250 250 0

LS43601916 OREIS Update 01OCT10 30SEP11 250 250 0

LS43601917 Discharge Requirements/Approval 01OCT10 30SEP11 250 250 0

LS43601918 Discharge 15,000 gallons of Wastewater per annum 01OCT10 30SEP11 250 250 0

LS43601057 SOW Submitted/Approved and Contract Lab 03OCT11 28SEP12 249 249 0

LS43601058 Sample 03OCT11 28SEP12 249 249 0

LS43601059 Receive Data/Assessments/PEMS Changes 03OCT11 28SEP12 249 249 0

LS43601060 Analysis 03OCT11 28SEP12 249 249 0

LS43601061 OREIS Update 03OCT11 28SEP12 249 249 0

LS43601062 Discharge Requirements/Approval 03OCT11 28SEP12 249 249 0

LS43601063 Discharge 15,000 gallons of Wastewater per annum 03OCT11 28SEP12 249 249 0

LS43601919 SOW Submitted/Approved and Contract Lab 01OCT12 30SEP13 250 250 0

LS43601920 Sample 01OCT12 30SEP13 250 250 0

LS43601921 Receive Data/Assessments/PEMS Changes 01OCT12 30SEP13 250 250 0

LS43601922 Analysis 01OCT12 30SEP13 250 250 0

LS43601923 OREIS Update 01OCT12 30SEP13 250 250 0

LS43601924 Discharge Requirements/Approval 01OCT12 30SEP13 250 250 0

LS43601925 Discharge 15,000 gallons of Wastewater per annum 01OCT12 30SEP13 250 250 0

LS43601926 SOW Submitted/Approved and Contract Lab 01OCT13 30SEP14 250 250 0

LS43601927 Sample 01OCT13 30SEP14 250 250 0

LS43601928 Receive Data/Assessments/PEMS Changes 01OCT13 30SEP14 250 250 0

LS43601929 Analysis 01OCT13 30SEP14 250 250 0

LS43601930 OREIS Update 01OCT13 30SEP14 250 250 0

LS43601931 Discharge Requirements/Approval 01OCT13 30SEP14 250 250 0

LS43601932 Discharge 15,000 gallons of Wastewater per annum 01OCT13 30SEP14 250 250 0

LS43601933 SOW Submitted/Approved and Contract Lab 01OCT14 30SEP15 250 250 0
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LS43601934 Sample 01OCT14 30SEP15 250 250 0

LS43601935 Receive Data/Assessments/PEMS Changes 01OCT14 30SEP15 250 250 0

LS43601936 Analysis 01OCT14 30SEP15 250 250 0

LS43601937 OREIS Update 01OCT14 30SEP15 250 250 0

LS43601938 Discharge Requirements/Approval 01OCT14 30SEP15 250 250 0

LS43601939 Discharge 15,000 gallons of Wastewater per annum 01OCT14 30SEP15 250 250 0

LS43601940 SOW Submitted/Approved and Contract Lab 01OCT15 30SEP16 251 251 0

LS43601941 Sample 01OCT15 30SEP16 251 251 0

LS43601942 Receive Data/Assessments/PEMS Changes 01OCT15 30SEP16 251 251 0

LS43601943 Analysis 01OCT15 30SEP16 251 251 0

LS43601944 OREIS Update 01OCT15 30SEP16 251 251 0

LS43601945 Discharge Requirements/Approval 01OCT15 30SEP16 251 251 0

LS43601946 Discharge 15,000 gallons of Wastewater per annum 01OCT15 30SEP16 251 251 0

LS43601947 SOW Submitted/Approved and Contract Lab 03OCT16 29SEP17 249 249 0

LS43601948 Sample 03OCT16 29SEP17 249 249 0

LS43601949 Receive Data/Assessments/PEMS Changes 03OCT16 29SEP17 249 249 0

LS43601950 Analysis 03OCT16 29SEP17 249 249 0

LS43601951 OREIS Update 03OCT16 29SEP17 249 249 0

LS43601952 Discharge Requirements/Approval 03OCT16 29SEP17 249 249 0

LS43601953 Discharge 15,000 gallons of Wastewater per annum 03OCT16 29SEP17 249 249 0

LS43601954 SOW Submitted/Approved and Contract Lab 02OCT17 28SEP18 249 249 0

LS43601955 Sample 02OCT17 28SEP18 249 249 0

LS43601956 Receive Data/Assessments/PEMS Changes 02OCT17 28SEP18 249 249 0

LS43601957 Analysis 02OCT17 28SEP18 249 249 0

LS43601958 OREIS Update 02OCT17 28SEP18 249 249 0

LS43601959 Discharge Requirements/Approval 02OCT17 28SEP18 249 249 0

LS43601960 Discharge 15,000 gallons of Wastewater per annum 02OCT17 28SEP18 249 249 0

LS43601961 SOW Submitted/Approved and Contract Lab 01OCT18 30SEP19 250 250 0

LS43601962 Sample 01OCT18 30SEP19 250 250 0

LS43601963 Receive Data/Assessments/PEMS Changes 01OCT18 30SEP19 250 250 0

LS43601964 Analysis 01OCT18 30SEP19 250 250 0

LS43601965 OREIS Update 01OCT18 30SEP19 250 250 0

LS43601966 Discharge Requirements/Approval 01OCT18 30SEP19 250 250 0

LS43601967 Discharge 15,000 gallons of Wastewater per annum 01OCT18 30SEP19 250 250 0

LS43601968 SOW Submitted/Approved and Contract Lab 01OCT19 30SEP20 258 258 0

LS43601969 Sample 01OCT19 30SEP20 258 258 0

LS43601970 Receive Data/Assessments/PEMS Changes 01OCT19 30SEP20 258 258 0

LS43601971 Analysis 01OCT19 30SEP20 258 258 0

LS43601972 OREIS Update 01OCT19 30SEP20 258 258 0

LS43601973 Discharge Requirements/Approval 01OCT19 30SEP20 258 258 0

LS43601974 Discharge 15,000 gallons of Wastewater per annum 01OCT19 30SEP20 258 258 0

LS43601975 SOW Submitted/Approved and Contract Lab 01OCT20 30SEP21 261 261 0

LS43601976 Sample 01OCT20 30SEP21 261 261 0

LS43601977 Receive Data/Assessments/PEMS Changes 01OCT20 30SEP21 261 261 0

LS43601978 Analysis 01OCT20 30SEP21 261 261 0

LS43601979 OREIS Update 01OCT20 30SEP21 261 261 0

LS43601980 Discharge Requirements/Approval 01OCT20 30SEP21 261 261 0
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LS43601981 Discharge 15,000 gallons of Wastewater per annum 01OCT20 30SEP21 261 261 0

LS43601982 SOW Submitted/Approved and Contract Lab 01OCT21 30SEP22 261 261 0

LS43601983 Sample 01OCT21 30SEP22 261 261 0

LS43601984 Receive Data/Assessments/PEMS Changes 01OCT21 30SEP22 261 261 0

LS43601985 Analysis 01OCT21 30SEP22 261 261 0

LS43601986 OREIS Update 01OCT21 30SEP22 261 261 0

LS43601987 Discharge Requirements/Approval 01OCT21 30SEP22 261 261 0

LS43601988 Discharge 15,000 gallons of Wastewater per annum 01OCT21 30SEP22 261 261 0

LS43601989 SOW Submitted/Approved and Contract Lab 03OCT22 29SEP23 260 260 0

LS43601990 Sample 03OCT22 29SEP23 260 260 0

LS43601991 Receive Data/Assessments/PEMS Changes 03OCT22 29SEP23 260 260 0

LS43601992 Analysis 03OCT22 29SEP23 260 260 0

LS43601993 OREIS Update 03OCT22 29SEP23 260 260 0

LS43601994 Discharge Requirements/Approval 03OCT22 29SEP23 260 260 0

LS43601995 Discharge 15,000 gallons of Wastewater per annum 03OCT22 29SEP23 260 260 0

LS43601996 SOW Submitted/Approved and Contract Lab 02OCT23 30SEP24 261 261 0

LS43601997 Sample 02OCT23 30SEP24 261 261 0

LS43601998 Receive Data/Assessments/PEMS Changes 02OCT23 30SEP24 261 261 0

LS43601999 Analysis 02OCT23 30SEP24 261 261 0

LS43602000 OREIS Update 02OCT23 30SEP24 261 261 0

LS43602001 Discharge Requirements/Approval 02OCT23 30SEP24 261 261 0

LS43602002 Discharge 15,000 gallons of Wastewater per annum 02OCT23 30SEP24 261 261 0

LS43602003 SOW Submitted/Approved and Contract Lab 01OCT24 30SEP25 261 261 0

LS43602004 Sample 01OCT24 30SEP25 261 261 0

LS43602005 Receive Data/Assessments/PEMS Changes 01OCT24 30SEP25 261 261 0

LS43602006 Analysis 01OCT24 30SEP25 261 261 0

LS43602007 OREIS Update 01OCT24 30SEP25 261 261 0

LS43602008 Discharge Requirements/Approval 01OCT24 30SEP25 261 261 0

LS43602009 Discharge 15,000 gallons of Wastewater per annum 01OCT24 30SEP25 261 261 0

LS43602010 SOW Submitted/Approved and Contract Lab 01OCT25 30SEP26 261 261 0

LS43602011 Sample 01OCT25 30SEP26 261 261 0

LS43602012 Receive Data/Assessments/PEMS Changes 01OCT25 30SEP26 261 261 0

LS43602013 Analysis 01OCT25 30SEP26 261 261 0

LS43602014 OREIS Update 01OCT25 30SEP26 261 261 0

LS43602015 Discharge Requirements/Approval 01OCT25 30SEP26 261 261 0

LS43602016 Discharge 15,000 gallons of Wastewater per annum 01OCT25 30SEP26 261 261 0

LS43602017 SOW Submitted/Approved and Contract Lab 01OCT26 30SEP27 261 261 0

LS43602018 Sample 01OCT26 30SEP27 261 261 0

LS43602019 Receive Data/Assessments/PEMS Changes 01OCT26 30SEP27 261 261 0

LS43602020 Analysis 01OCT26 30SEP27 261 261 0

LS43602021 OREIS Update 01OCT26 30SEP27 261 261 0

LS43602022 Discharge Requirements/Approval 01OCT26 30SEP27 261 261 0

LS43602023 Discharge 15,000 gallons of Wastewater per annum 01OCT26 30SEP27 261 261 0

LS43602025 SOW Submitted/Approved and Contract Lab 01OCT27 29SEP28 261 261 0

LS43602026 Sample 01OCT27 29SEP28 261 261 0

LS43602027 Receive Data/Assessments/PEMS Changes 01OCT27 29SEP28 261 261 0

LS43602028 Analysis 01OCT27 29SEP28 261 261 0
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LS43602029 OREIS Update 01OCT27 29SEP28 261 261 0

LS43602030 Discharge Requirements/Approval 01OCT27 29SEP28 261 261 0

LS43602031 Discharge 15,000 gallons of Wastewater per annum 01OCT27 29SEP28 261 261 0

LS43602032 SOW Submitted/Approved and Contract Lab 02OCT28 28SEP29 260 260 0

LS43602033 Sample 02OCT28 28SEP29 260 260 0

LS43602034 Receive Data/Assessments/PEMS Changes 02OCT28 28SEP29 260 260 0

LS43602035 Analysis 02OCT28 28SEP29 260 260 0

LS43602036 OREIS Update 02OCT28 28SEP29 260 260 0

LS43602037 Discharge Requirements/Approval 02OCT28 28SEP29 260 260 0

LS43602038 Discharge 15,000 gallons of Wastewater per annum 02OCT28 28SEP29 260 260 0

LS43602039 SOW Submitted/Approved and Contract Lab 01OCT29 30SEP30 261 261 0

LS43602040 Sample 01OCT29 30SEP30 261 261 0

LS43602041 Receive Data/Assessments/PEMS Changes 01OCT29 30SEP30 261 261 0

LS43602042 Analysis 01OCT29 30SEP30 261 261 0

LS43602043 OREIS Update 01OCT29 30SEP30 261 261 0

LS43602044 Discharge Requirements/Approval 01OCT29 30SEP30 261 261 0

LS43602045 Discharge 15,000 gallons of Wastewater per annum 01OCT29 30SEP30 261 261 0

DWM00050  Pallet Disposition

LS43601200 Develop and Issue SAP 01OCT02 28OCT02 20 20 0

LS43601201 Develop and Issue SOW/Contract Laboratory 29OCT02 11DEC02 30 30 0

LS43601202 Sample 12DEC02 23DEC02 8 8 0

LS43601203 Analyze 26DEC02 07FEB03 30 30 0

LS43601204 Receive Data/Download PEMS/Assess Data 31MAR03 12MAY03 30 30 0

LS43601205 Data in OREIS 13MAY03 24JUN03 30 30 0

LS43601206 Issue Characterization Reports 25JUN03 10JUL03 10 10 0

LS43601207 Load and Transport Pallets to Landfill 11JUL03 09SEP03 42 42 0

DWM00068  Landfill Seismic Study

LS43601217 Perform Fault Study 02DEC02 28FEB03 61 61 0

DWM00070  Fire Resistant Wall

LS43601287 Submittals & Procurement of O&M 11MAR04 31AUG04 120 120 0

LS43601327 Leachate Treatment Ops Readiness Review 01SEP04 29SEP04 20 20 0

LS43601487 NTP with Leachate Treatment Operations 30SEP04 30SEP04 1 1 0

LS43601227 Start Operations of Leachate Facility 01OCT04 0 0 0

LS43601257 Facility maintenance 01OCT04 30SEP05 250 250 0

LS43601267 Facility Electrical Usage 01OCT04 30SEP05 250 250 0

LS43601297 Quarterly sampling and analytical 30NOV04 29DEC04 20 20 0

LS43601299 Quarterly sampling and analytical 28FEB05 28MAR05 20 20 0

LS43601300 Quarterly sampling and analytical 23MAY05 20JUN05 20 20 0

LS43601301 Quarterly sampling and analytical 17AUG05 14SEP05 20 20 0

LS43601237 Ship incidental waste to Envirocare 15SEP05 21SEP05 5 5 0

LS43601247 Disposal of incidental waste -  DOE Prime 22SEP05 22SEP05 1 1 0

LS43601307 Complete Leachate Treatments Ops FY05 30SEP05 0 0 0

LS43601309 Facility maintenance 03OCT05 29SEP06 249 249 0

LS43601310 Facility Electrical Usage 03OCT05 29SEP06 249 249 0

LS43601308 Submittal Updates 01NOV05 30DEC05 40 40 0

LS43601311 Quarterly sampling and analytical 28NOV05 27DEC05 20 20 0
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LS43601600 Quarterly sampling and analytical 24FEB06 23MAR06 20 20 0

LS43601601 Quarterly sampling and analytical 22MAY06 19JUN06 20 20 0

LS43601602 Quarterly sampling and analytical 17AUG06 14SEP06 20 20 0

LS43601313 Ship incidental waste to Envirocare 15SEP06 21SEP06 5 5 0

LS43601314 Disposal of incidental waste -  DOE Prime 22SEP06 22SEP06 1 1 0

LS43601315 Complete Leachate Treatments Ops FY06 29SEP06 0 0 0

LS43601317 Facility maintenance 02OCT06 28SEP07 249 249 0

LS43601318 Facility Electrical Usage 02OCT06 28SEP07 249 249 0

LS43601316 Submittal Updates 01NOV06 02JAN07 40 40 0

LS43601603 Quarterly sampling and analytical 28NOV06 27DEC06 20 20 0

LS43601604 Quarterly sampling and analytical 26FEB07 23MAR07 20 20 0

LS43601605 Quarterly sampling and analytical 22MAY07 19JUN07 20 20 0

LS43601606 Quarterly sampling and analytical 17AUG07 14SEP07 20 20 0

LS43601321 Ship incidental waste to Envirocare 17SEP07 21SEP07 5 5 0

LS43601322 Disposal of incidental waste -  DOE Prime 24SEP07 24SEP07 1 1 0

LS43601323 Complete Leachate Treatments Ops FY07 28SEP07 0 0 0

LS43601325 Facility maintenance 01OCT07 30SEP08 251 251 0

LS43601326 Facility Electrical Usage 01OCT07 30SEP08 251 251 0

LS43601324 Submittal Updates 01NOV07 02JAN08 40 40 0

LS43601607 Quarterly sampling and analytical 28NOV07 27DEC07 20 20 0

LS43601608 Quarterly sampling and analytical 26FEB08 25MAR08 20 20 0

LS43601609 Quarterly sampling and analytical 21MAY08 18JUN08 20 20 0

LS43601610 Quarterly sampling and analytical 18AUG08 15SEP08 20 20 0

LS43601329 Ship incidental waste to Envirocare 16SEP08 22SEP08 5 5 0

LS43601330 Disposal of incidental waste -  DOE Prime 23SEP08 23SEP08 1 1 0

LS43601331 Complete Leachate Treatments Ops FY08 30SEP08 0 0 0

LS43601333 Facility maintenance 01OCT08 30SEP09 250 250 0

LS43601334 Facility Electrical Usage 01OCT08 30SEP09 250 250 0

LS43601332 Submittal Updates 31OCT08 31DEC08 40 40 0

LS43601611 Quarterly sampling and analytical 25NOV08 26DEC08 20 20 0

LS43601612 Quarterly sampling and analytical 25FEB09 24MAR09 20 20 0

LS43601613 Quarterly sampling and analytical 21MAY09 18JUN09 20 20 0

LS43601614 Quarterly sampling and analytical 18AUG09 15SEP09 20 20 0

LS43601336 Ship inidental waste to Envirocare 16SEP09 22SEP09 5 5 0

LS43601337 Disposal of incidental waste -  DOE Prime 23SEP09 23SEP09 1 1 0

LS43601338 Complete Leachate Treatments Ops FY09 30SEP09 0 0 0

LS43601340 Facility maintenance 01OCT09 30SEP10 250 250 0

LS43601341 Facility Electrical Usage 01OCT09 30SEP10 250 250 0

LS43601339 Submittal Updates 02NOV09 31DEC09 40 40 0

LS43601615 Quarterly sampling and analytical 25NOV09 28DEC09 20 20 0

LS43601616 Quarterly sampling and analytical 25FEB10 24MAR10 20 20 0

LS43601617 Quarterly sampling and analytical 21MAY10 18JUN10 20 20 0

LS43601618 Quarterly sampling and analytical 18AUG10 15SEP10 20 20 0

LS43601343 Ship incidental waste to Envirocare 16SEP10 22SEP10 5 5 0

LS43601344 Disposal of incidental waste -  DOE Prime 23SEP10 23SEP10 1 1 0

LS43601345 Complete Leachate Treatments Ops FY10 30SEP10 0 0 0

LS43601347 Facility maintenance 01OCT10 30SEP11 250 250 0
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LS43601348 Facility Electrical Usage 01OCT10 30SEP11 250 250 0

LS43601346 Submittal Updates 02NOV10 31DEC10 40 40 0

LS43601619 Quarterly sampling and analytical 29NOV10 28DEC10 20 20 0

LS43601620 Quarterly sampling and analytical 25FEB11 24MAR11 20 20 0

LS43601621 Quarterly sampling and analytical 23MAY11 20JUN11 20 20 0

LS43601622 Quarterly sampling and analytical 18AUG11 15SEP11 20 20 0

LS43601350 Ship inidental waste to Envirocare 16SEP11 22SEP11 5 5 0

LS43601351 Disposal of incidental waste -  DOE Prime 23SEP11 23SEP11 1 1 0

LS43601352 Complete Leachate Treatments Ops FY11 30SEP11 0 0 0

LS43601354 Facility maintenance 03OCT11 28SEP12 249 249 0

LS43601355 Facility Electrical Usage 03OCT11 28SEP12 249 249 0

LS43601353 Submittal Updates 02NOV11 03JAN12 40 40 0

LS43601623 Quarterly sampling and analytical 29NOV11 28DEC11 20 20 0

LS43601624 Quarterly sampling and analytical 27FEB12 23MAR12 20 20 0

LS43601625 Quarterly sampling and analytical 22MAY12 19JUN12 20 20 0

LS43601626 Quarterly sampling and analytical 17AUG12 14SEP12 20 20 0

LS43601357 Ship incidental waste to Envirocare 17SEP12 21SEP12 5 5 0

LS43601358 Disposal of incidental waste -  DOE Prime 24SEP12 24SEP12 1 1 0

LS43601359 Complete Leachate Treatments Ops FY12 28SEP12 0 0 0

LS43601361 Facility maintenance 01OCT12 30SEP13 250 250 0

LS43601362 Facility Electrical Usage 01OCT12 30SEP13 250 250 0

LS43601360 Submittal Updates 01NOV12 02JAN13 40 40 0

LS43601627 Quarterly sampling and analytical 28NOV12 27DEC12 20 20 0

LS43601628 Quarterly sampling and analytical 26FEB13 25MAR13 20 20 0

LS43601629 Quarterly sampling and analytical 22MAY13 19JUN13 20 20 0

LS43601630 Quarterly sampling and analytical 19AUG13 16SEP13 20 20 0

LS43601364 Ship inidental waste to Envirocare 17SEP13 23SEP13 5 5 0

LS43601365 Disposal of incidental waste -  DOE Prime 24SEP13 24SEP13 1 1 0

LS43601366 Complete Leachate Treatments Ops FY13 30SEP13 0 0 0

LS43601368 Facility maintenance 01OCT13 30SEP14 250 250 0

LS43601369 Facility Electrical Usage 01OCT13 30SEP14 250 250 0

LS43601367 Submittal Updates 01NOV13 02JAN14 40 40 0

LS43601631 Quarterly sampling and analytical 26NOV13 27DEC13 20 20 0

LS43601632 Quarterly sampling and analytical 26FEB14 25MAR14 20 20 0

LS43601633 Quarterly sampling and analytical 22MAY14 19JUN14 20 20 0

LS43601634 Quarterly sampling and analytical 19AUG14 16SEP14 20 20 0

LS43601371 Ship inidental waste to Envirocare 17SEP14 23SEP14 5 5 0

LS43601372 Disposal of incidental waste -  DOE Prime 24SEP14 24SEP14 1 1 0

LS43601373 Complete Leachate Treatments Ops FY14 30SEP14 0 0 0

LS43601375 Facility maintenance 01OCT14 30SEP15 250 250 0

LS43601376 Facility Electrical Usage 01OCT14 30SEP15 250 250 0

LS43601374 Submittal Updates 03NOV14 02JAN15 40 40 0

LS43601635 Quarterly sampling and analytical 26NOV14 29DEC14 20 20 0

LS43601636 Quarterly sampling and analytical 26FEB15 25MAR15 20 20 0

LS43601637 Quarterly sampling and analytical 22MAY15 19JUN15 20 20 0

LS43601638 Quarterly sampling and analytical 19AUG15 16SEP15 20 20 0

LS43601378 Ship incidental waste to Envirocare 17SEP15 23SEP15 5 5 0
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LS43601379 Disposal of incidental waste -  DOE Prime 24SEP15 24SEP15 1 1 0

LS43601380 Complete Leachate Treatments Ops FY15 30SEP15 0 0 0

LS43601382 Facility maintenance 01OCT15 30SEP16 251 251 0

LS43601383 Facility Electrical Usage 01OCT15 30SEP16 251 251 0

LS43601381 Submittal Updates 03NOV15 04JAN16 40 40 0

LS43601639 Quarterly sampling and analytical 30NOV15 29DEC15 20 20 0

LS43601640 Quarterly sampling and analytical 26FEB16 24MAR16 20 20 0

LS43601641 Quarterly sampling and analytical 23MAY16 20JUN16 20 20 0

LS43601642 Quarterly sampling and analytical 18AUG16 15SEP16 20 20 0

LS43601385 Ship incidental waste to Envirocare 16SEP16 22SEP16 5 5 0

LS43601386 Disposal of incidental waste -  DOE Prime 23SEP16 23SEP16 1 1 0

LS43601387 Complete Leachate Treatments Ops FY16 30SEP16 0 0 0

LS43601389 Facility maintenance 03OCT16 29SEP17 249 249 0

LS43601390 Facility Electrical Usage 03OCT16 29SEP17 249 249 0

LS43601388 Submittal Updates 02NOV16 03JAN17 40 40 0

LS43601643 Quarterly sampling and analytical 29NOV16 28DEC16 20 20 0

LS43601644 Quarterly sampling and analytical 27FEB17 24MAR17 20 20 0

LS43601645 Quarterly sampling and analytical 23MAY17 20JUN17 20 20 0

LS43601646 Quarterly sampling and analytical 18AUG17 15SEP17 20 20 0

LS43601392 Ship incidental waste to Envirocare 18SEP17 22SEP17 5 5 0

LS43601393 Disposal of incidental waste -  DOE Prime 25SEP17 25SEP17 1 1 0

LS43601394 Complete Leachate Treatments Ops FY17 29SEP17 0 0 0

LS43601396 Facility maintenance 02OCT17 28SEP18 249 249 0

LS43601397 Facility Electrical Usage 02OCT17 28SEP18 249 249 0

LS43601395 Submittal Updates 02NOV17 03JAN18 40 40 0

LS43601647 Quarterly sampling and analytical 29NOV17 28DEC17 20 20 0

LS43601648 Quarterly sampling and analytical 27FEB18 26MAR18 20 20 0

LS43601649 Quarterly sampling and analytical 23MAY18 20JUN18 20 20 0

LS43601650 Quarterly sampling and analytical 20AUG18 17SEP18 20 20 0

LS43601399 Ship incidental waste to Envirocare 18SEP18 24SEP18 5 5 0

LS43601400 Disposal of incidental waste -  DOE Prime 25SEP18 25SEP18 1 1 0

LS43601401 Complete Leachate Treatments Ops FY18 28SEP18 0 0 0

LS43601403 Facility maintenance 01OCT18 30SEP19 250 250 0

LS43601404 Facility Electrical Usage 01OCT18 30SEP19 250 250 0

LS43601402 Submittal Updates 02NOV18 03JAN19 40 40 0

LS43601651 Quarterly sampling and analytical 27NOV18 28DEC18 20 20 0

LS43601652 Quarterly sampling and analytical 27FEB19 26MAR19 20 20 0

LS43601653 Quarterly sampling and analytical 23MAY19 20JUN19 20 20 0

LS43601654 Quarterly sampling and analytical 20AUG19 17SEP19 20 20 0

LS43601406 Ship incidental waste to Envirocare 18SEP19 24SEP19 5 5 0

LS43601407 Disposal of incidental waste -  DOE Prime 25SEP19 25SEP19 1 1 0

LS43601408 Complete Leachate Treatments Ops FY19 30SEP19 0 0 0

LS43601410 Facility maintenance 01OCT19 30SEP20 258 258 0

LS43601411 Facility Electrical Usage 01OCT19 30SEP20 258 258 0

LS43601409 Submittal Updates 04NOV19 02JAN20 40 40 0

LS43601655 Quarterly sampling and analytical 27NOV19 30DEC19 20 20 0

LS43601656 Quarterly sampling and analytical 25FEB20 23MAR20 20 20 0
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LS43601657 Quarterly sampling and analytical 19MAY20 15JUN20 20 20 0

LS43601658 Quarterly sampling and analytical 11AUG20 07SEP20 20 20 0

LS43601413 Ship incidental waste to Envirocare 08SEP20 14SEP20 5 5 0

LS43601414 Disposal of incidental waste -  DOE Prime 15SEP20 15SEP20 1 1 0

LS43601415 Complete Leachate Treatments Ops FY20 30SEP20 0 0 0

LS43601417 Facility maintenance 01OCT20 30SEP21 261 261 0

LS43601418 Facility Electrical Usage 01OCT20 30SEP21 261 261 0

LS43601416 Submittal Updates 30OCT20 24DEC20 40 40 0

LS43601659 Quarterly sampling and analytical 17NOV20 14DEC20 20 20 0

LS43601660 Quarterly sampling and analytical 23FEB21 22MAR21 20 20 0

LS43601661 Quarterly sampling and analytical 18MAY21 14JUN21 20 20 0

LS43601662 Quarterly sampling and analytical 10AUG21 06SEP21 20 20 0

LS43601420 Ship incidental waste to Envirocare 07SEP21 13SEP21 5 5 0

LS43601421 Disposal of incidental waste -  DOE Prime 14SEP21 14SEP21 1 1 0

LS43601422 Complete Leachate Treatments Ops FY21 30SEP21 0 0 0

LS43601424 Facility maintenance 01OCT21 30SEP22 261 261 0

LS43601425 Facility Electrical Usage 01OCT21 30SEP22 261 261 0

LS43601423 Submittal Updates 05NOV21 30DEC21 40 40 0

LS43601663 Quarterly sampling and analytical 16NOV21 13DEC21 20 20 0

LS43601664 Quarterly sampling and analytical 22FEB22 21MAR22 20 20 0

LS43601665 Quarterly sampling and analytical 24MAY22 20JUN22 20 20 0

LS43601666 Quarterly sampling and analytical 23AUG22 19SEP22 20 20 0

LS43601427 Ship incidental waste to Envirocare 20SEP22 26SEP22 5 5 0

LS43601428 Disposal of incidental waste -  DOE Prime 27SEP22 27SEP22 1 1 0

LS43601429 Complete Leachate Treatments Ops FY22 30SEP22 0 0 0

LS43601431 Facility maintenance 03OCT22 29SEP23 260 260 0

LS43601432 Facility Electrical Usage 03OCT22 29SEP23 260 260 0

LS43601430 Submittal Updates 11NOV22 05JAN23 40 40 0

LS43601667 Quarterly sampling and analytical 29NOV22 26DEC22 20 20 0

LS43601668 Quarterly sampling and analytical 07MAR23 03APR23 20 20 0

LS43601669 Quarterly sampling and analytical 30MAY23 26JUN23 20 20 0

LS43601670 Quarterly sampling and analytical 22AUG23 18SEP23 20 20 0

LS43601434 Ship incidental waste to Envirocare 19SEP23 25SEP23 5 5 0

LS43601435 Disposal of incidental waste -  DOE Prime 26SEP23 26SEP23 1 1 0

LS43601436 Complete Leachate Treatments Ops FY23 29SEP23 0 0 0

LS43601438 Facility maintenance 02OCT23 30SEP24 261 261 0

LS43601439 Facility Electrical Usage 02OCT23 30SEP24 261 261 0

LS43601437 Submittal Updates 10NOV23 04JAN24 40 40 0

LS43601671 Quarterly sampling and analytical 28NOV23 25DEC23 20 20 0

LS43601672 Quarterly sampling and analytical 05MAR24 01APR24 20 20 0

LS43601673 Quarterly sampling and analytical 28MAY24 24JUN24 20 20 0

LS43601674 Quarterly sampling and analytical 20AUG24 16SEP24 20 20 0

LS43601441 Ship incidental waste to Envirocare 17SEP24 23SEP24 5 5 0

LS43601442 Disposal of incidental waste -  DOE Prime 24SEP24 24SEP24 1 1 0

LS43601443 Complete Leachate Treatments Ops FY24 30SEP24 0 0 0

LS43601445 Facility maintenance 01OCT24 30SEP25 261 261 0

LS43601446 Facility Electrical Usage 01OCT24 30SEP25 261 261 0
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LS43601444 Submittal Updates 08NOV24 02JAN25 40 40 0

LS43601675 Quarterly sampling and analytical 26NOV24 23DEC24 20 20 0

LS43601676 Quarterly sampling and analytical 04MAR25 31MAR25 20 20 0

LS43601677 Quarterly sampling and analytical 27MAY25 23JUN25 20 20 0

LS43601678 Quarterly sampling and analytical 19AUG25 15SEP25 20 20 0

LS43601448 Ship incidental waste to Envirocare 16SEP25 22SEP25 5 5 0

LS43601449 Disposal of incidental waste -  DOE Prime 23SEP25 23SEP25 1 1 0

LS43601450 Complete Leachate Treatments Ops FY25 30SEP25 0 0 0

LS43601452 Facility maintenance 01OCT25 30SEP26 261 261 0

LS43601453 Facility Electrical Usage 01OCT25 30SEP26 261 261 0

LS43601451 Submittal Updates 07NOV25 01JAN26 40 40 0

LS43601679 Quarterly sampling and analytical 25NOV25 22DEC25 20 20 0

LS43601680 Quarterly sampling and analytical 03MAR26 30MAR26 20 20 0

LS43601681 Quarterly sampling and analytical 26MAY26 22JUN26 20 20 0

LS43601682 Quarterly sampling and analytical 18AUG26 14SEP26 20 20 0

LS43601455 Ship incidental waste to Envirocare 15SEP26 21SEP26 5 5 0

LS43601456 Disposal of incidental waste -  DOE Prime 22SEP26 22SEP26 1 1 0

LS43601457 Complete Leachate Treatments Ops FY26 30SEP26 0 0 0

LS43601459 Facility maintenance 01OCT26 30SEP27 261 261 0

LS43601460 Facility Electrical Usage 01OCT26 30SEP27 261 261 0

LS43601458 Submittal Updates 06NOV26 31DEC26 40 40 0

LS43601683 Quarterly sampling and analytical 24NOV26 21DEC26 20 20 0

LS43601684 Quarterly sampling and analytical 02MAR27 29MAR27 20 20 0

LS43601685 Quarterly sampling and analytical 25MAY27 21JUN27 20 20 0

LS43601686 Quarterly sampling and analytical 17AUG27 13SEP27 20 20 0

LS43601462 Ship incidental waste to Envirocare 14SEP27 20SEP27 5 5 0

LS43601463 Disposal of incidental waste -  DOE Prime 21SEP27 21SEP27 1 1 0

LS43601464 Complete Leachate Treatments Ops FY27 30SEP27 0 0 0

LS43601466 Facility maintenance 01OCT27 29SEP28 261 261 0

LS43601467 Facility Electrical Usage 01OCT27 29SEP28 261 261 0

LS43601465 Submittal Updates 05NOV27 30DEC27 40 40 0

LS43601687 Quarterly sampling and analytical 23NOV27 20DEC27 20 20 0

LS43601688 Quarterly sampling and analytical 29FEB28 27MAR28 20 20 0

LS43601689 Quarterly sampling and analytical 23MAY28 19JUN28 20 20 0

LS43601690 Quarterly sampling and analytical 15AUG28 11SEP28 20 20 0

LS43601469 Ship incidental waste to Envirocare 12SEP28 18SEP28 5 5 0

LS43601470 Disposal of incidental waste -  DOE Prime 19SEP28 19SEP28 1 1 0

LS43601471 Complete Leachate Treatments Ops FY28 29SEP28 0 0 0

LS43601473 Facility maintenance 02OCT28 28SEP29 260 260 0

LS43601474 Facility Electrical Usage 02OCT28 28SEP29 260 260 0

LS43601472 Submittal Updates 03NOV28 28DEC28 40 40 0

LS43601691 Quarterly sampling and analytical 21NOV28 18DEC28 20 20 0

LS43601692 Quarterly sampling and analytical 27FEB29 26MAR29 20 20 0

LS43601693 Quarterly sampling and analytical 22MAY29 18JUN29 20 20 0

LS43601694 Quarterly sampling and analytical 14AUG29 10SEP29 20 20 0

LS43601476 Ship incidental waste to Envirocare 11SEP29 17SEP29 5 5 0

LS43601477 Disposal of incidental waste -  DOE Prime 18SEP29 18SEP29 1 1 0
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LS43601478 Complete Leachate Treatments Ops FY29 28SEP29 0 0 0

LS43601480 Facility maintenance 01OCT29 30SEP30 261 261 0

LS43601481 Facility Electrical Usage 01OCT29 30SEP30 261 261 0

LS43601479 Submittal Updates 02NOV29 27DEC29 40 40 0

LS43601695 Quarterly sampling and analytical 20NOV29 17DEC29 20 20 0

LS43601696 Quarterly sampling and analytical 26FEB30 25MAR30 20 20 0

LS43601697 Quarterly sampling and analytical 21MAY30 17JUN30 20 20 0

LS43601698 Quarterly sampling and analytical 13AUG30 09SEP30 20 20 0

LS43601483 Ship incidental waste to Envirocare 10SEP30 16SEP30 5 5 0

LS43601484 Disposal of incidental waste -  DOE Prime 17SEP30 17SEP30 1 1 0

LS43601485 Complete Leachate Treatments Ops FY30 30SEP30 0 0 0

04.03.07.01  PAD STP/MLLW Project

DWMMILE  WM Milestones

WF43710000 Start STP/MLLW Project FY03 01OCT02 0 0 0

WF43710003 Complete STP/MLLW Project 07MAR07 0 0 0

04.03.07.01.01   STP/MLLW M&I

DWMMI  Waste Management M&I

WF43710001 STP/MLLW M&I Support FY03 01OCT02 30SEP03 250 250 0

WF43710002 STP/MLLW M&I Support FY04 thru FY06 01OCT03 28SEP06 749 749 0

04.03.07.01.02.01  MIXED WASTE TREATMENT OFFSITE

DWM00020  25 m3 to Broad Spectrum

WF43710007 Identify/Generate/Verify Drum List 30DEC03 06JAN04 5 5 0

WF43710008 Historical Data Review/RCRA Determination 07JAN04 21JAN04 10 10 0

WF43710010 Develop and Issue SAP 22JAN04 10FEB04 14 14 0

WF43710011 Develop and Issue SOW/Contract Lab 11FEB04 11MAR04 22 22 0

WF43710012 Issue and Approve AHRs/AHAs 11FEB04 17FEB04 5 5 0

WF43710013 Establish Sampling Zone - Stage Containers 18FEB04 24FEB04 5 5 0

WF43710014 Sample - Repack - Crush Empty Containers 12MAR04 08APR04 20 20 0

WF43710015 Analyze 12APR04 21MAY04 30 30 0

WF43710016 Receive Data/Download PEMS/Assess Data 24MAY04 07JUL04 30 30 0

WF43710017 Data in OREIS 01JUN04 14JUL04 30 30 0

WF43710018 Issue Characterization Reports 15JUL04 28JUL04 10 10 0

WF43710019 Issue Profile for Review and Approval 15JUL04 25AUG04 30 30 0

WF43710020 Prepare/Perform OSSMR 26AUG04 16SEP04 15 15 0

WF43710021 Develop Manifests/DOT Documents 17SEP04 30SEP04 10 10 0

WF43710022 Load and Ship ~25m3 of MLLW to Broad Spectrum 24SEP04 30SEP04 5 5 0

WF43710023 Treatment at Broad Spectrum 01OCT04 01OCT04 1 1 0

DWM00023  Ship Treated 142 m3 from Permafix to Envirocare

WF43710057 Shipment of MLLW (Perma-fix to Envirocare) 02OCT03 03MAR04 104 104 0

WF43710059 Analytical Support 30OCT03 03FEB04 63 63 0

WF43710058 Technical Support 04FEB04 03MAY04 63 63 0

DWM00029  ~25 m3 to Broad Spectrum

WF43710212 Historical Data Review/RCRA Determination 04OCT05 17OCT05 10 10 0

WF43710214 Develop and Issue SAP 18OCT05 04NOV05 14 14 0

WF43710215 Develop and Issue SOW/Contract Lab 07NOV05 07DEC05 21 21 0

WF43710216 Issue and Approve AHRs/AHAs 07NOV05 11NOV05 5 5 0
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WF43710217 Establish Sampling Zone - Stage Containers 14NOV05 18NOV05 5 5 0

WF43710218 Sample - Repack - Crush Empty Containers 08DEC05 09JAN06 20 20 0

WF43710219 Analyze 10JAN06 28FEB06 35 35 0

WF43710220 Receive Data/Download PEMS/Assess Data 01MAR06 11APR06 30 30 0

WF43710221 Data in OREIS 09MAR06 20APR06 30 30 0

WF43710222 Issue Characterization Reports 21APR06 04MAY06 10 10 0

WF43710223 Issue Profile for Review and Approval 05MAY06 16JUN06 30 30 0

WF43710224 Prepare OSSMR Package 19JUN06 11JUL06 15 15 0

WF43710225 Develop Manifests/DOT Documents 12JUL06 25JUL06 10 10 0

WF43710226 Load and Ship ~25m3 of MLLW to Broad Spectrum 26JUL06 01AUG06 5 5 0

WF43710227 Treatment at Broad Spectrum 02AUG06 02AUG06 1 1 0

DWM00035  Ship remaining MLLW to Envirocare

WF43710139 Shipment MLLW (Broad Spec. to Envirocare) 02OCT06 06MAR07 106 106 0

WF43710140 Analytical Support 01NOV06 02FEB07 62 62 0

WF43710141 Technical Support 01DEC06 06MAR07 64 64 0

DWM00049  Ship MLLW from Broad Spectrum to Envirocare

WF43710088 Shipment MLLW (Broad Spec. to Envirocare) 25JUL05 22DEC05 106 106 0

WF43710089 Analytical Support 22AUG05 18NOV05 64 64 0

WF43710090 Technical Support 23SEP05 22DEC05 63 63 0

DWM00051  Waste Disposition EA C/O

WF43710110 Completion of Final Waste Disposition EA 01OCT02 01NOV02 24 24 0

DWM00052  41 m3 Acids and Bases C/O

WF43710120 PermaFix Treatment of 24 drums 01OCT02 25OCT02 19 19 0

WF43710170 Characterization/Assessment Reports 01OCT02 15NOV02 34 34 0

WF43710200 Repackage and Ship Non-PCB Drums 18NOV02 03DEC02 10 10 0

WF43710313 Permafix Treatment of PCB Drums 02JAN03 30JUN03 125 125 0

WF43710210 Permafix Treatment of Non-PCB 1st 1/3 03FEB03 28FEB03 20 20 0

WF43710211 Permafix Treatment of Non-PCB 2nd 1/3 01APR03 30APR03 21 21 0

WF43710213 Permafix Treatment of Non-PCB 3rd 1/3 02JUN03 30JUN03 21 21 0

DWM00053  140 m3 MLLW to Permafix C/O

WF43710233 Characterization and Profiling of 140 m3 MLLW 04NOV02 17MAR03 90 90 0

WF43710243 Repack of 140 m3 MLLW to Permafix 17MAR03 24JUL03 90 90 0

WF43710253 Ship to Permafix for Treatment 140 m3 of MLLW 01OCT03 29SEP04 250 250 0

DWM00056  Ship Ash Receivers To Envirocare (C/O)

WF43710264 Contracts and Procurement action 01OCT02 15NOV02 34 34 0

WF43710265 Prepare Profile & OSSMR Document 01OCT02 31JAN03 83 83 0

WF43710263 Ship Ash Receiver Ash Treatability Sample 22OCT02 01NOV02 9 9 0

WF43710266 Overpack, load and Ship Ash Receiver Ash 03FEB03 31MAR03 41 41 0

04.03.07.01.02.03  STP REPORTS

DWM00024  Annual and Quarterly STP Reports

WF43710062 STP Quarterly Report (1st Quarter) 19NOV02 28JAN03 45 45 0

WF43710063 STP Annual Update 22JAN03 25MAR03 45 45 0

WF43710064 STP Quarterly Report (2nd Quarter) 18FEB03 22APR03 45 45 0

WF43710065 STP Quarterly Report (3rd Quarter) 03JUN03 23JUL03 35 35 0

WF43710066 STP Quarterly Report (4th Quarter) 24JUL03 11SEP03 35 35 0
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DWM00033  Annual and Quarterly STP Reports for FY04

WF43710122 STP Quarterly Report (1st Quarter) 20NOV03 29JAN04 45 45 0

WF43710123 STP Annual Update 30JAN04 01APR04 45 45 0

WF43710124 STP Quarterly Report (2nd Quarter) 19FEB04 22APR04 45 45 0

WF43710125 STP Quarterly Report (3rd Quarter) 23APR04 11JUN04 35 35 0

WF43710126 STP Quarterly Report (4th Quarter) 17JUN04 06AUG04 35 35 0

DWM00038  Annual and Quarterly STP reports for FY05

WF43710172 STP Quarterly Report (1st Quarter) 17NOV04 26JAN05 45 45 0

WF43710173 STP Annual Update 27JAN05 31MAR05 45 45 0

WF43710174 STP Quarterly Report (2nd Quarter) 17FEB05 21APR05 45 45 0

WF43710175 STP Quarterly Report (3rd Quarter) 02JUN05 22JUL05 35 35 0

WF43710176 STP Quarterly Report (4th Quarter) 28JUL05 15SEP05 35 35 0

DWM00041  Annual and Quarterly STP Reports for FY06

WF43710204 STP Quarterly Report (1st Quarter) 21NOV05 30JAN06 45 45 0

WF43710205 STP Annual Update 31JAN06 03APR06 45 45 0

WF43710206 STP Quarterly Report (2nd Quarter) 24FEB06 28APR06 45 45 0

WF43710207 STP Quarterly Report (3rd Quarter) 08JUN06 28JUL06 35 35 0

WF43710208 STP Quarterly Report (4th Quarter) 03AUG06 21SEP06 35 35 0

04.03.07.01.02.04  TSCAI LIQUID

DWM00021  Liquid to TSCAI (10 m3)

WF43710026 Gamma Bias Issue Resolved - see log 01OCT02 02DEC02 43 43 0

WF43710027 Identify/Generate/Verify Drum List 22NOV02 02DEC02 5 5 0

WF43710028 Historical Data Review Complete 03DEC02 16DEC02 10 10 0

WF43710029 SAP Developed/Approved 17DEC02 02JAN03 10 10 0

WF43710030 Develop SOW/Contract Lab 03JAN03 03FEB03 21 21 0

WF43710031 Establish Sampling Zone - Stage Containers 28JAN03 03FEB03 5 5 0

WF43710032 Observe/Sample Drums 04FEB03 13FEB03 8 8 0

WF43710033 Analyze Samples 14FEB03 27MAR03 30 30 0

WF43710034 Receive Data/PEMS Changes/Assess Data 28MAR03 17APR03 15 15 0

WF43710035 OREIS Complete 21APR03 16MAY03 20 20 0

WF43710036 Assemble Data Pkg for Reviews/Approval 19MAY03 30JUN03 30 30 0

WF43710037 Characterize & Issue Report 01JUL03 23JUL03 15 15 0

WF43710038 DOT - Manifest, RFD, LDR, NMC&A 24JUL03 06AUG03 10 10 0

WF43710040 Load & Ship 10m3 of Liquids to TSCAI 07AUG03 15AUG03 7 7 0

DWM00031  Liquids to TSCAI (10 m3)

WF43710095 Identify/Generate/Verify Drum List 03NOV03 07NOV03 5 5 0

WF43710096 Historical Data Review Complete 10NOV03 21NOV03 10 10 0

WF43710097 SAP Developed/Approved 24NOV03 09DEC03 10 10 0

WF43710098 Develop SOW/Contract Lab 10DEC03 12JAN04 21 21 0

WF43710099 Establish Sampling Zone - Stage Containers 10DEC03 16DEC03 5 5 0

WF43710100 Observe/Sample Drums 17DEC03 30DEC03 8 8 0

WF43710101 Analyze Samples 13JAN04 24FEB04 30 30 0

WF43710102 Receive Data/PEMS Changes/Assess Data 24MAR04 14APR04 15 15 0

WF43710103 OREIS Complete 15APR04 12MAY04 20 20 0

WF43710104 Assemble Data Pkg for Reviews/Approval 13MAY04 24JUN04 30 30 0

WF43710105 Characterize & Issue Report 13MAY04 03JUN04 15 15 0
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WF43710106 DOT - Manifest, RFD, LDR, NMC&A 25JUN04 12JUL04 10 10 0

WF43710108 Load & Ship 10m3 of Liquids to TSCAI 13JUL04 21JUL04 7 7 0

DWM00036  Liquids to TSCAI (10 m3)

WF43710145 Identify/Generate/Verify Drum List 01NOV04 05NOV04 5 5 0

WF43710146 Historical Data Review Complete 08NOV04 19NOV04 10 10 0

WF43710147 SAP Developed/Approved 22NOV04 07DEC04 10 10 0

WF43710148 Develop SOW/Contract Lab 08DEC04 10JAN05 21 21 0

WF43710149 Establish Sampling Zone - Stage Containers 11JAN05 18JAN05 5 5 0

WF43710150 Observe/Sample Drums 19JAN05 28JAN05 8 8 0

WF43710151 Analyze Samples 31JAN05 11MAR05 30 30 0

WF43710152 Receive Data/PEMS Changes/Assess Data 12APR05 02MAY05 15 15 0

WF43710153 OREIS Complete 03MAY05 31MAY05 20 20 0

WF43710154 Assemble Data Pkg for Reviews/Approval 01JUN05 14JUL05 30 30 0

WF43710155 Characterize & Issue Report 01JUN05 21JUN05 15 15 0

WF43710156 DOT - Manifest, RFD, LDR, NMC&A 15JUL05 28JUL05 10 10 0

WF43710158 Load & Ship 10m3 of Liquids to TSCAI 29JUL05 01AUG05 2 2 0

DWM00039  Liquids to TSCAI (10 m3)

WF43710177 Identify/Generate/Verify Drum List 01NOV05 07NOV05 5 5 0

WF43710178 Historical Data Review Complete 08NOV05 21NOV05 10 10 0

WF43710179 SAP Developed/Approved 22NOV05 07DEC05 10 10 0

WF43710180 Develop SOW/Contract Lab 08DEC05 10JAN06 21 21 0

WF43710181 Establish Sampling Zone - Stage Containers 11JAN06 18JAN06 5 5 0

WF43710182 Observe/Sample Drums 19JAN06 30JAN06 8 8 0

WF43710183 Analyze Samples 31JAN06 13MAR06 30 30 0

WF43710184 Receive Data/PEMS Changes/Assess Data 11APR06 02MAY06 15 15 0

WF43710185 OREIS Complete 26APR06 23MAY06 20 20 0

WF43710186 Assemble Data Pkg for Reviews/Approval 24MAY06 07JUL06 30 30 0

WF43710187 Characterize & Issue Report 24MAY06 14JUN06 15 15 0

WF43710188 DOT - Manifest, RFD, LDR, NMC&A 10JUL06 21JUL06 10 10 0

WF43710190 Load & Ship 10m3 of Liquids to TSCAI 24JUL06 01AUG06 7 7 0

04.03.07.01.02.08  TSCAI SOLIDS

DWM00022  Solids to TSCAI (48 m3)

WF43710042 NEPA EA and FONSI Issued - see log 01OCT02 01NOV02 24 24 0

WF43710043 Gamma Bias Issue Resolved - see log 01OCT02 02DEC02 43 43 0

WF43710044 Identify/Generate/Verify Drum List 03DEC02 09DEC02 5 5 0

WF43710045 Historical Data Review Complete 03DEC02 16DEC02 10 10 0

WF43710046 SAP Developed/Approved 10DEC02 23DEC02 10 10 0

WF43710047 Develop SOW/Contract Lab 17DEC02 21JAN03 22 22 0

WF43710048 Establish Sampling Zone - Stage Containers 22JAN03 28JAN03 5 5 0

WF43710049 Sample - Repack Drums 29JAN03 11FEB03 10 10 0

WF43710050 Analyze Samples 12FEB03 25MAR03 30 30 0

WF43710051 Receive Data/PEMS Changes/Assess Data 26MAR03 07MAY03 30 30 0

WF43710052 OREIS Complete 08MAY03 14MAY03 5 5 0

WF43710053 Assemble Data Pkg for Review/Approval 15MAY03 26JUN03 30 30 0

WF43710054 Characterize & Issue Report 15MAY03 05JUN03 15 15 0

WF43710055 DOT - Manifest, RFD, LDR, NMC&A 27JUN03 14JUL03 10 10 0
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WF43710056 Load & Ship 48m3 of Solids to TSCAI 15JUL03 21JUL03 5 5 0

DWM00055  Soft Solids to TSCAI C/O

WF43710076 Soft Solids to TSCAI C/O HAMMOCK 01OCT02 30SEP03 250* 250* 0

WFWK437000 Procurement Complete 01OCT02 23OCT02 17 17 0

WFWK437003 Stage waste for sampling 22OCT02 13DEC02 37 37 0

WFWK437004 Sample waste 24OCT02 30JAN03 65 65 0

WFWK437005 Sort/Repackage waste 24OCT02 04APR03 111 111 0

WFWK437009 Analyze Samples 24OCT02 17MAR03 97 97 0

WFWK437002 NCS Approvals Obtained 11NOV02 0 0 60

WFWK437007 Receive Data 22NOV02 13MAR03 74 74 0

WFWK437010 Prepare and Submit Data Pkgs to TSCA 02DEC02 14APR03 92 92 0

WFWK437011 OREIS Complete 23DEC02 18MAR03 58 58 0

WFWK437012 TSCA Reviews/Approves Data Pkg, Profile 17JAN03 20MAY03 86 86 0

WFWK437014 State Approval 14FEB03 11APR03 41 41 0

WFWK437015 Shipping Papers/Shipments Complete 14MAR03 30SEP03 138 138 0

04.03.07.01.04  MIXED WASTE TREATMENT ONSITE

DWM00030  Ship 14 m3 Treated TRU Waste to Oak Ridge

WF43710092 Prepare/Perform OSSMR 04OCT04 22OCT04 15 15 0

WF43710093 Complete Shipping Papers/PSDRs/DOT Manifests 25OCT04 19NOV04 20 20 0

WF43710094 Load and Ship 14m3 of TRU Waste 22NOV04 30NOV04 5 5 0

DWM00054  PDC Onsite Treatment C/O

WF43710114 Site Condition Assessment/Mobilization 01OCT02 07JAN03 66 66 0

WF43710144 Campaign 1 - Dust Filters & Vacuum Dust HAMMOCK 08JAN03 24MAR03 53 53 0

WF43710314 BJC Support - HAMMOCK 08JAN03 16SEP03 174* 174* 0

WF43710244 Campaign 2 - Cylinder Wash Sludge 06MAR03 16JUN03 71 71 0

WF43710344 Campaign 3 - Organics 06MAR03 26JUN03 79 79 0

WF43710444 Campaign 4 - Tc99 Material 31MAR03 01JUL03 65 65 0

WF43710544 Campaign 5 - TRU Liquid 14APR03 10JUL03 60 60 0

WF43710644 Campaign 6 - TRU Solids 24APR03 22JUL03 61 61 0

WFPD710661 Treatment Complete 22JUL03 0 0 0

WF43710744 Demobilization 23JUL03 16SEP03 39 39 0

WF43710844 Final Report 23JUL03 30SEP03 49 49 0

04.03.07.01.05.01  WASTE WATER TREATMENT

DWM00025  Organic Waste Water Treatment and Dispose

WF43710067 Collect and containerize wastewater 01OCT02 30SEP03 250 250 0

WF43710068 SOW Submitted and Approved/Lab Contracted 01OCT02 30SEP03 250 250 0

WF43710069 Sample 15OCT02 30SEP03 240 240 0

WF43710070 Analysis 29OCT02 30SEP03 230 230 0

WF43710071 Receive Data/Perform Assessments/PEMS Changes 19DEC02 30SEP03 195 195 0

WF43710074 OREIS Update 07JAN03 30SEP03 185 185 0

WF43710075 Characterization Report 14JAN03 30SEP03 180 180 0

WF43710078 Treatment/Discharge 29JAN03 30SEP03 170 170 0

DWM00034  Organic Waste Water Treatment/Disch FY04-FY06

WF43710128 Collect and containerize wastewater 01OCT03 29SEP06 750 750 0

WF43710129 SOW Submitted and Approved/Lab Contracted 01OCT03 29SEP06 750 750 0

WF43710130 Sample 01OCT03 29SEP06 750 750 0
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WF43710131 Analysis 01OCT03 29SEP06 750 750 0

WF43710132 Receive Data/Perform Assessments/PEMS Changes 01OCT03 29SEP06 750 750 0

WF43710134 OREIS Update 01OCT03 29SEP06 750 750 0

WF43710135 Characterization Report 01OCT03 29SEP06 750 750 0

WF43710136 Treatment/Discharge 01OCT03 29SEP06 750 750 0

DWM00058  C-403 Pit Water Treat & Disch C/O

WF43710166 SOW Preparation & Approval 01OCT02 15OCT02 11 11 0

WF43710167 Sampling and Analysis 16OCT02 10JAN03 58 58 0

WF43710168 Treat Sludge & Discharge Water 02DEC02 10JAN03 27 27 0

WF43710169 Decon & Demob 16DEC02 24JAN03 26 26 0

04.03.07.01.05.03  PCB ARTICLES DISPOSAL

DWM00028  Disposal of ~900 PCB Capacitors

WF43710083 Prepare/Perform OSSMR 04OCT05 30NOV05 40 40 0

WF43710084 Profile Completed/Approved 04OCT05 30NOV05 40 40 0

WF43710085 Stage - Decontaminate - Repackage - Survey 01DEC05 14FEB06 50 50 0

WF43710086 Complete Shipping Papers/PSDRs/DOT Manifests 15FEB06 14MAR06 20 20 0

WF43710087 Load and Ship 900 PCB Capacitors 15MAR06 11APR06 20 20 0

DWM00048  Legacy Transformer Disposal

WF43710109 WCS Treatment and Disposal of PCB Transformers 03JAN03 27FEB03 39 39 0

DWM00057  PCB Transformer Disposal C/O

WF43710119 PCB Transformer Disposal (C/O) 01OCT02 22NOV02 39 39 0

04.03.07.01.06   DOE PRIMES

DWM00023  Ship Treated 142 m3 from Permafix to Envirocare

WF43710060 Disposal at Envirocare - DOE Prime 04MAY04 04MAY04 1 1 0

DWM00028  Disposal of ~900 PCB Capacitors

WF43710107 Disposal of 900 PCB Capacitors at Envirocare 12APR06 24MAY06 30 30 0

DWM00035  Ship remaining MLLW to Envirocare

WF43710142 Disposal at Envirocare - DOE Prime 07MAR07 07MAR07 1 1 0

DWM00049  Ship MLLW from Broad Spectrum to Envirocare

WF43710091 Disposal at Envirocare - DOE Prime 27DEC05 27DEC05 1 1 0

04.03.07.01.07   Disposal of Empty Containers

DWM00027  Shipment of 3200 Empty Containers

WF43710079 Relocate, Open and Survey Containers 16APR03 14JUL03 60 60 0

WF43710080 Package for Shipment 02JUL03 07AUG03 25 25 0

WF43710081 DOT Manifests/Shipping Documentation 22JUL03 16SEP03 40 40 0

WF43710082 Load and Ship 3200 Containers 07OCT03 03DEC03 40 40 0

04.03.08.01  PAD Low Level Waste

DWMMILE  WM Milestones

WG43800000 Start LLW Disposal Projects FY03 01OCT02 0 0 0

WG43800002 Complete LLW Disposal Projects FY22 30SEP11 0 0 0

04.03.08.01.02  LLW Inside Inventory Disposal

DWMMI  Waste Management M&I

WG43900004 Low Level Waste II Disposal M&I Support FY08 01OCT07 25SEP08 248 248 0

WG43900005 Low Level Waste OI Disposal M&I Support FY09 01OCT08 30APR09 145 145 0

WG43900002 Low Level Waste OI Disposal M&I Support FY10 01OCT09 29SEP10 249 249 0

WG43900006 Low Level Waste II Disposal M&I Support FY10 01OCT09 30SEP10 250 250 0
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WG43900003 Low Level Waste II Disposal M&I Support FY11 01OCT10 02MAY11 145 145 0

WG43900007 Low Level Waste OI Disposal M&I Support FY11 01OCT10 10MAY11 151 151 0

DLLWII-1  LLW Inside Inventory 1500 m3

WG43800030 Identify/Generate/Verify Drum List 01OCT09 14OCT09 10 10 0

WG43800031 Historical Data Review 01OCT09 11NOV09 30 30 0

WG43800032 Historical RCRA Determination 01OCT09 11NOV09 30 30 0

WG43800047 NCSE 01OCT09 30SEP10 250* 250* 0

WG43800036 Develop and Issue SOW/Contract Laboratory 30OCT09 03DEC09 23 23 0

WG43800037 Issue and Approve AHRs/AHAs 30OCT09 05NOV09 5 5 0

WG43800035 Develop and Issue SAP 12NOV09 03DEC09 14 14 0

WG43800038 Establish Sampling Zone - Stage Containers 04DEC09 15APR10 90 90 0

WG43800040 Sort/Photo/Repackage Waste 12APR10 30SEP10 120 120 0

WG43800039 Sample 16APR10 30SEP10 116 116 0

WG43800042 Receive Data/Download PEMS/Assess Data 22JUL10 13JAN11 120 120 0

WG43800041 Analyze 01OCT10 29DEC10 60 60 0

WG43800044 NTS Self-Assessment 01OCT10 14OCT10 10 10 0

WG43800048 Crush Empty Containers 01OCT10 29DEC10 60 60 0

WG43800043 Data in OREIS 07MAR11 14JUN11 70 70 0

WG43800045 Issue Characterization Reports 15JUN11 28JUN11 10 10 0

WG43800046 Issue Profile for Review/Approval 15JUN11 07JUL11 15 15 0

DLLWII-2  LLW Inside Inventory 1066 m3

WG43800082 Identify/Generate/Verify Drum List 01OCT07 12OCT07 10 10 0

WG43800083 Historical Data Review 01OCT07 08NOV07 29 29 0

WG43800084 Historical RCRA Determination 01OCT07 08NOV07 29 29 0

WG43800085 Develop and Issue SAP 09NOV07 03DEC07 15 15 0

WG43800086 Develop and Issue SOW/Contract Laboratory 13DEC07 29JAN08 30 30 0

WG43800087 Issue and Approve AHRs/AHAs 13DEC07 26DEC07 8 8 0

WG43800088 Establish Sampling Zone - Stage Containers 27DEC07 08APR08 71 71 0

WG43800089 Sample 27DEC07 17JUN08 120 120 0

WG43800090 Stage/Sort/Photo/Repack - Crush Empty Containers 27DEC07 17JUN08 120 120 0

WG43800091 Analyze 30JAN08 21JUL08 120 120 0

WG43800092 Receive Data/Download PEMS/Assess Data 15FEB08 06AUG08 120 120 0

WG43800093 Data in OREIS 22FEB08 13AUG08 120 120 0

WG43800094 NTS Self-Assessment 26FEB08 10MAR08 10 10 0

WG43800096 Issue Profile for Review/Approval 13AUG08 25SEP08 31 31 0

WG43800095 Issue Characterization Reports 14AUG08 25SEP08 30 30 0

DLLWIIS1  LLW Inside Inventory Shipment of 1500 m3

WG43800074 Prepare OSSMR Package 15JUN11 21JUL11 25 25 0

WG43800075 Complete Shipping Papers/PSDRs/DOT Manifests 22JUL11 16SEP11 40 40 0

WG43800076 Load and Ship 1500m3 of Inside LLW 22JUL11 16SEP11 40 40 0

DLLWIIS2  LLW Inside Inventory Shipment of 1066 m3

WG43800107 Prepare OSSMR Package 01OCT08 21NOV08 38 38 0

WG43800108 Complete Shipping Papers/PSDRs/DOT Manifests 12NOV08 13JAN09 40 40 0

WG43800109 Load and Ship 1066m3 of Inside LLW 14JAN09 08APR09 60 60 0

DLLWII-3  LLW II Second 1500 m3

WG43800057 Identify/Generate/Verify Drum List 01OCT09 14OCT09 10 10 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 160 of 189



Sheet 161 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

WG43800058 Historical Data Review 01OCT09 11NOV09 30 30 0

WG43800059 Historical RCRA Determination 01OCT09 11NOV09 30 30 0

WG43800060 Develop and Issue SAP 12NOV09 03DEC09 14 14 0

WG43800061 Develop and Issue SOW/Contract Laboratory 24NOV09 11JAN10 30 30 0

WG43800062 Issue and Approve AHRs/AHAs 24NOV09 02DEC09 5 5 0

WG43800063 Establish Sampling Zone - Stage Containers 03DEC09 14APR10 90 90 0

WG43800069 NTS Self-Assessment 26MAR10 09APR10 10 10 0

WG43800064 Sample 15APR10 30SEP10 117 117 0

WG43800065 Sort/Photo/Repackage Waste 15APR10 30SEP10 117 117 0

WG43800067 Receive Data/Download PEMS/Assess Data 22JUL10 13JAN11 120 120 0

WG43800066 Analyze 01OCT10 29DEC10 60 60 0

WG43800072 Crush Empty Containers 01OCT10 29NOV10 40 40 0

WG43800068 Data in OREIS 07MAR11 14JUN11 70 70 0

WG43800070 Issue Characterization Reports 15JUN11 28JUN11 10 10 0

WG43800071 Issue Profile for Review/Approval 15JUN11 07JUL11 15 15 0

DLLWIIS3  LLW II Second Shipment of 1500 m3

WG43800099 Perform/Prepare OSSMR 15JUN11 21JUL11 25 25 0

WG43800100 Complete Shipping Papers/PSDRs/DOT Manifests 22JUL11 16SEP11 40 40 0

WG43800101 Load and Ship 1500m3 of Inside LLW 22JUL11 16SEP11 40 40 0

DWM00059  Ash Receivers to NTS

WG43800097 Complete shipping papers/ PSDRs 01OCT02 20DEC02 57 57 0

WG43800197 NTS Suspension Lifted 02DEC02 16DEC02 11 11 0

WG43800098 Survey, Load and Ship Ash Receivers 17DEC02 21MAR03 65 65 0

DWM00069  Dispose of 100 m3 of LLW II

WG00000000 Start 100m3 Ship/Dispose 07APR03 0 0 0

WG00000010 Historical Data Review 07APR03 05MAY03 20 20 0

WG00000020 NCSE 07APR03 31JUL03 80 80 0

WG00000015 Historical RCRA Determination 06MAY03 03JUN03 20 20 0

WG00000025 Issue and Approve AHRs/AHAs 04JUN03 10JUN03 5 5 0

WG00000040 Establish Zone - Stage Containers 11JUN03 21AUG03 50 50 0

WG00000045 Sort/Photo/Repackage Waste 11JUN03 21AUG03 50 50 0

WG00000090 Prepare OSSMR Package 22AUG03 05SEP03 10 10 0

WG00000095 Complete Shipping Papers/PSDRs/DOT Manifests 08SEP03 26SEP03 15 15 0

WG00000100 Load and Ship 100m3 of Inside LLW 08SEP03 26SEP03 15 15 0

04.03.08.01.03  LLW DOE Primes

DDOEPRIM  WM DOE Primes

WG43800027 NTS Disposal - DOE Prime 20JUN03 20JUN03 1 1 0

WG43800055 NTS Disposal - DOE Prime 25FEB09 25FEB09 1 1 0

WG43800110 NTS Disposal - DOE Prime 09APR09 09APR09 1 1 0

WG43800077 NTS Disposal - DOE Prime 30SEP11 30SEP11 1 1 0

WG43800102 NTS Disposal - DOE Prime 30SEP11 30SEP11 1 1 0

04.03.08.01.04.01  Waste Management M&I

DWMMI  Waste Management M&I

WG43800001 Low Level Waste Disposal M&I Support FY03 01OCT02 30APR03 145 145 0

WG43900000 5976Low Level Waste OI Disposal M&I Support FY11 01OCT07 26SEP08 249 249 0

WG43900001 Low Level Waste II Disposal M&I Support FY09 01OCT08 30APR09 145 145 0
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DLLWOI-2  LLW Outside Inventory 1150 m3

WG43800005 Identify/Generate/Verify Drum List 01OCT07 12OCT07 10 10 0

WG43800006 Historical Data Review 01OCT07 09NOV07 30 30 0

WG43800007 Historical RCRA Determination 01OCT07 09NOV07 30 30 0

WG43800011 Develop and Issue SOW/Contract Laboratory 15OCT07 14NOV07 23 23 0

WG43800010 Develop and Issue SAP 12NOV07 03DEC07 14 14 0

WG43800014 Sample 15NOV07 09MAY08 120 120 0

WG43800012 Issue and Approve AHRs/AHAs 27NOV07 03DEC07 5 5 0

WG43800013 Establish Sampling Zone - Stage Containers 04DEC07 31MAR08 80 80 0

WG43800015 Sort/Photo/Repack - Crush Empty Containers 04DEC07 27MAY08 120 120 0

WG43800016 Analyze 03JAN08 23JUN08 120 120 0

WG43800018 Receive Data/Download PEMS/Assess Data 15FEB08 09JUL08 100 100 0

WG43800017 NTS Self-Assessments 26FEB08 10MAR08 10 10 0

WG43800019 Data in OREIS 14MAY08 11JUL08 40 40 0

WG43800020 Issue Characterization Reports 14JUL08 25AUG08 31 31 0

WG43800021 Issue Profile for Review/Approval 14JUL08 25AUG08 31 31 0

DLLWOIS2  LLW Outside Inventory Shipment 1150 m3

WG43800052 Prepare/Perform OSSMR 01OCT08 21NOV08 38 38 0

WG43800053 Complete Shipping Papers/PSDRs/DOT Manifests 24NOV08 26JAN09 40 40 0

WG43800054 Load and Ship Remaining Outside LLW 27JAN09 24FEB09 21 21 0

04.03.08.01.04.02  750 m3 LLW to NTS

DLLWOIS1  LLW Outside Inventory Shipment 750 m3

WG43800024 Prepare OSSMR Package 03DEC02 28JAN03 37 37 0

WG43800025 Complete Shipping Papers/PSDRs/DOT Manifests 29JAN03 25MAR03 40 40 0

WG43800026 Load and Ship 750m3 of Outside LLW 26MAR03 19JUN03 60 60 0

04.03.08.01.04.03  1250 m3 LLW Charact/Repack (C/O)

DWM00060  1250 m3 LLW Charact/Repkg C/O

WG43800056 1250 m3 LLW Charact/Repackaging C/O HAMMOCK 01OCT02 13JAN03 70* 70* 0

WGWK438000 Complete Analysis of Samples 01OCT02 07OCT02 5 5 0

WGWK438001 Receive Data/Dwnload PEMS 08OCT02 14OCT02 5 5 0

WGWK438002 Prepare Assessment Packages 17OCT02 23OCT02 5 5 0

WGWK438003 Resolve Issues/PEMS Changes 31OCT02 06NOV02 5 5 0

WGWK438004 Assessment Complete 26NOV02 18DEC02 15 15 0

WGWK438005 Data in OREIS 19DEC02 27DEC02 5 5 0

WGWK438006 Issue Characterization Report 30DEC02 13JAN03 10 10 0

04.03.08.01.04.04  500 m3 LLW to NTS (C/O)

DWM00061  500 m3 LLW to NTS

WG43800206 Profile Approval 15NOV02 30JAN03 49 49 0

WG43800106 Complete Bill of Lading/PSDR 03FEB03 20FEB03 14 14 0

WG43800115 OSSMR 20FEB03 25FEB03 4 4 0

WG43800116 Ship to NTS 26FEB03 30MAY03 66 66 0

04.03.08.01.04.05   Dispose of 600 m3 LLW

DLLWOI6H  Dispose of 600 m3 LLW OI

WG43816000 Identify/Generate/Verify Drum List 28APR03 09MAY03 10 10 0

WG43816004 Historical Data Review 28APR03 23MAY03 20 20 0

WG43816008 Historical RCRA Determination 28APR03 23MAY03 20 20 0
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WG43816012 Develop and Issue SOW/Contract Laboratory 12MAY03 02JUN03 15 15 0

WG43816016 Develop and Issue SAP 27MAY03 09JUN03 10 10 0

WG43816024 Issue and Approve AHRs/AHAs 27MAY03 09JUN03 10 10 0

WG43816028 Establish Sampling Zone - Stage Containers 10JUN03 09JUL03 20 20 0

WG43816032 Sort/Photo/Repack - Crush Empty Containers 10JUN03 09JUL03 20 20 0

WG43816020 Sample 17JUN03 09JUL03 15 15 0

WG43816036 Analyze 01JUL03 13AUG03 30 30 0

WG43816044 NTS Self-Assessments 10JUL03 23JUL03 10 10 0

WG43816040 Receive Data/Download PEMS/Assess Data 31JUL03 27AUG03 20 20 0

WG43816048 Data in OREIS 11AUG03 29AUG03 15 15 0

WG43816052 Issue Characterization Reports 02SEP03 15SEP03 10 10 0

WG43816056 Issue Profile for Review/Approval 02SEP03 08SEP03 5 5 0

WG43816060 Prepare/Perform OSSMR 09SEP03 15SEP03 5 5 0

WG43816064 Complete Shipping Papers/PSDRs/DOT Manifests 09SEP03 15SEP03 5 5 0

WG43816068 Load and Ship Remaining Outside LLW 16SEP03 22SEP03 5 5 0

04.03.10.01  PAD Waste Infrastructure

DWMMILE  WM Milestones

WJ43101000 Start PAD Waste Infrastructure Projects FY03 01OCT02 0 0 0

WJ43101003 Complete PAD Waste Infrastructure Projects FY07 07JUN07 0 0 0

DWMMI  Waste Management M&I

WJ43101001 PAD Waste Infrastructure M&I for FY03 01OCT02 30SEP03 250 250 0

WJ43101002 PAD Waste Infrastructure M&I for FY04 01OCT03 30SEP04 251 251 0

WJ43101023 PAD Waste Infrastructure M&I for FY05 01OCT04 30SEP05 250 250 0

WJ43101024 PAD Waste Infrastructure M&I for FY06 03OCT05 29SEP06 249 249 0

DWM00043  Design and Construction of Landfill Cells 6-11

WJ43101004 Conceptual Design (30% Design Package) 08FEB05 05APR05 40 40 0

WJ43101005 Final Design (50%, 90% and CFC Design Packages) 06APR05 15JUN05 50 50 0

WJ43101006 Issue RFP/Review Bids/Award Contract 14FEB06 28MAR06 31 31 0

WJ43101007 Construct Cells 6-11 29MAR06 26SEP06 125 125 0

DWM00044  Connection of Landfill Cells 3, 4 and 5

WJ43101008 Maintenance Work Order, LF Cell 3 02APR03 23APR03 15 15 0

WJ43101009 Mobilize/Construction/Demobilize LF Cell 3 24APR03 05JUN03 30 30 0

WJ43101300 Maintenance Work Order. LF Cells 4&5 01DEC04 21DEC04 15 15 0

WJ43101301 Mobilize/Construction/Demobilize, LF Cells 4&5 22DEC04 07FEB05 30 30 0

DWM00045  Roof Replacements for C-746Q and C-733

WJ43101010 Issue RFP/Review Bids/Award Contract 04APR07 25APR07 15 15 0

WJ43101011 Remove Old Roofs and Install New 26APR07 07JUN07 30 30 0

DWM00047  D&D of West End Smelter

WJ43101015 Issue Removal Action 02APR04 30SEP04 125 125 0

WJ43101016 D&D of West End Smelter 01OCT04 04APR05 125 125 0

DWM00062  Electrical Upgrades to C-746 A&B C/O

WJ43101026 Electrical Upgrades Support HAMMOCK 14OCT02 31JAN03 74* 74* 0

WJ43101040 C-746A Trash Sorting Area 14OCT02 21OCT02 6 6 0

WJ43101041 Perimeter Lighting and Receptacles 21OCT02 22NOV02 25 25 0

WJ43101039 C-746A East Smelter 04NOV02 25NOV02 16 16 0

WJ43101036 South Bay (CL20 thru CL31) 08JAN03 14JAN03 5 5 0
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WJ43101037 Center Bay (CL20 thru CL31) 14JAN03 21JAN03 5 5 0

WJ43101038 North Bay (CL20 thru CL31) 22JAN03 28JAN03 5 5 0

WJ43101042 Demobilization 29JAN03 31JAN03 3 3 0

DWM00063  Fire Protection Upgrades to C746Q & C733 C/O

WJ43121037 Fire Protection Upgrades C746Q/C733 C/O HAMMOCK 07JAN03 11FEB03 25* 25* 0

WJ43121047 Remobilization 07JAN03 13JAN03 5 5 0

WJ43121057 Install Fiber Optic cable from C-746Q to C-633 14JAN03 23JAN03 7 7 0

WJ43121097 Complete install of conduit & detection system 14JAN03 04FEB03 15 15 0

WJ43121067 Hook-up fiber optics to panel box @ C-633 24JAN03 27JAN03 2 2 0

WJ43121077 Fiber Optics Testing 28JAN03 29JAN03 2 2 0

WJ43121087 Final Acceptance Testing 05FEB03 11FEB03 5 5 0

DWM00070  Fire Resistant Wall

WJ43121147 Mobilization of Fire Resistant Wall Construction 07JUL03 09JUL03 3 3 0

WJ43121187 Support installation of Fire Resistant Wall 07JUL03 25JUL03 15* 15* 0

WJ43121157 Install metal sheeting 10JUL03 14JUL03 3 3 0

WJ43121167 Install Fire Resistant Drywall 15JUL03 24JUL03 8 8 0

WJ43121177 Demobilization 25JUL03 25JUL03 1 1 0

DWM00072  Leachate Treatment Facility Construction

WJ43121107 Start Leachate Treatment Facility Const Task 02DEC03 0 0 0

WJ43121117 Pre-construction M&I Support 02DEC03 07APR04 88 88 0

WJ43121127 Secure Safety and Health Permit 02DEC03 08DEC03 5 5 0

WJ43123001 Develop Performance Specs 02DEC03 15DEC03 10 10 0

WJ43121137 Site Sampling 09DEC03 09DEC03 1 1 0

WJ43123002 Develop RFP 16DEC03 31DEC03 10 10 0

WJ43123003 Issue RFP 02JAN04 0 0 0

WJ43123004 Receive Subcontractor Bid Packages 16JAN04 30JAN04 10 10 0

WJ43123005 Review Bids and Award 02FEB04 06FEB04 5 5 0

WJ43123006 Complete 30% Design 09FEB04 27FEB04 15 15 0

WJ43123020 Construction phase M&I support 23FEB04 29SEP04 153* 153* 0

WJ43123070 Develop RFP for Construction 23FEB04 05MAR04 10 10 0

WJ43123007 Complete of 60% Design 01MAR04 05MAR04 5 5 0

WJ43123008 Complete 90% Design 08MAR04 12MAR04 5 5 0

WJ43123120 Issue RFP for Construction 08MAR04 0 0 0

WJ43123170 Receive Contractor Bid Packages (Constr) 08MAR04 19MAR04 10 10 0

WJ43123010 Readiness Review 15MAR04 02APR04 15 15 0

WJ43123019 Site survey for excavation 15MAR04 02APR04 15 15 0

WJ43123220 Review Construction Bids and Award 22MAR04 02APR04 10 10 0

WJ43123011 Authorization to Proceed 05APR04 05APR04 1 1 0

WJ43123009 Delivery of Pre-fab Treatment Unit 06APR04 30APR04 18 18 0

WJ43123012 Mobilization 06APR04 11MAY04 25 25 0

WJ43123032 Site Prep 12MAY04 18MAY04 5 5 0

WJ43123092 Install Electrical Power 19MAY04 26MAY04 6 6 0

WJ43123112 Install Telecommunications Systems 27MAY04 01JUN04 3 3 0

WJ43123252 Set-up Laydown Yard 02JUN04 08JUN04 5 5 0

WJ43123052 Pour Concrete Slab 09JUN04 08JUL04 20 20 0

WJ43123072 Install Pre-Engineered Building 09JUL04 29JUL04 15 15 0
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WJ43123152 Install underground piping 30JUL04 05AUG04 5 5 0

WJ43123172 Install Above ground piping 06AUG04 12AUG04 5 5 0

WJ43123192 Tap into Water lines 13AUG04 19AUG04 5 5 0

WJ43123212 Install Wet Wells/Boxes 20AUG04 26AUG04 5 5 0

WJ43123013 Develop O&M Training Plan 27AUG04 10SEP04 10 10 0

WJ43123015 Operational Testing / Training 13SEP04 22SEP04 8 8 0

WJ43123016 Demobilization 23SEP04 29SEP04 5 5 0

WJ43123036 Turnover for Occupancy 30SEP04* 0 0 0

04.03.11.01.02  TSCA Waste Disposal

DWMMILE  WM Milestones

WK43110000 Start TSCA Waste Disposal Projects 01OCT02 0 0 0

WK43110003 Complete TSCA Waste Disposal Projects 30APR10 0 0 0

DWMMI  Waste Management M&I

WK43110001 TSCA Waste Disposal M&I Support FY03 01OCT02 30APR03 145 145 0

WK43110002 TSCA Waste Disposal M&I Support FY06 11APR06 10APR07 249 249 0

WK43119000 TSCA Waste Disposal M&I Support FY07 11APR07 02NOV07 144 144 0

WK43119001 TSCA Waste Disposal M&I Support FY09 01OCT08 30SEP09 250 250 0

WK43119002 TSCA Waste Disposal M&I Support FY10 02OCT09 30APR10 144 144 0

DTSCA-1  TSCA Waste Sample/Char/Repkg 1605 m3

WK43110005 Identify/Generate/Verify Drum List 11APR06 25APR06 10 10 0

WK43110006 Historical Data Review/RCRA Determination 11APR06 16MAY06 25 25 0

WK43110007 Develop and Issue SAP 27APR06 16MAY06 14 14 0

WK43110011 Develop and Issue SOW/Contract Laboratory 17MAY06 19JUN06 23 23 0

WK43110012 Issue and Approve AHRs/AHAs 20JUN06 26JUN06 5 5 0

WK43110013 Establish Sampling Zone/Stage Containers 27JUN06 16NOV06 100 100 0

WK43110014 Sample 27JUN06 16NOV06 100 100 0

WK43110015 Sort/Photo/Repack - Crush Empty Containers 27JUN06 16NOV06 100 100 0

WK43110016 Analyze 16AUG06 10JAN07 100 100 0

WK43110017 Receive Data/Download PEMS/Assess Data 01SEP06 29JAN07 100 100 0

WK43110018 Data in OREIS 02OCT06 26FEB07 100 100 0

WK43110019 Issue Profile for Reviews/Approval 23JAN07 05MAR07 30 30 0

WK43110020 Issue Characterization Reports 06FEB07 26FEB07 15 15 0

DTSCAS-1  TSCA Waste shipment of 250m3

WK43110008 Gamma Bias Issues Resolved - See Log 01OCT02 02DEC02 43 43 0

WK43110024 Prepare/Perform OSSMR 04DEC02 26DEC02 15 15 0

WK43110025 Complete Shipping Papers/PSDRs/DOT Manifests 27DEC02 03FEB03 25 25 0

WK43110026 Load and Ship 250m3 of TSCA Waste 04FEB03 11FEB03 6 6 0

DTSCA-2  TSCA Waste Sample/Char/Repkg Remaining 1605 m3

WK43110029 Identify/Generate/Verify Drum List 01OCT08 14OCT08 10 10 0

WK43110030 Historical Data Review/RCRA Determination 01OCT08 04NOV08 25 25 0

WK43110034 Issue and Approve AHRs/AHAs 15OCT08 21OCT08 5 5 0

WK43110032 Develop and Issue SAP 16OCT08 04NOV08 14 14 0

WK43110033 Develop and Issue SOW/Contract Laboratory 05NOV08 09DEC08 23 23 0

WK43110035 Establish Sampling Zone - Stage Containers 05DEC08 30APR09 100 100 0

WK43110036 Sample 10DEC08 05MAY09 100 100 0

WK43110037 Sort/Photo/Repack - Crush Empty Containers 10DEC08 05MAY09 100 100 0
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WK43110039 Receive Data/Download PEMS/Assess Data 15JAN09 08JUN09 100 100 0

WK43110040 Data in OREIS 20JAN09 10JUN09 100 100 0

WK43110038 Analyze 03FEB09 24JUN09 100 100 0

WK43110041 Issue Profile for Reviews/Approval 11JUN09 24JUL09 30 30 0

WK43110042 Issue Characterization Reports 15JUL09 04AUG09 15 15 0

DTSCAS-2  TSCA Waste Shipment of 1605 m3

WK43110045 Prepare/Perform OSSMR 11APR07 31MAY07 36 36 0

WK43110046 Complete Shipping Papers/PSDRs/DOT Manifests 30APR07 25JUN07 40 40 0

WK43110047 Load and Ship 1605m3 of TSCA Waste 26JUN07 01AUG07 25 25 0

DTSCAS-3  TSCA Waste Shipment of Remaining 1605 m3

WK43110050 Prepare/Perform OSSMR 02OCT09 20NOV09 36 36 0

WK43110051 Complete Shipping Papers/PSDRs/DOT Manifests 21OCT09 17DEC09 40 40 0

WK43110052 Load and Ship ~1605m3 of TSCA Waste 18DEC09 27JAN10 25 25 0

DWM00064  Characterize & Repackage 250 m3 TSCA

WK43110152 Characterize & Repackage 250 m3  - C/O Hammock 01OCT02 14JUL03 195* 195* 0

WKWK110153 Historical Data Review Complete 01OCT02 01NOV02 24 24 0

WKWK110155 Resolve NCS Issues (F & U 100%) 01OCT02 31DEC02 62 62 0

WKWK110166 Sort, Segregate & Repackage Waste 01OCT02 13JAN03 70 70 0

WKWK110154 SOW Requested 04NOV02 20NOV02 13 13 0

WKWK110161 SAP Developed & Approved 11NOV02 03DEC02 15 15 0

WKWK110162 Procure Materials 11NOV02 03JAN03 35 35 0

WKWK110163 Stage Waste 02JAN03 13FEB03 30 30 0

WKWK110164 SOW Approved/Lab Contracted 02JAN03 15JAN03 10 10 0

WKWK110165 Sample Waste 16JAN03 20FEB03 25 25 0

WKWK110159 Issue Characterization Report 29JAN03 14JUL03 115 115 0

WKWK110156 Analyze Samples 21FEB03 16APR03 39 39 0

WKWK110157 Receive Data/PEMS Changes 14MAR03 23JUN03 70 70 0

WKWK110158 Resolve Issues/Assess Data 14MAR03 07JUL03 78 78 0

WKWK110160 Profile Mod Complete 14MAR03 14JUL03 83 83 0

WKWK110167 OREIS Complete 14JUL03 0 0 0

DWM00065  Ship 100 m3 TSCA Waste - C/O

WKWK110255 Receive 435.1 Approval 01OCT02 27NOV02 42 42 0

WK43110252 Ship 100 m3 TSCA Waste - C/O HAMMOCK 08OCT02 20DEC02 52* 52* 0

WKWK110253 Collect Pre-shipment samples & ship 08OCT02 17OCT02 8 8 0

WKWK110254 Envirocare Review Profiles 18OCT02 08NOV02 16 16 0

WKWK110256 OSSMR Meeting/Resolve Issues 11NOV02 22NOV02 10 10 0

WKWK110257 Stage/Survey Containers for Shipment 11NOV02 19DEC02 27 27 0

WKWK110258 Prepare DOT Shipping Papers/Label Drums 11NOV02 06DEC02 18 18 0

WKWK110259 Load & Ship 03DEC02 03DEC02 1 1 0

WKWK110260 Load & Ship 10DEC02 10DEC02 1 1 0

WKWK110261 Load & Ship 20DEC02 20DEC02 1 1 0

04.03.11.01.04  DOE Primes

DDOEPRIM  WM DOE Primes

WK43110027 Disposal to Envirocare - DOE Prime 12FEB03 12FEB03 1 1 0

WK43110048 Disposal to Envirocare - DOE Prime 02AUG07 02AUG07 1 1 0

WK43110049 Disposal to NTS - DOE Prime 17AUG07 17AUG07 1 1 0
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WK43110053 Disposal to Envirocare - DOE Prime 28JAN10 28JAN10 1 1 0

WK43110054 Disposal to NTS - DOE Prime 12FEB10 12FEB10 1 1 0

04.03.12.01.02.01   Newly Generated Waste Tasks

DWMMILE  WM Milestones

WL43120100 Start Newly Generated Waste Project FY03 01OCT02 0 0 0

WL43120137 Complete Newly Generated Waste Project FY03 29SEP03 0 0 0

WL43120172 Start Newly Generated Waste Project FY04 01OCT03 0 0 0

DWMMI  Waste Management M&I

WL43120101 Newly Generated Waste M&I Support FY03 01OCT02 29SEP03 249 249 0

WL43120176 Newly Generated Waste M&I Support FY04 02OCT03 20JUL04 199 199 0

WL43120207 Newly Generated Waste M&I 01OCT04 30SEP05 250 250 0

WL43120210 Newly Generated Waste M&I 03OCT05 29SEP06 249 249 0

WL43120213 Newly Generated Waste M&I 02OCT06 28SEP07 249 249 0

WL43120216 Newly Generated Waste M&I 01OCT07 30SEP08 251 251 0

WL43120219 Newly Generated Waste M&I 01OCT08 30SEP09 250 250 0

WL43120222 Newly Generated Waste M&I 01OCT09 30SEP10 250 250 0

WL43120225 Newly Generated Waste M&I 01OCT10 30SEP11 250 250 0

WL43120228 Newly Generated Waste M&I 03OCT11 28SEP12 249 249 0

WL43120231 Newly Generated Waste M&I 01OCT12 30SEP13 250 250 0

WL43120234 Newly Generated Waste M&I 01OCT13 30SEP14 250 250 0

WL43120237 Newly Generated Waste M&I 01OCT14 30SEP15 250 250 0

WL43120240 Newly Generated Waste M&I 01OCT15 30SEP16 251 251 0

WL43120243 Newly Generated Waste M&I 03OCT16 29SEP17 249 249 0

WL43120246 Newly Generated Waste M&I 02OCT17 28SEP18 249 249 0

WL43120249 Newly Generated Waste M&I 01OCT18 30SEP19 250 250 0

WL43120252 Newly Generated Waste M&I 01OCT19 30SEP20 258 258 0

WL43120255 Newly Generated Waste M&I 01OCT20 30SEP21 261 261 0

WL43120258 Newly Generated Waste M&I 01OCT21 30SEP22 261 261 0

WL43120261 Newly Generated Waste M&I 03OCT22 29SEP23 260 260 0

WL43120264 Newly Generated Waste M&I 02OCT23 30SEP24 261 261 0

WL43120267 Newly Generated Waste M&I 01OCT24 30SEP25 261 261 0

WL43120270 Newly Generated Waste M&I 01OCT25 30SEP26 261 261 0

WL43120273 Newly Generated Waste M&I 01OCT26 30SEP27 261 261 0

WL43120276 Newly Generated Waste M&I 01OCT27 29SEP28 261 261 0

WL43120279 Newly Generated Waste M&I 02OCT28 28SEP29 260 260 0

WL43120282 Newly Generated Waste M&I 01OCT29 30SEP30 261 261 0

DNGWLLW  Newly Generated LLW

WL43120102 RCRA F & U Listed Issue Resolved - see log 01OCT02 0 0 0

WL43120103 NEPA EA and FONSI Issued - see log 01OCT02 0 0 0

WL43120104 Gamma Bias Issue Resolved - see log 01OCT02 0 0 0

WL43120109 Drum List Generated/RFDs Pulled 16DEC02 20DEC02 5 5 0

WL43120110 RCRA Determination 16DEC02 20DEC02 5 5 0

WL43120112 SAP Completed/Approved 23DEC02 08JAN03 10 10 0

WL43120113 Stage waste for sampling event 23DEC02 31DEC02 5 5 0

WL43120115 Procure Containers/Repackage Waste (if required) 02JAN03 15JAN03 10 10 0

WL43120116 SOW Requested/Approved and Contract Lab 09JAN03 10FEB03 22 22 0
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WL43120118 Sample Waste 11FEB03 24FEB03 10 10 0

WL43120120 Analyze Samples 25FEB03 07APR03 30 30 0

WL43120122 Receive Data/Assess Data 08APR03 29APR03 15 15 0

WL43120124 OREIS Entry 30APR03 06MAY03 5 5 0

WL43120128 Characterize and Issue Report 07MAY03 04JUN03 20 20 0

WL43120129 Profile completed/Approved 07MAY03 20JUN03 32 32 0

WL43120131 OSMRR/Resolve Issues 23JUN03 27JUN03 5 5 0

WL43120132 Develop DOT Documents 23JUN03 27JUN03 5 5 0

WL43120134 Load and Ship 30m3 of NGLLW 30JUN03 08JUL03 5 5 0

WL43120181 Drum List Generated/RFDs Pulled 16DEC03 22DEC03 5 5 0

WL43120182 RCRA Determination 16DEC03 22DEC03 5 5 0

WL43120184 Stage waste for sampling event 23DEC03 31DEC03 5 5 0

WL43120185 SAP Completed/Approved 23DEC03 08JAN04 10 10 0

WL43120187 Procure Containers/Repackage Waste (if required) 02JAN04 15JAN04 10 10 0

WL43120188 SOW Requested/Approved and Contract Lab 09JAN04 10FEB04 22 22 0

WL43120190 Sample Waste 11FEB04 24FEB04 10 10 0

WL43120192 Analyze Samples 25FEB04 06APR04 30 30 0

WL43120194 Receive Data/Assess Data 07APR04 28APR04 15 15 0

WL43120196 OREIS Entry 29APR04 05MAY04 5 5 0

WL43120200 Characterize and Issue Report 06MAY04 03JUN04 20 20 0

WL43120201 Profile completed/Approved 06MAY04 21JUN04 32 32 0

WL43120203 OSMRR/Resolve Issues 22JUN04 28JUN04 5 5 0

WL43120204 Develop DOT Documents 22JUN04 28JUN04 5 5 0

WL43120206 Load and Ship 30m3 of NGLLW 14JUL04 20JUL04 5 5 0

WL43120208 Sample,Characterize and Ship Newly Generated LLW 01OCT04 30SEP05 250 250 0

WL43120211 Sample,Characterize and Ship Newly Generated LLW 03OCT05 29SEP06 249 249 0

WL43120214 Sample,Characterize and Ship Newly Generated LLW 02OCT06 28SEP07 249 249 0

WL43120217 Sample,Characterize and Ship Newly Generated LLW 01OCT07 30SEP08 251 251 0

WL43120220 Sample,Characterize and Ship Newly Generated LLW 01OCT08 30SEP09 250 250 0

WL43120223 Sample,Characterize and Ship Newly Generated LLW 01OCT09 30SEP10 250 250 0

WL43120226 Sample,Characterize and Ship Newly Generated LLW 01OCT10 30SEP11 250 250 0

WL43120229 Sample,Characterize and Ship Newly Generated LLW 03OCT11 28SEP12 249 249 0

WL43120232 Sample,Characterize and Ship Newly Generated LLW 01OCT12 30SEP13 250 250 0

WL43120235 Sample,Characterize and Ship Newly Generated LLW 01OCT13 30SEP14 250 250 0

WL43120238 Sample,Characterize and Ship Newly Generated LLW 01OCT14 30SEP15 250 250 0

WL43120241 Sample,Characterize and Ship Newly Generated LLW 01OCT15 30SEP16 251 251 0

WL43120244 Sample,Characterize and Ship Newly Generated LLW 03OCT16 29SEP17 249 249 0

WL43120247 Sample,Characterize and Ship Newly Generated LLW 02OCT17 28SEP18 249 249 0

WL43120250 Sample,Characterize and Ship Newly Generated LLW 01OCT18 30SEP19 250 250 0

WL43120253 Sample,Characterize and Ship Newly Generated LLW 01OCT19 30SEP20 258 258 0

WL43120256 Sample,Characterize and Ship Newly Generated LLW 01OCT20 30SEP21 261 261 0

WL43120259 Sample,Characterize and Ship Newly Generated LLW 01OCT21 30SEP22 261 261 0

WL43120262 Sample,Characterize and Ship Newly Generated LLW 03OCT22 29SEP23 260 260 0

WL43120265 Sample,Characterize and Ship Newly Generated LLW 02OCT23 30SEP24 261 261 0

WL43120268 Sample,Characterize and Ship Newly Generated LLW 01OCT24 30SEP25 261 261 0

WL43120271 Sample,Characterize and Ship Newly Generated LLW 01OCT25 30SEP26 261 261 0

WL43120274 Sample,Characterize and Ship Newly Generated LLW 01OCT26 30SEP27 261 261 0
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WL43120277 Sample,Characterize and Ship Newly Generated LLW 01OCT27 29SEP28 261 261 0

WL43120280 Sample,Characterize and Ship Newly Generated LLW 02OCT28 28SEP29 260 260 0

WL43120283 Sample,Characterize and Ship Newly Generated LLW 01OCT29 30SEP30 261 261 0

DNGWMLLW  Newly Generated MLLW

WL43120105 Drum List Generated/RFDs Pulled 02DEC02 06DEC02 5 5 0

WL43120106 RCRA Determination 02DEC02 06DEC02 5 5 0

WL43120107 SAP(s) Completed/Approved 09DEC02 20DEC02 10 10 0

WL43120108 Stage waste for sampling event 09DEC02 13DEC02 5 5 0

WL43120111 Procure Containers/Repackage Waste (if required) 16DEC02 31DEC02 10 10 0

WL43120114 SOW(s) Complete/Approved and Contract Lab(s) 23DEC02 27JAN03 22 22 0

WL43120117 Sample Waste 28JAN03 10FEB03 10 10 0

WL43120119 Analyze Samples 11FEB03 31MAR03 35 35 0

WL43120121 Assess Data/PEMS Changes/Resolve Issues 01APR03 22APR03 15 15 0

WL43120123 OREIS entry 23APR03 29APR03 5 5 0

WL43120125 Characterize and Issue Report 30APR03 28MAY03 20 20 0

WL43120126 Profile(s) Completed/Approved 30APR03 13JUN03 32 32 0

WL43120127 OSMRR/Resolve Issues 30APR03 06MAY03 5 5 0

WL43120130 Develop DOT Documents 16JUN03 20JUN03 5 5 0

WL43120133 Ship 20m3 of Mixed LLW 23JUN03 27JUN03 5 5 0

WL43120177 Drum List Generated/RFDs Pulled 02DEC03 08DEC03 5 5 0

WL43120178 RCRA Determination 02DEC03 08DEC03 5 5 0

WL43120179 Stage waste for sampling event 09DEC03 15DEC03 5 5 0

WL43120180 SAP(s) Completed/Approved 09DEC03 22DEC03 10 10 0

WL43120183 Procure Containers/Repackage Waste (if required) 16DEC03 31DEC03 10 10 0

WL43120186 SOW(s) Complete/Approved and Contract Lab(s) 23DEC03 27JAN04 22 22 0

WL43120189 Sample Waste 28JAN04 10FEB04 10 10 0

WL43120191 Analyze Samples 11FEB04 30MAR04 35 35 0

WL43120193 Assess Data/PEMS Changes/Resolve Issues 31MAR04 21APR04 15 15 0

WL43120195 OREIS entry 22APR04 28APR04 5 5 0

WL43120197 OSMRR/Resolve Issues 29APR04 05MAY04 5 5 0

WL43120198 Characterize and Issue Report 29APR04 26MAY04 20 20 0

WL43120199 Profile(s) Completed/Approved 29APR04 14JUN04 32 32 0

WL43120202 Develop DOT Documents 15JUN04 21JUN04 5 5 0

WL43120205 Ship 20m3 of Mixed LLW 22JUN04 28JUN04 5 5 0

WL43120209 Sample,Characterize & Ship Newly Generated MLLW 04OCT04 03OCT05 250 250 0

WL43120212 Sample,Characterize & Ship Newly Generated MLLW 03OCT05 29SEP06 249 249 0

WL43120215 Sample,Characterize & Ship Newly Generated MLLW 02OCT06 28SEP07 249 249 0

WL43120218 Sample,Characterize & Ship Newly Generated MLLW 01OCT07 30SEP08 251 251 0

WL43120221 Sample,Characterize & Ship Newly Generated MLLW 01OCT08 30SEP09 250 250 0

WL43120224 Sample,Characterize & Ship Newly Generated MLLW 01OCT09 30SEP10 250 250 0

WL43120227 Sample,Characterize & Ship Newly Generated MLLW 01OCT10 30SEP11 250 250 0

WL43120230 Sample,Characterize & Ship Newly Generated MLLW 03OCT11 28SEP12 249 249 0

WL43120233 Sample,Characterize & Ship Newly Generated MLLW 01OCT12 30SEP13 250 250 0

WL43120236 Sample,Characterize & Ship Newly Generated MLLW 01OCT13 30SEP14 250 250 0

WL43120239 Sample,Characterize & Ship Newly Generated MLLW 01OCT14 30SEP15 250 250 0

WL43120242 Sample,Characterize & Ship Newly Generated MLLW 01OCT15 30SEP16 251 251 0

WL43120245 Sample,Characterize & Ship Newly Generated MLLW 03OCT16 29SEP17 249 249 0
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WL43120248 Sample,Characterize & Ship Newly Generated MLLW 02OCT17 28SEP18 249 249 0

WL43120251 Sample,Characterize & Ship Newly Generated MLLW 01OCT18 30SEP19 250 250 0

WL43120254 Sample,Characterize & Ship Newly Generated MLLW 01OCT19 30SEP20 258 258 0

WL43120257 Sample,Characterize & Ship Newly Generated MLLW 01OCT20 30SEP21 261 261 0

WL43120260 Sample,Characterize & Ship Newly Generated MLLW 01OCT21 30SEP22 261 261 0

WL43120263 Sample,Characterize & Ship Newly Generated MLLW 03OCT22 29SEP23 260 260 0

WL43120266 Sample,Characterize & Ship Newly Generated MLLW 02OCT23 30SEP24 261 261 0

WL43120269 Sample,Characterize & Ship Newly Generated MLLW 01OCT24 30SEP25 261 261 0

WL43120272 Sample,Characterize & Ship Newly Generated MLLW 01OCT25 30SEP26 261 261 0

WL43120275 Sample,Characterize & Ship Newly Generated MLLW 01OCT26 30SEP27 261 261 0

WL43120278 Sample,Characterize & Ship Newly Generated MLLW 01OCT27 29SEP28 261 261 0

WL43120281 Sample,Characterize & Ship Newly Generated MLLW 02OCT28 28SEP29 260 260 0

WL43120284 Sample,Characterize & Ship Newly Generated MLLW 01OCT29 30SEP30 261 261 0

DWM00066  Newly Generated MLLW C/O

WL43121133 Sampling & Profiling 18OCT02 07APR03 116 116 0

WL43120633 Profile and Manifest 28OCT02 08NOV02 10 10 0

WL43121333 435.1 Exemption Approval 12NOV02 31DEC02 32 32 0

WL43121433 Sampling & Profiling 12NOV02 08APR03 100 100 0

WL43121533 Repackaging & Shipment 07MAR03 22MAY03 54 54 0

WL43121233 RFD & Shipping 08APR03 28APR03 14 14 0

WL43120733 Prepare and Ship 02MAY03 22MAY03 15 15 0

WL43120833 Permafix Treatment of 1st 1/3 30JUN03 24JUL03 17 17 0

WL43120933 Permafix Treatment of 2nd 1/3 25JUL03 28AUG03 25 25 0

WL43121033 Permafix Treatment of 3rd 1/3 28AUG03 29SEP03 22 22 0

04.03.12.01.02.02   Newly Generated LLW C/O

DWM00067  Newly Generated LLW C/O

WLWK120636 NTS Suspension Lifted 02DEC02 16DEC02 11 11 0

WL43120433 Newly Generated LLW C/O HAMMOCK 17DEC02 14JAN03 18* 18* 0

WLWK120535 Bill of Lading/PSDRs Complete (Tc99 Tank) 17DEC02 07JAN03 13 13 0

WLWK120537 Prep & Ship NGLLW 07JAN03 14JAN03 6 6 0

04.03.12.01.04  DOE Primes

DDOEPRIM  WM DOE Primes

WL43120135 Newly Generated Waste 20 m3 MLLW To Envirocare 30JUN03 15JUL03 10 10 0

WL43120136 Newly Generated Waste 30 m3 LLW To NTS 09JUL03 22JUL03 10 10 0

WL43120170 Newly Generated Waste 20 m3 MLLW To Envirocare 29JUN04 14JUL04 10 10 0

WL43120171 Newly Generated Waste 30 m3 LLW To NTS 21JUL04 03AUG04 10 10 0

WL43120500 Newly Generated Waste 20 m3 MLLW To Envirocare 04OCT04 03OCT05 250 250 0

WL43120501 Newly Generated Waste 30 m3 LLW To NTS 04OCT04 03OCT05 250 250 0

WL43120502 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT05 29SEP06 249 249 0

WL43120503 Newly Generated Waste 30 m3 LLW To NTS 03OCT05 29SEP06 249 249 0

WL43120504 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT06 28SEP07 249 249 0

WL43120505 Newly Generated Waste 30 m3 LLW To NTS 02OCT06 28SEP07 249 249 0

WL43120506 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT07 30SEP08 251 251 0

WL43120507 Newly Generated Waste 30 m3 LLW To NTS 01OCT07 30SEP08 251 251 0

WL43120508 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT08 30SEP09 250 250 0

WL43120509 Newly Generated Waste 30 m3 LLW To NTS 01OCT08 30SEP09 250 250 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 170 of 189



Sheet 171 of 189

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

WL43120510 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT09 30SEP10 250 250 0

WL43120511 Newly Generated Waste 30 m3 LLW To NTS 01OCT09 30SEP10 250 250 0

WL43120512 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT10 30SEP11 250 250 0

WL43120513 Newly Generated Waste 30 m3 LLW To NTS 01OCT10 30SEP11 250 250 0

WL43120514 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT11 28SEP12 249 249 0

WL43120515 Newly Generated Waste 30 m3 LLW To NTS 03OCT11 28SEP12 249 249 0

WL43120516 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT12 30SEP13 250 250 0

WL43120517 Newly Generated Waste 30 m3 LLW To NTS 01OCT12 30SEP13 250 250 0

WL43120518 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT13 30SEP14 250 250 0

WL43120519 Newly Generated Waste 30 m3 LLW To NTS 01OCT13 30SEP14 250 250 0

WL43120520 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT14 30SEP15 250 250 0

WL43120521 Newly Generated Waste 30 m3 LLW To NTS 01OCT14 30SEP15 250 250 0

WL43120522 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT15 30SEP16 251 251 0

WL43120523 Newly Generated Waste 30 m3 LLW To NTS 01OCT15 30SEP16 251 251 0

WL43120524 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT16 29SEP17 249 249 0

WL43120525 Newly Generated Waste 30 m3 LLW To NTS 03OCT16 29SEP17 249 249 0

WL43120526 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT17 28SEP18 249 249 0

WL43120527 Newly Generated Waste 30 m3 LLW To NTS 02OCT17 28SEP18 249 249 0

WL43120528 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT18 30SEP19 250 250 0

WL43120529 Newly Generated Waste 30 m3 LLW To NTS 01OCT18 30SEP19 250 250 0

WL43120530 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT19 30SEP20 258 258 0

WL43120531 Newly Generated Waste 30 m3 LLW To NTS 01OCT19 30SEP20 258 258 0

WL43120532 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT20 30SEP21 261 261 0

WL43120533 Newly Generated Waste 30 m3 LLW To NTS 01OCT20 30SEP21 261 261 0

WL43120534 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT21 30SEP22 261 261 0

WL43120535 Newly Generated Waste 30 m3 LLW To NTS 01OCT21 30SEP22 261 261 0

WL43120536 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT22 29SEP23 260 260 0

WL43120537 Newly Generated Waste 30 m3 LLW To NTS 03OCT22 29SEP23 260 260 0

WL43120538 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT23 30SEP24 261 261 0

WL43120539 Newly Generated Waste 30 m3 LLW To NTS 02OCT23 30SEP24 261 261 0

WL43120540 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT24 30SEP25 261 261 0

WL43120541 Newly Generated Waste 30 m3 LLW To NTS 01OCT24 30SEP25 261 261 0

WL43120542 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT25 30SEP26 261 261 0

WL43120543 Newly Generated Waste 30 m3 LLW To NTS 01OCT25 30SEP26 261 261 0

WL43120544 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT26 30SEP27 261 261 0

WL43120545 Newly Generated Waste 30 m3 LLW To NTS 01OCT26 30SEP27 261 261 0

WL43120546 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT27 29SEP28 261 261 0

WL43120547 Newly Generated Waste 30 m3 LLW To NTS 01OCT27 29SEP28 261 261 0

WL43120548 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT28 28SEP29 260 260 0

WL43120549 Newly Generated Waste 30 m3 LLW To NTS 02OCT28 28SEP29 260 260 0

WL43120550 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT29 30SEP30 261 261 0

WL43120551 Newly Generated Waste 30 m3 LLW To NTS 01OCT29 30SEP30 261 261 0

04.04.01.02.01  M and I

SMI  M and I

WP00100021 Management & Integration 04MAR11* 01MAR12 249 249 0

WP0000000B Project Finish 01MAR12 0 0 0
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04.04.01.02.03  Infrastructure

WP00100030 Start Field Work 07MAR11 0 0 0

WP00100031 C-204 Disentegrator Bldg. Equip & Item Removal 07MAR11 15APR11 30 30 0

WP00100081 C-402 Lime House Equip & Item Removal 18APR11 14JUN11 40 40 0

WP00100121 C-405 Contaminated Item Inc. Equip& Item Removal 15JUN11 11AUG11 40 40 0

WP00100151 C-603-A Nitrogen Manifold Bld Equip&Item Removal 12AUG11 01SEP11 15 15 0

WP00100191 C-410-A Hydrogen Holder Tank Removal 02SEP11 28OCT11 40 40 0

WP00100201 C-603-B Nitrogen Storage Tank Removal 31OCT11 06DEC11 25 25 0

WP00100211 C-603-H N GeneratorControlHouseEquip&ItemRemoval 07DEC11 29DEC11 15 15 0

WP00100231 C-603-I  Nitrogen Generator Tower Removal 30DEC11 23JAN12 15 15 0

WP00100291 C-611M&N Equip Removal 24JAN12 01FEB12 7 7 0

WP00100311 C-603-C N Nitrogen Receiving Tank Removal 02FEB12 20FEB12 13 13 0

04.04.01.02.04  Facilities and Structure

WP00100041 C-204 Disentegrator Bldg. Building Removal 18APR11 02MAY11 10 10 0

WP00100091 C-402 Lime House Bldg. Removal 15JUN11 28JUL11 30 30 0

WP00100131 C-405 Contaminated Item Inc. Bldg Removal 12AUG11 09SEP11 20 20 0

WP00100161 C-603-A Nitrogen Manifold Bldg Removal 02SEP11 30SEP11 20 20 0

WP00100221 C-603-H Nitrogen Generator Control House Removal 30DEC11 13JAN12 10 10 0

WP00100301 C-611M&N Tower Removal 02FEB12 22FEB12 15 15 0

04.04.01.02.05  Environmental Media

WP00100331 C-403 Neutralization Pit Slab & Soils 01APR11 27JUN11 60 60 0

WP00100351 C-410-B Sludge Lagoon Slab & Soil 28JUN11 22SEP11 60 60 0

WP00100241 C-402 Lime House Slabs & Soils 29JUL11 25AUG11 20 20 0

WP00100251 C-405 Cont. Item Inc. Bldg Soils & Slabs 12SEP11 23SEP11 10 10 0

WP00100381 C-218 Firing Range Soils & Slabs 23SEP11 20OCT11 20 20 0

WP00100261 C-603-A Nitrogen Manifold Bldg Soils & Slabs 03OCT11 07OCT11 5 5 0

WP00100271 C-603-H N Generator Control House Soils & Slabs 17JAN12 23JAN12 5 5 0

WP00100281 C-603-I Nitrogen Generator Tower Soils & Slabs 24JAN12 30JAN12 5 5 0

WP00100282 Finish Field Work 30JAN12 0 0 0

04.04.01.02.06  Newly Generated Waste

WP00100051 Waste Processing 14MAR11 07FEB12 226 226 0

WP00100111 Waste Disposal 11APR11 01MAR12 223 223 0

04.04.01.02.07  DOE Prime

WP00100061 Waste Disposal 18APR11 01MAR12 218 218 0

04.04.01.02.09  Removal Action Technical Support

WP00100181 Planning & Engineering 04MAR11 01MAR12 249 249 0

WP00100321 Technical Support 04MAR11 01MAR12 249 249 0

WP00100071 C-204 Disentegrator Bldg. Char. & Sampling 07MAR11 02MAY11 40 40 0

WP00100341 C-403 Neutralization Pit Char & Sampling 01APR11 27JUN11 60 60 0

WP00100101 C-402 Lime House Characterization & Sampling 18APR11 14JUL11 60 60 0
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WP00100141 C-405 Cont. Item Inc Characterization & Sampling 15JUN11 09SEP11 60 60 0

WP00100361 C-410-B Sludge Lagoon Characterization &Sampling 28JUN11 22SEP11 60 60 0

WP00100171 C-603-A Nitrogen Manifold Bldg Char & Sampling 12AUG11 09SEP11 20 20 0

WP00100371 C-218 Firing Range Characterization & Sampling 23SEP11 20OCT11 20 20 0

04.04.01.03.01  C-340 M & I

SMI  M and I

IX00200051 Management & Integration 01OCT08 01OCT09 251 251 0

IX00200061 Management & Integration 02OCT09 30SEP10 249 249 0

IX00200071 Management & Integration 01OCT10 29SEP11 249 249 0

IX00200081 Management & Integration 30SEP11 28SEP12 250 250 0

IX00200091 Management & Integration 01OCT12 10OCT13 258 258 0

IX00200101 Management & Integration 11OCT13 27OCT14 261 261 0

IX0000000B Project Finish 27OCT14 0 0 0

04.04.01.03.03  C-340 Infrastructure

S TRAIN  Training

IX00304762 Training 03OCT08 02SEP10 700 700 0

SLOG  Logistics

IX00500120 Start C-340 Internal D&D 02OCT08 0 0 0

IX00500121 Instal. of Waste Processing,etc 03OCT08 09JAN09 99 99 0

IX00500131 Facility Mods & Upgrades 03OCT08 21NOV08 50 50 0

SRAFM

IX00100031 Regulatory Approval of RAWP & AM 01OCT08* 01OCT08 1 1 0

IX00100041 Initiate Field Mob for Infrastructure Removal 02OCT08 02OCT08 1 1 0

SSEC1  Section 1

IX00303841 Unit "A" Infrastructure Removal 22NOV08 15MAY09 175 175 0

SSEC2  Section 2

IX00303851 Unit "B" Infrastructure Removal 16MAY09 15APR10 335 335 0

SSEC3  Section 3

IX00300221 Unit "C" Infrastructure Removal 16APR10 07JUL10 83 83 0

SSG

IX00300241 External Facilities Demolition 08JUL10 11AUG10 25 25 0

IX00300024 Complete C-340 Internal D&D 11AUG10 0 0 0

04.04.01.03.04  C-340 Facility & Structure

SSF

IX00300230 Start C-340 Building Demo 21DEC10 0 0 0

IX00300231 C-340 Facility Demolition 21DEC10 03NOV11 318 318 0

IX00300232 Complete C-340 Building Demo 03NOV11 0 0 0

04.04.01.03.06  Newly Generated Waste

SWP  Waste Processing

IX00100061 C-340 Waste Processing 20FEB09 20JUN10 486 486 0

SWR  Waste Removal

IX00100151 C-340 Waste Disposal 21APR09 15JAN13 934 934 0

04.04.01.03.09  Removal Action Technical Support

IX00400010 Technical Support 02OCT08 23OCT14 1,515 1,515 0
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04.04.01.04.01  Management and Integration

II000000AA Project Start Milestone 01OCT02 0 0 0

II00200020 Management & Integration, thru Jan03 01OCT02 24JAN03 78 78 0

II00200022 Management & Integration, thru Apr03 27JAN03 25APR03 64 64 0

II00200023 Management & Integration, Balance of FY03 28APR03 30SEP03 108 108 0

II00200024 Management & Integration 01OCT03 24FEB04 99 99 0

II0000000A Project Re-Start Milestone 26FEB04 0 0 0

II00200021 Management & Integration 27FEB04 23FEB05 248 248 0

II00200031 Management & Integration 24FEB05 24FEB06 251 251 0

II00200041 Management & Integration 27FEB06 26FEB07 250 250 0

II00200051 Management & Integration 27FEB07 21SEP07 144 144 0

II00200061 Management & Integration (07) 01AUG07 27FEB08 144 144 0

II00200071 Management & Integration (08) 28FEB08 23SEP08 144 144 0

II00200081 Management & Integration (09) 24SEP08 22APR09 144 144 0

II00200091 Management & Integration (10) 23APR09 16NOV09 144 144 0

II00200101 Management & Integration (11) 17NOV09 16JUN10 144 144 0

II00200111 Management & Integration (12) 17JUN10 14JAN11 144 144 0

II00200121 Management & Integration (13) 18JAN11 11AUG11 144 144 0

II00200131 Management & Integration (14) 12AUG11 09MAR12 144 144 0

II00200141 Management & Integration (15) 12MAR12 04OCT12 144 144 0

II00200151 Management & Integration (16) 05OCT12 03MAY13 144 144 0

II0000000B Project Complete 06MAY13 0 0 0

04.04.01.04.03  C-410 Infrastructure

SCO  Carryover

II00301262 Prep Authorization Basis Docs & USQD Processing 01OCT02 24JAN03 78 78 0

II00301264 Engineering Support of Field Work 01OCT02 24JAN03 78 78 0

II00301266 Machine A Tear-down Work Packages 01OCT02 22OCT02 16 16 0

II00301268 TRU Holdup W/D, Ident Areas, WP's 01OCT02 06NOV02 27 27 0

II00301280 Sort / Repackaging of Combustibles (Partial) 01OCT02 31OCT02 19 19 0

II00301292 Bridge Cranes Check, Refurbish (3 ready to test) 01OCT02 24OCT02 15 15 0

II00301316 DSA Preparation & Internal Reviews 01OCT02 24JAN03 78 78 0

II004WP040 Temp Power Distribution Work Pkg - PARTIAL 16OCT02 06FEB03 61 61 0

II00301295 Fluorine Cell Stands, Machine A, etc (Nov) 28OCT02 14NOV02 12 12 0

II00301274 Label TRU Holdup Locations 07NOV02 08JAN03 32 32 0

II00301296 Field Work & Field Support, Dec/Jan 18NOV02 23JAN03 35 35 0

II00301286 Install Power Feed to Facility 06JAN03 04APR03 64 64 0

II004WP010 Prep/Issue C-410 Utility Isolation (Mech) SRD 13JAN03 16JAN03 4 4 0

II00301297 Field Work & Field Support, Feb/Mar 27JAN03 20MAR03 32 32 0

II00301307 DSA Finalized & Delivered 27JAN03 14MAR03 35 35 0

II004WP050 Prep/Issue C-410 Electrical Isolation (Elec) SRD 03FEB03 04FEB03 2 2 0

II004WP015 C-410 Utility Isolation Work Package Kickoff Mtg 06FEB03 06FEB03 1 1 0

II00301302 Receive Temporary Power Transformer 21FEB03 0 0 0

II004WP031 Prep/Issue C-410 Hydrogen Lines Isol Work Pkg 10MAR03 03APR03 16 16 0

II00301317 DSA Approval, Implementation & Verification 17MAR03 28AUG03 115 115 0

II004WP025 Prep/Issue C-410 Steam Lines Isol Work Pkg 17MAR03 30APR03 27 27 0
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II00301304 Issue Design of Condiut Supports for Transformer 18MAR03 0 0 0

II00301410 Maintain Training for D&D Personnel 24MAR03 30SEP03 132 132 0

II004WP054 Prep & Issue WP for Relocation of Drums in C-410 24MAR03 27MAR03 4 4 0

II004WP041 Temp Power Distribution Work Pkg - COMPLETION 31MAR03 17APR03 12 12 0

II00301313 Receive Conduit Supports for Transformer Output 21APR03 21APR03 1 1 0

II00301440 NDA of UF6 Cyl valve, G17 Valve & Vacuum Drums 06MAY03* 15MAY03 7 7 0

II00301303 Install Supports & Temporary Power Transformer 08MAY03 15MAY03 4 6 0

II00301441 Sort/Repkg of UF6 Cyl vlvs, G17 Vlv & Vac Drums 19MAY03 29MAY03 7 7 0

II004WP032 Issue USQD & AHA C-410 H2 Lines Isol Work Pkg 19MAY03 28MAY03 6 6 0

II00301300 USEC Connect Temp Pwr Xfmr to Site Power Grid 27MAY03 29MAY03 3 3 0

II004WP045 Review & Approve Temp Power Distrib Work Pkg 27MAY03 11JUN03 10 10 0

II004WP026 Issue USQD & AHA C-410 Steam Lines Isol Work Pkg 19JUN03 30JUN03 6 6 0

II00301420 Combustibles Waste Sorting/Compacting 23JUN03* 21JUL03 16 16 0

II00600478 Procure Air Monitoring Equipment 23JUN03* 22AUG03 43 43 0

II004WP027 Shared-Site of C-410 Stm Lines Isol Work Pkg 07JUL03 07JUL03 1 1 0

II004WP034 Isolate C-410 Hydrogen Lines 07JUL03* 10JUL03 8 4 0

II004WP028 Isolate C-410 Steam Lines 14JUL03 17JUL03 8 4 0

II004WP055 C-410 Elec Isolation Kickoff Mtg with USEC 14JUL03* 0 0 0

II004WP057 Issue USEC WR for C-410 Electrical Isolation 14JUL03 0 0 0

II004WP058 C-410 Electrical Isolation by USEC 15JUL03 25AUG03 30 30 0

II004WP048 Procure Materials for Temporary Power Distr Sys 21JUL03* 30SEP03 41 41 0

II00301425 Packaging Metals from SeaLands for Shipment 22JUL03 27AUG03 22 22 0

II004WP029 Isolate N2 & Air Lines Entering C-410 30JUL03 05AUG03 4 4 0

II004WP030 Isolate the HF Tie Line from C-340-B 06AUG03 12AUG03 4 4 0

II004WP033 Isolate all Sanitary Waste Drains 06AUG03 12AUG03 4 4 0

II004WP035 Isolate Betw C-410-C Neut Tank & C-410-B Lagoon 06AUG03 12AUG03 4 4 0

II004WP047 Install C-410 Temporary Power Distr Sys - START 14AUG03* 30SEP03 26 26 0

II00600479 Receive Air Monitoring Equipment 27AUG03 27AUG03 1 1 0

II00301318 DSA Approved, Implemented & Verified 28AUG03 0 0 0

II00301415 Perform Air Monitoring, FY03 28AUG03 30SEP03 23 23 0

II00301430 Combustibles Waste Sorting/Compacting 28AUG03 30SEP03 18 18 0

II00301411 Maintain Training for D&D Personnel 01OCT03 25FEB04 100 100 0

II00301416 Perform Air Monitoring, Prior to Restart 01OCT03 25FEB04 100 100 0

II004WP147 Install C-410 Temporary Power Distr Sys - CPT 01OCT03 18DEC03 45 45 0

II004WP148 Procure Materials for Temporary Power Distr Sys 01OCT03 18DEC03 45 45 0

SLAFM  Field Mobilization

II00500221 Field Mobilization for Infrastructure Removal 27FEB04 27FEB04 1 1 0

II00500222 Start C-410 Internal D&D 27FEB04 0 0 0

II00301132 Finish C-410 Internal D&D 22AUG12 0 0 0

SLOG  Logistics

II00500201 Propane Useage 27FEB04 26FEB10 1,500 1,500 0

II00500041 Elevator & Overhead Crane Upgrades & Repairs 01MAR04 01MAR07 751 751 0

II00500061 Rail Line Modifications & Upgrades 01MAR04 23JUL04 101 101 0

II00500151 Building Mods 01MAR04 01MAR06 501 501 0

II00500161 Temporary Power 01MAR04 27JAN06 478 478 0

II00500171 Power Feed to Facility 01MAR04 30AUG04 127 127 0
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II00500181 Electrical Power Charges 01MAR04 01MAR10 1,500 1,500 0

II00500191 Breathing Air Useage 01MAR04 01MAR10 1,500 1,500 0

SSC  Facilty Characterization

II00400350 Facility Support (03) 01MAR04 23FEB05 201 201 0

II00400180 Facility Characterization Area  I 10FEB05 07APR05 40 40 0

II00400351 Facility Support (04) 24FEB05 28FEB06 203 203 0

II00400190 Facility Characterization Area II 04JAN06 18OCT07 450 450 0

II00400352 Facility Support (05) 01MAR06 01MAR07 201 201 0

II00400240 Facility Characterization Area III 12OCT06 05AUG08 453 453 0

II00400353 Facility Support (06) 05MAR07 26DEC07 164 164 0

II00400250 Facility Characterization Area IV 04DEC07 22DEC09 514 514 0

II00300354 Facility Support (07) 27DEC07 18AUG08 130 130 0

II00300355 Facility Support (08) 19AUG08 29APR09 140 140 0

II00400260 Facility Characterization Area V 09MAR09 10FEB10 232 232 0

II00300356 Facility Support (09) 30APR09 07JAN10 140 140 0

II00400270 Facility Characterization Area VI 09NOV09 16JUN11 400 400 0

II00300357 Facility Support (10) 11JAN10 16SEP10 140 140 0

II00300358 Facility Support (11) 20SEP10 26MAY11 140 140 0

II00400280 Facility Characterization Area VII 09MAR11 12JUL11 86 86 0

II00400290 Facility Characterization Area VIII 13APR11 02JUL12 306 306 0

II00300359 Facility Support (12) 31MAY11 08FEB12 140 140 0

II00300360 Facility Support (13) 09FEB12 17OCT12 140 140 0

II00300362 Facility Support (14) 18OCT12 06MAY13 109 109 0

II00300363 Facility Support (15) 18OCT12 06MAY13 109 109 0

SSE10  Section 10

II00301261 Training (03) 01MAR04 16FEB05 197 197 0

II00301251 Training (04) 17FEB05 20FEB06 202 202 0

II00301271 Training (05) 21FEB06 21FEB07 201 201 0

II00301281 Training (06) 22FEB07 13DEC07 164 164 0

II00301341 Training (07) 17DEC07 08OCT08 164 164 0

II00301351 Training (08) 09OCT08 08JUN09 132 132 0

II00301352 Training (09) 09JUN09 02FEB10 132 132 0

II00301353 Training (10) 03FEB10 27SEP10 132 132 0

II00301354 Training (11) 28SEP10 23MAY11 132 132 0

II00301355 Training (12) 24MAY11 19JAN12 132 132 0

II00301356 Training (13) 23JAN12 13SEP12 132 132 0

II00301357 Training (14) 17SEP12 06MAY13 128 128 0

II00301358 Training (15) 17SEP12 06MAY13 128 128 0

SSEC1  Section 1

II00303841 PreVacCleaning/Floors&Walls&PaintChips/Walls 10FEB05* 10FEB05 1 1 0

II00303861 Prep for Area Misting Application 14FEB05 14FEB05 1 1 0

II00303871 Area Misting Application 15FEB05 15FEB05 1 1 0

II00303881 Walkdown/InspecAreaEquip/Piping/DuctRemoval 16FEB05 16FEB05 1 1 0

II00303891 De-Energize All Systems & Validate 17FEB05 17FEB05 1 1 0

II00303901 Tag Systems & Equipment 21FEB05 21FEB05 1 1 0

II00303911 DrainLiq/PerformSampling/PurgeLines 22FEB05 22FEB05 1 1 0
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II00303961 Rig/Cut/Remove All Equipment 01AUG05* 08AUG05 5 5 0

II00304171 Rig/Cut/Remove All Elec 09AUG05 09AUG05 1 1 0

II00303981 Rig/Cut/Remove All Piping 10AUG05 25AUG05 10 10 0

II00303991 Rig/Cut/Remove All HVAC Duct 29AUG05 08SEP05 7 7 0

II00304001 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 12SEP05 14SEP05 3 3 0

SSEC2  Section 2

II00303851 PreVacCleaningofFloors&Walls/IncludesPaintChips 04JAN06* 18JAN06 8 8 0

II00304011 Prep for Area Misting Application 19JAN06 19JAN06 1 1 0

II00304021 Area Misting Application 23JAN06 25JAN06 3 3 0

II00304031 Walkdown/InspectAreaEquip/Piping/Ducts 26JAN06 26JAN06 1 1 0

II00304041 De-Energize All Systems & Validate 30JAN06 31JAN06 2 2 0

II00304051 Tag Systems & Equipment 01FEB06 01FEB06 1 1 0

II00304061 DrainLiq/PerformSampling/PurgeLines 02FEB06 15FEB06 8 8 0

II00304071 Prep for Duct Fogging 16FEB06 16FEB06 1 1 0

II00304081 Duct Fogging 20FEB06 20FEB06 1 1 0

II00304091 Perf Asbestos Prep/Abatement for Piping 21FEB06 27MAR06 20 20 0

II00304101 Perf Asbestos Prep/Abatement for Equip 28MAR06 29MAR06 2 2 0

II00304111 Rig/Cut/Remove All Equipment 30MAR06 19JUN06 45 45 0

II00304161 Rig/Cut/Remove All Elec 20JUN06 20JUL06 17 17 0

II00304131 Rig/Cut/Remove All Piping **** 24JUL06 18OCT06 50 50 0

II00304141 Rig/Cut/Remove All HVAC Duct 19OCT06 03JAN07 40 40 0

II00304151 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 04JAN07 16JAN07 6 6 0

SSEC3  Section 3

II00300221 PreVacCleaningofFloors&Walls/IncludesPaintChips 12OCT06 08NOV06 16 16 0

II00300231 Prep for Area Misting Application 09NOV06 14NOV06 3 3 0

II00300241 Area Misting Application 15NOV06 04DEC06 10 10 0

II00300251 Walkdown/InspectAreaEquip/Piping/Ducts 05DEC06 06DEC06 2 2 0

II00300261 De-Energize All Systems & Validate 07DEC06 19DEC06 7 7 0

II00300271 Tag Systems & Equipment 20DEC06 20DEC06 1 1 0

II00300281 DrainLiq/PerformSampling/PurgeLines 21DEC06 23JAN07 15 15 0

II00300291 Prep for Duct Fogging 24JAN07 24JAN07 1 1 0

II00300301 Duct Fogging 25JAN07 25JAN07 1 1 0

II00300321 Perf Asbestos Prep/Abatement for Piping 29JAN07 10MAY07 60 60 0

II00300331 Perf Asbestos Prep/Abatement for Equipment 14MAY07 17MAY07 4 4 0

II00300341 Rig/Cut/Remove All Equipment 21MAY07 11JUL07 28 28 0

II00300351 Rig/Cut/Remove All Elec 12JUL07 20SEP07 40 40 0

II00300361 Rig/Cut/Remove All Piping 24SEP07 03DEC07 40 40 0

II00300371 Rig/Cut/Remove All HVAC Duct 04DEC07 05MAR08 50 50 0

SSEC4  Section 4

II00300311 PreVacCleaningofWalls&Floors/IncludesPaintChip 04DEC07 20DEC07 11 11 0

II00300461 Prep for Area Misting Application 26DEC07 26DEC07 1 1 0

II00300401 Area Misting Application 27DEC07 15JAN08 10 10 0

II00300411 Walkdown/InspectAreaEquip/Piping/Ducts 16JAN08 16JAN08 1 1 0

II00300421 Deenergize all Systems and Validate 17JAN08 23JAN08 3 3 0

II00300431 Tag Systems & Equipment 24JAN08 24JAN08 1 1 0

II00300451 DrainLiq/PerformSampling/PipingDuctRemoval 28JAN08 13FEB08 11 11 0
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II00300391 Prep for Duct Fogging 14FEB08 14FEB08 1 1 0

II00300471 Duct Fogging 18FEB08 18FEB08 1 1 0

II00300481 Perf Asbestos Prep/Abatement for Piping 06MAR08 03JUN08 50 50 0

II00300501 Rig/Cut/Remove All Equipment 04JUN08 02SEP08 50 50 0

II00301291 Rig/Cut/Remove All Elec 03SEP08 30SEP08 16 16 0

II00300511 Rig/Cut/Remove All Process Duct 01OCT08 12NOV08 25 25 0

II00300521 Rig/Cut/Remove All Piping 13NOV08 05MAR09 60 60 0

II00300531 Rig/Cut/Remove All HVAC Duct 09MAR09 03JUN09 50 50 0

SSEC5  Section 5

II00300441 PreVacCleaning/Floors&Walls&PaintChips/Walls 09MAR09 26MAR09 12 12 0

II00300551 Prep for Area Misting Application 30MAR09 01APR09 3 3 0

II00300561 Area Misting Application 02APR09 27APR09 14 14 0

II00300571 Walkdown/InspecAreaEquip/Piping/DuctRemoval 28APR09 28APR09 1 1 0

II00300591 De-Energize All Systems & Validate 29APR09 06MAY09 5 5 0

II00300601 Tag Systems & Equipment 07MAY09 07MAY09 1 1 0

II00300611 DrainLiq/PerformSampling/PurgeLines 11MAY09 04JUN09 15 15 0

II00300621 Prep for Duct Fogging 08JUN09 08JUN09 1 1 0

II00300631 Duct Fogging 09JUN09 09JUN09 1 1 0

II00300641 Perf Asbestos Prep/Abatement for Piping 10JUN09 21JUL09 23 23 0

II00300651 Perf Asbestos Prep/Abatement for Equip 22JUL09 27JUL09 3 3 0

II00300661 Rig/Cut/Remove All Equipment 28JUL09 21SEP09 31 31 0

II00301301 Rig/Cut/Remove All Elec 22SEP09 08OCT09 11 11 0

II00300681 Rig/Cut/Remove All Piping 12OCT09 29DEC09 44 44 0

II00300691 Rig/Cut/Remove All HVAC Duct 30DEC09 08FEB10 22 22 0

SSEC6  Section 6

II00300581 PreVacCleaning/Floors&Walls& PaintChips/Walls 09NOV09 03DEC09 15 15 0

II00300711 Prep for Area Misting Application 07DEC09 09DEC09 3 3 0

II00300721 Area Misting Application 10DEC09 12JAN10 18 18 0

II00300731 Walkdown/InspecAreaEquip/Piping/DuctRemoval 13JAN10 13JAN10 1 1 0

II00300741 De-Energize All Systems & Validate 14JAN10 26JAN10 6 6 0

II00300751 Tag Systems & Equipment 27JAN10 28JAN10 2 2 0

II00300771 DrainLiq/PerformSampling/PurgeLines 01FEB10 02MAR10 18 18 0

II00300781 Prep for Duct Fogging 03MAR10 03MAR10 1 1 0

II00300791 Duct Fogging 04MAR10 04MAR10 1 1 0

II00300801 Perform Asbestos Prep/Abatement for Piping 08MAR10 19APR10 25 25 0

II00300811 Perform Asbestos Prep/Abatement for Equip 20APR10 04MAY10 9 9 0

II00300821 Rig/Cut/Remove All Equipment 05MAY10 13JAN11 140 140 0

II00301311 Rig/Cut/Remove All Elec 18JAN11 27JAN11 7 7 0

II00300831 Rig/Cut/Remove All Process Duct 31JAN11 08FEB11 6 6 0

II00300841 Rig/Cut/Remove All Piping 09FEB11 12APR11 36 36 0

II00300851 Rig/Cut/Remove All HVAC Duct 13APR11 26MAY11 26 26 0

II00300861 Decon/EpoxyPaint/PaintAllOtherSurfaces 31MAY11 06JUN11 4 4 0

SSEC7  Section 7

II00300761 PreVacCleaning/Floors&Walls&PaintChips/Wall 09MAR11 16MAR11 5 5 0

II00300871 Prep for Area Misting Application 17MAR11 17MAR11 1 1 0

II00300881 Area Misting Application 21MAR11 24MAR11 4 4 0
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II00300891 Walkdown/InspecAreaEquip/Piping/DuctRemoval 28MAR11 28MAR11 1 1 0

II00300901 De-Energize All Systems & Validate 29MAR11 30MAR11 2 2 0

II00300911 Tag Systems & Equipment 31MAR11 31MAR11 1 1 0

II00300921 DrainLiq/PerformSampling/PurgeLines 04APR11 11APR11 5 5 0

II00300931 Prep for Duct Fogging 12APR11 12APR11 1 1 0

II00300941 Duct Fogging 13APR11 13APR11 1 1 0

II00300951 Perform AsbestosPrep/Abatement for Piping 14APR11 14APR11 1 1 0

II00300961 Perform Asbestos Prep/Abatement for Equip 18APR11 18APR11 1 1 0

II00300971 Rig/Cut/Remove All Equipment 19APR11 27APR11 6 6 0

II00301321 Rig/Cut/Remove All Elec 28APR11 05MAY11 5 5 0

II00301141 Rig/Cut/Remove All Process Duct 09MAY11 09MAY11 1 1 0

II00301151 Rig/Cut/Remove All Piping 10MAY11 10MAY11 1 1 0

II00301161 Rig/Cut/Remove All HVAC Duct 11MAY11 06JUL11 31 31 0

II00301171 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 07JUL11 12JUL11 3 3 0

SSEC8  Section 8

II00300981 PreVacCleaning/Floor&Walls&PaintChips/Walls 13APR11 10MAY11 16 16 0

II00300991 Prep for Area Misting Application 11MAY11 12MAY11 2 2 0

II00301001 Area Misting Application 16MAY11 25MAY11 7 7 0

II00301011 Walkdown/InspecAreaEquip/Piping/DuctRemoval 26MAY11 26MAY11 1 1 0

II00301021 De-Energize All Systems & Validate 31MAY11 07JUN11 5 5 0

II00301031 Tag Systems & Equipment 08JUN11 14JUN11 4 4 0

II00301041 Drain Liq, Perform Sampling & Purge Lines 15JUN11 13JUL11 16 16 0

II00301051 Prep for Duct Fogging 14JUL11 14JUL11 1 1 0

II00301061 Duct Fogging 18JUL11 18JUL11 1 1 0

II00301071 Perf Asbestos Prep/Abatement for Piping 19JUL11 07SEP11 29 29 0

II00301081 Perf Asbestos Prep/Abatement for Equip 08SEP11 13SEP11 3 3 0

II00301091 Rig/Cut/Removal All Equipment 14SEP11 10NOV11 34 34 0

II00301331 Rig/Cut/Remove All Elec 14NOV11 09JAN12 30 30 0

II00301101 Rig/Cut/Removal All Process Duct 10JAN12 05APR12 50 50 0

II00301111 Rig/Cut/Removal All Piping 09APR12 09JUL12 50 50 0

II00301121 Rig/Cut/Removal All HVAC Duct 10JUL12 21AUG12 25 25 0

II00301131 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 22AUG12 22AUG12 1 1 0

SSM  Stored Material

II00304761 RemStored/Non-Stat Items/WasteContainers Sect I 01MAR04 24MAR04 15 15 0

II00304781 RemStored/Non-Stat Items/Waste Container Sect II 25MAR04 20JUL04 65 65 0

II00304791 RemStored/Non-StatItems/WasteContainer Sect III 21JUL04 19AUG04 18 18 0

II00304801 RemStored/Non-Stat Items/WasteContainerSectIV 23AUG04 07OCT04 27 27 0

II00304811 RemStored/Non-StatItems/WasteContainerSectV 11OCT04 09DEC04 35 35 0

II00304821 RemStored/Non-StatItems/WasteContainerSectVI 13DEC04 16FEB05 37 37 0

II00304831 RemStored/Non-StatItems/WasteContainerSect VII 17FEB05 28FEB05 6 6 0

II00304771 RemStored/Non-StatItems/WasteContainerSectVIII 01MAR05 24MAR05 15 15 0

04.04.01.04.04  C-410 Facility & Structure

II00301190 Start C-410 Building Demo 23AUG12 0 0 0

II00301191 Facility & Structure Demolition 23AUG12 01MAY13 138 138 0

II00301192 Finish C-410 Building Demo 01MAY13 0 0 0
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04.04.01.04.06  Newly Generated Waste

SCO  Carryover

II00301287 Tank Work / Envirocare Shipment Support (Oct) 01OCT02 24OCT02 15 15 0

II00600240 Prepare Waste Profiles for D&D Waste Shipments 28OCT02 07MAR03 89 89 0

II00600404 NTS Available for Waste Disposal 17DEC02 0 0 0

II00601212 Prepare Exemption Letter - Vac Dust/Ckt Bd Waste 03MAR03 20MAR03 14 14 0

II00301306 RCRA Training for D&D Personnel 05MAR03* 05MAR03 1 1 0

II00601211 Finalize DOT Docs for D&D Waste Shipments 10MAR03 11APR03 25 25 0

II00600248 Fork Truck Rental for Handling B25 Boxes 31MAR03 30APR03 19 19 0

II00601213 Offsite Shipment Review Mtg - Vac Dust/Ckt Bds 10APR03* 0 0 0

II00600215 Ship Vac Dust\Ckt Bd Waste to EnviroCare 14APR03 21APR03 5 5 0

II00601232 Offsite Shipmt Rvw Mtg - T-Hoppers 30APR03* 0 0 0

II00600235 Ship T-Hoppers Waste to NTS 01MAY03 07MAY03 5 5 0

II00600250 Tk Farm Waste Pkging, Profiles, Containers etc. 23JUN03* 18SEP03 50 50 0

II00601248 Fork Truck Rental for Handling B25 Boxes 23JUN03 30SEP03 56 56 0

II00600249 Tank Farm Waste Shipments/Disposal 25AUG03 30SEP03 21 21 0

II00601233 Offsite Shipmt Rvw Mtg - Repackaged Combustibles 25AUG03* 0 0 0

II00301435 Shipping & Disposal of Newly Sorted Combustibles 03SEP03 30SEP03 16 16 0

II00601234 Ship Combustibles Waste to EnviroCare 03SEP03 10SEP03 6 6 0

SWP  Waste Processing

II00100161 Compaction, Shear & Loading 25MAR04 09FEB06 379 379 0

II00100241 Segregation & Loading Stored Mat 25MAR04 09FEB06 379 379 0

II00100071 Segregation & Loading 10AUG05 28FEB07 311 311 0

II00100231 Compaction, Shear & Loading 10AUG05 28FEB07 311 311 0

II00100081 Segregation & Loading 09AUG06 09FEB09 500 500 0

II00100171 Compaction, Shear & Loading 09AUG06 09FEB09 500 500 0

II00100091 Segregation & Loading 23OCT06 22JAN09 450 450 0

II00100181 Compaction, Shear & Loading 23OCT06 22JAN09 450 450 0

II00100101 Segregation & Loading 12DEC07 05JAN10 415 415 0

II00100191 Compaction, Shear & Loading 12DEC07 01JUN10 497 497 0

II00100111 Segregation & Loading 17MAR09 16FEB10 187 187 0

II00100201 Compaction, Shear & Loading 17MAR09 05AUG10 283 283 0

II00100121 Segregation & Loading 17NOV09 14NOV11 403 403 0

II00100131 Segregation & Loading 17MAR11 20JUL11 70 70 0

II00100211 Compaction, Shear & Loading 17MAR11 16APR12 219 219 0

II00100141 Segregation & Loading 11MAY11 27JUN12 229 229 0

II00100221 Compaction, Shear & Loading 11MAY11 27JUN12 229 229 0

SWR  Waste Removal

II00600131 Waste Documentation & Loading 15SEP05 22JUN06 156 156 0

II00600231 Waste Transportation 20OCT05 23APR07 375 375 0

II00600241 Waste Disposal 27OCT05 30APR07 375 375 0

II00600141 Waste Documentation & Loading 14SEP06 10MAR09 497 497 0

II00600251 Waste Transportation 19OCT06 28JAN09 567 567 0

II00600261 Waste Disposal 26OCT06 04FEB09 567 567 0

II00600151 Waste Documentation & Loading 28NOV06 17NOV08 396 396 0

II00600271 Waste Transportation 05JAN07 09MAY08 338 338 0
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II00600281 Waste Disposal 12JAN07 16MAY08 338 338 0

II00600381 Waste Disposal 23JAN08 04MAR10 530 530 0

II00600161 Waste Documentation & Loading 20FEB08 10DEC09 366 366 0

II00600291 Waste Transportation 26MAR08 27APR10 523 523 0

II00600171 Waste Documentation & Loading 21APR09 08AUG11 465 465 0

II00600301 Waste Transportation 27MAY09 28MAR11 459 459 0

II00600311 Waste Disposal 03JUN09 01APR11 458 458 0

II00600181 Waste Documentation & Loading 23DEC09 28MAR12 457 457 0

II00600321 Waste Transportation 29JAN10 03OCT12 672 672 0

II00600331 Waste Disposal 05FEB10 10OCT12 672 672 0

II00600191 Waste Documentation & Loading 21APR11 10MAY12 214 214 0

II00600341 Waste Transportation 26MAY11 16AUG12 307 307 0

II00600351 Waste Disposal 03JUN11 23AUG12 307 307 0

II00600401 Waste Documentation & Loading 30AUG12 18APR13 127 127 0

II00600431 Waste Transportation 11SEP12 26APR13 157 157 0

II00600441 Waste Disposal 18SEP12 06MAY13 158 158 0

04.04.01.04.08  Capital Equipment

II00600450 Capital Equipment Planning/Specs 01OCT02 21FEB03 98 98 0

II00600455 Award PO for Sponge Blaster Equipment 14FEB03 0 0 0

II00600460 Receive Sponge Blaster & Associated Equipment 19MAR03 19MAR03 1 1 0

II00601400 Issue RFP for Air Compressor 16JUN03* 26JUN03 8 8 0

II010PR040 40,000# Fork Truck Prep RFP, Eval & Award 23JUN03* 16JUL03 16 16 0

II00600465 Carrydeck Crane - Prep RFP, Eval & Award 30JUN03 29JUL03 20 20 0

II010PR042 5,000# Fork Truck Prep RFP, Eval & Award 09JUL03 30JUL03 16 16 0

II010PR030 Receive/Evaluate Bids for Air Compressor 18JUL03 25JUL03 8 8 0

II010PR032 Award PO for Air Compressor 25JUL03 0 0 0

II00600470 Carrydeck Crane - Receive 27AUG03 27AUG03 1 1 0

II010PR031 Receive Air Compressor, Dryer, Blast Medium 19SEP03 19SEP03 1 1 0

II010PR041 40,000# Fork Truck Receive 26SEP03 26SEP03 1 1 0

II010PR043 5,000# Fork Trucks (2) Receive 26SEP03 26SEP03 1 1 0

II00600451 Capital Equipment 01MAR04 27OCT04 168 168 0

II00600461 Capital Equipment 01NOV04 01MAR06 331 331 0

II00600471 Capital Equipment 02MAR06* 01MAR07 250 250 0

04.04.01.04.09  Removal Action Technical Support

II00301282 BJC Respond to Comments on RAWP 01OCT02 18OCT02 14 14 0

II00400015 RAWP Approval Support / Misc Engineering 01OCT02 24JAN03 78 78 0

II00301283 DOE Review Comments & Submit to Regulators 21OCT02 30OCT02 8 8 0

II00301290 RAWP Approval 03MAR03* 0 0 0

II00301288 Required RA Start per RAWP 19MAR03 0 0 0

II00400010 Provide Field Support (03) 01MAR04 28FEB05 250 250 0

II00400200 Facility Studies (03) 01MAR04 28FEB05 250 250 0

II00400040 Provide Field Support (04) 01MAR05 01MAR06 251 251 0

II00400300 Facility Studies (04) 01MAR05 01MAR06 251 251 0

II00400060 Provide Field Support (05) 02MAR06 01MAR07 250 250 0
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II00400310 Facility Studies (05) 02MAR06 01MAR07 250 250 0

II00400070 Provide Field Support (06) 02MAR07 29FEB08 250 250 0

II00400320 Facility Studies (06) 02MAR07 29FEB08 250 250 0

II00400080 Provide Field Support (07) 03MAR08 07NOV08 175 175 0

II00400330 Facility Studies (07) 03MAR08 07NOV08 175 175 0

II00400090 Provide Field Support (08) 10NOV08 24JUL09 175 175 0

II00400340 Facility Studies (08) 10NOV08 24JUL09 175 175 0

II00400100 Provide Field Support (09) 27JUL09 16FEB10 140 140 0

II00400110 Provide Field Support (10) 17FEB10 07SEP10 140 140 0

II00400120 Provide Field Support (11) 08SEP10 30MAR11 140 140 0

II00400130 Provide Field Support (12) 31MAR11 19OCT11 140 140 0

II00400140 Provide Field Support (13) 20OCT11 11MAY12 140 140 0

II00400150 Provide Field Support (14) 14MAY12 03DEC12 140 140 0

II00400160 Provide Field Support (15) 04DEC12 06MAY13 105 105 0

04.04.01.04.10  Reuse and/or Recycle of Equipment

MREUSE1  Tank Farm Sampling & Analysis / Surveys

II00601130 SAP for Tanks, Pipe & Structure Paint Samples 26FEB03 21MAR03 18 18 0

II00301308 Lead/Arsenic/PCB Training for D&D Personnel 06MAR03* 06MAR03 1 1 0

II00600120 Perform Boroscope/Visual Inspections 19MAR03* 26MAR03 5 5 0

II00301412 Complete Delease for Access/Laydown Areas 24MAR03 10APR03 14 14 0

II00600130 Sample & Analysis of Contents of Tanks 23JUN03* 17SEP03 63 63 0

II00601132 Sample Tanks, Pipe & Structure Paint 07JUL03 30SEP03 62 62 0

MREUSE2  Paint Blast Procurement

II010PR021 Davis-Bacon Determination on Road/Laydown Area 17FEB03 28FEB03 10 10 0

II010WP051 Issue FMR for Breathing Air Eq, HEPA Vac & NAM 24FEB03 04MAR03 6 6 0

II010PR020 Prep/Issue Access Road/Laydown Area Specs 03MAR03 18MAR03 12 12 0

II010PR025 Rec/Eval Proposals Breathing Air, HEPA Vac, NAM 05MAR03 11APR03 38 38 0

II010WP151 Approve FMR for Breathing Air Eq, HEPA Vac, NAM 23JUN03* 01JUL03 6 6 0

II010PR125 Rec/Eval Proposals Breathing Air, HEPA Vac, NAM 02JUL03 08AUG03 38 38 0

II010PR035 Prep/Issue RFP for Paint Blast Encl/Road/Site 18JUL03 05AUG03 13 13 0

II010PR034 Inter'l Rvw Contr Pkg Paint Blast Encl/Road/Site 30JUL03 31JUL03 2 2 0

II010PR045 Award Breathing Air Eq, HEPA Vac, NAM 08AUG03 0 0 0

II010PR036 Rec/Eval Proposals - Paint Blast Encl/Road/Site 25AUG03 02SEP03 6 6 0

II010PR038 Award PO for Paint Blast Enclosure/Road/Site 02SEP03 0 0 0

II010PR037 Submittals/Mob Contr Pkg Blasting Encl/Road/Site 03SEP03 22SEP03 14 14 0

II010PR026 Receive Breathing Air Eq, HEPA Vac, NAM 07SEP03 07SEP03 1 1 0

II010PR055 Tank Moving Crane & Operator Rental Agreement 08SEP03* 22SEP03 11 11 0

II00600136 Construct Road & Laydown Area (START) 23SEP03 30SEP03 6 6 0

II00602125 Modify Carport For Paint Blast Shelter (START) 23SEP03 30SEP03 6 6 0

II00600137 Construct Road & Laydown Area (CPT) 01OCT03 27OCT03 19 19 0

II00602126 Modify Carport For Paint Blast Shelter (CPT) 01OCT03 27OCT03 19 19 0

II010PR060 Lease Crane & Truck for On-Site Moving of Tanks 28OCT03 17NOV03 21* 21* 0

MREUSE3  Blasting of Florine Cells

II00602115 Modify HASP and Issue for Review 17FEB03 20MAR03 20 20 0

II010WP010 Prep/Issue Tank Farm Paint Blasting SRD 18FEB03 19FEB03 2 2 0

II010WP032 Prep/Issue Paint Blast Equip Assembly Work Pkg 17MAR03* 30APR03 27 27 0
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II00602120 Review, Approve and Issue HASP 24MAR03 03APR03 8 8 0

II010WP065 Prep/Issue Paint Blast Shelter Electrical Specs 24MAR03* 24APR03 20 20 0

II010WP030 Prep/Issue Tk Farm Paint Blst Shelter Tech Specs 16JUN03* 17JUL03 19 19 0

II00602130 Assemble & Checkout Paint Blasting Equipment 28OCT03 10NOV03 8 8 0

II00602110 Training for Blasting Operations 11NOV03 11NOV03 1 1 0

II00602135 Paint Blasting & Inspection of Tanks 361A&B 12NOV03 03DEC03 12 12 0

II00602140 Move Tanks 361A&B to Shipping Area 04DEC03 04DEC03 1 1 0

II00602145 Load Tank 361 A&B for Shipment 04DEC03 0 0 0

II00603035 Paint Blasting & Inspection of Tank 972 08DEC03 11DEC03 4 4 0

II00602150 Load Tank 972 for Shipment 15DEC03 0 0 0

II00603040 Move Tank 972 to Shipping Area 15DEC03 15DEC03 1 1 0

II00603080 Paint Blasting & Inspection of Tanks L-EX 1&2 16DEC03 30DEC03 8 8 0

II00603085 Move Tanks L-EX 1&2 to Shipping Area 31DEC03 31DEC03 1 1 0

II00603090 Load Tanks L-EX 1&2 for Shipment 31DEC03 0 0 0

II00604030 Paint Blasting & Insp of Tanks 971 A,B&C 05JAN04 22JAN04 11 11 0

II00604035 Move Tanks 971 A,B&C to Shipping Area 26JAN04 26JAN04 1 1 0

II00604080 Paint Blasting & Inspection of Tanks 355 C&D 27JAN04 09FEB04 8 8 0

II00604040 Load Tanks 971 A,B&C for Shipment 02FEB04 0 0 0

II00604085 Move Tanks 355C&D to Shipping Area 10FEB04 10FEB04 1 1 0

II00604090 Load Tanks 355 C&D for Shipment 10FEB04 0 0 0

II00605030 Paint Blasting & Inspection of Tanks 355 A&B 11FEB04 24FEB04 8 8 0

II00605035 Move Tanks 355 A&B to Shipping Area 25FEB04 25FEB04 1 1 0

II00605040 Load Tanks 355 A&B for Shipment 25FEB04 0 0 0

MREUSE4  Disconnect & Move Tanks 361A&B

II010WP055 Prep/Issue Tank Farm Elect Isolation Work Pkg 19DEC02 15JAN03 13 13 0

II010WP020 Issue Tk Farm Road/Laydown Area Design Sketches 06JAN03 23JAN03 11 11 0

II010WP022 Issue Tk Farm Road/Laydown Area Scope of Work 06JAN03 23JAN03 11 11 0

II010WP005 Prep/Issue Tank Farm Road/Laydown Area SRD 13JAN03 22JAN03 6 6 0

II010WP046 Prep/Issue Tank Farm Utility Isolation SRD 13JAN03 16JAN03 4 4 0

II010WP047 Prep/Issue Work Package to Open Tanks 12FEB03 19FEB03 5 5 0

II00600145 Isolate Electrical Services at All Tanks 13FEB03 04MAR03 11 11 0

II010WP145 Prep/Issue Work Pkg to Remove Electrical Svcs 13FEB03 04MAR03 11 11 0

II00600105 Remove Shack at Tank Farm 04MAR03 06MAR03 3 3 0

II010WP050 Prep/Issue Tk 361A&B Utility Isol/Rmvl Work Pkg 24MAR03* 26MAR03 3 3 0

II00600150 Remove Electrical Services at Tanks 361A&B 07APR03* 17APR03 8 8 0

II00600135 Isol/Rmv Air, N2 & Water Lines at Tanks 361A&B 09APR03 14APR03 3 3 0

II00600500 Pump Tank Basin as Required 09APR03 15MAY03 22* 22* 0

II00600115 Remove Walkway,Stairs,Unloading Docks at 361A&B 21APR03 01MAY03 8 8 0

II00600116 Teardown C-410-F Shelter & Cutup for Disposal 05MAY03 15MAY03 8 8 0

II00600117 Move Tanks 361A&B to Blasting Area 28OCT03 29OCT03 2 2 0

MREUSE5  Disconnect & Move Tank 972

II010WP150 Prep/Issue Tk 972 Utility Isol/Rmvl Work Pkg 27MAR03* 27MAR03 1 1 0

II00600505 Pump Tank Basin as Required 15APR03 16JUN03 35* 35* 0

II00603010 Isol/Rmv Air, N2 & Water Lines at Tank 972 15APR03* 17APR03 3 3 0

II00603025 Remove Electrical Services at Tank 972 21APR03* 01MAY03 8 8 0

II00603030 Remove Walkway,Stairs,Unloading Docks at Tk 972 03JUN03 16JUN03 8 8 0
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II00603032 Move Tank 972 to Blasting Area 30OCT03 03NOV03 2 2 0

MREUSE6  Disconnect & Move Tanks L-EX 1&2

II010WP250 Prep/Iss Tks L-EX 1&2 Utility Isol/Rmvl Work Pkg 27MAR03 27MAR03 1 1 0

II010WP049 Prep/Issue Revision to HF Isol/Rmvl WP 08APR03 21APR03 8 8 0

II00600510 Pump Tank Basin as Required 21APR03 31JUL03 58* 58* 0

II00603060 Isol/Rmv Air, N2 & Water Lines at Tanks L-EX 1&2 21APR03 24APR03 4 4 0

II00603065 Remove Electrical Services at Tanks L-EX 1&2 05MAY03 15MAY03 8 8 0

II00603055 Isolate & Remove HF Piping at Tanks L-EX 1&2 21MAY03* 18JUN03 16 16 0

II00603070 Rmv Walkway,Stairs,Unloading Docks at L-EX 1&2 21JUL03* 31JUL03 8 8 0

II00603075 Move Tanks L-EX 1&2 to Blasting Area 04NOV03 05NOV03 2 2 0

MREUSE7  Disconnect & Move Tanks 971A,B&C

II010WP350 Prep/Issue Tk 971 A,B&C Utility Isol/Rmvl Wk Pkg 27MAR03 27MAR03 1 1 0

II00600515 Pump Tank Basin as Required 28APR03 14AUG03 62* 62* 0

II00604010 Isol/Rmv Air, N2 & Water Lines at Tks 971 A,B&C 28APR03 08MAY03 8 8 0

II00604020 Remove Siding & Roof at Tk 971 A,B&C 12MAY03 22MAY03 8 8 0

II00604015 Remove Electrical Services at Tanks 971 A,B&C 19MAY03 02JUN03 8 8 0

II00604000 Isolate & Remove HF Piping at Tanks 971 A,B&C 19JUN03 17JUL03 16 16 0

II00605055 Teardown C-410-J Shelter & Platforms 04AUG03 14AUG03 8 8 0

II00604025 Move Tanks 971 A,B&C to Blasting Area 06NOV03 10NOV03 2 2 0

MREUSE8  Disconnect & Move Tanks 355C&D

II00604065 Remove Electrical Services at Tanks 355 C&D 17MAR03 03APR03 12 12 0

II010WP450 Prep/Issue Tks 355C&D Utility Isol/Rmvl Work Pkg 19MAR03 20MAR03 2 2 0

II00600520 Pump Tank Basin as Required 26MAR03 15SEP03 96* 96* 0

II00604055 Isol/Rmv Air, N2 & Water Lines at Tanks 355 C&D 26MAR03 08APR03 8 8 0

II00604050 Isolate & Remove HF Piping at Tanks 355 C&D 21JUL03 14AUG03 16 16 0

II00604070 Remove Siding & Roof at Tanks 355C&D 18AUG03 28AUG03 8 8 0

II00605050 Teardown C-410-G Shelter & Platform 02SEP03 15SEP03 8 8 0

II00604075 Move Tanks 355 C&D to Blasting Area 11NOV03 12NOV03 2 2 0

MREUSE9  Disconnect Tanks 355A&B

II00605015 Remove Electrical Services at Tanks 355 A&B 10MAR03 31MAR03 13 13 0

II010WP550 Prep/Issue Tks 355A&B Utility Isol/Rmvl Work Pkg 26MAR03 26MAR03 1 1 0

II00600525 Pump Tank Basin as Required 27MAR03 29SEP03 103* 103* 0

II00605005 Isol/Rmv Air, N2 & Water Lines at Tanks 355 A&B 27MAR03 08APR03 7 7 0

II00605000 Isolate & Remove HF Piping at Tanks 355 A&B 18AUG03 15SEP03 16 16 0

II00605020 Remove Siding & Roof at Tanks 355 A&B 02SEP03 15SEP03 8 8 0

II00605070 Teardown C-410-H Shelter & Platforms 16SEP03 29SEP03 8 8 0

II00605025 Move Tanks 355 A&B to Blasting Area 13NOV03 17NOV03 2 2 0

SSE1

II00301361 Florine Cell Removal & Packaging 26FEB04 20OCT04 133 133 0

04.60.04.07.01  Project M&I & 10CFR830 Compliance

BASE

DXSAR00005 Management & Integration - 10CFR830 Compliance 01OCT02 10APR03 132 132 0

DXSAR0000A FY03 Start Milestone 01OCT02 0 0 0

DXSAR00010 10CFR830 DSA for Cylinder Yards 01OCT02 10APR03 132 132 0

DXSAR00015 10CFR830 DSA for C-746-Q 01OCT02 10APR03 132 132 0

DXSAR00025 10CFR830 DSA for DMSAs 01OCT02 10APR03 132 132 0
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DXSAR00035 EMHAs - UF6 Cylinder Yards, C-746-Q,C-410, DMSAs 01OCT02 13DEC02 52 52 0

DXSAR00039 Development of Implementation Plans 02DEC02 14MAR03 71 71 0

DXSAR00075 Submit Documents Supporting 10CFR830 Compliance 10APR03 0 0 0

DXSAR00080 DOE Comment Period 11APR03 12JUN03 63 63 0

DXSAR00085 Receive Comments from DOE 12JUN03 0 0 0

DXSAR00090 Resolve DOE Comments 13JUN03 27JUL03 45 45 0

DXSAR00095 Project Finish Milestone 27JUL03 0 0 0

EMA

DXSARB1015 FY02 Sch CO - Prepare EMA UF6 Cyl Storage Yd. 01OCT02 21NOV02 38 38 0

DXSARB1020 FY02 Sch CO - Prepare EMA Waste Ops. Facilities 01OCT02 21NOV02 38 38 0

FHA

DXSARB1025 FY02 Sch CO - Prepare FHA C-733 & Cyl Yards 01OCT02 21NOV02 38 38 0

DXSARB1030 FY02 Sch CO - Prepare Cyl Yard Fire Hazard Anal. 01OCT02 21NOV02 38 38 0

04.60.04.07.02  Hazard Assessment Documents

HADD

DXSARB1035 FY02 Sch CO HAD- C-333 Ph 1&3 DMSAs, FT 2 01OCT02 21NOV02 38 38 0

DXSARB1040 FY02 Sch CO HAD- C-340 Reduction/Metals FT 6 01OCT02 21NOV02 38 38 0

DXSARB1045 FY02 Sch CO HAD- C-410A Hydrogen Holder FT7 01OCT02 21NOV02 38 38 0

DXSARB1050 FY02 Sch CO HAD- C-746-C Cont. Scrap Yd. FT 5 01OCT02 21NOV02 38 38 0

DXSARB1055 FY02 Sch CO HAD- C-746-A North W'house FT1 01OCT02 21NOV02 38 38 0

DXSARB1060 FY02 Sch CO HAD- C-746M Waste Uran Chip FT 1 01OCT02 21NOV02 38 38 0

DXSARB1065 FY02 Sch CO HAD C-375-15 Outfall 15, FT 3 01OCT02 21NOV02 38 38 0

DXSARB1070 FY02 Sch CO HAD C-733 Wase Oil & Chem FT 1 01OCT02 21NOV02 38 38 0

DXSARB1075 FY02 Sch CO HAD C-746-B South W'house FT 1 01OCT02 21NOV02 38 38 0

DXSARB1080 FY02 Sch CO HAD C-340-D Magnesium Bld FT 6 01OCT02 21NOV02 38 38 0

DXSARB1085 FY02 Sch CO HAD C-746-V Waste Staging FT 1 01OCT02 21NOV02 38 38 0

DXSARB1090 FY02 Sch CO HAD C-411 Cell Mtc. Building FT 6 01OCT02 21NOV02 38 38 0

DXSARB1095 F0Y02 Sch CO HAD C-420 Greensalt Plant FT 6 01OCT02 21NOV02 38 38 0

DXSARB1100 FY02 Sch CO HAD C-410 Feed Plant FT 6 01OCT02 21NOV02 38 38 0

DXSARB1105 FY02 Sch CO HAD C-746-E1 Contam. Scrap FT 5 01OCT02 21NOV02 38 38 0

DXSARB1110 FY02 Sch CO HAD C-746-C1Contam. Scrap FT 5 01OCT02 21NOV02 38 38 0

DXSARB1115 FY02 Sch CO HAD C-746-E Contam. Scrap  FT 5 01OCT02 21NOV02 38 38 0

DXSARB1120 FY02 Sch CO HAD SWMU-54 C-400 Degreas FT 7 01OCT02 21NOV02 38 38 0

DXSARB1125 FY02 Sch CO HAD C-746-P Scrap Metal Yd FT 5 01OCT02 21NOV02 38 38 0

DXSARB1130 FY02 Sch CO HAD C-410-C HF Neutral Bldg FT 7 01OCT02 21NOV02 38 38 0

DXSARB1135 FY02 Sch CO HAD C-746-D Classified Scrap FT 5 01OCT02 21NOV02 38 38 0

DXSARB1140 FY02 Sch CO HAD C-410-I Ash Receiver  FT 7 01OCT02 21NOV02 38 38 0

DXSARB1145 FY02 Sch CO HAD C-745G-4 Cyl Paint Bldg FT 7 01OCT02 21NOV02 38 38 0

DXSARB1150 FY02 Sch CO HAD C-405 Contaminated Items FT 7 01OCT02 21NOV02 38 38 0

DXSARB1155 FY02 Sch CO HAD C-415 Feed Plant Storage FT 7 01OCT02 21NOV02 38 38 0

DXSARB1160 FY02 Sch CO HAD C-745G-5 Cyl Paint Bldg. FT 7 01OCT02 21NOV02 38 38 0

DXSARB1165 FY02 Sch CO HAD SWMU-51 C-400 D Lime FT 7 01OCT02 21NOV02 38 38 0

DXSARB1170 FY02 Sch CO HAD - SWMU-30 C-747A Burn FT 7 01OCT02 21NOV02 38 38 0

DXSARB1175 FY02 Sch CO HAD C-337 Ph 1 DWMA/DMSA FT 2 01OCT02 21NOV02 38 38 0

DXSARB1180 FY02 Sch CO - Project Management - HAD Support 01OCT02 21NOV02 38 38 0

DXSAR00490 FY03 HAD C-400 Phase 3 DMSA  FT 2 07OCT02 18OCT02 10 10 0
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DXSAR00495 FY03 HAD SWMU-50 C-400-C Nickel  FT 7 07OCT02 18OCT02 10 10 0

DXSAR00500 FY03 HAD C-745G-3 Cyl Paint Bldg. FT 7 09OCT02 22OCT02 10 10 0

DXSAR00505 FY03 HAD SWMU-172 C-726 Sandbl  FT 7 09OCT02 22OCT02 10 10 0

DXSAR00510 FY03 HAD C-337 Ph 1&3 DMSAs FT 2 09OCT02 22OCT02 10 10 0

DXSAR00515 FY03 HAD C-335 Ph 1&3 DMSA  FT 2 11OCT02 24OCT02 10 10 0

DXSAR00520 FY03 HAD C-402 Lime House   FT 7 15OCT02 28OCT02 10 10 0

DXSAR00525 FY03 HAD Outside Phase 1 DMSA FT 2 15OCT02 28OCT02 10 10 0

DXSAR00530 FY03 HAD C-333 Ph 1 DWMA/DMSA FT 2 16OCT02 29OCT02 10 10 0

DXSAR00535 FY03 HAD SWMU-67 C375E4 Efflu.Dit FT3 18OCT02 31OCT02 10 10 0

DXSAR00540 FY03 HAD C-403 Neutralizing Pit  FT 7 29OCT02 11NOV02 10 10 0

DXSAR00545 FY03 HAD C-404 LL Rad Waste BG FT 4 29OCT02 11NOV02 10 10 0

DXSAR00550 FY03 HAD SWMU-66 C-375-E3 Efflu FT 3 29OCT02 11NOV02 10 10 0

DXSAR00555 FY03 HAD SWMU-60 C-375-E2 Efflu FT 3 30OCT02 12NOV02 10 10 0

DXSAR00560 FY03 HAD SWMU-59 N/S Diver Ditch FT 3 31OCT02 13NOV02 10 10 0

DXSAR00565 FY03 HAD SWMU-65 Big Bayou Crk  FT3 05NOV02 18NOV02 10 10 0

DXSAR00570 FY03 HAD SWMU-58 N/S Diver Ditch FT 3 07NOV02 20NOV02 10 10 0

DXSAR00575 FY03 HAD SWMU-61 C-375E5 Effl Dit FT3 07NOV02 20NOV02 10 10 0

DXSAR00580 FY03 HAD C-331 Ph 1&3  DMSA FT 2 08NOV02 21NOV02 10 10 0

DXSAR00585 FY03 HAD SWMU-62 C-375S6 SW Dit FT3 12NOV02 25NOV02 10 10 0

DXSAR00590 FY03 HAD C-747-B Burial Area FT 4 19NOV02 04DEC02 10 10 0

DXSAR00595 FY03 HAD SWMU-63 C-375-W7 Oil Dt FT3 20NOV02 05DEC02 10 10 0

DXSAR00600 FY03 HAD C-375-W8 Oil Control Dam FT 3 21NOV02 06DEC02 10 10 0

DXSAR00605 FY03 HAD SWMU-64 Little Bayou Crk FT3 25NOV02 10DEC02 10 10 0

DXSAR00610 FY03 HAD C-373-W9 Oil Control Dam FT 3 02DEC02 13DEC02 10 10 0

DXSAR00615 FY03 HAD SWMU-168 KPDES O/F 12 FT 3 09DEC02 20DEC02 10 10 0

DXSAR00028 Complete Development of HADs 20DEC02 0 0 0

04.60.08.01  Paducah Transparency Measures

FARTM00005 Transparency Measures 01OCT02 30SEP03 250 250 0

FARTM0000A Project Start Milestone 01OCT02 0 0 0

FARTM00010 Transparency Measures - (25 Add'l Samples) 27JAN03 21FEB03 20 20 0

FARTM0000B Project Finish Milestone 30SEP03 0 0 0

04.60.09.02.01  Project Management & Integration

WQCYL0000A FY Start Milestone 01OCT02 0 0 0

WQCYL10005 UF6 Cylinders Project Management 01OCT02 30SEP03 250 250 0

WQCYL10010 Configuration Mgt & Technical Support 01OCT02 30SEP03 250 250 0

WQCYL10012 Cpt Development of Configuration Mgt Plan 01OCT02 20DEC02 57 57 0

WQCYL10014 Cpt the UF6 Cylinder Storage Project NCSE 01OCT02 20DEC02 57 57 0

WQCYL10016 Support of UF6 Cyl PAAA Audit 11JUN03* 23JUL03 29 29 0

WQCYL10035 UF6 Cylinders Project Management 01OCT03 30SEP04 251 251 0

WQCYL10040 Configuration Mgt & Technical Support 01OCT03 30SEP04 251 251 0

WQCYL10060 UF6 Cylinders Project Management 01OCT04 30SEP05 250 250 0

WQCYL10065 Configuration Mgt & Technical Support 01OCT04 30SEP05 250 250 0

WQCYL10080 DSA Annual Update 04APR05* 06JUN05 45 45 0

WQCYL10085 UF6 Cylinders Project Management 03OCT05 29SEP06 249 249 0
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WQCYL10090 Configuration Mgt & Technical Support 03OCT05 29SEP06 249 249 0

WQCYL10110 DSA Annual Update 03APR06 06JUN06 45 45 0

WQCYL0000B Project Complete Milestone 29SEP06 0 0 0

04.60.09.02.02  Cylinder Handling & Stacking

WQCYL20000 Relocate 125 Cylinders 01OCT02 25OCT02 19 19 0

WQCYL20005 Relocate 125 Cylinders 28OCT02 22NOV02 20 20 0

WQCYL20010 Relocate 125 Cylinders 25NOV02 20DEC02 18 18 0

WQCYL20015 Relocate 100 Cylinders 23DEC02 24JAN03 21 21 0

WQCYL20020 Relocate 100 Cylinders 27JAN03 21FEB03 20 20 0

WQCYL20025 Relocate 400 Cylinders 24FEB03 21MAR03 20 20 0

WQCYL20030 Relocate 475 Cylinders 24MAR03 25APR03 24 24 0

WQCYL20035 Relocate 430 Cylinders 28APR03 23MAY03 20 20 0

WQCYL20040 Relocate 430 Cylinders 27MAY03 20JUN03 19 19 0

WQCYL20045 Relocate 475 Cylinders 23JUN03 25JUL03 23 23 0

WQCYL20050 Relocate 425 Cylinders 28JUL03 22AUG03 20 20 0

WQCYL20053 Perform Annual NMC&A Validation (FS30 Budget) 25AUG03 30SEP03 26 26 0

WQCYL80005 Relocate 100 Cylinders - FY04 - Oct BM 01OCT03* 24OCT03 18 18 0

WQCYL80010 Relocate 180 Cylinders - FY04 - Nov BM 27OCT03* 21NOV03 20 20 0

WQCYL80015 Relocate 180 Cylinders - FY04 - Dec BM 24NOV03* 24DEC03 21 21 0

WQCYL80020 Relocate 180 Cylinders - FY04 - Jan BM 29DEC03* 23JAN04 18 18 0

WQCYL80025 Relocate 180 Cylinders - FY04 - Feb BM 26JAN04* 20FEB04 20 20 0

WQCYL80030 Relocate 181 Cylinders - FY04 - Mar BM 23FEB04* 26MAR04 25 25 0

WQCYL80035 Relocate 275 Cylinders - FY04 - Apr BM 29MAR04* 23APR04 19 19 0

WQCYL80040 Relocate 275 Cylinders - FY04 - May BM 26APR04* 21MAY04 20 20 0

WQCYL80045 Relocate 300 Cylinders - FY04 - Jun BM 24MAY04* 25JUN04 24 24 0

WQCYL80050 Relocate 300 Cylinders - FY04 - Jul BM 28JUN04* 23JUL04 18 18 0

WQCYL80055 Relocate 250 Cylinders - FY04 - Aug BM 26JUL04* 20AUG04 20 20 0

WQCYL80060 Relocate 100 Cylinders - FY04 - Sep BM 23AUG04* 30SEP04 28 28 0

WQCYL20060 Relocate 2,973 Cylinders (F,R&U to N,P&T) 01OCT04* 30SEP05 250 250 0

WQCYL20065 Relocate 2,030 Cylinders (U,Q&D to N,P&T) 03OCT05 29SEP06 249 249 0

04.60.09.02.03  Cylinder, Yard & Equipment Maintenance

WQCYL30005 G Yard Basin Clean-out and Cylinder Yard Cleanup 01OCT02 21FEB03 98 98 0

WQCYL30010 Cylinder Yard & Equip Corrective/Preventive Mtc 01OCT02 30SEP03 250 250 0

WQCYL30015 Clean Skirts on 500 Cylinders 28OCT02 22NOV02 20 20 0

WQCYL30020 Purchase Valve Maintenance Materials 25NOV02 20DEC02 18 18 0

WQCYL30025 Clean Skirts on 300 Cylinders 25NOV02 20DEC02 18 18 0

WQCYL30030 Replace Valves, Packing Nuts, Port Caps 23DEC02 21FEB03 41 41 0

WQCYL30040 Clean Skirts on 300 Cylinders 27JAN03 21FEB03 20 20 0

WQCYL30045 Mow / Weed-Eat Cylinder Yards 01APR03 30SEP03 126 126 0

WQCYL30050 Clean Skirts on 1030 Cylinders 27MAY03 20JUN03 19 19 0

WQCYL30060 Clean Skirts on 930 Cylinders 23JUN03 25JUL03 23 23 0

WQCYL30065 Clean Skirts on 930 Cylinders 28JUL03 22AUG03 20 20 0

WQCYL30070 Clean Skirts on 1800 Cylinders 25AUG03 30SEP03 26 26 0

WQCYL30075 Cylinder Yard & Equip Corrective/Preventive Mtc 01OCT03 30SEP04 251 251 0
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WQCYL30080 Replace Valves, Packing Nuts, Port Caps 01DEC03 13FEB04 51 51 0

WQCYL30085 Mow / Weed-Eat Cylinder Yards 01APR04 30SEP04 126 126 0

WQCYL30090 Cylinder Yard & Equip Corrective/Preventive Mtc 01OCT04 30SEP05 250 250 0

WQCYL30095 Clean 2,895 Cylinder Skirts 01OCT04 30SEP05 250 250 0

WQCYL30100 Replace Valves, Packing Nuts, Port Caps 01DEC04 15FEB05 51 51 0

WQCYL30105 Mow / Weed-Eat Cylinder Yards 01APR05 30SEP05 127 127 0

WQCYL30110 Cylinder Yard & Equip Corrective/Preventive Mtc 03OCT05 29SEP06 249 249 0

WQCYL30115 Replace Valves, Packing Nuts, Port Caps 02DEC05 16FEB06 51 51 0

WQCYL30120 Mow / Weed-Eat Cylinder Yards 31MAR06 28SEP06 125 125 0

04.60.09.02.04  Cylinder & Yard Surveillance

WQCYL40000 Perform 949 Cylinder Inspections 01OCT02 25OCT02 19 19 0

WQCYL40005 Perf 15,026 Rad Surveys on Cyls, Yards, Valves 01OCT02 30SEP03 250 250 0

WQCYL40010 Perform 906 Cylinder Inspections 28OCT02 22NOV02 20 20 0

WQCYL40020 Perform 1163 Cylinder Inspections 25NOV02 20DEC02 18 18 0

WQCYL40025 Perform 848 Cylinder Inspections 23DEC02 24JAN03 21 21 0

WQCYL40030 Perform 1233 Cylinder Inspections 27JAN03 21FEB03 20 20 0

WQCYL40035 Perform 1055 Cylinder Inspections 24FEB03 21MAR03 20 20 0

WQCYL40045 Perform 963 Cylinder Inspections 24MAR03 25APR03 24 24 0

WQCYL40050 Perform 898 Cylinder Inspections 28APR03 23MAY03 20 20 0

WQCYL40040 Perform 244 Cylinder Baseline Inspections 27MAY03* 27JUN03 24 24 0

WQCYL40042 S/C - Perform 67 Cylinder Baseline Inspections 27MAY03 27JUN03 24 24 0

WQCYL40055 Perform 930 Cylinder Inspections 27MAY03 20JUN03 19 19 0

WQCYL40060 Perform UT Testing of 100 Cylinders 27MAY03 20JUN03 19 19 0

WQCYL40065 Perform 1229 Cylinder Inspections 23JUN03 25JUL03 23 23 0

WQCYL40070 Perform 1229 Cylinder Inspections 28JUL03 22AUG03 20 20 0

WQCYL40041 Perform 191 Cylinder Baseline Inspections 25AUG03* 30SEP03 26 26 0

WQCYL40075 Perform 653 Cylinder Inspections 25AUG03 30SEP03 26 26 0

WQCYL40080 Perf 13,463 Rad Surveys on Cyls, Yards, Valves 01OCT03 30SEP04 251 251 0

WQCYL81005 Perform 1177 Cylinder Inspections - FY04-Oct BM 01OCT03* 24OCT03 18 18 0

WQCYL81010 Perform 1646 Cylinder Inspections - FY04-Nov BM 27OCT03* 21NOV03 20 20 0

WQCYL81015 Perform 1944 Cylinder Inspections - FY04-Dec BM 24NOV03* 24DEC03 21 21 0

WQCYL81020 Perform 1622 Cylinder Inspections - FY04-Jan BM 29DEC03* 23JAN04 18 18 0

WQCYL81025 Perform 842 Cylinder Inspections - FY04-Feb BM 26JAN04* 20FEB04 20 20 0

WQCYL81030 Perform 902 Cylinder Inspections - FY04-Mar BM 23FEB04* 26MAR04 25 25 0

WQCYL81035 Perform 690 Cylinder Inspections - FY04-Apr BM 29MAR04* 23APR04 19 19 0

WQCYL81040 Perform 758 Cylinder Inspections - FY04-May BM 26APR04* 21MAY04 20 20 0

WQCYL81045 Perform 800 Cylinder Inspections - FY04-Jun BM 24MAY04* 25JUN04 24 24 0

WQCYL81050 Perform 889 Cylinder Inspections - FY04-Jul BM 28JUN04* 23JUL04 18 18 0

WQCYL40095 Perform UT Testing of 100 Cylinders 30JUN04 26AUG04 40 40 0

WQCYL81055 Perform 737 Cylinder Inspections - FY04-Aug BM 26JUL04* 20AUG04 20 20 0

WQCYL81060 Perform 348 Cylinder Inspections - FY04-Sep BM 23AUG04* 30SEP04 28 28 0

WQCYL40100 Perf 12,294 Rad Surveys on Cyls, Yards, Valves 01OCT04 30SEP05 250 250 0

WQCYL40105 Perform 12,556 Cylinder Inspections 01OCT04* 30SEP05 250 250 0

WQCYL40115 Perform UT Testing of 100 Cylinders 30JUN05 26AUG05 40 40 0

WQCYL40120 Perf 14,190 Rad Surveys on Cyls, Yards, Valves 03OCT05 29SEP06 249 249 0
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WQCYL40125 Perform 9,873 Cylinder Inspections 03OCT05 29SEP06 249 249 0

WQCYL40135 Perform UT Testing of 100 Cylinders 30JUN06 28AUG06 40 40 0

04.60.09.02.07  Debris Disposal

WQCYL70000 Dispose of the UP Rubble Pile 04AUG03 12SEP03 29 29 0

04.60.12.96.01  C-745-K(N) Yard

L1YD00000A Project Start Milestone -   C-745-K(N) 01OCT02 0 0 0

L1YD000050 Project Management -   C-745-K(N) 01OCT02 08NOV02 29 29 0

L1YD000301 Construction Management -   C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD000351 Title III Inspections -   C-745-K(N) 01OCT02 07OCT02 5 5 0

L1YD000550 Construction Support  - C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD000980 Change Allowance -   C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD001030 Seal Joints & Demobilize C-745-K(N) 01OCT02 25OCT02 19 19 0

L1YD000600 Construction Complete -   C-745-K(N) 25OCT02 0 0 0

L1YD000605 Dispose of Demolition Debris  C-745-K(N) 28OCT02 08NOV02 10 10 0

L1YD00000B Finish Milestone  -   C745-K(N) 08NOV02 0 0 0

04.60.25.12.01  C-745-K(S)/M Yard Construction

Y3YD002000 Perform Project Mgmt/Project Supt. C-745-K(S)/M 01OCT02 18DEC02 55 55 0

Y3YD002001 Project Start Milestone  C-745-K(S)/M 01OCT02 0 0 0

Y3YD002005 Perform Constr. Mgmt / Constr Supt. C-745-K(S)/M 01OCT02 04NOV02 25 25 0

Y3YD002010 Sample & Analyze Waste C-745-K(S)/M 01OCT02 04DEC02 45 45 0

Y3YD002045 Change Order Allowance C-745-K(S)/M 01OCT02 04DEC02 34 45 0

Y3YD002015 Dispose of Demolition Debris C-745-K(S)/M 05DEC02 18DEC02 10 10 0

Y3YD002055 Project Complete   C-745-K(S)/M 18DEC02 0 0 0

07.04.01.02  PAD 6 Phase Technology Demo

YP00000100 Waste Management 01OCT02 29OCT02 21 21 0

YP00000200 Operations 02JAN03* 01APR03 63 63 0
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