
WBS Summary

Project
04.01.01.05 - PAD UST Closures
04.01.01.06 - Comprehensive SiteWide OU
04.01.01.09 - PAD Soils Removal Actions
04.01.01.10 - PAD Soils Remedial Action
04.01.01.11 - PAD Burial Grounds Phase 1 (Excavation)
04.01.01.12 - PAD Burial Grounds - Phase 2 (Capping)
04.01.01.13 - PAD Groundwater OU
04.01.01.14 - PAD Groundwater C-720 Action
04.01.01.15 - PAD Groundwater C-400 Action
04.01.01.16 - PAD Groundwater Fenceline Action
04.01.01.17 - PAD Groundwater Offsite Plume Action
04.01.01.19 - PAD Surface Water Remedial Action
04.01.01.20 - PAD Surface Water Removal Action Offsite Ditches
04.01.01.21 - PAD Surface Water Sediment Controls
04.01.01.22 - PAD Surface Water N/S Ditch
04.01.01.23 - PAD LASAGNA
04.01.01.24 - PAD CERCLA WASTE DISPOSAL OPTIONS
04.01.01.25 - DMSA - Characterization/Remediation
04.01.01.26 - PAD Scrap Metal
04.01.01.26 - PAD Southwest Plume
04.02.01.01 - PAD Long Term S&M Projects
04.02.02.01 - PAD Routine S&M Projects
04.02.03.01 - PAD DOE Litigation
04.02.04.01 - PAD D&D S&M
04.02.04.02 - Facilities & Other
04.02.04.03 - PCB Activities
04.03.06.01 - PAD Waste Operations
04.03.07.01 - PAD STP/MLLW Project
04.03.08.01 - PAD LLW
04.03.10.01 - PAD Waste Infrastructure
04.03.11.01 - PAD TSCA Project
04.03.12.01 - PAD Newly Generated Waste
04.04.01.02 - PAD D&D Inactive Facilities
04.04.01.03 - PAD D&D - C-340
04.04.01.04 - PAD D&D - C-410
04.06.01.01 - Paducah BJC Safeguards and Security
04.60.04.07 - Authorization Basis Documents
04.60.08.01 - Transparency Measurers
04.60.09.02 - UF6 Cylinder Storage 
04.60.12.96 - 96-U-201 Cylinder Yard Construction
04.60.25.12 - Post-Privatization Yard Construction


