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PORTS Sitewide Assessments

1P11100000 PORTS SITEWIDE ASSESSMENTS PROJECT START 01APR98A

1P11100001 PORTS SITEWIDE ASSESSMENTS PROJECT COMPLETE 28SEP07

SITEWIDE ASSESSMENTS OVERSIGHT

SITEWIDE ASSESSMENTS OVERSIGHT

1P11010100 SITEWIDE ASSESSMENTS PP&S FY03 01OCT02 30SEP03

1P11010200 SITEWIDE ASSESSMENTS PP&S FY04 01OCT03 30SEP04

1P11010201 SITEWIDE ASSESSMENTS PP&S FY05 01OCT04 30SEP05

1P11010202 SITEWIDE ASSESSMENTS PP&S FY06 03OCT05 29SEP06

1P11010203 SITEWIDE ASSESSMENTS PP&S FY07 02OCT06 28SEP07

HUMAN HEALTH RISK ASSESSMENT

1P11010042 HUMAN HEALTH RISK ASSESSMENT WORK PLAN 01OCT02 27JAN03

SA CORRECTIVE MEASURES STUDY

SITEWIDE ASSESSMENTS CMS

1P11020224 QII SUPPLEMENTAL REPORT OEPA REVIEW 01OCT02 03OCT02

1P11020216 QII SUPPLEMENTAL RPT 01OCT02 07OCT02

1P11102109 PREPARE MAP OF LIMITED PLUS AREA & SEQ OF TECH 01OCT02 01NOV02

1P11020217 QII SUPPLEMENTAL RPT TRANSMIT TO OEPA D2 08OCT02 10OCT02

1P11102129 SUBMIT DRAFT SUPPLEMENTAL REPORT TO DOE 01NOV02 01NOV02

1P11102139 DOE REVIEW SUPPLEMENTAL REPORT 01NOV02 18NOV02

1P11102169 SUBMIT MAP OF LIMIT PLUS AREA&SEQ OF TECH TO 04NOV02 04NOV02

1P11020208 OEPA ISSUE QII DECISION DOCUMENT 30 DAYS 08NOV02

1P11102179 PRESENTATION TO DOE REF LIMITED PLUS AREA & 08NOV02 08NOV02

1P11020210 OEPA SUBMIT QII DECISION DOCUMENT TO USEPA 11NOV02

1P11020219 US EPA REVIEW QII DECISION DOCUMENT 12NOV02 16JAN03

1P11102149 DOE SUBMIT COMMENTS OF SUPPLEMENTAL REPORT 18NOV02 18NOV02

1P11102159 INCORPORATE DOE COMMENTS ON SUPPLEMENTAL 19NOV02 04DEC02

1P11102189 SUBMIT SUPPLMNTL RPT&LMT PLS MAP&SEQ 05DEC02 05DEC02

1P11102199 DECISION TEAM MTG REF SUPPLMNTL RPT,LMT 16DEC02 16DEC02

1P11102050 QII CMS ADDENDUM OEPA APPROVAL 23DEC02

1P11020200 RECEIVE QUADRANT II PREFERRED PLAN FROM OEPA 15JAN03

1P11020220 OEPA INCORP USEPA COMMENTS QII DECISION 17JAN03 19FEB03
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1P11020222 ISSUE PUBLIC NOTICE 24JAN03 24JAN03

1P11020201 QUADRANT II PUBLIC MEETING 03FEB03 03FEB03

1P11020221 OEPA ISSUE QII DECISION TO PORTS DOE 20FEB03 20FEB03

1P11020209 QUADRANT II CMS PROJECT CLOSEOUT 21FEB03 20MAR03

1P11020202 DECISION DOCUMENT ISSUED 30APR03 30APR03

1P11020203 QII SUPPLEMENTAL REPORT BJC REVIEW 01MAY03 21MAY03

1P11020204 QII SUPPLEMENTAL REPORT INCORPORATE BJC 22MAY03 12JUN03

1P11020205 QII SUPPLEMENTAL REPORT DOE REVIEW 13JUN03 15JUL03

1P11020206 QII SUPPLEMENTAL REPORT INCORP DOE COMMENTS 16JUL03 13AUG03

1P11020212 QII SUPPLEMENTAL REPORT CLEARANCE 14AUG03 27AUG03

1P11020213 QII SUPPLEMENTAL REPORT TRANSMIT 28AUG03 04SEP03

1P11020207 QUADRANT II SUPPLEMENTAL REPORT TO OEPA 04SEP03

1P11020214 QII SUPPLEMENTAL REPORT OEPA REVIEW 05SEP03 30SEP03

1P11020215 QII SUPPLMNTL RPT OEPA RESPONSE/INCORP 01OCT03 17OCT03

SA CORRECTIVE MEASURES IMPLEMENTATION WORK PLAN

SITEWIDE ASSESSMENTS CMI WP

1P11040150 PREPARE CMI PROGRAM PLAN 01OCT02 30SEP03

1P11040110 PREPARE QII CMI WORK PLAN 20FEB03 15MAY03

1P11040115 QII CMI WORK PLAN BJC REVIEW 16MAY03 06JUN03

1P11040116 QII CMI WORK PLAN INCORP BJC COMMENTS 09JUN03 27JUN03

1P11040120 QII CMI WORK PLAN TO DOE D0 27JUN03

1P11040125 QII CMI WORK PLAN DOE REVIEW 30JUN03 30JUL03

1P11040126 QII CMI WORK PLAN DOE RESPONSE/INCORP 31JUL03 28AUG03

1P11040127 QII CMI WORK PLAN CLEARANCE 29AUG03 12SEP03

1P11040128 QII CMI WORK PLAN TRANSMIT 15SEP03 19SEP03

1P11040130 QII CMI WORK PLAN TO OEPA D1 19SEP03

1P11040131 QII CMI WORK PLAN OEPA REVIEW 22SEP03 20OCT03

1P11040132 QII CMI WORK PLAN OEPA RESPONSE/INCORP 21OCT03 06NOV03

1P11040133 QII CMI WORK PLAN REVIEW/CLEARANCE/ 07NOV03 13NOV03

1P11040135 QII CMI WORK PLAN TRANSMIT D2 14NOV03 18NOV03

1P11040136 QII CMI WORK PLAN OEPA APPROVAL 19DEC03

1P11040140 QUADRANT II CMI WP PROJECT CLOSEOUT FY01 C/O 23JAN04 13FEB04
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 EA FOR REINDUSTRIALIZATION

EA FOR REINDUSTRIALIZATION

1P11060140 COMPLETE FINAL EA FOR REINDUSTRIALIZATION 01OCT02 31DEC02

1P11060130 ISSUE FINAL EA FOR REINDUSTRIALIZATION TO 31DEC02

 ADDITIONAL SWMU SAMPLING

ADDITIONAL SWMU SAMPLING

1P11113078 RECEIVE OEPA/EPA RESPONSE/INCORPORATE 01OCT02 20DEC02

1P11113079 BJC REVIEW REPORT AND SUBMIT TO DOE 23DEC02 23DEC02

1P11113080 DOE REVIEW FINAL REPORT 26DEC02 02JAN03

1P11113081 DOE SUBMIT SWMU SAMPLING REPORT TO OEPA 02JAN03 02JAN03

1P11113130 EH CA 1C-3 ADDITIONAL SWMU SAMPLINGTASK 02JAN03

SITE SURVEY OVERSIGHT

SITE BOUNDARY OVERSIGHT

1P11114036 SUBSURFACE SURVEY (GPR) OF PIN LOCATIONS 01OCT02 04OCT02

1P11114005 BJC OVERSIGHT - PHASE I & II 01OCT02 15NOV02

1P11114006 FIELD OVERSIGHT - PHASE I & II 01OCT02 15NOV02

1P11114016 BOUNDARY SURVEY OF RESERVATION & SET PINS 01OCT02 15NOV02

1P11114046 UNIT SURVEYS AND SET SWMU BOUNDARY PINS 07OCT02 15NOV02

1P11114130 FACILITY SURVEY TASK COMPLETE 15NOV02

QUADRANT II NEPA EA

QUADRANT II NEPA EA

1P11115060 ISSUE NOTICE OF AVAILABILITY/ISSUE DRAFT EA 01OCT02 08NOV02

1P11115102 PREPARE DRAFT FONSI 28OCT02 23DEC02

1P11115070 PUBLIC COMMENT PERIOD 11NOV02 11DEC02

1P11115080 SUBCONTRACTOR RECEIVE COMMENTS ON DRAFT 16DEC02 16DEC02

1P11115090 COMMENT RESOLUTION DRAFT EA 17DEC02 19DEC02

1P11115100 INCORPORATE COMMENTS/RESPONSES DRAFT EA 20DEC02 30DEC02

1P11115104 PREPARE FINAL FONSI 26DEC02 14JAN03

1P11115101 PROVIDE FINAL EA 30DEC02 30DEC02

1P11115103 BJC REVIEW FINAL EA/INCORP COMMENTS 31DEC02 07JAN03

1P11115105 BJC/DOE REVIEW FINAL FONSI 15JAN03 22JAN03

1P11115107 DOE REVIEW FINAL EA 16JAN03 22JAN03

1P11115106 INCORPORATE COMMENTS 23JAN03 29JAN03
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1P11115109 ISSUE FINAL FONSI 29JAN03 29JAN03

1P11115110 ISSUE FINAL EA REPORT TO PUBLIC 29JAN03

1P11115120 INTER PROJECT MILESTONE 2R12202010 29JAN03

SA SPECIAL PROJECTS

5-YR EVALUATION FY03

1P11010160 PREPARE 5-YR EVALUATION X-740 01OCT02 04AUG03

1P11010220 BJC REVIEW 5-YR EVALUATION X-740 06MAR03 11APR03

1P11010230 INCORPORATE BJC COMMENTS 5-YR EVAL X-740 14APR03 16MAY03

1P11010240 DOE REVIEW 5-YR EVAL X-740 19MAY03 20JUN03

1P11010250 INCORPORATE DOE COMMENTS 5-YR EVAL X-740 23JUN03 25JUL03

1P11010260 DOE APPROVAL 5-YR EVAL X-740 28JUL03 31JUL03

1P11010120 ISSUE 5-YR EVALUATION X-740 04AUG03

5-YR EVALUATION FY05

1P11010170 PREPARE 5-YR EVALUATION X-734 01OCT04 30MAR05

1P11010270 BJC REVIEW 5-YR EVALUATION X-734 31MAR05 06MAY05

1P11010280 INCORPORATE BJC COMMENTS 5-YR EVAL X-734 09MAY05 10JUN05

1P11010290 DOE REVIEW 5-YR EVAL X-734 13JUN05 18JUL05

1P11010300 INCORPORATE DOE COMMENTS 5-YR EVAL X-734 19JUL05 18AUG05

1P11010310 DOE APPROVAL 5-YR EVAL X-734 19AUG05 29AUG05

1P11010130 ISSUE 5-YR EVALUATION X-734 29AUG05

5-YR EVALUATIONS FY07

1P11010180 PREPARE 5-YR EVALUATION 5 UNIT 02OCT06 28MAR07

1P11010190 PREPARE 5-YR EVAL X-611A, X-749B, X-231A&B CAPS 02OCT06 28MAR07

1P11010320 BJC REVIEW 5-YR EVAL 5 UNIT 29MAR07 07MAY07

1P11010370 BJC REVIEW 5-YR EVAL X-611A,X-749B,X-231A&B CAPS 29MAR07 07MAY07

1P11010330 INCORPORATE BJC COMMENTS 5 UNIT 08MAY07 11JUN07

1P11010380 INCORPORATE BJC COMMENTS X611A,X749B,X231A&B 08MAY07 11JUN07

1P11010340 DOE REVIEW 5-YR EVAL 5 UNIT 12JUN07 17JUL07

1P11010390 DOE REVIEW 5-YR-EVAL X611A,X749B,X231A&B CAPS 12JUN07 17JUL07

1P11010350 INCORPORATE DOE COMMENTS 5-YR EVAL 5 UNIT 18JUL07 17AUG07

1P11010400 INCORP DOE COMMENTS 5-YR EVAL 18JUL07 17AUG07

1P11010360 DOE APPROVAL 5-YR EVAL 5 UNIT 20AUG07 23AUG07
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1P11010410 DOE APPROVAL 5-YR EVAL X611A,X749B,X231A&B CAPS 20AUG07 23AUG07

1P11010140 ISSUE 5-YR EVALUATION 5-UNIT 29AUG07

1P11010150 ISSUE 5-YR EVAL X-611A, X-749B, X-231A&B CAPS 29AUG07

OTHER PROJECTS

1P11010450 UPDATE SHPO CULTURAL RESOURCE RPTS, INCL 01OCT02 30JUN03

1P11010420 TECHNOLOGY DEVELOPMENT 01OCT02 30SEP03

1P11010430 STATE HISTORICAL PRESERVATION ACTIVITIES 01OCT02 30SEP03

1P11010440 RISK ASSESSMENT INFORMATION SYSTEM (RAIS) 01OCT02 30SEP03

1P11010480 LAND USE/END USE STUDY 01OCT02 30SEP03

1P11010460 DOE & SHPO REACH PROGRAMMATIC AGRMNT FOR 01JUL03 30SEP03

1P11010470 TECHNOLOGY DEVELOPMENT - OY 01OCT03 29SEP06

SA OHIO COST RECOVERY - PRIME

OHIO COST RECOVERY

1P1101FY03 SA OHIO COST RECOVERY FY03 01OCT02 30SEP03

1P1101FY04 SA OHIO COST RECOVERY FY04 01OCT03 30SEP04

1P1101FY05 SA OHIO COST RECOVERY FY05 01OCT04 30SEP05

1P1101FY06 SA OHIO COST RECOVERY FY06 03OCT05 29SEP06
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