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PORTS Quadrant II Corrective Actions

2R12200000 QUADRANT II PROJECT START 01APR98A

2R12200001 QUADRANT II PROJECT COMPLETE 30SEP09

QUADRANT II OVERSIGHT

QII OVERSIGHT

2R12201030 QUADRANT II OVERSIGHT FY02 C/O BJC 01OCT02 22NOV02

2R12201031 QUADRANT II OVERSIGHT FY02 C/O SUBS 01OCT02 22NOV02

2R12201040 QUADRANT II OVERSIGHT FY03 BJC 01OCT02 30SEP03

2R12201045 QUADRANT II OVERSIGHT FY03 SUB 01OCT02 30SEP03

2R12201080 QUADRANT II OVERSIGHT FY04 BJC 01OCT03 30SEP04

2R12201085 QUADRANT II OVERSIGHT FY04 SUB 01OCT03 30SEP04

2R12201110 QUADRANT II OVERSIGHT FY05 BJC 01OCT04 30SEP05

2R12201115 QUADRANT II OVERSIGHT FY05 SUB 01OCT04 30SEP05

2R12201120 QUADRANT II OVERSIGHT FY06 BJC 03OCT05 29SEP06

2R12201125 QUADRANT II OVERSIGHT FY06 SUB 03OCT05 29SEP06

2R12201130 QUADRANT II OVERSIGHT FY07 BJC 02OCT06 28SEP07

2R12201135 QUADRANT II OVERSIGHT FY07 SUB 02OCT06 28SEP07

2R12201140 QUADRANT II OVERSIGHT FY08 BJC 01OCT07 30SEP08

2R12201145 QUADRANT II OVERSIGHT FY08 SUB 01OCT07 30SEP08

2R12201150 QUADRANT II OVERSIGHT FY09 BJC 01OCT08 29SEP09

2R12201155 QUADRANT II OVERSIGHT FY09 SUB 01OCT08 29SEP09

X-701B CAP REMEDIAL ACTION

X-701B CAP REMEDIAL ACTION

2R12202010 X-701B CAP 30% REVISE FY02 DESIGN 02OCT06 13OCT06

2R12202020 X-701B CAP 30% DESIGN BJC REVIEW/COMMENT 16OCT06 20OCT06

2R12202030 X-701B CAP 30% DESIGN DOE REVIEW 23OCT06 17NOV06

2R12202040 X-701B CAP 30% DESIGN INCORP DOE COMMENTS 20NOV06 28NOV06

2R12202050 X-701B CAP 30% DESIGN OEPA REVIEW 29NOV06 28DEC06

2R12202060 X-701B CAP 30% DESIGN INCORP OEPA COMMENTS 29DEC06 05JAN07

2R12202070 X-701B CAP 30% DESIGN OEPA APPROVAL 05FEB07 05FEB07

2R12202080 X-701B CAP 95% DESIGN 06FEB07 23FEB07

2R12202090 X-701B CAP 95% DESIGN BJC  REVIEW 26FEB07 09MAR07
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2R12202110 X-701B CAP 95% DESIGN DOE REVIEW 26FEB07 16MAR07

2R12202100 X-701B CAP 95% DESIGN INCORP BJC COMMENTS 12MAR07 16MAR07

2R12202120 X-701B CAP 95% DESIGN INCORP BJC/DOE COMMENTS 19MAR07 23MAR07

2R12202130 X-701B CAP 95% DESIGN OEPA REVIEW 26MAR07 16APR07

2R12202140 X-701B CAP 95% DESIGN INCORP OEPA COMMENTS 17APR07 23APR07

2R12202150 X-701B CAP IFC DESIGN 24APR07 07MAY07

2R12202160 X-701B CAP RFP PREPARATION 24APR07 03JUL07

2R12202170 X-701B CAP IFC DESIGN BJC REVIEW 08MAY07 14MAY07

2R12202180 X-701B CAP IFC DESIGN DOE REVIEW 08MAY07 29MAY07

2R12202190 X-701B CAP IFC DESIGN INCORP BJC/DOE COMMENTS 30MAY07 05JUN07

2R12202200 X-701B CAP IFC DESIGN OEPA REVIEW 06JUN07 26JUN07

2R12202210 X-701B CAP IFC DESIGN INCORP OEPA COMMENTS 27JUN07 03JUL07

2R12202220 X-701B CAP FINAL IFC DESIGN TO DOE 03JUL07

2R12202230 X-701B CAP FINAL IFC DESIGN TO OEPA 03JUL07

2R12202240 X-701B CAP PROCUREMENT 06JUL07 28SEP07

2R12202250 X-701B CAP SUBCONTRACT AWARD 28SEP07

2R12202260 X-701B CAP WORK PLANS, PRE-MOB SUBMITTALS 01OCT07 09NOV07

2R12202270 X-701B CAP SUBCONTRACTOR TRAINING 01OCT07 09NOV07

2R12202280 X-701B CAP BJC REVIEW WORK PLANS, PRE-MOB 01OCT07 09NOV07

2R12202290 X-701B CAP WORK PLANS INCORP BJC COMMENTS 01OCT07 09NOV07

2R12202300 X-701B CAP SORC PROCESS - DOCUMENT CHECKLIST 12NOV07 11DEC07

2R12202310 X-701B CAP SORC 12DEC07 12DEC07

2R12202320 X-701B CAP SITE SURVEY/UTILITY LOCATION 13DEC07 14MAR08

2R12202330 X-701B CAP MOBILIZATION 17MAR08 31MAR08

2R12202340 X-701B CAP REMEDIAL ACTION START 01APR08

2R12202350 X-701B CAP SITE PREPARATION 01APR08 07APR08

2R12202360 X-701B CAP RCRA MULTIMEDIA 5 ACRE CAP INSTALLED 08APR08 30SEP08

2R12202370 X-701B CAP WASTE CONTAINERIZATION/ STORAGE 08APR08 30SEP08

2R12202380 X-701B CAP REMEDIAL ACTION COMPLETE 30SEP08

2R12202390 X-701B CAP DEMOBILIZATION 01OCT08 14OCT08

2R12202400 X-701B CAP WASTE TRANSPORTATION 01OCT08 14OCT08

2R12202410 X-701B CAP O&M PLAN 01OCT08 11NOV08

2R12202420 X-701B CAP FINAL CERTIFICATION REPORT 01OCT08 04DEC08

2R12202430 X-701B CAP ENVIROCARE WASTE DISPOSAL 08OCT08 14OCT08

2R12202440 X-701B CAP O&M PLAN INCORP BJC COMMENTS 22OCT08 11NOV08

2R12202450 X-701B RCRA 5-ACRE CAP TASK COMPLETE 04DEC08
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X-720 SOILS

QII X-720 SOILS

2R12203210 X-720 SOIL WASTE TRANSPORT (WITH SCN206-W039) 14OCT02 07NOV02

2R12203240 X-720 SOIL WASTE DISPOSITION 08NOV02 12NOV02

2R12203250 X-720 SOIL TASK COMPLETE 12NOV02

X-701B EXT WELL MODS

X-701B EXT WELL MODS

2R12205810 X-701B EXT WELL MODS WASTE PACKAGING 01OCT02 28OCT02

2R12205815 X-701B EXT WELL MODS WASTE TRANSPORATION 29OCT02 04NOV02

2R12205820 X-701B EXTRACTION WELL MODS ENVIROCARE DISPOSAL 05NOV02 11NOV02

2R12205830 X-701B EXTRACTION WELL MODS WASTE DISP COMPLETE 11NOV02

X-747G STORAGE YARD REMOVAL

X-747G PROCURE SHEAR HEAD

2R12207001 X-747G PROCURE SHEAR HEAD FOR EXISTING TRACKHOE 04NOV02 21JAN03

X-747G STORAGE YARD REMOVAL

2R12207000 X-747G DEVELOP PLANS FOR CHARACTERIZATION/SURVEY 04NOV02 02DEC02

2R12207002 X-747G SORC FOR CHARACTERIZATION/SURVEY 02DEC02 02DEC02

2R12207010 X-747G MATERIAL CHARACTERIZATION/SURVEY 03DEC02 31DEC02

2R12207011 X-747G SORC PACKAGE FOR MATERIAL RELOCATION 02JAN03 14JAN03

2R12207012 X-747G SORC FOR MATERIAL RELOCATION 15JAN03 15JAN03

2R12207015 X-747G INITIATE REMOVAL OF MATERIAL 16JAN03

2R12207020 X-747G TRANSPORT MATERIAL TO X-747H 16JAN03 06MAR03

2R12207050 X-747G SIZE REDUCE MATERIAL AT X-747H 21JAN03 14APR03

2R12207070 X-747G SITE RESTORATION/COVER 07MAR03 20MAR03

2R12207110 X-747G (X-747H) RAIL SUBCONTRACTOR MOBILIZED 18MAR03

2R12207080 X-747G CONTAINERIZE MATERIAL INTO INTERMODALS 19MAR03 23APR03

2R12207100 X-747G TRANSPORTATION TO ENVIROCARE 26MAR03 30APR03

2R12207090 X-747G WASTE DISPOSAL ENVIROCARE 31MAR03 05MAY03

2R12207047 X-747G ASBESTOS NOTIFICATION OF ABATEMENT TO ODH 20AUG03 03SEP03

2R12207048 X-747G ASBESTOS PRE-MOBILIZATION SUBMITTALS 04SEP03 17SEP03

2R12207049 X-747G ASBESTOS ABATEMENT 18SEP03 30SEP03

2R12207095 X-747G STORAGE YARD REMOVAL TASK COMPLETE 30SEP03

2R12207101 X-747G PBI PO-1 ELEMENT B COMPLETE 30SEP03

2R12207105 X-747G COMPLETE REMOVAL OF MATERIAL 30SEP03

X-701B SSPP RISK REDUCTION

X-701B SSPP RISK REDUCTION

2R12208000 X-701B RISK REDUCTION CHARGE CODE ASSIGNMENT 01OCT02 01OCT02

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34
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X-701C RCRA CLOSURE

QII X-701C RCRA CLOSURE

2R12211270 X-701C REPACKAGING ACTIVITIES 02DEC02 08JAN03

2R12211260 X-701C WASTE DISPOSAL SUB OVERSIGHT 02DEC02 10FEB03

2R12211280 X-701C SHIP WASTE TO TREATMENT FACILITY 04DEC02 17JAN03

2R12211290 X-701C WASTE TREATMENT 11DEC02 27JAN03

2R12211300 X-701C TREATMENT FACILITY SHIP TO ENVIROCARE 18DEC02 03FEB03

2R12211310 X-701C ENVIROCARE DISPOSAL 27DEC02 10FEB03

2R12211320 X-701C TASK COMPLETE 10FEB03

DNAPL IN LPM

QII DNAPL IN LPM

2R12214020 X-701B WASTE DISPOSAL (FY01) 01OCT02 15NOV02

2R12214030 X-701B WASTE DISPOSAL TASK COMPLETE 15NOV02

X-701B OXIDANT INJECTION REMEDIAL ACTION

X-701B OXIDANT INJECTION

2R12215005 X-701B OI COLLECT DATA, SAMPLE/ANALYSIS, MODEL 01NOV02 30SEP03

2R12215006 X-701B OI DATA COLL DEFERRAL - FUNDING ISSUES 01OCT03 25NOV03

2R12215000 X-701B OXIDANT INJECTION 50% DESIGN 03NOV03 02MAR04

2R12215010 X-701B OXIDANT INJ 50% DESIGN BJC REVIEW 03MAR04 09MAR04

2R12215020 X-701B OXIDANT INJ 50% DESIGN DOE REVIEW 03MAR04 25MAR04

2R12215030 X-701B OI 50% DESIGN INCORP BJC/DOE COMMENTS 26MAR04 01APR04

2R12215040 X-701B OXIDANT INJ 50% DESIGN OEPA REVIEW 02APR04 30APR04

2R12215050 X-701B OI 50% DESIGN INCORP OEPA COMMENTS 03MAY04 07MAY04

2R12215060 X-701B OXIDANT INJ 95% DESIGN 10MAY04 21MAY04

2R12215070 X-701B OXIDANT INJ 95% DESIGN BJC REVIEW 24MAY04 28MAY04

2R12215080 X-701B OXIDANT INJ 95% DESIGN DOE REVIEW 24MAY04 14JUN04

2R12215195 X-701B OXIDANT INJECTION PERMITTING PROCESS FY04 24MAY04 30SEP04

2R12215090 X-701B OI 95% DESIGN INCORP BJC/DOE COMMENTS 15JUN04 21JUN04

2R12215100 X-701B OXIDANT INJ 95% DESIGN OEPA REVIEW 22JUN04 14JUL04

2R12215110 X-701B OI 95% DESIGN INCORP OEPA COMMENTS 15JUL04 21JUL04

2R12215120 X-701B OXIDANT INJECTION IFC DESIGN 22JUL04 04AUG04

2R12215200 X-701B OXIDANT INJECTION RFP PREPARATION 22JUL04 30SEP04

2R12215130 X-701B OXIDANT INJ IFC DESIGN BJC REVIEW 05AUG04 11AUG04

2R12215140 X-701B OXIDANT INJ IFC DESIGN DOE REVIEW 05AUG04 25AUG04

2R12215150 X-701B OI IFC DESIGN INCORP BJC/DOE COMMENTS 26AUG04 01SEP04

2R12215160 X-701B OXIDANT INJ IFC DESIGN OEPA REVIEW 02SEP04 23SEP04

2R12215170 X-701B OI IFC DESIGN INCORP OEPA COMMENTS 24SEP04 30SEP04

2R12215180 X-701B OXIDANT INJ FINAL IFC DESIGN TO DOE 30SEP04

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34
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2R12215190 X-701B OXIDANT INJ FINAL IFC DESIGN TO OEPA 30SEP04

2R12215197 X-701B OXIDANT INJECTION PERMITTING PROCESS FY05 01OCT04 13DEC04

2R12215210 X-701B OXIDANT INJECTION PROCUREMENT 01OCT04 29DEC04

2R12215196 X-701B OXIDANT INJECTION RECEIVE APPROVED PERMIT 13DEC04

2R12215220 X-701B OXIDANT INJECTION SUBCONTRACT AWARD 29DEC04

2R12215250 X-701B OXIDANT INJECTION WORK PLANS, PRE-MOB 30DEC04 04FEB05

2R12215280 X-701B OXIDANT INJ SUB PROCURE B-25 BOXES 30DEC04 11FEB05

2R12215230 X-701B OXIDANT INJECTION SUBCONTRACTOR TRAINING 30DEC04 25FEB05

2R12215260 X-701B OXIDANT INJECTION BJC REVIEW WORK PLANS 07JAN05 11FEB05

2R12215270 X-701B OXIDANT INJ WORK PLANS INC BJC COMMENTS 14JAN05 04FEB05

2R12215271 X-701B OI SORC PROCESS - DOCUMENT CHECKLIST 07FEB05 25FEB05

2R12215272 X-701B OXIDANT INJECTION SORC 25FEB05 25FEB05

2R12215290 X-701B OXIDANT INJECTION MOBILIZATION 28FEB05 04APR05

2R12215300 X-701B OXIDANT INJECTION REMEDIAL ACTION START 05APR05

2R12215310 X-701B OXIDANT INJ INSTALLATION OF WELLS 05APR05 30SEP05

2R12215316 X-701B OXIDANT INJECTION WASTE PACKAGING 05APR05 30SEP05

2R12215320 X-701B OXIDANT INJ SYSTEM OPERATION FY05 04MAY05 30SEP05

2R12215322 X-701B OXIDANT INJ MONITORING/EVALUATION FY05 02JUN05 30SEP05

2R12215323 X-701B OXIDANT INJ MONTHLY EVAL REPORTS FY05 (3) 01JUL05 30SEP05

2R12215315 X-701B OXIDANT INJ WASTE CHARACTERIZATION 02SEP05 30SEP05

2R12215321 X-701B OI QUARTERLY REPORT/PRESENTATION FY05 (1) 02SEP05 30SEP05

2R12215318 X-701B OXIDANT INJECTION WASTE TRANSPORTATION 03OCT05 11NOV05

2R12215330 X-701B OXIDANT INJ SYSTEM OPERATION FY06 OCT-DEC 03OCT05 15DEC05

2R12215331 X-701B OI QUARTERLY REPORTS/PRESENTATION FY06(4) 03OCT05 29SEP06

2R12215332 X-701B OXIDANT INJ MONITORING/ EVALUATION FY06 03OCT05 29SEP06

2R12215334 X-701B OXIDANT INJ MONTHLY STATUS REPORTS (12) 03OCT05 29SEP06

2R12215317 X-701B OXIDANT INJ ENVIROCARE WASTE DISPOSAL 31OCT05 13DEC05

2R12215333 X-701B OXIDANT INJ PREPARE SYSTEM FOR WINTER 16NOV05 15DEC05

2R12215340 X-701B OXIDANT INJECTION SECOND MOBILIZATION 02MAR06 31MAR06

2R12215350 X-701B OXIDANT INJ SYS OPERATION FY06 MARCH-SEPT 02MAR06 29SEP06

2R12215351 X-701B OXIDANT INJ WASTE TREATMENT/DISPOSAL FY06 01SEP06 29SEP06

2R12215360 X-701B OXIDANT INJ SYS OPERATION FY07 OCT-DEC 02OCT06 14DEC06

2R12215365 X-701B OXIDANT INJ WASTE TREATMENT DISPOSAL FY07 02OCT06 30MAR07

2R12215361 X-701B OI QUARTERLY REPORTS/PRESENTATION FY07(3) 02OCT06 29JUN07

2R12215362 X-701B OXIDANT INJ MONITORING/ EVALUATION FY07 02OCT06 29JUN07

2R12215364 X-701B OXIDANT INJ MONTHLY REPORTS FY07 (9) 02OCT06 29JUN07

2R12215363 X-701B OXIDANT INJECTION SECOND DEMOBILIZATION 15NOV06 14DEC06
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2R12215366 X-701B OXIDANT INJECTION O&M PLAN AND PROCEDURES 15NOV06 02JAN07

2R12215367 X-701B OXIDANT INJECTION TASK COMPLETE 29JUN07

X-701B PHYTOREMEDIATION REMEDIAL ACTION

X-701B PHYTOREMEDIATION

2R12216000 X-701B PHYTOREMEDIATION 50% DESIGN 01OCT04 28OCT04

2R12216010 X-701B PHYTO 50% DESIGN BJC REVIEW 29OCT04 04NOV04

2R12216020 X-701B PHYTO 50% DESIGN DOE REVIEW 29OCT04 18NOV04

2R12216030 X-701B PHYTO 50% DESIGN INCORP BJC/DOE COMMENTS 19NOV04 29NOV04

2R12216040 X-701B PHYTO 50% DESIGN OEPA REVIEW 30NOV04 20DEC04

2R12216050 X-701B PHYTO 50% DESIGN INCORP OEPA COMMENTS 21DEC04 29DEC04

2R12216060 X-701B PHYTO 95% DESIGN 30DEC04 13JAN05

2R12216070 X-701B PHYTO 95% DESIGN BJC REVIEW 14JAN05 21JAN05

2R12216080 X-701B PHYTO 95% DESIGN DOE REVIEW 14JAN05 04FEB05

2R12216090 X-701B PHYTO 95% DESIGN INCORP BJC/DOE COMMENTS 07FEB05 11FEB05

2R12216100 X-701B PHYTO 95% DESIGN OEPA REVIEW 14FEB05 04MAR05

2R12216110 X-701B PHYTO 95% DESIGN INCORP OEPA COMMENTS 07MAR05 11MAR05

2R12216120 X-701B PHYTO IFC DESIGN 14MAR05 28MAR05

2R12216200 X-701B PHYTO RFP PREPARATION 14MAR05 16MAY05

2R12216130 X-701B PHYTO IFC DESIGN BJC REVIEW 29MAR05 04APR05

2R12216140 X-701B PHYTO IFC DESIGN DOE REVIEW 29MAR05 18APR05

2R12216150 X-701B PHYTO IFC DESIGN INCORP BJC/DOE COMMENTS 19APR05 25APR05

2R12216160 X-701B PHYTO IFC DESIGN OEPA REVIEW 26APR05 16MAY05

2R12216170 X-701B PHYTO IFC DESIGN INCORP OEPA COMMENTS 17MAY05 23MAY05

2R12216180 X-701B PHYTO FINAL IFC DESIGN TO DOE 23MAY05

2R12216190 X-701B PHYTO FINAL IFC DESIGN TO OEPA 23MAY05

2R12216210 X-701B PHYTO PROCUREMENT 24MAY05 18AUG05

2R12216220 X-701B PHYTO SUBCONTRACT AWARD 18AUG05

2R12216230 X-701B PHYTO WORK PLANS, PRE-MOB SUBMITTALS 19AUG05 16SEP05

2R12216240 X-701B PHYTO BJC REVIEW WORK PLANS, PRE-MOB 26AUG05 23SEP05

2R12216250 X-701B PHYTO WORK PLANS INCORP BJC COMMENTS 02SEP05 30SEP05

2R12216260 X-701B PHYTO SORC PROCESS - DOCUMENT CHECKLIST 03OCT05 28OCT05

2R12216270 X-701B PHYTO SORC 31OCT05 31OCT05

2R12216280 X-701B PHYTO MOBILIZATION 01NOV05 14NOV05

2R12216290 X-701B PHYTO REMEDIAL ACTION START 15NOV05

2R12216300 X-701B PHYTO TRENCH EXCAVATION 15NOV05 30DEC05

2R12216310 X-701B PHYTO BACKFILL W/AMENDED EXCAVATED SOIL 16NOV05 01DEC05

2R12216330 X-701B PHYTO PLANT TREES 01MAR06 14MAR06
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2R12216340 X-701B PHYTO BACKFILL AND RESTORE SITE 15MAR06 28MAR06

2R12216350 X-701B PHYTO INSTALL FENCE 29MAR06 04APR06

2R12216360 X-701B PHYTO REMEDIAL ACTION COMPLETE 04APR06

2R12216370 X-701B PHYTO DEMOBILIZATION 05APR06 19APR06

2R12216400 X-701B PHYTO O&M PLAN 23FEB07 05APR07

2R12216390 X-701B PHYTO FINAL REPORT 23FEB07 18MAY07

2R12216410 X-701B PHYTO O&M PLAN INCORP BJC COMMENTS 09APR07 27APR07

2R12216420 X-701B PHYTO TASK COMPLETE 18MAY07

X-701B PHYTO OPERATIONS AND MONITORING

2R12216380 X-701B PHYTO MAINTENANCE AND MONITORING FY06 05APR06 29SEP06

2R12216385 X-701B PHYTO MAINTENANCE AND MONITORING FY07 02OCT06 05APR07

X-701B ELECTRICAL RESISTANCE HEATING

X-701B ELECTRICAL RESISTANCE HEATING

2R12217002 X-701B ERH CONCEPTUAL DESIGN 28OCT02 24JAN03

 X-701B ALTERNATIVE RISK-BASED STRATEGY

X-701B ALT RISK-BASED STRATEGY

2R12218000 ALT RISK BASED STRATEGY FOR X-701B CLEANUP 01OCT02 30DEC02
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