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X-747H Scrap Metal Disposal
Program Management & Support
Project Management & Support

1J01A030 Project Mgmt & Spt - FY03 01OCT02 30SEP03

1J01A040 Project Mgmt & Spt - FY04 01OCT03 30SEP04

Size Reduction and Containerization
Size Reduction

1J02B070 Size Reduce - 3200 - 3600 tons 01OCT02 31DEC02

1J02B080 Size Reduce - 3600 - 4000 tons 02JAN03 31MAR03

1J02B090 Size Reduce - 4000 - 4400 tons 01APR03 30JUN03

1J02B100 Size Reduce - 4400 - 4800 tons 01JUL03 30SEP03

1J02B110 Size Reduce - 4800 - 5200 tons 01OCT03 31DEC03

1J02B120 Size Reduce - 5200 - 5600 tons 02JAN04 31MAR04

1J02B130 Size Reduce - 5600 - 6000 tons 01APR04 30JUN04

Containerization

1J02C150 Containerization1987-3200 tons 01OCT02 31MAR03

1J02C160 FY02 Sch containers Procure - 1987-3200 tons 01OCT02 31MAR03

1J02C320 Deliver  Bobcat/Track Shear 01OCT02 31DEC02
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1J02C240 Procure Intermodal Containers 02JAN03 31MAR03

1J02C170 Containerize - 3200 - 3600 tons 01APR03 30JUN03

1J02C180 Containerize - 3600 - 4000 tons 01JUL03 30SEP03

1J02C190 Containerize - 4000 - 4500 tons 01OCT03 31DEC03

1J02C200 Containerize - 4500 - 5000 tons 02JAN04 31MAR04

1J02C210 Containerize - 5000 - 5500 tons 01APR04 30JUN04

1J02C220 Containerize - 5500 - 6000 tons 01JUL04 30SEP04

Shipping for Disposal

1J02D270 Establish Rail Shipment S/C 01OCT02 31DEC02

1J02D280 Ship by Truck 1300 - 3200 tons 01OCT02 31MAR03

1J02D300 Ship for Disp - 3200 - 3600  tons 01APR03 30JUN03

1J02D310 Ship for Disp - 3600- 4000 tons 01JUL03 30SEP03

1J02D320 Ship for Disp - 4000 - 4500 tons 01OCT03 31DEC03

1J02D330 Ship for Disp - 4500 - 5000 tons 02JAN04 31MAR04

1J02D340 Ship for Disp - 5000 - 5500 tons 01APR04 30JUN04

1J02D350 Ship for Disp - 5500 - 6000 tons 01JUL04 30SEP04
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