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PORTS S&M of Facilities

XG000000 S&M of Facilities - Project START 01OCT02

XG999999 S&M of Facilities - Project COMPLETE 30SEP24

S&M of Transitioned Facilities

XG010000 S&M of Transitioned Facilities - START 01OCT02

XG010010 S&M of Transitioned Facilities-PP&S FY03 01OCT02 29SEP03

XG010050 Disconnect Power at X-720A 23DEC02 31JAN03

XG010055 Update X-720A As-built drawing 03FEB03 21FEB03

XG010100 Roof Assessment FY03 25NOV02 11AUG03

XG010105     Team Formation 25NOV02 03DEC02

XG010110     Draft SOW for Roof Assessment 04DEC02 17DEC02

XG010115     Prepare RFP Package 18DEC02 17JAN03

XG010120     Prepare Bids 21JAN03 17FEB03

XG010125     Evaluate Bids 18FEB03 24FEB03

XG010130     Negotiate/Award Subcontract/Release 25FEB03 17MAR03

XG010135     Submittals 18MAR03 14APR03

XG010140     SORC Review for Roof Assessment 15APR03 13MAY03

XG010145     NTP - Roof Assessment 14MAY03 14MAY03

XG010150     Perform Roof Assessment 15MAY03 11AUG03

XG010155     Roof Assessment-COMPLETE 11AUG03

XG010200 HVAC Assessment - FY03 27DEC02 30SEP03

XG010205     Draft SOW for Assessment 27DEC02 17JAN03

XG010210     Prepare RFP Package 21JAN03 03MAR03

XG010215     Prepare Bids 04MAR03 31MAR03

XG010220     Evaluate Bids 01APR03 14APR03

XG010225     Negotiate/Award Subcontract/Release 15APR03 06MAY03

XG010230     Submittals 07MAY03 04JUN03

XG010235     SORC Review for Assessment 05JUN03 02JUL03

XG010240     NTP - HVAC Assessment 07JUL03 07JUL03

XG010245     Perform HVAC Assessment 08JUL03 30SEP03

XG010250     HVAC Assessment - COMPLETE 30SEP03

XG010500 S&M of Transitioned Facilities - PP&S FY04 01OCT03 29SEP04

XG011100 S&M of Transitioned Facilities-Routine S&M FY03 01OCT02 30SEP03

XG011500 S&M of Transitioned Facilities-Routine S&M FY04 01OCT03 30SEP04

XG012000 S&M of Transitioned Facilities-PP&S OY 01OCT04 30SEP24

XG012500 S&M of Transitioned Facilities-Routine S&M OY 01OCT04 30SEP24

XG019999 S&M of Transitioned Facilities - COMPLETE 30SEP24

X-334 UST Removal

XG030000 X-334 UST Removal 01OCT02 30SEP03

XG030010     UST Removal Project Support 01OCT02 29SEP03

XG030020     Draft Design 01OCT02 28OCT02

XG030030     Final Design 29OCT02 25NOV02
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XG030040     Labor Determination 26NOV02 11DEC02

XG030050     Team Formation 12DEC02 18DEC02

XG030060     Prepare RFP Package 19DEC02 21JAN03

XG030070     Prepare Bids 22JAN03 11FEB03

XG030080     Evaluate Bids 12FEB03 25FEB03

XG030090     Negotiate/Award Subcontract 26FEB03 25MAR03

XG030100     Submittals 26MAR03 23APR03

XG030110     SORC Review for UST Removal 26MAR03 23APR03

XG030120     NTP - UST Removal 24APR03 24APR03

XG030130     Subcontractor Mobilization 25APR03 08MAY03

XG030140     Perform Characterization 09MAY03 15JUL03

XG030150     Remove UST 16JUL03 19AUG03

XG030160     Site Preparation 20AUG03 26AUG03

XG030170     Subcontractor Demobilization 27AUG03 10SEP03

XG030180     UST Removal Project Closeout 11SEP03 30SEP03

XG039999     X-334 UST Removal COMPLETE 30SEP03

BOP Infrastructure for FY 2007

XG170000 Site Infrastructure-Bal. of Plant-Project START 02OCT06

XG170001 BOP Infrastructure for FY2007 02OCT06 28SEP07

BOP Infrastructure for FY 2008

XG180000 BOP Infrastructure for FY 2008 01OCT07 30SEP08

BOP Infrastructure for FY 2009

XG190000 BOP Infrastructure for FY 2009 01OCT08 30SEP09

BOP Infrastructure for FY 2010

XG200000 BOP Infrastructure for FY 2010 01OCT09 30SEP10

BOP Infrastructure for FY 2011

XG210000 BOP Infrastructure for FY 2011 01OCT10 30SEP11

BOP Infrastructure for FY 2012

XG220000 BOP Infrastructure for FY 2012 03OCT11 28SEP12

BOP Infrastructure for FY 2013

XG230000 BOP Infrastructure for FY 2013 01OCT12 30SEP13

BOP Infrastructure for FY 2014

XG240000 BOP Infrastructure for FY 2014 01OCT13 30SEP14

BOP Infrastructure for FY 2015

XG250000 BOP Infrastructure for FY 2015 01OCT14 30SEP15

BOP Infrastructure for FY 2016

XG260000 BOP Infrastructure for FY 2016 01OCT15 30SEP16

BOP Infrastructure for FY 2017

XG270000 BOP Infrastructure for FY 2017 03OCT16 29SEP17

BOP Infrastructure for FY 2018

XG280000 BOP Infrastructure for FY 2018 02OCT17 28SEP18
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BOP Infrastructure for FY 2019

XG290000 BOP Infrastructure for FY 2019 01OCT18 30SEP19

BOP Infrastructure for FY 2020

XG300000 BOP Infrastructure for FY 2020 01OCT19 30SEP20

BOP Infrastructure for FY 2021

XG310000 BOP Infrastructure for FY 2021 01OCT20 30SEP21

BOP Infrastructure for FY 2022

XG320000 BOP Infrastructure for FY 2022 01OCT21 30SEP22

BOP Infrastructure for FY 2023

XG330000 BOP Infrastructure for FY 2023 03OCT22 29SEP23

BOP Infrastructure for FY 2024

XG340000 BOP Infrastructure for FY 2024 02OCT23 30SEP24

XG349999 BOP Infrastructure-Project COMPLETE 30SEP24
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