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PORTS PCB Activities

D4010200 PORTS PCB Activities - PROJECT START 01APR98A

D4011000 PORTS PCB Activities-PROJECT COMPLETE 30SEP24

PCB Activities

D4010201 FY03 PCB Project Support 01OCT02 30SEP03

D4010205 FY03 PCB Work Plan 25MAR03 21APR03

D4010210 Annual UE TSCA FFCA Rpt-Prepare Draft 28APR03 01MAY03

D4010211 Annual UE TSCA FFCA Rpt-BJC Review 02MAY03 08MAY03

D4010212 Annual UE TSCA FFCA Rpt-Incorp BJC Comments 09MAY03 15MAY03

D4010213 Annual UE TSCA FFCA Rpt-Submit draft to DOE 15MAY03

D4010214 Annual UE TSCA FFCA Rpt-DOE Review 16MAY03 06JUN03

D4010215 Annual UE TSCA FFCA Rpt-Incorp DOE Comments 09JUN03 13JUN03

D4010216 Annual UE TSCA FFCA Rpt-Clearance/Reproduction 16JUN03 24JUN03

D4010217 Annual UE TSCA FFCA Rpt-Init transmit to Regs 25JUN03 01JUL03

D4010218 Annual UE TSCA FFCA Report Complete 01JUL03

D4010220 3rd Qtr CY02 TSCA FFCA Rpt-Prepare draft 01OCT02 09OCT02

D4010221 3rd Qtr CY02 TSCA FFCA Rpt-BJC Review 10OCT02 23OCT02

D4010222 3rd Qtr CY02 TSCA FFCA Rpt-Incorp BJC Comments 24OCT02 30OCT02

D4010223 3rd Qtr CY02 TSCA FFCA Rpt-Submit draft to DOE 30OCT02

D4010224 3rd Qtr CY02 TSCA FFCA Rpt-DOE Review 31OCT02 13NOV02

D4010225 3rd Qtr CY02 TSCA FFCA Rpt-Incorp DOE comments 14NOV02 20NOV02

D4010226 3rd Qtr CY02 TSCA FFCA Rpt-DOE draft document 20NOV02

D4010227 3rd Qtr CY02 TSCA FFCA Rpt-DOE approval 21NOV02 06DEC02

D4010228 3rd Qtr CY02 TSCA FFCA Rpt-COMPLETE 06DEC02

D4010230 4th Qtr CY02 TSCA FFCA Rpt-Prepare draft 02JAN03 08JAN03

D4010231 4th Qtr CY02 TSCA FFCA Rpt-BJC Review 09JAN03 23JAN03

D4010232 4th Qtr CY02 TSCA FFCA Rpt-Incorp BJC comments 24JAN03 30JAN03

D4010233 4th Qtr CY02 TSCA FFCA Rpt-Submit draft to DOE 30JAN03

D4010234 4th Qtr CY02 TSCA FFCA Rpt-DOE Review 31JAN03 13FEB03

D4010235 4th Qtr CY02 TSCA FFCA Rpt-Incorp DOE comments 14FEB03 20FEB03

D4010236 4th Qtr CY02 TSCA FFCA Rpt-DOE draft document 20FEB03

D4010237 4th Qtr CY02 TSCA FFCA Rpt-DOE Approval 21FEB03 06MAR03

D4010238 4th Qtr CY02 TSCA FFCA Rpt-COMPLETE 06MAR03

D4010240 1st Qtr CY03 TSCA FFCA Rpt-Prepare draft 01APR03 08APR03

D4010241 1st Qtr CY03 TSCA FFCA Rpt-BJC Review 09APR03 23APR03

D4010242 1st Qtr CY03 TSCA FFCA Rpt-Incorp BJC Comments 24APR03 30APR03

D4010243 1st Qtr CY03 TSCA FFCA Rpt-Submit draft to DOE 30APR03

D4010244 1st Qtr CY03 TSCA FFCA Rpt-DOE Review 01MAY03 14MAY03

D4010245 1st Qtr CY03 TSCA FFCA Rpt-Incorp DOE Comments 15MAY03 21MAY03

D4010246 1st Qtr CY03 TSCA FFCA Rpt-DOE draft document 21MAY03

D4010247 1st Qtr CY03 TSCA FFCA Rpt-DOE Approval 22MAY03 05JUN03

D4010248 1st Qtr CY03 TSCA FFCA Rpt-COMPLETE 05JUN03
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D4010250 2nd Qtr CY03 TSCA FFCA Rpt-Prepare Draft 01JUL03 09JUL03

D4010251 2nd Qtr CY03 TSCA FFCA Rpt-BJC Review 10JUL03 23JUL03

D4010252 2nd Qtr CY03 TSCA FFCA Rpt-Incorp BJC Comments 24JUL03 30JUL03

D4010253 2nd Qtr CY03 TSCA FFCA Rpt-Submit draft to DOE 30JUL03

D4010254 2nd Qtr CY03 TSCA FFCA Rpt-DOE Review 31JUL03 13AUG03

D4010255 2nd Qtr CY03 TSCA FFCA Rpt-Incorp DOE Comments 14AUG03 20AUG03

D4010256 2nd Qtr CY03 TSCA FFCA Rpt-DOE draft document 20AUG03

D4010257 2nd Qtr CY03 TSCA FFCA Rpt-DOE Approval 21AUG03 21AUG03

D4010258 2nd Qtr CY03 TSCA FFCA Rpt-COMPLETE 21AUG03

D4010260 FY03 Monthly Status Reports 01OCT02 30SEP03

D4010270 FY03 PCB Maintenance 01OCT02 30SEP03

D4010280 FY03 Sampling Analysis 01OCT02 30SEP03

D4010401 FY04 PCB Project Support 01OCT03 30SEP04

D4010405 FY04 PCB Work Plan 27OCT03 21NOV03

D4010410 Annuel UE TSCA FFCA Rpt-Prepare Draft 26APR04 30APR04

D4010411 Annual TSCA FFCA Rpt-BJC Review 03MAY04 07MAY04

D4010412 Annual TSCA FFCA Rpt-Incorp BJC Comments 10MAY04 14MAY04

D4010413 Annual TSCA FFCA Rpt-Submit draft to DOE 14MAY04

D4010414 Annual TSCA FFCA Rpt-DOE Review 17MAY04 07JUN04

D4010415 Annual TSCA FFCA Rpt-Incorp DOE Comments 08JUN04 14JUN04

D4010416 Annual TSCA FFCA Rpt-Clearance/Reproduction 15JUN04 24JUN04

D4010417 Annual TSCA FFCA Rpt-Init transmit to Regs 25JUN04 01JUL04

D4010418 Annual TSCA FFCA Report COMPLETE 01JUL04

D4010420 3rd Quarter CY03 TSCA FFCA Rpt-Prepare draft 01OCT03 09OCT03

D4010421 3rd Quarter CY03 TSCA FFCA Rpt-BJC Review 10OCT03 23OCT03

D4010422 3rd Quarter CY03 TSCA FFCA Rpt-Incorp BJC Commen 24OCT03 30OCT03

D4010423 3rd Quarter CY03 TSCA FFCA Rpt-Submit draft DOE 30OCT03

D4010424 3rd Quarter CY03 TSCA FFCA Rpt-DOE Review 31OCT03 13NOV03

D4010425 3rd Quarter CY03 TSCA FFCA Rpt-Incorp DOE Comnts 14NOV03 20NOV03

D4010426 3rd Quarter CY03 TSCA FFCA Rpt-DOE draft documen 20NOV03

D4010427 3rd Quarter CY03 TSCA FFCA Rpt-DOE Approval 21NOV03 08DEC03

D4010428 3rd Quarter CY03 TSCA FFCA Rpt-COMPLETE 08DEC03

D4010430 4th Quarter CY03 TSCA FFCA Rpt-Prepare draft 02JAN04 08JAN04

D4010431 4th Quarter CY03 TSCA FFCA Rpt-BJC Review 09JAN04 23JAN04

D4010432 4th Quarter CY03 TSCA FFCA Rpt-Incorp BJC commen 26JAN04 30JAN04

D4010433 4th Quarter CY03 TSCA FFCA Rpt-Submite draft DOE 30JAN04

D4010434 4th Quarter CY03 TSCA FFCA Rpt-DOE Review 02FEB04 13FEB04

D4010435 4th Quarter CY03 TSCA FFCA Rpt-Incorp DOE commen 16FEB04 20FEB04

D4010436 4th Quarter CY03 TSCA FFCA Rpt-DOE draft documen 20FEB04

D4010437 4th Quarter CY03 TSCA FFCA Rpt-DOE Approval 23FEB04 05MAR04

D4010438 4th Quarter CY03 TSCA FFCA Rpt-COMPLETE 05MAR04

D4010440 1st Quarter CY04 TSCA FFCA Rpt-Prepare draft 01APR04 08APR04
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D4010441 1st Quarter CY04 TSCA FFCA Rpt-BJC Review 12APR04 23APR04

D4010442 1st Quarter CY04 TSCA FFCA Rpt-Incorp BJC commen 26APR04 30APR04

D4010443 1st Quarter CY04 TSCA FFCA Rpt-Submit draft DOE 30APR04

D4010444 1st Quarter CY04 TSCA FFCA Rpt-DOE Review 03MAY04 14MAY04

D4010445 1st Quarter CY04 TSCA FFCA Rpt-Incorp DOE commen 17MAY04 21MAY04

D4010446 1st Quarter CY04 TSCA FFCA Rpt-DOE draft documen 21MAY04

D4010447 1st Quarter CY04 TSCA FFCA Rpt-DOE Approval 24MAY04 07JUN04

D4010448 1st Quarter CY04 TSCA FFCA Rpt-COMPLETE 07JUN04

D4010450 2nd Quarter CY04 TSCA FFCA Rpt-Prepare draft 01JUL04 09JUL04

D4010451 2nd Quarter CY04 TSCA FFCA Rpt-BJC Review 12JUL04 23JUL04

D4010452 2nd Quarter CY04 TSCA FFCA Rpt-Incorp BJC commen 26JUL04 30JUL04

D4010453 2nd Quarter CY04 TSCA FFCA Rpt-Submit draft DOE 30JUL04

D4010454 2nd Quarter CY04 TSCA FFCA Rpt-DOE Review 02AUG04 13AUG04

D4010455 2nd Quarter CY04 TSCA FFCA Rpt-Incorp DOE commen 16AUG04 20AUG04

D4010456 2nd Quarter CY04 TSCA FFCA Rpt-DOE draft documen 20AUG04

D4010457 2nd Quarter CY04 TSCA FFCA Rpt-DOE Approval 23AUG04 03SEP04

D4010458 2nd Quarter CY04 TSCA FFCA Rpt-COMPLETE 03SEP04

D4010460 FY04 Monthly Status Reports 01OCT03 30SEP04

D4010470 FY04 PCB Maintenance 01OCT03 30SEP04

D4010480 FY04 Sampling/Analysis 01OCT03 30SEP04

D4010598 Annual UE TSCA FFCA Report Complete 01JUL05

D4010698 Annual UE TSCA FFCA Report Complete 30JUN06

D4010901 Outyears PCB Project Support 01OCT04 30SEP24

D4010905 Outyears PCB Work Plan 01OCT04 30SEP24

D4010910 Outyears Annual UE TSCA FFCA Report 01OCT04 30SEP24

D4010915 Outyears 3rd Qtr CY TSCA FFCA Report 01OCT04 30SEP24

D4010920 Outyears 4th Qtr CY TSCA FFCA Report 01OCT04 30SEP24

D4010925 Outyears 1st Qtr CY TSCA FFCA Report 01OCT04 30SEP24

D4010930 Outyears 2nd Qtr CY TSCA FFCA Report 01OCT04 30SEP24

D4010935 Outyears Monthly Status Reports 01OCT04 30SEP24

D4010940 Outyears PCB Maintenance 01OCT04 30SEP24

D4010945 Outyears Sampling Analysis 01OCT04 30SEP24
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