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Operations & Maintanence - Alt Heat

WS100002 Project Start 01APR98A

WS100004 Project Complete 30SEP24

WS100010 PP&S FY03 01OCT02* 30SEP03

WS100025 PP&S FY04 01OCT03 30SEP04

WS100030 PP&S Outyears 01OCT04 30SEP24

WS100100 O&M FY03 01OCT02* 30SEP03

WS100150 O&M FY04 01OCT03 30SEP04

WS100200 O&M FY05 - 07 01OCT04 28SEP07

WS100300 O&M FY08 & Outyears 01OCT07 30SEP24

 3rd Boiler Installation

WS100400 3rd Boiler Installation -PROJECT START 02OCT06

WS100401 3rd Boiler PP&S 02OCT06 07FEB08

WS100500 Labor Determination 02OCT06 13OCT06

WS100510 Team Formation 16OCT06 20OCT06

WS100520 Prepare RFP package 23OCT06 05DEC06

WS100530 Prepare Bids 06DEC06 08JAN07

WS100540 Evaluate Bids 09JAN07 30JAN07

WS100550 Negotiate/Award subcontract 31JAN07 20FEB07

WS100560 Receive Submittals 21FEB07 21MAR07

WS100570 Notice to Proceed 22MAR07 22MAR07

WS100580 Contractor Mobilization 23MAR07 13APR07

WS100590 Boiler/Pumps/Parts Procurement 23MAR07 18MAY07

WS100600 Boiler/Pumps/Parts Installation 21MAY07 27SEP07

WS100610 Startup Testing & Training 28SEP07 10DEC07

WS100620 Subcontractor Demobilization 11DEC07 03JAN08

WS100630 Boiler Installation Project Closeout 11JAN08 08FEB08

WS100640 Burn & Emission Testing 11DEC07 10JAN08

WS100650 FIRE HAZARD ANALYSIS 30AUG07 27SEP07

WS100700 3rd Boiler Installation Project-COMPLETE 08FEB08
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Start Date 01APR98
Finish Date 30SEP24
Data Date 01OCT02
Run Date 08JAN04 15:34
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