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05.03.02.02.01  TSCA-LLW Treatment

7K0001000 START TSCA LLW PROJECT 01OCT02

7K0001100 COMPLETE TSCA LLW PROJECT 30SEP05

7K0001200 Treat-Prep:TSCA-LLW:P-104 01OCT04 11OCT04

7K0001300 Treat-Ship:TSCA-LLW:P-104 08OCT04 22OCT04

7K0001400 Treatment:TSCA-LLW:P-104 15OCT04 24NOV04

7K0001900 Treat-Prep:TSCA-LLW:P-102 01OCT04 26APR05

7K0002000 Treat-Ship:TSCA-LLW:P-102 15OCT04 10MAY05

7K0002100 Treatment:TSCA-LLW:P-102 22OCT04 17MAY05

7K0003600 Treat-Prep:TSCA-LLW:P-106 15DEC03 16DEC03

7K0003700 Treat-Ship:TSCA-LLW:P-106 22DEC03 24DEC03

7K0003800 Treatment:TSCA-LLW:P-106 31DEC03 04FEB04

7K0004300 Treat-Prep:TSCA-LLW:P-107 11DEC03 24DEC03

7K0004400 Treat-Ship:TSCA-LLW:P-107 29DEC03 11MAR04

7K0004500 Treatment:TSCA-LLW:P-107 12MAR04 07APR04

7K0005000 Treat-Prep:TSCA-LLW:P-109 17NOV04 18NOV04

7K0005100 Treat-Ship:TSCA-LLW:P-109 24NOV04 30NOV04

7K0005200 Treatment:TSCA-LLW:P-109 03DEC04 10JAN05

7K0005300 Treat-Prep:TSCA-LLW:P-109A 01OCT04 13DEC04

7K0005400 Treat-Ship:TSCA-LLW:P-109A 14DEC04 10FEB05

7K0005500 Treatment:TSCA-LLW:P-109A 11FEB05 29MAR05

7K0006000 Treat-Prep:TSCA-LLW:P-109B 19NOV04 24NOV04

7K0006100 Treat-Ship:TSCA-LLW:P-109B 30NOV04 14DEC04

7K0006200 Treatment:TSCA-LLW:P-109B 07DEC04 20JAN05

7K0007400 Treat-Prep:TSCA-LLW:P-109D 14NOV03 18NOV03

7K0007500 Treat-Ship:TSCA-LLW:P-109D 21NOV03 25NOV03

7K0007600 Treatment:TSCA-LLW:P-109D 02DEC03 06JAN04

7K0008100 Treat-Prep:TSCA-LLW:P-110 19NOV03 20NOV03

7K0008200 Treat-Ship:TSCA-LLW:P-110 26NOV03 03DEC03

7K0008300 Treatment:TSCA-LLW:P-110 05DEC03 12JAN04

7K0008800 Treat-Prep:TSCA-LLW:P-110A 16NOV04 18NOV04

7K0008900 Treat-Ship:TSCA-LLW:P-110A 23NOV04 29NOV04

7K0009000 Treatment:TSCA-LLW:P-110A 02DEC04 06JAN05
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7K0010900 Treat-Prep:TSCA-LLW:P-112 26FEB04 07APR04

7K0011000 Treat-Ship:TSCA-LLW:P-112 13APR04 08JUN04

7K0011100 Treatment:TSCA-LLW:P-112 09JUN04 22JUL04

7K0016500 Treat-Prep:TSCA-LLW:P-750 11MAR04 22APR04

7K0016600 Treat-Ship:TSCA-LLW:P-750 23APR04 20MAY04

7K0016700 Treatment:TSCA-LLW:P-750 21MAY04 18JUN04

7K002001 Treat-Prep:TSCA-LLW:P-108 02JAN03 13FEB03

7K002003 Treat-Ship:TSCA-LLW:P-108 14FEB03 27MAR03

7K002005 Treatment@TSCA-I:TSCA-LLW:P-108 28MAR03 25APR03

7K002021 Treat-Prep:TSCA-LLW:P-760 02JAN03 13FEB03

7K002023 Treat-Ship:TSCA-LLW:P-760 14FEB03 27MAR03

7K002025 Treatment@TSCA-I:TSCA-LLW:P-760 28MAR03 25APR03

05.03.02.02.03  TSCA-LLW Disposal

7K0001450 SCN 304 TLLW CHAR DOCUMENT PREP/SORC 01OCT02 28JAN03

7K0001465 Program Management Disp:TSCA-LLW:P-101B 01OCT04 21JUN05

7K0001475 SCN 305 TLLW DISP DOCUMENT PREP/SORC 01OCT02 28JAN03

7K0001500 Develop Plan:TSCA-LLW:P-101B 01OCT04 28JAN05

7K0001600 Disp-Prep:TSCA-LLW:P-101B 31JAN05 25APR05

7K0001700 Disp-Ship:TSCA-LLW:P-101B 26APR05 23MAY05

7K0002150 Program Management Disp:TSCA-LLW:P-103 31JAN03 06AUG03

7K0002200 Disp-Prep:TSCA-LLW:P-103 31JAN03 23MAY03

7K0002300 Disp-Ship:TSCA-LLW:P-103 27MAY03 09JUL03

7K0002900 Disp-Prep:TSCA-LLW:P-105 19NOV04 20DEC04

7K0003000 Disp-Ship:TSCA-LLW:P-105 30NOV04 30DEC04

7K0006700 Disp-Prep:TSCA-LLW:P-109C 14NOV03 18NOV03

7K0006800 Disp-Ship:TSCA-LLW:P-109C 21NOV03 25NOV03

7K0009500 Disp-Prep:TSCA-LLW:P-111 29MAR05 07JUN05

7K0009600 Disp-Ship To Alaron:TSCA-LLW:P-111 12APR05 21JUN05

7K0009625 Process @ Alaron($170 per drum)):TSCA-LLW:P-111 26APR05 21JUL05

7K0009650 Ship to Env(6k cuft-$10k/car) :TSCA-LLW:P-111 22JUL05 10AUG05

7K0010200 Disp-Prep:TSCA-LLW:P-111A 18FEB05 29APR05

7K0010300 Disp-Ship:TSCA-LLW:P-111A 02MAY05 24JUN05

7K0011600 Disp-Prep:TSCA-LLW:P-113 12FEB04 24MAR04
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7K0011700 Disp-Ship:TSCA-LLW:P-113 25MAR04 22APR04

7K0012300 Disp-Prep:TSCA-LLW:P-400 11MAR04 22APR04

7K0012400 Disp-Ship:TSCA-LLW:P-400 23APR04 20MAY04

7K0013000 Disp-Prep:TSCA-LLW:P-500 14MAR05 25APR05

7K0013100 Disp-Ship:TSCA-LLW:P-500 26APR05 23MAY05

7K0013700 Disp-Prep:TSCA-LLW:P-520 14MAR05 25APR05

7K0013800 Disp-Ship:TSCA-LLW:P-520 26APR05 23MAY05

7K0014400 Disp-Prep:TSCA-LLW:P-550 11MAR04 22APR04

7K0014500 Disp-Ship:TSCA-LLW:P-550 23APR04 20MAY04

7K0015100 Disp-Prep:TSCA-LLW:P-600 11MAR04 22APR04

7K0015200 Disp-Ship:TSCA-LLW:P-600 23APR04 20MAY04

7K0015775 Program Management Disp:TSCA-LLW:P-710 12APR05 01SEP05

7K0015800 Disp-Prep:TSCA-LLW:P-710 12APR05 07JUN05

7K0015900 Disp-Ship:TSCA-LLW:P-710 08JUN05 21JUL05

7K0017200 Disp-Prep:TSCA-LLW:P-998 11MAR04 22APR04

7K0017300 Disp-Ship:TSCA-LLW:P-998 23APR04 20MAY04

7K0017900 Disp-Prep:TSCA-LLW:P-999 14MAR05 25APR05

7K0018000 Disp-Ship:TSCA-LLW:P-999 26APR05 23MAY05

7K0018600 Disp-Prep:TSCA-LLW:RD-101 11MAR04 22APR04

7K0018700 Disp-Ship:TSCA-LLW:RD-101 23APR04 20MAY04

7K0019300 Disp-Prep:TSCA-LLW:RD-450 11MAR04 22APR04

7K0019400 Disp-Ship:TSCA-LLW:RD-450 23APR04 20MAY04

7K002030 P-101B Planning Effort Closeout 02JAN03 30JAN03

7K0020300 Disp-Prep:TSCA-LLW:SW-2 01OCT03 14OCT03

7K002035 P-450 Closeout 02JAN03 30JAN03

7K0020400 Disp-Ship:TSCA-LLW:SW-2 15OCT03 25NOV03

7K002050 P-103 Characterization Carryover 02JAN03 30JAN03

7K0020600 Disp-Prep:TSCA-LLW:SW-3 14MAR05 28MAR05

7K0020610 Disp-Ship:TSCA-LLW:SW-3 29MAR05 09MAY05

7K0021200 Program Management Disp:TSCA-LLW:P-450 01OCT04 25FEB05

7K0021300 Disp-Prep:TSCA-LLW:P-450 01OCT04 29NOV04

7K0021400 Disp-Ship:TSCA-LLW:P-450 30NOV04 13JAN05
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05.03.02.02.05  TSCA-LLW Disp PBI

7K002040 P-101 MISC SCN 51R1 Closeout 02JAN03 30JAN03

7K002045 P-101 MISC SCN 51R1 Fuel Surcharge 02JAN03 30JAN03

05.03.02.02.07  TSCA-LLW Characterization

7K0002500 Dev Plan:TSCA-LLW:P-105 01OCT04 06OCT04

7K0002600 Sample:TSCA-LLW:P-105 07OCT04 13OCT04

7K0002700 Analyze:TSCA-LLW:P-105 14OCT04 12NOV04

7K0002800 Profile:TSCA-LLW:P-105 15NOV04 18NOV04

7K0003200 Dev Plan:TSCA-LLW:P-106 01OCT03 14OCT03

7K0003300 Sample:TSCA-LLW:P-106 15OCT03 28OCT03

7K0003400 Analyze:TSCA-LLW:P-106 29OCT03 25NOV03

7K0003500 Profile:TSCA-LLW:P-106 26NOV03 12DEC03

7K0003900 Dev Plan:TSCA-LLW:P-107 01OCT03 14OCT03

7K0004000 Sample:TSCA-LLW:P-107 15OCT03 28OCT03

7K0004100 Analyze:TSCA-LLW:P-107 29OCT03 24NOV03

7K0004200 Profile:TSCA-LLW:P-107 25NOV03 10DEC03

7K0004600 Dev Plan:TSCA-LLW:P-109 01OCT04 06OCT04

7K0004700 Sample:TSCA-LLW:P-109 07OCT04 08OCT04

7K0004800 Analyze:TSCA-LLW:P-109 11OCT04 10NOV04

7K0004900 Profile:TSCA-LLW:P-109 11NOV04 16NOV04

7K0005600 Dev Plan:TSCA-LLW:P-109B 01OCT04 06OCT04

7K0005700 Sample:TSCA-LLW:P-109B 07OCT04 12OCT04

7K0005800 Analyze:TSCA-LLW:P-109B 13OCT04 11NOV04

7K0005900 Profile:TSCA-LLW:P-109B 12NOV04 18NOV04

7K0006300 Dev Plan:TSCA-LLW:P-109C 01OCT03 06OCT03

7K0006400 Sample:TSCA-LLW:P-109C 07OCT03 07OCT03

7K0006500 Analyze:TSCA-LLW:P-109C 08OCT03 07NOV03

7K0006600 Profile:TSCA-LLW:P-109C 10NOV03 13NOV03

7K0007000 Dev Plan:TSCA-LLW:P-109D 01OCT03 06OCT03

7K0007100 Sample:TSCA-LLW:P-109D 07OCT03 07OCT03

7K0007200 Analyze:TSCA-LLW:P-109D 08OCT03 07NOV03

7K0007300 Profile:TSCA-LLW:P-109D 10NOV03 13NOV03

7K0007700 Dev Plan:TSCA-LLW:P-110 01OCT03 06OCT03
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7K0007800 Sample:TSCA-LLW:P-110 07OCT03 10OCT03

7K0007900 Analyze:TSCA-LLW:P-110 13OCT03 11NOV03

7K0008000 Profile:TSCA-LLW:P-110 12NOV03 18NOV03

7K0008400 Dev Plan:TSCA-LLW:P-110A 01OCT04 06OCT04

7K0008500 Sample:TSCA-LLW:P-110A 07OCT04 07OCT04

7K0008600 Analyze:TSCA-LLW:P-110A 08OCT04 09NOV04

7K0008700 Profile:TSCA-LLW:P-110A 10NOV04 15NOV04

7K0009075 Program Management Disp:TSCA-LLW:P-111 01OCT04 22SEP05

7K0009100 Dev Plan:TSCA-LLW:P-111 01OCT04 28JAN05

7K0009200 NDA (20 CONT@$1K EA):TSCA-LLW:P-111 31JAN05 11MAR05

7K0009400 Profile:TSCA-LLW:P-111 14MAR05 28MAR05

7K0009800 Dev Plan:TSCA-LLW:P-111A 01OCT04 28OCT04

7K0009900 Sample:TSCA-LLW:P-111A 15OCT04 29NOV04

7K0010000 Analyze:TSCA-LLW:P-111A 30NOV04 13JAN05

7K0010100 Profile:TSCA-LLW:P-111A 21JAN05 17FEB05

7K0010500 Dev Plan:TSCA-LLW:P-112 01OCT03 28OCT03

7K0010600 Sample:TSCA-LLW:P-112 29OCT03 11DEC03

7K0010700 Analyze:TSCA-LLW:P-112 12DEC03 28JAN04

7K0010800 Profile:TSCA-LLW:P-112 29JAN04 25FEB04

7K0011300 Dev Plan:TSCA-LLW:P-113 01OCT03 28OCT03

7K0011325 Sample:TSCA-LLW:P-113 29OCT03 11DEC03

7K0011350 Analyze:TSCA-LLW:P-113 12DEC03 28JAN04

7K0011500 Profile:TSCA-LLW:P-113 29JAN04 11FEB04

7K0011900 Dev Plan:TSCA-LLW:P-400 01OCT03 29DEC03

7K0012000 Sample:TSCA-LLW:P-400 30DEC03 13JAN04

7K0012100 Analyze:TSCA-LLW:P-400 14JAN04 25FEB04

7K0012200 Profile:TSCA-LLW:P-400 26FEB04 10MAR04

7K0012600 Dev Plan:TSCA-LLW:P-500 01OCT04 29DEC04

7K0012700 Sample:TSCA-LLW:P-500 30DEC04 13JAN05

7K0012800 Analyze:TSCA-LLW:P-500 14JAN05 25FEB05

7K0012900 Profile:TSCA-LLW:P-500 28FEB05 11MAR05

7K0013300 Dev Plan:TSCA-LLW:P-520 01OCT04 29DEC04

7K0013400 Sample:TSCA-LLW:P-520 30DEC04 13JAN05
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7K0013500 Analyze:TSCA-LLW:P-520 14JAN05 25FEB05

7K0013600 Profile:TSCA-LLW:P-520 28FEB05 11MAR05

7K0014000 Dev Plan:TSCA-LLW:P-550 01OCT03 29DEC03

7K0014100 Sample:TSCA-LLW:P-550 30DEC03 13JAN04

7K0014200 Analyze:TSCA-LLW:P-550 14JAN04 25FEB04

7K0014300 Profile:TSCA-LLW:P-550 26FEB04 10MAR04

7K0014700 Dev Plan:TSCA-LLW:P-600 01OCT03 29DEC03

7K0014800 Sample:TSCA-LLW:P-600 30DEC03 13JAN04

7K0014900 Analyze:TSCA-LLW:P-600 14JAN04 25FEB04

7K0015000 Profile:TSCA-LLW:P-600 26FEB04 10MAR04

7K0015375 Program Management Char:TSCA-LLW:P-710 01OCT04 11APR05

7K0015400 Dev Plan:TSCA-LLW:P-710 01OCT04 28JAN05

7K0015500 Sample:TSCA-LLW:P-710 31JAN05 11FEB05

7K0015600 Analyze:TSCA-LLW:P-710 14FEB05 28MAR05

7K0015700 Profile:TSCA-LLW:P-710 29MAR05 11APR05

7K0016100 Dev Plan:TSCA-LLW:P-750 01OCT03 29DEC03

7K0016200 Sample:TSCA-LLW:P-750 30DEC03 13JAN04

7K0016300 Analyze:TSCA-LLW:P-750 14JAN04 25FEB04

7K0016400 Profile:TSCA-LLW:P-750 26FEB04 10MAR04

7K0016800 Dev Plan:TSCA-LLW:P-998 01OCT03 29DEC03

7K0016900 Sample:TSCA-LLW:P-998 30DEC03 13JAN04

7K0017000 Analyze:TSCA-LLW:P-998 14JAN04 25FEB04

7K0017100 Profile:TSCA-LLW:P-998 26FEB04 10MAR04

7K0017500 Dev Plan:TSCA-LLW:P-999 01OCT04 29DEC04

7K0017600 Sample:TSCA-LLW:P-999 30DEC04 13JAN05

7K0017700 Analyze:TSCA-LLW:P-999 14JAN05 25FEB05

7K0017800 Profile:TSCA-LLW:P-999 28FEB05 11MAR05

7K0018200 Dev Plan:TSCA-LLW:RD-101 01OCT03 29DEC03

7K0018300 Sample:TSCA-LLW:RD-101 30DEC03 13JAN04

7K0018400 Analyze:TSCA-LLW:RD-101 14JAN04 25FEB04

7K0018500 Profile:TSCA-LLW:RD-101 26FEB04 10MAR04

7K0018900 Dev Plan:TSCA-LLW:RD-450 01OCT03 29DEC03

7K0019000 Sample:TSCA-LLW:RD-450 30DEC03 13JAN04
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7K0019100 Analyze:TSCA-LLW:RD-450 14JAN04 25FEB04

7K0019200 Profile:TSCA-LLW:RD-450 26FEB04 10MAR04

7K0020580 Dev Plan:TSCA-LLW:SW-3 01OCT04 29DEC04

7K0020583 Sample:TSCA-LLW:SW-3 30DEC04 13JAN05

7K0020586 Analyze:TSCA-LLW:SW-3 14JAN05 25FEB05

7K0020589 Profile:TSCA-LLW:SW-3 28FEB05 11MAR05

05.03.02.02.10   TSCA-LLW PRIME CONTRACT(ENV)

7K0001800 Disposal:TSCA-LLW:P-101B 24MAY05 21JUN05

7K0002400 Disposal:TSCA-LLW:P-103 10JUL03 06AUG03

7K0003100 Disposal:TSCA-LLW:P-105 07DEC04 15FEB05

7K0006900 Disposal:TSCA-LLW:P-109C 02DEC03 06JAN04

7K0009700 Disposal(50% com)($15 per cuft):TSCA-LLW:P-111 11AUG05 22SEP05

7K0010400 Disposal:TSCA-LLW:P-111A 27JUN05 11AUG05

7K0011800 Disposal:TSCA-LLW:P-113 23APR04 20MAY04

7K0012500 Disposal:TSCA-LLW:P-400 21MAY04 18JUN04

7K0013200 Disposal:TSCA-LLW:P-500 24MAY05 21JUN05

7K0013900 Disposal:TSCA-LLW:P-520 24MAY05 21JUN05

7K0014600 Disposal:TSCA-LLW:P-550 21MAY04 18JUN04

7K0015300 Disposal:TSCA-LLW:P-600 21MAY04 18JUN04

7K0016000 Disposal:TSCA-LLW:P-710 22JUL05 01SEP05

7K0017400 Disposal:TSCA-LLW:P-998 21MAY04 18JUN04

7K0018100 Disposal:TSCA-LLW:P-999 24MAY05 21JUN05

7K0018800 Disposal:TSCA-LLW:RD-101 21MAY04 18JUN04

7K0019500 Disposal:TSCA-LLW:RD-450 21MAY04 18JUN04

7K0020500 Disposal:TSCA-LLW:SW-2 26NOV03 13JAN04

7K0020620 Disposal:TSCA-LLW:SW-3 10MAY05 21JUN05

7K0021500 Disposal:TSCA-LLW:P-450 14JAN05 25FEB05
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