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PORTS S&M of Waste Operations Facilities

DL000000 PORTS S&M Waste Ops Facilities-Project START 01OCT02

DL999999 PORTS S&M Waste Ops Facilities-Project COMPLETE 29SEP06

S&M

DL000100 S&M Waste Ops Facilities FY03 01OCT02 30SEP03

DL000200 WM Cat 2 Fac DSA/TSR Implementation 02JUN03 02SEP03

DL000205     FY03 Implementation Coordination & Support 02JUN03 23JUL03

DL000207     FY04 Implementation Coordination & Support 24JUL03 30SEP03

DL000210     Issuance of Safety Evaluation Report (SER) 02JUN03

DL000215     FY03 Development/Revision of Procedures 02JUN03 23JUL03

DL000220     FY04 Development/Revision of Procedures 02JUN03 12JUN03

DL000230     Flowdown Matrix Impacts 30JUN03 26AUG03

DL000240     Fire Dept/Emerg MGT/PSS Group Impacts 02JUN03 29JUL03

DL000250     NCS Verification Flowdown 02JUN03 05AUG03

DL000260     Facility Mods, Testing, & Implement'n Impact 02JUN03 29JUL03

DL000270     Training Develop't,Execut'n,&Certification 02JUN03 05AUG03

DL000280     Div. of Resp. Matrix Development 02JUN03 29JUL03

DL000290     Interim Configuration Control 02JUN03 26AUG03

DL000300     BJC Validation 16JUL03 02SEP03

DL000310     WM Cat 2 Fac DSA Implementation-COMPLETE 02SEP03

DL000800 S&M Waste Ops Facilities FY04 01OCT03 30SEP04

DL001000 S&M Waste Ops Facilities Outyears 01OCT04 29SEP06

X-7725 Chiller Replacement

DL000500 X-7725 Chiller Replacement - FY03 01OCT02 30SEP03

DL000501     FY03 Chiller Replace - START 01OCT02

DL000510     Project Support FY03 01OCT02 29SEP03

DL000520     50% Design 01OCT02 11NOV02

DL000530     95% Design 12NOV02 27DEC02

DL000540     Final Design 30DEC02 13JAN03

DL000550     Prepare/Submit Operating Procedures 14JAN03 21MAY03

DL000560     Labor Determination 14JAN03 28JAN03

DL000570     Team Formation 29JAN03 04FEB03

DL000580     Prepare RFP Package 05FEB03 04MAR03

DL000590     Prepare Bids 05MAR03 25MAR03

DL000600     Evaluate Bids 26MAR03 08APR03

DL000610     Negotiate/Award Subcontract 09APR03 30APR03

DL000620     Receive Submittals 01MAY03 21MAY03

DL000630     SORC Review & Approval 01MAY03 21MAY03

DL000640     Notice to Proceed 22MAY03 22MAY03

DL000650     Subcontractor Mobilization 23MAY03 06JUN03

DL000660     Remove CFC Refrigerant 09JUN03 20JUN03

DL000670     Re-condition System 23JUN03 27JUN03
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DL000680     Refill with DOE-approved Refrigerant 30JUN03 15JUL03

DL000690     Install new belts, motors, controls, instrn 16JUL03 12AUG03

DL000700     Subcontractor Demobilization 13AUG03 26AUG03

DL000710     Project Closeout 27AUG03 30SEP03

DL000720     FY03 Chiller Replacement-Project Complete 30SEP03

DL001500 X-7725 Chiller Replacement FY04 01APR04 30SEP04

DL002000 X-7725 Chiller Replacement FY05 01OCT04 30SEP05
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