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05.03.06.01   Waste Project Management

DP0000900 START PROJECT MANAGEMENT 01OCT02

DP0001000 WASTE DISPOSITION PP&S Y1 01OCT02 30SEP03

DP0001100 NTS CERTIFICATION PREP 01OCT02 28JAN03

DP0002000 WASTE DISPOSITION PP&S Y2 01OCT03 30SEP04

DP0003000 WASTE DISPOSITION PP&S Y3 01OCT04 30SEP05

DP0004000 WASTE DISPOSITION PP&S Y4 03OCT05 29SEP06

DP0005000 COMPLETE PROJECT MANAGEMENT 29SEP06
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Start Date 01OCT02
Finish Date 29SEP06
Data Date 01OCT02
Run Date 08JAN04 16:44
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