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HEU Program

B4030000 HEU Project Start 01OCT02

 HEU Program Management

B4031010 HEU Program Mgmt FY 03 01OCT02 30SEP03

B4031015 HEU Program Mgmt FY 04 01OCT03 30SEP04

B4031020 HEU Program Mgmt FY 05+ 01OCT04 29SEP06

B4031030 Project closeout 02OCT06 11OCT07

 Surveillance & Maintenance of X-326

B4032010 X-326 S&M FY 03 01OCT02 30SEP03

B4032015 X-326 S&M FY 04 01OCT03 30SEP04

B4032020 X-326 S&M FY 05+ 01OCT04 29SEP06

B4032030 Turnover to D&D 29SEP06

 HEU Removal at NFS

B4033010 HEU Removal at NFS 01OCT02 30SEP03

B4033020 HEU Storage at NFS FY 03 01OCT02 30SEP03

B4033025 HEU Storage at NFS FY 04 01OCT03 30SEP04

B4033030 HEU Storage at NFS FY 05 01OCT04 28DEC04

B4033040 No cost HEU Storage NFS 29DEC04 17JAN07

B4033050 PH 2 PART 2 (70%) 24APR06 11OCT07

B4033110 Phase 1 Samp, Anal, Bench Testing & Prelim Desig 01OCT02 10JUL03

B4033120 Waste Disposal - Phase 1 18JUN03 10JUL03

B4033130 Phase 1 Complete 10JUL03

B4033190 Subcontract Mod for Phase 2 FY03 11JUL03 30SEP03

B4033195 Subcontract Mod for Phase 2 FY04 01OCT03 08DEC03

B4033200 Award Phase 2 08DEC03

B4033210 Material Processing - => 94% Enriched - Phase 2 18JAN07 11APR07

B4033220 Material Processing - < 94% Enriched - Phase 2 18JAN07 11APR07

B4033230 Waste Disposal - Phase 2 12APR07 11OCT07

B4033240 Phase 2 Complete 11OCT07

B4033250 Detailed process equipment design 09JAN04* 16SEP04

B4033260 License modification acquisition 17SEP04* 30SEP04

B4033261 License modification acquisition 01OCT04 26MAY05

B4033270 Receipt of remaining materials 18JUL06* 31JUL06

B4033280 Process equipment procurement & installation 24APR06 03JAN07

B4033285 PH 2 PART 1 (30%) FY04 09JAN04* 30SEP04

B4033290 PH 2 PART 1 (30%) OY 01OCT04* 26MAY05

 HEU Removal at PORTS

B4034010 HEU removal at PORTS 01OCT02 30SEP03

B4039999 Project Complete 11OCT07

B4040020 L-Cage Removal Prep Work 01OCT02 27NOV02

B4040095 Ash & Gunk Prep (MC-206,213,219) 02DEC02 30SEP03

B4040100 Ash & Gunk (MC-206,213,219) Treatment/Disposal 02DEC02 30SEP03
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B4040110 Misc. RCRA Scrap (MC-252) Batch & Dispose 01OCT03 30JUL04

B4040120 Misc. RCRA Scrap (MC-253) Batch & Dispose 01OCT03 30JUL04

B4040130 Misc. RCRA Scrap Metal (MC-255) Batch & Disp 01OCT03 30JUL04

B4040140 RCRA Trap Material (MC-209,228-240) Batch & Disp 01OCT03 30JUL04

B4040150 RCRA Decon Solutions (MC-101) Batch & Dispose 01OCT03 29JUN04

B4040160 RCRA Mixed Acid (MC-121) Batch & Dispose 01OCT03 29JUN04

B4040170 RCRA Oils (MC-307) Batch & Dispose 01OCT03 29JUN04

B4040180 Misc. Non-RCRA Scrap Metal (MC-254) Batch & Disp 01OCT03 01JUN04

B4040190 Non-RCRA Trap Material (MC-201) Batch & Disp 01OCT03 01JUN04

B4040200 Ash & Gunk (MC-206,213,219)Treat/Disposal 01OCT03 29SEP04

B4040210 L-Cage Removal Complete 29SEP04

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34

© Primavera Systems, Inc.

Start Date 01OCT02
Finish Date 11OCT07
Data Date 01OCT02
Run Date 08JAN04 15:38

Early Bar

Progress Bar

Critical Activity

B4T2

Bechtel Jacobs Company LLC

HEU LCB03_02 C/O-Y-12 scope transfer

DOE RFP Schedule Layout

Sheet 2 of 2


