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UF6 Cylinder Storage

I5030000 Project Start 01OCT02

I5515999 Project Turnover to Conversion Facility 31MAR05

 Cylinder Program Management

I5030005 Program Administration 01OCT02 30SEP03

I5031070 Annual Inspections data valid/verify for PBI 23JUN03 27JUN03

I5031080 Annual Inspections Complete 27JUN03

I5031110 Annual Inspections valid/verify for PBI 30JUN03 08JUL03

I5032100 Rad Survey valid/verfy for PBI 10JUN03 10JUN03

I5032110 Rad Survey's Complete 10JUN03

I5033100 Quad Inspections valid/verify for PBI 16SEP03 22SEP03

I5033110 Quadrennial Inspections Complete 22SEP03

I5034020 Ultrasonic Inspections valid/verfy for PBI 29JUL03 04AUG03

I5034110 Ultrasonic Inspections Complete 04AUG03

I5040005 FY04 - Program Administration 01OCT03 30SEP04

I5040010 OY -  Program Administration 01OCT04 31MAR05

I5515290 BY - Ultrasonic Inspections Complete 31MAR05

I5515300 Submit Annual DUF6 report to DOE 11NOV02

I5515310 DOE review/comment  Annual DUF6 report 12NOV02 18DEC02

I5515315 Incorporate comments 19DEC02 30DEC02

I5515320 Submit Annual DUF6 report to OEPA 30DEC02

I5515330 Prepare Annual DUF6 report to OEPA 01OCT02 11NOV02

I5515340 Prepare Annual DUF6 report to OEPA 01OCT03 11NOV03

I5515350 Submit Annual DUF6 report to DOE 12NOV03

I5515360 DOE review/comment  Annual DUF6 report 12NOV03 18DEC03

I5515370 Incorporate comments 19DEC03 30DEC03

I5515380 Submit Annual DUF6 report to OEPA 30DEC03

I5515390 Prepare Annual DUF6 report to OEPA 01OCT04 11NOV04

I5515400 Submit Annual DUF6 report to DOE 11NOV04

I5515420 OY - Annual Inspections Complete 31MAR05

I5515430 DOE review/comment  Annual DUF6 report 12NOV04 20DEC04

I5515450 Incorporate comments 21DEC04 30DEC04

I5515460 Submit Annual DUF6 report to OEPA 30DEC04

I5516013 PO-5 DOE Fee Approval 01OCT03 11NOV03

I5516040 PO-5 PBI Milestone Complete 11NOV03

I5516210 Prepare PBI verification Documentation 23SEP03 29SEP03

I5516212 Submit verification documentation to Site DOE 30SEP03 30SEP03

Field Operations

I5030010 Inspect 3,887 Cyl's (Annuals) 01OCT02 30SEP03

I5030020 Inspect 3,732 Cyls (Quad's) 01OCT02 30SEP03

I5030030 Rad survey's of 18,945 Cylinders 01OCT02 30SEP03

I5030040 Water Runoff Analysis 01OCT02 30SEP03
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I5030050 Yard & Equipment Maintenance 01OCT02 30SEP03

I5030090 Install 800 ID Tags 01OCT02 30SEP03

I5030100 Yard Maintenance 01OCT02 30SEP03

I5030110 Stacker Maintenance 01OCT02 30SEP03

I5030120 Montlhy Surface Water Samples 01OCT02 30SEP03

I5030170 Cylinder Maintenance 01OCT02 30SEP03

I5031010 Annual Inspections for Oct - 443 / 443 01OCT02 25OCT02

I5031020 Annual Inspections for Nov - 399 / 842 28OCT02 22NOV02

I5031030 Annual Inspections for Dec- 443 / 1,285 25NOV02 20DEC02

I5031040 Annual Inspections for Apr - 388 / 1,673 24MAR03 25APR03

I5031050 Annual Inspections for May - 510 / 2,183 28APR03 23MAY03

I5031060 Annual Inspections for Jun - 1,704 / 2,570 27MAY03 20JUN03

I5032010 Rad Surveys for Oct - 2,200 / 2,200 01OCT02 25OCT02

I5032020 Rad Surveys for Nov - 1,980 / 4,180 28OCT02 22NOV02

I5032030 Rad Surveys for Dec - 2,200 / 6,380 25NOV02 20DEC02

I5032040 Rad Surveys for Jan - 2,310 / 8,690 23DEC02 24JAN03

I5032050 Rad Surveys for Feb - 2,200 / 10,890 27JAN03 21FEB03

I5032060 Rad Surveys for Mar - 2,200 / 13,090 24FEB03 21MAR03

I5032070 Rad Surveys for Apr - 2,090 / 15,180 24MAR03 25APR03

I5032080 Rad Surveys for May - 2,750 / 17,930 28APR03 23MAY03

I5032090 Rad Surveys for Jun - 1,020/ 18,945 27MAY03 09JUN03

I5033010 Quad Inspections Jan - 500 / 500 23DEC02 24JAN03

I5033020 Quad Inspections Feb - 500 / 1,000 27JAN03 21FEB03

I5033030 Quad Inspections Jul - 1,059 / 2,059 23JUN03 25JUL03

I5033040 Quad Inspections Aug - 1,177 / 3,236 28JUL03 22AUG03

I5033050 Quad Inspections Sep - 496/ 3,732 25AUG03 15SEP03

I5034010 Ultasonic Inspections for 150 01MAY03* 28JUL03

I5035160 1st Quarter Water Runnoff Analysis Complete 31DEC02

I5040015 FY04 - Water Runoff Analysis 01OCT03 30SEP04

I5040020 OY - Water Runoff Analysis 01OCT04* 31MAR05

I5040025 FY04 - Yard & Equipment Maintenance 01OCT03 30SEP04

I5040030 OY - Yard & Equipment Maintenance 01OCT04* 31MAR05

I5040075 FY04 - Rad Surveys of 18,945 Cylinders 01OCT03 30SEP04

I5040080 OY - Rad Survey's of 18,945 Cylinders 01OCT04 31MAR05

I5040090 OY - Install 700 ID Tags 01OCT03 13JAN04

I5040095 FY04 - Yard Maintenance 01OCT03 30SEP04

I5040100 OY - Yard Maintenance 01OCT04 31MAR05

I5040105 FY04 - Stacker Maintenance 01OCT03 30SEP04

I5040110 OY - Stacker Maintenance 01OCT04 31MAR05

I5040115 FY04 - Cylinder Maintenance 01OCT03 30SEP04

I5040120 OY - Cylinder Maintenance 01OCT04 31MAR05

I5040125 FY04 - Quad Inspections 01OCT03 30SEP04
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I5040130 OY - Quad Inspections 01OCT04 31MAR05

I5515170 2nd Quarter Water Runnoff Analysis Complete 28MAR03

I5515180 3rd Quarter Water Runnoff Analysis Complete 30JUN03

I5515190 4th Quarter Water Runnoff Analysis Complete 30SEP03

I5515210 FY04- 1st Quarter Water Runoff Analysis Complete 31DEC03

I5515220 FY04- 2nd Quarter Water Runoff Analysis Complete 31MAR04

I5515230 FY04- 3rd Quarter Water Runoff Analysis Complete 30JUN04

I5515240 FY04- 4th Quarter Water Runoff Analysis Complete 30SEP04

I5515250 OY- 1st Quarter Water Runoff Analysis Complete 30DEC04

I5515260 OY- 2nd Quarter Water Runoff Analysis Complete 31MAR05

I5515275 FY04 - Ultrasonic Inspections for 150 03MAY04 30SEP04

I5515280 OY - Ultrasonic Inspections for 150 01OCT04 31MAR05

I5515405 FY04 - Inspect 3,887 Cyl's (Annuals) 01OCT03 30SEP04

I5515410 OY - Inspect 3,887 Cyl's (Annuals) 01OCT04* 31MAR05

I5515440 Cyl Skirt Clean/Paint (1,100 Max) 08MAY03 30SEP03

I5515690 Yard Concrete Crack Repair 08MAY03 25AUG03

I5515695 FY04 - Yard Concrete Crack Repair 03MAR04* 30SEP04

I5515700 OY - Yard Concrete Crack Repair 01OCT04 31MAR05

I5515740 Cylinder Repair 08JUL03 30SEP03

I5515745 FY04 - Cylinder Repair 07JUL04 30SEP04

I5515750 OY - Cylinder Repair 01OCT04 31MAR05

Technical Support

I5030060 Training 01OCT02 30SEP03

I5030070 CID's Database Support 01OCT02 30SEP03

I5030080 Configuration Management 01OCT02 30SEP03

I5040045 FY04 - Training 01OCT03 30SEP04

I5040050 OY - Training 01OCT04* 31MAR05

I5040055 FY04 - CIDs Database Support 01OCT03 30SEP04

I5040060 OY - CID's Database Support 01OCT04* 31MAR05

I5040065 FY04 - Configuration Management 01OCT03 30SEP04

I5040070 OY - Configuration Management 01OCT04* 31MAR05

I5515540 NMC&A Accountability Review 17SEP03* 30SEP03

I5515550 OY - NMC&A Accountability Review 02SEP04* 29SEP04

I5515600 DSA/TSR New Requirement Implementation 01OCT02 19MAY03

I5515601   Issuance of Safety Evaluation Report (SER) 14FEB03

I5515610   Development/Revision of Procedures 17FEB03 28APR03

I5515620   Flowdown Matrix Impacts 17FEB03 12MAY03

I5515630   Fire Dept/Emerg MGT/PSS Group Impacts 17FEB03 11APR03

I5515640   NCS Verification Flowdown 17FEB03 28APR03

I5515650   Facility Mods, Testing & Implement'n Impacts 17FEB03 28MAR03

I5515660   Training Develop't,Execut'n,&Certification 17FEB03 19MAY03

I5515670   Div. of Resp Matrix Development 17FEB03 12MAY03
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I5515680   BJC Validation 31MAR03 28APR03

I5515710   DSA/TSR Requirement Implement'n COMPLETE 19MAY03

Cylinder Yard Cradle Disposition

I5516010 Wooden Cradle Disposition 01OCT02 04OCT02

DFF&O/DSA-related Revisions

I5030160 DFFO/DSA Revisions Complete 31OCT03

I5030180 Environmental Assessment/DFF&O Revs 14JUL03 30SEP03

I5030190 Auth Basis Related Document Changes 08JUL03 30SEP03

I5030200 Develop/revise procedures 08JUL03 30SEP03

I5030210 Develop/revise AHAs 08JUL03 30SEP03

I5030215 Develop/Implement NSCA/NCSE 01OCT03 31OCT03

I5030220 Develop/revise permits 08JUL03 30SEP03

I5030230 Resolution of Shared Site Issues 01OCT03 31OCT03

 ETTP Cyl Receipt and S&M

I5038000 Start Receipt of ETTP Cylinders 14JUL03

I5038001 FY04 Prep work for Receipt of ETTP Cyl 01OCT03 31OCT03

I5038002 FY03 Prep work for Receipt of ETTP Cyl 14JUL03 25JUL03

I5038010 EY - ETTP Cylinder S&M - 500 Cyl 03NOV03 23JAN04

I5038011 Lead time for receipt of NCH 35 Stacker 14JUL03 25JUL03

I5038021 NCH 35 Delivery and checkout 28JUL03 22AUG03

I5039010 EY - ETTP Cylinder Receipt - 500 Cyl 03NOV03 23JAN04

I5048010 FY04 - ETTP Cylinder S&M - 1,600 Cyl 26JAN04 30SEP04

I5049010 FY 04 - ETTP Cylinder Receipt - 1,600 Cyl 26JAN04 30SEP04

I5049500 Modifications to X-745G 01OCT03 23JAN04

I5058010 FY 05 - ETTP Cylinder S&M - 700 Cyl 01OCT04 31MAR05

I5059010 FY 05 - ETTP Cylinder Receipt - 700 Cyl 01OCT04 31MAR05

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34

© Primavera Systems, Inc.

Start Date 01OCT02
Finish Date 31MAR05
Data Date 01OCT02
Run Date 08JAN04 15:40

Early Bar

Progress Bar

Critical Activity

I5T0

Bechtel Jacobs Company LLC

Cyl Program - ETTP Cyl Rcpt Deferral

DOE RFP Schedule Layout

Sheet 4 of 4


