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INTRODUCTION

This task provides coordination for the development and maintenance of Authorization Basis (AB) Documents for Category 2
and 3 nuclear facilities, radiological facilities with less than category 3 quantities of radiological material, and non-nuclear, and
non-radiological standard industria facilities at the Portsmouth site.

Category 2 and 3 facilities will (1) comply with 10 CFR 830 subpart B "Safety Basis Requirements' (new rule) and (2) meet
DOE expectations and guidance regarding the rule as documented in DOE G 421.1-2. A Basisfor Interim Operations for the
Cylinder yards developed in accordance with DOE-STD-3011-94 with a DOE-STD-3009-94 Hazard Analysis (scheduled to be
submitted to DOE in November, 2002) was funded in FY 02. The implementation plan and support will be developed as a part
of the FY03 scope. A BIO for the Remaining Category 2 Facilities (scheduled to be submitted to DOE in March, 2002) was
partially funded in FY02. The remainder of the BIO and the implementation plan and support will be developed as a part of the
FY 03 scope. The implementation scope includes interpretation and flowdown of requirements from the DSA and the TSR into
procedures (revisions to current procedures or developing new procedures to flowdown new DSA requirementsis not included in
this scope). A database will be developed and maintained to link the requirements to the implementing procedure(s).

Radiological facilities with less than category 3 quantities of radiological material will be consistent with DOE P 450.4. Hazards
and hazard controls will be documented in newly developed Health and Safety Plans (HASP) and/or Auditable Safety Analyses.
A HASP with an ASA type hazard analysis will be developed as a part of the FY 03 scope.

Non-nuclear, non-radiological standard industrial facilities safety analysis, safety requirements, and change control will comply
with (1) 29 CFR 1910.120 and 29 CFR 1926.65 requirements for Health and safety plans. PHSswill be reviewed annually and
updated as necessary.

For activities subject to an authorization basis, configuration control will be maintained to ensure activities remain within the
approved authorization basis. Configuration management will be maintained as required by DOE-STD-1073-93 and BJC
procedures to ensure the configuration of structures, systems, and components relied upon for safety is maintained.

USQ screenings and determinations will be completed in accordance with 10 CFR 830 Subpart B and BJC procedures as
necessary for al BJC company level and Portsmouth site level procedure changes and facility changes (Infrastructure) not related
to project activities.

The Nuclear Criticality Safety program will be administered and managed in accordance with DOE O 420.1A and BJC
procedures. Thisincludes technical support and oversite of subcontractor NCS programs.

This scope assures that AB documentation is (1) compliant with the appropriate rule and/or DOE Orders and policies, (2)
streamlined and simplified as much as possible, and (3) flexible to meet current and near-term planned configurations.
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in the projects, such as, Waste Disposition, Uranium Warehousing and Alternative Heat.

Completion of DSA's by April 10, 2003, which includes BIO'sfor the Cylinder Y ard and Other Category |1 Facilities.

SCOPE DESCRIPTION

Release Sites and Fecilities

Assessments to be completed: None

Actions to be completed: None

Performance Metricg/Indicators

Completion of DSA's by April 10, 2003

Past and Future Accomplishments

Past Accomplishments (Prior to FY 2003)

? Developed strategy for coordination of SAB documents

? Developed implementation plan to meet the regulatory deadline of April 10, 2003, for compliant SAB documentation
? Performed annual USQD updates required by the rule.

? Documented adequacy of existing safety basis as required by the rule

? Developed revised USQ process procedure as required by the rule

? Executed USQD process according to revised procedure

? Performed compliance evaluations by NS/NCS Organization prior to submittal of all SAB documents to DOE.
? Performed sequencing of PSARs relative to procurement and construction as required by the rule

? Developed revised Configuration Management Program for Category 2 & 3 Nuclear Facilities
? Submitted SAR annual update to DOE as required by the rule

Future Accomplishments
FY 2003 Planned Accomplishments/Scope

Activitiesinclude:

? Comnlete develonment of a Dociimented Safatv Analvsis (NSA) for the tiranitim cvlinder vards and a DSA for all remainine
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? Assure execution of USQD process according 10 CFR830 and BJC USQD procedure BJC-NS-1001 approved by DOE.

? Conduct Management Assesments |AW BJC Procedures BJC-NS-1010 and BJC-PQ-1420 of Portsmouth operations to ensure
and maintain compliance with PORTS Authorization Basis documents.

? Submit to DOE annual listing of USQDs & Screening Work Sheets developed in FY -02.

? Prepare annual update of DSAs and TSRsif necessary.

? Prepare annual update of Authorization Agreements.

? Update Safety Basis documentation including hazards analyses, etc. to keep current based on facility changes, work changes,
hazard changes, etc.

? Train Facility Managers on proper maintaining Ports Authorization Basis for facilities per document / procedure BJC-GM-515.
? Maintain configuration management program for Category 2 & 3 Nuclear Facilities per DOE-STD-1073-93 and BJC-1016.

? Develop and maintain Safety Basis documents for radiological facilities per DOE P 450.4 and BJC-NS-1009.

? Develop and maintain Safety Basis Documents for other industrial facilities per 29CFR1910.120 and 29CFR1926.65..

? Training to new Safety Basis Documents per DOE 05480.20A

? Prepare/submit annual update to the existing SAR if necessary.

? Fire Hazard analyses will be completed for all Category 2 and 3 nuclear facilities in accordance with DOE 0420.1 and
BJC/OR-1108.Maintain Nuclear Criticality Safety Program incompliance with DOE Order 420.1 and ANSI Standards identified
in the Work Smart Standards.

Outyears Scope (FY 2004 through FY 2016 or completion)
Activitiesinclude:

? Assure execution of USQD process according 10 CFR830 and BJC USQD procedure approved by DOE.

? Conduct Management Assessments |AW BJC Procedures BJC-NS-1010 and BJC-PQ-1420 of Portsmouth operations to
ensure and maintain compliance with PORTS Authorization Basis documents.

? Submit to DOE annual listing of USQDs & Screening Work Sheets developed in previous fiscal year.

? Prepare/submit annual update of cylinder yard DSA.

? Prepare/submit update of remaining facilities DSA.

? Review and update as required cylinder yard TSR.

? Review and update as required remaining category 2 facilities TSR.

? Prepare annual update of cylinder yard and remaining category 2 facilities Authorization Agreements.

? Maintain configuration management program for Category 2 & 3 Nuclear Facilities per DOE-STD-1073-93 and BJC-1016.
? Maintain Sefety Basis documents for radiological facilities.

? Maintain Safety Basis Documents for other industrial facilities.

SAFETY AND HEALTH WORK PERFORMANCE

It isthe core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large, and our
environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISM S has been implemented that incorporates the five core functions and is based on the seven
atlidina nrincinles The ohiective of ISMS isto svstematicallv intenrate safetv and environmental nrotection into the nlannino
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Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsibilities, (3) Competence
commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Control Tailored to Work Being Performed, and (7) Operations Authorization.

Report Printed: 12/18/2003 01:57 PM - Page 4 of 6



P M CP U.S DEPARTMENT OF ENERGY

- WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT
Environmental Management/Bechtel Jacobs Company LLC

2.DATE
12/18/2003

3. IDENTIFICATION NUMBER
DE-ACO05-980R22700

4. WBSELEMENT CODE
1.12.05.02.02.03

5.WBSELEMENT TITLE
PORTS Authorization Basis Documents

N/A

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8. DATE

N/A

9. APPROVED CHANGES
N/A

10. SYSTEM DESIGN DESCRIPTION

11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION (Continued)

WASTE VOLUMES

Not applicable

REQUIREMENTS/DRIVERS

July 1994, and Change Notice No. 1, January 2000.

- Safety Documentation, BJC-NS-1002, latest revision

- Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997.

- Integrated Safety Management System Description, BJC/OR-87, Revision 2, September 1999.

- DOE 10 CFR 830, "Nuclear Safety Management," Subpart B, "Safety Basis Requirements," January 10, 2001.

- DOE-STD 3009-94, "Preparation Guide for U. S. Department of Energy Nonreactor Nuclear Facility Safety Analysis Reports,"”

- Unreviewed Safety Question Determinations for Nuclear Category 2 & 3 Facilities, BJC-NS-1001, latest revision.
- BJC-NS-10009 latest revision, "Safety Documentation for Radiological and Non-Nuclear Facilities”.

- BJC-NS-1003 latest revision, "Nuclear Criticality Safety Program”

As applicable, indicate other regulatory-related requirements.
CERCLA: Y/N RCRA: Y/N DNFSB: Y/N DOE Orders: Y/N AEA:Y/N UMTRCA: Y/N State: Y/N Other: Y/N
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Please see attached project summary schedule.

EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan.
BASELINE BY YEAR

Please see attached Baseline by Y ear Report.
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