

**License Termination Flow Chart**

Surveys for radiological release performed in accordance with NUREG 5849

9

Contractor submits Draft Final Status Survey Report(s) for Specific Buildings/Areas to DOE

9

Finalized Final Status Survey Report(s) for Specific Buildings/Areas submitted to DOE

9

Final Status Survey Report(s) for Specific Buildings/Areas submitted to the Independent Verification Contractor (IVC)

9

IVC Submits Report to DOE verifying the site meets criteria for radiological release.  
This step includes contractor resolution of IVC comments.

9

Contractor prepares Final Certification Package (Final Status Survey Report(s) and the IVC Report) and submits to DOE for formal acceptance. Final acceptance is dependent upon satisfactory resolution of DOE and BMI comments.

End of CCP Contractor Obligation ++++++

DOE submits Final Certification Package to BMI for License termination

9

BMI submits for License Termination to the NRC

9

NRC Grants License Termination

9

BMI provides DOE Unconditional Release of Liability - Final BMI Contract Closeout

End of DOE Obligation ++++++