

Milestone Status Summary Report

WBS 04.01.01.26 - PAD Scrap Metal
2004 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	ISSUE D0 PCR TO DOE X11R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REVIEW		08/28/2003	12/09/2003 A
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	ISSUE D2 PCR TO DOE X41R - SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REG APPROVAL		10/14/2003	02/12/2004
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	ISSUE D2 PCR TO REGULATORS X51R - SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO REGS FOR APPROVAL		10/21/2003	02/19/2004
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	ISSUE D0 PCR TO DOE X11R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REVIEW		02/02/2007	03/13/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	ISSUE D1 PCR TO DOE X21R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REG REVIEW		03/19/2007	04/26/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	ISSUE D1 PCR TO REGULATORS X31R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO REGS FOR REVIEW		04/02/2007	05/10/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					



Milestone Status Summary Report

WBS 04.01.01.26 - PAD Scrap Metal
2004 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	FIELD WORK COMPLETE V930 - REMOVAL ACTION CONSTRUCTION COMPLETE		04/25/2007	06/04/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	SUBMIT D2 PCR TO DOE X41R - SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REG APPROVAL		05/16/2007	06/25/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	SUBMIT D2 PCR TO REGULATORS X51R - SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO REGS FOR APPROVAL		05/31/2007	07/11/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	ISSUE D0 REMOVAL ACTION REPORT TO DOE X130 - SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REVIEW		10/25/2007	12/05/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	ISSUE D1 REMOVAL ACTION REPORT TO DOE X230 - SUBMIT DRAFT REMOVAL ACTION REPORT TO DOE FOR REG REVIEW		12/11/2007	01/23/2008
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	ISSUE D1 REMOVAL ACTION REPORT TO REG X330 - SUBMIT DRAFT REMOVAL ACTION REPORT TO REGS FOR REVIEW		12/27/2007	02/06/2008
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					

Milestone Status Summary Report

WBS 04.01.01.26 - PAD Scrap Metal
2004 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2B	ISSUE D2 REMOVAL ACTION REPORT TO DOE X430 - SUBMIT FINAL REMOVAL ACTION REPORT TO DOE FOR REG APPROVAL		02/12/2008	03/20/2008
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.04 - Scrap Metal Removal PAD Scrap Metal	2A	ISSUE D2 REMOVAL ACTION REPORT TO REG X530 - SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVAL		02/26/2008	04/04/2008
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.05 - Classified Scrap Metal PAD Scrap Metal	2B	ISSUE DRAFT D0 PCR TO BJC X11R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REVIEW		01/24/2005	07/07/2005
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.05 - Classified Scrap Metal PAD Scrap Metal	2B	ISSUE D0 PCR TO DOE X11R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REVIEW		02/28/2005	08/11/2005
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.05 - Classified Scrap Metal PAD Scrap Metal	2B	ISSUE D1 PCR TO DOE X21R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REG REVIEW		04/13/2005	09/26/2005
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
04.01.01.26.05 - Classified Scrap Metal PAD Scrap Metal	2A	ISSUE D1 PCR TO REGULATORS X31R - SUBMIT DRAFT CONSTRUCTION CERTIFICATION REPORT TO REGS FOR REVIEW		04/27/2005	10/10/2005
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					



Milestone Status Summary Report

WBS 04.01.01.26 - PAD Scrap Metal
2004 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
04.01.01.26.05 - Classified Scrap Metal PAD Scrap Metal	2B	ISSUE D2 PCR TO DOE X41R - SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO DOE FOR REG APPROVAL		06/10/2005	11/22/2005
Type: Comment:	Regulatory Driver:		Regulatory Agreement:		
04.01.01.26.05 - Classified Scrap Metal PAD Scrap Metal	2A	ISSUE D2 PCR TO REGULATORS X51R - SUBMIT FINAL CONSTRUCTION CERTIFICATION REPORT TO REGS FOR APPROVAL		06/24/2005	12/08/2005
Type: Comment:	Regulatory Driver:		Regulatory Agreement:		