



Milestone Status Summary Report

WBS 05.01.02.02 - PORTS Quadrant II Corrective Actions
2003 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
05.01.02.02.02 - X-701B CAP REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2B	X-701B CAP FINAL IFC DESIGN TO DOE R41R - SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVAL		07/03/2007	07/03/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.01.02.02.02 - X-701B CAP REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B CAP FINAL IFC DESIGN TO OEPA R51R - SUBMIT FINAL CM DESIGN TO REGS FOR APPROVAL		07/03/2007	07/03/2007
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.01.02.02.02 - X-701B CAP REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B CAP REMEDIAL ACTION START V710 - CORRECTIVE MEASURES/REMEDIAL ACTION START		04/01/2008	04/01/2008
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.01.02.02.02 - X-701B CAP REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B CAP REMEDIAL ACTION COMPLETE V910 - CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETE		09/30/2008	09/30/2008
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.01.02.02.07 - X-747G STORAGE YARD REMOVAL PORTS Quadrant II Corrective Actions	2B	X-747G INITIATE REMOVAL OF MATERIAL XXXX - DOE SITE REP DESIGNATED MILESTONE		01/16/2003	05/28/2003 A
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.01.02.02.07 - X-747G STORAGE YARD REMOVAL PORTS Quadrant II Corrective Actions	2B	X-747G PBI PO-1 ELEMENT B COMPLETE XXXX - DOE SITE REP DESIGNATED MILESTONE		09/30/2003	12/29/2003
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					



Milestone Status Summary Report

WBS 05.01.02.02 - PORTS Quadrant II Corrective Actions
2003 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
05.01.02.02.07 - X-747G STORAGE YARD REMOVAL PORTS Quadrant II Corrective Actions	2B	X-747G COMPLETE REMOVAL OF MATERIAL XXXX - DOE SITE REP DESIGNATED MILESTONE		09/30/2003	12/04/2003
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					
05.01.02.02.15 - X-701B OXIDANT INJECTION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2B	X-701B OXIDANT INJ FINAL IFC DESIGN TO DOE R41R - SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVAL		09/30/2004	01/27/2005
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					
05.01.02.02.15 - X-701B OXIDANT INJECTION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B OXIDANT INJ FINAL IFC DESIGN TO OEPA R51R - SUBMIT FINAL CM DESIGN TO REGS FOR APPROVAL		09/30/2004	01/27/2005
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					
05.01.02.02.15 - X-701B OXIDANT INJECTION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B OXIDANT INJECTION REMEDIAL ACTION START V710 - CORRECTIVE MEASURES/REMEDIAL ACTION START		04/05/2005	07/28/2005
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					
05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2B	X-701B PHYTO FINAL IFC DESIGN TO DOE R41R - SUBMIT FINAL CM DESIGN TO DOE FOR REG APPROVAL		05/23/2005	05/23/2005
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					
05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B PHYTO FINAL IFC DESIGN TO OEPA R51R - SUBMIT FINAL CM DESIGN TO REGS FOR APPROVAL		05/23/2005	05/23/2005
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					

Milestone Status Summary ReportWBS 05.01.02.02 - PORTS Quadrant II Corrective Actions
2003 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B PHYTO REMEDIAL ACTION START V710 - CORRECTIVE MEASURES/REMEDIAL ACTION START		11/15/2005	11/15/2005
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.01.02.02.16 - X-701B PHYTOREMEDIATION REMEDIAL ACTION PORTS Quadrant II Corrective Actions	2A	X-701B PHYTO REMEDIAL ACTION COMPLETE V910 - CORRECTIVE MEASURES/REMEDIAL ACTION COMPLETE		04/04/2006	04/04/2006
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					