



Milestone Status Summary Report

WBS 05.02.02.02 - PORTS PCB Activities

2003 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
05.02.02.02.01 - PCB Activities PORTS PCB Activities	2A	Annual UE TSCA FFCA Report Complete X911 - TASK COMPLETE		07/01/2003	04/23/2003 A
Type: Enforceable Agreement	Regulatory Driver: FFCA TSCA	Regulatory Agreement: FFCA/TSCA/PCB			
Comment: Completed ahead of schedule.					
05.02.02.02.01 - PCB Activities PORTS PCB Activities	2A	Annual TSCA FFCA Report COMPLETE X911 - TASK COMPLETE		07/01/2004	07/01/2004
Type: Enforceable Agreement	Regulatory Driver: FFCA TSCA	Regulatory Agreement: FFCA/TSCA/PCB			
Comment:					
05.02.02.02.01 - PCB Activities PORTS PCB Activities	2A	Annual UE TSCA FFCA Report Complete X911 - TASK COMPLETE		07/01/2005	07/01/2005
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					
05.02.02.02.01 - PCB Activities PORTS PCB Activities	2A	Annual UE TSCA FFCA Report Complete X911 - TASK COMPLETE		06/30/2006	06/30/2006
Type:	Regulatory Driver:	Regulatory Agreement:			
Comment:					