

**Milestone Status Summary Report**

WBS 05.60.09.02 - UF6 Cylinder Storage

2003 October through 2030 September

WBS No - Title Project Title	Milestone Level	Description	Regulatory Date	Baseline Date	Act / Fcst Date
05.60.09.02.01 - Cylinder Program Management UF6 Cylinder Storage	2B	Submit Annual DUF6 report to OEPA X911 - TASK COMPLETE		12/30/2002	12/11/2002 A
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					
05.60.09.02.01 - Cylinder Program Management UF6 Cylinder Storage	2B	Submit Annual DUF6 report to OEPA X911 - TASK COMPLETE		12/30/2003	12/31/2003
Type: Enforceable Agreement	Regulatory Driver: Federal Regulation		Regulatory Agreement: Consent Order		
Comment: Director's Final Findings & Orders (DFF&O)					
05.60.09.02.01 - Cylinder Program Management UF6 Cylinder Storage	2B	Submit Annual DUF6 report to OEPA X911 - TASK COMPLETE		12/30/2004	01/03/2005
Type:	Regulatory Driver:		Regulatory Agreement:		
Comment:					