

Rev.1

Remediation Solicitation

Paducah and Portsmouth- Subcontracts Required to be Assumed

Subcontract Awarded	Estimated Value	FY05 Estimate	FY06 Estimate	FY07 Estimate
HEU Conversion Project, Phase II (Processing)	\$15M	\$1.8M	\$1.7M	\$10M
HEU Storage	\$4.3M Spent to date: \$3.5M	\$0.2M*		
Paducah Scrap Metal Removal & Disposal	\$22.5M Spent to date: \$6.4M	\$13.0M**	\$0.575M	

*Contract ends 12/31/04 and becomes part of HEU Conversion Project

**Complete site work by June 30, 2005