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READINESS REVIEWS

1 .0
Scope  TC \l1 ".0
Scope 
This plan describes the requirements, responsibilities, and actions necessary to perform systematic readiness reviews of decontamination and decommissioning (D&D) operations planned to be performed on the Battelle Columbus Laboratories Decommissioning Project (BCLDP).  There are procedural statements in this document more detailed than normally found in plans.  This is due to the Battelle and DOE requirements that all work be reviewed in a disciplined, systematic and documented manner, prior to start of work.  These requirements are to assure adequate protection of the safety and health of the workers, the public, and protection of the environment.  Readiness reviews will be initiated by the Building Manager and conducted in compliance with this plan, and the DOE Orders and Guidelines referenced below. 

2 .0
Purpose TC \l1 ".0
Purpose
The purpose of this document is to establish a plan for performing reviews of the BCLDP preparatory actions for planned D&D operations.  These reviews are to verify that documentation, personnel, facilities/plant and equipment are in a satisfactory state of readiness to perform a planned D&D operation safely and effectively.  This document provides references, definitions, responsibilities, procedures, requirements for records, and  checklists for guidance in establishing this methodology using a graded approach as described in DOE/EM-0246, August 1995, titled “Decommissioning Resource Manual.”

Based on the Building Manager's review of a risk-based decision analysis and an independent Battelle readiness review, if required, the Battelle Decontamination & Decommissioning Operations Manager may recommend and/or DOE may elect to conduct an Operational Readiness Evaluation (ORE) of a planned D&D operation.  The BCLDP Review and a subsequent Independent Readiness Review, as applicable, could be imposed to assure plans and preparations are made and documented, and personnel, equipment and facilities/plant are ready to perform planned D&D operations and, as appropriate, to pass a subsequent DOE ORE.
3 .0
References and Definitions TC \l1 ".0
References and Definitions
3.1 
References TC \l2 "
References
3.1.1 


BCLDP DDO Quality Manual

3.1.2 


DOE/EM-0246, Decommissioning Resource Manual (August 1995)

3.1.3 


DOE Order 5700.6C, Quality Assurance
3.1.4 


10 CFR 20, Nuclear Regulatory Commission
3.2 

Definitions TC \l2 "
Definitions
3.2.1 


Level I Review (R) —  The Level I review includes an assessment of the radiological and chemical data available, the preliminary hazard analysis and a risk analysis, based on threshold criteria presented in Exhibit 4.  A Level I Review shall use a systematic methodology in this initial screening review.  All reasons for review decisions shall be documented in a Decontamination Work Plan and in the recommendations to the Battelle Decontamination & Decommissioning Operations Manager.  All documents with concurrence from all manager's listed in section 4.1 below shall be provided to the Battelle Decontamination & Decommissioning Operations Manager.
3.2.2 


Level II Readiness Review (RR) — An independent readiness review or Level II Readiness Review is performed by independent Battelle staff or independent consultants not directly involved in the BCLDP.  A Level II review shall use systematic methodology to provide reasonable assurance that a planned D&D operation having significant environmental, safety and health, cost, or schedule risks is ready to proceed safely and effectively, and that the risks of proceeding have been identified, analyzed, and accepted at the appropriate management levels.  A Decontamination Work Plan shall be prepared to describe the work proposed.  Exhibit 4 provides the criteria for raising a Level I Review to a Level II Readiness Review.  DOE's approval is required prior to beginning decontamination activities covered by the Level II Review.

3.2.3 


Level III Operational Readiness Evaluation (ORE) — A ORE review is performed by DOE.  This is an independent DOE confirmation of Battelle's Level II readiness review that does not begin until DOE has been informed by Battelle that a Level II readiness review for the facility has been completed and everything is ready for DOE's ORE.  A Decontamination Work Plan shall be prepared to describe the work proposed.  DOE's approval is required prior to beginning decontamination activities covered by the Level III ORE.  Exhibit 4 provides criteria for raising a Level II Readiness Review to a Level III DOE Operational Readiness Evaluation.

3.2.4 


Readiness Review Plan (this document).

3.2.5 


Decontamination Work Plan — An internal document prepared by the Building Manager to describe the planned D&D operation.  It bounds the decontamination and decommissioning work which is to be reviewed by the Readiness Review Team.  The Decontamination Work Plan will have a title page, an approval page, introduction, scope of work, a schedule and cost estimate, an indication of isotopes involved, release criteria and the resources required.  All required supporting documents listed in Exhibit 1 will be attached.  The Building Manager will make a recommendation on the level of review required.  The Decontamination Work Plan may be incorporated into a work instruction for Level I but is to be formally transmitted with all attachments to DOE for concurrence prior to start of the planned work in Level II and Level III.

3.2.6 


Readiness Review Team — A team of qualified (by education, training and/or similar experience) individuals who review the state of preparedness for a planned major D&D operation, and report the results to the Battelle Decontamination & Decommissioning Operations Manager in Level II and Level III reviews.  Exhibit 5 gives instructions for a Readiness Review Team.  Responsibilities of the Readiness Review Team are discussed in paragraph 5.3 below.

3.2.7 


Readiness Review Team Report — The document prepared by the Readiness Review Team to report their results to the Battelle Decontamination & Decommissioning Operations Manager in Level II and Level III reviews.  The report should include the contents as defined in Exhibit 5 including a summary, concerns and/or findings, an open items list, a technical hold list, a conditional approval, as required, and a recommendation to management.  It shall be signed by all participants.  A copy of the Readiness Review Team Report is to be provided to DOE for their approval.

3.2.8 


Open Items List — A list of action items developed by the Readiness Review Team.  Open items are developed to address missing, incomplete, or otherwise deficient elements of the D&D operations to be performed.  The open items require disposition prior to the completion of the Readiness Review and start of the planned D&D operation.  A copy of the Open Items List and how they were disposed is to be provided to DOE for  approval prior to start of planned work.

3.2.9 


Technical Hold List — A list of major items that impact the D&D operations to be performed.  Technical holds must be completed prior to the start of the planned activity.  A copy of the Technical Hold List and how they were disposed is to be provided to DOE for approval prior to start of planned work.
3.2.10 


Conditional Approval — Conditions may be established for approval of some portions of the work to begin, pending completion of non-critical documents, receipt of equipment, or completion of non-critical personnel actions within a specific time period.  A copy of the Conditional Approval and further required actions is to be provided to DOE for their approval.

4 .0
Responsibilities TC \l1 ".0
Responsibilities
4.1 

The Building Manager or designee is responsible for the initial review of radiological and chemical data available and planned D&D operations to decide if a Level I Review is sufficient, or if a Level II Readiness Review or a Level III Operational Readiness Evaluation is required.  This decision will be based on risk analyses criteria provided in Exhibit 4.  The Building Manager is then responsible for obtaining an independent review and documented concurrence by the Regulatory Compliance, Environmental Safety and Health Oversight Manager, the Safety, Health and Environmental Support Manager, the Project Administration and Control Manager, the Quality Manager, and the Remedial Action Manager, and for preparing the results for transmittal to DOE by the Battelle Decontamination & Decommissioning Operations Manager.  When a Level I Review is performed, the readiness evaluation may be no more than concurrence of a work instruction.  When a Level II Readiness Review, or a Level III Operational Readiness Evaluation is performed, the Building Manager is responsible for preparing a Decontamination Work Plan describing the limits of the work to be performed and preparations.  The Building Manager is responsible for assembling all documents, personnel, equipment, and for making facility/plant preparations required to perform the work described in the Decontamination Work Plan.  The Building Manager is also responsible to close and/or complete all items on the open items and technical hold lists.  All documents, personnel, equipment and facilities/plant preparations are to be given to and reviewed with DOE for their approval prior to start of work in Level II and Level III Readiness Reviews.

4.2 

The Battelle Decontamination & Decommissioning Operations Manager or designee is responsible to agree on the level of review required.  If a Level II or III review is required, the Battelle Decontamination & Decommissioning Operations Manager is responsible for appointing a Readiness Review Team of individuals qualified by education, training, and/or experience, to perform the Level II Readiness Review; providing programmatic direction, rendering decisions, and providing the support required to successfully complete the Level II Readiness Review.  The Battelle Decontamination & Decommissioning Operations Manager reviews and accepts the completed Readiness Review Team Report.  When a DOE ORE (Level III) is required, the Battelle Decontamination & Decommissioning Operations Manager notifies DOE of completed preparations ready for DOE's ORE.  The Battelle Decontamination & Decommissioning Operations Manager is responsible for transmitting the results of the Readiness Review (Level II) Team Report, and recommended review levels to the DOE for concurrence.  The Battelle Decontamination & Decommissioning Operations Manager is also responsible to confirm close-out and/or completion of all items on the open items and technical hold list to DOE. A copy of all documents produced shall be provided to DOE for their review.
4.3 

The Readiness Review Team (Level II) members perform an in-depth review of all preparatory activities to assure a safe and effective start of work.  The Team prepares a report of the state of readiness to start work on the planned D&D operation for presentation to the Battelle Decontamination & Decommissioning Operations Manager.  The independent review team members shall not be directly involved in the analyses performed by or for the Building Manager.  A copy of all documents produced are to be provided to DOE for approval prior to starting D&D work.

4.4 

The Quality Manager or designee reviews all project documentation prepared for all levels of the readiness review and concurs with the recommended review level, assures that all documents and records called for in the Readiness Review Plan are complete and ready to be formally transmitted to DOE, and filed in the project records system.

4.5 

The Safety, Health and Environmental Support Manager or designee conducts an independent review of all project documents prepared for the recommended review level and approves the D&D work plan.
4.6 

The Project Administration and Control Manager or designee reviews all planned activities to assure they are within the approved baseline budget and schedule limits and approves the D&D work plan.
4.7 

The Regulatory Compliance and Environmental Safety and Health Oversight Manager or designee is responsible for an independent review of all project documents prepared for all levels, approval of the risk-based decision analysis and the recommended review level and approves the D&D work plan.

4.8
The Remedial Action Manager or designee conducts a review and agrees with all project documents prepared for the recommended review level and approves the D&D work plan. 

5 .0
Procedure TC \l1 ".0
Procedure
5.1 

The Building Manager reviews the chemical and radiological data and other related information, and performs a risk-based decision analysis using the criteria shown in Exhibit 4.  Based on this review and analysis of information, the Building Manager will recommend if only BCLDP internal reviews are required (Level I), a Battelle Readiness Review (Level II) or a DOE Operational Readiness Evaluation (Level III) is required.  The Building Manager will first obtain concurrence of the recommendation from the Remedial Action Manager, the Safety, Health, and Environmental Support Manager, the Project Administration and Control Manager, the Regulatory Compliance and Environmental, Safety and Health Oversight Manager, and the Quality Manager.  The Building Manager will then present the recommendations with these concurrences to the Battelle Decontamination & Decommissioning Operations Manager for final approval.  For a Level I Review, this review may be no more than concurrence with the work instruction generated.  For a Level II Readiness Review, and a Level III Operational Readiness Evaluation, this includes preparing the Decontamination Work Plan, assembling all support documents, assuring all personnel are ready, facilities/plant are prepared, subcontracts are in place or on order and ensuring all required hardware and equipment are in place and ready to operate.  For a Level II Readiness Review the Building Manager will submit the items noted above to the Readiness Review Team and assist them with their review.  Exhibits 1, 2, and 3 of this procedure are provided as guidance to assist the Building Manager in preparation of the review material.  The Building Manager will develop project specific checklists dependent upon the scope of the individual project being reviewed.  The checklists are to be completed and signed by the Building Manager.  A statement on how the checklists were addressed is to be included in the Decontamination Work Plan.  The approved results, with full documentation associated with the activity under consideration, will be formally transmitted to DOE by the Battelle Decontamination & Decommissioning Operations Manager for concurrence prior to starting the planned D&D operation.  The checklists may be expanded, items deleted, or revised to meet project needs.  Exhibits 1, 2, and 3 are to be completed, signed, and included with the Decontamination Work Plan and submitted to DOE for approval prior to start of D&D work in Level II and Level III reviews.  Exhibit 4 is the criteria for performing a risk-based decision analysis to determine if a Level I, Level II, or Level III review is required.  A brief written discussion of the review of the criteria in Exhibit 4 is required for inclusion in the Decontamination Work Plan.

5.2 

When an independent Level II Battelle Readiness Review is needed, the Battelle Decontamination & Decommissioning Operations Manager will name a Readiness Review Team from Battelle and/or from outside sources not associated with the work to be reviewed.  The Battelle Decontamination & Decommissioning Operations Manager will brief the Readiness Review Team on the work to be reviewed, provide them with instructions (Exhibit 5), agree upon a schedule for completion of the Readiness Review, provide assistance as required, and receive the Readiness Review Team Report, and formally transmit all documents to DOE for concurrence.

5.3 

The Readiness Review Team Chairperson will prepare a plan to conduct the Readiness Review, organize the Readiness Review Team and assign responsibilities to the Readiness Review Team members based on their education and special experience.  The Team will begin by reviewing the Decontamination Work Plan to gain knowledge of the specific D&D operation to be reviewed.  The Team will then inspect the area to be decontaminated to verify facility and plant preparations.  The Team will review all documents presented by the Building Manager, interview key personnel assigned to the task, and review the status of equipment and hardware proposed for the project.  Upon completion of the Readiness Review, the Readiness Review Team will prepare a Readiness Review Team Report of their findings and provide a recommendation to the Battelle Decontamination & Decommissioning Operations Manager.  The report, signed by all members, concludes the work of the Readiness Review Team.  The Readiness Review Team's report and copies of all correspondence, decision analysis, and other documents, shall be provided to DOE for their approval prior to the start of D&D work along with the resolutions to all open items.

5.4 
The Quality Manager will review all completed project documents, all completed items on the open items list and/or technical hold list to assure satisfactory completion as required by the Readiness Review Team Report.  The Quality Manager will document satisfactory completion of these items to the Building Manager, the Remedial Action Manager, and the Battelle Decontamination & Decommissioning Operations Manager.

5.5 
If a Level III DOE Operations Readiness Evaluation is required, the Battelle Decontamination & Decommissioning Operations Manager will notify DOE formally and coordinate with DOE for the ORE, provide assistance as necessary, and resolve all outstanding issues.  Upon completion of the DOE ORE and receipt of DOE authorization to initiate work, the Battelle Decontamination & Decommissioning Operations Manager notifies the Remedial Action Manager and Building Manager to proceed with the planned D&D operation.  Copies of all DOE correspondence including approval to proceed with the work will be formally transmitted to project files.

6 .0
Records TC \l1 ".0
Records
The documents generated to support all levels of readiness reviews are project records.  They shall be formally submitted as a package to the project records file by the Building Manager.  

6.1 
Applicable records generated for Level I Readiness Reviews which are to be transmitted to DOE and filed include:

6.1.1 

Risk-based Decision Analysis 

6.1.2 

Recommended Review Level

6.1.3 

Support Documents

6.1.4 

Decontamination Work Plan

6.2 
Applicable records generated for Level II Readiness Reviews which are to be transmitted to DOE and filed include Level I items and the following:

6.2.1 

Readiness Review Team Report

6.2.2 

Correspondence initiating and closing a Readiness Review

6.2.3 

Open Items List and/or the Technical Hold List

6.2.4 

Closure correspondence for the Open Items List and/or Technical Hold List

6.2.5 

Correspondence to DOE stating completion of the Readiness Review

6.2.6 

Subsequent DOE correspondence

6.3 
Level III Readiness Reviews include all the requirements of Level I and Level II Readiness Reviews but also include the following:
6.3.1 

The ORE by DOE with documentation as noted above.

7 .0
Exhibits TC \l1 ".0
Exhibits
7.1 
Exhibit 1, Example Checklist of Typical Documents That May Be Considered by a Readiness Review Team (includes deliverables required by the Master Milestone Dictionary)

7.2 
Exhibit 2, Example Checklist of Personnel by Type Which May be Considered for a Readiness Review Team
7.3 
Exhibit 3, Example Checklist of Typical Preparations Which May Be Required for Buildings, Sites and Hardware Considered by a Readiness Review Team
7.4 
Exhibit 4, Criteria for Determination of a Readiness Review and an Operational Readiness Evaluation 

7.5 
Exhibit 5, Instructions for an Independent Readiness Review Team.

EXHIBIT 1

Example Checklist of Typical Documents That May Be

Considered By a Readiness Review Team
Required
Not Required

Radiological and Chemical Data/RWP



Preliminary Hazards Analysis



Risk-Based Decision Analysis



Operating Procedures in Place



Administrative Controls (if required)



Appropriate Regulatory Documentation (NEPA, CERCLA) in place



Safe Work Plan



Safety Checklist



Abatement Plan



Safety Analysis Report (if required)



Relocation Plan (if required)



Decontamination Work Plan



Work Instructions (with ALARA)



Environmental Assessment Review



Vendor/Subcontractor Data (if a vendor/subcontractor used)



Cost Estimate / Schedule Baseline



Emergency Response Plan



Waste Management Plan



Project Radiation Protection Program



Radiation Work Permit



Confined Space Entry Permit








EXHIBIT 1 (Continued)
Required
Not Required

List of Equipment Required



Maintenance Procedures



Calibration Procedures



Dry Run Results (if done)



Compliance Checklist for Codes and Standards



Calibration for Equipment (Data Base)



Staff Training Requirements



QA Plan or Procedures for Actions Involved



Subcontracts Status



Subcontract Personnel Trained with Certificates



Readiness Review Team Report  (for Level II and Level III only)



Letter Notifying DOE of Readiness for an ORE (for Level III only)




EXHIBIT 2

Example Checklist of Personnel by Type Which 

May be Considered by a Readiness Review Team
Required
Not Required

Program Manager



Building Manager



Quality 



Certified Health Physicists, ALARA Coordinator



Safety Professional



Financial Account Manager



Scheduler



Administrative Assistant



Supervisor of Work



Work Crews Supervisor



Health Physics Supervisor



Health Physics Technicians



D&D Technicians



Waste Management Team Supervisor



Maintenance Mechanics, Electrician



Special Process Operators, Carbon Dioxide Blasting, Concrete Saw Operators, Drillers, Ultrasonic Sink Operators, Mechanical Dry Blast Operators, Compactor Operators



Truck Drivers



Security Guards



Procedure Writers



Training Instructors




EXHIBIT 3

Example Checklist of Typical Preparations Which May

Be Required for Buildings, Sites and Hardware 

Considered By a Readiness Review Team
Required
Not Required

Locks, Chains



Herculite, Polyethylene, Strippable Paint, Tape



Barriers, Screens, Shields, Signs, Area Markers



Human Factors Considerations



Personnel Radiation Monitors Entry/Exit, TLD's, Dosimeters



Radiation Counters, Characterization Equipment and Other Instruments, and Area Monitors



Tanks/Air Compressors, Hose, Filters, Respirators/Masks



Containment for Decontamination Operations



Anti-Contamination Suits



Showers, Toilets, Change Areas (portable or existing)



Lights, Extension Cords, Portable Power Source, Heaters (if required) GFIs



Cleaning Equipment: Rags, Wipes, Brushes, Vacuums (HEPA) Chemicals, Scabblers, Chipping Hammers, Breakers, Buckets, Mops, Brooms



Waste Handling Equipment: Fork Lifts, Chokers, Drum Lifts, Ramps, Trucks, Drums (type), Boxes, Bags, Containers, Shielding (portable, in drum and heavy)



Evaporators, Compactors, Shredders, Electropolishers



Metal Cutting Tools, Pipe, Sheet Metal



EXHIBIT 3 (Continued)
Required
Not Required

Earth Moving Equipment, Forklift



HEPA Filtered Vacuums



Spare Parts Availability



Decontamination Equipment:  Scarifiers, Scabblers, Chippers, Breakers (hand-held and machine mounted), Concrete Saws, Air Compressors (size 300 CFU or 1,200 CFM) with Accessories



Kelly Machines, Hydrolasers, Grit Blasters, CO2 Blaster



Degreasing Equipment, Ultrasonic Cleaners



Safety Supplies, Eye/Face Protection, Hearing Protection, Safety Shoes, Hard Hats, Gloves



 
EXHIBIT 4


Criteria for Determination of a Readiness Review


and an Operational Readiness Evaluation

The Building Manager will conduct a review of all available radiological, chemical and hazardous material characterization reports.  Following the application of all engineering and administrative controls on a planned D&D Operation, he will assess the industrial hazards to determine the risk associated with the planned D&D operation.  If this initial review identifies risks as described below, a more formal Readiness Review will be required.  The Building Manager shall obtain concurrently the Battelle Decontamination & Decommissioning Operations Manager, the Remedial Action Manager, the Safety, Health and Environmental Support Manager, the Quality Manager, the Regulatory Compliance and Environmental Safety and Health Oversight Manager, and the Project Administration and Control Manager approvals of the risk analyses and the recommended review level.  In addition, DOE has the option to request a higher level review based on perceived risks of non-routine activities.
A more formal Level II Battelle Readiness Review is required if any of the following conditions exist following the application of all engineering and administrative controls on a planned D&D Operation:


•
Any planned work activity is estimated to result in external/internal radiation doses to occupational workers which would exceed 25 percent of the NRC/DOE limits as described in 10 CFR 20.


•
Any planned work activity which is estimated to result in exposure to hazardous materials such that occupational workers would receive 50 percent of the allowable exposures as described in 29 CFR 1910.1000 on an eight hour basis.


•
Any planned work activity which requires working in or creating an area where conditions are immediately dangerous to life or health (IDLH).


•
Any planned work activity which is estimated to result in an increase of 1.0 mrem annually to a member of the general public from environmental releases.

Even in the absence of these environmental, safety and health conditions, a more formal Battelle Readiness Review is required if the following schedule or cost conditions exist:


•
Any planned work activity which could adversely impact the project task cost by $3 million or delay the entire project schedule by 2 months.

A DOE conducted Operational Readiness Evaluation Level III is required if any of the following conditions exist following the application of all engineering and administrative controls on a planned D&D operation:


•
Any planned work activity which is estimated to result in external/internal radiation doses to occupational workers which would exceed 50 percent of the NRC/DOE limits as described in 10 CFR 20.


EXHIBIT 4 (Continued)
Even in the absence of these environmental, safety and health conditions, a more formal DOE Operational Readiness Evaluation is required if the following schedule or cost conditions exist:


•
Any planned work activity which could adversely impact the project task cost by $15 million or delay the entire project schedule by 12 months.


EXHIBIT 5


Instructions for an Independent Readiness Review Team

Organization of a Readiness Review Team
•
The Readiness Review Team members shall be independent from line management responsibilities.  Operational technical experts for the task being reviewed may be called upon for information or assistance.

•
Members of the Readiness Review Team shall be qualified by education, training and/or similar experience.  They may be from Battelle or from outside sources, not associated with the work to be reviewed.

•
The Battelle Decontamination & Decommissioning Operations Manager appoints the Readiness Review Team. 
Operations of the Readiness Review Team
•
The Readiness Review Team work begins when they are assigned a review task by the Battelle Decontamination & Decommissioning Operations Manager.

•
The Battelle Decontamination & Decommissioning Operations Manager will provide a scope of work (Approved Decontamination Work Plan) which bounds the work to be reviewed,  agree on a schedule for completion of the Readiness Review Team's work, and serve as the source for resolution of all questions.  The decontamination work plan may be incorporated into a work instruction for Level I review.
•
The Readiness Review Team shall apply a graded approach consistent with the level of risks involved with the work being reviewed considering the engineering and administrative controls being applied.  The Readiness Review may be a comprehensive review or may be relatively simple, depending on the risks involved.

•
The readiness review shall focus on the readiness of all hardware, personnel, documents, and facility/plant preparations for compliance with requirements for safety of the workers and public, and environmental protection.  The readiness review is also to assure preparations are complete to meet the decontamination objective when work begins.

•
The Readiness Review Team shall prepare a report of their finding for presentation to the Battelle Decontamination & Decommissioning Operations Manager in Level II and Level III reviews.


EXHIBIT 5 (Continued)
•
The Readiness Review Team's work is complete when the report has been presented to the Battelle Decontamination & Decommissioning Operations Manager.

•
Disposition of the Readiness Review Team findings will be by project personnel under the direction of the Battelle Remedial Action Manager and Decontamination & Decommissioning Operations Manager, who will report their resolution to DOE for concurrence, and approval to proceed with the decontamination work.

Contents of the Readiness Review Team Report
•
The report shall include a title page, a table of contents, a copy of the scope of work, and a summary including conclusions and recommendations to management.

•
The report shall include the factors used by individual technical experts in judging performance.
•
The report shall state the reasons for acceptance or rejection of all judgmental decisions.  Team members dissenting judgements should be included.

•
The report shall state a conclusion as to whether the facilities will be decontaminated in conformance with applicable DOE, Federal, State and local ordinances.  Any nonconformances shall be listed as Open Items, Technical Hold Items, or Conditional Approval Items, as described in section 3.2 of the Readiness Review Plan (DD-92-04).  An opinion shall be stated as to whether these items do or do not unduly diminish protection of the public health and safety, including worker safety.

•
The report shall contain a brief description of the team members qualifications.

•
The report shall be signed by all Readiness Review Team members.

•
The report that forms the basis for review shall be maintained in an auditable form.
•
The report shall be presented to the Battelle Decontamination & Decommissioning Operations Manager.  Any questions during the review or in the preparation of the report shall be discussed with the Battelle Decontamination & Decommissioning Operations Manager.

•
The report shall be prepared in a condition suitable for later presentation to DOE by the Battelle Decontamination & Decommissioning Operations Manager.
�






