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ID Description Start Finish Dur Dur Comp
040101100 ois Remedial Actio &
M&I Management & Integration
C\VOOO0000A Project Start Milestone 08SEP14+ 0 0 [0
C\VO000002L MANAGEMENT & INTEGRATION (LCB) 08sEP14 0SEP14 17] 17| [o
C\V00000022 MANAGEMENT & INTEGRATION (LCB) 010CT14* 09FEB15 & & g
C\V0000001L TECHNICAL MANAGEMENT & INTEGRATION - Scoping Doc BNOV14 12MAR1TS 8 & ¢
C\V00000012 TECHNICAL MANAGEMENT & INTEGRATION - RM/P 16VIAR15 11IMAR16 249 249 d
C\VO0000023 MANAGEMENT & INTEGRATION (LCB) 010CT15* O9FEB16 & 8 g
C\V00000013 TECHNICAL MANAGEMENT & INTEGRATION - RIFW 12FEB16 3ONOV16 202 2 ¢ EJ
C\VO0000024 MANAGEMENT & INTEGRATION (LCB) 030CT16* 2058P17 249 249 g I:|
C\VO0000014 TECHNICAL MANAGEMENT & INTEGRATION - RIR 060CT16 22DEC17 o 3 [0 Eﬂ
C\VO0000015 TECHNICAL MANAGEMENT & INTEGRATION - Dec Doc 1IMAY17 123U19 % 574 [o A
C\V00000025 MANAGEMENT & INTEGRATION (LCB) 020CT1™* 285EP18 249 249 ¢ kE;
C\W00000010 TECHNICAL MANAGEMENT & INTEGRATION - RA 0BVIARIS 18\NOV19 427 2+ ¢ L‘
C\V00000026 MANAGEMENT & INTEGRATION (LCB) 010CT18* O7/HEB19 83 8] d
04.01.01.10.0 ols Remedial Action Characterizatio
1IRWP RSE Wok Pan |
C\VO0000030 CONTRACTING 08SEP14¢ 310CT14 0| 0| g
C\VO0000040 PREPARE RIFS SCOPING DOCUMENT O3\OV14 O2DEC14 2 2 [0 \ r
(©:7/00000057) SCOPING DOCUMENT O3\OV14 13VIAR1S 8 & ¢ 1
C\VO0000070 INTERNAL REVIEW 03DEC14 16DEC14 10 10] [0
C\V00000030 INCORPORATE COMMENTS 17/DEC14 02JAN15 10 10] [o
C\W0000000 ISSUE RIFS SCOPING DOCUMENT TO DOE (D0) 02JAN15 0 0 g
C\V00000100 DOE BRIEFING 06JAN15 06JAN15 1 1] ¢
C\V00000110 DOCUMENT REVISON 06JAN15 29JAN15 17| 17 d
C\V00000120 RELEASE PREPARATION 30JANIS 07155 2115) 4 4 o
C\V00000130 TRANSMITTAL OF DOCUMENT 05FEB1S 12FEB15 6) 6 [0
C\V00000140 ISSUE SCOPING DOCUMENT TO EPAKDEP (D1) 12HEB15 0 0 g
C\VO0000150 EPAKY REVEW 13FEB15 12MAR15 2 2 [o
C\V00000160 RIFS SCOPING MEETING 13VIAR15 13VIAR15 1 1] [o
C\W00000060 REMEDIAL INVESTIGATION WORK PLAN 16VAR15 11IMAR16 249 249 ¢ ]
C\V00000170 PREPARE DRAFT RIFS WORK PLAN (D-1) 16MAR1S 13APR15 20| 20| ¢
C\V00000190 INTERNAL REVIEW 14APR15 12MAY15 21 21 d
C\VO0000200 PREPARE DO RIFS WORK PLAN 13VIAY15 10JUN15 2 2 g
C\VO0000210 ISSUE DRAFT RIFS WORK PLAN TO ERDIDOE (DO) 10JUN15 0 0 [0
C\V00000220 DOE REVIEW RIFSWORK PLAN 11JUN15 100UL15 2 2 g
C\V00000230 COMMENT CONSOLIDATIONRESPONSE 133UL15 173u15 5 5 [o
C\V00000240 COMMENTS RESOLUTION MEETING 200UL15 200UL15 1 1] [o
C\V00000250 INCORPORATE COMMENTS 213UL15 18AUGI5 2 2 g
V00020 RELEASE PREPARATION 1AGI5  [280G15 3 3 q Yoy y
Start Date 010CT02 E:::::] Early Bar 03CT - CVT0 Sheet 1 of 8
Finish Date 18NOV19 BEC HTEL
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 093AN04 13:05 | NN Critical Activit PAD Soils Remedial Action J ACOBS “
Back (e .zeobs Co-osny LLY
© Primavera Systems, Inc. Alaccin Crhadilo | avent




Activity Activity =y =y Orig | Rem | 9% [evazr [ evio L Evia [evie [ Evag I Evor [ Evos [ Evoa | Evar | Evaa [ Evay
ID Description Start Finish Dur Dur Comp
C\VO0000270 CERTIFICATION MEETING 24AUG15 24AUG15 1 1 q A
C\VO0000230 INCORPORATE COMMENTS 25AUG15 26AUG15 2 2 q
CV0000020 ISSUE RIFS WP (D1) TO DOE 26AUG15 0 0] q
V00000300 TRANSMITTAL OF DOCUMENT 2TAUG15 2SEP15 5 5) q
C\V00000310 ISSUE RIFS WORK PLAN TO EPAKDEP (D1) 2SEP15 (¢ 0| g
C\v00000320 EPAKDEP REVIEW DRAFT RIFS WORK PLAN 03SEP15 01DEC15 61 61 q
V00000330 RECEIPT OF EPAKDEP COMMENTS 01DEC15 0] 0] q
C\V00000340 INCORPORATE EPAKDEP COMMENTS 02DEC15 19JAN16 3 31 q
C\VO0000350 RELEASE PREPARATION 200AN16 22JAN16 3] 3 q
C\VO0000330 CERTIFICATION MEETING 25JAN16 25JAN16 1 1 q
CV00000370 INCORPORATE COMMENTS 26]AN16 27JAN16 2 2 q
CV00000330 ISSUE RIFS WP (D2) TO DOE 27JAN16 0f 0f [0
C\V00000320 DOCUMENT TRANSMITTAL 28JAN16 03FEB16 5 5 g
C\v00000400 ISSUE ANAL RIFS WORK PLAN TO EPAKDEP (D2) 03FEB16 0] 0] q
C\VO000M410 EPAKDEP REVIEW ANAL RIFS WORK PLAN O4FEB16 0AVAR16 2 2 q
C\VO0000420 EPAKDEP APPROVAL OF ANAL RIFS WORK PLAN 0AVARI6 0 0] q
C\VO000430 PREPARE AR PUBLIC NOTICE 0/MARI16 10MAR16 4 4 q
C\VO0000440 ISSUE PUBLIC NOTICE 11IMAR16 1IMARI16 1 1 q =
2RIFW RSE Feld Work
CV00000450 BIC PROCURMENT 12FEB16 10MAR16 ) ) q
CV00000460 REMEDIAL INVESTIGATION 12FEB16 30NOVI6 2024 A [0
C\V00000480 NOTICE TO PROCEED 1IMAR16 (¢ 0| g
C\VO0004%0 MOBILIZATION 14MAR16 13APRI16 2 2 q
V00000500 FHELD ACTMTIES 14APR16 0BJUN16 9 ) q
C\VO0000510 WASTE HANDLINGDISPOSAL 03JUN16 10AUG16 3 43 q
C\VO0000520 LABANALYSIS T1AUG16 100CT16 ) vl q
C\VO0000530 DATA VERHCATION 110CT16 140CT16 4 4 q
C\VO0000R40 DATA VALIDATION 170CT16 16NOVI6 3 233 q
CV00000850 DATAASSESSEMENT 17NOVI6 30NOVI6 8| 8| q
3RIR Remedil Investigation Report
C\V00000s60 REMEDIAL INVESTIGATION REPORT 060CT16 22DEC17 304 04 g ‘l__']
C\VO0000670 PREPARE D(-1) Rl REPORT 060CT16 O02FEBL7 0| a0 q |
C\VO0000530 INTERNAL REVIEW O3FEB17 O3VIARL7 21 2 [0
C\VO0000520 INCORPORATE COMMENTS 0BVIARLY 3IMARLY ) 2| q
C\VO0000800 ISSUE DRAFT RI REPORT TO DOE (D0) 3IMARLY 0 0] q
C\VO0000610 DOE REVIEW DRAFT REMEDIAL INVESTIGATION REPORT 03APRL7 02VAY17 21 pl q
CV00000620 COMMENT CONSOLIDATIONRESPONSE BVIAY17 OVAY17 5 5 g
CV00000630 COMMENT RESOLUTION MEETING 10MAY17 10MAY17 1 1 g
C\V00000640 INCORPORATE COMMENTS 1MAY17 06JUNL7 18 18 g
C\VO0000650 RELEASE PREPARATION 07JUN17 12JUN17 4 4 [0
C\VO0000680 CERTIHCATION MEETING 13JUNL7 13JUNL7 1] 1] [0
C\VO0000670 INCORPORATE COMMENTS 14JUNL7 14JUNL7 1] 1] [0
C\VO0000630 ISSUE RIREPORT D1 TO DOE 14JUN17 0 0] q
C\VO000060 DOCUMENT TRANSMITTAL 15JUN17 21JUN17 5 5 q
C\V00000700 ISSUE DRAFT RI REPORT TO EPAKDEP (D1) 21JUN17 0f 0f q
C\VO0000710 EPAKDEP REVIEW DRAFT RIREPORT 22JUNL7 205EP17 65 65 g |

Sheet 2 of 8



Activity Activity Early Early Orig Rem %
ID Description Start Finish Dur Dur Comp

CVO0000720 RECEIPT OF EPAKDEP COMMENTS 26SEP17 0 0 q *

C\VO0000730 INCORPORATE EPAKDEP COMMENTS 2ISEP17 08\ov17 31 31 [o
RELEASE PREPARATION 09NOV17 13\NOV17 3 3 g
CERTIHCATION MEETING 14NOV17 14NOV17 1 1] ¢
INCORPORATE COMMENTS 15NOV17 15NOV17 1 1] ¢
ISSUE RI REPORT (D2) TO DOE 15NOVI7 0 0 g
DOCUMENT TRANSMITTAL 16NOVL7 22NOov17 5 5 [0
ISSUE ANAL RI REPORT TO EPAKDEP (D2) 22NOov17 0 0 g
EPAKDEP REVIEW ANAL RIREPORT 2ZMNOoV17 22DEC17 2 2 [0
EPAKDEP APPROVE REMEDIAL INVESTIGATION REPORT 22DEC17 0 0 [o n

ooy [NoACMESSPRORT  Jooone [ases | ] m] G

04.01.01.1003 Sois Remedial Action Decision Documents

FEASBILITY STUDY REPORT T Evy d
PREPARE D(-1) FEASIBILITY STUDY REPORT NVAY7  |30AUGL7 7 7 d
INTERNAL REVIEW JIAGLY  |2:sEP17 2 2 d
INCORPORATE COMMENTS OCTI7  |260CTI7 19 19 d
ISSUE FS REPORT TO DOE (D0) 260CT17 0 0 d
DOE REVIEW OF FS REPORT 210CT17  |2moviz Y 0 d
CONSOLIDATE COMMENTSRESPONSE 22NOVI7  |01DECI? 4 4 d
COMMENT RESOLUTION MEETING ODEC17  |o4DECI7 1 1 q
INCORPORATE COMMENTS OBDEC17  |031ANI8 19 19 d
RELEASE PREPARATION 0AANIS  [osani8 4 4 d
CERTFICATION MEETING 100ANIS  |100ANIS 1 1 d
INCORPORATE COMMENTS 1WANIS  |113ANIS 1 1 d
ISSUE FS REPORT (D1) TO DOE 11JANIS 0 0 d
DOCUMENT TRANSMITTAL 12ANI8  |190ANIS 5 5 d
ISSUE FS REPORT TO EPAKDEP (D1) 190ANI8 0 0 d
EPAKY REVIEW FS REPORT 21NI8  |2PRi18 66 66 d
RECEIPT OF EPAKDEP COMMENTS 20/PR13 0 0 d
INCORPORATE COMMENTS BAPRIS | 0BIUNIS D ) d
RELEASE PREPARATION O7IUNIS  [110UNIS 3 3 d
CERTIFICATION MEETING L2INIS  [120UN18 1 1 d
INCORPORATE COMMENTS 130UNIS  [130UNI8 1 1 d
ISSUE FS REPORT (D2) TO DOE 13JUNI8 0 0 d
DOCUMENT TRANSMITTAL 14IUNIS  [200UNi8 5 5 d
ISSUE FS REPORT TO EPAKY (02) 200UNI8 0 0 d
EPAKY REVIEW OF FS REPORT 21JUNIS  [2600L18 Y 2 d
EPAKY APPROVAL OF FS REPORT 260UL18 0 0 d
PROPOSED PLAN (OOCTI7  |0auANIO 3 3 d
PROPOSED PLAN SCOPNG 0OCTI7  |130CTI7 5 5 d
PREPARE D(-1) PROPOSED PLAN 160CT17  |2mDEC17 29 2 d
INTERNAL REVIEW 2BDEC17  |260ANIS Y 0 d
INCORPORATE COMMENTS 20ANI8 | 27FEBIS 2 2 d
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C\VO0001170 ISSUE PROPOSED PLAN TO DOE (DO) 27FEB18 0 0 [0
C\VO0001180 DOE REVEW PROPOSED PLAN 28FEBI18 28VIAR18 2 pal Qg
C\VO0001190 CONSOLIDATE COMMENTSIRESPONSE 22VARI8 0BAPRI8 5 5 Qg
C\VO0001200 COMMENT RESOLUTION MEETING 0GAPRI18 06APRI18 1 1 Qg
C\VO0001210 INCORPORATE COMMENTS (09APRI8 30APRI8 16 16 q
C\Vvo0001220 RELEASE PREPARATION 01MAY18 02VIAY18 2 2 Qg
C\VO0001230 CERTIFICATION MEETING O03VIAY18 O3VAY18 1 1 Qg
C\VO0001240 INCORPORATE COMMENTS 04AVAY18 04AVAY18 1 1 q
CVO0001250 DOCUMENT TRANSMITTAL 07VAY18 T1MAY18 5 5) [0
C\VO0001260 ISSUE PROPOSED PLAN (D1) TO DOE 11MAY18 0 0] Qg
C\Vo0001270 ISSUE PROPOSED PLAN TO EPAKY (D1) 23UL18 0] 0] Qg
C\VO0001280 EPAKY REVIEW PROPOSED PLAN 243018 07SEP18 33 33 Qg
C\VO00012°0 RECEIPT OF EPAKDEP COMMENTS 07SEP18 0] 0] q
C\VO0001300 INCORPORATE COMMENTS 10S=P18 24SEP18 1 1 Qg
C\VO0001310 RELEASE PREPARATION 255EP18 27SEP18 K 3 Qg
C\VO0001320 CERTIFICATION MEETING 285EP18 285EP18 1 1 q
C\VO0001330 INCORPORATE COMMENTS 010CT18 020CT18 2 2 [0
C\VO0001340 ISSUE PROPOSED PLAN (D2) TO DOE 020CT18 0 0] Qg
C\VO0001350 DOCUMENT TRANSMITTAL 030CT18 090CT18 5 5 Qg
C\VO0001330 ISSUE PROPOSED PLAN EPAKY (D2) 090CT18 0] 0] Qg
C\VO0001370 EPAKY REVIEW PROPOSED PLAN 100CT18 0MNOVI8 21 21 q
C\VO0001330 EPAKY APPROVAL OF PROPOSED PLAN 0/NOVI8 0] 0] Qg
C\VO0001320 PUBLIC NOTICE PREPARATION 08NOVI8 14NOVI8 5 5 Qg
C\V00001400 ISSUE PUBLIC NOTICE 15NOvI8 15\NOvI8 1 1 q
C\VO0001410 ISSUE ANAL PROPOSED PLAN TO PUBLIC 15\NOviI8 0] 0] [0
C\VO0001420 PUBLIC REVIEW OF ANAL PROPOSED PLAN 16NOVI8 31DECI8 28] 28] Qg
C\VO0001430 PUBLIC HEARING 21DEC18 21DEC18 1 1 Qg
C\V00001440 CLOSE OF PUBLIC COMMENT PERIOD 31DECI8 0] 0] Qg
C\VO0001450 CONSULT EPAKY 02JAN19 (02JAN19 6| 6] q
3ROD

V00001460 RECORD OF DECISION 11MAY18 12JUL19 202¢ ¢ Qg
CVO0001470 RECORD OF DECISION SCOPING 11MAY18 17vVAY18 5 5 Qg
C\VO0001480 PREPARE D(-1) RECORD OF DECISION 18VAY18 23AUGI8 67} 67 q
C\VO0001490 INTERNAL REVIEW 24NJG18 255EP18 2 2 Qg
C\VO0001500 INCORPORATE COMMENTS 265EP18 240CT18 2 pal Qg
C\VO0001510 ISSUE RECORD OF DECISION TO DOE (DO) 240CT18 0] 0] Qg
C\VO0001520 DOE REVIEWS RECORD OF DECISON 250CT18 2INOVI8 ) s q
C\VO0001530 CONSOLIDATE COMMENTSRESPONSE 22NOviI8 26NOVI8 3] 3 q
C\VO0001540 COMMENT RESOLUTIONS MEETING 2ZMoviI8 2ZMOVI8 1 1 Qg
CVO0001550 INCORPORATE COMMENTS 28NOviI8 28DECI18 19 19 Qg
C\VO0001560 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 31DECI8 0 0] q
C\VO0001570 INCORPORATE PUBLIC COMMENTS 02JAN19 16JAN19 1 1 Qg
C\VO0001580 RELEASE PREPARATION 17JAN19 22JAN19 3 3] Qg
C\VO0001590 CERTIFICATION MEETING 23JAN19 23JAN19 1 1 Qg
C\VO0001600 INCORPORATE COMMENTS 24JAN19 25JAN19 2 2 Qg
C\VO0001610 ISSUE RECORD OF DECISION (D1) TO DOE 25JAN19 0] 0] q
V00001620 DOCUMENT TRANSMITTAL 28JAN19 01FEB19 5 5) Qg
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V00001630 ISSUE RECORD OF DECISION TO EPAKY (D1) O1FEB19 0 0 q A
C\V00001640 EPAKY REVIEW RECORD OF DECISION OFEBI9  |0BVIARI9 2 2 q
C\V00001650 INCORPORATE COMMENTS 0BVARI9  [20MAR19 1 1 q ;
V000016680 RELEASE PREPARATION 2IMARI9 | 25MIARI9 3 3 q
CVO001670 CERTIFICATION MEETING 26MARI9 | 26VIARI9 1 1 q
V00001630 INCORPORATE COMMENTS ZMARIS | 28VIARI9 2 2 q
C\VO0001690 ISSUE RECORD OF DECISION (D2) TO DOE 28VIAR19 0 0 q
C\VO0001700 DOCUMENT TRANSMITTAL 20VARI9 | 04APRI9 5 5 q
V00001710 ISSUE RECORD OF DECISION TO EPAKY (D2) O4APR19 0 0 q
V00001720 EPAKY REVIEW AND APPROVE RECORD OF DECISION GAPRI9  |07vIAY19 2 2 q
V00001730 DOE RECEVE EPAKY APPROVAL OF ROD 07VAY19 0 0 q
V00001740 RECORD OF DECISION SIGNATURE 0BVIAY19  [0BIUN19 2 21 q
V00001750 ISSUE SIGNED RECORD OF DECISON TO EPAKDEP 06JUN19 0 0 q
V00001760 EPAKDEP ROD SGNATURE O07JUN19  |081UL19 20 20 q
V00001770 EPAKDEP RETURN SIGNED ROD 08JUL19 0 0 q
V00001780 PUBLIC NOTICE OF AVAILABILITY 00UL19 12JU119 4 4 q
04.01.01.10.04 Sois Remedial Action Desi

1RDW

CVO0001790 REMEDIAL DESIGN WORK PLAN'SCHEDULE 0BVARIS  [250AN19 221* 21* q ]:_
C\V00001800 PREPARE D(-1) RD WORK PLANISCHEDULE 0BVARIS  [131UN18 63 63 q
V00001810 INTERNAL REVIEW 14JUNIS  |17JUL18 2 2 q
V00001820 INCORPORATE COMMENTS 181UL18 14AUG18 20 20 q
V00001830 ISSUE RD WORK PLANISCHEDULE TO DOE (D0) 14AUGI8 0 0 q
V00001840 DOE REVIEW RDWORK PLANISCHEDULE 15AUGI8  |125EP18 20 20 q
V00001850 CONSOLIDATE COMMENTSRESPONSE 135EP18 17SEP18 3 3 q
V00001860 COMMENT RESOLUTION MEETING 185EP18 18S5EP18 1 1 q
CVO0001870 INCORPORATE COMMENTS 195EPI8 |Q20CTI8 10 10 q
C\V00001830 RELEASE PREPARATION 03OCT18  |0BOCTI8 3 3 q
V00001890 CERTIFICATION MEETING 0BOCTI8  |08OCTI8 1 1 q
CVO0001900 INCORPORATE COMMENTS 090CTI8  [090CTI8 1 1 g
V00001910 ISSUE RDWP (D1) TO DOE 090CTI8 0 0 q
V00001920 DOCUMENT TRANSMITTAL 100CTI8  |160CTI8 5 5 q
V00001930 ISSUE RD WORK PLANISCHEDULE TO EPSKY (D1) 160CTI8 0 0 q
V00001940 EPAKY REVIEW RD WORK PLAN'SCHEDULE 170CTI8  |16NOVIS 23 3 q
CVO0001950 INCORPORATE COMMENTS 19NOVI8  |05DECIS 1 il q
C\VO0001960 RELEASE PREPARATION 06DECI8  |O7DECIS 2 2 q
V00001970 CERTIFICATION MEETING 10DECI8  |10DECI8 1 1 q
CVOO001980 INCORPORATE COMMENTS 11DECI8  |12DECI8 2 2 q
V00001990 ISSUE RDWP TO DOE (D2) 12DEC18 0 0 q
V00002000 DOCUMENT TRANSMITTAL 13DECI8  |19DECI8 5 5 q
V00002010 ISSUE RD WORK PLANISCHEDULE TO EPAKY (D2) 19DECI8 0 0 q
V00002020 EPAKY REVIEW RD WORK PLAN'SCHEDULE 2DECIS  |250AN19 23 3 q
CV00002030 EPAKY APPROVAL OF RD WORK PLAN'SCHEDULE 25JAN19 0 0 q
2RDR

CVO0002040 DESIGNBUILD PROCUREMENT 19SEPI8  |2MNOVIS 90 50 q
CVO0002050 REMEDIAL DESIGN REPORT 28NOVI8 | 230CT19 205 25 q Y=y
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ID Description Start Finish Dur Dur Comp
V00002080 PREPARE D{-1) REMEDIAL DESIGN 28NOVI8  |OIMARI9 () &2 q A
C\VO000070 INTERNAL REVIEW 0AMARI9  [29VAR19 20 0 q
CVO0002080 INCORPORATE COMMENTS 01APR19 01MAY19 2 2 q
CV00002090 ISSUE DRAFT REMEDIAL DESIGN TO DOE ([D0) 01MAY19 0 0f qg
CVOO002100 DOE REVIEW DRAFT REMEDIAL DESIGN 2VAYIS  |28viAY19 18] 18] [0
CVO00e2110 CONSOLIDATE COMMENTSRESPONSE 22VAY19  [03JUNI9 4 4 [0
CVO00eR120 COMMENT RESOLUTION MEETING 04JUN19 04JUN19 1 1 q
CVOo0e130 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 0BJUN19 01JUL19 19 19 q
CVO0002140 RELEASE PREPARATION 02JUL19 0JUL19 4 4 q
CVOo0e2150 CERTIFICATION MEETING 1000119 100UL19 1 1 q
CVO0002160 INCORPORATE COMMENTS 113U19 11JUL19 1 1 qg
CVO0002170 ISSUE RD (D1) TO DOE 11JUL19 0 0 q
CVOO002180 DOCUMENT TRANSMITTAL 123U19 181UL19 5 5 [0
CVO0002190 ISSUE DRAFT REMEDIAL DESIGN TO EPAKDEP (D1) 181UL19 0 0 [0
CVO0002200 EPAKDEP REVIEW DRAFT REMEDIAL DESIGN 190UL19 21AUG19 24 24 q
CVO000210 INCORPORATE EPAKDEP COMMENTS 2AUG19  |0BSEP19 10 10) q
CVO0002220 RELEASE PREPARATION 06SEP19 10SEP19 3 3 q
CVO000230 CERTIFICATION MEETING 11SEP19 11SEP19 1 1 q
CV00002240 INCORPORATE COMMENTS 1255P19 125EP19 1 1 qg
CV00002250 ISSUE RD (D2) TO DOE 125EP19 0 0 q
CVO0002260 DOCUMENT TRANSMITTAL 135EP19 195EP19 5 5 [0
CVO0002270 ISSUE ANAL CFC REMEDIAL DESIGN TO EPAKDEP (D2) 195EP19 0 0 [0
CVO000280 EPAKDEP REVIEW CFC DESGN 20SEP19 230CT19 24 24 q
CVO0002290 EPAKDEP APPROVE CFC DESIGN 230CT19 0 0 q
04.01.01.1005 Sois Remedial Action Actio ementatio
1RAW
C\VO0002300 REMEDIAL ACTION WORK PLAN 08VIARIS  [18NOVI9 4274 L2 qg l::
C\Voo002310 PREPARE D(-1) REMEDIAL ACTION WORK PLAN 08VARIS  |17vAYI8 50 50) q
CV00002320 INTERNAL REVIEW 18VIAY18  [01JUNI8 10, 10) q
CV00002330 INCORPORATE COMMENTS 0AJUN18 15JUN18 10, 10) q
CVO0002340 ISSUE REMEDIAL ACTION WWORK PLAN TO DOE (D0) 15JUN18 0 0 [0
CVO0002350 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 18JUN18 1730118 20 20 [0
CVO0002380 CONSOLIDATE COMMENTSRESPONSE 181UL18 2430118 5 5 q
CVO0002370 COMMENT RESOLUTION MEETING 2500118 2500118 1 1 q
CVO0002330 INCORPORATE COMMENTS 260UL18 2AUG18 2 2 q
C\VO0002390 RELEASE PREPARATION ZIAUGIS  [20AUGI8 3 3 q
CV0000R400 CERTHCATION MEETING PAUGIS  |0AUGIS 1 1 qg
CV0000R410 INCORPORATE COMMENTS 3IAUGIS  |04SEPI8 2 2 qg
CVO000420 ISSUE RAWP (D1) TO DOE 04SEPI8 0 0 [0
CVO000430 DOCUMENT TRANSMITTAL 0BSEPI8 11SEP18 5 5 [0
CVO000R440 ISSUE REMEDIAL ACTION WORK PLAN TO EPAKY (D) 19AUG19 0 0 q
CVO000R450 EPAKY REVIEW REMEDIAL ACTION WORK PLAN 20AUG19 195EP19 2 2 q
V000460 INCORPORATE COMMENTS 20SEP19 040CT19 1 il q
C\VO000470 RELEASE PREPARATION 070CT19  |08OCT19 2 2 q
CV00002480 CERTIFICATION MEETING 09OCT19  |090CT19 1 1 qg
CV0000R490 INCORPORATE COMMENTS 100CT19 110CT19 2 2 qg \ J
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ISSUE RAWP (D2) TO DOE 110CT19 0 0 d
DOCUMENT TRANSMITTAL 140CT1I9  [180CT19 5 5 d
ISSUE REMEDIAL ACTION WORK PLAN TO EPAKY (D2) 180CT19 0 0 g
EPAKY REVIEW OF REMEDIAL ACTION WORK PLAN 210CTI9  [18NovI9 2 21 d
EPAKY APPROVAL OF REVEDIAL ACTION WORK PLAN 18NOVI9 0 0 d
CONSTRUCTION ASSURANCE PLAN (BVARIS  |12DECIS 198¢ 198+ g
PREPARE D(-1) CONSTRUCTION ASSURANCE PLAN BVARIS  [17vAY1S 50 50 g
INTERNAL REVIEW 18VAYIS  [0LIUNIS 10 10 d
INCORPORATE COMMENTS CAUNIS  [150UNIS 10 10 d
ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 15JUN18 0 0 d
DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 18JUNIS  [173u18 Py 0 g
CONSOLIDATE COMMENTSRESPONSE 18U18  [240u18 5 5 d
COMMENT RESOLUTION MEETING BII8  [250U18 1 1 q
INCORPORATE COMMENTS B8  |24AUGI8 2 2 g
RELEASE PREPARATION ZAUGIS  |29MUGI8 3 3 g
CERTIFICATION MEETING PAGIS  |30AUGIS 1 1 d
INCORPORATE COMMENTS 3AUGIS  |oasEPI8 2 2 d
ISSUE CONSTRUCTION QA PLAN (D1) TO DOE O4SEP1S 0 0 d
DOCUMENT TRANSMITTAL BSEPIS  [11SEP18 5 5 g
ISSUE CONSTRUCTION QA PLAN TO EPAKY (D1) 11SEPI8 0 0 d
EPAKY REVIEW CONSTRUCTION QA PLAN 1SEPIS [110CTIS 2 2 q
INCORPORATE COMMENTS 120CTI8  |260CTI8 1 n g
RELEASE PREPARATION 2200CTI8  |300CTI8 2 2 g
CERTIFICATION MEETING 310CTI8  |310CTI8 1 1 d
INCORPORATE COMMENTS 0INOVIS  |oeNovis 2 2 d
ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 0PNOVIS 0 0 d
DOCUMENT TRANSMITTAL BNOVIS  [ooNovis 5 5 g
ISSUE CONSTRUCTION QA PLAN EPAKY (D2) 0aNOVI8 0 0 d
EPAKY REVIEW CONSTRUCTION QA PLAN NOVIS  |12DECIS 2 21 q
EPAKY APPROVAL OF CONSTRUCTION QA PLAN 12DECI8 0 0 g
REMEDIAL ACTION 13DECI7  [28\OviI8 212 210 d
REMEDIAL ACTIONAVIOBILIZATION 13DEC17 | 14FEBIS 2 © d
REMEDIAL ACTION'START 15FEBIS 0 0 d
REMEDIAL ACTION-CONSTRUCTION 15FEBIS  |28\OVI8 20 2m) d
REMEDIAL ACTION-FAINISH 28\NOViI8 0 0 g
POST CONSTRUCTION REPORT ASEPIS  [14AUG19 25¢ 25 d
PREPARE D{-1) POST CONSTRUCTION REPORT ASEPI8  [310CTI8 D D) g
INTERNAL REVIEW 0INOVIS  [14NOVIS 10 10 g
INCORPORATE COMMENTS 1BNOVIS  |28Novis 8 8 g
ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 28\NOVI8 0 0 d
DOE REVIEW DRAFT POST CONSTRUCTION REPORT 2NOVIS  |31DECIS 2 21 d
CONSOLIDATE COMMENTSRESPONSE 0RJANIS  [0B1ANI9 5 5 d
COMMENT RESOLUTION MEETING 0ANIS  [oouanio 1 1 g
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Activity Activity Early Early Orig Rem %

ID Description Start Finish Dur Dur Comp
C\VO0002930 DOCUMENT REVISION 10JAN19 25JAN19 n 1 q
C\VO000240 RELEASE PREPARATION 28JAN19 30JAN19 3 3 q
CV00002950 CERTIFICATION MEETING 31JANI9 31IANI9 1 1 [0
C\VO00029650 INCORPORATE COMMENTS O1FEB19 O1FEB19 1 1 [0
C\V00002970 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE O1F=B19 (¢ 0| ¢
C\v00002980 TRANSMITTAL OF DOCUMENT O4FEB19 08FEB19 5 5 q
C\V00002990 ISS DRAFT POST CONSTRUCTION RPT TO EPSKDEP (D1) 0AMAR19 0] 0] q
V00003000 EPAKDEP REVIEW DRAFT POST CONSTR. REPORT 0BVARI9  [29VAY19 60) 60| q
C\V00003010 INCORPORATE EPAKDEP COMMENTS 30VAYI19 26JUN19 ) ) q
C\VO0003020 RELEASE PREPARATION 27JUN19 01JUL19 3 3 q
CV00003030 CERTIFICATION MEETING 02JUL19 02JUL19 1 1 [0
C\VO0003040 INCORPORATE COMMENTS 03JUL19 08JUL19 2 2 [0
C\V00003080 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 08JUL19 (¢ 0| ¢
C\V00003060 DOCUMENT TRANSMITTAL 0JUL19 150UL19 5 5 q
C\V00003070 ISSUE FNL POST CONSTRUCTION RPT TO EPAKDEP (D2) 150UL19 0] 0] q
C\V00003080 EPA/KDEP REVIEW ANAL POST CONSTRUCTION REPORT 16JUL19 14AUG19 2 2 q
C\VO000300 EPAKDEP APPROVE ANAL POST CONSTRUCTION RPT 14AUG19 0 0] q
C\VO0003100 PROJECT COMPLETE 18\NOVI9 0 0] q

0401011006 Sols Remedial Action Newly Generated Waste

___---

.07 Sois Remedial Action DOE Prime

‘ C\VO0003120 DOE PRME 19APRI8 285FP18 113 13
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