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04.01.01.11.01  BG Ph 1 M&I

M&I  Management & Integration

CW00000010 PROJECT START 01OCT18* 0 0 0

CW00000012 MANAGEMENT & INTEGRATION - DECISION DOC 01OCT18 09MAR21 622* 622* 0

CW00000021 MANAGEMENT & INTEGRATION 01OCT18 30SEP19 250 250 0

CW00000011 MANAGEMENT & INTEGRATION - FENCE 30SEP19 16SEP20 249 249 0

CW00000022 MANAGEMENT & INTEGRATION 01OCT19* 30SEP20 258 258 0

CW00000013 MANAGEMENT & INTEGRATION - RAWP 07NOV19 27OCT20 250 250 0

CW00000014 MANAGEMENT & INTEGRATION - QA PLAN 07NOV19 02NOV20 254* 254* 0

CW00000023 MANAGEMENT & INTEGRATION 01OCT20 30SEP21 261 261 0

CW00000020 MANAGEMENT & INTEGRATION - RA 31DEC20 12SEP28 2,009 2,009 0

CW00000024 MANAGEMENT & INTEGRATION 01OCT21 30SEP22 261 261 0

CW00000025 MANAGEMENT & INTEGRATION 03OCT22 29SEP23 260 260 0

CW00000026 MANAGEMENT & INTEGRATION 02OCT23 30SEP24 261 261 0

CW00000027 MANAGEMENT & INTEGRATION 01OCT24 30SEP25 261 261 0

CW00000028 MANAGEMENT & INTEGRATION 01OCT25 30SEP26 261 261 0

CW00000029 MANAGEMENT & INTEGRATION 01OCT26 30SEP27 261 261 0

CW00000031 MANAGEMENT & INTEGRATION 01OCT27 29SEP28 261 261 0

CW00000015 MANAGEMENT & INTEGRATION - O&M PLAN 14JUL28 10JUL29 258 258 0

CW00000016 MANAGEMENT & INTEGRATION - PCR 14JUL28 09JUL30 518* 518* 0

CW00000032 MANAGEMENT & INTEGRATION 02OCT28 28SEP29 260 260 0

CW00000033 MANAGEMENT & INTEGRATION 01OCT29 09JUL30 202 202 0

04.01.01.11.03  BG Ph 1 Decision Documents

1FS

CW00000030 PROCUREMENT 01OCT18 30OCT18 22 22 0

CW00000040 FEASIBILITY STUDY 31OCT18 07APR20 360* 360* 0

CW00000050 ALTERNATIVES DEVELOPMENT 31OCT18 28NOV18 21 21 0

CW00000060 ALTERNATIVES DEVELOPMENT 03DEC18 28DEC18 18 18 0

CW00000070 PRELIMINARY TECHNOLOGY SCREENING 31DEC18 27FEB19 41 41 0

CW00000080 DETAILED EVALUATION OF ALTERNATIVES 28FEB19 26APR19 41 41 0

CW00000090 DOCUMENT CONSOLIDATION 29APR19 13MAY19 11 11 0

CW00000100 ISSUE D-1 TO BJC 14MAY19 14MAY19 1 1 0

CW00000110 INTERNAL REVIEW (BJC) 15MAY19 13JUN19 21 21 0

CW00000120 INCORPORATE COMMENTS 14JUN19 12JUL19 19 19 0

CW00000130 ISSUE FS REPORT TO DOE (D0) 12JUL19 0 0 0

CW00000140 DOE REVIEW OF FS REPORT 15JUL19 12AUG19 21 21 0

CW00000150 CONSOLIDATE COMMENTS/RESPONSE 13AUG19 19AUG19 5 5 0

CW00000160 COMMENT RESOLUTION MEETING 20AUG19 20AUG19 1 1 0

CW00000170 INCORPORATE COMMENTS 21AUG19 19SEP19 21 21 0

CW00000180 RELEASE PREPARATION 20SEP19 26SEP19 5 5 0
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CW00000190 CERTFICATION MEETING 27SEP19 27SEP19 1 1 0

CW00000200 INCORPORATE COMMENTS 30SEP19 04OCT19 5 5 0

CW00000210 ISSUE FS REPORT (D1) TO DOE 04OCT19 0 0 0

CW00000220 DOCUMENT TRANSMITTAL 07OCT19 11OCT19 5 5 0

CW00000230 ISSUE FS REPORT TO EPA/KDEP (D1) 11OCT19 0 0 0

CW00000240 EPA/KY REVIEW FS REPORT 14OCT19 08JAN20 59 59 0

CW00000250 RECEIPT OF EPA/KDEP  COMMENTS 08JAN20 0 0 0

CW00000260 INCORPORATE COMMENTS 09JAN20 19FEB20 30 30 0

CW00000270 RELEASE PREPARATION 20FEB20 26FEB20 5 5 0

CW00000280 CERTIFICATION MEETING 27FEB20 27FEB20 1 1 0

CW00000290 INCORPORATE COMMENTS 28FEB20 28FEB20 1 1 0

CW00000300 ISSUE FS REPORT (D2) TO DOE 28FEB20 0 0 0

CW00000310 DOCUMENT TRANSMITTAL 02MAR20 06MAR20 5 5 0

CW00000320 ISSUE FS REPORT TO EPA/KY (D2) 06MAR20 0 0 0

CW00000330 EPA/KY REVIEW OF FS REPORT 09MAR20 07APR20 22 22 0

CW00000340 EPA/KY APPROVAL OF FS REPORT 07APR20 0 0 0

2PP

CW00000350 PROPOSED PLAN 29JUL19 16SEP20 293* 293* 0

CW00000360 PROPOSED PLAN SCOPING 29JUL19 01AUG19 4 4 0

CW00000380 PREPARE DRAFT PROPOSED PLAN 02AUG19 17OCT19 54 54 0

CW00000400 INTERNAL REVIEW 18OCT19 15NOV19 21 21 0

CW00000410 INCORPORATE COMMENTS 18NOV19 16DEC19 19 19 0

CW00000420 ISSUE PROPOSED PLAN TO DOE (D0) 16DEC19 0 0 0

CW00000430 DOE REVIEW PROPOSED PLAN 17DEC19 14JAN20 19 19 0

CW00000440 CONSOLIDATE COMMENTS/RESPONSE 15JAN20 20JAN20 4 4 0

CW00000450 COMMENT RESOLUTION MEETING 21JAN20 21JAN20 1 1 0

CW00000460 INCORPORATE COMMENTS 22JAN20 11FEB20 15 15 0

CW00000470 RELEASE PREPARATION 12FEB20 14FEB20 3 3 0

CW00000480 CERTIFICATION MEETING 17FEB20 17FEB20 1 1 0

CW00000490 INCORPORATE COMMENTS 18FEB20 19FEB20 2 2 0

CW00000500 DOCUMENT TRANSMITTAL 20FEB20 26FEB20 5 5 0

CW00000510 ISSUE PROPOSED PLAN (D1) TO DOE 26FEB20 0 0 0

CW00000520 ISSUE PROPOSED PLAN TO EPA/KY (D1) 06APR20 0 0 0

CW00000530 EPA/KY REVIEW PROPOSED PLAN 07APR20 20MAY20 32 32 0

CW00000540 RECEIPT OF EPA/KDEP COMMENTS 20MAY20 0 0 0

CW00000550 INCORPORATE COMMENTS 21MAY20 04JUN20 11 11 0

CW00000560 RELEASE PREPARATION 05JUN20 09JUN20 3 3 0

CW00000570 CERTIFICATION MEETING 10JUN20 10JUN20 1 1 0

CW00000580 INCORPORATE COMMENTS 11JUN20 12JUN20 2 2 0

CW00000590 ISSUE PROPOSED PLAN (D2) TO DOE 12JUN20 0 0 0

CW00000600 DOCUMENT TRANSMITTAL 15JUN20 19JUN20 5 5 0

CW00000610 ISSUE PROPOSED PLAN EPA/KY (D2) 19JUN20 0 0 0

CW00000620 EPA/KY REVIEW PROPOSED PLAN 22JUN20 20JUL20 21 21 0

CW00000630 EPA/KY APPROVAL OF PROPOSED PLAN 20JUL20 0 0 0

CW00000640 PUBLIC NOTICE PREPARATION 21JUL20 23JUL20 3 3 0

CW00000650 ISSUE PUBLIC NOTICE 24JUL20 24JUL20 1 1 0

CW00000660 ISSUE FINAL PROPOSED PLAN TO PUBLIC 24JUL20 0 0 0
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CW00000670 PUBLIC REVIEW OF FINAL PROPOSED PLAN 27JUL20 08SEP20 32 32 0

CW00000680 PUBLIC HEARING 02SEP20 02SEP20 1 1 0

CW00000690 CLOSE OF PUBLIC COMMENT PERIOD 08SEP20 0 0 0

CW00000700 CONSULT EPA/KY 09SEP20 16SEP20 6 6 0

3ROD

CW00000710 RECORD OF DECISION 12FEB20 09MAR21 280* 280* 0

CW00000720 RECORD OF DECISION SCOPING 12FEB20 18FEB20 5 5 0

CW00000730 PREPARE DRAFT RECORD OF DECISION 19FEB20 07MAY20 57 57 0

CW00000740 INTERNAL REVIEW 08MAY20 05JUN20 21 21 0

CW00000750 INCORPORATE COMMENTS 08JUN20 02JUL20 19 19 0

CW00000760 ISSUE RECORD OF DECISION TO DOE (D0) 02JUL20 0 0 0

CW00000770 DOE REVIEWS RECORD OF DECISION 03JUL20 31JUL20 21 21 0

CW00000780 CONSOLIDATE COMMENTS/RESPONSE 03AUG20 07AUG20 5 5 0

CW00000790 COMMENT RESOLUTIONS MEETING 10AUG20 10AUG20 1 1 0

CW00000800 INCORPORATE COMMENTS 11AUG20 08SEP20 21 21 0

CW00000810 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 08SEP20 0 0 0

CW00000820 INCORPORATE PUBLIC COMMENTS 09SEP20 23SEP20 11 11 0

CW00000830 RELEASE PREPARATION 24SEP20 28SEP20 3 3 0

CW00000840 CERTIFICATION MEETING 29SEP20 29SEP20 1 1 0

CW00000850 INCORPORATE COMMENTS 30SEP20 30SEP20 1 1 0

CW00000860 ISSUE RECORD OF DECISION (D1) TO DOE 30SEP20 0 0 0

CW00000870 DOCUMENT TRANSMITTAL 01OCT20 07OCT20 5 5 0

CW00000880 ISSUE RECORD OF DECISION TO EPA/KY (D1) 07OCT20 0 0 0

CW00000890 EPA/KY REVIEW RECORD OF DECISION 08OCT20 10NOV20 24 24 0

CW00000900 INCORPORATE COMMENTS 11NOV20 23NOV20 9 9 0

CW00000910 RELEASE PREPARATION 24NOV20 26NOV20 3 3 0

CW00000920 CERTIFICATION MEETING 27NOV20 27NOV20 1 1 0

CW00000930 INCORPORATE COMMENTS 30NOV20 30NOV20 1 1 0

CW00000940 ISSUE RECORD OF DECISION (D2) TO DOE 30NOV20 0 0 0

CW00000950 DOCUMENT TRANSMITTAL 01DEC20 07DEC20 5 5 0

CW00000960 ISSUE RECORD OF DECISION TO EPA/KY (D2) 07DEC20 0 0 0

CW00000970 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 08DEC20 04JAN21 20 20 0

CW00000980 DOE RECEIVE EPA/KY APPROVAL OF ROD 04JAN21 0 0 0

CW00000990 RECORD OF DECISION SIGNATURE 05JAN21 02FEB21 21 21 0

CW00001000 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 02FEB21 0 0 0

CW00001010 EPA/KDEP ROD SIGNATURE 03FEB21 03MAR21 21 21 0

CW00001020 EPA/KDEP RETURN SIGNED ROD 03MAR21 0 0 0

CW00001030 ISSUE PUBLIC NOTICE OF ROD AVAILABILITY 04MAR21 09MAR21 4 4 0

04.01.01.11.04  BG Ph 1 Design

1RDW

CW00001040 REMEDIAL DESIGN WORK PLAN/SCHEDULE 07NOV19 28MAY20 142* 142* 0

CW00001050 PREPARE RD WORK PLAN/SCHEDULE 07NOV19 06DEC19 20 20 0

CW00001060 INTERNAL REVIEW OF D0 09DEC19 20DEC19 10 10 0

CW00001070 INCORPORATE COMMENTS 23DEC19 07JAN20 10 10 0

CW00001080 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 07JAN20 0 0 0

CW00001090 DOE REVIEW RD WORK PLAN/SCHEDULE 08JAN20 21JAN20 10 10 0
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CW00001100 CONSOLIDATE COMMENTS/RESPONSE 22JAN20 27JAN20 4 4 0

CW00001110 COMMENT RESOLUTION MEETING 28JAN20 28JAN20 1 1 0

CW00001120 INCORPORATE COMMENTS 29JAN20 12FEB20 11 11 0

CW00001130 RELEASE PREPARATION 13FEB20 18FEB20 4 4 0

CW00001140 CERTIFICATION MEETING 19FEB20 19FEB20 1 1 0

CW00001150 INCORPORATE COMMENTS 20FEB20 21FEB20 2 2 0

CW00001160 ISSUE RDWP (D1) TO DOE 21FEB20 0 0 0

CW00001170 DOCUMENT TRANSMITTAL 24FEB20 28FEB20 5 5 0

CW00001180 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 28FEB20 0 0 0

CW00001190 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 02MAR20 01APR20 23 23 0

CW00001200 INCORPORATE COMMENTS 02APR20 16APR20 11 11 0

CW00001210 RELEASE PREPARATION 17APR20 20APR20 2 2 0

CW00001220 CERTIFICATION MEETING 21APR20 21APR20 1 1 0

CW00001230 INCORPORATE COMMENTS 22APR20 23APR20 2 2 0

CW00001240 ISSUE RDWP TO DOE (D2) 23APR20 0 0 0

CW00001250 DOCUMENT TRANSMITTAL 24APR20 30APR20 5 5 0

CW00001260 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 30APR20 0 0 0

CW00001270 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 01MAY20 28MAY20 20 20 0

CW00001280 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 28MAY20 0 0 0

2RDR

CW00001290 DESIGN/BUILD PROCUREMENT 29JAN20 16JUN20 100 100 0

CW00001300 REMEDIAL DESIGN REPORT 17JUN20 01DEC20 120* 120* 0

CW00001310 PREPARE REMEDIAL DESIGN 17JUN20 30JUN20 10 10 0

CW00001320 INTERNAL REVIEW OF D0 01JUL20 14JUL20 10 10 0

CW00001330 INCORPORATE COMMENTS 15JUL20 28JUL20 10 10 0

CW00001340 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 28JUL20 0 0 0

CW00001350 DOE REVIEW DRAFT REMEDIAL DESIGN 29JUL20 11AUG20 10 10 0

CW00001360 CONSOLIDATE COMMENTS/RESPONSE 12AUG20 18AUG20 5 5 0

CW00001370 COMMENT RESOLUTION MEETING 19AUG20 19AUG20 1 1 0

CW00001380 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 20AUG20 02SEP20 10 10 0

CW00001390 RELEASE PREPARATION 03SEP20 07SEP20 3 3 0

CW00001400 CERTIFICATION MEETING 08SEP20 08SEP20 1 1 0

CW00001410 INCORPORATE COMMENTS 09SEP20 10SEP20 2 2 0

CW00001420 ISSUE RD (D1) TO DOE 10SEP20 0 0 0

CW00001430 DOCUMENT TRANSMITTAL 11SEP20 17SEP20 5 5 0

CW00001440 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 17SEP20 0 0 0

CW00001450 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 18SEP20 01OCT20 10 10 0

CW00001460 INCORPORATE EPA/KDEP COMMENTS 02OCT20 16OCT20 11 11 0

CW00001470 RELEASE PREPARATION 19OCT20 21OCT20 3 3 0

CW00001480 CERTIFICATION MEETING 22OCT20 22OCT20 1 1 0

CW00001490 INCORPORATE COMMENTS 23OCT20 26OCT20 2 2 0

CW00001500 ISSUE RD (D2) TO DOE 26OCT20 0 0 0

CW00001510 DOCUMENT TRANSMITTAL 27OCT20 02NOV20 5 5 0

CW00001520 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D1) 02NOV20 0 0 0

CW00001530 EPA/KDEP REVIEW CFC DESIGN 03NOV20 01DEC20 21 21 0

CW00001540 EPA/KDEP APPROVE CFC DESIGN 01DEC20 0 0 0
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04.01.01.11.05  BG Ph 1 Action Implementation

1RAW

CW00001550 REMEDIAL ACTION WORK PLAN 07NOV19 02NOV20 254* 254* 0

CW00001560 PREPARE REMEDIAL ACTION WORK PLAN 07NOV19 11MAR20 86 86 0

CW00001570 INTERNAL REVIEW OF D0 12MAR20 09APR20 21 21 0

CW00001580 INCORPORATE COMMENTS 10APR20 08MAY20 21 21 0

CW00001590 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 08MAY20 0 0 0

CW00001600 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 11MAY20 08JUN20 21 21 0

CW00001610 CONSOLIDATE COMMENTS/RESPONSE 09JUN20 15JUN20 5 5 0

CW00001620 COMMENT RESOLUTION MEETING 16JUN20 16JUN20 1 1 0

CW00001630 INCORPORATE COMMENTS 17JUN20 15JUL20 21 21 0

CW00001640 RELEASE PREPARATION 16JUL20 20JUL20 3 3 0

CW00001650 CERTFICATION MEETING 21JUL20 21JUL20 1 1 0

CW00001660 INCORPORATE COMMENTS 22JUL20 22JUL20 1 1 0

CW00001670 ISSUE RAWP (D1) TO DOE 22JUL20 0 0 0

CW00001680 DOCUMENT TRANSMITTAL 23JUL20 29JUL20 5 5 0

CW00001690 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 29JUL20 0 0 0

CW00001700 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 30JUL20 31AUG20 23 23 0

CW00001710 INCORPORATE COMMENTS 01SEP20 14SEP20 10 10 0

CW00001720 RELEASE PREPARATION 15SEP20 18SEP20 4 4 0

CW00001730 CERTIFICATION MEETING 21SEP20 21SEP20 1 1 0

CW00001740 INCORPORATE COMMENTS 22SEP20 22SEP20 1 1 0

CW00001750 ISSUE RAWP (D2) TO DOE 22SEP20 0 0 0

CW00001760 DOCUMENT TRANSMITTAL 23SEP20 29SEP20 5 5 0

CW00001770 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 29SEP20 0 0 0

CW00001780 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 30SEP20 02NOV20 24 24 0

CW00001790 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 02NOV20 0 0 0

2QAP

CW00001800 CONSTRUCTION ASSURANCE PLAN 07NOV19 02NOV20 254* 254* 0

CW00001810 PREPARE CONSTRUCTION ASSURANCE PLAN 07NOV19 11MAR20 86 86 0

CW00001820 INTERNAL REVIEW OF D0 12MAR20 09APR20 21 21 0

CW00001830 INCORPORATE COMMENTS 10APR20 08MAY20 21 21 0

CW00001840 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 08MAY20 0 0 0

CW00001850 DOE REVIEW CONSTRUCTION QUALITY ASSURANCE PLAN 11MAY20 08JUN20 21 21 0

CW00001860 CONSOLIDATE COMMENTS/RESPONSE 09JUN20 15JUN20 5 5 0

CW00001870 COMMENT RESOLUTION MEETING 16JUN20 16JUN20 1 1 0

CW00001880 INCORPORATE COMMENTS 17JUN20 15JUL20 21 21 0

CW00001890 RELEASE PREPARATION 16JUL20 20JUL20 3 3 0

CW00001900 CERTIFICATION MEETING 21JUL20 21JUL20 1 1 0

CW00001910 INCORPORATE COMMENTS 22JUL20 22JUL20 1 1 0

CW00001920 ISSUE CONSTRUCTION QA PLAN (D1) TO DOE 22JUL20 0 0 0

CW00001930 DOCUMENT TRANSMITTAL 23JUL20 29JUL20 5 5 0

CW00001940 ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 29JUL20 0 0 0

CW00001950 EPA/KY REVIEW CONSTRUCTION QA PLAN 30JUL20 31AUG20 23 23 0

CW00001960 INCORPORATE COMMENTS 01SEP20 14SEP20 10 10 0

CW00001970 RELEASE PREPARATION 15SEP20 18SEP20 4 4 0
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CW00001980 CERTIFICATION MEETING 21SEP20 21SEP20 1 1 0

CW00001990 INCORPORATE COMMENTS 22SEP20 22SEP20 1 1 0

CW00002000 ISSUE CONSTRUCTION QA PLAN (D2) TO DOE 22SEP20 0 0 0

CW00002010 DOCUMENT TRANSMITTAL 23SEP20 29SEP20 5 5 0

CW00002020 ISSUE CONSTRUCTION QA PLAN EPA/KY (D2) 29SEP20 0 0 0

CW00002030 EPA/KY REVIEW CONSTRUCTION QA PLAN 30SEP20 02NOV20 24 24 0

CW00002040 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 02NOV20 0 0 0

3RA  Removal Action

CW00002050 REMEDIAL ACTION 03NOV20 12SEP28 2,051* 2,051* 0

CW00002060 REMEDIAL ACTION-MOBILIZATION 03NOV20 30DEC20 42 42 0

CW00002070 REMEDIAL ACTION-START 31DEC20 0 0 0

CW00002080 REMEDIAL ACTION-CONSTRUCTION 2&3 31DEC20 12SEP28 2,009 2,009 0

CW00002090 REMEDIAL ACTION-CONSTRUCTION 4&6 11MAY21 12SEP28 1,916 1,916 0

CW00002100 REMEDIAL ACTION-CONSTRUCTION SWMU 145 11MAY21 12SEP28 1,916 1,916 0

CW00002120 REMEDIAL ACTION-FINISH 12SEP28 0 0 0

4O&M

CW00002130 O&M PLAN 14JUL28 10JUL29 258* 258* 0

CW00002140 PREPARE O&M PLAN 14JUL28 18AUG28 26 26 0

CW00002150 INTERNAL REVIEW OF D0 21AUG28 19SEP28 22 22 0

CW00002160 INCORPORATE COMMENTS 20SEP28 17OCT28 20 20 0

CW00002170 ISSUE O&M PLAN TO DOE (D0) 17OCT28 0 0 0

CW00002180 DOE REVIEWS O&M PLAN 18OCT28 16NOV28 22 22 0

CW00002190 CONSOLIDATE COMMENTS/RESPONSE 17NOV28 23NOV28 5 5 0

CW00002200 COMMENT RESOLUTIONS MEETING 24NOV28 24NOV28 1 1 0

CW00002210 INCORPORATE COMMENTS 27NOV28 26DEC28 22 22 0

CW00002220 RELEASE PREPARATION 27DEC28 29DEC28 3 3 0

CW00002230 CERTIFICATION MEETING 01JAN29 01JAN29 1 1 0

CW00002240 INCORPORATE COMMENTS 02JAN29 02JAN29 1 1 0

CW00002250 ISSUE O&M PLAN (D1) TO DOE 02JAN29 0 0 0

CW00002260 DOCUMENT TRANSMITTAL 03JAN29 09JAN29 5 5 0

CW00002270 ISSUE O&M PLAN TO EPA/KY (D1) 09JAN29 0 0 0

CW00002280 EPA/KY REVIEW O&M PLAN 10JAN29 11APR29 66 66 0

CW00002290 INCORPORATE COMMENTS 12APR29 28MAY29 33 33 0

CW00002300 RELEASE PREPARATION 29MAY29 31MAY29 3 3 0

CW00002310 CERTIFICATION MEETING 01JUN29 01JUN29 1 1 0

CW00002320 INCORPORATE COMMENTS 04JUN29 05JUN29 2 2 0

CW00002330 ISSUE O&M PLAN (D2) TO DOE 05JUN29 0 0 0

CW00002340 DOCUMENT TRANSMITTAL 06JUN29 12JUN29 5 5 0

CW00002350 ISSUE O&M PLAN TO EPA/KY (D2) 12JUN29 0 0 0

CW00002360 EPA/KY REVIEW O&M PLAN 13JUN29 10JUL29 20 20 0

CW00002370 EPA/KY APPROVAL OF O&M PLAN 10JUL29 0 0 0

5PCR  Post Construction Report

CW00002380 POST CONSTRUCTION REPORT 14JUL28 21JUN29 245* 245* 0

CW00002390 PREPARE POST CONSTRUCTION REPORT 14JUL28 24AUG28 30 30 0

CW00002400 INTERNAL REVIEW 25AUG28 07SEP28 10 10 0

CW00002410 INCORPORATE COMMENTS 08SEP28 21SEP28 10 10 0
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CW00002420 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 21SEP28 0 0 0

CW00002430 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 22SEP28 23OCT28 22 22 0

CW00002440 CONSOLIDATE COMMENTS/RESPONSE 24OCT28 30OCT28 5 5 0

CW00002450 COMMENT RESOLUTION MEETING 31OCT28 31OCT28 1 1 0

CW00002460 DOCUMENT REVISION 01NOV28 29NOV28 21 21 0

CW00002470 RELEASE PREPARATION 30NOV28 05DEC28 4 4 0

CW00002480 CERTIFICATION MEETING 06DEC28 06DEC28 1 1 0

CW00002490 INCORPORATE COMMENTS 07DEC28 08DEC28 2 2 0

CW00002500 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 08DEC28 0 0 0

CW00002510 TRANSMITTAL OF DOCUMENT 11DEC28 15DEC28 5 5 0

CW00002520 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 15DEC28 0 0 0

CW00002530 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 18DEC28 20MAR29 67 67 0

CW00002540 INCORPORATE EPA/KDEP COMMENTS 21MAR29 02MAY29 31 31 0

CW00002550 RELEASE PREPARATION 03MAY29 09MAY29 5 5 0

CW00002560 CERTIFICATION MEETING 10MAY29 10MAY29 1 1 0

CW00002570 INCORPORATE COMMENTS 11MAY29 11MAY29 1 1 0

CW00002580 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 11MAY29 0 0 0

CW00002590 DOCUMENT TRANSMITTAL 14MAY29 18MAY29 5 5 0

CW00002600 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 18MAY29 0 0 0

CW00002610 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 21MAY29 21JUN29 24 24 0

CW00002620 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 21JUN29 0 0 0

CW00002630 PROJECT COMPLETE 09JUL30 0 0 0

FEN

CW00002640 NW CORNER FENCE 01OCT18 27SEP19 249 249 0

04.01.01.11.06  BG Ph 1 Newly Generated Waste

NGW

CW00002650 NEWLY GENERATED WASTE - SWMU 4&6 11MAY21 04JUL28 1,866 1,866 0

CW00002660 NEWLY GENERATED WASTE - SWMU 145 11MAY21 04JUL28 1,866 1,866 0

04.01.01.11.07  BG Ph 1 DOE Prime

DOE  DOE Prime

CW00002690 NEWLY GENERATED WASTE DISPOSAL 31DEC20 04JUL28 1,959 1,959 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 7 of 7


