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04.01.01.24.01  Disposal Cell M&I

M&I  Management & Integration

IY00000120 Management and Integration 01JUL03* 30SEP03 63 63 0

04.01.01.24.02  Disposal Cell Characterization

SR

IY00000100 Seismic Report 01OCT02 27NOV02 42 42 0

04.01.01.24.03  U Landfill Risk Assessment

RA  U Landfill Risk Assessment

IY00000110 Risk Assessment Report 02DEC02 03FEB03 42 42 0

04.01.01.24.04  Disposal Cell Decision Documents

1SAP  Sampling and Analysis Plan

IY00000140 PREPARE SAP 01JUL03* 11JUL03 7 7 0

IY00000192 PROCUREMENT OF FIELD WORK 01JUL03 30JUL03 5 20 0

IY00000150 ISSUE SAP TO DOE 11JUL03 0 0 0

IY00000160 DOE REVIEW OF SAP 14JUL03 18JUL03 5 5 0

IY00000170 INCORPORATE COMMENTS INTO SAP 21JUL03 23JUL03 3 3 0

IY00000180 ISSUE REVISED SAP TO DOE 23JUL03 0 0 0

IY00000190 DOE REVIEW AND APPROVE SAP 24JUL03 30JUL03 5 5 0

IY00000191 READINESS REVIEW 31JUL03 06AUG03 5 5 0

IY00000200 NOTICE TO PROCEED 06AUG03 0 0 0

IY00000210 MOBILIZATION 07AUG03 13AUG03 5 5 0

IY00000220 FIELD ACTIVITIES 14AUG03 30SEP03 33 33 0

IY00000230 LAB ANALYSIS 20AUG03 30SEP03 29 29 0

2FS  RI/FS Report

IY00000270 PROCUREMENT 02JUN03* 17SEP03 55 75 0
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