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LJ00050020 Complete Characterization/Remediation Field Work 07JUN07 0 0 0

LJ00050013 C-400-05 Act Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050016 Project Start 01OCT02 0 0 0

LJ00050017 BJC Mgmt- FY03 01OCT02 30SEP03 250 250 0

LJ00050027 C-400 Building Field Support FY03 01OCT02 30SEP03 201 201 0

LJ00050033 C-400-01 Fieldwork 01OCT02 22NOV02 39 39 0

LJ00050036 BJC Subcontractors - FY03 01OCT02 30SEP03 250 250 0

LJ00050043 C-400-02 Fieldwork 01OCT02 25OCT02 19 19 0

LJ00050053 C-400-03 Fieldwork 01OCT02 25OCT02 19 19 0

LJ00050063 C-400-04 Fieldwork 01OCT02 25OCT02 19 19 0

LJ00050069 C-331-16 Act Fieldwork 01OCT02 19DEC02 46 46 0

LJ00050119 331-17 Fieldwork 01OCT02 01OCT02 1 1 0

LJ00050121 C-720-02 01OCT02 01OCT02 1 1 0

LJ00050131 C-720-03 01OCT02 01OCT02 1 1 0

LJ00050141 C-720-04 01OCT02 01OCT02 1 1 0

LJ00050173 C-400-07 Fieldwork 01OCT02 22NOV02 39 39 0

LJ00050175 OS-04 Fieldwork 01OCT02 01OCT02 1 1 0

LJ00050238 C-331 Phase III 01OCT02 30SEP03 201 201 0

LJ00050248 331-05 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050258 331-03 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050288 331-24 Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050310 C-310 Field Support 01OCT02 20MAR03 94 94 0

LJ00050320 310-02 Act Fieldwork 01OCT02 23DEC02 47 47 0

LJ00050328 331-06 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050330 310-03 Act Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050348 331-01 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050370 310-01 Act Fieldwork 01OCT02 23DEC02 47 47 0

LJ00050410 310-04 Act Fieldwork 01OCT02 23DEC02 47 47 0

LJ00050418 331-23 Fieldwork 01OCT02 01OCT02 1 1 0

LJ00050420 310-05 Act Field Planning 01OCT02 19NOV02 29 29 0

LJ00050468 337-05 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050478 337-38 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050488 337-39 Fieldwork 01OCT02 19DEC02 46 46 0

LJ00050498 337-44 Fieldwork 01OCT02 21NOV02 31 31 0

LJ00050543 333-20 - Act Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050548 337-34 Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050553 333-21 - Act Fieldwork 01OCT02 23JAN03 62 62 0
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LJ00050567 USEC/NFT - NDA/Analysis 01OCT02 30SEP03 201 201 0

LJ00050583 333-42 01OCT02 23JAN03 62 62 0

LJ00050593 333-11- Act Fieldwork 01OCT02 24OCT02 15 15 0

LJ00050598 337-42 Fieldwork 01OCT02 23JAN03 62 62 0

LJ00050603 333-19 - Act Fieldwork 01OCT02 12NOV02 25 25 0

LJ00050613 333-43 Fieldwork 01OCT02 19DEC02 46 46 0

LJ00050268 331-04 Fieldwork 29OCT02 21NOV02 15 15 0

LJ00050278 331-07 Fieldwork 29OCT02 21NOV02 15 15 0

LJ00050153 C-400-06 Fieldwork 25NOV02 24JUL03 133 133 0

LJ00050298 331-20 Fieldwork 25NOV02 19DEC02 15 15 0

LJ00050368 331-12 Fieldwork 25NOV02 23JAN03 31 31 0

LJ00050378 331-08 Fieldwork 25NOV02 25NOV02 1 1 0

LJ00050408 331-22 Fieldwork 25NOV02 25NOV02 1 1 0

LJ00050528 337-27 Fieldwork 25NOV02* 23JAN03 31 31 0

LJ00050340 310-02 Fieldwork 26DEC02 20FEB03 31 31 0

LJ00050350 310-02 Final Report 26DEC02 20FEB03 31 31 0

LJ00050360 310-04 Final Report 21JAN03 05MAR03 26 26 0

LJ00050073 C-400-05 Fieldwork 24JAN03 25JUL03 127 127 0

LJ00050079 Medical/Dental benefit adjustment thru Oct 2002 27JAN03* 30SEP03 172 172 0

LJ00050135 OS-12 Fieldwork 27JAN03* 19JUN03 83 83 0

LJ00050508 337-22 Fieldwork 27JAN03* 24JUL03 102 102 0

LJ00050518 337-24 Fieldwork and Final Report 27JAN03* 24JUL03 102 102 0

LJ00050563 333-22 Fieldwork 27JAN03 20MAR03 32 32 0

LJ00050568 337-22 Planning 27JAN03 07FEB03 10 10 0

LJ00050573 333-23 Fieldwork 27JAN03 27FEB03 20 20 0

LJ00050503 C-333 Phase II - Miscellaneous Support 29JAN03* 30SEP03 137 137 0

LJ00050139 331-19 Fieldwork 04FEB03 23APR03 46 46 0

LJ00050149 C-331-16 Fieldwork 05FEB03 05SEP03 148 148 0

LJ00050623 333-21 - Fieldwork 05FEB03 06MAY03 64 64 0

LJ00050380 310-01 Final Report 19FEB03 17MAR03 15 15 0

LJ00050111 C-720-01 24FEB03* 24JUL03 86 86 0

LJ00050398 331-21 Fieldwork 24FEB03 22SEP03 118 118 0

LJ00050535 Complete OS PH2 Readiness Review 03MAR03* 14MAR03 10 10 0

LJ00050509 OS-16 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050515 OS-06 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050519 Outdoor/Miscellaneous Phase II Support 17MAR03 30SEP03 111 111 0

LJ00050525 OS-07 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050529 OS-17 Fieldwork 17MAR03 30SEP03 111 111 0

LJ00050539 OS-18 Fieldwork 17MAR03* 30SEP03 111 111 0

LJ00050760 Dispostion OS-18 02APR03 05SEP03 108 108 0

LJ00050780 Dispostion OS-7 FY03 02APR03 30SEP03 125 125 0

LJ00050770 Dispostion 400-03 07APR03 10SEP03 108 108 0

LJ00050653 333-23 Final Report 09APR03 15APR03 5 5 0

LJ00050159 331-19 Final Report 16APR03 23APR03 5 5 0

LJ00050720 Dispostion OS-05 16APR03 05SEP03 98 98 0

LJ00050700 Dispostion OS-03 17APR03 18AUG03 84 84 0

LJ00050740 Dispostion OS-11 24APR03 12AUG03 76 76 0
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LJ00050145 OS-03 Fieldwork 28APR03* 21MAY03 15 15 0

LJ00050690 Dispostion OS-02 02MAY03 28AUG03 82 82 0

LJ00050730 Dispostion OS-09 05MAY03 12SEP03 91 91 0

LJ00050643 333-22 Final Report 20MAY03 27MAY03 5 5 0

LJ00050155 OS-10 Fieldwork 22MAY03 18JUN03 15 15 0

LJ00050560 Treatment and Disposal - FY03 23MAY03 30SEP03 89 89 0

LJ00050830 Dispostion OS-15 FY03 02JUN03* 30SEP03 84 84 0

LJ00050633 333-21 - Final Report 06JUN03 07JUL03 20 20 0

LJ00050810 Dispostion OS-06 - FY03 06JUN03 26SEP03 78 78 0

LJ00050097 OS-15 Fieldwork 19JUN03 30SEP03 57 57 0

LJ00050165 OS-13 Fieldwork 19JUN03 16JUL03 15 15 0

LJ00050183 C-400-06 Final Report 15JUL03 21JUL03 5 5 0

LJ00050083 C-400-05 Final Report 16JUL03 22JUL03 5 5 0

LJ00050620 RCRA Permitting and Closures FY03 22JUL03 11AUG03 15 15 0

LJ00050558 337-22 Final Report 25JUL03 31JUL03 5 5 0

LJ00050538 337-28 Planning 28JUL03* 12AUG03 10 10 0

LJ00050750 Dispostion OS-13 30JUL03 29AUG03 23 23 0

LJ00050578 337-28 Fieldwork 13AUG03 10SEP03 20 20 0

LJ00050390 310-05 Fieldwork 25AUG03 30SEP03 21 21 0

LJ00050400 310-05 Final Report 25AUG03 30SEP03 21 21 0

LJ00050588 337-28 Final Report 11SEP03 19SEP03 7 7 0

LJ00050006 BJC Mgmt. - Outyears - FY04 01OCT03 30SEP04 251 251 0

LJ00050023 C-400-05 Outyears 01OCT03* 11MAY05 403 403 0

LJ00050037 C-400 Building Field Support 01OCT03 14OCT03 10 10 0

LJ00050047 BJC Subcontractors - FY04 01OCT03 30SEP04 251 251 0

LJ00050089 Medical/Dental benefit adjustment FY04 01OCT03 30SEP04 251 251 0

LJ00050163 C-400 - Outyears Misc Support 01OCT03 02SEP05 482 482 0

LJ00050502 C-331 Phase II 01OCT03 15APR04 110 110 0

LJ00050523 C-333 Phase II 01OCT03 06MAY04 122 122 0

LJ00050550 RCRA Permitting and Closures 01OCT03* 05MAY04 121 121 0

LJ00050570 Treatment and Disposal - FY04 01OCT03 30SEP04 251 251 0

LJ00050577 USEC/NFT - NDA/Analysis 01OCT03 31DEC09 1,562 1,562 0

LJ00050580 Treatment and Disposal - FY04 01OCT03 29SEP04 250 250 0

LJ00050590 Treatment and Disposal - FY04 01OCT03 28SEP04 249 249 0

LJ00050610 Outyears Waste Management LLW 01OCT03 30SEP04 251 251 0

LJ00050790 Dispostion OS-6 FY04 01OCT03 07NOV03 28 28 0

LJ00050800 Dispostion OS-7 FY04 01OCT03 30MAR04 124 124 0

LJ00050820 Dispostion OS-15 FY04 01OCT03 16JAN04 73 73 0

LJ00050167 C-337 - Outyears 12MAR04 13JUL04 84 84 0

LJ00050213 C-331 Phase I 19APR04 30SEP04 93 93 0

LJ00050710 RCRA Permitting and Closures 06MAY04* 22FEB07 699 699 0

LJ00050284 C-333 Phase I 10MAY04 28SEP05 281 281 0

LJ00050438 C-337 Phase II 14JUL04 28APR05 199 199 0

LJ00050046 BJC Mgmt. - Outyears - FY05 01OCT04 30SEP05 250 250 0

LJ00050057 BJC Subcontractors - FY05 01OCT04 30SEP05 250 250 0

LJ00050099 Medical/Dental benefit adjustment FY05 01OCT04 30SEP05 250 250 0

LJ00050470 C-400/C-720 Phase II 01OCT04 06JAN05 65 65 0
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LJ00050520 Treatment and Disposal - FY05 01OCT04 30SEP05 250 250 0

LJ00050413 C-337 Phase I 29APR05 15MAY06 261 261 0

LJ00050513 C-333 Phase III 29SEP05 11JAN07 257 257 0

LJ00050056 BJC Mgmt. - Outyears - FY06 03OCT05 29SEP06 249 249 0

LJ00050067 BJC Subcontractors - FY06 03OCT05 29SEP06 249 249 0

LJ00050109 Medical/Dental benefit adjustment Outyears 03OCT05 30SEP13 1,998 1,998 0

LJ00050530 Treatment and Disposal - FY06 03OCT05 29SEP06 249 249 0

LJ00050066 BJC Mgmt. - Outyears - FY07 02OCT06 28SEP07 249 249 0

LJ00050077 BJC Subcontractors - FY07 02OCT06 28SEP07 249 249 0

LJ00050540 Treatment and Disposal - FY07 02OCT06 28SEP07 249 249 0

LJ00050342 C-335 Phase III 12JAN07 16MAR07 45 45 0

LJ00050356 C-335 Phase II 07MAR07 07MAY07 43 43 0

LJ00050387 C-335 Phase I 08MAY07 07JUN07 22 22 0

LJ00050076 BJC Mgmt. - Outyears - FY08 01OCT07 30SEP08 251 251 0

LJ00050087 BJC Subcontractors - FY08 01OCT07 30SEP08 251 251 0

LJ00050630 Outyears Waste Management LLW 01OCT07* 30SEP08 251 251 0

LJ00050600 Treatment and Disposal - FY07 02OCT07* 08APR09 380 380 0

LJ00050086 BJC Mgmt. - Outyears - FY09 01OCT08 30SEP09 250 250 0

LJ00050107 BJC Subcontractors - FY09 01OCT08 30SEP09 250 250 0

LJ00050640 Outyears Waste Management LLW 01OCT08 30SEP09 250 250 0

LJ00050096 BJC Mgmt. - Outyears - FY10 01OCT09 30SEP10 250 250 0

LJ00050117 BJC Subcontractors - FY10 01OCT09 30SEP10 250 250 0

LJ00050650 Outyears Waste Management LLW 01OCT09 30SEP10 250 250 0

LJ00050106 BJC Mgmt. - Outyears - FY11 01OCT10 30SEP11 250 250 0

LJ00050127 BJC Subcontractors - FY11 01OCT10 30SEP11 250 250 0

LJ00050660 Outyears Waste Management LLW 01OCT10 30SEP11 250 250 0

LJ00050116 BJC Mgmt. - Outyears - FY12 03OCT11 28SEP12 249 249 0

LJ00050137 BJC Subcontractors - FY12 03OCT11 28SEP12 249 249 0

LJ00050670 Outyears Waste Management LLW 03OCT11 28SEP12 249 249 0

LJ00050126 BJC Mgmt. - Outyears - FY13 01OCT12 30SEP13 250 250 0

LJ00050147 BJC Subcontractors - FY13 01OCT12 30SEP13 250 250 0

LJ00050680 Outyears Waste Management LLW 01OCT12 30SEP13 250 250 0

LJ00050026 Project Complete 30SEP13 0 0 0
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