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04.02.04.01.01  C-340

34SM

LR00000031 C-340 ROUTINE S&M FY03 01OCT02 30SEP03 250 250 0

LR00000041 C-340 MOWING FY03 01APR03 30SEP03 126 126 0

LR00000051 C-342 MOWING FY03 01APR03 30SEP03 126 126 0

LR00000063 REA ALLOWANCE 01AUG03* 30SEP03 42 42 0

LR00000032 C-340 ROUTINE S&M FY04 01OCT03 30SEP04 251 251 0

LR00000042 C-340 MOWING FY04 01APR04 30SEP04 126 126 0

LR00000052 C-342 MOWING FY04 01APR04 30SEP04 126 126 0

LR00000064 REA ALLOWANCE 02AUG04* 30SEP04 43 43 0

LR00000053 C-340 ROUTINE S&M FY05 01OCT04 30SEP05 250 250 0

LR00000054 C-340 MOWING FY05 01APR05 30SEP05 127 127 0

LR00000055 C-342 MOWING FY05 01APR05 30SEP05 127 127 0

LR00000065 REA ALLOWANCE 01AUG05* 30SEP05 44 44 0

LR00000056 C-340 ROUTINE S&M FY06 03OCT05 29SEP06 249 249 0

LR00000057 C-340 MOWING FY06 03APR06 29SEP06 125 125 0

LR00000058 C-342 MOWING FY06 03APR06 29SEP06 125 125 0

LR00000066 REA ALLOWANCE 01AUG06* 29SEP06 43 43 0

LR00000200 C-340 ROUTINE S&M FY07 02OCT06 28SEP07 249 249 0

LR00000210 C-340 MOWING FY07 03APR07 28SEP07 124 124 0

LR00000220 C-342 MOWING FY07 03APR07 28SEP07 124 124 0

LR00000185 REA ALLOWANCE 01AUG07* 28SEP07 42 42 0

LR00000230 C-340 ROUTINE S&M FY08 01OCT07 26SEP08 249 249 0

LR00000240 C-340 MOWING FY08 31MAR08 29SEP08 127 127 0

LR00000250 C-342 MOWING FY08 31MAR08 29SEP08 127 127 0

LR00000186 REA ALLOWANCE 04AUG08* 30SEP08 41 41 0

LR00000260 C-340 ROUTINE S&M FY09 29SEP08 25SEP09 249 249 0

LR00000270 C-340 MOWING FY09 30MAR09 25SEP09 125 125 0

LR00000280 C-342 MOWING FY09 30MAR09 25SEP09 125 125 0

LR00000187 REA ALLOWANCE 03AUG09* 30SEP09 42 42 0

LR00000290 C-340 ROUTINE S&M FY10 28SEP09 28SEP10 251 251 0

LR00000300 C-340 MOWING FY10 30MAR10 28SEP10 126 126 0

LR00000310 C-342 MOWING FY10 30MAR10 28SEP10 126 126 0

LR00000188 REA ALLOWANCE 02AUG10* 30SEP10 43 43 0

LR00000320 C-340 ROUTINE S&M FY11 29SEP10 28SEP11 250 250 0

LR00000330 C-340 MOWING FY11 29MAR11 28SEP11 127 127 0

LR00000340 C-342 MOWING FY11 29MAR11 28SEP11 127 127 0

LR00000350 C-340 ROUTINE S&M FY12 29SEP11 28SEP12 251 251 0

LR00000360 C-340 MOWING FY12 29MAR12 28SEP12 127 127 0

LR00000370 C-342 MOWING FY12 29MAR12 28SEP12 127 127 0
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LR00000380 C-340 ROUTINE S&M FY13 01OCT12 30SEP13 250 250 0

LR00000390 C-340 MOWING FY13 01APR13 30SEP13 127 127 0

LR00000400 C-342 MOWING FY13 01APR13 30SEP13 127 127 0

LR00000410 C-340 ROUTINE S&M FY14 01OCT13 30SEP14 251 250 0

LR00000420 C-340 MOWING FY14 01APR14 30SEP14 127 126 0

LR00000430 C-342 MOWING FY14 01APR14 30SEP14 127 126 0

LR00000440 C-340 ROUTINE S&M FY15 01OCT14 30SEP15 250 250 0

LR00000450 C-340 MOWING FY15 31MAR15 30SEP15 127 127 0

LR00000460 C-342 MOWING FY15 31MAR15 30SEP15 127 127 0

LR00000470 C-340 ROUTINE S&M FY16 01OCT15 30SEP16 251 251 0

LR00000480 C-340 MOWING FY16 01APR16 30SEP16 127 127 0

LR00000490 C-342 MOWING FY16 01APR16 30SEP16 127 127 0

LR00000500 C-340 ROUTINE S&M FY17 03OCT16 29SEP17 249 249 0

LR00000510 C-340 MOWING FY17 31MAR17 29SEP17 126 126 0

LR00000520 C-342 MOWING FY17 31MAR17 29SEP17 126 126 0

LR00000530 C-340 ROUTINE S&M FY18 02OCT17 28SEP18 249 249 0

LR00000540 C-340 MOWING FY18 03APR18 28SEP18 125 125 0

LR00000550 C-342 MOWING FY18 03APR18 28SEP18 125 125 0

LR00000560 C-340 ROUTINE S&M FY19 01OCT18 30SEP19 250 250 0

LR00000570 C-340 MOWING FY19 29MAR19 30SEP19 127 127 0

LR00000580 C-342 MOWING FY19 29MAR19 30SEP19 127 127 0

LR00000590 C-340 ROUTINE S&M FY20 01OCT19 30SEP20 258 258 0

LR00000600 C-340 MOWING FY20 27MAR20 30SEP20 134 134 0

LR00000610 C-342 MOWING FY20 27MAR20 30SEP20 134 134 0

LR00000620 C-340 ROUTINE S&M FY21 01OCT20 30SEP21 261 261 0

LR00000630 C-340 MOWING FY21 23MAR21 30SEP21 138 138 0

LR00000640 C-342 MOWING FY21 23MAR21 30SEP21 138 138 0

LR00000081 PROJECT COMPLETE 30SEP21 0 0 0

04.02.04.01.02  C-410

41SM

LR00000061 C-410 ROUTINE S&M FY03 01OCT02 30SEP03 250 250 0

LR00000071 C-410 MOWING FY03 01APR03 30SEP03 126 126 0

LR00000074 REA ALLOWANCE 01AUG03* 30SEP03 42 42 0

LR00000062 C-410 ROUTINE S&M FY04 01OCT03 30SEP04 251 251 0

LR00000072 C-410 MOWING FY04 01APR04 30SEP04 126 126 0

LR00000075 REA ALLOWANCE 02AUG04* 30SEP04 43 43 0

LR00000076 REA ALLOWANCE 02AUG04* 29SEP04 42 42 0

LR00000082 C-410 ROUTINE S&M FY05 01OCT04 30SEP05 251 250 0

LR00000085 C-410 MOWING FY05 05APR05 30SEP05 125 125 0

LR00000077 REA ALLOWANCE 02AUG05* 30SEP05 43 43 0

LR00000092 C-410 ROUTINE S&M FY06 03OCT05 29SEP06 249 249 0

LR00000095 C-410 MOWING FY06 04APR06 29SEP06 124 124 0

LR00000170 REA ALLOWANCE 01AUG06* 28SEP06 42 42 0

LR00000102 C-410 ROUTINE S&M FY07 02OCT06 28SEP07 249 249 0

LR00000105 C-410 MOWING FY07 03APR07 28SEP07 124 124 0

LR00000171 REA ALLOWANCE 02AUG07* 02OCT07 43 43 0
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LR00000174 C-410 ROUTINE S&M FY08 01OCT07 30SEP08 251 251 0

LR00000106 C-410 MOWING FY08 02APR08 30SEP08 126 126 0

LR00000172 REA ALLOWANCE 04AUG08* 01OCT08 42 42 0

LR00000175 C-410 ROUTINE S&M FY09 01OCT08 30SEP09 250 250 0

LR00000107 C-410 MOWING FY09 02APR09 28SEP09 123 123 0

LR00000173 REA ALLOWANCE 03AUG09* 30SEP09 42 42 0

LR00000176 C-410 ROUTINE S&M FY10 01OCT09 30SEP10 250 250 0

LR00000108 C-410 MOWING FY10 31MAR10 30SEP10 127 127 0

LR00000177 C-410 ROUTINE S&M FY11 01OCT10 30SEP11 250 250 0

LR00000205 C-410 MOWING FY11 04APR11 29SEP11 124 124 0

LR00000178 C-410 ROUTINE S&M FY12 03OCT11 28SEP12 249 249 0

LR00000215 C-410 MOWING FY12 02APR12 26SEP12 123 123 0

LR00000179 C-410 ROUTINE S&M FY13 01OCT12 30SEP13 250 250 0

LR00000225 C-410 MOWING FY13 01APR13 24SEP13 123 123 0

LR00000180 C-410 ROUTINE S&M FY14 01OCT13 29SEP14 249 249 0

LR00000235 C-410 MOWING FY14 27MAR14 22SEP14 123 123 0

LR00000083 PROJECT COMPLETE 29SEP14 0 0 0
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