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04.03.12.01.02.01   Newly Generated Waste Tasks

DWMMILE  WM Milestones

WL43120100 Start Newly Generated Waste Project FY03 01OCT02 0 0 0

WL43120137 Complete Newly Generated Waste Project FY03 29SEP03 0 0 0

WL43120172 Start Newly Generated Waste Project FY04 01OCT03 0 0 0

DWMMI  Waste Management M&I

WL43120101 Newly Generated Waste M&I Support FY03 01OCT02 29SEP03 249 249 0

WL43120176 Newly Generated Waste M&I Support FY04 02OCT03 20JUL04 199 199 0

WL43120207 Newly Generated Waste M&I 01OCT04 30SEP05 250 250 0

WL43120210 Newly Generated Waste M&I 03OCT05 29SEP06 249 249 0

WL43120213 Newly Generated Waste M&I 02OCT06 28SEP07 249 249 0

WL43120216 Newly Generated Waste M&I 01OCT07 30SEP08 251 251 0

WL43120219 Newly Generated Waste M&I 01OCT08 30SEP09 250 250 0

WL43120222 Newly Generated Waste M&I 01OCT09 30SEP10 250 250 0

WL43120225 Newly Generated Waste M&I 01OCT10 30SEP11 250 250 0

WL43120228 Newly Generated Waste M&I 03OCT11 28SEP12 249 249 0

WL43120231 Newly Generated Waste M&I 01OCT12 30SEP13 250 250 0

WL43120234 Newly Generated Waste M&I 01OCT13 30SEP14 250 250 0

WL43120237 Newly Generated Waste M&I 01OCT14 30SEP15 250 250 0

WL43120240 Newly Generated Waste M&I 01OCT15 30SEP16 251 251 0

WL43120243 Newly Generated Waste M&I 03OCT16 29SEP17 249 249 0

WL43120246 Newly Generated Waste M&I 02OCT17 28SEP18 249 249 0

WL43120249 Newly Generated Waste M&I 01OCT18 30SEP19 250 250 0

WL43120252 Newly Generated Waste M&I 01OCT19 30SEP20 258 258 0

WL43120255 Newly Generated Waste M&I 01OCT20 30SEP21 261 261 0

WL43120258 Newly Generated Waste M&I 01OCT21 30SEP22 261 261 0

WL43120261 Newly Generated Waste M&I 03OCT22 29SEP23 260 260 0

WL43120264 Newly Generated Waste M&I 02OCT23 30SEP24 261 261 0

WL43120267 Newly Generated Waste M&I 01OCT24 30SEP25 261 261 0

WL43120270 Newly Generated Waste M&I 01OCT25 30SEP26 261 261 0

WL43120273 Newly Generated Waste M&I 01OCT26 30SEP27 261 261 0

WL43120276 Newly Generated Waste M&I 01OCT27 29SEP28 261 261 0

WL43120279 Newly Generated Waste M&I 02OCT28 28SEP29 260 260 0

WL43120282 Newly Generated Waste M&I 01OCT29 30SEP30 261 261 0

DNGWLLW  Newly Generated LLW

WL43120102 RCRA F & U Listed Issue Resolved - see log 01OCT02 0 0 0

WL43120103 NEPA EA and FONSI Issued - see log 01OCT02 0 0 0

WL43120104 Gamma Bias Issue Resolved - see log 01OCT02 0 0 0

WL43120109 Drum List Generated/RFDs Pulled 16DEC02 20DEC02 5 5 0

WL43120110 RCRA Determination 16DEC02 20DEC02 5 5 0
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WL43120112 SAP Completed/Approved 23DEC02 08JAN03 10 10 0

WL43120113 Stage waste for sampling event 23DEC02 31DEC02 5 5 0

WL43120115 Procure Containers/Repackage Waste (if required) 02JAN03 15JAN03 10 10 0

WL43120116 SOW Requested/Approved and Contract Lab 09JAN03 10FEB03 22 22 0

WL43120118 Sample Waste 11FEB03 24FEB03 10 10 0

WL43120120 Analyze Samples 25FEB03 07APR03 30 30 0

WL43120122 Receive Data/Assess Data 08APR03 29APR03 15 15 0

WL43120124 OREIS Entry 30APR03 06MAY03 5 5 0

WL43120128 Characterize and Issue Report 07MAY03 04JUN03 20 20 0

WL43120129 Profile completed/Approved 07MAY03 20JUN03 32 32 0

WL43120131 OSMRR/Resolve Issues 23JUN03 27JUN03 5 5 0

WL43120132 Develop DOT Documents 23JUN03 27JUN03 5 5 0

WL43120134 Load and Ship 30m3 of NGLLW 30JUN03 08JUL03 5 5 0

WL43120181 Drum List Generated/RFDs Pulled 16DEC03 22DEC03 5 5 0

WL43120182 RCRA Determination 16DEC03 22DEC03 5 5 0

WL43120184 Stage waste for sampling event 23DEC03 31DEC03 5 5 0

WL43120185 SAP Completed/Approved 23DEC03 08JAN04 10 10 0

WL43120187 Procure Containers/Repackage Waste (if required) 02JAN04 15JAN04 10 10 0

WL43120188 SOW Requested/Approved and Contract Lab 09JAN04 10FEB04 22 22 0

WL43120190 Sample Waste 11FEB04 24FEB04 10 10 0

WL43120192 Analyze Samples 25FEB04 06APR04 30 30 0

WL43120194 Receive Data/Assess Data 07APR04 28APR04 15 15 0

WL43120196 OREIS Entry 29APR04 05MAY04 5 5 0

WL43120200 Characterize and Issue Report 06MAY04 03JUN04 20 20 0

WL43120201 Profile completed/Approved 06MAY04 21JUN04 32 32 0

WL43120203 OSMRR/Resolve Issues 22JUN04 28JUN04 5 5 0

WL43120204 Develop DOT Documents 22JUN04 28JUN04 5 5 0

WL43120206 Load and Ship 30m3 of NGLLW 14JUL04 20JUL04 5 5 0

WL43120208 Sample,Characterize and Ship Newly Generated LLW 01OCT04 30SEP05 250 250 0

WL43120211 Sample,Characterize and Ship Newly Generated LLW 03OCT05 29SEP06 249 249 0

WL43120214 Sample,Characterize and Ship Newly Generated LLW 02OCT06 28SEP07 249 249 0

WL43120217 Sample,Characterize and Ship Newly Generated LLW 01OCT07 30SEP08 251 251 0

WL43120220 Sample,Characterize and Ship Newly Generated LLW 01OCT08 30SEP09 250 250 0

WL43120223 Sample,Characterize and Ship Newly Generated LLW 01OCT09 30SEP10 250 250 0

WL43120226 Sample,Characterize and Ship Newly Generated LLW 01OCT10 30SEP11 250 250 0

WL43120229 Sample,Characterize and Ship Newly Generated LLW 03OCT11 28SEP12 249 249 0

WL43120232 Sample,Characterize and Ship Newly Generated LLW 01OCT12 30SEP13 250 250 0

WL43120235 Sample,Characterize and Ship Newly Generated LLW 01OCT13 30SEP14 250 250 0

WL43120238 Sample,Characterize and Ship Newly Generated LLW 01OCT14 30SEP15 250 250 0

WL43120241 Sample,Characterize and Ship Newly Generated LLW 01OCT15 30SEP16 251 251 0

WL43120244 Sample,Characterize and Ship Newly Generated LLW 03OCT16 29SEP17 249 249 0

WL43120247 Sample,Characterize and Ship Newly Generated LLW 02OCT17 28SEP18 249 249 0

WL43120250 Sample,Characterize and Ship Newly Generated LLW 01OCT18 30SEP19 250 250 0

WL43120253 Sample,Characterize and Ship Newly Generated LLW 01OCT19 30SEP20 258 258 0

WL43120256 Sample,Characterize and Ship Newly Generated LLW 01OCT20 30SEP21 261 261 0

WL43120259 Sample,Characterize and Ship Newly Generated LLW 01OCT21 30SEP22 261 261 0

WL43120262 Sample,Characterize and Ship Newly Generated LLW 03OCT22 29SEP23 260 260 0
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WL43120265 Sample,Characterize and Ship Newly Generated LLW 02OCT23 30SEP24 261 261 0

WL43120268 Sample,Characterize and Ship Newly Generated LLW 01OCT24 30SEP25 261 261 0

WL43120271 Sample,Characterize and Ship Newly Generated LLW 01OCT25 30SEP26 261 261 0

WL43120274 Sample,Characterize and Ship Newly Generated LLW 01OCT26 30SEP27 261 261 0

WL43120277 Sample,Characterize and Ship Newly Generated LLW 01OCT27 29SEP28 261 261 0

WL43120280 Sample,Characterize and Ship Newly Generated LLW 02OCT28 28SEP29 260 260 0

WL43120283 Sample,Characterize and Ship Newly Generated LLW 01OCT29 30SEP30 261 261 0

DNGWMLLW  Newly Generated MLLW

WL43120105 Drum List Generated/RFDs Pulled 02DEC02 06DEC02 5 5 0

WL43120106 RCRA Determination 02DEC02 06DEC02 5 5 0

WL43120107 SAP(s) Completed/Approved 09DEC02 20DEC02 10 10 0

WL43120108 Stage waste for sampling event 09DEC02 13DEC02 5 5 0

WL43120111 Procure Containers/Repackage Waste (if required) 16DEC02 31DEC02 10 10 0

WL43120114 SOW(s) Complete/Approved and Contract Lab(s) 23DEC02 27JAN03 22 22 0

WL43120117 Sample Waste 28JAN03 10FEB03 10 10 0

WL43120119 Analyze Samples 11FEB03 31MAR03 35 35 0

WL43120121 Assess Data/PEMS Changes/Resolve Issues 01APR03 22APR03 15 15 0

WL43120123 OREIS entry 23APR03 29APR03 5 5 0

WL43120125 Characterize and Issue Report 30APR03 28MAY03 20 20 0

WL43120126 Profile(s) Completed/Approved 30APR03 13JUN03 32 32 0

WL43120127 OSMRR/Resolve Issues 30APR03 06MAY03 5 5 0

WL43120130 Develop DOT Documents 16JUN03 20JUN03 5 5 0

WL43120133 Ship 20m3 of Mixed LLW 23JUN03 27JUN03 5 5 0

WL43120177 Drum List Generated/RFDs Pulled 02DEC03 08DEC03 5 5 0

WL43120178 RCRA Determination 02DEC03 08DEC03 5 5 0

WL43120179 Stage waste for sampling event 09DEC03 15DEC03 5 5 0

WL43120180 SAP(s) Completed/Approved 09DEC03 22DEC03 10 10 0

WL43120183 Procure Containers/Repackage Waste (if required) 16DEC03 31DEC03 10 10 0

WL43120186 SOW(s) Complete/Approved and Contract Lab(s) 23DEC03 27JAN04 22 22 0

WL43120189 Sample Waste 28JAN04 10FEB04 10 10 0

WL43120191 Analyze Samples 11FEB04 30MAR04 35 35 0

WL43120193 Assess Data/PEMS Changes/Resolve Issues 31MAR04 21APR04 15 15 0

WL43120195 OREIS entry 22APR04 28APR04 5 5 0

WL43120197 OSMRR/Resolve Issues 29APR04 05MAY04 5 5 0

WL43120198 Characterize and Issue Report 29APR04 26MAY04 20 20 0

WL43120199 Profile(s) Completed/Approved 29APR04 14JUN04 32 32 0

WL43120202 Develop DOT Documents 15JUN04 21JUN04 5 5 0

WL43120205 Ship 20m3 of Mixed LLW 22JUN04 28JUN04 5 5 0

WL43120209 Sample,Characterize & Ship Newly Generated MLLW 04OCT04 03OCT05 250 250 0

WL43120212 Sample,Characterize & Ship Newly Generated MLLW 03OCT05 29SEP06 249 249 0

WL43120215 Sample,Characterize & Ship Newly Generated MLLW 02OCT06 28SEP07 249 249 0

WL43120218 Sample,Characterize & Ship Newly Generated MLLW 01OCT07 30SEP08 251 251 0

WL43120221 Sample,Characterize & Ship Newly Generated MLLW 01OCT08 30SEP09 250 250 0

WL43120224 Sample,Characterize & Ship Newly Generated MLLW 01OCT09 30SEP10 250 250 0

WL43120227 Sample,Characterize & Ship Newly Generated MLLW 01OCT10 30SEP11 250 250 0

WL43120230 Sample,Characterize & Ship Newly Generated MLLW 03OCT11 28SEP12 249 249 0

WL43120233 Sample,Characterize & Ship Newly Generated MLLW 01OCT12 30SEP13 250 250 0
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WL43120236 Sample,Characterize & Ship Newly Generated MLLW 01OCT13 30SEP14 250 250 0

WL43120239 Sample,Characterize & Ship Newly Generated MLLW 01OCT14 30SEP15 250 250 0

WL43120242 Sample,Characterize & Ship Newly Generated MLLW 01OCT15 30SEP16 251 251 0

WL43120245 Sample,Characterize & Ship Newly Generated MLLW 03OCT16 29SEP17 249 249 0

WL43120248 Sample,Characterize & Ship Newly Generated MLLW 02OCT17 28SEP18 249 249 0

WL43120251 Sample,Characterize & Ship Newly Generated MLLW 01OCT18 30SEP19 250 250 0

WL43120254 Sample,Characterize & Ship Newly Generated MLLW 01OCT19 30SEP20 258 258 0

WL43120257 Sample,Characterize & Ship Newly Generated MLLW 01OCT20 30SEP21 261 261 0

WL43120260 Sample,Characterize & Ship Newly Generated MLLW 01OCT21 30SEP22 261 261 0

WL43120263 Sample,Characterize & Ship Newly Generated MLLW 03OCT22 29SEP23 260 260 0

WL43120266 Sample,Characterize & Ship Newly Generated MLLW 02OCT23 30SEP24 261 261 0

WL43120269 Sample,Characterize & Ship Newly Generated MLLW 01OCT24 30SEP25 261 261 0

WL43120272 Sample,Characterize & Ship Newly Generated MLLW 01OCT25 30SEP26 261 261 0

WL43120275 Sample,Characterize & Ship Newly Generated MLLW 01OCT26 30SEP27 261 261 0

WL43120278 Sample,Characterize & Ship Newly Generated MLLW 01OCT27 29SEP28 261 261 0

WL43120281 Sample,Characterize & Ship Newly Generated MLLW 02OCT28 28SEP29 260 260 0

WL43120284 Sample,Characterize & Ship Newly Generated MLLW 01OCT29 30SEP30 261 261 0

DWM00066  Newly Generated MLLW C/O

WL43121133 Sampling & Profiling 18OCT02 07APR03 116 116 0

WL43120633 Profile and Manifest 28OCT02 08NOV02 10 10 0

WL43121333 435.1 Exemption Approval 12NOV02 31DEC02 32 32 0

WL43121433 Sampling & Profiling 12NOV02 08APR03 100 100 0

WL43121533 Repackaging & Shipment 07MAR03 22MAY03 54 54 0

WL43121233 RFD & Shipping 08APR03 28APR03 14 14 0

WL43120733 Prepare and Ship 02MAY03 22MAY03 15 15 0

WL43120833 Permafix Treatment of 1st 1/3 30JUN03 24JUL03 17 17 0

WL43120933 Permafix Treatment of 2nd 1/3 25JUL03 28AUG03 25 25 0

WL43121033 Permafix Treatment of 3rd 1/3 28AUG03 29SEP03 22 22 0

04.03.12.01.02.02   Newly Generated LLW C/O

DWM00067  Newly Generated LLW C/O

WLWK120636 NTS Suspension Lifted 02DEC02 16DEC02 11 11 0

WL43120433 Newly Generated LLW C/O HAMMOCK 17DEC02 14JAN03 18* 18* 0

WLWK120535 Bill of Lading/PSDRs Complete (Tc99 Tank) 17DEC02 07JAN03 13 13 0

WLWK120537 Prep & Ship NGLLW 07JAN03 14JAN03 6 6 0

04.03.12.01.04  DOE Primes

DDOEPRIM  WM DOE Primes

WL43120135 Newly Generated Waste 20 m3 MLLW To Envirocare 30JUN03 15JUL03 10 10 0

WL43120136 Newly Generated Waste 30 m3 LLW To NTS 09JUL03 22JUL03 10 10 0

WL43120170 Newly Generated Waste 20 m3 MLLW To Envirocare 29JUN04 14JUL04 10 10 0

WL43120171 Newly Generated Waste 30 m3 LLW To NTS 21JUL04 03AUG04 10 10 0

WL43120500 Newly Generated Waste 20 m3 MLLW To Envirocare 04OCT04 03OCT05 250 250 0

WL43120501 Newly Generated Waste 30 m3 LLW To NTS 04OCT04 03OCT05 250 250 0

WL43120502 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT05 29SEP06 249 249 0

WL43120503 Newly Generated Waste 30 m3 LLW To NTS 03OCT05 29SEP06 249 249 0

WL43120504 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT06 28SEP07 249 249 0

WL43120505 Newly Generated Waste 30 m3 LLW To NTS 02OCT06 28SEP07 249 249 0
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WL43120506 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT07 30SEP08 251 251 0

WL43120507 Newly Generated Waste 30 m3 LLW To NTS 01OCT07 30SEP08 251 251 0

WL43120508 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT08 30SEP09 250 250 0

WL43120509 Newly Generated Waste 30 m3 LLW To NTS 01OCT08 30SEP09 250 250 0

WL43120510 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT09 30SEP10 250 250 0

WL43120511 Newly Generated Waste 30 m3 LLW To NTS 01OCT09 30SEP10 250 250 0

WL43120512 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT10 30SEP11 250 250 0

WL43120513 Newly Generated Waste 30 m3 LLW To NTS 01OCT10 30SEP11 250 250 0

WL43120514 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT11 28SEP12 249 249 0

WL43120515 Newly Generated Waste 30 m3 LLW To NTS 03OCT11 28SEP12 249 249 0

WL43120516 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT12 30SEP13 250 250 0

WL43120517 Newly Generated Waste 30 m3 LLW To NTS 01OCT12 30SEP13 250 250 0

WL43120518 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT13 30SEP14 250 250 0

WL43120519 Newly Generated Waste 30 m3 LLW To NTS 01OCT13 30SEP14 250 250 0

WL43120520 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT14 30SEP15 250 250 0

WL43120521 Newly Generated Waste 30 m3 LLW To NTS 01OCT14 30SEP15 250 250 0

WL43120522 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT15 30SEP16 251 251 0

WL43120523 Newly Generated Waste 30 m3 LLW To NTS 01OCT15 30SEP16 251 251 0

WL43120524 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT16 29SEP17 249 249 0

WL43120525 Newly Generated Waste 30 m3 LLW To NTS 03OCT16 29SEP17 249 249 0

WL43120526 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT17 28SEP18 249 249 0

WL43120527 Newly Generated Waste 30 m3 LLW To NTS 02OCT17 28SEP18 249 249 0

WL43120528 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT18 30SEP19 250 250 0

WL43120529 Newly Generated Waste 30 m3 LLW To NTS 01OCT18 30SEP19 250 250 0

WL43120530 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT19 30SEP20 258 258 0

WL43120531 Newly Generated Waste 30 m3 LLW To NTS 01OCT19 30SEP20 258 258 0

WL43120532 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT20 30SEP21 261 261 0

WL43120533 Newly Generated Waste 30 m3 LLW To NTS 01OCT20 30SEP21 261 261 0

WL43120534 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT21 30SEP22 261 261 0

WL43120535 Newly Generated Waste 30 m3 LLW To NTS 01OCT21 30SEP22 261 261 0

WL43120536 Newly Generated Waste 20 m3 MLLW To Envirocare 03OCT22 29SEP23 260 260 0

WL43120537 Newly Generated Waste 30 m3 LLW To NTS 03OCT22 29SEP23 260 260 0

WL43120538 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT23 30SEP24 261 261 0

WL43120539 Newly Generated Waste 30 m3 LLW To NTS 02OCT23 30SEP24 261 261 0

WL43120540 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT24 30SEP25 261 261 0

WL43120541 Newly Generated Waste 30 m3 LLW To NTS 01OCT24 30SEP25 261 261 0

WL43120542 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT25 30SEP26 261 261 0

WL43120543 Newly Generated Waste 30 m3 LLW To NTS 01OCT25 30SEP26 261 261 0

WL43120544 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT26 30SEP27 261 261 0

WL43120545 Newly Generated Waste 30 m3 LLW To NTS 01OCT26 30SEP27 261 261 0

WL43120546 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT27 29SEP28 261 261 0

WL43120547 Newly Generated Waste 30 m3 LLW To NTS 01OCT27 29SEP28 261 261 0

WL43120548 Newly Generated Waste 20 m3 MLLW To Envirocare 02OCT28 28SEP29 260 260 0

WL43120549 Newly Generated Waste 30 m3 LLW To NTS 02OCT28 28SEP29 260 260 0

WL43120550 Newly Generated Waste 20 m3 MLLW To Envirocare 01OCT29 30SEP30 261 261 0

WL43120551 Newly Generated Waste 30 m3 LLW To NTS 01OCT29 30SEP30 261 261 0
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