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04.60.04.07.01  Project M&I & 10CFR830 Compliance

BASE

DXSAR00005 Management & Integration - 10CFR830 Compliance 01OCT02 10APR03 132 132 0

DXSAR0000A FY03 Start Milestone 01OCT02 0 0 0

DXSAR00010 10CFR830 DSA for Cylinder Yards 01OCT02 10APR03 132 132 0

DXSAR00015 10CFR830 DSA for C-746-Q 01OCT02 10APR03 132 132 0

DXSAR00025 10CFR830 DSA for DMSAs 01OCT02 10APR03 132 132 0

DXSAR00035 EMHAs - UF6 Cylinder Yards, C-746-Q,C-410, DMSAs 01OCT02 13DEC02 52 52 0

DXSAR00039 Development of Implementation Plans 02DEC02 14MAR03 71 71 0

DXSAR00075 Submit Documents Supporting 10CFR830 Compliance 10APR03 0 0 0

DXSAR00080 DOE Comment Period 11APR03 12JUN03 63 63 0

DXSAR00085 Receive Comments from DOE 12JUN03 0 0 0

DXSAR00090 Resolve DOE Comments 13JUN03 27JUL03 45 45 0

DXSAR00095 Project Finish Milestone 27JUL03 0 0 0

EMA

DXSARB1015 FY02 Sch CO - Prepare EMA UF6 Cyl Storage Yd. 01OCT02 21NOV02 38 38 0

DXSARB1020 FY02 Sch CO - Prepare EMA Waste Ops. Facilities 01OCT02 21NOV02 38 38 0

FHA

DXSARB1025 FY02 Sch CO - Prepare FHA C-733 & Cyl Yards 01OCT02 21NOV02 38 38 0

DXSARB1030 FY02 Sch CO - Prepare Cyl Yard Fire Hazard Anal. 01OCT02 21NOV02 38 38 0

04.60.04.07.02  Hazard Assessment Documents

HADD

DXSARB1035 FY02 Sch CO HAD- C-333 Ph 1&3 DMSAs, FT 2 01OCT02 21NOV02 38 38 0

DXSARB1040 FY02 Sch CO HAD- C-340 Reduction/Metals FT 6 01OCT02 21NOV02 38 38 0

DXSARB1045 FY02 Sch CO HAD- C-410A Hydrogen Holder FT7 01OCT02 21NOV02 38 38 0

DXSARB1050 FY02 Sch CO HAD- C-746-C Cont. Scrap Yd. FT 5 01OCT02 21NOV02 38 38 0

DXSARB1055 FY02 Sch CO HAD- C-746-A North W'house FT1 01OCT02 21NOV02 38 38 0

DXSARB1060 FY02 Sch CO HAD- C-746M Waste Uran Chip FT 1 01OCT02 21NOV02 38 38 0

DXSARB1065 FY02 Sch CO HAD C-375-15 Outfall 15, FT 3 01OCT02 21NOV02 38 38 0

DXSARB1070 FY02 Sch CO HAD C-733 Wase Oil & Chem FT 1 01OCT02 21NOV02 38 38 0

DXSARB1075 FY02 Sch CO HAD C-746-B South W'house FT 1 01OCT02 21NOV02 38 38 0

DXSARB1080 FY02 Sch CO HAD C-340-D Magnesium Bld FT 6 01OCT02 21NOV02 38 38 0

DXSARB1085 FY02 Sch CO HAD C-746-V Waste Staging FT 1 01OCT02 21NOV02 38 38 0

DXSARB1090 FY02 Sch CO HAD C-411 Cell Mtc. Building FT 6 01OCT02 21NOV02 38 38 0

DXSARB1095 F0Y02 Sch CO HAD C-420 Greensalt Plant FT 6 01OCT02 21NOV02 38 38 0

DXSARB1100 FY02 Sch CO HAD C-410 Feed Plant FT 6 01OCT02 21NOV02 38 38 0

DXSARB1105 FY02 Sch CO HAD C-746-E1 Contam. Scrap FT 5 01OCT02 21NOV02 38 38 0

DXSARB1110 FY02 Sch CO HAD C-746-C1Contam. Scrap FT 5 01OCT02 21NOV02 38 38 0

DXSARB1115 FY02 Sch CO HAD C-746-E Contam. Scrap  FT 5 01OCT02 21NOV02 38 38 0

DXSARB1120 FY02 Sch CO HAD SWMU-54 C-400 Degreas FT 7 01OCT02 21NOV02 38 38 0
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DXSARB1125 FY02 Sch CO HAD C-746-P Scrap Metal Yd FT 5 01OCT02 21NOV02 38 38 0

DXSARB1130 FY02 Sch CO HAD C-410-C HF Neutral Bldg FT 7 01OCT02 21NOV02 38 38 0

DXSARB1135 FY02 Sch CO HAD C-746-D Classified Scrap FT 5 01OCT02 21NOV02 38 38 0

DXSARB1140 FY02 Sch CO HAD C-410-I Ash Receiver  FT 7 01OCT02 21NOV02 38 38 0

DXSARB1145 FY02 Sch CO HAD C-745G-4 Cyl Paint Bldg FT 7 01OCT02 21NOV02 38 38 0

DXSARB1150 FY02 Sch CO HAD C-405 Contaminated Items FT 7 01OCT02 21NOV02 38 38 0

DXSARB1155 FY02 Sch CO HAD C-415 Feed Plant Storage FT 7 01OCT02 21NOV02 38 38 0

DXSARB1160 FY02 Sch CO HAD C-745G-5 Cyl Paint Bldg. FT 7 01OCT02 21NOV02 38 38 0

DXSARB1165 FY02 Sch CO HAD SWMU-51 C-400 D Lime FT 7 01OCT02 21NOV02 38 38 0

DXSARB1170 FY02 Sch CO HAD - SWMU-30 C-747A Burn FT 7 01OCT02 21NOV02 38 38 0

DXSARB1175 FY02 Sch CO HAD C-337 Ph 1 DWMA/DMSA FT 2 01OCT02 21NOV02 38 38 0

DXSARB1180 FY02 Sch CO - Project Management - HAD Support 01OCT02 21NOV02 38 38 0

DXSAR00490 FY03 HAD C-400 Phase 3 DMSA  FT 2 07OCT02 18OCT02 10 10 0

DXSAR00495 FY03 HAD SWMU-50 C-400-C Nickel  FT 7 07OCT02 18OCT02 10 10 0

DXSAR00500 FY03 HAD C-745G-3 Cyl Paint Bldg. FT 7 09OCT02 22OCT02 10 10 0

DXSAR00505 FY03 HAD SWMU-172 C-726 Sandbl  FT 7 09OCT02 22OCT02 10 10 0

DXSAR00510 FY03 HAD C-337 Ph 1&3 DMSAs FT 2 09OCT02 22OCT02 10 10 0

DXSAR00515 FY03 HAD C-335 Ph 1&3 DMSA  FT 2 11OCT02 24OCT02 10 10 0

DXSAR00520 FY03 HAD C-402 Lime House   FT 7 15OCT02 28OCT02 10 10 0

DXSAR00525 FY03 HAD Outside Phase 1 DMSA FT 2 15OCT02 28OCT02 10 10 0

DXSAR00530 FY03 HAD C-333 Ph 1 DWMA/DMSA FT 2 16OCT02 29OCT02 10 10 0

DXSAR00535 FY03 HAD SWMU-67 C375E4 Efflu.Dit FT3 18OCT02 31OCT02 10 10 0

DXSAR00540 FY03 HAD C-403 Neutralizing Pit  FT 7 29OCT02 11NOV02 10 10 0

DXSAR00545 FY03 HAD C-404 LL Rad Waste BG FT 4 29OCT02 11NOV02 10 10 0

DXSAR00550 FY03 HAD SWMU-66 C-375-E3 Efflu FT 3 29OCT02 11NOV02 10 10 0

DXSAR00555 FY03 HAD SWMU-60 C-375-E2 Efflu FT 3 30OCT02 12NOV02 10 10 0

DXSAR00560 FY03 HAD SWMU-59 N/S Diver Ditch FT 3 31OCT02 13NOV02 10 10 0

DXSAR00565 FY03 HAD SWMU-65 Big Bayou Crk  FT3 05NOV02 18NOV02 10 10 0

DXSAR00570 FY03 HAD SWMU-58 N/S Diver Ditch FT 3 07NOV02 20NOV02 10 10 0

DXSAR00575 FY03 HAD SWMU-61 C-375E5 Effl Dit FT3 07NOV02 20NOV02 10 10 0

DXSAR00580 FY03 HAD C-331 Ph 1&3  DMSA FT 2 08NOV02 21NOV02 10 10 0

DXSAR00585 FY03 HAD SWMU-62 C-375S6 SW Dit FT3 12NOV02 25NOV02 10 10 0

DXSAR00590 FY03 HAD C-747-B Burial Area FT 4 19NOV02 04DEC02 10 10 0

DXSAR00595 FY03 HAD SWMU-63 C-375-W7 Oil Dt FT3 20NOV02 05DEC02 10 10 0

DXSAR00600 FY03 HAD C-375-W8 Oil Control Dam FT 3 21NOV02 06DEC02 10 10 0

DXSAR00605 FY03 HAD SWMU-64 Little Bayou Crk FT3 25NOV02 10DEC02 10 10 0

DXSAR00610 FY03 HAD C-373-W9 Oil Control Dam FT 3 02DEC02 13DEC02 10 10 0

DXSAR00615 FY03 HAD SWMU-168 KPDES O/F 12 FT 3 09DEC02 20DEC02 10 10 0

DXSAR00028 Complete Development of HADs 20DEC02 0 0 0
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