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04.60.08.01  Paducah Transparency Measures

FARTM00005 Transparency Measures 01OCT02 30SEP03 250 250 0

FARTM0000A Project Start Milestone 01OCT02 0 0 0

FARTM00010 Transparency Measures - (25 Add'l Samples) 27JAN03 21FEB03 20 20 0

FARTM0000B Project Finish Milestone 30SEP03 0 0 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

© Primavera Systems, Inc.

Start Date 01OCT02

Finish Date 30SEP03

Data Date 01OCT02

Run Date 09JAN04 13:10
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