
U. S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY

PART II - ELEMENT DEFINITION

1.  PROJECT TITLE/PARTICIPANT
Environmental Management/Bechtel Jacobs Company LLC

2. DATE
10/18/02

3. IDENTIFICATION NUMBER
  DE-AC05-98OR22700

4.  WBS ELEMENT CODE
1.12.04.01.01.05

5. WBS ELEMENT TITLE
 PAD UST Closures

6.  INDEX LINE NO.
N/A

7.  REVISION NO. AND AUTHORIZATION
 Rev 1

8. DATE
 1/23/03

9.  APPROVED CHANGES
N/A

10. SYSTEM DESIGN DESCRIPTION
N/A

11. BUDGET AND REPORTING NUMBER
N/A

12. ELEMENT TASK DESCRIPTION

WBS GRAPHIC

       See attached.

INTRODUCTION

The objective of this subproject is to provide documentation and, if necessary, removal or remedial actions to
address contamination associated with underground storage tanks.  Actions will be taken, if required, to
remediate any contamination to levels that are protective of human health and the environment.

LOGIC RELATIONSHIPS

None

SCOPE DESCRIPTION

Release Sites and Facilities
           Assessments to be completed

Location Raims SWMU Description IDMS
No. No. CODE

WAG 15 1943 139 C-746-A1 (UST) 80
1944 140  C-746-A2 (UST) 81
1913 73 C-710 Underground Gasoline Tank 658

(No WAG) 2631 N/A C-200-B UST 3059

           Actions to be completed
None

Past Accomplishments

?  Pumped approximately 5000 gallons from a newly discovered UST (SWMU 490 UST #17).  Excavated
approximately  108 CY of oil contaminated soils.  Removed tank and dispose of approximately 10 CY of
scrap metal.  Closed UST (approximately 5000 gal.) (SWMU 490) in accordance with Commonwealth of
Kentucky Regulations.

?  Removed approximately 1,000 gallons of water, gravel, soil and oil from a newly discovered UST at C-745-
K South Cylinder yard (UST #18).  Excavated approximately 108 CY of oil contaminated soil.  Closed UST
#18 (approximately 1,000 gallon) in accordance with Commonwealth of Kentucky Regulations.
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Future Accomplishments

?  Excavate soils and the C-746-A tank (if necessary).  Provide closure documentation to DOE and the state of
Kentucky to obtain closure on C-746-A underground storage tank.

Scope

04.01.01.05  UST Closures

Technical Management and Integration activities include the technical, subcontract, and project management
necessary to ensure that all activities in the WBS elements are completed on schedule, within budget, and without
safety or environmental incident.  Technical Management and Integration includes the Project Manager, deputy
Project Manager, Lead Engineer, STR, and Project Controls and other Bechtel Jacobs Company personnel who
will perform programmatic activities, project scheduling and estimating.

Excavate soils and the C-746-A tank (if necessary) and provide closure documentation to the state of Kentucky to
obtain closure on the C-746-A Underground Storage Tank.  Specifically, the activity will include over-excavation
of UST contaminated soils at the C-746-A UST system, removal (if necessary) of the 4,000-gallon tank filled
with concrete, removal of an out-of-service natural gas line adjacent to the UST, removal (if necessary) and
replacement of a length of fence adjacent to the tank, sampling of the over excavated pit walls and floors in
accordance with KY Underground Storage Tank regulations, backfill with clean material. It is assumed that
approval from KDWM-UST Branch will be granted.  This UST system is located approximately seven feet from
the northwest corner of the C-746-A Warehouse building at PGDP.

Prepare and submit a Closure Assessment Report and Soil Classification Guide for the tank system to DOE and
the Commonwealth of Kentucky.

Disposal of approximately 108 CY of excavated soils from UST #117 removal.

Disposal of approximately 108 CY of excavated soils from UST # 18 removal.

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at
large, and our environment, are the most important assets we are entrusted to protect. To accomplish this, an
Integrated Safety Management System (ISMS), based on DOE's ISMS has been implemented that incorporates
the five core functions and is based on the seven guiding principles.  The objective of ISMS is to systematically
integrate safety and environmental protection into the planning and execution of all work activities. The term
safety encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene, Occupational Health, Health Physics,
and environmental issues.  ISMS requirements flow-down to Bechtel Jacobs Company subcontractors. The Five
Core Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement hazard
controls, (4) Perform work within controls, and (5) Provide feedback and continuous improvement.  The Seven
Guiding Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsibilities, (3)
Competence commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and
Requirements, (6) Hazard Control Tailored to Work Being Performed, and (7) Operations Authorization.

Before a subproject begins, several activities must be completed that demonstrate that all involved in the project
have completed rigorous health and safety reviews and that all potential hazards of doing the work have been
identified. The routine activities in RA are conducted in accordance with standard operating procedures, activity
hazard analyses, and Integrated Safety Management plans. Non-routine work will require a readiness assessment
as necessary to ensure complete health, safety, and environmental reviews prior to work start. This assessment is
conducted by people, experienced in similar kinds of work, with the right to examine all aspects of a project
about to commence, and require that the project team provide documented evidence that any applicable
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requirements of the job have been met.

REQUIREMENTS/DRIVERS

          Bechtel Jacobs Company LLC Contract DE-AC05-98OR22700, December 18, 1997
          Integrated Safety Management System Description, BJC/OR-87, Revision 2, September 1999
          PGDP RCRA/HSWA Permit number KY8-890-008-982
          Site Management Plan for PGDP, FY 01 Annual Revision, November 2000

"Integrated Safety Management System Description, BJC-GM-1400, Revision 2, October 2001 and
Integrated Safety Management System Supplement, BJC-GM-1401, Revision 0, December 2000"

          As applicable, indicate other regulatory-related requirements.
         CERCLA:  Yes  RCRA:  Yes  DNFSB: No   DOE Orders: Yes   AEA: No   UMTRCA: No   State: Yes   

Other: No

WASTE VOLUMES

Please see attached waste performance metrics, as applicable.

PROJECT SCHEDULE

Please see attached project summary schedule, project detail schedule, and Milestone Status Summary Report.

EXECUTION YEA BASELINE
Please see the attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR

Please see attached Baseline by Year Report.


