PMCP

Baseline by Year Report
WBS 04 - Paducah
Incremental - Escalated Dollars

Fiscal Year: 2004 Period: December

WBS Prior 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 ToGo Total
04.01.01.05 - PAD UST Closures 184 184
04.01.01.06 - PAD Comprehensive Site-Wide
OU(CSOoV) 590 0
04.01.01.09 - PAD Soils Removal Actions 0834 0834
04.01.01.10 - PAD Soils Remedial Action 72887 72887
04.01.01.11 - PAD Buria Grounds Phase 1
(Excavation) 450362 49535 42429 542326
04.01.01.12 - PAD Buria Grounds - Phase 2

. 19940 19940
(Capping)
04.01.01.13 - PAD Groundwater-Assessments 4393 4393
04.01.01.14 - PAD Groundwater C-720 Action
04.01.01.15 - PAD Groundwater C-400 Action 35634 35634
04.01.01.16 - PAD Groundwater Fenceline Action 111839 111839
2\4.(_)1.01.17 - PAD Groundwater Offsite Plume 31858 31858

ction

04.01.01.19 - PAD Surface Water Removal Phase| 57504 57524
04.01.01.20 - PAD Surface Water Removal Action
Offsite Ditches 8065 8%
04.01.01.21 - PAD Surface Water Sediment Controls
04.01.01.22 - PAD Surface Water N/S Ditch 10989 10989
04.01.01.23 - PAD LASAGNA 0 32
04.01.01.24 - PAD Disposal Cell 734 734
04.01.01.25 - PAD DMSAs 116354 116354
04.01.01.26 - PAD Scrap Metal 61088 61088
04.01.01.27 - Southwest Plume/Source 40228 40228
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04.02.01.01 - PAD Long Term S&M Projects 262677 13103 13431 289210
04.02.02.01 - PAD Routine S&M Projects 98907 5188 5384 109479
04.02.03.01 - PAD DOE Litigation 25876 25876
04.02.04.01 - PAD D&D S&M 10404 10404
04.02.04.02 - Facilities & Other 4653 4653
04.02.04.03 - PCB Activities 58189 3087 3177 64453
04.03.06.01 - PAD Waste Operations 199519 7566 7786 214871
04.03.07.01 - PAD STP/IMLLW Project 16122 16122
04.03.08.01 - Paducah Low Level Waste 40140 40140
04.03.10.01 - PAD Waste Infrastructure 11207 11207
04.03.11.01 - PAD TSCA Project 19319 19319
04.03.12.01 - PAD Newly Generated Waste 38698 1976 2025 42699
04.04.01.02 - PAD D&D Inactive Facilities 4954 4954
04.04.01.03 - PAD D&D - C-340 43486 43486
04.04.01.04 - PAD D&D - C-410 161979 161979
04.06.01.01 - Paducah BJC Safeguards and Security 245707 12964 13288 271960
04.07.01.01 - PAD Agreementsin Principle 67522 3563 3652 74737
04.07.01.02 - SSAB INTRA - PADUCAH 2013 3013
?:?.alt_)rzl.(s)l.os - Paducah Legacy Workman's Comp 51 521
04.07.01.04 - USEC Severance - Paducah 3000 3000
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04.07.01.05 - Western Kentucky Consortium 2081 2981
04.07.02.01 - Envirocare - Paducah - LLW 4712 4712
04.07.02.02 - Envirocare - Paducah - MLLW 13612 81l 83 13775
04.07.02.04 - NTS - Paducah - LLW 22765 14 14 22793
04.08.01.01 - Paducah Pension 250 250
04.60.04.07 - Authorization Bass Documents 2541 2541
04.60.08.01 - Paducah Transparency Measures 25 25
04.60.09.02 - UF6 Cylinder Storage 10074 10074
04.60.12.96 - PAD Cyl Yard Cond. (Line Item) 135 135
04.60.25.12 - PAD Postprivatization Yard 20 20
Congtruction

TOTAL 2405564 97076 91268 2593908
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