PMCP

Baseline by Year Report
WBS 04 - Paducah
Incremental - Unescalated Dollars

Fiscal Year: 2004 Period: December

WBS Prior 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 ToGo Total
04.01.01.05 - PAD UST Closures 184 184
04.01.01.06 - PAD Comprehensive Site-Wide
QU(CSOU) 590 0
04.01.01.09 - PAD Soils Removal Actions 7810 7810
04.01.01.10 - PAD Soils Remedial Action 51542 51542
04.01.01.11 - PAD Buria Grounds Phase 1
(Excavation) 267956|  26067| 21783 315806
04.01.01.12 - PAD Buria Grounds - Phase 2

. 15921 15921
(Capping)
04.01.01.13 - PAD Groundwater-Assessments 4206 4206
04.01.01.14 - PAD Groundwater C-720 Action
04.01.01.15 - PAD Groundwater C-400 Action 32046 32946
04.01.01.16 - PAD Groundwater Fenceline Action 81186 81186
2\4.(_)1.01.17 - PAD Groundwater Offsite Plume 24365 24365

ction

04.01.01.19 - PAD Surface Water Removal Phase| 18835 18835
04.01.01.20 - PAD Surface Water Removal Action
Offsite Ditches 5637 e
04.01.01.21 - PAD Surface Water Sediment Controls
04.01.01.22 - PAD Surface Water N/S Ditch 10735 10735
04.01.01.23 - PAD LASAGNA 0 32
04.01.01.24 - PAD Disposal Cell 734 734
04.01.01.25 - PAD DMSASs 105645 105645
04.01.01.26 - PAD Scrap Metal 58832 58832
04.01.01.27 - Southwest Plume/Source 36233 36233
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PMCP

Baseline by Year Report
WBS 04 - Paducah
Incremental - Unescalated Dollars

Fiscal Year: 2004 Period: December

WBS Prior 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 ToGo Total

04.02.01.01 - PAD Long Term S&M Projects 193036 6895 6895 206826
04.02.02.01 - PAD Routine S&M Projects 71529 2730 2764 77023
04.02.03.01 - PAD DOE Litigation 24341 24341
04.02.04.01 - PAD D&D S&M 8773 8773
04.02.04.02 - Facilities & Other 4340 4340
04.02.04.03 - PCB Activities 41877 1625 1631 45133
04.03.06.01 - PAD Waste Operations 154679 3081 3997 162658
04.03.07.01 - PAD STP/IMLLW Project 15797 15797
04.03.08.01 - Paducah Low Level Waste 35003 35093
04.03.10.01 - PAD Waste Infrastructure 10593 10593
04.03.11.01 - PAD TSCA Project 17278 17278
04.03.12.01 - PAD Newly Generated Waste 28041 1040 1040 30321
04.04.01.02 - PAD D&D Inactive Facilities 4018 4018
04.04.01.03 - PAD D&D - C-340 35052 35952
04.04.01.04 - PAD D&D - C-410 140878 140878
04.06.01.01 - Paducah BJC Safeguards and Security 177404 6822 6822 191049
04.07.01.01 - PAD Agreementsin Principle 48750 1875 1875 52500
04.07.01.02 - SSAB INTRA - PADUCAH 2013 3013
?:?.alt_)rzl.(s)l.os - Paducah Legacy Workman's Comp 51 521
04.07.01.04 - USEC Severance - Paducah 3000 3000
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Fiscal Year: 2004 Period: December

WBS Prior 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 ToGo Total
04.07.01.05 - Western Kentucky Consortium 2081 2081
04.07.02.01 - Envirocare - Paducah - LLW 2767 2767
04.07.02.02 - Envirocare - Paducah - MLLW 11044 2 2 11128
04.07.02.04 - NTS - Paducah - LLW 20043 7 7 20057
04.08.01.01 - Paducah Pension 2a4 244
04.60.04.07 - Authorization Bass Documents 2541 2541
04.60.08.01 - Paducah Transparency Measures 25 25
04.60.09.02 - UF6 Cylinder Storage 9724 9724
04.60.12.96 - PAD Cyl Yard Cond. (Line Item) 135 135
04.60.25.12 - PAD Postprivatization Yard 20 20
Congtruction

TOTAL 1822246 51085 46857 1920188
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