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PORTS Environmental Monitoring

1C11000000 Environ Monitoring sub project start milestone 01APR98A 0

1C11000010 Environ Monitoring sub project finish milestone 30SEP15 0

PP&S

PP & S FY03

1C11010017 OVERSIGHT - FY03 01OCT02 30SEP03 250

PP & S - Outyears

1C11010020 OVERSIGHT - OUTYEARS 01OCT03 30SEP15 2,999

GW RE-BID (RFP)

1C11010027 GW RE-BID ACTIVITIES 19MAY03 30SEP03 93

Sample Collection

SAMPLE COLLECTION FY03

1C11020325 SAMPLE COLLECTION - FY03 01OCT02 30SEP03 250

1C11020326 Submit Monthly NPDES Report 15OCT02 0

1C11020327 Submit Monthly NPDES Report 14NOV02 0

1C11020328 Submit Monthly NPDES Report 13DEC02 0

1C11020329 Submit Monthly NPDES Report 14JAN03 0

1C11020330 Submit Monthly NPDES Report 14FEB03 0

1C11020331 Submit Monthly NPDES Report 14MAR03 0

1C11020332 Submit Monthly NPDES Report 15APR03 0

1C11020333 Submit Monthly NPDES Report 14MAY03 0

1C11020334 Submit Monthly NPDES Report 13JUN03 0

1C11020335 Submit Monthly NPDES Report 15JUL03 0

1C11020336 Submit Monthly NPDES Report 15AUG03 0

1C11020337 Submit Monthly NPDES Report 15SEP03 0

1C11020345 COMPLETE FY03 SAMPL RQMNTS 30SEP03 0

Sample Collection-Outyears

1C11020350 SAMPLE COLLECTION - OUTYEARS 01OCT03 30SEP15 2,999

1C11020480 Sample Collection/Monitoring-PK/X749 - FY04 04NOV03 30SEP04 227

1C11020360 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP04 0

1C11020490 Sample Collection/Monitoring-PK/X749 - FY05 01OCT04 30SEP05 250

1C11020500 Install Flowmeters/Gauges-PK/X749 - FY04 01OCT04 28OCT04 20

1C11020370 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP05 0

1C11020380 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP06 0

1C11020390 Summ.  Milestone to submit Monthly NPDES Rpt 14SEP07 0

1C11020400 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP08 0

1C11020410 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP09 0

1C11020420 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP10 0

1C11020430 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP11 0

1C11020440 Summ.  Milestone to submit Monthly NPDES Rpt 14SEP12 0
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1C11020450 Summ.  Milestone to submit Monthly NPDES Rpt 13SEP13 0

1C11020460 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP14 0

1C11020470 Summ.  Milestone to submit Monthly NPDES Rpt 15SEP15 0

Sample Analysis

LABORATORY ANALYSIS FY03

1C11030017 LABORATORY ANALYSIS - FY03 01OCT02 30SEP03 250

GWPP LABORATORY ANALYSIS-Outyears

1C11030020 LABORATORY ANALYSIS - OUTYEARS 01OCT03 30SEP15 2,999

1C11030030 Sample Analysis-PK/X749 - FY04 04NOV03 30SEP04 227

1C11030040 Sample Analysis-PK/X749 - FY05 01OCT04 30SEP05 250

Data Management, Plans & Reports

Data Mgt, Plan & Reports FY03

1C11040150 DATA MGT, PLANS & REPORTS - FY03 01OCT02 30SEP03 250

1C11041120 ENVIRONMENTAL TREND REPORTING 01OCT02 30SEP03 250

1C11041140 DATA MANAGEMENT OF USEC SHARED DATA 01OCT02 30SEP03 250

1C11041150 OREIS DATA VERIFICATION & LOADING 01OCT02 30SEP03 250

1C11041060 PREPARE DRAFTS OF IGWMP REVISIONS 01OCT02 04DEC02 45

1C11041080 PREPARE 3Q CY 2002 QTRLY GW REPORT 19NOV02 22NOV02 4

1C11041070 PREPARE FINAL APPROVED IGWMP REVISIONS 05DEC02 11DEC02 5

1C11040160 ISSUE 2002 IGWMP REVISIONS TO REGS 13DEC02 0

1C11040170 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 27JAN03 27JAN03 1

1C11040180 BJC REVIEW ANNUAL GW REPORT 28JAN03 03FEB03 5

1C11040320 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 04FEB03 10FEB03 5

1C11040330 DOE REVIEW ANNUAL GW REPORT 11FEB03 14MAR03 24

1C11041090 PREPARE 4Q CY 2001 QTRLY GW REPORT 19FEB03 24FEB03 4

1C11041130 CY 2002 DATA TREND REPORT 10MAR03 20MAR03 9

1C11040340 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 17MAR03 21MAR03 5

1C11040900 DOE APPROVAL ANNUAL GW REPORT 24MAR03 26MAR03 3

1C11041030 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 27MAR03 31MAR03 3

1C11040190 ISSUE ANNUAL GROUNDWATER REPORT 01APR03 0

1C11040910 SUBCONTRACTOR SUMBIT ANNUAL NESHAP REPORT 28APR03 28APR03 1

1C11041040 BJC REVIEW ANNUAL NESHAP 29APR03 05MAY03 5

1C11040920 S/C INCORPORATE BJC COMMENTS NESHAP REPORT 06MAY03 12MAY03 5

1C11040930 DOE REVIEW NESHAP REPORT 13MAY03 13JUN03 23

1C11041100 PREPARE 1Q CY 2002 QTRLY GW REPORT 21MAY03 27MAY03 4

1C11040940 INCORPORATE DOE COMMENTS NESHAP REPORT 16JUN03 20JUN03 5

1C11040950 DOE APPROVAL NESHAP REPORT 23JUN03 25JUN03 3

1C11041050 BJC PREPARE NESHAP REPORT TO ISSUE TO OEPA 26JUN03 30JUN03 3

1C11040470 ISSUE ANNUAL NESHAP REPORT 01JUL03 0

1C11040960 S/C SUBMIT ANNUAL SITE ENVIRONMENTAL REPORT 28JUL03 28JUL03 1

1C11041010 BJC REVIEW ANNUAL SITE ENVIRONMENTAL REPORT 29JUL03 04AUG03 5

1C11040730 ANNUAL SITE MAPS 31JUL03 0
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1C11040970 INCORPORATE BJC COMMENTS ASER 05AUG03 11AUG03 5

1C11040980 DOE REVIEW ASER 12AUG03 11SEP03 22

1C11041160 PREPARE ANNUAL NPDES DISCHARGE FEE 12AUG03 18AUG03 5

1C11041110 PREPARE 2Q CY 2002 QTRLY GW REPORT 22AUG03 27AUG03 4

1C11041170 PREPARE ANNUAL NPDES BMP REVISIONS 10SEP03 19SEP03 8

1C11040990 INCORPORATE DOE COMMENTS ASER 12SEP03 18SEP03 5

1C11041000 DOE APPROVAL ASER 19SEP03 23SEP03 3

1C11041020 BJC PREPARE ASER TO ISSUE TO OEPA 24SEP03 26SEP03 3

1C11040350 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP03 0

Plans & Reports-Sched C/O

1C11040126 BJC REVIEW IGWMP REVISIONS 01OCT02 31OCT02 23

1C11040103 DOE Review ASER 01OCT02 02OCT02 9

1C11040117 PREPARE ANNUAL NPDES BMP REVISIONS 01OCT02 31OCT02 23

1C11040120 PREPARE 2Q CY 2002 QTRLY GW REPORT 01OCT02 15OCT02 11

1C11040145 Environmental Data Trend Reporting 01OCT02 15OCT02 11

1C11040147 Data Management of USEC Shared Data 01OCT02 15OCT02 11

1C11040104 DOE Response and Incorporate Comments ASER 02OCT02 15OCT02 10

1C11040105 DOE Approval ASER 16OCT02 29OCT02 10

1C11040127 DOE REVIEW IGWMP REVISIONS 01NOV02 27NOV02 19

1C11040130 ISSUE CY 2001 ANNUAL SITE ENVIRONMENTAL REPORT 12NOV02 0

1C11040128 ISSUE IGWMP REVISIONS TO OEPA 02DEC02 02DEC02 1

Data Mgt., Plans & Reports-Outyears

1C11040168 DATA MGT, PLANS & REPORTS - OUTYEARS 01OCT03 30SEP15 2,999

1C11043560 Data Evaluations-PK/X749 - FY04 06JAN04 30SEP04 187

1C11040178 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 27JAN04 27JAN04 1

1C11040188 BJC REVEIW ANNUAL GW REPORT 28JAN04 03FEB04 5

1C11040198 S/C INCORPORATE BJC  COMMENTS ANNUAL GW REPORT 04FEB04 10FEB04 5

1C11040208 DOE REVIEW ANNUAL GW REPORT 11FEB04 11MAR04 22

1C11040218 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 12MAR04 18MAR04 5

1C11040228 DOE APPROVAL OF ANNUAL GW REPORT 19MAR04 23MAR04 3

1C11040238 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 24MAR04 26MAR04 3

1C11040200 ISSUE ANNUAL GROUNDWATER REPORT 01APR04 0

1C11041950 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR04 29APR04 1

1C11041960 BJC REVIEW ANNUAL NESHAP REPORT 30APR04 06MAY04 5

1C11041970 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 07MAY04 13MAY04 5

1C11041980 DOE REVIEW ANNUAL NESHAP REPORT 14MAY04 15JUN04 22

1C11041990 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN04 22JUN04 5

1C11042000 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN04 25JUN04 3

1C11042010 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 28JUN04 30JUN04 3

1C11040480 ISSUE ANNUAL NESHAP REPORT 01JUL04 0

1C11042790 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL04 29JUL04 1

1C11042800 BJC REVIEW ANNUAL ASER REPORT 30JUL04 05AUG04 5
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1C11040720 ANNUAL SITE MAPS 30JUL04 0

1C11042810 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG04 12AUG04 5

1C11042820 DOE REVIEW ANNUAL ASER REPORT 13AUG04 14SEP04 22

1C11042830 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP04 21SEP04 5

1C11042840 DOE APPROVAL ANNUAL ASER REPORT 22SEP04 24SEP04 3

1C11043650 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 27SEP04 29SEP04 3

1C11040400 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP04 0

1C11043570 Data Evaluations-PK/X749 - FY05 01OCT04 30SEP05 250

1C11041190 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 26JAN05 26JAN05 1

1C11041200 BJC REVIEW ANNUAL GW REPORT 27JAN05 02FEB05 5

1C11041210 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 03FEB05 09FEB05 5

1C11041220 DOE REVIEW ANNUAL GW REPORT 10FEB05 11MAR05 22

1C11041230 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 14MAR05 18MAR05 5

1C11041240 DOE APPROVAL OF ANNUAL GW REPORT 21MAR05 23MAR05 3

1C11041250 BJC PREPARE ANNUAL GW REPORT TO ISSUE 24MAR05 29MAR05 3

1C11040210 ISSUE ANNUAL GROUNDWATER REPORT 01APR05 0

1C11042020 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR05 29APR05 1

1C11042030 BJC REVIEW ANNUAL NESHAP REPORT 02MAY05 06MAY05 5

1C11042040 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 09MAY05 13MAY05 5

1C11042050 DOE REVIEW ANNUAL NESHAP REPORT 16MAY05 15JUN05 22

1C11042060 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN05 22JUN05 5

1C11042070 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN05 27JUN05 3

1C11042080 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 28JUN05 30JUN05 3

1C11040490 ISSUE ANNUAL NESHAP REPORT 01JUL05 0

1C11040740 ANNUAL SITE MAPS 29JUL05 0

1C11043590 DOE REVIEW ANNUAL ASER REPORT 15AUG05 14SEP05 22

1C11043610 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP05 21SEP05 5

1C11043600 DOE APPROVAL OF ANNUAL ASER REPORT 15SEP05 15SEP05 1

1C11043640 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 16SEP05 16SEP05 1

1C11043620 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP05 26SEP05 3

1C11042850 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 27SEP05 29SEP05 3

1C11043630 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 27SEP05 27SEP05 1

1C11040360 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP05 0

1C11041180 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 26JAN06 26JAN06 1

1C11041260 BJC REVIEW ANNUAL GW REPORT 27JAN06 02FEB06 5

1C11041270 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 03FEB06 09FEB06 5

1C11041280 DOE REVIEW OF ANNUAL GW REPORT 10FEB06 13MAR06 22

1C11041290 INCORPORATE DOE COMMENTS ANNUAL GW 14MAR06 20MAR06 5

1C11041300 DOE APPROVAL OF ANNUAL GW REPORT 21MAR06 23MAR06 3

1C11041310 BJC PREPARE ANNUAL GW REPORT TO ISSUE 24MAR06 28MAR06 3

1C11040220 ISSUE ANNUAL GROUNDWATER REPORT 03APR06 0

1C11042090 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 01MAY06 01MAY06 1
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1C11042100 BJC REVIEW ANNUAL NESHAP REPORT 02MAY06 08MAY06 5

1C11042110 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 09MAY06 15MAY06 5

1C11042120 DOE REVIEW ANNUAL NESHAP REPORT 16MAY06 15JUN06 22

1C11042130 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN06 22JUN06 5

1C11042140 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN06 27JUN06 3

1C11042150 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 28JUN06 30JUN06 3

1C11040500 ISSUE ANNUAL NESHAP REPORT 05JUL06 0

1C11042860 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 28JUL06 28JUL06 1

1C11042870 BJC REVIEW ANNUAL ASER REPORT 31JUL06 04AUG06 5

1C11040750 ANNUAL SITE MAPS 31JUL06 0

1C11042880 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 07AUG06 11AUG06 5

1C11042890 DOE REVIEW ANNUAL ASER REPORT 14AUG06 13SEP06 22

1C11042900 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 14SEP06 20SEP06 5

1C11042910 DOE APPROVAL OF ANNUAL ASER REPORT 21SEP06 25SEP06 3

1C11042920 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 26SEP06 28SEP06 3

1C11040370 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 29SEP06 0

1C11041320 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 26JAN07 26JAN07 1

1C11041330 BJC REVIEW ANNUAL GW REPORT 29JAN07 02FEB07 5

1C11041340 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 05FEB07 09FEB07 5

1C11041350 DOE REVIEW ANNUAL GW REPORT 12FEB07 13MAR07 22

1C11041360 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 14MAR07 20MAR07 5

1C11041370 DOE APPROVAL OF ANNUAL GW REPORT 21MAR07 23MAR07 3

1C11041380 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 26MAR07 28MAR07 3

1C11040230 ISSUE ANNUAL GROUNDWATER REPORT 02APR07 0

1C11042160 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 01MAY07 01MAY07 1

1C11042170 BJC REVIEW ANNUAL NESHAP REPORT 02MAY07 08MAY07 5

1C11042180 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 09MAY07 15MAY07 5

1C11042190 DOE REVIEW ANNUAL NESHAP REPORT 16MAY07 15JUN07 22

1C11042200 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 18JUN07 22JUN07 5

1C11042210 DOE APPROVAL OF ANNUAL NESHAP REPORT 25JUN07 27JUN07 3

1C11042220 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 28JUN07 02JUL07 3

1C11040510 ISSUE ANNUAL NESHAP REPORT 02JUL07 0

1C11042930 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 26JUL07 26JUL07 1

1C11042940 BJC REVIEW ANNUAL ASER REPORT 27JUL07 02AUG07 5

1C11040760 ANNUAL SITE MAPS 31JUL07 0

1C11042950 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 03AUG07 09AUG07 5

1C11042960 DOE REVIEW ANNUAL ASER REPORT 10AUG07 11SEP07 22

1C11042970 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 12SEP07 18SEP07 5

1C11042980 DOE APPROVAL OF ANNUAL ASER REPORT 19SEP07 21SEP07 3

1C11042990 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 24SEP07 26SEP07 3

1C11040380 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 28SEP07 0

1C11041390 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 28JAN08 28JAN08 1
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1C11041400 BJC REVIEW ANNUAL GW REPORT 29JAN08 04FEB08 5

1C11041410 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 05FEB08 11FEB08 5

1C11041420 DOE REVIEW ANNUAL GW REPORT 12FEB08 12MAR08 22

1C11041430 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 13MAR08 19MAR08 5

1C11041440 DOE APPROVAL OF ANNUAL GW REPORT 20MAR08 25MAR08 3

1C11041450 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 26MAR08 28MAR08 3

1C11040240 ISSUE ANNUAL GROUNDWATER REPORT 01APR08 0

1C11042230 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR08 29APR08 1

1C11042240 BJC REVIEW ANNUAL NESHAP REPORT 30APR08 06MAY08 5

1C11042250 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 07MAY08 13MAY08 5

1C11042260 DOE REVIEW ANNUAL NESHAP REPORT 14MAY08 13JUN08 22

1C11042270 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN08 20JUN08 5

1C11042280 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN08 25JUN08 3

1C11042290 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 26JUN08 30JUN08 3

1C11040520 ISSUE ANNUAL NESHAP REPORT 01JUL08 0

1C11043000 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL08 29JUL08 1

1C11043010 BJC REVIEW ANNUAL ASER REPORT 30JUL08 05AUG08 5

1C11040770 ANNUAL SITE MAPS 31JUL08 0

1C11043020 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG08 12AUG08 5

1C11043030 DOE REVIEW ANNUAL ASER REPORT 13AUG08 12SEP08 22

1C11043040 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP08 19SEP08 5

1C11043050 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP08 24SEP08 3

1C11043060 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 25SEP08 29SEP08 3

1C11040390 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP08 0

1C11041460 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 27JAN09 27JAN09 1

1C11041470 BJC REVIEW ANNUAL GW REPORT 28JAN09 03FEB09 5

1C11041480 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 04FEB09 10FEB09 5

1C11041490 DOE REVIEW ANNUAL GW REPORT 11FEB09 12MAR09 22

1C11041500 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 13MAR09 19MAR09 5

1C11041510 DOE APPROVAL OF ANNUAL GW REPORT 20MAR09 24MAR09 3

1C11041520 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 25MAR09 27MAR09 3

1C11040250 ISSUE ANNUAL GROUNDWATER REPORT 01APR09 0

1C11042300 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR09 29APR09 1

1C11042310 BJC REVIEW ANNUAL NESHAP REPORT 30APR09 06MAY09 5

1C11042320 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 07MAY09 13MAY09 5

1C11042330 DOE REVIEW ANNUAL NESHAP REPORT 14MAY09 15JUN09 22

1C11042340 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN09 22JUN09 5

1C11042350 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN09 25JUN09 3

1C11042360 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 26JUN09 30JUN09 3

1C11040530 ISSUE ANNUAL NESHAP REPORT 01JUL09 0

1C11043070 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL09 29JUL09 1

1C11043080 BJC REVIEW ANNUAL ASER REPORT 30JUL09 05AUG09 5
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1C11040780 ANNUAL SITE MAPS 31JUL09 0

1C11043090 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG09 12AUG09 5

1C11043100 DOE REVIEW ANNUAL ASER REPORT 13AUG09 14SEP09 22

1C11043110 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP09 21SEP09 5

1C11043120 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP09 24SEP09 3

1C11043130 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 25SEP09 29SEP09 3

1C11040410 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP09 0

1C11041530 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 27JAN10 27JAN10 1

1C11041540 BJC REVIEW ANNUAL GW REPORT 28JAN10 03FEB10 5

1C11041550 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 04FEB10 10FEB10 5

1C11041560 DOE REVIEW ANNUAL GW REPORT 11FEB10 12MAR10 22

1C11041570 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 15MAR10 19MAR10 5

1C11041580 DOE APPROVAL OF ANNUAL GW REPORT 22MAR10 24MAR10 3

1C11041590 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 25MAR10 29MAR10 3

1C11040260 ISSUE ANNUAL GROUNDWATER REPORT 01APR10 0

1C11042370 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR10 29APR10 1

1C11042380 BJC REVIEW ANNUAL NESHAP REPORT 30APR10 06MAY10 5

1C11042390 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 07MAY10 13MAY10 5

1C11042400 DOE REVIEW ANNUAL NESHAP REPORT 14MAY10 15JUN10 22

1C11042410 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN10 22JUN10 5

1C11042420 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN10 25JUN10 3

1C11042430 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 28JUN10 30JUN10 3

1C11040540 ISSUE ANNUAL NESHAP REPORT 01JUL10 0

1C11043140 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL10 29JUL10 1

1C11043150 BJC REVIEW ANNUAL ASER REPORT 30JUL10 05AUG10 5

1C11040790 ANNUAL SITE MAPS 30JUL10 0

1C11043160 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG10 12AUG10 5

1C11043170 DOE REVIEW ANNUAL ASER REPORT 13AUG10 14SEP10 22

1C11043180 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP10 21SEP10 5

1C11043190 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP10 24SEP10 3

1C11043200 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 27SEP10 29SEP10 3

1C11040420 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP10 0

1C11041600 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 27JAN11 27JAN11 1

1C11041610 BJC REVIEW ANNUAL GW REPORT 28JAN11 03FEB11 5

1C11041620 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 04FEB11 10FEB11 5

1C11041630 DOE REVIEW ANNUAL GW REPORT 11FEB11 14MAR11 22

1C11041640 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 15MAR11 21MAR11 5

1C11041650 DOE APPROVAL OF ANNUAL GW REPORT 22MAR11 24MAR11 3

1C11041660 BJC PREPARE ANNUAL GW REPORT TO ISSUE TO OEPA 25MAR11 29MAR11 3

1C11040270 ISSUE ANNUAL GROUNDWATER REPORT 01APR11 0

1C11042440 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR11 29APR11 1

1C11042450 BJC REVIEW ANNUAL NESHAP REPORT 02MAY11 06MAY11 5

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32

© Primavera Systems, Inc.

Start Date 01OCT02
Finish Date 30SEP36
Data Date 01OCT02
Run Date 08JAN04 15:21

Early Bar

Progress Bar

Critical Activity

1CT0

Bechtel Jacobs Company LLC

Environmental Monitoring

Classic Schedule Layout

Sheet 7 of 12

Date Revision Checked Approved



Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

1C11042460 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 09MAY11 13MAY11 5

1C11042470 DOE REVIEW ANNUAL NESHAP REPORT 16MAY11 15JUN11 22

1C11042480 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN11 22JUN11 5

1C11042490 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN11 27JUN11 3

1C11042500 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 28JUN11 30JUN11 3

1C11040550 ISSUE ANNUAL NESHAP REPORT 05JUL11 0

1C11043210 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL11 29JUL11 1

1C11040800 ANNUAL SITE MAPS 29JUL11 0

1C11043220 BJC REVIEW ANNUAL ASER REPORT 01AUG11 05AUG11 5

1C11043230 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 08AUG11 12AUG11 5

1C11043240 DOE REVIEW ANNUAL ASER REPORT 15AUG11 14SEP11 22

1C11043250 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP11 21SEP11 5

1C11043260 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP11 26SEP11 3

1C11043270 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 27SEP11 29SEP11 3

1C11040430 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP11 0

1C11041670 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 27JAN12 27JAN12 1

1C11041680 BJC REVIEW ANNUAL GW REPORT 30JAN12 03FEB12 5

1C11041690 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 06FEB12 10FEB12 5

1C11041700 DOE REVIEW ANNUAL GW REPORT 13FEB12 13MAR12 22

1C11041710 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 14MAR12 20MAR12 5

1C11041720 DOE APPROVAL OF ANNUAL GW REPORT 21MAR12 23MAR12 3

1C11041730 BJC PREPARE ANNUAL GW REPORT TO ISSUE 26MAR12 28MAR12 3

1C11040280 ISSUE ANNUAL GROUNDWATER REPORT 02APR12 0

1C11042510 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 30APR12 30APR12 1

1C11042520 BJC REVIEW ANNUAL NESHAP REPORT 01MAY12 07MAY12 5

1C11042530 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 08MAY12 14MAY12 5

1C11042540 DOE REVIEW ANNUAL NESHAP REPORT 15MAY12 14JUN12 22

1C11042550 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 15JUN12 21JUN12 5

1C11042560 DOE APPROVAL OF ANNUAL NESHAP REPORT 22JUN12 26JUN12 3

1C11042570 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 27JUN12 29JUN12 3

1C11040560 ISSUE ANNUAL NESHAP REPORT 02JUL12 0

1C11043280 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 27JUL12 27JUL12 1

1C11043290 BJC REVIEW ANNUAL ASER REPORT 30JUL12 03AUG12 5

1C11040810 ISSUE SITE MAPS 31JUL12 0

1C11043300 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG12 10AUG12 5

1C11043310 DOE REVIEW ANNUAL ASER REPORT 13AUG12 12SEP12 22

1C11043320 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 13SEP12 19SEP12 5

1C11043330 DOE APPROVAL OF ANNUAL ASER REPORT 20SEP12 24SEP12 3

1C11043340 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 25SEP12 27SEP12 3

1C11040440 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 28SEP12 0

1C11041740 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 28JAN13 28JAN13 1

1C11041820 BJC REVIEW ANNUAL GW REPORT 29JAN13 04FEB13 5
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1C11041830 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 05FEB13 11FEB13 5

1C11041840 DOE REVIEW ANNUAL GW REPORT 12FEB13 13MAR13 22

1C11041850 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 14MAR13 20MAR13 5

1C11041860 DOE APPROVAL OF ANNUAL GW REPORT 21MAR13 25MAR13 3

1C11041870 BJC PREPARE ANNUAL GW REPORT TO ISSUE 26MAR13 28MAR13 3

1C11040290 ISSUE ANNUAL GROUNDWATER REPORT 02APR13 0

1C11042580 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 26APR13 26APR13 1

1C11042590 BJC REVIEW ANNUAL NESHAP REPORT 29APR13 03MAY13 5

1C11042600 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 06MAY13 10MAY13 5

1C11042610 DOE REVIEW ANNUAL NESHAP REPORT 13MAY13 12JUN13 22

1C11042620 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 13JUN13 19JUN13 5

1C11042630 DOE APPROVAL OF ANNUAL NESHAP REPORT 20JUN13 24JUN13 3

1C11042640 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 25JUN13 27JUN13 3

1C11040570 ISSUE ANNUAL NESHAP REPORT 01JUL13 0

1C11043350 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL13 29JUL13 1

1C11043360 BJC REVIEW ANNUAL ASER REPORT 30JUL13 05AUG13 5

1C11040820 ANNUAL SITE MAPS 31JUL13 0

1C11043370 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG13 12AUG13 5

1C11043380 DOE REVIEW ANNUAL ASER REPORT 13AUG13 12SEP13 22

1C11043390 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 13SEP13 19SEP13 5

1C11043400 DOE APPROVAL OF ANNUAL ASER REPORT 20SEP13 24SEP13 3

1C11043410 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 25SEP13 27SEP13 3

1C11040450 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP13 0

1C11041810 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 28JAN14 28JAN14 1

1C11041880 BJC REVIEW ANNUAL GW REPORT 29JAN14 04FEB14 5

1C11041890 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 05FEB14 11FEB14 5

1C11041900 DOE REVIEW ANNUAL GW REPORT 12FEB14 13MAR14 22

1C11041910 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 14MAR14 20MAR14 5

1C11041920 DOE APPROVAL OF ANNUAL GW REPORT 21MAR14 25MAR14 3

1C11041930 BJC PREPARE ANNUAL GW REPORT TO ISSUE 26MAR14 28MAR14 3

1C11040300 ISSUE ANNUAL GROUNDWATER REPORT 01APR14 0

1C11042650 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR14 29APR14 1

1C11042660 BJC REVIEW ANNUAL NESHAP REPORT 30APR14 06MAY14 5

1C11042670 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 07MAY14 13MAY14 5

1C11042680 DOE REVIEW ANNUAL NESHAP REPORT 14MAY14 13JUN14 22

1C11042690 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN14 20JUN14 5

1C11042700 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN14 25JUN14 3

1C11042710 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 26JUN14 30JUN14 3

1C11040580 ANNUAL NESHAP REPORT 01JUL14 0

1C11043420 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL14 29JUL14 1

1C11043430 BJC REVIEW ANNUAL ASER REPORT 30JUL14 05AUG14 5

1C11040830 ANNUAL SITE MAPS 31JUL14 0
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1C11043440 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG14 12AUG14 5

1C11043450 DOE REVIEW ANNUAL ASER REPORT 13AUG14 12SEP14 22

1C11043460 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP14 19SEP14 5

1C11043470 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP14 24SEP14 3

1C11043480 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 25SEP14 29SEP14 3

1C11040460 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP14 0

1C11041750 SUBCONTRACTOR SUBMITS ANNUAL GW REPORT 28JAN15 28JAN15 1

1C11041760 BJC REVIEW ANNUAL GW REPORT 29JAN15 04FEB15 5

1C11041770 S/C INCORPORATE BJC COMMENTS ANNUAL GW REPORT 05FEB15 11FEB15 5

1C11041780 DOE REVIEW ANNUAL GW REPORT 12FEB15 13MAR15 22

1C11041790 INCORPORATE DOE COMMENTS ANNUAL GW REPORT 16MAR15 20MAR15 5

1C11041800 DOE APPROVAL OF ANNUAL GW REPORT 23MAR15 25MAR15 3

1C11041940 BJC PREPARE ANNUAL GW REPORT TO ISSUE 26MAR15 30MAR15 3

1C11040310 ISSUE ANNUAL GROUNDWATER REPORT 01APR15 0

1C11042720 SUBCONTRACTOR SUBMITS ANNUAL NESHAP REPORT 29APR15 29APR15 1

1C11042730 BJC REVIEW ANNUAL NESHAP REPORT 30APR15 06MAY15 5

1C11042740 S/C INCORPORATE BJC COMMENTS ANNUAL NESHAP RPT 07MAY15 13MAY15 5

1C11042750 DOE REVIEW ANNUAL NESHAP REPORT 14MAY15 15JUN15 22

1C11042760 INCORPORATE DOE COMMENTS ANNUAL NESHAP REPORT 16JUN15 22JUN15 5

1C11042770 DOE APPROVAL OF ANNUAL NESHAP REPORT 23JUN15 25JUN15 3

1C11042780 BJC PREPARE ANNUAL NESHAP RPRT TO ISSUE TO OEPA 26JUN15 30JUN15 3

1C11040590 ANNUAL NESHAP REPORT 01JUL15 0

1C11043490 S/C SUBMITS ANNUAL (ASER)  SITE ENVIRON REPORT 29JUL15 29JUL15 1

1C11043500 BJC REVIEW ANNUAL ASER REPORT 30JUL15 05AUG15 5

1C11040840 ANNUAL SITE MAPS 31JUL15 0

1C11043510 S/C INCORPORATE BJC COMMENTS ANNUAL ASER RPT 06AUG15 12AUG15 5

1C11043520 DOE REVIEW ANNUAL ASER REPORT 13AUG15 14SEP15 22

1C11043530 INCORPORATE DOE COMMENTS ANNUAL ASER REPORT 15SEP15 21SEP15 5

1C11043540 DOE APPROVAL OF ANNUAL ASER REPORT 22SEP15 24SEP15 3

1C11043550 BJC PREPARE ANNUAL ASER REPORT TO ISSUE TO OEPA 25SEP15 29SEP15 3

1C11040850 ISSUE (ASER) ANNUAL SITE ENVIRONMENTAL REPORT 30SEP15 0

Special Unit Sampling

X-749 Contamination Assessment - Sched C/O

1C11070690 SAMPLE ANALYSIS & REPORT DATA 01OCT02 19NOV02 36

1C11070550 DOE LEGAL/LAND OWNR APPRVL ACCESS OFFSITE WELLS 09JUN03* 03SEP03 60

1C11070520 BJC PREPARATION TO INSTALL 4 ONSITE GW WELLS 09JUN03* 05AUG03 40

1C11070620 BJC PREPARATION TO INSTALL 4 OFFSITE GW WELLS 09JUN03* 05AUG03 40

1C11070570 ENGR SUPPORT WORK REL- CONCEPTUAL DESIGN 09JUN03* 20JUN03 10

1C11070580 NOTICE TO PROCEED - ENGR SUPPORT 23JUN03 23JUN03 1

1C11070590 SUBCONTRACTOR PROVIDE TECHNICAL DRAFT 24JUN03 23JUL03 20

1C11070600 BJC REVIEWS & MODS (2 REVIEW CYCLES) 24JUL03 20AUG03 20

1C11070530 FIELD ACTIVITIES- INSTALL,SAMPLE,SLUG TEST WELLS 06AUG03 26AUG03 15
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1C11070540 WATER LEVEL MONITORING ACTIVITIES 06AUG03 30SEP03 39

1C11070610 FINAL BJC REPORT TO DOE 21AUG03 04SEP03 10

1C11070560 SAMPLE ANALYSIS & REPORT DATA EVAUATION 27AUG03 30SEP03 24

1C11070630 FIELD ACTIVITIES- INSTALL,SAMPLE,SLUG TEST WELLS 04SEP03 24SEP03 15

1C11070640 WATER LEVEL MONITORING ACTIVITIES 04SEP03 30SEP03 19

1C11070660 SAMPLE ANALYSIS & REPORT DATA EVAUATION 25SEP03 30SEP03 4

1C11070680 WATER LEVEL MONITORING ACTIVITIES 01OCT03 29OCT03 21

1C11070650 SAMPLE ANALYSIS & REPORT DATA 01OCT03 22OCT03 16

1C11070670 WATER LEVEL MONITORING ACTIVITIES 01OCT03 01OCT03 1

 Groundwater Strategies

Groundwater Strategies-FY03

1C11040650 PEPARE SITE GW STRATEGY 01OCT02 31MAR03 124

1C11040670 EXPERT PANEL OVERSIGHT 01OCT02 30SEP03 250

1C11040860 ISSUE GW STRATEGY DOCUMENT 31MAR03 0

1C11040870 INITIATE EXPERT REVIEW PANEL 31MAR03 0

1C11040690 JUNE MTG- STRATEGY & OVERSIGHT 16JUN03 16JUN03 1

1C11040700 SEPT MTG- STATEGY & OVERSIGHT 15SEP03 15SEP03 1

Groundwater Strategies-Outyears

1C11040660 UPDATE SITE GW STRATEGY 01OCT03 30SEP15 2,999

1C11040680 EXPERT PANEL OVERSIGHT 01OCT03 30SEP15 2,999

1C11043580 FY 04 ADJUSTMENT TO CORRECTION TO BASELINE 01OCT03 30SEP04 251

G/W Data Mgmt Review & Upgrades

G/W Data Mgmnt Reviews/Upgrades-FY03

1C11040600 REVIEW DATA MGMT PRACTICES/RECOMMEND UPGRADES 01OCT02 31DEC02 62

1C11040630 GEOLOGICAL MODELING 01OCT02 31MAR03 124

1C11040610 EM PROJECTS INTRANET SITE-INITIAL SETUP/UPGRADES 02JAN03 30JUN03 125

1C11040640 UPDATE GEOLOGICAL MODELING 01APR03 30SEP03 126

1C11040880 PRESENTATION-INTRANET 30JUN03 0

1C11040710 MAINTAIN EM PROJECTS INTRANET 01JUL03 30SEP03 63

1C11040890 REPORT-GEOL/GW  MODELING CAPABILITIES 30SEP03 0

1C11040620 G/W INTRANET SITE UPGRADES 01OCT03 30SEP15 2,999

 WELL INSTALLATION/ABANDONMENT

WELL INSTALLATION/ABANDONMENT

1C12120040 Well Installation/Abandonment-OUTYEARS 26SEP03* 25SEP36 8,430

1C12120500 Quad I X749/X120 Additional Wells 01OCT03 30APR04 146

1C12120510     QI X749/X120 Add'l Wells-Project Support 01OCT03 30APR04 146

1C12120520     QI X749/X120 Add'l Wells-Prepare SCN 01OCT03 07OCT03 5

1C12120530     QI X749/X120 Add'l Wells-Evaluate SCN 08OCT03 21OCT03 10

1C12120540     QI X749/X120 Add'l Wells-Negotiate/Award SCN 22OCT03 18NOV03 20

1C12120550     QI X749/X120 Add'l Wells-Submittals 19NOV03 18DEC03 20

1C12120560     QI X749/X120 Add'l Wells-SORC Review 19DEC03 21JAN04 20
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1C12120570     QI X749/X120 Add'l Wells-NTP 22JAN04 22JAN04 1

1C12120580     QI X749/X120 Add'l Wells-Mobilization 23JAN04 26JAN04 2

1C12120590     QI X749/X120 Add'l Wells-Install Wells 23JAN04 26MAR04 46

1C12120600     QI X749/X120 Add'l Wells-Demob/WasteDisp 29MAR04 12APR04 10

1C12120610     QI X749/X120 Add'l Wells-Project Closeout 13APR04 30APR04 14

 AIR MONITORING

AIR MONITORING

1C12130050 Air Monitoring - OUTYEARS 01OCT03* 30SEP36 8,430
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