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PORTS UMG Ops & Sales/Disp

YB000000 PORTS UMG Ops & Sales/Disp-Project START 01OCT02

YB999999 PORTS UMG Ops & Sales/Disp-Project COMPLETE 22SEP03

UMG Ops & Sales/Disposition

YB010100 UMG Project Support FY02 C/O 01OCT02 28JAN03

YB010500 X-744G Roof Evaluation 28OCT02 20DEC02

YB010600 Hanford U03 Characterization 01OCT02 28JAN03

YB010610     Evaluate Bid 01OCT02 08NOV02

YB010620     Negotiate Award 11NOV02 15NOV02

YB010630     Award Subcontract/WR/SCN 18NOV02 18NOV02

YB010640     SORC Review for U03 Characterization 19NOV02 11DEC02

YB010650     Notice To Proceed 12DEC02 12DEC02

YB010660     Develop Characterization Plan 13DEC02 19DEC02

YB010670     Perform Sampling 20DEC02 23DEC02

YB010680     Lab Analysis & Results 26DEC02 21JAN03

YB010690     Develop Profile 22JAN03 28JAN03

YB010700 Planning Support-FLA Mtl Transfer to PNNL 13JAN03 10MAR03

YB010800 Restack 744G Containers for Potential Smpl Rtrvl 02SEP03 22SEP03

FY04 FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34
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Start Date 01OCT02
Finish Date 22SEP03
Data Date 01OCT02
Run Date 08JAN04 15:44
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